

San Diego Gas & Electric Company's Quarterly Initiative Update

November 1, 2021



Pursuant to Wildfire Safety Division's (WSD) Compliance Operational Protocols (Protocols), issued February 16, 2021, San Diego Gas & Electric Company (SDG&E) hereby provides SDG&E's Quarterly Initiative Update (QIU) associated with its Wildfire Mitigation Plan (WMP) for the period July 1, 2021 to September 30, 2021 (Q3) of 2021. A copy of this report is being provided to the California Office of Energy Infrastructure Safety (OEIS) docket.

As directed by OEIS, SDG&E is submitting its QIU via SharePoint.¹

SDG&E's Quarterly Initiative Update

SDG&E's submission follows the structure of the provided QIU template. In preparation for future submissions, SDG&E requests OEIS review the template and update the section numbers to correspond to the reporting requirements of the 2021 WMP Update. Comments within the formula for the section field indicated the IOUs were not to update the referenced 2020 WMP section list. Therefore, SDG&E has reported its 2021 WMP Update programs and metric progress within the structure of the 2020 WMP sections, as allowed by the QIU template.

SDG&E is on track to meet the commitments set forth in the 2021 WMP Update for most initiatives. Initiatives that include significant changes will have details provided as part of SDG&E's 2021 Change Order Report, also being filed on November 1st. The Q3 QIU still utilizes the targets as set forth in the 2021 WMP Update. Any adjusted targets reported in the 2021 Change Order Report will be reflected in the 2021 Q4 QIU.

¹ California Office of Energy Infrastructure Safety – Data Submission Procedures (July 27, 2021).