

OEIS Data Request 6.1

Regarding PacifiCorp's Risk Reduction

- (a) For the circuits in Table 7-4 in PacifiCorp's redlined 2023-2025 Base WMP R5 (pp. 164-165), provide the same information contained in each column of Table PAC 7-1 in PacifiCorp's redlined 2023-2025 Base WMP R5 (p. 144) which shows the mitigation initiatives being worked on each circuit by year.

Response to OEIS Data Request 6.1

Please refer to Attachment OEIS 6.1.

OEIS Data Request 6.5

Regarding PacifiCorp’s response to PC-23-05

- (a) In PacifiCorp’s response to PC-23-05: Independent Review Plan Transparency (PacifiCorp’s redlined 2025 WMP Update R1, p. 30), it states that it “has identified two internal projects” to meet the requirement of PC-23-05:
- i. “Develop Policy and Procedures for Review of Internal Planning Models” and
 - ii. “Independent Review of Planning Risk Models.”

As PacifiCorp was required to, “present actionable tasks it will complete by its 2026-2028 Base WMP to ensure it is fully compliant with the independent review requirements,” provide a timeline breaking down dates and milestones for PacifiCorp’s implementation plan for these two projects to satisfy PacifiCorp’s response to PC-23-05.

Response to OEIS Data Request 6.5

- (a) Please refer the Company’s response to subparts (i) and (ii) below:
- i. PacifiCorp provides the timeline below for completing its internally developed Public Safety Power Shutoff (PSPS) planning model review policy:
 - ii.

Milestone	Completed by End of:
Project Scoping and Requirements Gathering	Q1 2025
Process and Technology Development	Q3 2025
Process and Technology Testing	Q4 2025
Publish Process Documentation	Q4 2024
Technology Training	Q4 2025
Technology Deployment	Q1 2025
Review Process Implemented	Q1 2025

- iii. Independent review of planning models for ignition risk was completed in September 2024. PacifiCorp provides the timeline below for completion of independent review of its planning model for PSPS risk:
- iv.

Milestone	Completed by End of:
Project Scoping and Requirements Gathering	Q2 2025
Open RFP for Bidding	Q2 2025
Select Independent Reviewer	Q2 2025
Independent Review of PSPS risk model	Q3 2025
Final Report Acceptance	Q4 2025

Despite PacifiCorp's diligent efforts, certain information protected from disclosure by the attorney-client privilege or other applicable privileges or law may have been included in its responses to these data requests. PacifiCorp did not intend to waive any applicable privileges or rights by the inadvertent disclosure of protected information, and PacifiCorp reserves its right to request the return or destruction of any privileged or protected materials that may have been inadvertently disclosed. Please inform PacifiCorp immediately if you become aware of any inadvertently disclosed information.