November 1, 2021
VIA E-MAIL
SUBJECT:

QUARTERLY
NOTIFICATION
TO
THE
OFFICE
OF
ENERGY
INFRASTRUCTURE SAFETY REGARDING SDG&E’S IMPLEMENTATION OF
ITS WILDFIRE MITIGATOIN PLAN, PURSUANT TO PUBLIC UTILITIES
CODE SECTION 8389(e)(7)

Per Public Utilities Code Section 8389(e)(7) and the February 16, 2021 Wildfire Safety Division
(WSD) Compliance Operational Protocols,1 San Diego Gas & Electric Company (SDG&E or the
Company) hereby submits to the Office of Energy Infrastructure Safety (OEIS) this notification
detailing the implementation of its approved Wildfire Mitigation Plan and the recommendations
of the most recent safety culture assessment; a statement of recommendations of the Board of
Directors Safety Committee (Safety Committee) meetings that occurred during the quarter;2 and
a summary of the implementation of the Safety Committee recommendations from SDG&E’s
previous notification letter.3
PURPOSE
The purpose of this notification is to comply with the requirements of Section 8389(e)(7), which
were added to the Public Utilities Code by Assembly Bill (AB) 1054 on July 12, 2019, and
subsequently amended by AB 148 on July 22, 2021, to reflect the transition of the Wildfire Safety
Division at the California Public Utilities Commission to the Office of Energy Infrastructure Safety
(OEIS). Section 8389(e)(7) requires electrical corporations to file a notice of implementation of
its wildfire mitigation plan with OEIS “on a quarterly basis that details the implementation of both
its approved wildfire mitigation plan and recommendations of the most recent safety culture
assessment, and a statement of recommendations of the board of directors safety committee
meetings that occurred during the quarter.” Section 8389(e)(7) also requires that the notification
“summarize the implementation of safety committee recommendations from the electrical
corporation’s previous notification and submission.” SDG&E is simultaneously submitting this
notice to the California Public Utilities Commission as an information only submittal.4

The WSD’s Compliance Operational Protocols provides guidance on the contents, format, and timing of
the compliance reporting the WSD requires of the electrical corporations.
2
This notification includes information relating to activities and events that occurred in the third quarter
of 2021.
3
SDG&E Notification Letter Filed on August 2, 2021.
4
Public Utilities Code Section 8389(e)(7).
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BACKGROUND
Governor Newsom signed AB 1054 into law on July 12, 2019. AB 1054 contains numerous
statutory provisions and amendments designed to enhance the mitigation and prevention of
catastrophic wildfires – including wildfires linked to utility equipment – in California. AB 1054
added Section 8389 to the Public Utilities Code. Section 8389(e) establishes the requirements for
annual safety certifications5 and, inter alia, requires electrical corporations to establish a safety
committee of its board of directors composed of members with relevant safety experience,
establish board-of-director-level reporting to the Commission on safety issues, and file quarterly
submissions notifying OEIS and the Commission of the implementation of its Wildfire Mitigation
Plan and other matters as described above.
DISCUSSION
Implementation of SDG&E’s Approved Wildfire Mitigation Plan
SDG&E continues to track 35 quantitative metrics and 44 qualitative metrics on 78 different
mitigations proposed in its 2021 Wildfire Mitigation Plan Update. These mitigations involve a wide
array of topic areas such as: inspection and maintenance programs, infrastructure replacement
programs, and vegetation management programs designed to mitigate the risk of ignitions due
to a fault on the electric system. SDG&E has mitigation programs to enhance situational
awareness, which informs SDG&E’s risk models and helps prioritize infrastructure replacement;
and strategies and tools for real time decision making during emergency response or Public Safety
Power Shutoff (PSPS) events. SDG&E also has mitigations intended to reduce the impact of a
wildfire once an ignition has occurred, including high-definition cameras, ground and aerial fire
suppression resources, and a fuels management program.
In addition, SDG&E has implemented measures to mitigate the customer impacts associated with
PSPS events, including the installation of remote switches to limit the number of customers
exposed to PSPS, the establishment of customer resource centers during PSPS events, and
SDG&E’s customer outreach programs.
In Attachment A hereto, SDG&E provides a breakdown of the progress on quantitative targets for
these mitigations. In summary, SDG&E has fire hardened 107.9 miles of its electric system,
completed 100% of its HFTD Tier 3 Inspections, and completed 86% of vegetation inspections
through September 30, 2021. More information on these metrics can be found in SDG&E’s
Quarterly Initiative Update, also filed November 1, 2021.
Implementation of SDG&E’s Most Recent Safety Culture Assessment
Energy Safety issued SDG&E’s 2021 Safety Culture Assessment on September 2, 2021. The safety
culture assessment was conducted by a third-party contractor, DEKRA, on behalf of Energy
Safety. DEKRA assessed the safety culture of SDG&E through workplace surveys and interviews,
and generally found that SDG&E “has a robust process for measuring and improving the safety
culture, with ambitious near and long term safety objectives supported by field-based projects
and initiatives for frontline supervisors, employees, and contractors.”6 DEKRA made three
recommendations for SDG&E to act upon:
5
6

SDG&E received its 2020 safety certification from the WSD via a letter dated September 14, 2020.

Safety Culture Assessment for San Diego Gas & Electric Company, prepared by DEKRA (September

2021).
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1. Integrate safe behaviors associated with mitigating hazards from wildfires
and hostile interactions with discontented members of the public into the
Behavior-Based Safety observation program.
2. Clarify, coach, and track the behaviors field leadership needs to adopt to
advance the safety culture.
3. Recognize and take action to mitigate the serious exposure posed by
interactions with certain discontented members of the public.
SDG&E agreed to implement all of the findings and recommendations for improvement of its
safety culture assessment on September 3, 2021. SDG&E is actively working to implement the
safety culture assessment report through various methods under consideration, including but not
limited to the following:










Operational managers and supervisors will communicate and educate workers on the safe
behaviors associated with mitigating hazards from wildfires and hostile interactions with
discontented members of the public.
Updating SDG&E’s safety observation checklists to identify safe and at-risk behaviors
associated with mitigating hazards from wildfires and utilize in-house and contract workers
to perform observations.
Safety advisors will host meetings with groups who are likely to have interaction with
members of the public and provide public safety training refreshers.
If feasible, adding or expanding SDG&E’s near miss reporting application to capture risks
posed by discontented members of the public.
Host company-wide psychological safety town hall events and manager training
workshops to educate and promote a culture of safety and trust.
Chief Safety Officer will perform on-site safety visits (rotating district locations) with direct
employee engagement, and monitor interactions and feedback.
District leadership (Directors) will perform on-site safety visits (rotating district locations)
with direct employee engagement; track interactions and feedback.
District leaders will hold safety all-hands meetings to clarify and set safety expectations
to advance the safety culture.
Executive Safety Council (ESC) will solicit feedback from front-line operational employees
and supervision on safety culture.

In addition, in October 2021, SDG&E sent an internal communication, as part of its ongoing
commitment to employee safety, providing resources aimed at protecting the safety and security
of all employees. These include telephone contacts for reporting incidents and/or seeking help
as well as a non-emergency security incident online tool, mental health resources and reminders.
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Meetings of SDG&E’s Board Safety Committee Meeting
The SDG&E Board Safety Committee7 advises and assists the Board of Directors in the oversight
of safely providing electric and natural gas services to the Company’s customers. The Safety
Committee held a meeting on July 20, 2021, during which it received presentations from SDG&E
management and employees. During the meeting, the Safety Committee asked questions and
engaged with SDG&E management and employees regarding the subjects of their presentations.
SDG&E’s next Board Safety Committee meeting is scheduled for November 2, 2021.
Implementation of Recommendations of the Board of Directors Safety Committee in
the Prior Quarter
SDG&E’s next Board Safety Committee meeting is scheduled for November 2, 2021. SDG&E will
provide an update on the meeting and any recommendations of the Board Safety Committee in
its next quarterly submission.
UPDATE ON SDG&E’S WILDFIRE SAFETY COMMUNITY ADVISORY COUNCIL
MEETINGS
Per the requirement established in D.20-05-051 that SDG&E report on advisory council activities
on a quarterly basis, SDG&E’s Wildfire Safety Community Advisory Council met on August 18,
2021. The Wildfire Safety Community Advisory Council is comprised of several important
stakeholders in the SDG&E community and includes representatives from local and tribal
governments, public safety partners, and Access and Functional Needs communities.
SDG&E’s Chief Executive Officer, Caroline Winn, opened the August 18 meeting and provided
updates regarding SDG&E’s ongoing efforts to mitigate wildfire risk, including SDG&E’s
participation in the regional county wildfire preparedness press conference, attended by San
Diego County officials, law enforcement, and emergency agencies. Ms. Winn shared SDG&E’s
annual wildfire and safety resiliency news release and video presentation, which highlighted
SDG&E’s safety advancements during the previous year—including the ongoing development of
SDG&E’s private LTE communications network, virtual reality training, and weather and situational
awareness enhancements. Ms. Winn highlighted SDG&E’s expanding community partnerships to
support vulnerable communities, including a $150,000 shareholder contribution to the San Diego
Mobile Food Bank Pantry and support for the Southern Indian Health Council Roaming Outpatient
Access Mobile, a mobile clinic that can be leveraged to support customers during PSPS events.
Ms. Winn also cited recent coverage in “Giving Back” Magazine describing SDG&E’s partnership
with 211 San Diego to assist Access and Functional Needs Customers during PSPS events. She
described SDG&E’s partnership with 211 as putting people and safety first—a core value of
SDG&E.

The Safety Committee members include Erbin B. Keith, Chairman; Robert J. Borthwick; and Caroline A.
Winn.
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Chief Tony Meacham, San Diego Unit Chief for CAL FIRE, presented to the Council on 2021
Statewide fire conditions and described initiatives to address wildfire risk in San Diego County.
Chief Meacham described CAL FIRE San Diego’s approaches to reduce community risk, including
fuel reduction efforts, focusing on defensible space, community education, and a focus on
evacuation corridors. Chief Meacham noted that there are opportunities for partnerships between
CAL FIRE, SDG&E and other community stakeholders to educate the community about the wildfire
environment and help customers understand both the risks of wildfire and mitigation efforts. He
noted that wildfire mitigation requires a holistic approach because it impacts the state, private
property, utilities, and business.
Alex Kim, SDG&E Director of Customer Programs, and Andrea Smith, SDG&E Director of Marketing
and Communications, presented on SDG&E’s new efforts to communicate with and provide tools
for customers with Access and Functional Needs (AFN). Mr. Kim described SDG&E’s efforts to
identify additional AFN customers, understand the nature of the AFN population, and identify
additional resources to address their needs. He also described SDG&E’s efforts to increase
Medical Baseline enrollment and noted that all Medical Baseline customers who have experienced
a PSPS event will be offered a generator in 2021. SDG&E has also improved its accessibility for
wildfire and PSPS events, including the use of DeafLink technology for alerts, increased system
capacity for faster notifications, and a multi-channel approach to alerts. Ms. Winn noted that
SDG&E is always looking for new ways to improve and solicited ongoing ideas and feedback from
the Council regarding accessibility and AFN support.
John Jenkins, SDG&E Vice President for Electric Systems Operations presented on SDG&E’s 2021
fire hardening and wildfire mitigation efforts. He described the evolution of SDG&E’s fire
hardening efforts from 2008 to the present, and how SDG&E continues to improve its fire
modeling, fire science, weather network, and situational awareness to enhance wildfire mitigation
efforts. Mr. Jenkins noted the ongoing drought in California and how SDG&E has increased its
efforts to mitigate both wildfires and PSPS events through microgrids, expanded drone
inspections, infrastructure hardening, and advanced protection systems. He also provided an
update on SDG&E’s Wildfire Mitigation Plan initiatives for 2021, including increased covered
conductor installation and strategic undergrounding.
The next Wildfire Safety Community Advisory Council meeting is scheduled to take place on
November 19, 2021.
NOTICE
This filing will be submitted to the Office of Energy Infrastructure Safety, the Executive Director
of the California Public Utilities Commission, and posted to SDG&E’s website
(https://www.sdge.com/2021-wildfire-mitigation-plan).
Respectfully submitted,
/s/ Laura M. Fulton
Attorney for
San Diego Gas and Electric Company
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SDG&E’s 2021 Wildfire Mitigation Plan
3rd Quarter Progress Update
(All data as of September 30, 2021)
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2021 Wildfire Mitigation Plan Activities Q3 Summary
7.3.2 – Situational Awareness &
Forecasting
7.3.2.1
Advanced weather monitoring and
weather stations

7.3.2.3
Fault indicators for detecting faults
on electric lines and equipment

7.3.2.4.1
Fire Science & Climate Adaptation
Department

7.3.4 – Asset Management & Inspections

7.3.5 –

7.3.4.1
Detailed
inspections of
distribution electric
lines and
equipment

7.3.4.2
Detailed
inspections of
transmission
electric lines and
equipment

7.3.4.4
Infrared
inspections of
distribution electric
lines and
equipment

7.3.4.5
Infrared
inspections of
transmission
electric lines and
equipment

7.3.4.6
Intrusive pole
inspections

7.3.4.9.2
Drone assessments
of distribution
infrastructure

7.3.4.9.4
Drone assessments
of transmission
infrastructure

7.3.4.9.5
Additional
transmission aerial
69kV tier 3 visual
inspection

7.3.4.10
Patrol inspections
of distribution
electric lines and
equipment

7.3.4.11
Patrol inspections
of transmission
electric lines and
equipment

7.3.4.9.1
HFTD Tier 3
inspections

7.3.3.3
Covered
conductor
installation

7.3.3.7
Expulsion fuse
replacement

7.3.3.8.1
PSPS sectionalizing
enhancements

7.3.3.11.2
Standby power
programs

7.3.3.11.3
Resiliency
assistance
programs

7.3.3.16
Undergrounding
of electric lines
and/or equipment

7.3.3.17.1
Distribution
overhead system
hardening

7.3.3.8.2
Microgrids

7.3.3.9
Installation of
system
automation
equipment

Maintenance, repair,
and replacement of
connectors, including
hotline clamps

7.3.3.17.2
Transmission
overhead system
hardening

7.3.3.17.3
Cleveland National
Forest distribution
and transmission
system hardening

7.3.3.18.1
Distribution
communications
reliability
improvements

7.3.3.10

Complete

7.3.5.2
Detailed inspections
of vegetation around
distribution electric
lines and equipment

7.3.4.14
Substation
inspections

7.3.3 – Grid Design & System Hardening
7.3.3.1
Capacitor
maintenance and
replacement
program

Vegetation
Management &
Inspections

7.3.3.11.1
Resiliency grant
programs

7.3.3.18.2
Lightning arrestor
removal and
replacement

Ahead of Plan

On Track

7.3.5.5
Fuels management and
reduction of "slash"
from vegetation
management activities

7.3.5.9
Other discretionary
inspection of vegetation
around distribution electric
lines and equipment, beyond
inspections mandated by
rules and regulations

7.3.5.20
Vegetation
management to
achieve clearances
around electric lines
and equipment

Off Track
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Q3 Activity Status vs 2021 Goals
7.3.2 – Situational Awareness and Forecasting
7.3.2.1

172% Advanced weather monitoring & station upgrades

43

Volume vs 2021 Goal: 43 of 25 weather station upgrades (172%)
Key Actions: Goal exceeded due to available inventory and
available work crews.

Weather station
upgrades

7.3.2.4.1

100% Fire Science & Climate Adaptation Department

17

Volume vs 2021 Goal: 17 of 17 cameras installed (100%)
Key Actions: Program achieved 2021 target.

7.3.2.3

7% Fault indicators for detecting faults on electric lines and

36

equipment
Volume vs 2021 Goal: 36 of 500 wireless fault indicators (7%)
Key Actions: All widgets in construction. Program on track to
meet target by YE.

Wireless fault
indicators

Cameras installed

All data is up to date as of September 30, 2021

Complete

Ahead of Plan

On Track

Off Track
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Q3 Activity Status vs 2021 Goals
7.3.3 – Grid Design and System Hardening (1 of 2)
7.3.3.1

100% Capacitor maintenance and replacement program

32

Volume vs 2021 Goal: 32 of 32 SCADA capacitors (100%)
Key Actions: Program achieved 2021 target.

7.3.3.7

63% Expulsion fuse replacement

Expulsion fuses
7.3.3.8.2

0

Microgrids
7.3.3.10

2,222

34% Covered conductor installation

6.7

Volume vs 2021 Goal: 6.7 of 20 miles covered conductor (34%)
Key Actions: In construction; 14 project, ~16.3 mi

7.3.3.8.1

100% PSPS sectionalizing enhancements

miles CC

SCADA capacitors

2,491

7.3.3.3

Volume vs 2021 Goal: 2,491 of 3,970 expulsion fuses (63%)
Key Actions: Redesigns due to accounting issues for combined
projects caused delay. Program expected to meet target by year
end.

0% Microgrids
Volume vs 2021 Goal: 0 of 6 microgrids (0%)
Key Actions: Existing microgrids are being converted from
generators to renewable generation and energy storage. Two
new mobile energy storage projects will be installed in lieu of the
original two new microgrid sites planned for 2021.

99% Maintenance, repair, and replacement of connectors,
including hotline clamps
Volume vs 2021 Goal: 2,222 of 2,250 hotline clamps (99%)
Key Actions: Program on time and target.

Hotline clamps

All data is up to date as of September 30, 2021
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Volume vs 2021 Goal: 10 of 10 sectionalizing devices (100%)
Key Actions: Program achieved 2021 target.

Sectionalizing
devices

7.3.3.9

2

25% Installation of system automation equipment
Volume vs 2021 Goal: 2 of 8 circuits enabled (25%)
Key Actions: Program on track to meet target by YE.

Circuits enabled
7.3.3.11.1

1,917

96% Resiliency grant programs
Volume vs 2021 Goal: 1,917 of 2,000 generators (96%)
Key Actions: Program on track to meet target by YE.

Generators

Complete

Ahead of Plan

On Track

Off Track
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Q3 Activity Status vs 2021 Goals
7.3.3 – Grid Design and System Hardening (2 of 2)
7.3.3.11.2

276

67% Standby power programs
Volume vs 2021 Goal: 276 of 413 generators (67%)
Key Actions: 404 in‐home consultations complete; 370 end user‐
agreements signed. Program on track to meet target by YE.

21.81

87% Undergrounding of electric lines and/or equipment
Volume vs 2021 Goal: 21.81 of 25 miles UG (87%)
Key Actions: Program on track to meet target by YE.

Miles UG

7.3.3.17.2

6.7 OH
3.4 DUB
7.3.3.18.1

1

Base stations

268
Generators

Generators
7.3.3.16

7.3.3.11.3

7.3.3.17.1

62.8

21% Resiliency assistance programs
Volume vs 2021 Goal: 268 of 1250 generators (21%)
Key Actions: Coupon redemptions spiked in October 2020, then
doubled during December (PSPS events). This is likely to be the
case for 2021 as well and we have not experienced any PSPS
events yet this year. Follow up emails have been sent to
customers.

63% Distribution overhead system hardening
Volume vs 2021 Goal: 62.8 of 100 miles hardened (63%)
Key Actions: In construction: 39 projects, ~34.5 miles

Miles hardened

100% Transmission overhead system hardening
Volume vs 2021 Goal: 6.7 of 6.7 miles OH (100%), 3.4 of 2.7
miles DUB (125%)
Key Actions: Program achieved 2021 target.

7.3.3.9

6.48

system hardening
Volume vs 2021 Goal: 6.48 of 7 miles hardened (94%)
Key Actions: Actual target is 6.86mi. Program achieved
2021 goal at 6.48mi. YTD totals include primary and
secondary conductor installs.

7.3.3.18.2

146% Lightning arrestor removal and replacement

Miles Distribution OH

10% Distribution communications reliability improvements
Volume vs 2021 Goal: 1 of 10 base stations (10%)
Key Actions: Two additional sites complete, awaiting
commissioning. It is anticipated this program will reach target by
YE.

All data is up to date as of September 30, 2021

94% Cleveland National Forest distribution and transmission

1,346

Volume vs 2021 Goal: 1,346 of 924 lightning arrestors replaced
(146%)
Key Actions: Program exceeds 2021target.

Lightning arrestors

Complete

Ahead of Plan

On Track

Off Track

Q3 Activity Status vs 2021 Goals
7.3.4 – Asset Management and Inspections (1 of 2)
7.3.4.1

100% Detailed inspections of distribution electric lines and

7.3.4.9.4

22,346
Inspections

equipment
Volume vs 2021 Goal: 22,346 of 22,269 inspections (100%)
Key Actions: Program achieved 2021 target.

223

7.3.4.4

53% Infrared inspections of distribution electric lines and

9,498
Inspections
7.3.4.5

5,414
Inspections
7.3.4.9.2

7,054
Inspections

equipment
Volume vs 2021 Goal: 9,498 of 18,000 inspections (53%)
Key Actions: Program will continue to ramp up in Q4.

88% Infrared inspections of transmission electric lines and

Inspections
7.3.4.2

1,874
Inspections
7.3.4.6

equipment
Volume vs 2021 Goal: 5,414 of 6,166 inspections (88%)
Key Actions: Program on time and target.

7,353

32% Drone assessments of distribution infrastructure

7.3.4.9.1

Volume vs 2021 Goal: 7,054 of 22,000 inspections (32%)
Key Actions: Delays in contracting caused program start date to
slip into early Q3. Program is expected to meet target by year
end.

All data is up to date as of September 30, 2021

8% Drone assessments of transmission infrastructure
Volume vs 2021 Goal: 223 of 2,715 inspections (8%)
Key Actions: The number of detailed inspections (7.3.4.2) and
patrol inspections (7.3.4.11) of transmission lines was increased
mid‐2021, thus reducing the number of drone assessments from
2,715 to 1,200 by year end.

112% Detailed inspections of transmission electric lines and
equipment
Volume vs 2021 Goal: 1,874 of 1,680 inspections (112%)
Key Actions: Program exceeded 2021 target.

75% Intrusive pole inspections
Volume vs 2021 Goal: 7,353 of 9,796 inspections (75%)
Key Actions: Program on time and target.

Inspections

10,841
Inspections

100% HFTD Tier 3 inspections
Volume vs 2021 Goal: 10,841 of 10,815 inspections (100%)
Key Actions: Program exceeded 2021 target.

Complete

Ahead of Plan

On Track

Off Track

6

Q3 Activity Status vs 2021 Goals
7.3.4 – Asset Management and Inspections (2 of 2)
7.3.4.9.5

100% Additional transmission aerial 69kV tier 3 visual

7.3.4.14

1,652

inspection
Volume vs 2021 Goal: 1,652 of 1,654 inspections (100%)
Key Actions: Program on time and target.

297

Inspections
7.3.4.10

100% Patrol inspections of distribution electric lines and

85,886
Inspections

equipment
Volume vs 2021 Goal: 85,886 of 86,000 inspections (100%)
Key Actions: Program on time and target.

All data is up to date as of September 30, 2021

90% Substation inspections
Volume vs 2021 Goal: 297 of 330 inspections (90%)
Key Actions: Program on time and target.

Inspections
7.3.4.11

6,429
Inspections

102% Patrol inspections of transmission electric lines and
equipment
Volume vs 2021 Goal: 6,429 of 6,324 inspections (102%)
Key Actions: Program exceeded 2021 target.

Complete

Ahead of Plan

On Track

Off Track
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Q3 Activity Status vs 2021 Goals
7.3.5 – Vegetation Management and Inspections
7.3.5.2

389,426
Trees inspected
7.3.5.9

10,390

Trees
trimmed/removed

86% Detailed inspections of vegetation around distribution
electric lines and equipment
Volume vs 2021 Goal: 389,426 of 455,000 trees inspected (86%)
Key Actions: Program on time and target.

61% Other discretionary inspection of vegetation around
distribution electric lines and equipment, beyond inspections
mandated by rules and regulations
Volume vs 2021 Goal: 10,390 of 17,000 trees trimmed/removed
(61%)
Key Actions: Program on time and target.

All data is up to date as of September 30, 2021

7.3.5.5

0

Poles cleared

0% Fuels management and reduction of "slash" from
vegetation management activities
Volume vs 2021 Goal: 0 of 500 poles cleared (0%)
Key Actions: Program due to start week of 10/18/2021, it is
anticipated this program will reach target by YE.

7.3.5.20

100% Vegetation management to achieve clearances around

35,615
Poles brushed

electric lines and equipment
Volume vs 2021 Goal: 35,615 of 35,500 poles brushed (100%)
Key Actions: Program achieved 2021 target.

Complete

Ahead of Plan

On Track

Off Track
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Appendix
Off Track Activity Details

9

2021 WMP Off Track Activities – Details
7.3.3.8.2

0% Microgrids

0

Volume vs 2021 Goal: 0 of 2 microgrids
(0%)

Microgrids

Key Actions: Sherilton Valley is currently
being evaluated against scheduled grid
hardening efforts. Cameron South will
be descoped due to undergrounding
efforts and critical infrastructure in
place.

7.3.4.9.4

8% Drone assessments of transmission

223

infrastructure

Inspections

Volume vs 2021 Goal: 223 of 2,715
inspections (8%)
Key Actions: Currently scoping additional
inspections to complete in Q3/Q4.

The Microgrids initiative (7.3.3.8.2) is not on track to meet the target of two additional microgrids for 2021. One site
is being re‐assessed for other grid hardening initiatives, and the second site has been removed from scope as those
customers will have the PSPS impact mitigated by the Strategic Undergrounding (7.3.3.16) initiative. SDG&E
continues to look for and develop additional microgrid sites for implementation in 2022. The microgrid spend is still
on track as SDG&E converts existing microgrid sites from traditional generation to renewable power sources. SDG&E
expects to meet the risk reduction targets for the initiative in future years.

SDG&E completed its initial pilot effort, which included flights and assessments of 223 transmission structures in
Q1/Q2 of 2021. The low issue rate of 1.5%, along with its other fire‐hardening Projects currently underway have
resulted in SDG&E lowering the target for transmission flights in 2021 to approximately 1,200 structures (including
the 223 flights already completed. The additional structure were selected through a collaborative review with
multiple departments including our transmission construction maintenance group, wildfire safety, and transmission
engineering to perform flights and assessments of higher risk assets (e.g. older structures in high wind areas or areas
subject to PSPS events).
As discussed in the Q1 report, SDG&E may continue to refine this scope to reduce overlap with other efforts, such as
fire‐hardening or other inspections, so as to reduce cost and provide value to the ratepayers, while focusing on
enhancing our wildfire safety work.

Complete

Ahead of Plan

On Track

Off Track
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