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1. Executive Summary 
The Liberty Utilities (CalPeco Electric) LLC (Liberty) 2026-2028 Base Wildfire Mitigation Plan 
(WMP) is denied. 

The Office of Energy Infrastructure Safety (Energy Safety) works to ensure electrical 
corporations construct, maintain, and operate electrical lines and equipment in a manner 
that will minimize the risk of catastrophic wildfire posed by those electrical lines and 
equipment. Pursuant to Public Utilities Code section 8386.3(a), this Decision serves as Energy 
Safety’s assessment and denial of the Liberty 2026-2028 Base WMP R1, dated December 4, 
2025, which is inclusive of all changes resulting from all Revision Notices and previously 
submitted errata. The Energy Safety Decision incorporates comments from members of the 
public.  

Following the failure of Liberty’s 2026-2028 Base WMP initial submission to meet statutory 
guideline requirements, Energy Safety issued a Revision Notice identifying 10 critical issues 
and provided Liberty with the required remedies to address these issues. Liberty’s Revision 
Notice Response and subsequent substantive errata did not satisfactorily address five of the 
10 identified critical issues.  

The remaining five critical issues stem from fundamental problems with Liberty’s risk model. 
Without a model that produces valid risk outputs, Liberty cannot demonstrate that it can 
effectively choose risk mitigations and apply them in the areas of its service territory that 
need mitigation most. Energy Safety has raised concerns with Liberty’s risk model in its 
Decisions since 2023, yet Liberty has not made reasonable progress toward continuing 
improvement. 

Liberty must improve its risk model, address outstanding critical issues, and submit a new 
WMP between August and November 2026. In the interim, Liberty must continue to mitigate 
and reduce its wildfire risk and maintain public safety. Energy Safety will continue to monitor 
Liberty’s performance through regular progress reports, inspections, and audits.  
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2. Introduction 
Energy Safety denies the Liberty 2026-2028 Base Wildfire Mitigation Plan (2026-2028 Base 
WMP) R1, which includes revisions resulting from all Revision Notices and previously 
submitted errata.1  

Liberty submitted its 2026-2028 Base WMP R0 on June 27, 2025. This Base WMP covers a 
three-year period from 2026 through the end of 2028 (the WMP cycle).  

2.1 2026-2028 Base WMP Submission and 
Publication Summary 

This section provides a list of the 2026-2028 Base WMP submissions and publications by 
Liberty and Energy Safety. Information regarding the submission types can be found in the 
Energy Safety WMP Guidelines. 

• 05/30/2025 - Liberty submitted its 2026-2028 Base WMP Pre-Submission 

• 06/13/2025 - Energy Safety issued the Pre-Submission Check Sufficiency 
Determination for the Liberty 2026-2028 Base WMP Pre-Submission 

• 06/27/2025 - Liberty submitted its 2026-2028 Base WMP R0 

• 07/01/2025 - Liberty submitted its 2026 Maturity Survey responses 

• 10/21/2025 - Energy Safety issued a Revision Notice on Liberty’s 2026-2028 Base WMP R0 

• 12/04/2025 - Liberty submitted its Revision Notice Response 

• 12/04/2025 - Liberty submitted its revised 2026-2028 Base WMP R1  

• 12/18/2025 - Liberty submitted substantive errata for its 2026-2028 Base WMP R1 

2.2 Consultation with California Department of 
Forestry and Fire Protection 

The Office of the State Fire Marshal is part of the California Department of Forestry and Fire 
Protection (CAL FIRE). Public Utilities Code section 8386.3(a) requires Energy Safety to consult 
with the Office of the State Fire Marshal in reviewing electrical corporation WMPs. The Office 
of the State Fire Marshal provided meaningful consultation and input on the evaluation, but 
this Decision is solely an action of Energy Safety and not the Office of the State Fire Marshal or 
CAL FIRE.  

 

1 WMP Guidelines, page 9. 
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2.3 Public Comment 
In rendering its decision, Energy Safety considered comments on the Liberty 2026-2028 Base 
WMP submitted pursuant to Public Utilities Code section 8386.3(d).  

2.3.1 Comments on the Liberty 2026-2028 Base WMP 
Energy Safety invited members of the public to provide comments on the Liberty 2026-2028 
Base WMP. The following individuals and organizations submitted comments:  

• Green Power Institute 

• TAHOE SPARK 

Energy Safety considered all comments prior to issuing this Decision. Appendix B contains a 
summary of the comments Energy Safety concurred with and incorporated into this Decision. 

2.3.2 Comments on the Liberty Revision Notice Response and 
Revised 2026-2028 Base WMP 

Energy Safety invited members of the public to provide comments on the Liberty Revision 
Notice Response and revised 2026-2028 Base WMP.  

No members of the public provided comments on the Liberty Revision Notice Response and 
revised 2026-2028 Base WMP. 

2.3.3 Comments on the Draft Energy Safety Decision on the 
Liberty 2026-2028 Base WMP 

Energy Safety invited members of the public to provide comments on the draft Energy Safety 
Decision for the Liberty 2026-2028 Base WMP (published for comment on February 18, 2026). 
The following individuals and organizations submitted comments:  

• Liberty 

Energy Safety considered all comments prior to issuing this Decision. Appendix B contains a 
summary of comments Energy Safety concurred with and incorporated into this Decision. 
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3. Revision Notice Critical Issues 
The following critical issues were identified in Energy Safety’s Revision Notice on Liberty’s 
2026-2028 Base WMP R0.2 Section 3.2, Unsatisfactory Responses to Critical Issues, provides 
detailed evaluations of the critical issues that were not satisfactorily remedied in Liberty’s 
Revision Notice Response and 2026-2028 Base WMP R1. 

Risk Methodology and Assessment 

• RN-LU-26-01: Liberty’s risk modeling framework and calculations overemphasized 
Public Safety Power Shutoff (PSPS) and outage risk.  

o Not satisfactorily addressed, see Section 3.2.1 

• RN-LU-26-02: Liberty’s description of its risk model validation reporting and internal 
review processes were vague and lacked the detail necessary for progress tracking.  

o Not satisfactorily addressed, see Section 3.2.2 

• RN-LU-26-03: Liberty’s risk reduction assessment lacked maturity and did not 
accurately assess mitigation activities’ effectiveness.  

o Not satisfactorily addressed, see Section 3.2.3 

Grid Design, Operations, and Maintenance  

• RN-LU-26-04: Liberty’s response to area for continued improvement LU-23B-06 
“Effectiveness of Sensitive Relay Profile (SRP) and Traditional Hardening,” was 
insufficient.  

o Not satisfactorily addressed, see Section 3.2.4 

• RN-LU-26-05: Liberty’s response to area for continued improvement LU-25U-04 “Cost-
Benefit Analysis for the Stateline Resiliency Project,” was insufficient.  

o Not satisfactorily addressed, see Section 3.2.5 

• RN-LU-26-06: Liberty’s response to area for continue improvement LU-23B-10 
“Distribution Detailed Inspection Frequency,” was insufficient.  

o Satisfactorily addressed 

• RN-LU-26-07: Liberty’s response to area for continued improvement LU-25U-06 
“Additional Inspection Practices,” was insufficient.  

o Satisfactorily addressed 

  

 

2 Revision Notice, page 2. 
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Vegetation Management and Inspections  

• RN-LU-26-08: Liberty’s targets for Vegetation Management Inspection Program – 
Detailed (WMP-VM-INSP-01) were not aligned with the program’s scope of work 
commitment.  

o Satisfactorily addressed 

• RN-LU-26-09: Liberty’s pole clearing targets did not adhere to WMP Guidelines. 

o Satisfactorily addressed 

• RN-LU-26-10: Liberty’s proposed unit of measurement for its wood and slash 
management target did not support its scope of work.  

o Satisfactorily addressed 

3.1 Discussion 
On October 21, 2025, Energy Safety issued a Revision Notice on Liberty’s 2026-2028 Base WMP 
R0 in which Energy Safety identified 10 critical issues and provided detailed required 
remedies.3 Liberty submitted its Revision Notice Response on December 4, 2025.4 Energy 
Safety finds the Revision Notice Response and substantive errata did not satisfactorily 
address the remedies for five of the 10 critical issues.5 

In totality, Liberty’s WMP failed to demonstrate that it can identify and mitigate risk 
effectively across its system. For example, Liberty concluded that “normal replacement” 
(bare wire) has higher ignition risk reduction than “covered conductor” installation even 
though other electrical corporations’ effectiveness calculations have consistently 
demonstrated otherwise. Despite requests from Energy Safety since 2023, Liberty still could 
not provide calculations to support such a conclusion.  

Liberty’s risk assessment and modeling are underdeveloped, as evidenced by the unsatisfied 
critical issues. Liberty lacks required analysis, has inconsistent calculations, takes an 
unsupported interpretation of model outputs, and doesn’t provide a detailed or specific risk 
assessment improvement plan. Therefore, Liberty’s risk assessment and modeling require 
significant improvement to demonstrate effective, resource-efficient decision-making of 
where and how it is planning and selecting mitigation activities. 

Additionally, Energy Safety’s Revision Notice noted Liberty’s repeated and sustained failure 
to fully respond to previous areas for continued improvement.6 The WMP Guidelines state 

 

3 Revision Notice. 
4 Revision Notice Response. 
5 WMP Guidelines, page 9. 
6 Revision Notice, page 27. 
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that, “[a]reas for continued improvement must be addressed in the timeline directed by 
Energy Safety in the decision. Failure to show maturation in these areas may result in a 
Revision Notice or denial.”7 In its 2026-2028 Base WMP R0 submission, Liberty failed to 
sufficiently respond to five areas for continued improvement identified in previous Energy 
Safety Decisions. In the Revision Notice, Energy Safety required Liberty to address the 
insufficient responses, but Liberty still did not satisfactorily remedy two of the critical issues 
for insufficient areas for continued improvement responses.8 

Energy Safety provides more details about the critical issues, the required remedies, and 
Liberty’s responses in Section 3.2 below. 

3.2 Unsatisfactory Responses to Critical Issues 
3.2.1 RN-LU-26-01: Liberty’s risk modeling framework and 

calculations overemphasized Public Safety Power 
Shutoff (PSPS) and outage risk. 

Energy Safety’s Revision Notice on Liberty’s 2026-2028 Base WMP R0, stated that Liberty “did 
not develop a risk reduction framework that is consistent with its peers and that reflects a 
reasonable weighting of outage program and wildfire risk.”9 Liberty’s risk modeling outputs 
showed outage program risk to be larger than wildfire risk by multiple orders of magnitude 
leading to a small number of circuits reflecting the bulk of the system’s risk.10 

In the Revision Notice, Energy Safety required Liberty to revise its 2026-2028 Base WMP to 
include a detailed plan addressing adjustments to wildfire and outage program risk scoring 
methodology to resolve shortcomings for implementation in Liberty’s next WMP Update.11 
Additionally, Energy Safety required Liberty to recalculate all risk score calculations and 
rankings using only wildfire risk throughout its 2026-2028 Base WMP and to make any 
downstream adjustments to mitigation activities based on the new calculations.12  

 

7 WMP Guidelines, page 11. 
8 Revision Notice, pages 10-12. 
9 Revision Notice, page 5. 
10 Revision Notice, pages 3-5. 
11 Revision Notice, page 5. 
12 Revision Notice, page 6. 
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3.2.1.1 RN-LU-26-01: Energy Safety Evaluation of Liberty’s Response 

Liberty did not provide a detailed plan to conduct new risk score calculations and did not 
address the impacts any new calculations may have on the mitigation activity targets as 
required by the Revision Notice, as discussed below. 

Required Remedy: Adjust Wildfire and Outage Program Risk Scoring 
Methodology Plan 

Liberty’s Revision Notice Response and revised 2026-2028 Base WMP R1 provided a high-level 
plan to test and assess its risk calculations and model beginning in 2026; however, this plan 
lacked the required details such as a granular implementation timeline and well-defined 
milestones to implement changes to address the shortcomings in Liberty’s risk calculations.13  

As noted in the Revision Notice, the “[c]oncentration of risk scores on a limited and small 
number of circuits … may result in a loss of understanding of actual risks throughout 
Liberty’s territory,” and this may create “cascading impacts to mitigation activity selection 
and resource allocation.”14 The lack of a granular timeline and milestones committing Liberty 
to correct its risk calculations can perpetuate misalignment of mitigation activity selection 
and use of resources in Liberty’s service territory where wildfire risks are the greatest. 

Without the details specified in the Revision Notice required remedies, Liberty’s response is 
unsatisfactory. Energy Safety remains concerned that Liberty does not accurately select 
mitigation activities based on risk model outputs. 

Required Remedy: Recalculate Risk Scores and Adjust Targets 

In its Revision Notice Response and revised 2026-2028 Base WMP R1, Liberty recalculated its 
risk scores using only wildfire risk and omitting outage program risk, resulting in a substantial 
shift in circuit risk ranking. However, Liberty did not update its mitigation activity targets for 
2026, and stated it “will adjust mitigation activities as needed in its 2027 and 2028 WMP 
Updates.”15 In a data request, Energy Safety requested confirmation that Liberty did not 
intend to update any mitigation activity targets in its 2026-2028 Base WMP.16 In its data 
request response, Liberty confirmed it did not make changes to its mitigation activities for 
any year of the WMP cycle.17  

 

13 Revision Notice Response, page 12. 
14 Revision Notice, page 5.  
15 Revision Notice Response, page 5. 
16 DR-012 Response, question 3. 
17 DR-012 Response, question 3. 
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A recalculation of risk scores can change where mitigation activities should be prioritized and 
may result in an update to mitigation activity targets to address the shift in circuit risk 
ranking. Therefore, at a minimum, Liberty should have provided an explanation of how the 
new calculations did not impact mitigation activity targets. The lack of a satisfactory 
explanation for any changes to mitigation activity target selection after a recalculation not 
only detracts from mitigation activity effectiveness and resource efficiency but demonstrates 
that Liberty is failing to show a clear action plan to continue to reduce wildfire risks.    

Because the mitigation activity targets were not updated and Liberty did not provide an 
explanation supporting its decision to not update the targets, Liberty’s response is 
unsatisfactory. Energy Safety remains concerned that Liberty cannot select or prioritize 
mitigation activities that accurately reflect its risk scores. 

3.2.2 RN-LU-26-02: Liberty’s description of its risk model 
validation reporting and internal review processes were 
vague and lacked the detail necessary for progress 
tracking. 

Energy Safety’s Revision Notice on Liberty’s 2026-2028 Base WMP R0, stated that Liberty’s 
“risk model validation reporting did not adhere to the WMP Guidelines requirements for a risk 
assessment improvement plan.”18 Liberty’s risk assessment improvement plan did not 
include enough information on how Liberty performs risk model validation and tracking, and 
was missing timelines and key milestones.19 Additionally, Liberty stated it maintained an 
internal Risk Focus Group that reviews data and model output as part of its validation 
process, but it did not include explanations of the group’s process.20 

In the Revision Notice, Energy Safety required Liberty to provide documentation from 
Liberty’s internal Risk Focus Group and a detailed risk assessment improvement plan.21 
Energy Safety required the improvement plan to include milestones and timelines that clearly 
describe how Liberty intends to evaluate and validate its current risk model methodologies 
and outputs as well as further details regarding validation and accuracy evaluations.22 The 
Revision Notice further stated that without such information, it was “difficult to determine if 

 

18 Revision Notice, page 6. 
19 Revision Notice, page 6. 
20 Revision Notice, page 6. 
21 Revision Notice, page 7. 
22 Revision Notice, page 7. 
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Liberty’s risk model results provided accurate representations of risk” and “if Liberty is fully 
aware of its deficiencies through its risk model.”23 

3.2.2.1 RN-LU-26-02: Energy Safety Evaluation of Liberty’s Response 

Liberty did not provide all the required elements regarding the Risk Focus Group or the risk 
assessment improvement plan required by the Revision Notice, as discussed below. 

Required Remedy: Provide Documentation from Risk Focus Group 

In its Revision Notice Response and revised 2026-2028 Base WMP R1, Liberty provided 
minimal information about its internal Risk Focus Group, with documentation remaining 
primarily high-level and lacking detail. Liberty only provided a one-page description of a 
“cross-functional” feedback process, with no supporting reports or findings.24 Liberty also 
provided little additional documentation on its risk model supporting its risk model 
improvements and updates. The only supporting documentation Liberty provided for the 
changes made to the risk model was a three-page attachment from Liberty’s third-party 
vendor with the disclaimer, “The current weighting structure is preliminary and should be 
confirmed and validated by Liberty to ensure it reflects their priority and risk-tolerance 
framework.”25  

Liberty did not include any supporting narrative or evidence to demonstrate that it 
performed a validation of the third-party generated risk modeling products by its internal 
Risk Focus Group or any other entity within Liberty’s organization. As stated in the Revision 
Notice, “[w]ithout proper risk model validation reporting, it is difficult to determine if 
Liberty’s risk model results provided accurate representations of risk.”26 In effect, Liberty’s 
risk model outputs are unreliable to inform mitigation strategy to reduce the risk for 
catastrophic wildfire in its service territory.  

Because Liberty did not include reports from its internal Risk Focus Group that addressed 
modeling criteria or analysis of the third-party model results, Liberty’s response is 
unsatisfactory. Energy Safety remains concerned that Liberty does not fully understand its 
risk modeling and lacks validation of the model’s outputs. 

Required Remedy: Provide a Risk Assessment Improvement Plan 

Liberty’s Revision Notice Response and revised 2026-2028 Base WMP R1 only provided high-
level goals and start dates for its risk assessment improvement plan and did not include 
completion dates or key milestones as required by the Revision Notice. Liberty’s risk 

23 Revision Notice, page 6. 
24 Revision Notice Response, pages 9-11. 
25 Liberty’s 2026-2028 Base WMP R1, Attachment B2, pages 493-496. 
26 Revision Notice, page 7. 
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assessment improvement plan is incomplete. Liberty cannot define or track success, make 
necessary adjustments, or properly evaluate its effectiveness for assessing risk on its system 
because it failed to identify completion dates and key milestones. Further, Liberty cannot 
meet Energy Safety’s requirements for demonstrating an ability to mature and advance its 
risk assessments without the required completion dates and milestones.  

For those reasons, Liberty’s response is unsatisfactory and Energy Safety remains concerned 
about Liberty’s ability to adjust its risk assessments to accurately inform decision-making for 
mitigation activities. 

3.2.3 RN-LU-26-03: Liberty’s risk reduction assessment 
lacked maturity and did not accurately assess 
mitigation activities’ effectiveness. 

In its 2026-2028 Base WMP R0, Liberty did not follow Energy Safety’s WMP Guidelines 
requirements for risk reduction assessment .27 Specifically, “[b]ecause Liberty’s risk reduction 
assessment did not include the correct expected percentage risk reduction calculation, it did 
not accurately assess mitigation activities’ effectiveness.”28 These miscalculations created 
cascading impacts to mitigation effectiveness and risk reduction misrepresentation 
throughout the R0 submission.29  

In the Revision Notice, Energy Safety required Liberty to recalculate risk reduction values 
using only wildfire risk and excluding outage program risk, provide its evaluation of the 
number of risk model scenarios and validation necessary for more accurate representations 
of mitigation activity effectiveness values, and update figures and tables with the updated 
values for risk reduction or mitigation effectiveness based on running additional scenarios.30 

3.2.3.1 RN-LU-26-03: Energy Safety Evaluation of Liberty’s Response 

Liberty did not provide a satisfactory response to all required remedies regarding its risk 
reduction and effectiveness values as required by the Revision Notice, and did not adequately 
demonstrate that it accurately evaluated its mitigation activities’ effectiveness, as discussed 
below. 

27 Revision Notice, page 8. 
28 Revision Notice Response, page 8. 
29 Revision Notice Response, page 9. 
30 Revision Notice Response, page 9. 
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Required Remedy: Recalculate Risk Reduction Values 

Liberty provided a recalculation of risk reduction values in its Revision Notice Response, 
revised 2026-2028 Base WMP R1, and errata.31 However, the recalculated effectiveness values 
for risk reduction for some mitigation activities listed in Table 6-3, Risk Impact Activities 32 
lacked satisfactory explanations or discussions.33  

The risk reduction values Liberty provided for individual mitigations did not sum to the total 
year to year change as seen in Figure 6-2, Projected Overall Service Territory Wildfire Risk 
indicating Liberty inaccurately or inconsistently calculated its risk reduction values.34 Many of 
the effectiveness values listed were at 50 percent, which likely indicates the effectiveness 
values weren’t calculated with mitigation-specific risk reduction data as it is statistically 
improbable multiple mitigations would have the exact same round percent.  

Additionally, the use of the two significant figures of 50 percent appears to indicate a false 
precision, calling into question Liberty’s understanding of fundamental mathematical 
principles. Further, Liberty did not provide supporting analysis that would explain the 
potentially inaccurate or inconsistent risk reduction and effectiveness values. Without 
accurate risk reduction values, Liberty cannot quantitatively support that its planned 
mitigation activities are effectively reducing wildfire risk over time and maximizing the 
amount of risk reduced on its system.35 

Liberty’s response is unsatisfactory and Energy Safety remains concerned regarding the 
accuracy of Liberty’s risk reduction percentages and effectiveness values, and the lack of 
explanatory documentation on calculation methodology. 

Required Remedies: Using the Recalculated Risk Reduction Values, 
Evaluate Risk Model Scenarios and Update Tables and Figures 

Following its Revision Notice Response and revised 2026-2028 Base WMP R1 submission, 
Liberty submitted substantive errata to R1. The errata provided revised number risk model 
scenarios and the subsequent updated tables and figures, which satisfactorily addressed this 
required remedy. However, without accurate risk reduction values, these updates are of 
limited use when it comes to proper mitigation selection.  

31 Revision Notice Response, pages 15-17; Liberty’s Errata, PDF page 6. 
32 Liberty’s Errata, PDF page 6. 
33 Liberty 2026-2028 Base WMP R1, page 105.  
34 Liberty’s Errata, PDF page 4. 
35 Revision Notice, page 9. 
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3.2.4 RN-LU-26-04: Liberty’s response to area for continued 
improvement LU-23B-06 “Effectiveness of Sensitive 
Relay Profile (SRP) and Traditional Hardening,” was 
insufficient. 

Liberty has repeatedly failed to provide sufficient and satisfactory responses to Energy Safety 
regarding its covered conductor target selection since 2023. The required responses were first 
introduced in Energy Safety’s September 2023 Revision Notice on Liberty’s 2023-2025 Base 
WMP due to Liberty reporting a decreased rate of covered conductor targets.36 Energy Safety 
required Liberty to provide an “analysis of its SRP and traditional hardening mitigation 
activities, and adjust its hardening targets.”37 Energy Safety’s Decision on that WMP included 
area for continued improvement LU-23-06 due to Liberty’s incomplete critical issue 
response.38 In Energy Safety’s Decision on Liberty’s 2025 WMP Update, Energy Safety reissued 
the area for continued improvement from the 2023 Decision, as LU-23B-06.39 

Once again, Liberty did not provide a sufficient response to the required reporting in its 2026-
2028 Base WMP R0 submission. For area for continued improvement LU-23B-06, Energy 
Safety required Liberty to “provide calculations for ignition reduction effectiveness for 
covered conductor compared to SRP, traditional overhead hardening, and SRP in 
combination with traditional hardening.”40  

In the Revision Notice, Energy Safety required Liberty to fully respond to the area for 
continued improvement LU-23B-06 by providing ignition reduction effectiveness for the 
projects and activities it outlines in Table 1-2 of its 2026-2028 Base WMP.41 Additionally, as per 
the original requirements of area for continued improvement LU-23B-06, Energy Safety 
required Liberty to demonstrate how it considered various ignition risk drivers, deployment 
time, and resources, as well as provide performance comparison in forested versus non-
forested areas, and risk model output of riskiest areas.42 Further, Energy Safety required an 
explanation of Liberty’s methodology and analysis to determine covered conductor targets.43 

36 Revision Notice, page 10. 
37 Revision Notice, page 10. 
38 Revision Notice, page 10. 
39 Revision Notice, page 11. 
40 Revision Notice, page 11. 
41 Revision Notice, page 12. 
42 Revision Notice, page 12. 
43 Revision Notice, page 12. 
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3.2.4.1 RN-LU-26-04: Energy Safety Evaluation of Liberty’s Response 

Liberty did not satisfactorily respond to all the required elements regarding ignition 
reduction effectiveness and covered conductor target selection analysis as required by the 
Revision Notice, as discussed below.  

Required Remedy: Provide Ignition Reduction Effectiveness 

In its Revision Notice Response and revised 2026-2028 Base WMP R1, Liberty provided 
covered conductor effectiveness values substantially lower than other electrical 
corporations, and its values were simulations of only two projects instead of its service 
territory as required in the area for continued improvement and Revision Notice remedy.44,45 
Based on the effectiveness calculations presented, Liberty concluded that “normal 
replacement” (bare wire) has higher ignition risk reduction than “covered conductor” 
installation even though other electrical corporations’ effectiveness calculations have 
consistently demonstrated otherwise.46,47 Liberty’s conclusion leads to doubts about the 
accuracy of Liberty’s effectiveness calculations for undergrounding, covered conductor, bare 
wire, and SRP. Furthermore, Liberty’s lack of analysis, calculations, and validation to support 
its conclusion demonstrates Liberty’s inability to understand and quality check its calculation 
outputs to reduce wildfire risk in its service territory.   

For that reason, Liberty’s response is unsatisfactory and Energy Safety is still concerned 
about Liberty’s understanding of its ignition reduction effectiveness. 

Required Remedy: Demonstrate Comparison 

Liberty’s Revision Notice Response and revised 2026-2028 Base WMP R1 satisfactorily 
provided performance comparison in forested versus non-forested areas, risk model output 
of riskiest areas, and narrative. 

Required Remedy: Discuss Covered Conductor Target Selection Analysis 

In its Revision Notice Response and revised 2026-2028 Base WMP R1, Liberty provided a 
discussion but did not include the required analysis to support its conclusions for 
determining covered conductor targets. The missing analysis makes it unclear if the 
effectiveness calculations impacted Liberty’s mitigation activity target selection for covered 

44 Revision Notice Response, page 19. 
45 Liberty’s Errata, PDF page 9. 
46 Revision Notice Response, page 18. 
47 Joint IOU Grid Hardening Working Group Report, pages 3-12. 
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conductor.48 Once again, Liberty failed to supply Energy Safety with the required analysis to 
support its mitigation activity target selection.  

The repeated incomplete responses since 2023 prevent transparency on Liberty’s strategies 
and decision-making for mitigating the risk of catastrophic wildfire in its service territory. 

Without supporting analysis, Liberty’s response is unsatisfactory and Energy Safety is still 
concerned about how Liberty selects covered conductor targets. 

3.2.5 RN-LU-26-05: Liberty’s response to area for continued 
improvement LU-25U-04 “Cost-Benefit Analysis for the 
Stateline Resiliency Project,” was insufficient. 

In its Decision on Liberty’s 2025 WMP Update, Energy Safety issued area for continued 
improvement LU-25U-04 regarding the cost-benefit analysis for Liberty’s Stateline Resiliency 
Project.49  

In its 2023-2025 Base WMP, Liberty proposed the Stateline Resiliency Project undergrounding 
effort.50 In its 2025 WMP Update, Liberty backtracked and said it was instead focusing on a 
Tahoe Vista Project underground effort even though the circuits covered by the Stateline 
Resiliency Project had a 30 percent higher composite risk score than the circuits covered by 
the Tahoe Vista Project.51 In its 2025 WMP Update Decision, Energy Safety asked Liberty for 
documentation and narrative supporting this decision.52  

In its 2026-2028 Base WMP R0, Liberty did not provide supporting documentation for its 
Stateline Resiliency Project cost-benefit analysis, once again raising concerns regarding 
Liberty’s decision-making.53  

In the Revision Notice, Energy Safety required Liberty to fully respond to the area for 
continued improvement by providing an explanation of its current cost-benefit analysis and 
decision-making process for its undergrounding programs, and documentation to support its 
methodology, calculations, and estimates used to determine the cost values as required by 
LU-25U-04.54 

48 Revision Notice Response, pages 19-21. 
49 Revision Notice, page 13. 
50 Liberty’s 2023-2025 Base WMP R2, page 163. 
51 Decision on Liberty’s 2025 WMP Update, pages 26. 
52 Decision on Liberty’s 2025 WMP Update, pages 59-60. 
53 Revision Notice, page 15. 
54 Revision Notice, page 15. 
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3.2.5.1 RN-LU-26-05: Energy Safety Evaluation of Liberty’s Response 

Liberty failed to provide accurate cost-benefit calculations and explanations, as well as 
supporting documentation for its cost-benefit analysis, as discussed below.  

Required Remedy: Explain Cost-Benefit Analysis and Decision-Making 
Process  

Liberty did not explain its cost-benefit analysis for its undergrounding program. Liberty’s 
cost-benefit formula is inaccurate and unsupported, raising larger concerns about Liberty’s 
understanding of risk across its service territory. 

The area for continued improvement, LU-25U-04, and the Revision Notice specifically 
required Liberty to provide a cost-benefit ratio. In its Revision Notice Response, Liberty 
defined its cost-benefit ratio as “effectiveness divided by cost,”55 making it a rate instead of a 
ratio. The WMP Guidelines allow for Risk Spend Efficiency (RSE), defined as a rate and as risk 
reduction per dollar, or cost-benefit ratio (CBR) for Table 6-3, Example of Risk Impact of 
Activities;56 however, Liberty’s calculations are flawed and do not meet industry standards for 
CBR (a ratio) or the Guideline’s definition for RSE (a rate).57 Additionally, Liberty failed to 
provide supporting narrative to explain its choice in equations and how its calculations can 
accurately inform its decisions. 

Cost-benefit scores are a factor used in activity selection and prioritization. With an 
inaccurate cost-benefit score at a fundamental level, Liberty cannot determine if its 
mitigation strategies are correct or if planned mitigation activities are an appropriate 
allocation of resources to reduce chances of a catastrophic wildfire.  

Liberty’s response is unsatisfactory and Energy Safety is still concerned about the accuracy of 
Liberty’s cost-benefit score and decision-making process. 

Required Remedy: Provide Documentation Supporting Cost-Benefit Ratios 

In its Revision Notice Response and revised 2026-2028 Base WMP R1, Liberty did not provide 
clear documentation of the analysis supporting its cost-benefit score outcomes.58 Liberty’s 
response, as detailed above, lacked both a transparent methodology and necessary 
documentation to validate the data in Table 1-6, Cost Benefit Analysis of Stateline Resiliency 
Project.59 Failing to provide documentation supporting its unorthodox calculations and 

55 Revision Notice Response, page 23. 
56 WMP Guidelines, page 75. 
57 Liberty’s 2026-2028 Base WMP R1, Appendix D, PDF page 545. 
58 Revision Notice Response, pages 23-25. 
59 Liberty’s Errata, PDF page 10. 
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outcomes demonstrates that Liberty does not have an understanding of its effectiveness 
calculation methods and implications.  

Liberty’s response is unsatisfactory and Energy Safety is still concerned about Liberty’s 
decision-making process. 
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4. Conclusion
4.1 Discussion 
The Liberty 2026-2028 Base WMP is denied. Energy Safety has raised concerns with Liberty’s 
risk model since 2023 by identifying critical issues and areas for continued improvement. 
Liberty has not demonstrated the necessary improvement. Instead, five critical issues remain 
outstanding. Fundamentally, Liberty’s risk model produces invalid outputs and therefore is 
ineffective for assessing and mitigating risk. In the three years since Energy Safety first 
identified this issue, Liberty has not demonstrated an acceptable level of progress or forward-
looking growth.  

4.2 Liberty’s Wildfire Mitigation Work in 2026 
Liberty has a continuing obligation under the law to construct, maintain, and operate its 
electrical lines and equipment in a manner that will minimize the risk of catastrophic wildfire 
posed by those electrical lines and equipment.60 While Liberty is revising its risk model, 
wildfire mitigation work must continue. Energy Safety will be monitoring Liberty’s work 
through performance assessment and oversight that will include regular progress reports, 
inspections, and audits. Liberty must continue to file quarterly data reports. Liberty staff is 
expected to continue regular meetings with Energy Safety staff to discuss its mitigation 
activities. Energy Safety will continue to complete inspections and audits of Liberty’s wildfire 
mitigation management throughout 2026.  

4.3 Next Steps 
Liberty must submit a 2027 Base WMP to Energy Safety no earlier than August 31, 2026, and 
no later than November 30, 2026. Within 30 days of the publication of the Decision, Liberty 
must submit a letter to Energy Safety’s 2026-2028 Base WMP docket (#2026-2028-Base-WMPs) 
with a specific proposed date within this range for when it will submit its 2027 Base WMP. 
Additionally, Liberty must coordinate with Energy Safety and provide a meeting to present on 
its revised risk model at least 30 calendar days prior to its submission of a 2027 Base WMP. 
The presentation must at minimum include a discussion of all five critical issues and their 
corresponding remedies. Further, in Liberty's opening comments to Energy Safety, Liberty 
proposed monthly meetings to provide ongoing updates regarding its progress.61 Energy 
Safety agrees to these regular meetings. 

60 Public Utilities Code section 8386 (a). 
61 Liberty’s Opening Comment on Energy Safety’s Draft Decision, page 2. 
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Separately, in 2027, Liberty, along with the other electrical corporations, will submit a new 
four-year Base WMP covering 2028-2031, pursuant to the final version of the WMP Submission 
Schedule, a draft of which was published on January 26, 2026.62  

Liberty must also coordinate with Energy Safety’s Performance Assessment, Environmental 
Science, Data Analytics, and Electrical Safety Policy divisions as it completes wildfire 
mitigation work in 2026 and prepares for its next WMP submission.  

4.3.1 Liberty WMP Submission Schedule 
Liberty Risk Model Presentation At least 30 days prior to WMP submission 
Liberty 2027 Base WMP Due Between August 31 – November 30, 2026  

Upon receipt of Liberty’s 2027 Base WMP, Energy Safety will set stakeholder and reply 
comments due dates, and the expected date of the draft Decision or Revision Notice in a 
separate schedule.  

62 Wildfire Mitigation Plan Submission Schedules. 

https://efiling.energysafety.ca.gov/eFiling/Getfile.aspx?fileid=60110&shareable=true
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Appendix B. 
Public Comments 
Public Comments on the Liberty 2026-2028 Base 
WMP 
Energy Safety invited members of the public to provide comments on the Liberty 2026-2028 
Base WMP. The following individuals and organizations submitted comments:  

• Green Power Institute (GPI)

• TAHOE SPARK

Comments received on the Liberty 2026-2028 Base WMP can be viewed in the 2026-2028 
Base WMP (#2026-2028-Base-WMPs) docket log. 

Energy Safety concurred with and incorporated the following comments into this Decision on 
the Liberty 2026-2028 Base WMP:  

• GPI commented that Liberty’s risk model normalization oversimplified wildfire
consequence ratings, and that it needed to update and explain its consequence
calculation methods.

o Energy Safety cited GPI’s comment in the Revision Notice on Liberty’s 2026-
2028 Base WMP, critical issue RN-LU-26-01: Liberty’s risk modeling framework
and calculations overemphasized Public Safety Power Shutoff (PSPS) and
outage risk.

• TAHOE SPARK commented that Liberty’s risk model development would benefit from
incorporating several standard variables such as vegetation condition, temperature,
and historical wildfire data as well as calibrating against forecasted growing visitor
traffic, including day use population figures.

o Energy Safety concurred with Tahoe Spark as seen in Sections 3.2.1 and 3.2.2 of
this Decision regarding improvements needed on Liberty’s risk model.

• GPI commented that Liberty’s averaging of wildfire and outage risk were unclear and
not in line with industry best practices.

o Energy Safety concurred with this concern as seen in the Revision Notice on
Liberty’s 2026-2028 Base WMP, critical issue RN-LU-26-01: Liberty’s risk
modeling framework and calculations overemphasized Public Safety Power
Shutoff (PSPS) and outage risk. The critical issue was not satisfactorily
addressed in Liberty’s Revision Notice Response and is discussed further in this
Decision.
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• GPI commented that Liberty’s risk planning model needed an actionable
improvement plan to address shortcomings identified through its third-party
platform.

o Energy Safety concurred with this concern as seen in the Revision Notice on
Liberty’s 2026-2028 Base WMP, critical issue RN-LU-26-02: Liberty’s description
of its risk model validation reporting and internal review processes were vague
and lacked the detail necessary for progress tracking. The critical issue was not
satisfactorily addressed in Liberty’s Revision Notice Response and is discussed
further in this Decision.

• GPI commented that Liberty should reassess its risk model methodologies because it
lacked clarification on how it determined thresholds or effectiveness metrics for its
third-party risk assessment tool output.

o Energy Safety concurred with this concern as seen in the Revision Notice on
Liberty’s 2026-2028 Base WMP, critical issue RN-LU-26-03: Liberty’s risk
reduction assessment lacked maturity and did not accurately assess mitigation
activities’ effectiveness. The critical issue was not satisfactorily addressed in
Liberty’s Revision Notice Response and is discussed further in this Decision.

• GPI commented that Liberty should provide more details regarding its Tahoe Vista and
Stateline projects.

o Energy Safety concurred with this concern as seen in the Revision Notice on
Liberty’s 2026-2028 Base WMP, critical issue RN-LU-26-04: Liberty’s response to
area for continued improvement LU-25U-04 “Cost-Benefit Analysis for the
Stateline Resiliency Project,” was insufficient. The critical issue was not
satisfactorily addressed in Liberty’s Revision Notice Response and is discussed
further in this Decision.

• GPI commented that Liberty should develop more frequent inspections in high-risk
areas.

o Energy Safety addressed this concern in its Revision Notice on Liberty’s 2026-
2028 Base WMP, critical issue RN-LU-26-06: Liberty’s response to area for
continue improvement LU-23B-10 “Distribution Detailed Inspection
Frequency,” was insufficient. The critical issue was satisfactorily addressed in
Liberty’s Revision Notice Response.

• GPI commented that Liberty should conduct pilot drone inspections and report on the
outcomes.

o Energy Safety addressed this concern in its Revision Notice on Liberty’s 2026-
2028 Base WMP, critical issue RN-LU-26-07: Liberty’s response to area for
continued improvement LU-25U-06 “Additional Inspection Practices,” was
insufficient. The critical issue was satisfactorily addressed in Liberty’s Revision
Notice Response.
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• GPI commented that Liberty should perform infrared inspections on its transmission
assets.

o Energy Safety addressed this concern in its Revision Notice on Liberty’s 2026-
2028 Base WMP, critical issue RN-LU-26-07: Liberty’s response to area for
continued improvement LU-25U-06 “Additional Inspection Practices,” was
insufficient. The critical issue was satisfactorily addressed in Liberty’s Revision
Notice Response.

Public Comments on the Liberty Revision 
Notice Response and Revised 2026-2028 Base WMP 
Energy Safety invited members of the public to provide comments on the Liberty Revision 
Notice Response and revised 2026-2028 Base WMP. No members of the public provided 
comments.  

Public Comments on the Draft Decision on the 
Liberty 2026-2028 Base WMP 
Energy Safety invited members of the public to provide comments on the draft Decision 
on the Liberty 2026-2028 Base WMP. The following individuals and organizations 
submitted comments:  

• Liberty

Comments received on the draft Decision on the Liberty 2026-2028 Base WMP can be 
viewed in the 2026-2028 Base WMP (#2026-2028-Base-WMPs) docket log. 

Energy Safety made the following changes to the Decision on the Liberty 2026-2028 Base 
WMP as a result of comments received from members of the public:  

• Liberty commented that it would coordinate monthly meetings with Energy Safety to
discuss its progress.

o Energy Safety concurs and agrees to participate in these monthly meetings
between Liberty and Energy Safety in Section 4.3 Next Steps.

• Liberty commented that its Draft Decision Energy Safety erroneously cited to a value
in Table 6-3 in Liberty’s 2026-2028 Base WMP R1 that was updated in Liberty’s
Substantive Errata for its 2026-2028 Base WMP R1 submitted on December 18, 2025.

o Energy Safety removed the incorrect reference to Table 6-3 from Section
3.2.3.1 and supporting example to other electrical corporations’ effectiveness
for reducing wildfire risk of its patrol inspections of equipment.
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