

Laura M. Fulton Senior Counsel 8330 Century Park Court, CP32F San Diego, CA 92123-1548 LFulton@SDGE.com

July 29, 2024

VIA ELECTRONIC FILING

Docket # 2023 NOV

Patrick Doherty Program Manager, Compliance Assurance Division Office of Energy Infrastructure Safety 715 P Street, 20th Floor Sacramento, CA 95814

RE: San Diego Gas & Electric Company's Response to Notice of Violation – NOV_CAD_SDGE_YLO_20240606_08121_Revision

Dear Program Manager Doherty:

San Diego Gas & Electric Company (SDG&E) provides this response to the finding(s) identified in the "Notice of Violation CAD_SDGE_YLO_20240606_08121_Revision" (Notice of Violation or NOV) issued by the Office of Energy Infrastructure Safety's (Energy Safety) on June 28, 2024,¹ regarding Energy Safety's inspection of work completed by SDG&E in accordance with its 2023 Wildfire Mitigation Plan (WMP). Specifically, the NOV describes that on June 6, 2024, Energy Safety conducted an inspection of SDG&E's WMP initiatives in the vicinity of the city of Fallbrook, California and found the following violation:

Violation 1 – Energy Safety observed that in implementing 2023 WMP initiative 8.1.2.10.1 - Avian Protection Program (WMP.972), SDG&E failed to complete the Avian Protection Installation on pole ID P218236 at coordinates 33.3911329330061, -117.232570455604. Energy Safety considers this completeness violation to be in the Minor risk category.

SDG&E is not requesting a written hearing for the findings addressed in this response; however, SDG&E reserves the right to raise these points in subsequent procedural stages and/or proceedings as necessary. Further, although Energy Safety has the right to refer certain notices to the California Public Utilities Commission for enforcement action, the findings in this notice do

¹ As stated in the revised NOV, "[t]his first revision to NOV SDGE_YLO_20240606_0812 should be read to supersede the original NOV SDGE_YLO_20240606_0812 and trigger a new response period." The original NOV was issued on June 14, 2024.

not merit referral, as there is inadequate support for a finding that SDG&E has failed to substantially comply with its approved WMP.²

I. SDG&E RESPONSE

A. Violation 1 – Avian Mitigation, Avian Protection Cover is Dislodged (P218236)

2

SDG&E has corrected the violation identified as Violation 1 within NOV_CAD_SDGE_YLO_20240606_08121_Revision. SDG&E identified this issue on pole ID P218236 on September 18, 2023 and opened a corrective work order to resolve it by July 31, 2024. On July 1, 2024, a crew completed repairs to resolve the avian protection issue at the location identified within the NOV. The screenshot below provides the corrective notification showing the status of the work at the time the NOV was issued.

Chang	
	e PM Notification: ED (SDE) Corr Maint
3 🍋 😋 🕅	🖴 🕞 Partner 🛛 🖹 🕼 🖉 🏷 🖉
otification	100024533333 1B 258 Avian Protection Damaged
otific. Status	OSNO
rder	
🛎 Notification I	Hdr Location Items
Reference object	
Functional loc.	ED.NRE.AVOC.L133 ED:POLESEG:P238011
Equipment	600068901 ED:POLE::P218236
Assembly	i
Subject	
Work Type	SDED-C 142 Tier 2 Drone Follow-up (10-month)
Description	1258 Avian Protection Damaged
05/06/2024 09 *PER AS	9:15:07 PST 5SIGN TO - ASSIGNED 3/30
	PLANNER TO
05/13/2024 11	
PER JOB H 06/05/2024 12	HAS BEEN GENERATED TO ARSO 530000357205
06/05/2024 12 FW: P218236 0	2:28:03 PST Phone Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH
06/05/2024 12	2:28:03 PST Phone Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH
06/05/2024 12 FW: P218236 0	2:28:03 PST Phone Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH
06/05/2024 12 FW: P218236 0	2:28:03 PST Phone Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH
06/05/2024 12 FW: P218236 C CREW (1) 7/1/	2:28:03 PST Phone Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates	2:28:03 PST Phone Phon
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start	Phone Phone MP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH 24 • 09/18/2023 00:00:00 Priority no value default
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End	Pione Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH • 09/18/2023 00:00:00 Priority no value default • 07/31/2024 00:00:00 Priority no value default •
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End	Pione Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH • 09/18/2023 00:00:00 Priority no value default • 07/31/2024 00:00:00 Priority no value default •
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End Revision	Pione Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH • 09/18/2023 00:00:00 Priority no value default • 07/31/2024 00:00:00 Priority no value default •
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End Revision Responsibilities	2:28:03 PST Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH (24 09/18/2023 00:00:00 Priority no value default 07/31/2024 00:00:00 SDGE
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End Revision Responsibilities Planner group	2:28:03 PST Phone CMP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH (24 09/18/2023 00:00:00 Priority no value default 07/31/2024 00:00:00 SDGE
06/05/2024 12 FW: P218236 C CREW (1) 7/1/ Start/End Dates Required Start Required End Revision Responsibilities Planner group Main WorkCtr	2:28:03 PST Phone MP DUE JULY CONST READY 530000357205 - ***EXTENDED DAY***OH (24 09/18/2023 00:00:00 Priority no value default 07/31/2024 00:00:00 SDGE Image: Priority in the state of the state o

2

See Pub. Util. Code §8386.1.

Attachment SDGE_NOV_CAD_SDGE_YLO_20240606_0812_Response_Attachment is the completed as-built form for the work performed on July 1, 2024.

II. CONCLUSION

SDG&E appreciates Energy Safety's continued efforts to identify, communicate, and work together to promote wildfire safety throughout California.

Respectfully submitted,

/s/ Laura M. Fulton

Attorney for San Diego Gas and Electric Company

Attachment 1 – As Built Form for P218236

ASBUILT FORM

Header Section					
Notification # 300000709278	Work Order # 530000357205	Operation # 0006			
Job Name P218236 TIER 2 AVIAN DUE 7/	2024	Construction Supr. / FOS			
Address 1436 HILLCREST LN.	Street2	City Zipcode 00000			
Circuit 520	Not Built To Design Requires Rec	alculation No Material Used			
Event ID	TOM Bros 1027J1				
Order Comments Special Ins :Damaged/Mi	ssing High Volt Sign - 1-::HLO only cre	ew to remove bird guard			
Crew Comments					
Order Completion Section					
All Materials have been installed and tested in accordance with the applicable SDGE Standards.					

l	Crew Foreman ID	Crew Foreman	Completion Date	2024-07-01
	orew roreman ib	orew roreman	Completion Date	2024 07 01

Electric Maintenance Section

Facility ID: P218236 Job Description: P218236 TIER 2 AVIAN DUE 7/2024

Pending Conditions

Equipment Type	Condition Code	Status	Notes
Pole	I236 - Damaged/Missing High Volt Sign - 1-Man	0020 - Field Cleared	COMPLETED
Pole	I258 - Avian Protection Damaged	0020 - Field Cleared	COMPLETED

Additional Conditions

Equipment Type	Condition Code	Status	Notes

Location & Material Section

Location # 0001	Location Description Location 0001	
Existing Structure # P218236	New Structure #	
Location Service / Meter Address		
Location Comment		

Avian Protection Damaged/HS::

Location Crew Comment

CU ID	Work Function	Stock Code	Stock Description	UOM	Plan. Qty.	Act. Qty.	As Designed
PIRM	REMOVE	S289672	COVER, INSULATOR, TANGENT, SIDE TIE, TOP	EA	1.000	1	

Location Completion

All Materials have been installed and tested in accordance with the applicable SDGE Standards.			
Crew Foreman ID	Crew Foreman	Completion Date 2024-07-01	

Tag Identification

No Tag Information for this Location

Equipment Information

No Equipment Information for this Location