

**Grid Design, Operations, & Maintenance**

8.1.2.1 Mitigation DIST OH Hardening - Covered Conductor  ID WMP.455.03	8.1.2.10.1 Mitigation Avian Protection  ID WMP.972.04	8.1.2.10.2 Mitigation Strategic Pole Replacement  ID WMP.1189.03	8.1.2.11.1 Mitigation PSPS Sectionalizing Enhancements  ID WMP.461.04	8.1.2.11.2 Mitigation Standby Power (Fixed Power Backup)  ID WMP.468.04	8.1.2.2 Mitigation Strategic Undergrounding  ID WMP.473.04	8.1.2.5.1 Mitigation DIST OH Hardening - Traditional Hardening  ID WMP.475.04	8.1.2.5.2 Mitigation Transmission OH Hardening  ID WMP.543.04	8.1.2.5.2. Mitigation Transmission OH Hardening - DUB  ID WMP.545.04
8.1.2.7 Mitigation Microgrids  ID WMP.462	8.1.2.8.1 Mitigation Advanced Protection  ID WMP.463.04	8.1.2.8.2 Mitigation Early Fault Detection  ID WMP.1195.03	8.1.2.8.3 Mitigation Distribution Communications Reliability Improvements (DCRI)  ID WMP.549.03	8.1.3.1 Mitigation Distribution OH Detailed Inspections  ID WMP.478.03	8.1.3.10 Mitigation Transmission 69kV tier 3 visual inspections  ID WMP.555.03	8.1.3.11 Mitigation Substation Patrol Inspections  ID WMP.492.03	8.1.3.2 Mitigation Transmisson OH Detailed Inspections  ID WMP.479.04	8.1.3.3 Mitigation Distribution Infrared  ID WMP.481.03
8.1.3.4 Mitigation Transmission Infrared Inspections  ID WMP.482.04	8.1.3.5 Mitigation Distribution Woodpole Intrusive  ID WMP.483.03	8.1.3.6 Mitigation Transmission Wood Pole Intrusive Inspections  ID WMP.1190.03	8.1.3.7 Mitigation Distribution Drone Assessments  ID WMP.552.03	8.1.3.8 Mitigation Distribution OH Patrol Inspections  ID WMP.488.03	8.1.3.9 Mitigation Transmission OH Inspections (visual - helo patrol)  ID WMP.489.03	8.1.4.3 Mitigation Capacitor Maintenance and Replacement (SCADA)  ID WMP.453	8.1.4.4 Mitigation Expulsion Fuse Replacements  ID WMP.459	8.1.4.5 Mitigation Hotline Clamps  ID WMP.464.04
8.1.4.6 Mitigation Lightning Arrester Replacement  ID WMP.550.04	8.1.6.1 Mitigation QA/QC of Transmission Inspections  ID WMP.1191.03	8.1.6.2 Mitigation QA/QC Distribution Detailed  ID WMP.491.03	8.1.6.3 Mitigation QA/QC Distribution Drone  ID WMP.1192.03	8.1.6.4 Mitigation QA/QC Wood Pole Intrusive (Dist & Trans)  ID WMP.1193.03	8.1.6.5 Mitigation QA/QC Substations  ID WMP.1194.03	8.3.3.1 Mitigation Wireless Fault Indicators  ID WMP.449		

**Situational Awareness & Forecasting**

4.1.1 Mitigation Weather Station Maintenance and Calibration  ID WMP.1430	4.1.2 Mitigation Air Quality Station Maintenance  ID WMP.1431
--	--

**Vegetation Management & Inspection**

8.2.2.1 Mitigation Detailed Inspections  ID WMP.494.04	8.2.2.2 Mitigation VM Off-Cycle Patrol (strike potential)  ID WMP.508.03	8.2.3 Mitigation Fuels Management Program  ID WMP.497.04	8.2.3.1 Mitigation Pole Clearing (brushing)  ID WMP.512.04	8.2.3.3 Mitigation Clearance (enhanced trim or remove)  ID WMP.501.04	8.2.5 Mitigation QA/QC Vegetation Management  ID WMP.505.04
---	---	---	---	--	--

## Grid Design, Operations, & Maintenance

8.1.2.1 Mitigation DIST OH Hardening - Covered Conductor  WMP ID WMP.455.03 Q1 Actual 3.84 QDR % Complete 10% QDR Comments (Blank)	8.1.2.10.1 Mitigation Avian Protection  WMP ID WMP.972.04 Q1 Actual 270 QDR % Complete 135% QDR Comments (Blank)	8.1.2.10.2 Mitigation Strategic Pole Replacement  WMP ID WMP.1189.03 Q1 Actual 70 QDR % Complete 24% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.2.11.1 Mitigation PSPS Sectionalizing Enhancements  WMP ID WMP.461.04 Q1 Actual 3 QDR % Complete 30% QDR Comments (Blank)	8.1.2.11.2 Mitigation Standby Power (Fixed Power Backup)  WMP ID WMP.468.04 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.2.2 Mitigation Strategic Undergrounding  WMP ID WMP.473.04 Q1 Actual 9.42 QDR % Complete 8% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.2.5.1 Mitigation DIST OH Hardening - Traditional Hardening  WMP ID WMP475.04 Q1 Actual 0.11 QDR % Complete 100% QDR Comments (Blank)	8.1.2.5.2 Mitigation Transmission OH Hardening  WMP ID WMP.543.04 Q1 Actual 0 QDR % Complete 0% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.
8.1.2.5.2. Mitigation Transmission OH Hardening - DUB  WMP ID WMP.545.04 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.2.7 Mitigation Microgrids  WMP ID WMP.462 Q1 Actual 0 QDR % Complete (Blank) QDR Comments (Blank)	8.1.2.8.1 Mitigation Advanced Protection  WMP ID WMP.463.04 Q1 Actual 2 QDR % Complete 25% QDR Comments (Blank)	8.1.2.8.2 Mitigation Early Fault Detection  WMP ID WMP.1195.03 Q1 Actual 39 QDR % Complete 65% QDR Comments (Blank)	8.1.2.8.3 Mitigation Distribution Communications Reliability Improvements (DCRI)  WMP ID WMP.549.03 Q1 Actual 1 QDR % Complete 2% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.3.1 Mitigation Distribution OH Detailed Inspections  WMP ID WMP.478.03 Q1 Actual 6327 QDR % Complete 48% QDR Comments (Blank)	8.1.3.10 Mitigation Transmission 69kV tier 3 visual inspections  WMP ID WMP.555.03 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.3.11 Mitigation Substation Patrol Inspections  WMP ID WMP.492.03 Q1 Actual 94 QDR % Complete 24% QDR Comments (Blank)
8.1.3.2 Mitigation Transmisson OH Detailed Inspections  WMP ID WMP.479.04 Q1 Actual 349 QDR % Complete 14% QDR Comments (Blank)	8.1.3.3 Mitigation Distribution Infrared  WMP ID WMP.481.03 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.3.4 Mitigation Transmission Infrared Inspections  WMP ID WMP.482.04 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.3.5 Mitigation Distribution Woodpole Intrusive Inspections  WMP ID WMP.483.03 Q1 Actual 215 QDR % Complete 63% QDR Comments (Blank)	8.1.3.6 Mitigation Transmission Wood Pole Intrusive Inspections  WMP ID WMP.1190.03 Q1 Actual 21 QDR % Complete 18% QDR Comments (Blank)	8.1.3.7 Mitigation Distribution Drone Assessments  WMP ID WMP.552.03 Q1 Actual 0 QDR % Complete 0% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.3.8 Mitigation Distribution OH Patrol Inspections  WMP ID WMP.488.03 Q1 Actual 35253 QDR % Complete 41% QDR Comments (Blank)	8.1.3.9 Mitigation Transmission OH Inspections (visual - helo patrol)  WMP ID WMP.489.03 Q1 Actual 5899 QDR % Complete 78% QDR Comments (Blank)
8.1.4.3 Mitigation Capacitor Maintenance and Replacement (SCADA)  WMP ID WMP.453 Q1 Actual 0 QDR % Complete (Blank) QDR Comments (Blank)	8.1.4.4 Mitigation Expulsion Fuse Replacements  WMP ID WMP.459 Q1 Actual 164 QDR % Complete 23% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.4.5 Mitigation Hotline Clamps  WMP ID WMP.464.04 Q1 Actual 90 QDR % Complete 9% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.4.6 Mitigation Lightning Arrester Replacement  WMP ID WMP.550.04 Q1 Actual 348 QDR % Complete 19% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.6.1 Mitigation QA/QC of Transmission Inspections  WMP ID WMP.1191.03 Q1 Actual 348 QDR % Complete 19% QDR Comments Requested target change in Petition to Amend, submitted on April 10, 2025.	8.1.6.2 Mitigation QA/QC Distribution Detailed  WMP ID WMP.491.03 Q1 Actual 9 QDR % Complete 14% QDR Comments (Blank)	8.1.6.3 Mitigation QA/QC Distribution Drone  WMP ID WMP.1192.03 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.1.6.4 Mitigation QA/QC Wood Pole Intrusive (Dist & Trans)  WMP ID WMP.1193.03 Q1 Actual 871 QDR % Complete 6221% QDR Comments (Blank)
8.1.6.5 Mitigation QA/QC Substations  WMP ID WMP.1194.03 Q1 Actual 0 QDR % Complete 0% QDR Comments (Blank)	8.3.3.1 Mitigation Wireless Fault Indicators  WMP ID WMP.449 Q1 Actual 0 QDR % Complete (Blank) QDR Comments (Blank)						

## Vegetation Management & Inspection

8.2.2.1

Mitigation  
Detailed Inspections

WMP ID  
WMP.494.04

Q1 Actual  
81249

QDR % Complete  
17%

QDR Comments  
Requested target change in  
Petition to Amend, submitted  
on April 10, 2025.

8.2.2.2

Mitigation  
VM Off-Cycle Patrol (strike  
potential)

WMP ID  
WMP.508.03

Q1 Actual  
31

QDR % Complete  
29%

QDR Comments  
(Blank)

8.2.3

Mitigation  
Fuels Management Program

WMP ID  
WMP.497.04

Q1 Actual  
62

QDR % Complete  
12%

QDR Comments  
(Blank)

## Situational Awareness & Forecasting

4.1.1

Mitigation  
Weather Station Maintenance  
and Calibration

WMP ID  
WMP.1430

Q1 Actual  
53

QDR % Complete  
25%

QDR Comments  
(Blank)

4.1.2

Mitigation  
Air Quality Station  
Maintenance

WMP ID  
WMP.1431

Q1 Actual  
48

QDR % Complete  
25%

QDR Comments  
(Blank)

8.2.3.1

Mitigation  
Pole Clearing (brushing)

WMP ID  
WMP.512.04

Q1 Actual  
11653

QDR % Complete  
35%

QDR Comments  
Requested target change in  
Petition to Amend, submitted  
on April 10, 2025.

8.2.3.3

Mitigation  
Clearance (enhanced trim or  
remove)

WMP ID  
WMP.501.04

Q1 Actual  
1461

QDR % Complete  
13%

QDR Comments  
(Blank)

8.2.5

Mitigation  
QA/QC Vegetation  
Management

WMP ID  
WMP.505.04

Q1 Actual  
0.25

QDR % Complete  
25%

QDR Comments  
(Blank)

