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)] Roseville Electric Utility
ROS Eyl I_I_E 116 S. Grant Street
Roseville, California 95678

Reliable Energy. Dependable Service.

September 22, 2026

Wildfire Safety Advisory Board

Office of Energy Infrastructure Safety
715 P Street, 15th Floor
Sacramento, CA 95814

Re: City of Roseville Electric Utility 2026-2029 Wildfire Mitigation Plan
To Whom It May Concern,

Pursuant to Public Utilities Code (PUC) Section 8387(b)(1), the City of Roseville
Electric Utility (REU) hereby submits its 2026—-2029 Wildfire Mitigation Plan
(WMP). The WMP was presented to and adopted by the City of Roseville City
Council at its public meeting on September 16, 2026. REU completed a
comprehensive revision and independent evaluation as part of the 2026 review
cycle. REU completed a comprehensive revision and independent evaluation as
part of the 2026 review cycle.

If you have any questions regarding this submission, please contact me directly at
the number listed below.

Best regards,
W/w Portan

Chris Porter

Compliance Officer / Assistant Electric Utility Director
(916) 774-5615

CPorter@roseville.ca.us

(916) 774-5300 » www.roseville.ca.gov



&

ROSEYILLE

Electric Utility

WILDFIRE
MITIGATION
PLAN

Building a Safer,
More Resilient
Community

000

191

REDUCE RISK % PROTECT
! OURCOMMUNITY

SAFE TODAY. ' RELIABLE SERVICE.

STRONG TOMORROW. J RESPONSIBLE STEWARDSHIP.
7 COMMUNITY FOCUSED




ﬁY(OjSEViu_E Daniel Beans (Sep 24, 2026 09.28:21 PDT) City of Roseville
CALIFORNLIA Electric Utility Department
Electric Utility Wildfire Mitigation Plan - Effective 09-01-26

1.  UTILITY INFORNMATION io.conconesssuvssnsnnssstnse masnmsdoiss i s prisssaiss rmmssss ss i sssss sy s sy ik esuss suass muRsonesonsmarsssns 4
2. PUCE387 REQUIREMENT TABLE ..ccuussianesssomnsasonssnnsetsvnin s s saes nveaesiin v mansse i s ase e ysnagss sssts st epsmoes 5
B, PLANIOVERVIEWN .......cocnosarmenmmmussrons sossosneens nerasvonsessns b siis i355s i 55 s 6 osaas a4 s sem s o AR SR 33 a8 RS SRR AT AR 9005 7
Lo TR =1 (=1 111 5| SO OSSOSO OO PRSP SPOIUOI RO 7
Plirpose of the Wildfire MItIgation PIaI qoussmsesmsrsims s s s s e ssissses s a0 sssaassss ot s e Bes S35 s et s s 7
Plati ODJEETIVEE c.imesmsrsansve sosims s onmsssss ot £ 5 s 57 3 10 L NS ANy S S AT S S LSS £ 8
MIBITIZINE SOUTCES OFf |ZNTETON usnssummmsms sunsmnnsvasmmmn e s s sormme s s 650 585y RS R4 S5 R P SO SO S AR E R SO g aw e b ss 8
Resiliency 0Fthe: EIOCTRIE G «.cumiminisinmsmmmss i s s sofd Tsib fiss i foes s5ass 555806 e Sa03 £ USSR T 435 0¥ S s et vab TR A s 8
Minimizing Unnecessary or Ineffective ACKIONS ... ccuuaisumoi v wastisimass i isniot s asbsine s sssasasesbaisss it ironis 8

4. ELECTRIC SYSTEM BACKGROUND .. ...ccoccrnmioonvensesnsnionsinsass iasss sasssanseassss sosis s ianamssssenss s aniionssns oot an s Aes us s aaas sawaviss 9
Balancing Authority of Northern California (BANC).........oo ittt sa e s s e s ns 9
Westetn Area Power AdmInIStration (WAPAY c.ssesssssesssssscssesssunsessonnsrssss osvasssss sssisssnsas soms asssessions (s assisesins cossessse 10

Thé Roseville Electiie: Utility GHd (REWU) sau massmssenmmsmssssusssemssnaysismsas oss s vorss s sissssne ssss1ss sssssssns 5550 11

5. ROLES AND RESPONSIBILITIES :.umsssniscsnsmmmsmissivms i sy s sass it sss st s s s em s e s g fan es po i svinimmnimymsor yens e anans 12
GOVEIMANEE STTBRUIE s suimussonmimt in st shagms st 5 SER TR SR o R R a5 o U 3 SRS S e e SRS SR 93 12
WilAFITE: PROVEREION covorvevermmmesmmemremmmonmmnemseemmssessermssasssmen coes sre s coansosn i s ocss o s 165 650045 EE0ER 650 54 8000500 SRHANDRARF aon vt 13
Wildfire ReSpONSE AN RECOVETY ...ccvomiimimsemssmamminossisniiimssssiiaiss i v s s im s st sipeis Saans 5 bAoA ST BS s A3 5H G SRR 14
Field Staffing Coverage during BUsiNess HOUES . cuismasssmusssismssmunaissanssisoss sovs sosssts mmabeys es svmbie s sosos sohsivas v s sso 14
Field Staffing COVETamE ATYET-HOUS s iuuumersossssisinn vmssissssssissmn ssms esiss s ssss s uss s issss s ss s s s s ssasossn snassnpnsissusyonsran 14
SEtANOBY AFTANEEINEITS «osumusssvsnssevnmminssosmmim ovesserssss s s T8 RS A7 A S L AL S TS RS SHe s uA S Gt 14
Standardized Emergency ManaBeMENT SYSTEIN ... e wrssssanssasrtnosiu8ese5nmase ot asssss a5 atsns s oo s sbs 5sasstaisasas eh s messduanadssaiiivs 15
Emergency Communications — Public Awareness During and Post Incident..........ccccocuiiiimnciniiniiniccenininniceisneenn, 18

6. WILDFIRE RISKS ANDDRIMNERS........cciccisnmasmcmncossranmnisnssssssss5sa it sssss SEass s5asss 13400 aass s 131348 SA05 480 Sab R MRS P RR AR RITHETS Fo5 21
BNt enpriS e NI BATORY RISKE s exiswics oo euumesnn oo s ik oiinssienoisein 2o 55 45 5540549550 S06 5458 000 RS0 AURHO AR5 B s O AT LR H SR A AR PR 21
REY EGEtTie SYSERM RIBKE . oo mmanoissnmnvemsmnmmmm iy s ss s oo s s o 55y s sy e s s s e S s sy s o s 22
FITE RSK BOWLIE i o005 cvvnonsnaivs s sosusisass s sinson ssnss 5 550405 000005 50000 8050000 SR R Y SR VA K LAY S S s E SOR N A0 0 22

RISK PHOTItIZATION uscnssmmumevmusmmari i sassisminismssaissis s mis s s o e e A E s S G S i e g B e s e i 23
g L T o T R e 25
Topographicand Clitnatological RiSK FACKORS: . ... s sssissines s s s s s s im0 S0 e S0 Ve R G 26
7. WILDFIRE NITTIGATUONN ..o nnmcnnmrn s snsnininin s siniiinis s osmnds s 558 s e A RS A S e S0 53 SR R 0 S5 SRR S RSNV RF R R 27
Fite-Threat:and Fire-Hazard Desighations Tn ROSEVIIlE. o sssimmimssssssismssimmmmiois s oyt pisassass ssessian s foms 27

1 Prepared by: J. Grace



&

(Rna EV“_I_E City of Roseville
CALIFORNISA Electric Utility Department
Electric Utility Wildfire Mitigation Plan - Effective 09-01-26
BAFTID: NS FHISZ i v i v s iosss ismem s sy mas ks v s s R 0 i B 53 o e e o o e P S S T T s s AV e s g 28
City Wildfire REdUCHON ZOME ».ucumivsws s ssnssmsasesssssssivusssbissdisdainis s soss 55043545V Ee 658 b S8 08 4 KR VS A HA S B AR AR AP TS TS50 29
G0 A BIY N cocur v crmmiussionosimmsmmsomesassomisas sesinmishnilinsins i S5 s ol S AR R 53 0 A S 00 SV AW S AT AR AR S SA RN SRS 30
Design and Construction StANHAITES. .. ..o o mamimasasiosimmiessisions sovussuis ivorm osoussieossstos sisis basssbs s ais osissin Suanssans s s asinings 31
Vegetation ManaBoENE. . emmmmmsusmsamussm sy sy o o o o o s e S Sy R SR S YT SRS P 31
TR PIUNIAE ovessonsssunsussosssneasaumnsnss wusssssnss enesssss 1858 65004 g5 8sa8 1 b4 s 583650800 EEOAE OV PPN 088 SHS o SR EEH LA e YN A S A NS E PSR s ' 32
PHOTIRY, fOF THTININE i amsin s s ms i s s ey o e s S G B T s g e e Er oA S 33
Firebreaks and Weed ADATEIMENT . . cu:inssiniaiissmmsim ssumessloiss e eksi i s asos iesiadiss b i saatiss boks Sabps sRs b NI s Faibatsat 33
RESDONSTDIE PATIES . cocsmassiinnosvomessuimimessmmcioomessmmmimsins sasns sassinsieasasshansns oo ok o oalsa 350 Hhad v atons Vb SHPaRA AN 4R S TR IS 34
SIVOTK REOVIBW 1o s isensiss i it it s it s i iS5 45408 4 S5 SR AR5 0 AR SN R S A SR Kk AR A SR S D 35
REEET KB DIITE . cossnnmwssnvmensnmes s iuegmism oo v ooy oy s s st ey o 55 5 S A S S S S A ASS S TASARS 0 35
Property OWNEr NOTITICATION. . ccuvecieciieciieciee ettt b et e e st ek s me s aa s st b b e sk s e s e et t e bt e a4 e eebbaesbeasasabesas 35
PIIBTEENEY WK e uommstmientnismessne s s s o s ik e A R S L SV S A B oD 35

DR S CICRIONNG s oovuuin sanswsammsuninsims siiousn e ommsstvslvARmmbrsw s e 508 RS U TS R R e T R S S A L WS TR SR A e T 35
UINARrgrOUNING POMCY ... vuicas i mmassmssssin s 565555 5w e e SR Raes D45 T s 4 RS0 SRR SR A SRR 36
Reclosing Policy......cccceeueuene. s on i s e s o i S G S A AR RS R T SR RT3 T 36
Pighilie SoTety POWRS SIUROIF [PIBPRY. cicssnsamsminsnsiin soasrsssmosnis snmiion sk ershssliabas S s s M3 K AR AA SR SRS 36
(BT (=15 24 2= Lo D O L DR 37
8. RESTORATION OF SERVICE .......ccoicericueeinionmeniieeiietiisisessasenesssiossssnessasssnssmmesssssnmsestesmssssssesasssassansnssensessssannesns 38
Eléctiic Qutape RestOration PIOCEIUTE: ... s i ouss ivors sy et s iy om0 k¥ 434 G4 THAA Tk TN 38
Outage Notification Procedure for Electric DiSPatCh........ccooceciiiniiciicinsninicnsiinnisssiessiosiessiesssnsnissessassessssssasesssssinns 38
9. PUAN EVALUATION .cuincinonssmmesissesssminss i esinsanssssss s s s 5 s e e suiss s s s s s i s sy es sesss ssuanssssssnsunssise 39
MIELrics TOr MRASUNIIIE PlaN PO ONMIGIICE  icuinessisnaisnsssssmmisinnsesin s sonssessessiasnnssismasiss sy s 5 Sanas asey oo 558644064 054 H8 SHSHS 05 S 39
MEETIE 15 FIre FENTEIONNS wovssnusonewsumssomisus smsmmmnessssesmnssossss s o di s o5 sy s ebe s o3 b 5o Shu b oo s S S0 30 s Ay edh 0o b i gabinst 39

Y L ol AT T Do 1Y o B OO PPN 39
Metric:3: COMPleted WRZ INSDECEIONS 1 .vussscossssssnssssamsensoss insnmsnesssomussans yesssieessgus sia susssspesssessgy ioesssassus siasassnss syessaarsnanss 39
Metticd: Completed FHSZ 18 DB et IOTIS e ssmmsnsos ot ss s imions s s pis o s s b i xS s s A 39
Monitoringand AUGIING the: Plaii. .. sseiemsmeimsen s 6im oemo s 5 v dsies 158 e soe sk o aos seprob b £o63 39
Identifying and Correcting Deficiencies 0 the PlaN g . awsassciinisnismiasimsssss s oo s ssss s ssiississs 1o s 40
Monitoring the Effectiveness Of INSPECIIONS «..i s i cmsusessse siorins s assssss s cousssabsss o kossibsnsa ve 11508 5002458 4005 w5 6m0s T8 TGS B 4403 40
Spot Chiecks Tor [NSPECHION EFFECIVENIONS 1 oummmssmuvemummvinsoimsmmsesrms s st sy s asen cosha sy som s wuso siassrs s suanss 40
10. Key Wildfire-Mitigation Targets ...ttt re e asa e s e e s se e s s n e s e s s e s snsanas 41
Key Wildfire-MItITation TarEels. . imammasmummms s s o oy i e s s s 3 ooy 644 5 e e P is e 41

2 Prepared by: 1. Grace



(6]

CiTYOF = V),« ;
ROSEV' LLE City of Roseville
CALIFORNIA Electric Utility Department
Electric Utility Wildfire Mitigation Plan - Effective 09-01-26
11. INDEPENDENT BUDITOR oo nnsssnncomss vsve sovesnsss s fusssmsnssenssssss ssiimss e s sshsss s st messis o So3es 05 03 phes 195 s s s ssnsnaaton 42
12. WIMP PLAN APPROVAL PROCESS.. cusssssssssossisnssssssssssnsssssnssssssis st aass ius shesssssannsss sy sissssowssssssissons sis cosssssssanss ive 42
13, REFERENGCES .....oocsnonssonssnsssssssss saissutans sassansnssssonsssssnsasssssssssssessssiseusssvisvsssosssssssss sy asshasssinsnsvas srsassscssassssssne 43
14, DOCUMENT REVISION ...ouusvussusonssssniosioressnssssssssssasnsssssnnssassssissnssnsssns d6s45sia86n0aaadnsenss ehinssans sV e plas s snsssnnanmsbosan 43
Appendix A — Average Temperatures and Wind Speeds in Roseville ..o, 44

3 Prepared by: J. Grace



Cl?&SEYﬁ.I_E City of Roseville

CALIFORNLA Electric Utility Department
Electric Utility Wildfire Mitigation Plan - Effective 09-01-26

ROSEVILLE ELECTRIC UTILITY

43 +/-

OTransmission M Distribution [l Generation

71,000 +/-

B Residential W Government [JAgricultural

B Small/Medium Business Ml Commercial/Industrial

i g S e BN L

W Urban [ Wildland Urban Interface

[ Rural/Forest [ Rural/Desert [ Rural/Agriculture

B Includesmaps | 0% inTier2 | 0% in Tier3

B Moderate (13%) B High(<1%) [ Very High (0%)

B Describes hardened & non-hardened infrastructure

O High M Low

O Yes HNo

[0 Yes ENo

[ Yes ENo

O Includesmaps M Includes a description

p |




CITYOF

‘«.‘ X

ROSEYILLE

(A)
(B)

(€

(D)

(E)

(F)

(G)

(H)

(1

CALIFORNIA

Electric Utility

2. PUC 8387 REQUIREMENT TABLE
PUC 8387 {b){2) Requirement Location in WMP

An accounting of the responsibilities of persons responsible for
executing the plan.

The objectives of the wildfire mitigation plan.

A description of the preventive strategies and programs to be adopted
by the local publicly owned electric utility or electrical cooperative to
minimize the risk of its electrical lines and equipment causing
catastrophic wildfires, including consideration of dynamic climate
change risks.

A description of the metrics the local publicly owned electric utility or v

electrical cooperative plans to use to evaluate the wildfire mitigation
plan’s performance and the assumptions that underlie the use of those
metrics.

A discussion of how the application of previously identified metrics to
previous wildfire mitigation plan performances has informed the
wildfire mitigation plan.

Protocols for disabling reclosers and deenergizing portions of the
electrical distribution system that consider the associated impacts on
public safety, as well as protocols related to mitigating the public
safety impacts of those protocols, including impacts on critical first
responders and on health and communication infrastructure.

: Apprdbriate and feasible ;‘)Vrb‘cﬂedure's for noffﬂihg a customer who may

be impacted by the deenergizing of electrical lines. The procedures
shall direct notification to all public safety offices, critical first
responders, health care facilities, and operators of
telecommunications infrastructure with premises within the footprint
of potential de-energization for a given event.

Plans for vegetation management.

Plans for inspections of the local publicly owned electric utility’s or
electrical cooperative’s electrical infrastructure.

City of Roseville
Electric Utility Department

Wildfire Mitigation Plan - Effective 09-01-26

Governance Structure
(Pg. 12)

Plan Objectives

(Pg. 8)

Wildfire Mitigation
(Pg. 27)

Key Wildfire-Mitigation
Targets
(Pg. 41)

Plan Evaluation
(Pg. 39)

Reclosing Policy
(Pg. 36)

De—energizatidn
(Pg. 37)

Vegetation Management
(Pg. 31)

Inspections
(Pg. 35)
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City of Roseville
lity Department

Wildfire Mitigation Plan - Effective 09-01-26

A list that identifies, describes, and prioritizes all wildfire risks, and Wildfire Risks and Drivers

drivers for those risks, throughout the local publicly owned electric
utility’s or electrical cooperative’s service territory. The list shall
include, but not be limited to, both of the following: (i) Risks and risk
drivers associated with design, construction, operation, and
maintenance of the local publicly owned electric utility’s or electrical
cooperative’s equipment and facilities. (ii) Particular risks and risk
drivers associated with topographic and climatological risk factors
throughout the different parts of the local publicly owned electric
utility’s or electrical cooperative’s service territory.

Identification of any geographic area in the local publicly owned
electric utility’s or electrical cooperative’s service territory that is a
higher wildfire threat than is identified in a commission fire threat map
and identification of where the commission should expand a high fire-
threat district based on new information or changes to the
environment.

A methodology for identifying and presenting enterprise wide safety
risk and wildfire-related risk.

A statement of how the local publicly owned electric utility or electrical
cooperative will restore service after a wildfire.

A description of the processes and procedures the local publicly owned
electric utility or electrical cooperative shall use to do all of the
following: (i) Monitor and audit the implementation of the wildfire
mitigation plan. (ii) Identify any deficiencies in the wildfire mitigation
plan or its implementation and correct those deficiencies. (iii) Monitor
and audit the effectiveness of electrical line and equipment
inspections, including inspections performed by contractors, that are
carried out under the plan, other applicable statues, or commission
rules.

(Pg. 21)

HFTD vs. FHSZ
(Pg. 28)

Enterprise-Wide Safety Risks

(Pg. 21)

Restoration of Service

(Pg. 38)
Plan Evaluation
(Pg. 39)
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3. PLAN OVERVIEW

Plan Statement

The City of Roseville’s overarchmg goal is to provide safe, reliable, and economical electric service to its local
community. In order to help meet this goal, Roseville Electric Utility (REU) constructs, maintains and operates
its electrical lines and equipment in a manner that minimizes the risk of catastrophic wildfire posed by its
electrical lines equipment. This Wildfire Mitigation Plan, or “Plan,” is enacted in order to ensure the safety of
the public and City employees and maintain the reliability of the electric sub-transmission and distribution
system.

The City applied careful consideration in the development of broad strategies to mitigate utility-posed wildfire
risks while remaining consistent with the intention of Senate Bill 901 (SB 901) and other regulatory
requirements. Based on the stated purpose of the Bill, and the location of REU's electrical infrastructure, no
wildfire mitigation measures are necessary or required since REU’s service territory does not contain any areas
that have a significant wildfire risk. As good utility practice, REU will maintain the metrics required in the plan
and continue to update the plan if necessary. This plan will remain in effect until the next approved version is
adopted.

Purpose of the Wildfire Mitigation Plan

This Plan outlines the comprehensive set of measures lmplemented by Roseville Electric Utility to address the
risk of wildfires caused by power line infrastructure, encompassing a diverse array of policies and operational
procedures. This Plan is subject to direct supervision by the City Council and is implemented by the Electric
Department Director and his/her designees. This Plan complies with the requirements of the Public Utilities
Code section 8387 for publicly owned electric utilities to prepare a wildfire mitigation plan by January 1, 2020.

The City of Roseville is in a region of the state with a very low wildfire risk. No part of the City’s electric service
territory is located in or near the High Fire Threat District (HFTD) designated as Tier 3 “Extreme Risk” or Tier 2
“Elevated Risk” by the California Public Utilities Commission’s (CPUC) Fire-Threat Map. According to the
updated 2025 Fire Hazard Severity Zone (FHSZ) maps released by the Office of the State Fire Marshal (OSFM),
the City of Roseville includes areas classified as Moderate risk on the western side and Moderate to High risk on
the eastern side.

Most of Roseville Electric Utility’s electric supply system is located underground. Historically, underground
electric lines have not been associated with catastrophic wildfires. The undergrounding of electric lines serves
as an effective mitigation measure to reduce the potential of wildfires ignited by power lines. Based on a review
of local conditions and historical fires, Roseville Electric Utility has determined that its electrical lines and
equipment do not pose a significant risk of catastrophic wildfire.

Despite this low risk, Roseville Electric Utility takes appropriate actions to help its region prevent and respond
to the increasing risk of wildfires. In its role as a public agency, REU closely coordinates with other local safety
and emergency officials to help protect against fires and respond to emergencies. In its role as a utility, REU
follows all applicable design, construction, operation, and maintenance requirements that reduce safety risks
associated with its system. This Wildfire Mitigation Plan describes the safety-related measures that REU follows
to reduce its risk of causing wildfires.

7 Prepared by: J. Grace
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Plan Objectives PUC § 8387(b)(2)(B)

Minimizing Sources of Ignition

The primary goal of this Wildfire Mitigation Plan is to outline Roseville Electric Utility’s (REU) existing programs,
practices, and measures that effectively reduce the likelihood that REU’s electric supply system could become
the origin or a contributing source of wildfire ignition. This objective is primarily achieved by maintaining
adequate clearance between electrical wires and vegetation, thereby minimizing the risk of electrical faults and
reducing the potential for wildfire hazards resulting from vegetation contact or downed conductors.

To support this effort, Roseville Electric Utility utilizes the California Public Utilities Commission (CPUC)
statewide Fire-Threat Map, adopted on August 19, 2021, along with additional informational fire threat maps
developed by other California state agencies. These resources are used to inform the development and
continual improvement of this Wildfire Mitigation Plan.

As of the release date of this Wildfire Mitigation Plan, the latest available CPUC High Fire-Threat District (HFTD)
maps indicate that all portions of REU's electric service territory remain outside of CPUC-designated High Fire-
Threat Districts. No areas within REU's service territory are classified as Tier 2 — Elevated Risk or Tier 3 — Extreme
Risk.

To ensure proactive risk management, REU will conduct an annual wildfire risk evaluation meeting each calendar
year. This meeting will serve to assess any changes in local fire threat conditions, review applicable fire hazard
maps, and identify potential adjustments to mitigation strategies.

Resiliency of the Electric Grid

The secondary goal of this Plan is to improve the electric grid's resiliency. As part of the development of this
Plan, Roseville Electric Utility assesses new industry practices and technologies that will reduce the likelihood of
service interruptions (frequency) and improve service restoration (duration).

Distinctive inspections of the electric sub-transmission and distribution power lines/equipment located within
designated the City Wildfire Reduction Zone (WRZ) and Fire Hazard Severity Zones (FHSZ) shall occur routinely
in order to ensure that the probability is as low as practically possible that the Roseville Electric Utility electric
supply system could be the origin or contributing source for the ignition of a wildfire. To support this goal, REU
regularly evaluates prudent and cost-effective improvements to its physical assets, operations, and training that
can help reduce the risk of equipment-related fires.

Minimizing Unnecessary or Ineffective Actions

The final goal of the Plan is to evaluate the effectiveness of specific mitigation strategies as they apply to
Roseville Electric Utility. Where a particular action, program, or protocol is determined to be unnecessary or
ineffective, REU will evaluate whether modification or replacement is suitable. This approach will also help
determine if more cost-effective measures would produce the same or better results.

8 Prepared by: J. Grace
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4. ELECTRIC SYSTEM BACKGROUND

Balancing Authority of Northern California (BANC)

The Balancing Authority of Northern California is a Joint Powers Authority (JPA) consisting of the Sacramento
Municipal Utility District (SMUD), Modesto Irrigation District (MID), City of Roseville (RSC), Redding Electric
Utility, City of Shasta Lake, and Trinity Public Utilities District (TPUD).

BANC assumed the Balancing Authority (BA) responsibilities on May 1, 2011 from SMUD that include the
matching of generation to load and coordinating system operations with neighboring BA’s — Bonneville Power
Administration (BPA), Turlock Irrigation District (TID), and California Independent System Operator (CAISO). The
figure below shows the geographical map of the BANC system.

B FuciiCorr
B Colomia 150
Banaeslls Power
o< Acdmiravotion (3W
Balancing Auhority of
= NmMﬂ‘C-ﬂtx»&o BANT)
- Totlacl Frigutan Dairict D}
B o gy
L5 Angales
[ LAt
=3 Wezem Areo Lower
Colorods ML)
BB eveict Inigotion Distint 307
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BANC is the third largest BA in California and the 16th largest BA within the Western Electricity Coordinating
Council (WECC) area. The Central Valley Project (CVP) generation, owned by the Bureau of Reclamation, and
Western Area Power Administration's (WAPA) transmission facilities, along with the 500 kV California Oregon
Transmission Project (COTP), are included among other resources within the BANC footprint. BANC Members
contract for about 40% of the CVP hydroelectric resource. The COTP is jointly owned by several parties,
including WAPA and BANC members, via the Transmission Agency of Northern California (TANC).

The creation of the BANC as a partnership between public and government entities provides for an alternative
platform to other BAs like the CAISO. BANC provides reliable grid operation consistent with standards developed
and enforced by the Federal Energy Regulatory Commission (FERC), the North American Electric Reliability
Corporation (NERC), and the WECC. BANC contracts with SMUD for operations of the BA.

BANC provides its members an ownership voice in all BA decisions consistent with the principle of maximizing
consumer value. It also provides members a unified voice and representation in topics pertaining to Balancing
Area matters. The structure provides flexibility to expand, offers potential cost-saving opportunities by sharing
future facility costs, and clarifies roles and responsibilities of the members regarding reliability standard
compliance.

Western Area Power Administration (WAPA)

The Western Area Power Administration, a power marketing administration RECIONS

within the Department of Energy, markets and transmits more than 30 billion
kilowatt-hours of wholesale federal hydropower through an integrated 17,000-
plus circuit mile transmission system across 15 central and western states. Power
is sold to more than 680 preference power customers including cooperatives,
federal and state agencies, municipalities, Native American tribes, public utility
and irrigation districts and other energy service providers. In addition, WAPA

provides for the purchase and exchange of electric resources, operations and :::‘:::::;: 2::’;2‘:::::{
maintenance services, transmission system interconnections, shared capacity and  rocky Mountain Upper Great Plains
use of transmission facilities, and joint construction opportunities.

The Sierra Nevada Region (SNR) is one of five offices in the Western Area Power
Administration. SNR markets power in northern and central California, and portions
Y of Nevada, to wholesale customers and Federal end-use customers such as towns,
I rural electric cooperatives, public utility and irrigation districts, Federal, state, and
military agencies, Native American tribes and U.S. Bureau of Reclamation customers.
Roseville Electric Utility is interconnected to the WAPA system on the BANC grid via

1 two REU “receiving” substations.

RM
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&

WAPA
230kV Transmission

Feeders to REU

REU has been providing electrical power to the City of Roseville’s residents, businesses, and the City’s street
lighting system since 1912. In 1956, the City signed a contract for 69MW of electric power from the CVP which
consists of a system of dams, reservoirs and power plants within central and northern California and marketed
by WAPA. Steady population growth created a need to obtain resources beyond this allocation of Federal power.

REU is under the supervision of the Roseville City Council. A five-member Roseville Public Utilities Commission
(RPUC) serves as an advisory board to the City Council on matters relating to all utilities owned and operated by
the City. The City Council appoints all five members of the RPUC. The Roseville Electric Utility Director manages
REU and reports to the RPUC and an assistant City Manager.

Roseville’s electric grid is interconnected to WAPA'’s Electric Transmission System through two 230kV receiving
stations, Fiddyment Substation and Berry Street Substation.

1 1 Prepared by: J. Grace
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Roseville maintains two permanent generation sites, Roseville Energy Park (REP) and Roseville Sunset Energy
Center (RSEC).

PUC & 8387(b)(2)(A)

CITY COUNCIL

@ Caty Manager / Asistant City Managet

Electric Utliity Department

*+ Flectrc Operations Managsr

#* {ing Construction Supervisor
FEOperabiens Superviso

** Eloctric Line Tachnicians

5 Flactng Uility Inspection lechnicians ¥

L& ible for the Wildfire bdti

*= Flactne tiity Director

“* Chacl Operuting Officer

Princapal | ngzoset

Senwor Liectric Ergirioss

Enginoer / Associate Engineer

The City of Roseville is a Council-Manager
form of government in which responsibilities
are vested in the City Council and the City
Manager. In this form of government, the
City Council’s role is that of a legislative
policy-making body which determines not
only the local laws that regulate community
life, but also determines public policy and
gives direction to the City Manager.

The City Manager administers the affairs of
the city government in a businesslike and
prudent manner. The public is invited to
attend City Council meetings, which are
typically held on the first and third
Wednesday of the month in the City Council
Chambers, 311 Vernon Street. Special
meetings and workshops are scheduled as
needed.

The Electric Utility Director has overall
functional management of the Electric Utility
and provides oversight of the Electric Utility.
The Director utilizes a Chief Operating Officer

and Assistant Electric_Utility Directors for

12
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division oversight. The Electric Utility Director is responsible for executing the Plan.

The Electric Operations Manager oversees the daily electric utility operations, including construction,
maintenance, energy control, vegetation management, and other ancillary duties. The Electric Operations
Manager maintains functional management of assigned sections within the Electric Utility and reports to
executive level management. The Electric Utility Director has designated the Electric Operations Manager with
the authority to implement, execute and modify the Plan as necessary.

The Principal Engineer oversees the design/engineering tasks associated with distribution system modification
and development/maintenance of material specifications. The Electric Engineering Manager maintains
functional management over the electrical engineering-related tasks within the Electric Utility and reports
directly to an Assistant Electric Utility Director.

The Electric Line Construction Supervisor/Operations Supervisor oversees the daily staff/crew work including
establishing schedules and methods for assigned staff, implementing policies and procedures, and acting as a
technical lead in support of the department’s Computer Maintenance Management System (CMMS).

Wildfire Prevgntion

Roseville Electric Utility facility design is performed by the engineering division using criteria that typically meets
or exceeds relevant industry standards. Maintenance activities, inspections and vegetation management are
performed by the operations division.

REU staff have the following responsibilities regarding fire prevention, response, and investigation:
»  Conduct work and operate the electric supply system in a manner that will minimize potential fire

risks

» Take all reasonable and practicable actions to prevent and suppress fires resulting from REU electric
facilities

» Coordinate as needed with Federal, State, and local fire management personnel to ensure that
appropriate preventative fire measures are in place

» Take corrective action when observing or having been notified that fire protection measures have
not been properly installed or maintained

»  Ensure compliance with relevant Federal, State, and industry-standard requirements

» Maintain adequate fire prevention training programs for all relevant employees

» Immediately report fires, pursuant to existing POU practices and the requirements of this Wildfire

Mitigation Plan

» Take corrective action when the staff witnesses or is notified that fire protection measures have not
been properly installed or maintained

» Comply with relevant Federal, State, and industry wildfire standard requirements, including the
industry standards established by the CPUC

1 3 Prepared by: ). Grace
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Wildfire Response and Recovery

Field Staffing Coverage during Business Hours

Roseville Electric Utility typically operates an electric dispatch center from 0600 to 1900, Monday through Friday
and the following operational personnel from 0600 to 1530, Monday through Friday:

» Line Construction Crews

Warehousing

Inspections/USA Locates

Troubleshooting

Metering

Substations

Vegetation Management Contractor

vV

Y VVYYVY

Daily hours are subject to change based on various conditions such as weather, air quality and business needs.

Field Staffing Coverage After-Hours

An organized standby and call-out protocol has been implemented to ensure prompt response in accordance
with the City's statutory obligations, enabling Roseville Electric Utility distribution operations personnel to
efficiently address emergent situations within our service territory.

Roseville Electric Utility maintains coverage for after-hour emergencies per the Operations Standby Policy [1]:

» For conditions which must be responded to on short notice due to significant and immediate health and
safety considerations, including, but not limited to, power outages, damage to electrical equipment or

assets and Police/Fire emergency requests, or
» In order to respond to a civil emergency when a City Emergency Plan is implemented which results in
the activation of the Emergency Operation Center (EOC) or the Department Operation Center (DOC).

Standby Arrangements

There are three categories of standby arrangements:

2
4

Regular Standby for providing coverage outside of normal working hours.

Emergency Standby to ensure employees are available to respond to the City’s Emergency or Business
Continuity plans in the event these plans are invoked.

Ad Hoc Standby to provide coverage at specific times, for example; supporting a City event or additional
coverage during Holiday's, etc.

N/

ol

1 4 Prepared by: ). Grace



u‘)

ROSEYILLE

City of Roseville

FORNIA Electric Utility Department
Electnc Utility Wildfire Mitigation Plan - Effective 09-01-26

Standardized Emergency Management System

The City of Roseville has an Emergency Management Team (EMT) that typlcally meets
monthly and has representatives from each City department as part of the team. The
EMT works to ensure that the City is prepared to respond to disasters that may occur
within the City. The City Manager acts as the Emergency Services Director. The Director
works closely with city staff during a disaster; while the day-to-day operation of disaster
preparedness and readiness lies with the Emergency Preparedness Manager, a Roseville
Fire Department Battalion Chief.

As a local governmental agency, the City Office of Emergency Services has planning,
communication, and coordination obligations pursuant to the California Office of
Emergency Services’ (Cal OES) Standardized Emergency Management System (SEMS)
Regulations, adopted in accordance with Government
Code section 8607. The SEMS Regulations specify roles,
responsibilities, and structures of communications at five
different levels: field response, local government,
operational area, regional, and state. Pursuant to this
structure, the City annually coordinates and
communicates with the relevant safety agencies as well
as other relevant local and state agencies and may
activate its’ EOC if necessary.

An EOC is the central command and control facility responsible for carrying out the
principles of emergency preparedness and emergency management, or disaster
management functions at a strategic level during an emergency, and ensuring the
continuity of operation of the City. It is a 24-hour operation. When a disaster occurs, the
Emergency Services Director meets with city staff to prioritize and develop strategies to
handle the disaster incident. The EOC becomes the center of communication and
coordination of resources. The Emergency Preparedness Manager coordinates all of the
functions within the EOC.

An EOC is responsible for strategic direction and operational decisions and does not
normally directly control field assets, instead leaving tactical decisions to lower
commands. The common functions of EOC’s are to collect, gather and analyze data; make
decisions that protect life and property, maintain continuity of the organization, and
disseminate those decisions to all concerned agencies and individuals. When activated,
the EOC can be comprised of representatives from every department within the City,
including Law Enforcement, Fire and Rescue, Public Works, Parks and Recreation (Care &

Intial EOC Response

Shelter), Electric Utility and Environmental Utilities. These operations can also include representatives from

outside agencies such as Placer County or Cal OES.

Public external communications are handled by Public Information Officers who report to the EOC structure and
include the use of electronic billboards, radio, and social media (see “Emergency Communications” Section).

15
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ROSEVILLE
CALIFORNIA
Electric Utility
City of Roseville EOC Positions
Bleied (Mdae
umdaqum
Lagal Advisor Emergency Properednons Marsger
Putic irfo Officer 1 Lisizon Officex
Safety Officer
Operatiors Plarring i Logistics Firance |
Law Ertrae S 32 kwmg l:ca
Fre & Resow Resoues 88 Hurra Proa st
Rl Warls Dxevvge Asgasserant Facry
Cown 8 Shetr Doamersasa Flont
Baare as O FArETs
Evaoryrenta ST
Function * Primary Department Responsible
Operations Section Chief Determined at the time of the emergency

Law Enforcement

Police Department

Fire and Rescue Fire Department
Public Works Public Works Department
Care & Sheiter Parks and Recreation
Electric Electric Department

| Environmental Utilities Environmental Utilities Department
Planning Section Chief Planning Department
Situation Status Planning Depariment
Resources Status Planning Department
Damage Assessment Planning Department
Documentation Planning Department
GIS Fire Department

| Logistics Section Chief Central Services
Supply /Ordering Central Services
Human Resources Human Resources
Fleet Central Services
Facilities Central Services
Communications Information Technology
Finance Section Chief Finance Department
Cost Finance Department
Procurement Finance Department

emergencies.

governmental agencies before, during and after an event to:

16

The DOC is the Roseville Electric
Utility Department Command Post
during times of emergencies. The
DOC functions similarly to the EOC,
but at a department level. The DOC
coordinates strategic, operational
and tactical decisions for field
operations. If an emergency, such as
a widespread fire, necessitates the
citywide activation of the EOC, the
DOC will likely report directly to the
EOC command structure. An
independent DOC activation may be
authorized by specific electric
management staff.

Pursuant to the SEMS structure, the
City of Roseville participates in
annual training exercises. The
subject matter of the exercise is
chosen by the City of Roseville EMT.
The subject could be fire related in
nature but is variable and could be
changed from exercise to exercise.

The City of Roseville is a member of
the California Utility Emergency
Association (CUEA), which plays a key
role in ensuring communications
between utilities during

CUEA serves as a point-of-contact for critical infrastructure utilities, Cal OES and other

Prepared by: ). Grace
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»  Facilitate communications
and cooperation between member
utilities and public agencies; and
with non-member utilities (where

resources and priorities allow).

»  Provide emergency response
support wherever practical for
electric, petroleum pipeline,
telecommunications, gas, water and
wastewater utilities.

»  Support utility emergency

planning,  mitigation, training,
exercises and education.
Once activated, the EOC/DOC

utilizes the Planning Cycle to
establish a continuum for Incident
Action Planning (IAP) during both
emergency and non-emergency
operations and is an integral tool for
managing an emergency incident.

Sound, timely planning provides the foundation for effective incident management. The planning process
represents a template for strategic, operational, and tactical planning that includes all steps that an Incident
Command/Unified Command (IC/UC) and other members of the Command and General Staff should take to

develop and disseminate an IAP.

The planning process may begin with the:
1. Scheduling of a planned event
2. ldentification of a credible threat
3. Initial response to an actual or
impending incident

The process continues with the implementation
of the formalized steps and the staffing required
for the development of an IAP. Decisions on
preemptive power shutoff will be evaluated
based on the current (or pending) situation by
either EOC/DOC or the Electric Dispatch Center.

Meeting

Understanding
the Situation
(On-going}

IAP Preparation 8
and Approval

smmand and
Gereral Staff
Meeting

Incident oG

Develops / Updates
fncident Objectives

Phase 1:
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Emergency Communications — Public Awareness During and Post Incident

Emergency Communication Priority

The public's response to any emergency is based on an understanding of the nature of the emergency, the
potential hazards, the response of emergency services, and knowledge of what individuals and groups should
do to increase their chances of survival and recovery.

The magnitude of an emergency or disaster will directly affect the City of Roseville’s emergency operations
communication and recovery efforts and what resources we use to disseminate that to the pubilic.

Emergency Public Information EOC Procedure

Emergency Public Information (EPI) is a priority of utmost importance during emergencies and disasters. The
City of Roseville EPI organization and procedures for the dissemination of accurate and timely instructions and
information to the public during periods of emergency are as follows: response to media inquiries and calls from
the public; establishment of a 24 hour EPI contact point; and, establishment of a Public Information Officer
function of the EOC.

Emergency Public Information Resources

The following are resources we have at our discretion to use during an emergency:

City telephone system (Consolidated Communications land-lines). Designated emergency phone lines

for information hotline and public information can be established. Emergency messages can be

established on different main city voicemails to give out pertinent information.

A Google number can be established for public information hotline if the need arises.

Everbridge can be used to send alerts out to residents. Neighboring counties have access to this system

and assist us in the use of this if needed. Everbridge includes the ability to call out to landlines as well

as send messages to cell phones that have registered through Alert Placer. The company was initially

focused on providing a way of sending 'Mass Notification' messages via SMS or email with very fast

execution to ensure messages were received when there was a threat to life. Through acquisition of

industry technologies and ongoing research & development, Everbridge has broadened its capabilities

and now provides a Critical Event Management platform.

Cellular phone network (Verizon), each PIO and City communicator has a City-issued cell phone.

» City website has an emergency page and banner that can be activated. This can be edited and updated
throughout the duration of the event.

» Social Media. The City has several online social media accounts through several different platforms.

Facebook, Nextdoor, YouTube and Instagram can be used to push information out.

Gov delivery email system (if practical and if working) can be used to send notifications to all utility

billing customers. This also has a text function that can be used.

Electronic Billboards.

Local and regional television media.

AM/FM Radio.

City Private Radio System.

EOC SharePoint Site (requires internet connection and VPN access to City IT Servers) will be used for

internal communication.

A\ 7
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External Communication Resources

The City of Roseville has the ability to work with local and state resources to ensure information is provided in
a timely and efficient manner. The following are examples for the resources available:

Placer Operational Area Office of Emergency Services

The State of California, Office of Emergency Services (OES)
CAL FIRE

Sacramento County

Yolo County

YV VYV VYV

Emergency Public Information Assumptions

The City of Roseville trains and is prepared to handle the follow EPI assumptions of communication issues that
will arise during an emergency:

» The general public will demand information about the emergency situation and instructions on proper
survival/response actions;

» The media will demand information about the emergency;

» The local media will perform an essential role in providing emergency instructions and periodic updates
to the public;

» Depending on the severity of the emergency, or the media's perception of the severity of the
emergency, regional and national media may also demand information and may play a role in reassuring
(or alarming) distant relatives of disaster victims;

» Depending on the severity of the emergency, telephone communications may be sporadic or
impossible;

» Local and regional radio/television stations without emergency power may also be off the air;
telephones may be inoperative; and/or,

» The emergency organization will become overwhelmed by the demand for information if sufficiently
trained staff is not available.

Steps for Information Releases

e Determine what level of activation is necessary (1 Full, 2 Partial, 3 Monitor)
» Consider declaration of emergency

o |nitiaite EOC activation protocol and information release steps

o Establish next update meeting for executive team

» Determine what level of communication is needed and to whom
» Continue communciations protocol
s Establish next update meeting for executive team

Key Audiences and Stakeholders

Yes

Activate EOC?

19 Prepared by: J. Grace
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We will consider the most effective method of communicating with each stakeholder group, as it may be
different based on the group.

Important questions we will consider include:

» Who will be most impacted and how?
» Are there stakeholders who need to keep in the loop? How will we prioritize them?
» How will we effectively reach each stakeholder group if they are busy dealing with the emergency at hand?

By categorizing the different interested parties, a strategy can be drafted for how to engage with each of
them, in what order, and to what extent. The most critical stakeholders to engage with first will be those who
have both influence and are impacted by the event.

Those stakeholders include, but are not limited to, Employees, Residents, City Council, Partner
agencies/Cities/Placer County, Businesses, and Community Organizations.

General Template Response

Given its scale, scope, and type of scenario, each incident/crisis will require specific and more directly relevant
responses.

We will incorporate more details as they become available during each incident/crisis, but we will include a
status update, what we are doing to rectify the issue, the general impact on customers, what customers should
do (in the event a call to action is necessary), and when we will provide updates.

The information will be tailored for each communication channel and could be included as part of:

The initial statement

Key message development for customer service

Common questions development for customer service, website copy, and social media posting
Used for media relations

Serve as content for social media posting

YV VYV

investigating
We're currently
experiencing a
*descrbe incident™.
We're working 1o
identify the root
cause and possible
solutions.
“*General impact™
customers may be
affected.

CALL TO ACTION
Next update in *"time
untif next ypdate™

identified

We've determined
that “*descrnbe
problem**.
**General impact™”®
customers may be
affected,

We're working to
**fix you are working
on™’.

CALL TO ACTION

Next update in "“time
until pext update™.

Monitoring

We've were able to
repair/fix "describe fix
or aliemative™.

Customers should
now see “cument
expected behavior™.

We're monitoring to
ensure ““expected
result**,

CALL TO ACTION

Next update in *“"fime
until next update**.

We're sorry for |
*tinsert apoiogy |
for what
customers may
have

experienced or
felt*™".

| For more

information,
please see
XXX

20
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6. WILDFIRE RISKS AND DRIVERS

Enterprise-Wide Safety Risks

City of Roseville
Electric Utility Department
Wildfire Mitigation Plan - Effective 09-01-26

PUC § 8387(b)(2)(L)

Roseville Electric Utility’s approach to risk management includes an Enterprise Risk Profile (ERP) analysis with
the goal of providing a unified picture of risks to the Utility, thereby improving the ability to manage the risks
effectively.

Each risk analysis includes the following factors:

Likelihood

1. Effectiveness of controls and mitigations in « iderify options and g ~ - Make a it identifying

select best aption 3 . hazards
place < G

2. Number of processes and systems involved £:sta‘blish

3. Skills and competencies managing the risk content and

4. Political/regulatory environment identify

; < hazard

5. Time horizon ,

y-em—UtY Evaluate the

-l ook il

Early detection opportunities

risk

. o . « Establish likelthood
Reaction time available and consequence evel Y A ——

Current mitigation strategies tolerable

Sudden or gradual impact

+ Rank and check if it is '*\

Trend - the likelihood or velocity of the risk is predicted to increase, remain constant or decrease over the
next reporting period.

Ranking

1.

Extremely high — very low level of comfort that
mitigations will reduce level of risk to an acceptable
level within the target timeframe. Immediate
corrective action is necessary.

High — relatively low level of comfort that mitigations
will reduce level of risk to an acceptable level within
the target timeframe. Corrective action within
specific period of time is necessary.

Medium — medium level of comfort that mitigations
will reduce the level of risk to an acceptable level
within the target timeframe. Corrective action is
necessary.

Low — high level of comfort that mitigations will
reduce the level of risk to an acceptable level within
the target timeframe. No corrective but monitoring
action is necessary.

Legal,
Regulatory
&
Compliance

Reputational

21
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REU Electric System Risks

Fire Risk Bowtie

Key Risk Drivers Triggering Event Key Risk Impacts

Consolidated Sub- How the DriverCan Lead to Typical Pre-Fire Waming

Signs
Signs

Driver components ignition
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Risk Prioritization

Roseville Electric Utility (REU) evaluates wildfire-related risks and drivers based on a combination of system
design characteristics, field inspection data, and environmental context. Due to the relatively low wildfire
exposure in REU’s service territory—where no overhead facilities exist within Tier 2 or Tier 3 High Fire Threat
Districts and most distribution infrastructure is underground—identified risk drivers are not prioritized using a
tiered scoring system. Instead, REU treats all wildfire-related risks with a consistent level of mitigation,
inspection, and response effort to ensure uniform safety across the electric system. Where localized
environmental or situational factors (e.g., proximity to open space, elevated vegetation density) present higher
relative risk, these areas receive additional attention through targeted vegetation management and inspection
cycles, but REU maintains a systemwide standard of care rather than a formal risk hierarchy.

Roseville Underground Facilities vs. Open Space Areas

Gaodle Eafth’ & .

Primary 12kV Underground Circuit Miles = 888.37
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Roseville Overhead Facilities vs. Open Space Areas

d

60kV/12kV Overhead Circuit Miles = 141.8

Total Overhead vs. Underground Circuit Miles

8 0H 1240 B Mtes)
¥ UG [3¥9.37 Mijes

Sub-Transmission 60kV Primary 12kV Service < 600V

WO (9244 Miest
B UG (718,50 Kuiles)

SOH (FL5 ikes)
U (883,88 Fikes)

WOH 16315 Mies)
UG {4 49 bfes)
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Other Risks

Supply Challenges: Global trade tensions, accelerating electrification, rapid growth in data center development,
and the prospect of new tariffs—rather than lingering COVID-19 effects—now dominate the supply-chain
landscape. The increasing adoption of electric vehicles, building electrification, distributed energy resources,
and energy-intensive data centers is creating unprecedented demand for utility infrastructure and equipment.
Unpredictable lead times, price volatility, and sporadic material shortages are lengthening construction
schedules across the utility industry. To mitigate these risks, Roseville Electric Utility (REU) has extended its
procurement forecasts for major capital projects to a 24-month horizon and is closely coordinating with key
suppliers.

Key pressure points include:

e Raw-material constraints: Limited availability of metals (especially transformer steel, copper and
aluminum), silicone and petroleum-based products (polyurethane, paint, PVC), select plastic resins, and
fiber-optic components.

e Manufacturing capacity constraints: Strong nationwide demand for transformers, switchgear,
breakers, and other utility-grade electrical equipment is extending production lead times, particularly
as electrification initiatives and data center expansion accelerate.

e Transportation bottlenecks: Port congestion, driver shortages in the trucking sector, and slower
customs clearance for specialty equipment continue to impede deliveries.

¢ Demand surge: Electrification initiatives, large commercial developments, and rapidly expanding data
center investments are increasing competition for utility materials and equipment, intensifying price
volatility and supply constraints.

REU remains actively engaged with regional and federal partners—including the U.S. Department of Energy—
to quantify demand, highlight constraints, and advocate for policy solutions. Internally, REU has broadened its
equipment specifications to qualify additional manufacturers, expanding sourcing options and bolstering supply
resilience.

Qualified Labor: California’s market-wide demand for Qualified Electrical Workers (QEWSs) remains high. While
Roseville Electric Utility has been successful in retaining a well-trained QEW workforce, extraordinary
circumstances could create temporary staffing gaps. Such shortages may delay scheduled maintenance and
inspections, gradually increasing the risk of equipment failures across the Roseville system.

Electric Supply Lines: Under extreme conditions, disruptions affecting the Balancing Authority of Northern
California (BANC) operating area or the Western Area Power Administration (WAPA) transmission system could
impact the delivery of wholesale power to Roseville. Although the likelihood of a widespread outage remains
low due to multiple WAPA interconnections and system redundancies, these regional transmission assets
operate outside of Roseville Electric Utility’s (REU) direct control.

In the event of a supply disruption, REU would maximize available internal generation resources and leverage
available operational strategies to maintain service reliability. If additional actions became necessary, REU could
implement controlled load-management measures to preserve overall grid stability while prioritizing service to
critical facilities and essential customers.
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Topographic and Climatological Risk Factors S

Impacts from climate change are happening now. These impacts extend well beyond an increase in
temperature, affecting ecosystems and communities in the United States and around the world. Things that we
depend upon and value — water, energy, transportation, wildlife, agriculture, ecosystems, and human health
— are experiencing the effects of a changing climate. [2]

Climate change will make California more susceptible to extreme wildfires. By the year 2100, if greenhouse gas
emissions continue to rise, one study found that the frequency of extreme wildfires burning over 25,000 acres
would increase by nearly 50 percent, and that average area burned statewide would increase by 77 percent by
the end of the century. [3]

An extensive scientific review supported by the Fourth Assessment found that reducing tree density and
restoring beneficial fire can improve long-term resilience to California’s forests. Simulations of large-scale fuels
treatments in Sierra Nevada forests substantially reduce increases in burned area. Improving forest health by
removing fuels can have important impacts to reduce rising wildfire insurance costs. Increasing understanding
of megafires remains a critical research need for California. [3]

The flathess of Roseville (as a whole) is a benefit, since steep canyons can make a heavier fuel load. Within
Roseville Electric Utility’s service territory and the surrounding areas, the primary risk drivers for wildfires are
the following:

» Extended drought » High winds

» Vegetation type » Terrain

» \Vegetation Density » Changing Weather Patterns (Climate Change)
» Weather

Should climate change result in sustained higher temperatures, risk factors will include added stress on electrical
equipment, leading to increased equipment failures and reduced reliability.

In an emergency, de-energization of circuits due to (or in preparation of) a major weather-related event would
typically be directed from the Emergency Operation Center or Department Operation Center (see “Standardized
Emergency Management System”, Section 5).

Open space areas are any open piece of land that is undeveloped (has no buildings or other built structures) and
is accessible to the public. Open space can include:

e Green space (land that is partly or completely covered with grass, trees, shrubs, or other vegetation).
Green space includes parks, community gardens, and cemeteries.

Schoolyards

Playgrounds

Public seating areas

Public plazas

Vacant lots

Green space provides recreational areas for residents and helps to enhance the beauty and environmental
quality of neighborhoods.
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7. WILDFIRE MITIGATION

Fire-Threat and Fire-Hazard Designations in Roseville

The California Public Utilities Commission (CPUC) High Fire-Threat District (HFTD) designations affecting
Roseville Electric Utility (REU) remain unchanged from prior evaluations. Based on a review completed in June
2026, no portion of REU’s electric service territory is located within CPUC Tier 2 (Elevated) or Tier 3 (Extreme)
High Fire-Threat Districts. The nearest Tier 2 designation is located approximately 2 to 3 miles east of Roseville
near the Granite Bay wildland-urban interface.

Separately, the Office of the State Fire Marshal (OSFM) issued updated 2025 Fire Hazard Severity Zone (FHSZ)
maps for Local Responsibility Areas (LRAs). On February 10, 2025, the City of Roseville received its official FHSZ
designations pursuant to Senate Bill 63 and California Government Code §51179. These designations identify:

High FHSZ: Portions of Dry Creek, Secret Ravine, and the riparian preserve west of Fiddyment Road.
Moderate FHSZ: Additional open-space corridors, including Pleasant Grove Creek and Linda Creek, as well as
scattered parcels along Roseville’s western urban fringe.

Unlike the CPUC HFTD classifications, which are utility wildfire risk designations, FHSZ classifications identify
the inherent wildfire hazard of an area based on physical and environmental conditions. Although these
mapped areas do not create additional regulatory requirements for REU, they inform the utility’s wildfire
mitigation strategy and support enhanced internal monitoring, inspection, and vegetation management
activities for overhead electric facilities located within or adjacent to these corridors.

FIRE HAZARD SEVERITY ZONES (hazard rather than risk designations)

Raoseville Fire Department

ROSEVILLE
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HFTD vs. FHSZ PUC § 8387(b)(2)(K)

Public Resource Code 4202; The State Fire Marshal shall classify lands within state responsibility areas into fire
hazard severity zones. Each zone shall embrace relatively homogeneous lands and shall be based on fuel
loading, slope, fire weather, and other relevant factors present, including areas where winds have been
identified by the department as a major cause of wildfire spread. Government Code 51178; The State Fire
Marshal shall identify areas in the state as moderate, high, and very high fire hazard severity zones based on
consistent statewide criteria and based on the severity of fire hazard that is expected to prevail in those areas.
Moderate, high, and very high fire hazard severity zones shall be based on fuel loading, slope, fire weather,
and other relevant factors including areas where winds have been identified by the Office of the State Fire
Marshal as a major cause of wildfire spread.

The Fire Hazard Severity Zone map evaluates “hazard,” not “risk”. The map is like flood zone maps, where
lands are described in terms of the probability level of a particular area being inundated by floodwaters, and
not specifically prescriptive of impacts. “Hazard” is based on the physical conditions that create a likelihood
and expected fire behavior over a 30 to 50-year period without considering mitigation measures such as home
hardening, recent wildfire, or fuel reduction efforts. “Risk” is the potential damage a fire can do to the area
under existing conditions, accounting for any modifications such as fuel reduction projects, defensible space,
and ignition resistant building construction.

The zones are used for several purposes including to designate areas where California’s defensible space
standards and wildland urban interface building codes are required. They can be a factor in real estate
disclosure, and local governments may consider them in their general plan.

The California Public Utilities Commission (CPUC) sponsored map, known as "CPUC High Fire Threat District
Map” (HFTD), includes similar factors as those in the FHSZ maps, however the CPUC HFTD Map is designed
specifically for identifying areas where there is an increased risk for utility associated wildfires. As such, the
CPUC map includes fire hazards associated with historical powerline-caused wildfires, current fuel conditions,
and scores areas based on where fires start, as opposed to where potential fires may cause impacts.

Roseville is in a Local Responsibility Area (LRA), meaning the financial responsibility of preventing and
suppressing wildfires is primarily the responsibility of a Local agency (city, county, city and county, or district).

Jurisdictional Boundaries

leasant G

Fire Hazard Severity Zones in Local
Responsibility Area, as Recommended
by the State Fire Marshal

FHSZ in LRA - Recommended in 2025
Granite B‘ay
} A ' Py Vory High
——— 2SS : o r -
L Moderate
VAT
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City Wildfire Reduction Zone

The area designated as the “City Wildfire Reduction Zone” (WRZ) incorporates a specific section of Miners
Ravine that runs through a portion of the city. This is a self-designated area (mostly an open space area) that
has increased precautionary measures for electric utility inspections and fire-prevention maintenance actions.

City Wildfire Reduction Zone

: City Wildfire Reduction Zone [ o+ 4 Legend
| Miner's Ravine : cl City Limits

Sierra College Blvd.- Darling Way < : 5 ar Wildfire Reduction Zone

Darling Way

For reference:

» CPUC Tier 2/Tier 3 HFTD = utility wildfire risk maps
» OSFM FHSZ = wildfire hazard maps
» LRA = fire protection jurisdiction
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Grid Hardening

Roseville adopted a Cal Fire approved expulsion proof fusing
for all overhead transformer assets within the WRZ, which
are ideal for areas prone to grass fires with the goal of
wildfire-risk reduction.

The S&C Fault-Tamer Fuse Limiter is a drop-in replacement }(&
for a standard overhead cut-out that merges an expulsion ’ \‘é
fuse link with a sand-filled, high-speed current-limiting

element inside one sealed tube. Designed for distribution

systems and interrupting currents up to 100 kA, it mounts 0N S&C Fault Tamer Fuse - Closed ~ S&C Fault Tamer Fuse - Open
the existing hinge without structural changes. During low-energy faults the expulsion link blows and the tube
drops open for visual isolation; during severe faults the current-limiting core quenches the arc in less than half
a cycle, so no molten particles or sparks are expelled—earning “Spark Production Class A” certification and
virtually eliminating fuse-related ignition sources in open-space corridors and the Wildfire Reduction Zone.

In 2025, this project was expanded to include the replacement of all overhead transformer fusing located in the
City’s open-space areas with expulstion-proof fusing.
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Design and Construction Standards

Roseville Electric Utility’s electric facilities are desagned and constructed to meet or exceed the relevant Federal,

State, or industry standards. REU treats CPUC General Order (GO) 95 and GO128 as a key industry standard for
design and construction standards for overhead and underground electrical facilities. REU meets or exceeds all
standards in GO95, GO128, and GO165. For example, if a wood pole in Roseville passes an intrusive test,
Roseville will perform another intrusive test in roughly five years, instead of the 20-year maximum allowed by
CPUC General Orders. Additionally, REU monitors and follows, as appropriate, national and/or California Electric
Safety Codes. In the self-designated City Wildfire Reduction Zone, Roseville has installed Cal Fire approved fault-
tamer equipment, which is intended to result in no sparking on the ground should a fault occur.

Vegetatlon Manageme nt PUC § 8387(b)(2)(H)

Roseville Electric Utility meets or exceeds the minimum industry standard vegetation management practices.
For distribution level facilities, Roseville Electric Utility meets (1) Public Resources Code section 4292; (2) Public
Resources Code Section 4293; (3) GO 95 Rule 35; and (4) the GO 95 Appendix E Guidelines to Rule 35. These
standards require significantly increased clearances in the High Fire Threat District (HFTD), which do not apply
to Roseville; however, REU’s goal is a more effective separation distance by increasing the trim around primary
lines to 10-feet at the time of the trimming. Internal staff review has shown that this approach to high-voltage
vegetation management in Roseville has historically proven beneficial in preventing the REU electric system
from starting wildfires.

REU utilizes two overhead (aerial) voltage levels: 12kV and 60kV. Per GO 95, Rule 35, Table 1, the radial clearance
of bare line conductors from vegetation in an HFTD is 48 inches (18 inches for 12kV in non-HFTD). Roseville tree
contractors exceed this separation distance by increasing the trim around primary lines to 10 feet in order to
obtain a more effective clearance. This safety and reliability effort typically allows the REU tree crews enough
time to return to the same location and trim again before the tree branches grow within the minimum allowable
clearances.

Vegetation includes trees, brush, weeds, grass and other plants.

G095, Rule 35, Table 1

___GO 95, Rule 35, Table 1 __

Case Tvpe of Clecxrcnce Trolley Supply Supoly Supply
Contoct, Conductors Conductors Conductors
Feeder anc and Supply and Supply and Supply
Spon Wirss, Cables, 750 - | Cables, 22.5- | Cables, 300 -
0-Skev 22,500 Volis 300 kV 330 kV (mm)
13 Radial clearonce of 18 inches 18 inches Ve Pin 1% Pin
bore ine conductors Spacing Spacing
from tree branches
or foliage
14 Radial clearonce of 18 inches 48 inches 48 inches 120 inches
bore line conductors
from vegetation in
the Fire-Threat District
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G095 Appendix E, Guidelines to Rule 35

Appendix E
Guidelines to Rule 35

The radial clearances shown below are recommended minimum clearances that should be
established, ot time of fimming. between the vegetation and the energized conducteors
and associated live paorts where practicable. Reascnable vegetation management
proctices may make it advantageous for the purposes of public satety or service reliability fo
chiain greater clearances than those listed below to ensure compliance until the next
scheduled maintenance. Each utility may determine and apply additional appropriate
clearances beyond cleorances listed below, which take into consideration vancus factors,
including: line operating voltage, length of span, line sag. plonned maintenonce cycles.
location of vegetatfion within the span, species type, experence with particular species,
vegetation growth rate and characteristics, vegetation monagemernit standards and best
practices, local climate, elevation, fire risk, and vegetation trimming requirements that are
applicable fo State Responsibility Areo lands pursuant to Public Resource Code Sections
4102 and 42%3.

Vollage of Lines Case 13 Case 14
Radicl clearances for any conductor of a line
operating at 2,400 or more volts, but less than i 12 o
72,000 volts

Note: These are not requlatory clearance requirements that must always exist. Rather, they are initial pruning
targets intended to help a utility remain compliant with the mandatory Rule 35 clearances until the next
maintenance cycle.

Tree Pruning

REU utilizes industry-recognized vegetation management practices consistent with the American National
Standards Institute (ANSI) A300 Tree Care Operations — Standard Practices for Tree Pruning, applicable California
Occupational Safety and Health Administration (Cal/OSHA) requirements, and relevant California Public Utilities
Commission (CPUC) regulations. All personnel, equipment, and tools used for vegetation management activities
comply with the requirements established in ANSI Z133, Safety Requirements for Arboricultural Operations,
which governs the pruning, trimming, maintenance, repair, and removal of trees and brush clearing activities.
REU typically contracts these services to qualified professional tree contractors.

Directional pruning methods are used to encourage trees to grow away from electric lines. Sometimes the
situation requires pruning only one side of the tree, pruning one side more than the other, or pruning just the
middle of the tree. These variations are known as side pruning, slope pruning or “V pruning.” Trees may appear
unbalanced at first, but a healthy tree will cope with the changes, and its appearance will soften over time.

The primary pruning of deciduous trees is

typically during the dormant season. Damaged -
trees, or those that constitute health or safety 'f
hazards, are pruned at any time of the year as :Li

required. All pruning cuts are usually made to ' uSide Siope ' V-Pruning Cwn
lateral branches. Clearing of vegetation around Pruning Pruning (when necessary)
poles and equipment is also performed.

5
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Priority for Trimming

Routine tree-trimming priorities are based on the total number of customers potentially impacted due to a
tree/vegetation event:

1. 60KV sub-transmission facilities,

2. 12KV distribution facilities,

3. 12KV distribution taps (down-stream of fuses).

Other priorities include:
1. Trees/Vegetation in contact with primary wire (Burners),
2. Trees/Vegetation within 18 inches of contact with primary conductor,
3. Trees/Vegetation within 10 feet of primary conductors and based on the growth rate of species,
4. Trees/Vegetation in contact with secondary conductors.

Firebreaks and Weed Abatement

REU firebreak clearances are utilized in open-space areas for structural protection of power poles. Firebreak
clearances are applicable within an imaginary cylindroid space surrounding each pole on which a switch, fuse,
transformer or lightning arrester is attached and surrounding each dead end or corner pole unless such pole is
exempt from minimum clearance requirements by provisions of California Code of Regulations Title 14 CCR 1255
or PRC 4296. The radius of the cylindroid is 3.1 m (10 feet) measured horizontally from the outer circumference
of the specified pole. Flammable vegetation and materials located wholly or partially within the firebreak space
is treated as follows:

a) Atground level — remove flammable materials to bare mineral soil, including but not limited to, ground
litter, duff and dead or desiccated vegetation that will allow fire to spread, and;

b) From 0-2.4 m (0-8 feet) above ground level — remove flammable trash, debris or other materials, grass,
herbaceous and brush vegetation. All limbs and foliage of living trees are removed up to a height of 2.4
m (8 feet).

c) From 2.4 m (8 feet) to horizontal plane of highest point of conductor attachment — remove dead,
diseased or dying limbs and foliage from living sound trees and any dead, diseased or dying trees in
their entirety.

To support fuel reduction efforts and maintain safe clearances in designated open-space areas, REU utilizes
chemical vegetation management methods, as needed. Treatments around the base of utility poles in these
areas include the application of pre-emergent and post-emergent herbicides to control both emerging and
existing vegetation.

Chemical treatments are typically performed on a biennial basis at each location, with alternative vegetation
control methods, such as string trimming (weed eating), utilized during the intervening year. These vegetation
management activities are typically performed by a qualified contractor in accordance with applicable
environmental, safety, and regulatory requirements. Following treatment, application records are submitted to
REU for documentation and recordkeeping purposes.
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Responsible Parties

REU relies on Subject Matter Experts (SMEs) in order to utilize their expertise to assist in Plan review and/or
individual recommendations for specific Plan items. This includes consulting with the following City positions as
needed:

e Roseville Fire Department, Fire Division Chief — position requires eight years of increasingly responsible
experience in municipal fire suppression duties, including five years of supervisory responsibility at the
Fire Captain level or higher.

e Roseville Urban Forester — requires three years of professional experience performing assessment and

maintenance of trees in an urban environment, including one year of lead responsibility and training
from an accredited college or university in urban forestry, biology, environmental science, ornamental
horticulture or a related field.

e Park Planning and Development Superintendent — position requires training from an accredited college
or university with major course work in landscape architecture, park planning, construction
management.

REU personnel that manage and execute the electric utility Vegetation Program:

Electric Utility Director, Chief Operating Officer and Assistant Electric Utility Director (Operations) — the
Utility Director plans, organizes, directs and reviews the broad activities and operations of the Electric
Department including distribution, generation, planning, retail and administrative services. This
position coordinates assigned activities with other departments and outside agencies and provides
highly responsible and complex administrative support to an Assistant City Manager.

e Electric Operations Manager — the Operations Manager plans, organizes, directs, and coordinates the
activities of electric distribution operations within the Electric Utility Department including installation,
construction, operation and maintenance of the electric utility distribution system to include
substations, warehousing, and metering; coordinates operation and maintenance activities with other
sections, divisions, departments or outside agencies and utilities; and provides highly responsible
technical support to the Assistant Electric Utility Director. Position requires five years of increasingly
responsible experience in electrical systems construction, maintenance and repair work, including two
years of supervisory responsibility.

e Electric Operations Supervisor — the Operations Supervisor plans, organizes, directs and supervises
electric operations within the Electric Utility Department. The position may be assigned to one or more
of the following electric utility operational areas: line construction and maintenance, troubleshooting,
metering, dispatch, warehouse, vegetation management, or street lighting. This position requires three
years of increasingly responsible experience in electric utility systems operations, construction,
maintenance and repair work; including one year providing technical and functional supervision over
assigned personnel.

e Tree-Trimming Contractors — most of REU’s tree pruning/vegetation management work is performed
by an outside tree-trimming contractor but may be performed by REU crews as needed. The contractor
work consists of furnishing all labor, supervision, training, methods, tools, fuel, disposal of brush/chips
and equipment necessary to accomplish the vegetation management work. The contractor crew must
be qualified and able to perform all high-voltage energized line clearance tree trimming work utilizing
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an aerial device, such as a bucket truck, or by climbing. In addition to certified tree workers, the
contractor must also employ a certified arborist.

The REU contractor typically patrols all City owned overhead power lines annually. Tree-trimming
schedules are prioritized based on the level of corrective maintenance action needed. The contractor
will also respond to service order requests and other maintenance work requiring tree/vegetation
trimming or removal at the direction of REU management.

Work Review

Contractor trimming work includes the use of hand saws, pruners, pole saws, hand pruners, wood chippers,
axes and wedges, and chain-saws. Most work is performed by a crew utilizing a variety of vehicles and
equipment including bucket trucks and woodchippers. REU regularly reviews and inspects the equipment the
contractor intends to use as well as the work performed. A supervisor provided by the contractor is required
to perform safety inspections and perform training as needed to assure the safety of contractor’s personnel. All
contractor trimming or pruning work near high voltage distribution and transmission lines are performed by a
certified and qualified line clearance tree trimmer.

Record Keeping

A complete record of all tree work is maintained by the contractor and REU. Line clearance tree trimming
records include the type of tree work performed, date, species, and location.

Property Owner Notification

Property owners are typically notified a minimum of 24 hours prior to trimming on private property. Door
hangers are left at each location or with the occupant of the property. A “Letter of Understanding” must be
signed by the property owner prior to removal of any tree (unless an emergency condition exists). Public
notification may not be required for emergency call-out work.

Emergency Work

Emergency vegetation trimming/removal work is performed for the safety of the public, REU employees and
the safety/reliability of the REU electric system. Emergency work may be performed by REU employees or
outside contractors, or through Mutual Aid Agreements. Standard notifications may not be issued for
emergency work depending on the severity of the issue.

Inspections PUC § 8387(b)(2)(1)

Roseville Electric Utility meets or exceeds the minimum inspection requirements provided in CPUC GO 165 and
CPUC GO 95, Rule 18. Pursuant to these rules, utilities inspect electric facilities in the HFTD more frequently
than the other areas of its service territory. As described above, Roseville Electric Utility currently does not have
any overhead power lines located within or near the HFTD within the CPUC’s Fire-Threat Map. However,
Roseville Electric Utility performs a detailed-type inspection within the City Wildfire Reduction Zone on an
annual basis, as stated in the Wildfire Reduction Zone Inspection and Maintenance Program [5].

The inspection target is to be completed annually before the start of fire season each year. Intrusive-type
inspections will be performed approximately every five-years as per the standard Distribution Inspection and
Maintenance Program. The inspection process is unchanged during high-risk and red flag days.
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Note: if Roseville Electric Utility employees find a facility that needs repair but is not owned by the Utility, REU
will send the facility owner a notification (Safety Hazard Notification or SHN) so that the correct party can make

the required repairs.

Undergrounding Policy

Roseville's development review, engineering, and utility design processes result in new residential and
commercial developments being served by underground electric infrastructure. REU incorporates electric
infrastructure design into project entitlements, civil improvement plan review, and utility construction
approvals, making underground systems the standard for modern development within its service territory. This
longstanding practice has materially reduced wildfire exposure by limiting the expansion of overhead
distribution infrastructure as the community grows. Consequently, REU's overhead system is largely confined
to legacy facilities, while most newer service areas are supplied by underground infrastructure.

Reclosing Policy - PUC § 8387(b)(2)(F)

Roseville Electric Utility’s electric system does not currently have any distribution recloser equipment installed
on electric supply circuits and thus, no policy is currently needed:

REU does not have 12kV reclosers located along distribution feeders. Reclosing operations are
performed by feeder breakers located in REU’s substations. In most instances, the reclose function is
set to operate once for underground feeders and twice for overhead feeders. In most cases, 60kV
substation line breakers are set to reclose one time.

Engineering and operations management have reviewed the current system protection (reclose) philosophy
and, considering our annual summer preparedness work, have determined there is no immediate apparent
advantage to changing our approach to protection reclosing.

Note: Substation breakers are placed in “no-test” during maintenance procedures that necessitate that action.

Public Safety Power Shutoff (PSPS)

Protocols for de-energizing portions of the electrical system are selected accordlng to the specmc need, nature
and severity of each incident. Because Roseville Electric Utility (REU) is not directly interconnected with investor-
owned utilities (I0Us), its customers are not subject to IOU-initiated Public Safety Power Shutoff (PSPS) events.
Although REU has never needed to implement a PSPS within its service territory—and does not anticipate doing
so—the utility maintains a comprehensive plan should load curtailment become necessary. In such a scenario,
REU would invoke the emergency procedures detailed in various emergency plans, including activation of the
City and Electric Department Emergency Operations Centers, execution of emergency communications and
public-information protocols, coordination of mutual-assistance resources, and special consideration for critical
and at-risk customers. REU may also be requested to cut power by emergency service providers including by
firefighters to protect the safety of first responders.

Working alongside the City’s Police and Fire Departments, REU has also developed a service-restoration priority
list that may be applied to guide any required load-shedding actions:
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HIGH PRIORITY ‘ LOW PRIORITY
: - ;
gOSP'taﬁégz"c A Potable water | Grocery stores &
enter, , /% plant ; - food warehouses
public-safety \ J
comms. Fuel distribution | ?ﬂ Restaurants
) . = sites
(( )) Police/Fire - mR School, theaters
K d'SP:;Ch’ Jaik. e |l || solid Waste & H & churches
courtnouse, at- o (assembly and cooling
risk populations . Wastewater 1 centers)
De-energization PUC § 8387(b)(2)(G)

Roseville Electric Utility has the authority to preemptively shut off power due to fire-threat conditions (i.e. a
PSPS), however, this option will only be used in extraordinary circumstances. Upon confirmation of a planned
fire-threat de-energization event, advance notice (as much as possible and/or practical) will be given to all
Roseville customers, such as residences and businesses, through the communication tactics listed above.

Critical facilities and some key electric customers, such as Fire Departments, Law Enforcement and Hospitals,
may be contacted directly to give as much notice as possible as to the planned de-energization of their electric
service due to a fire-threat condition. REU will also work closely with other utility partners, BANC, CAISO, and
public safety partners to minimize impacts to Roseville residents and REU customers.

Typical methods used for internal city communication of a major de-energization event may be through
Dispatch (for example, Electric Dispatch to Police Dispatch), radio or cellular equipment. Should a major de-
energization event occur due to a fire-threat, it is likely that the EOC will be activated and the Electric, Police
and Fire Departments will be directly involved in the emergency process.
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8. RESTORATION OF SERVICE

Electric Outage Restoration Procedure

REU has procedures for electric outage restoration [6]. The purpose of these procedures are to provide a
consistent set of procedures for Electric System Dispatchers and field personnel to communicate, safely assess,
isolate and restore power to areas affected by an unscheduled power outage. The same procedures apply after
an electric outage event due to a wildfire.

This procedure classifies unscheduled outages in the following categories:

12kV Feeder — Laterals

12kV Feeder — Mainline
60/12kV Distribution Substation
230/60kV Receiving Station
Complete System Blackout

YV VYY

Steps are outlined for each outage category restoration effort. All overhead circuits will be inspected and
cleared prior to re-energization per applicable regulations.

Outage Notification Procedure for Electric Dispatch

REU establishes broad power outage notification procedures [7] that is adhered to by all REU Electric System
Dispatchers involved in the notification process for scheduled and unscheduled power outages. Notification
procedures for REU Dispatchers and describes their role in the notification process for scheduled and
unscheduled power outages during and after normal working hours are divided into the following categories:

» Scheduled Power Qutages

» Unscheduled Power Outages — Non-Circuit/Normal Hours

» Unscheduled Power Outages — Non-Circuit/After Hours

» Unscheduled Power Outages — Circuit/VIP Normal Hours

» Unscheduled Power Outages — Circuit/VIP After Hours
Priorities:

1. Physical safety of employees and the public

2. Integrity and reliability of the power system
3. Protection of equipment
4. Service to the customer
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9. PLAN EVALUATION

Metrics for measuring plan performance

Roseville Electric Utility will track the following metrics.

Metric 1: Fire Ignitions

For purposes of this metric, a wildfire ignition is defined as follows:

A Roseville Electric Utility distribution asset was associated with the fire;

The fire was self-propagating and of a material other than electrical and/or communication facilities;
The resulting fire traveled greater than one linear meter from the ignition point; and,

Roseville Electric Utility has knowledge that the fire occurred.

VVVYYVY

Metric 2: Wire Down

REU will track the number of distribution wire-down events occurring within its service territory. For purposes
of this metric, a wire-down event includes any instance in which an electric primary distribution conductor falls
to the ground or onto a foreign object. This metric will not be normalized to exclude unusual events, such as
severe weather conditions. Instead, REU will supplement the metric with a qualitative description of any
extraordinary circumstances that may have contributed to the event.

Metric 3: Completed WRZ Inspections

REU will track the percentage of scheduled inspections completed within the Wildfire Reduction Zone (WRZ).
The objective of this metric is to achieve 100 percent completion of all scheduled inspections within the
established inspection cycle, ensuring wildfire prevention measures are consistently implemented in areas of
elevated wildfire concern.

Metric 4: Completed FHSZ Inspections

REU will track the percentage of scheduled inspections completed within the Fire Hazard Severity Zones (FHSZ).
The objective of this metric is to achieve 100 percent completion of all scheduled inspections within the
established inspection cycle, ensuring wildfire prevention measures are consistently implemented in areas of
elevated wildfire concern.

Monitoring and Auditing the Plan

Review of the Wildfire Mitigation Plan will occur by REU staff annually, or as needed throughout the year. The
annual review will include an assessment of this Plan’s associated programs and performance. This Plan will be
presented publicly to City Council consistent with State mandates. Additionally, a qualified independent
evaluator may present a report on this Plan to the City Council.
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Identifying and Correcting Deficiencies to the Plan

During any review of the Plan, the Electric Director, or his/her designee, has the authority to, and is responsible
for, correcting deficiencies.

Monitoring the Effectiveness of Inspections

Roseville Electric Utility uses General Orders 95 (GO95), 128 (GO128) and 165 (GO165), respectively as its
minimum guide to inspect its electric supply system. Field staff routinely inspect assets (typically based on an
interval process) within the electric service territory and identify and perform corrective action as deficiencies
are encountered. Inspections are recorded in our Computer Maintenance Management System and regularly
monitored by REU management and our preventative data system technician.

For reactive maintenance that cannot be repaired upon discovery, a priority level is assigned and a subsequent
work order is created. Work orders require personnel to input information, which establishes accountability for
those charged with completing the order along the order processing continuum. REU tracks inspections and
reactive maintenance in its CMMS and, in the interest of transparency, reports information to the CPUC
annually.

REU staff meets regularly (typically monthly) to review electric outages. Several metrics, such as outage
response times, fire ignition, wires down, and reliability indices, undergo review. In addition to the regular staff
meetings, a report for any inspections left outstanding is typically run at least once a year.

Spot Checks for Inspection Effectiveness

In addition to scheduled inspections performed by field personnel, Roseville Electric Utility (REU) utilizes spot-
check procedures as a quality assurance measure to verify the effectiveness and consistency of its asset
inspection program. Supervisors or designated staff periodically conduct random reviews of completed work
orders or previously inspected assets and compare field conditions against documentation maintained in the
CMMS and associated work records. This independent validation process helps ensure inspection standards are
consistently applied, promotes accountability, and identifies potential training, documentation, or procedural
deficiencies.
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Key Wildfire-Mitigation Targets

Because the majority of REU’s electric system is underground and none of its facilities are located within
California Public Utilities Commission (CPUC) Tier 2 or Tier 3 High Fire-Threat Districts, REU’s overall wildfire risk
exposure is inherently low. Accordingly, mitigation efforts are focused on three key areas: (1) maintaining the
safety and reliability of the limited overhead infrastructure, (2) preserving the City-designated Wildfire
Reduction Zone (WRZ), and (3) ensuring that both contracted and in-housework consistently meets REU’s

established standards.

Key Wildfire-Mitigation Targets

Program Category

1. Grid Design &
System Hardening

2. Vegetation
Management

3. Inspection &
Maintenance

4. Inspection &
Maintenance

5. QA/QC Protocol

6. Workforce Training
& Capacity

7. Emergency Ops

Activity / Project

Maintain Cal Fire-approved “Fault
Tamer” expulsion-proof fusing on all
overhead transformers in WRZ

Trim all scheduled overhead circuits
to approx. 10-ft clearance at time of
trim; perform scheduled
firebreak/weed-abatement
treatments around poles in open-
space areas 4
Detailed annual inspection of all
scheduled overhead assets in the
FHSZ and WRZ

Intrusive pole tests (5-yr cycle)

Perform spot-check of tree contractor

work

Conduct WMP review training; certify
new hires on WMP procedures

Annual refresh of critical facility
contact list and de-energization
protocols

Completion Target

100% annually :

100% 3-year cycle

- 100% annualiy

- 100% cycle due

annually

5% spot-check

quarterly

100% annually /
100% for new
employees

100% annually

Estimated Cost

Included in Ops.
budget

' $1.29M

(FY 26/27) — Year 2

$1.34M
(FY “27/'28) — Year 3

Included in Ops.
budget

" Included in Ops.

budget

Included in Ops.
budget

" Included in Ops.

budget

Included in Ops.
budget
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11. INDEPENDENT AUDITOR

Public Utilities Code section 8387(c) required Roseville Electric Utility to contract with a qualified independent
evaluator with experience in assessing the safe operation of electrical infrastructure to review and assess the
comprehensiveness of the initial Wildfire Mitigation Plan. The independent evaluator issued a report that was
posted to the City’s website and presented to City Council at a public meeting to ensure best practices were
implemented based on the risk assessment of the electric utility system.

12. WMP PLAN APPROVAL PROCESS

The typical process for Wildfire Mitigation Plan approval is as follows:

1. The WMP undergoes an internal review that includes associated policies, procedures and tasks
associated with wildfire mitigation efforts, plans and procedures. The review may include senior
operations personnel, administrative, compliance and government relations staff. Training needs are
included in the review to ensure employees understand their role in maintaining compliance.

2. During the review process, new or additional wildfire mitigation items may be assessed and added or
deleted to an electric operations budget or engineering rehabilitation budgets. These items are typically
budgeted for the next fiscal year. Funding undergoes several approval processes, both internally in the
Electric department — which requires Director approval - and then at the City level, which requires City
Management approvals. When complete, the budget then moves to a public process at City Council,
which reviews and authorizes the final approval. The financial budgeting process is publicly available to
all Roseville customers. Should an unexpected and/or unbudgeted mitigation expense become
necessary, the expense will typically be funded from an existing approved electric department budget.

3. Once staff has reviewed the Plan, an independent auditor may be chosen to make an impartial review
of the Plan, policies and procedures as well as compliance with current regulations. Adjustments are
made to the next version of the Plan during this process until the auditor and the City are satisfied that
all statutes have been met. When ready, the Plan is posted on the City website and available in print for
public review and comment. The final part of the process includes City Council approval for use.
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Document
Section
2025 All Modified document to include additional/clarifying language in various
locations, including charts and graphs / Updated data to current numbers
g (customers, etc.) : :
2026 All Document updates including maps and charts / Updated data to current.

Year Change Description
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