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1. Executive Summary 
In the opening section of the WMP, the electrical corporation must provide an executive summary that is no longer 
than 10 pages. The executive summary must provide brief narratives on each of the following topics. 

The Bear Valley Electric Service, Inc. (BVES or Bear Valley) Wildfire Mitigation Plan (WMP) 
aims to reduce the risk of utility-caused ignitions or threats as well as to mitigate the need for 
Public Safety Power Shutoff (PSPS) events in the future. This WMP represents BVES’s plan to 
continue to reduce utility wildfire risks, maintain reliability, meet its regulatory obligations, and 
plan for continuous improvement through future years within the WMP compliance cycle. 

Bear Valley’s service area is in the mountain resort community of Big Bear Lake, California, with 
approximately 24,650 customers in a 32 square-mile service area located in the San Bernardino 
Mountains of Southern California, 80 miles east of Los Angeles. The region is remote and 
mountainous. The service area is entirely above 3,000 feet requiring all construction to conform 
to the “heavy” loading standards (highest strength standard) of the California Public Utility 
Commission (CPUC) General Order 95 (GO 95). The adjacent wilderness environment, 
including heavily forested terrain with dense underbrush makes the territory vulnerable to 
potential ignition risk. The service area is considered “Very Dry” or “Dry” per the National Fire 
Danger Rating System (NFRDS) over 75 percent of the time. Therefore, the combination of dry 
conditions and heavy vegetation result in high levels of available fuel to burn in the event of a 
wildfire. 

The CPUC Fire-Threat Map, adopted January 19, 2018, designated Bear Valley’s service area 
as being in the High Fire-Threat District (HFTD) with approximately 90% in Tier 2 (elevated risk) 
and the remaining 10% in Tier 3 (extreme risk) areas. The California Department of Forestry 
and Fire Protection (“Cal Fire”) California Fire Hazard Severity Zone Map Update Project rates 
Bear Valley’s service area as “Very High Fire Hazard Severity Zone”. Years of drought and 
elevated ambient temperatures above historical norms has only exacerbated the situation 
further. Climate change predictions project increased drought, dryness, and elevated 
temperatures will continue their increasing trends. It is against this backdrop that BVES 
develops its WMP initiatives. 

This WMP demonstrates the continued effort and investment underway at BVES and progress 
realized to reduce the probability of utility-caused ignitions and reduce the potential of wildfires 
to impact the reliable operation of the BVES system. The 2023-2025 WMP includes more data 
and quantitative content than its previous submissions and incorporates longer-term systematic 
thinking on reducing wildfire risks, additively and cumulatively, to improve BVES’s wildfire 
mitigation maturity over time. 

1.1 Summary of 2020–2022 WMP Cycle 
The electrical corporation must provide a brief overview of its progress in achieving the goals, objectives, and targets 
specified in the previous WMP submissions. The overview must discuss areas of success, areas for improvement, 
and any major lessons learned. 

BVES did not experience any ignition events or conditions that would have caused it to activate 
any Public Safety Power Shutoff (PSPS) to mitigate wildfire threats during the 2020-2022 WMP 
period. Bear Valley maintains its facilities with a foundational understanding of natural resource 
management in an area surrounded by mountainous terrain and forested slopes. To sustain its 
record of success, Bear Valley worked collaboratively with public safety partners and state and 
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federal agencies to enhance its preparation to face the ever-evolving threat of catastrophic 
wildfires. 

Despite an absence of utility-caused ignitions or PSPS events, BVES recognizes the risk of 
ignitions and PSPS events is still significant and, therefore, embraces wildfire safety as a core 
competency in executed work, adopting fire operational standards, and continuously monitoring 
system and environmental conditions. BVES directed its resources to the most cost-effective 
projects to bring down the risk while aiming to promote resilience and maintain affordability and 
reliability. Specifically, BVES aims to (1) improve its understanding of the wildfire risk posed by 
and to its systems; (2) focus on reducing the highest risks aggressively and efficiently; and (3) 
maximize scarce financial and human resources in its efforts to mitigate wildfire risks. BVES 
also recognizes the significant impact climate change is having on increasing the risk of 
wildfires; BVES must continue to push forward with progress on its WMP initiatives to prevent 
potential future ignitions, wildfires, and avoid reliance on PSPS as an ignition mitigation tool. 

During the 2020-2022 WMP Cycle, BVES achieved substantial progress on all 10 categories of 
its WMP initiatives. Some of the more significant achievements are highlighted as follows: 

1. Risk Assessment and Mapping: BVES conducts its overall risk-based decision-making in 
accordance with CPUC Decision D.19-04-020 of May 6, 2019, which provides the 
framework that the Small and Multi-jurisdictional Utilities (SMJUs) are required to follow. 
This approach to risk management includes some of the basic tenets of the International 
Standardization Organization’s “Risk Management – Principles and Guidelines” (“ISO 
31000”). BVES found that this approach is heavily reliant on subject matter experts (SMEs) 
and is not sufficiently granular to permit detailed prioritization of specific circuits, segments, 
and areas for risk mitigation initiatives. 

In order to implement a method to assess risk at the circuit level and prioritize initiatives on 
the BVES sub-transmission and distribution system, BVES implemented the Fire Safety 
Circuit Matrix. This rudimentary model determines circuit level risk under current and 
planned mitigation activities intended to reduce ignition potential. The purpose of the Fire 
Safety Circuit Matrix model is to assist as a planning tool in determining a circuit level risk 
that accounts for the current and planned mitigation activities that intend to reduce ignition 
potential. The Fire Safety Circuit Matrix was utilized to inform the planning period of the 
WMP considering changes to the risk profile as mitigations are executed over time. Outputs 
(mitigations and controls) from the risk-based decision-making approach are integrated in 
the Fire Safety Circuit Matrix to establish where and in what sequence the mitigations or 
controls should be applied to the sub-transmission and distribution systems. BVES updates 
this model on a semi-annual basis as initiative targets are reviewed and revisited for the 
following year. The model was improved to use historical weather data and vegetation 
density (based on Light Detection and Ranging (LiDAR) surveys) to determine the risk of 
wildfire and reduce reliance on SME evaluation. 

In 2021, the utility contracted expert services to enhance current risk maps and expand its 
capability to better predict fire conditions and behaviors. The model aimed to address four 
separate subtasks of the Risk Mapping Program: (1) ignition probability mapping showing 
the probability of ignition along overhead electric lines and equipment; (2) match drop 
simulations showing the potential wildfire consequence of ignitions that occur along electric 
lines and equipment under current (2021) conditions; (3) match drop simulations showing 
the potential wildfire consequence of ignitions that occur along the electric lines and 
equipment under future (2050) conditions; and (4) summarized risk maps showing overall 
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ignition probability and estimated wildfire risk under current and future conditions. BVES’s 
modeling package accounts for ignition risk probability and wildfire consequence (both area 
burned and structures impacted) through climate-driven factors. The visuals present a 
guide, which influences future planning targeting areas of greatest risk. 

In June of 2022, BVES contracted with Technosylva, an expert wildfire risk modeling 
consultant firm, to further advance the Risk Mapping Program and enhance situational 
awareness. Better understanding of the risk environment will improve BVES’s resource 
allocation. This effort leveraged Technosylva’s Wildfire Analyst Enterprise (WFA-E) software 
capabilities and solutions implemented across California for other electric utility companies. 
Engaging with Technosylva has provided BVES software applications and analysis to 
generate the following: 

• Through use of WFA-E FireSim, provision of on-demand, real-time wildfire behavior 
modeling, predictive spread conditions, and derivation of potential impacts analysis 

• Ability to conduct simulations on-demand, to reflect changing conditions or local data 
observations, including proactive “what if” scenarios 

• Weather and wildfire risk forecasting for customer assets and the service territory using 
daily weather prediction integration to support PSPS activation calls and response 
operations 

• Asset risk analysis using historical weather climatology to support WMP development 
and mitigation planning 

The asset risk analysis will utilize Technosylva’s Wildfire Risk Reduction Model (WRRM) 
which uses historical climatology (weather & fuel moisture data) as key input weather 
scenarios (~ 30 year and 2 km hourly reanalysis data). The model produces risk metrics by 
running fire spread simulations for each weather scenario territory wide. The outputs can be 
aggregated based on percentile and assigned to assets. The model uses historical or 
predicted fuels data (2030 etc.) and utilizes hundreds of millions of fires spread simulations 
across the customer service territory. The outputs are to be used to support mitigation 
planning in addition to setting context for daily FireCast asset risk forecasts. 

It is BVES’s intent to transition from using the Fire Matrix to use the WRRM to prioritize its 
WMP initiatives. The first runs of the WRRM were not completed in time to inform the 2023 
WMP grid hardening work plan, since much of the planning had to occur in the summer of 
2022 so that design specifications could be identified sufficiently in advance due to the long 
procurement supply chain process that all utilities are currently experiencing. Initial WRRM 
results became available to BVES in late February 2023. Therefore, the WRRM will be used 
in the 2024 and 2025 WMP Updates. BVES believes that replacing the Fire Matrix with the 
WRRM will provide a probabilistic model and the level of granularity will eventually shift from 
the circuit level to the segment or span level. The model will provide calculated probability, 
consequence, and risk. 

2. Situational Awareness and Forecasting: BVES installed 20 weather stations, which it 
continuously monitors. The weather stations record weather data in a historian and the 
outputs are utilized by BVES’s weather consultant, Technosylva’s models, and are available 
to open-source forecasting (NOAA). Additionally, BVES worked with stakeholders to ensure 
the High-Definition (HD) ALERTWildfire Network had sufficient cameras (15 total in 7 
locations) to provide full visibility into the Big Bear Valley. As discussed above, during this 
period, BVES implemented Technosylva’s Wildfire Analyst Enterprise (WFA-E) software 
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capabilities and solutions to provide real-time fire threat forecasts along BVES’s circuits. 
This capability has enhanced BVES’s ability to evaluate the potential for invoking Public 
Safety Power Shutoffs (PSPS). 

BVES also began installing additional fault indicators (FIs) in its system. FIs are installed at 
specific distances along a circuit and at major branch lines so that when a fault occurs, the 
fault zone (where the fault occurred) is minimized, thereby reducing time to locate and 
identify the fault and, therefore, restore service to affected customers. BVES already had 
110 FIs in its system. In 2022, BVES installed 99 FIs under this initiative and will install an 
additional 30 FIs in 2023 to complete the project. 

Mid-2022, BVES-initiated a pilot program to install an Online Diagnostic System, which uses 
continuous monitor sensors to provide usable grid insight information that is measured, 
reported, and documented, on one of its circuits. The system is designed to pinpoint 
irregularities, which may be due to degrading/imminent hardware failures, as well as identify 
objects such as vegetation contacting the lines. This will assist BVES in rapidly inspecting 
potential problems before they develop into an ignition source. Bear Valley anticipates 
completing this pilot project in 2023. 

3. Grid Design and System Hardening: Bear Valley achieved a significant amount of system 
hardening to mitigate ignitions, reduce consequence of wildfires, and minimize PSPS event 
impacts during the 2020-2022 WMP period. By the end of 2022, BVES achievements 
included the following: 

• Completed a covered conductor pilot program (finished in 2020), which evaluated 
various covered conductor products. 

• Replaced of 30.2 bare wire circuit miles with covered conductors. 

• Replaced all expulsion fuses (a total of 3,114) with 2,578 current limiting fuses and 536 
electronic fuses. 

• Completed technical and safety updates to the Pineknot Substation. 

• Completed technical and safety updates to the Palomino Substation. 

• Completed its evacuation route hardening pilot program, which validated the installation 
and efficacy of wire mesh wrap, fire resistant composite pole, and lightweight steel 
poles. 

• Hardened all three primary evacuation routes to the Big Bear Lake and Big Bear City 
areas by installing a wire mesh wrap on 997 wood poles. 

• Assessed a total of 3,641 poles. 

• Replaced or remediated a total of 1,340 poles. 

• Removed 644 tree attachments (563 remain to be removed). 

• Installed a fiber optic network in its service area that will serve at the backbone for 
significant grid automation and situational awareness projects to enhance protective 
systems for safety and provide grid resiliency. 

• Installed Fault Localization Isolation and Service Restoration (FLISR) system on its sub-
transmission system. 
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• Replaced its three primary sub-transmission system auto-reclosures with Pulse 
Condition IntelliRupters. 

• Connected into Supervisory Control and Data Acquisition (SCADA) via the fiber network 
and automated three substations. 

Bear Valley’s plan to replace the Radford Line, a bare wire sub-transmission line that 
operates at 34.5 kV with a capacity of 8 MW and consists of 95 wood poles, with high-
performance covered conductor and fire resistant (ductile iron) poles because it is located in 
the HFTD 3 (extreme fire risk), was not completed during this WMP cycle due to the US 
Forest Service (USFS) not yet approving the permit. The project is delayed and BVES is 
working with the USFS to gain approval of the project and currently projects completing the 
project in 2024. 

These grid hardening efforts have reduced the risk of ignitions, consequences of wildfires, 
risk of invoking PSPS, impact of potential PSPS events, and built a strong foundation for 
further grid design and hardening efforts in BVES’s next WMP cycle. 

4. Asset Management and Inspections: During this WMP cycle, Bear Valley introduced a 
number of advanced technology inspection techniques beyond those required by GO-165 
inspection compliance requirements (Detailed Inspections, Patrol Inspections, and Intrusive 
Pole Inspections). 

BVES established the following highly effective state-of-the-art inspection programs: 

• Annual LiDAR surveys of all overhead circuits in its service area. 

• Annual Unmanned Aerial Vehicle (UAV) HD Photography and videography of all 
overhead circuits in its service area. 

• Annual UAV thermography of all overhead circuits in its service area. 

• Annual independent third-party patrol inspection of all overhead circuits in its service 
area. 

• Bear Valley also initiated a formal asset management quality assurance and quality 
control program aimed at grid hardening work as well as asset inspections. Additionally, 
BVES significantly upgraded its asset management enterprise system in terms of 
capability, geospatial data, and staff training on employing the system to enhance asset 
management activities. 

5. Vegetation Management and Inspections: During the 2020-2022 WMP Cycle, Bear Valley 
focused on executing its enhanced vegetation management program, removing hazard-
threat trees, introducing a number of advanced technology state-of-the-art inspection 
techniques beyond those required by GO-165 inspection compliance requirements (Detailed 
Inspections and Patrol Inspections). The following are some highlights of vegetation 
management achievements: 

• Annual LiDAR surveys of all overhead circuits in its service area. 

• Annual UAV HD Photography and videography of all overhead circuits in its service 
area. 

• Annual independent third-party patrol inspection of all overhead circuits in its service 
area. 
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• Established having a full-time contracted Forester on staff. 

• Removed 432 hazard-threat trees. 

• Trimmed 18,417 trees to enhanced vegetation management specifications. 

• Performed 270 vegetation management quality checks. 

• Performed 10 vegetation management audits. 

In 2020, vegetation density within a 24-foot corridor along all overhead (“OH”) lines was 
25.44 percent as measured by LiDAR surveys. In 2022, the vegetation density was 20.17 
percent, indicating that the overall density of vegetation along BVES’s lines have been 
reduced by 20.7 percent. 

Bear Valley also improved its formal quality assurance and quality control program aimed at 
vegetation management work as well as vegetation management inspections. Additionally, 
BVES significantly upgraded its vegetation management enterprise system in both terms of 
capability, geospatial data, and staff training on employing the system to enhance asset 
management activities. 

6. Grid Operations and Operating Protocols: BVES developed and implemented operational 
changes based on weather conditions to reduce the risk of ignitions. The operational 
changes are escalatory, with the invoking of a PSPS as the action of last resort. BVES 
determined that during high fire threat weather, it is prudent and efficient for BVES to 
suspend work, by BVES staff or its contractors that might produce sparks or create fire 
hazards. Due to BVES’s small size, BVES and its contractors are able to pivot to other low-
risk work during such conditions. Bear Valley refined its protocols for re-energization 
following a PSPS event to restore service in a safe and as rapid manner. Staff were trained 
on these protocols which were exercised during functional and table-top exercises for PSPS 
events. BVES also determined the areas most likely to experience a PSPS event during 
high threat fire weather conditions. BVES then developed the ability to isolate these areas 
from its system such that only customers in these high-risk areas would be impacted by a 
PSPS event. 

 
7. Data Governance: BVES made significant progress in migrating its many databases, which 

were mostly in spreadsheets, to a centralized geographic data repository. BVES engaged 
the support of a consultant to identify gaps and make recommendations for methods to 
address its Geographic Information Systems (GIS) process and to immediately update the 
records in the required format. This initiative resulted in developing a common data 
definition, increase digitization of field work activities, and update system interfaces to 
automate data flow into GIS for Energy Safety reporting. Using the Energy Safety GIS Data 
Reporting Requirements and Schema as a guide, initial data governance steps were taken 
to define the system of record and assessing initial data quality for each of the required 
feature datasets in the Office of Energy Infrastructure Safety (OEIS) schema. 

 
8. Resource Allocation Methodology: As previously discussed, BVES conducts its overall 

risk-based decision-making in accordance with CPUC Decision D.19-04-020 of May 6, 2019, 
which provides the framework that the Small and Multi-jurisdictional Utilities (SMJUs) are 
required to follow. Using this framework BVES calculated Risk Spend Efficiencies (RSEs) 
and utilized the RSEs in the initiative selection process. BVES was able to successfully 
allocate sufficient resources to achieve WMP initiatives. No WMP initiatives during this 
period were not achieved due to inadequate resourcing. 
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9. Emergency Planning and Preparedness: During this WMP cycle, BVES updated its 
Emergency and Disaster Response Plan (EDRP) and its PSPS Procedures. Additionally, 
BVES worked with stakeholders to improve coordination on PSPS and emergency 
response. BVES conducted PSPS table-top exercises and functional drills with excellent 
stakeholder participation. Also, BVES took a number of effective steps to ensure its 
workforce is well positioned to conduct restoration efforts. Additionally, BVES established 
routine briefings for the public and local government, agencies, and other key stakeholders 
(utilities, communications companies, etc.) to better coordinate emergency planning and 
preparedness. BVES also implemented a survey program to assess the effectiveness of its 
outreach programs so that it may improve its messaging. During this period, BVES 
established special customer service and assistance procedures to assist customers during 
any wildfire recovery. 

 
10. Stakeholder Cooperation and Community Engagement: BVES developed a 

comprehensive community outreach program and made significant efforts to identify and 
engage key community stakeholders. These programs are maturing and will serve BVES 
well in further advancing its outreach programs and coordination with stakeholders. BVES 
developed and implemented a plan to better service Access and Functional Needs (AFN) 
customers in the event of a PSPS and made significant progress in identifying AFN 
customers. Additionally, BVES has put in place a process to identify AFN customers during 
new customer sign up and periodically throughout the year because the AFN population is 
not static. BVES has identified all key stakeholders including those that own and operate 
critical infrastructure and has developed primary, secondary, and tertiary points of contact. 

BVES also implemented a Stakeholder Portal on its website to communicate more efficiently 
with stakeholders during PSPS events. BVES engaged with other utilities outside California 
on best practices and cooperation on wildfire mitigation and PSPS issues. This has been 
done primarily through participation at several major transmission and distribution (T&D) 
conferences. Additionally, BVES has provided other utilities outside of California information 
on wildfire mitigation initiatives upon request. BVES has been coordinating with various 
stakeholders for years including Big Bear Fire Department (BBFD), CAL FIRE, the USFS, 
county fire authorities, mutual aid organizations and more. BVES improved information 
sharing and coordination with these organizations and others. BVES implemented an 
initiative that provides BBFD, Sheriff, and California Highway Patrol (CHP) the iRestore App, 
which enables first responders to report directly into BVES’s dispatch using their mobile 
devices (phone) with a picture of the situation and the geo-coordinates for the location. By 
reporting this way, BVES will have the phone number of the first responder making the 
report and BVES dispatch will be able to discuss the issue further with the first responder. 

1.2 Summary of 2023–2025 Base WMP 
The electrical corporation must summarize the primary goal, plan objectives, and framework for the development of 
the WMP for the three-year cycle. The electrical corporation may use a combination of brief narratives and bulleted 
lists. 

The primary objective of the WMP is to ensure that BVES constructs, maintains, and operates 
its electric lines and equipment in a manner that minimizes the risk of catastrophic wildfire 
posed by and to its lines and equipment. Additionally, the WMP helps to ensure BVES is 
compliant with all applicable regulations and statutes. Finally, an objective of the WMP is to 
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assist BVES in its goal to continue to provide customers with safe delivery of service at 
competitive rates and maintain its role as a valued partner in the community it serves by 
promoting public safety. 

BVES’s WMP aims to reduce threats of utility-caused wildfires by eliminating sources of ignition 
and, in the event of a wildfire affecting the BVES service area, to provide emergency response 
and restoration actions regardless of cause. Another objective of BVES’s WMP is to minimize 
the need to activate disruptive PSPS events. BVES seeks to fulfill the requirements detailed in 
PUC Section 8386 and associated statutes by identifying wildfire risks and risk drivers within the 
BVES service territory; providing an overview of strategies, protocols, plans, and programs to 
mitigate wildfires; tracking metrics to monitor performance of the WMP’s initiatives; ensuring the 
performance of quality control and assurances of completed work; and setting forth protocols for 
communicating with customers and public safety partners throughout wildfire mitigation, PSPS, 
and emergency events. The following objectives are categorized by timeframe: objectives to 
accomplish within the next three years and within the next ten years. 

The following summarize Bear Valley’s three-year objectives for the 2023-2025 WMP: 

• Replace all sub-transmission (34.5 kV) overhead bare conductors with covered 
conductors. Complete the Radford Line Replacement Project. 

• Assess and remediate all sub-transmission (34 kV) poles. 

• Harden secondary evacuation routes in highest risk areas. 

• Remove all tree attachments from high-risk areas. 

• On a priority basis, automate substations, switches, field devices, and fuse TripSavers 
and connect to SCADA. 

• Replace capacitor banks and connect to SCADA. 

• Pursue development and execution of the Bear Valley Solar Energy Project. 

• Pursue development and execution of the Bear Valley Energy Storage Project. 

• Upgrade highest risk substations. 

• Continue robust asset inspection routine of annual Detailed Inspections, Patrol 
Inspections, LiDAR surveys, UAV HD Photography & thermography, 3rd party Ground 
Patrols, intrusive pole testing, and substation inspections. 

• Implement robust asset management and inspection enterprise system. 

• Improve quality assurance and quality control program on asset work and asset 
inspection. 

• Continue robust vegetation inspection routine of annual Detailed Inspections, Patrol 
Inspections, LiDAR surveys, UAV HD Photography & thermography, 3rd party Ground 
Patrols, intrusive pole testing, and substation inspections. 

• Implement robust vegetation management and inspection enterprise system. Ensure all 
trees within the right-of-way are tracked in the data system. 

• Improve quality assurance and quality control program on vegetation management 
inspection and clearance work and asset inspection. 
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• Develop and implement program to promote vegetation communities that are 
sustainable, fire-resilient, and compatible with the use of the land as an electrical 
corporation right-of-way. 

• Complete online diagnostic pilot program and evaluate effectiveness. 

• Complete installation of fault indicators (FIs). Evaluate need for additional FIs. 

• Evaluate need for additional weather stations. 

• Evaluate need for additional HD Alert Cameras. 

• Develop and implement Fire Potential Index. 

• Improve staff proficiency in utilizing advanced fire threat weather forecasting tools. 

• Improve staff training on emergency and disaster response plan through a combination 
of classroom instruction, table-top exercises, and functional drills. 

• Increase coordination with community stakeholders in emergency response. 

• Develop robust lines and layers of communications with stakeholders and customers. 

• Integrate plan to restore service after an outage due to a wildfire or PSPS event. 

• Establish strong programs, systems, and protocols to support residential and non- 
residential customers in wildfire emergencies and PSPS events. 

• Continue to deploy and improve public outreach and education awareness program(s) 
for wildfires; outages due to wildfires, PSPS events, and protective equipment and 
device settings; service restoration before, during, and after the incidents and vegetation 
management. Evaluate effectiveness of outreach efforts. 

• Continue to improve program to understand, evaluate, design, and implement wildfire 
and PSPS risk mitigation strategies, policies, and procedures specific to AFN customers. 
Evaluate effectiveness of these efforts. 

• Work with stakeholders to develop and integrate plans, programs, and policies for 
collaborating with communities on local wildfire mitigation planning, such as wildfire 
safety elements in general plans, community wildfire protection plans, and local multi-
hazard mitigation plans. Evaluate effectiveness of these collaborative efforts. 

• Continue to be proactive in sharing and integration of best practices and collaborating 
with other electrical corporations on technical and programmatic aspects of WMP 
programs. 

The following summarize Bear Valley’s ten-year objectives for the 2023-2025 WMP: 

• Replace all high and medium risk distribution (4 kV) overhead bare conductors with 
covered conductors. 

• Assess and remediate all high and medium risk distribution (4 kV) poles. 

• Harden secondary evacuation routes. 

• Remove all tree attachments from distribution system. 

• Automate remaining substations, switches, field devices, and fuse TripSavers and 
connect to SCADA. 

• Replace remaining capacitor banks and connect to SCADA. 
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• Pursue other renewable generating facility opportunities. 

• Pursue other energy storage project opportunities. 

• Assess emerging technologies aimed at early detection of asset degradation, wire down 
detection, and other ignition prevention/mitigation technologies. 

• Assess other emerging sub-transmission and distribution inspection techniques. 

• Implement social media and other effective platforms to increase public outreach and 
education awareness program(s) for wildfires; outages due to wildfires, PSPS events, 
and protective equipment and device settings; service restoration before, during, and 
after the incidents and vegetation management. Evaluate effectiveness of these 
outreach efforts. 

• Establish streamlined routine for sharing lessons learned and best practices among 
peers. 

• Continue to conduct program to promote vegetation communities that are sustainable, 
fire-resilient, and compatible with the use of the land as an electrical corporation right-of-
way. 

• Evolve vegetation inspection cycles to be risk-based. 

• Evolve vegetation clearance cycles to be risk-based. 

• Evaluate effectiveness of installing cameras, infrared detectors, LiDAR instruments, and 
other technologies on overhead assets to provide remote monitoring. 

• Integrate EDRP with stakeholder emergency response plans. 

• Evaluate increased use of social media and technology to improve and streamline 
communications with stakeholders and customers. 

• Implement social media and other effective platforms to increase public outreach and 
education awareness program(s) for wildfires; outages due to wildfires, PSPS events, 
and protective equipment and device settings; service restoration before, during, and 
after the incidents and vegetation management. Evaluate effectiveness of these 
outreach efforts. 

• Establish streamlined routine for sharing lessons learned and best practices among 
peers. 

BVES recognizes there is still substantial work to be performed in wildfire mitigation and room 
for improvement and, therefore, has developed its 2023-2025 WMP to continue to make 
substantial progress in wildfire mitigation and address areas of weakness. 
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2. Responsible Persons 
The electrical corporation must list those responsible for executing the WMP, including: 

• Executive-level owner with overall responsibility 

• Program owners with responsibility for each of the main components of the plan 

• As applicable, general ownership for questions related to or activities described in the WMP 

Titles, credentials, and components of responsible person(s) must be released publicly. Electrical corporations can 
reference the WMP Process and Evaluation Guidelines and California Code of Regulations Title 14 section 29200 for 
the submission process of any confidential information. 

Executive-Level Owner with Overall Responsibility 

The following Executive-Level contact is ultimately responsible for monitoring and execution of 
the BVES WMP: 

Name and title: Paul Marconi, President, Treasurer, & Secretary BVES is responsible for 
the overall management of BVES and is directly responsible for ensuring all WMP elements are 
executed as intended. The President, Treasurer, & Secretary shall provide the Board of 
Directors’ Safety and Operations Committee periodic updates on safety issues, plan execution; 
identify any problems, delays in schedule, and resource shortfalls; and propose solutions to 
issues and problems. The President, Treasurer & Secretary shall also keep the Vice President, 
Regulatory Affairs of Golden States Water Company (GSWC) informed of all compliance and 
regulatory affairs issues regarding the plan. The President, Treasurer, & Secretary shall 
communicate the WMP to BVES staff and hold staff accountable for executing their portions of 
the WMP including PSPS activation decisions. The President, Treasurer, & Secretary shall 
ensure the applicable portions of the WMP is communicated to local government and agencies, 
key stakeholders, customers, and the public. The President, Treasurer, & Secretary is 
responsible for ensuring lessons learned and metrics from the current WMP are incorporated 
into future WMPs as appropriate. 

Program Owners Specific to Each Section of the Plan 

Key utility staff execute and implement this WMP working closely with public safety, local 
agencies and governments, fire, forestry management, first responders, and customers to 
enable information dissemination to vested stakeholders. BVES also retains experienced and 
qualified third-party contractors to assist in the performance of the WMP. BVES Table 2-1, 
shown below, outlines leadership roles regarding implementation and monitoring of the WMP 
and their relevant responsibilities. 

BVES Table 2-1 WMP Responsible Persons 

Name Title Email Phone 
Number 

Component 

Section 1: Executive Summary 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 909.866.4678 
x100 
909-202-9539 

Entire Section 

mailto:Paul.Marconi@bvesinc.com
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Name Title Email Phone 
Number 

Component 

Section 2: Responsible Persons 
Jon Pecchia Utility 

Manager 
Jon.Pecchia@bvesinc.com 909.866.4678 

x102 
909.253.8966 

Entire Section 

Section 3: Statutory Requirement Checklist 
Jon Pecchia Utility 

Manager 
Jon.Pecchia@bvesinc.com 909.866.4678 

x102 
909.253.8966 

Entire Section 

Section 4: Overview of WMP 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 

 

909.866.4678 
x100 
909-202-9539 

Entire Section 

Section 5: Service Territory 
Tom Chou Utility 

Engineer & 
Wildfire 
Mitigation 
Supervisor 

Tom.Chou@bvesinc.com  909.273.8009 Section 5.1 - 
5.2 

Jared 
Hennen 

Fire 
Mitigation & 
Reliability 
Engineer 

Jared.Hennen@bvesinc.com  909.255.2948 Section 5.3 

Jon Pecchia Utility 
Manager 

Jon.Pecchia@bvesinc.com 909.866.4678 
x102 
909.253.8966 

Section 5.4 

Section 6: Risk Methodology ad Assessment 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 

 

909.866.4678 
x100 
909-202-9539 

Entire Section 

Section 7: Wildfire Mitigation Strategy and Development 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 

 

909.866.4678 
x100 
909-202-9539 

Entire Section 

Section 8: Wildfire Mitigations 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 

 

909.866.4678 
x100 
909-202-9539 

Entire Section 

Tom Chou Utility 
Engineer 

Tom.Chou@bvesinc.com  909.273.8009 Section 8.1 

Jared 
Hennen 

Reliability 
Engineer 

Jared.Hennen@bvesinc.com  909.255.2948 Section 8.2 

mailto:Jon.Pecchia@bvesinc.com
mailto:Jon.Pecchia@bvesinc.com
mailto:Paul.Marconi@bvesinc.com
mailto:Tom.Chou@bvesinc.com
mailto:Jared.Hennen@bvesinc.com
mailto:Jon.Pecchia@bvesinc.com
mailto:Paul.Marconi@bvesinc.com
mailto:Paul.Marconi@bvesinc.com
mailto:Paul.Marconi@bvesinc.com
mailto:Tom.Chou@bvesinc.com
mailto:Jared.Hennen@bvesinc.com
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Name Title Email Phone 
Number 

Component 

Jon Pecchia Utility 
Manager 

Jon.Pecchia@bvesinc.com 909.866.4678 
x102 
909.253.8966 

Section 8.4 

Sean 
Matlock 

Energy 
Resource 
Manager 

Sean.Matlock@bvesinc.com 909.522.1913 Section 8.5 

Section 9: Public Safety Power Shutoff 
Sean 
Matlock 

Energy 
Resource 
Manager 

Sean.Matlock@bvesinc.com 909.522.1913 Entire Section 

Section 10: Lessons Learned 
Paul 
Marconi 

President, 
Treasurer, & 
Secretary 

Paul.Marconi@bvesinc.com 

 

909.866.4678 
x100 

909-202-9539 

Entire Section 

Section 11: Corrective Action Program 
Jon Pecchia Utility 

Manager 
Jon.Pecchia@bvesinc.com 909.866.4678 

x102 
909.253.8966 

Entire Section 

Section 12: Notices of Violation and Defect 
Jon Pecchia Utility 

Manager 
Jon.Pecchia@bvesinc.com 909.866.4678 

x102 
909.253.8966 

Entire Section 

 

 

mailto:Jon.Pecchia@bvesinc.com
mailto:Sean.Matlock@bvesinc.com
mailto:Sean.Matlock@bvesinc.com
mailto:Paul.Marconi@bvesinc.com
mailto:Jon.Pecchia@bvesinc.com
mailto:Jon.Pecchia@bvesinc.com
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3. Statutory Requirement Checklist 
This section provides a checklist of the statutory requirements for a WMP as detailed in Public Utilities Code section 
8386(c). By completing the checklist, the electrical corporation affirms that its WMP addresses each requirement. 

For each statutory requirement, the checklist must include a reference and hyperlink to the relevant section and page 
number in the WMP. Where multiple WMP sections provide the information for a specific requirement, the electrical 
corporation must provide references and hyperlinks to all relevant sections. Unique references must be separated by 
semicolons, and each must include a brief summary of the contents of the referenced section (e.g., Section 5, pp. 
30–32 [workforce]; Section 7, p. 43 [mutual assistance]). 

BVES affirms its WMP addresses each statutory requirement in accordance with Public Utilities 
Code section 8386(c). Table 3-1 provides a checklist of each statutory requirement BVES must 
adhere to. References to relevant hyperlinks and page numbers within the WMP are provided 
for each statutory requirement in the table below. 

Table 3-1 Statutory Requirements Checklist 
PUC Section 8386 Description WMP Section 

(a) Each electrical corporation 
shall construct, maintain, and 
operate its electrical lines and 
equipment in a manner that 
will minimize the risk of 
catastrophic wildfire posed by 
those electrical lines and 
equipment. 

Section 5, p. 25 
[infrastructure] 
Section 7, p. 63-65 [risk 
mitigation] 

(b) Each electrical corporation 
shall annually prepare and 
submit a wildfire mitigation 
plan to the Wildfire Safety 
Division for review and 
approval. The plan shall 
cover at least a three-year 
period. 

Section 1, p. 7-10  

(c) (1) Provide list of persons 
responsible for executing the 
WMP and each members 
responsibility in the process. 

Section 2, p. 11-13  

(c) (2)  The objectives of the WMP  Section 4.1, p. 19 
 

(c) (3) A description of the 
preventative strategies and 
programs to be adopted by 
BVES to minimize the risk of 
its electrical lines and 
equipment causing 
catastrophic wildfires, 
including consideration of 
dynamic climate change 
risks. 

Section 6, p. 48-51 [risk of 
catastrophic wildfires] 
Section 7, p. 62-69 [risk 
evaluation and prioritization] 
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PUC Section 8386 Description WMP Section 

(c) (4) A description of the metrics 
BVES plans to use to 
evaluate the plan’s 
performance and the 
assumptions that underlie the 
use of those metrics. 

Section 6, p. 46-48 

(c) (5) A discussion of how the 
application of previously 
identified metrics to previous 
plan performances has 
informed the plan. 

Section 6, p. 42 [overview of 
plan]  
Section 8, p. 176-180 
[QA/QC]  
Section 11, p. 308-313 
[corrective action program] 

(c) (6) A description of BVES's 
protocols for disabling 
reclosers and de-energizing 
portions of the electrical 
distribution system that 
consider the associated 
impacts on public safety. As 
part of these protocols, each 
electrical corporation shall 
include protocols related to 
mitigating the public safety 
impacts of disabling reclosers 
and de-energizing portions of 
the electrical distribution 
system that impacts critical 
first responders. 

Section 8, p. 214-215 

(c) (7) A description of BVES's 
appropriate and feasible 
procedures for notifying a 
customer who may be 
impacted by the de-
energizing of electrical lines, 
including procedures for 
those customers receiving 
medical baseline allowances. 
The procedures shall direct 
notification to all public safety 
offices, critical first 
responders, health care 
facilities, and operators of 
telecommunications 
infrastructure with premises 
within the footprint of 
potential de-energization for 
a given event. The 
procedures shall comply with 
any orders of the 

Section 8.4.4.1, p. 250-252  
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PUC Section 8386 Description WMP Section 

Commission regarding 
notifications of de-
energization events. 

(c) (8) Identification of circuits that 
have frequently been de-
energized pursuant to a de-
energization event to mitigate 
the risk of wildfire and the 
measures taken, or planned 
to be taken, by BVES to 
reduce the need for, and 
impact of, future de-
energization of those circuits, 
including, but not limited to, 
the estimated annual decline 
in circuit de-energization and 
de-energization impact on 
customers, and replacing, 
hardening, or undergrounding 
any portion of the circuit or of 
upstream transmission or 
distribution lines. 

Section 4, p. 20 [proposed 
expenditures] 
Section 8, p. 125 [circuit 
breakers] p. 275-276 
[discussion of frequently de-
energized circuits] 

(c) (9) Plans for vegetation 
management. 

Section 7, p. 77-78 [3 and 10-
year plans for vegetation 
management] 
Section 8, p. 150-185 
[vegetation management and 
inspection] 

(c) (10) Protocols for the PSPS of 
BVES’s transmission 
infrastructure, etc. 
 

Section 5, p. 38-40 
 

(c) (11) A description of BVES's 
protocols for the de-
energization of BVES's 
transmission infrastructure, 
for instances when the de-
energization may impact 
customers who, or entities 
that, are dependent upon the 
infrastructure. The protocols 
shall comply with any order of 
the Commission regarding 
de-energization events. 

Section 4, p. 20-23 [risk-
informed framework used] 
Section 8, p. 215-216 
[emergency preparedness] 

(c) (12) A list that identifies, 
describes, and prioritizes all 
wildfire risks, and drivers for 
those risks, throughout 
BVES's service territory such 

Section 7, p. 66-69 
[prioritized list of risks] 
Section 8, p. 100-117 
[planned activities and 
associated risks] 
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PUC Section 8386 Description WMP Section 

as those risks and risk drivers 
associated with design, 
construction, operations, and 
maintenance of BVES's 
equipment and facilities as 
well as risks and risk drivers 
associated with topographic 
and climatological risk 
factors. 

(c) (13) A description of how the plan 
accounts for the wildfire risk 
identified in BVES's Risk 
Assessment Mitigation Phase 
filing. 

Section 6, p. 44-46 
[accounting for wildfire risk] 
Section 7, p. 71 [Risk 
Assessment Mitigation Phase 
filing] 

(c) (14) A description of the actions 
BVES will take to ensure its 
system will achieve the 
highest level of safety, 
reliability, and resiliency, and 
to ensure that its system is 
prepared for a major event, 
including hardening, and 
modernizing its infrastructure 
with improved engineering, 
system design, standards, 
equipment, and facilities, 
such as undergrounding, 
insulating of distribution 
wires, and replacing poles. 

Section 5, p. 37-39 [actions 
to be taken to ensure 
emergency preparedness] 
Section 8, p. 100-117 
[planned activities and 
expected system impacts] 

(c) (15) A description of where and 
how BVES considered 
undergrounding electrical 
distribution lines within those 
areas of its service territory 
identified to have the highest 
wildfire risk in a Commission 
fire threat map. 

Section 8.1.2.2, p. 134  

(c) (16) A showing that BVES has an 
adequately sized and trained 
workforce to promptly restore 
service after a major event, 
taking into account 
employees of other utilities 
pursuant to mutual aid 
agreements and employees 
of entities that have entered 
into contracts with BVES. 

Section 7, p. 65-66 
[stakeholder roles for 
decision making] 
Section 8, p. 138-149, p. 179-
185 [workforce planning] 

(c) (17) Identification of any 
geographic area in BVES's 

Section 5.3.3, p. 30 
Section 6.4.1.1, p. 74 
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PUC Section 8386 Description WMP Section 

service territory that is a 
higher wildfire threat than is 
currently identified in a 
Commission fire threat map, 
and where the Commission 
should consider expanding 
the high fire threat district 
based on new information or 
changes in the environment. 

 

(c) (18) Methodology for identifying 
and presenting enterprise-
wide safety risk and wildfire-
related risk that is consistent 
with other electrical 
corporations. 

Section 6, p. 57 

(c) (19) A description of how the 
WMP is consistent with 
BVES’s disaster and 
emergency preparedness 
plan prepared pursuant to 
Public Utilities Code section 
768.6, including plans to 
restore service and 
community outreach.  

Section 7, p. 74-83 [wildfire 
mitigation strategy] 
Section 8, p. 260-273 
[community outreach and 
engagement] 
 

(c) (20) A statement of how BVES will 
restore service after a 
wildfire. 

Section 8, p. 253-256 
[planning for service 
restoration] 
Section 9, p. 293-295 
[allocation of resources for 
service restoration] 

(c) (21) Protocols for supporting 
customers during and after a 
wildfire, outage reporting, 
supporting low-income 
customers, billing 
adjustments, deposit waivers, 
extended payment plans, 
suspension of disconnection 
and nonpayment fees, repair 
processing and timing, 
access to electrical 
corporation representatives, 
and emergency 
communications. 

Section 5, p. 38-39 
[communities at risk from 
wildfire] 
Section 8, p. 259-261 
[customer support in wildfire 
and PSPS emergencies] 

(c) (22) Description of the processes 
and procedures used to 
monitor and audit the WMP, 
identify and correct WMP 
deficiencies, and assess the 

Section 1, p. 1-10 [summary 
of WMP cycles] 
Section 8, p. 117-123 [asset 
inspections] 
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PUC Section 8386 Description WMP Section 

effectiveness of electrical line 
and equipment inspections. 

Section 10, p. 296-307 
[lessons learned]  

(c) (23) Provide a list of persons 
responsible for executing the 
WMP and each members 
responsibility in the process. 

Section 2, p. 11-13 
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4. Overview of WMP 
4.1 Primary Goal 
Each electrical corporation must state the primary goal of its WMP. At a minimum, the electrical corporation must 
affirm its compliance with California Public Utilities Code section 8386(a): 

Each electrical corporation shall construct, maintain, and operate its electrical lines and equipment in a manner 
that will minimize the risk of catastrophic wildfire posed by those electrical lines and equipment. 

The primary objective of the WMP is to ensure that BVES constructs, maintains, and operates 
its electric lines and equipment in a manner that minimizes the risk of catastrophic wildfire 
posed by, and to, its lines and equipment. Additionally, the WMP seeks to ensure BVES is 
compliant with all applicable regulations and statutes. Finally, the WMP intends to assist BVES 
in its goal to continue to provide customers with safe delivery of service at competitive rates and 
maintain its role as a valued partner in the community it serves by promoting public safety. 

BVES’s WMP aims to reduce threats of utility-caused wildfires by eliminating sources of ignition, 
and to increase resilience of BVES’s assets and provide emergency response, in the event of a 
wildfire affecting the BVES service area, and restoration actions regardless of cause. Another 
objective of BVES’s WMP is to minimize the need to activate PSPS events. Through its WMP, 
BVES seeks to fulfill the requirements detailed in PUC Section 8386 and associated statutes by 
identifying wildfire risks and risk drivers within the BVES service territory; providing an overview 
of strategies, protocols, plans, and programs to mitigate wildfires; tracking metrics to monitor 
performance of the WMP’s initiatives; ensuring the performance of quality control and 
assurances of completed work; and setting forth protocols for communicating with customers 
and public safety partners throughout wildfire mitigation, PSPS, and emergency events. 

BVES identifies its objectives as categorized by timeframe: objectives to accomplish before the 
next annual WMP Update, within the next three years, and within the next ten years. 

4.2 Plan Objectives 
In this section, the electrical corporation must summarize its plan objectives over the 2023-2025 WMP cycle. Plan 
objectives are determined by the portfolio of mitigation initiatives proposed in the WMP. 

Over the course of 2023-2025 WMP cycle, the primary objective of BVES is to continue to 
reduce wildfire risks through the execution of its grid hardening initiatives, risk assessment and 
prioritization, and improve the leveraging of enhanced situational awareness and weather 
monitoring capabilities. For grid hardening, BVES will continue to replace bare wire with covered 
wire in the highest risk areas and harden every main evacuation route as its highest objectives. 
Regarding situational awareness, goals include continued improvement through BVES’s 
contracted meteorologist, Technosylva near-real-time fire risk assessment applications and 
weather stations, improving coordination and communication with stakeholders, employing 
forecasting capabilities through fire predictive live models, and continuing aggressive vegetation 
management and inspection. BVES also plans to continue to enhance its data collection and 
handling. BVES will continue to improve its workforce readiness through recruitment, training, 
and the strategic use of consultants to supplement BVES staff. 

The following list provides greater detail to the objectives over the 2023-2025 WMP cycle: 
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• Replace all sub-transmission (34.5 kV) overhead bare conductors with covered 
conductors. Complete the Radford Line Replacement Project. 

• Assess and remediate all sub-transmission (34 kV) poles. 

• Harden secondary evacuation routes in highest risk areas. 

• Remove all tree attachments from high-risk areas. 

• On a priority basis, automate substations, switches, field devices, and fuse TripSavers 
and connect to SCADA. 

• Replace capacitor banks and connect to SCADA. 

• Pursue development and execution of the Bear Valley Solar Energy Project. 

• Pursue development and execution of the Bear Valley Energy Storage Project. 

• Upgrade highest risk substations. 

• Continue robust asset inspection routine of annual Detailed Inspections, Patrol 
Inspections, LiDAR surveys, UAV HD Photography & thermography, 3rd party Ground 
Patrols, intrusive pole testing, and substation inspections. 

• Implement robust asset management and inspection enterprise system. 

• Improve quality assurance and quality control program on asset work and asset 
inspection. 

• Continue robust vegetation inspection routine of annual Detailed Inspections, Patrol 
Inspections, LiDAR surveys, UAV HD Photography & thermography, 3rd party Ground 
Patrols, intrusive pole testing, and substation inspections. 

• Implement robust vegetation management and inspection enterprise system. Ensure all 
trees within the right-of-way are tracked in the data system. 

• Improve quality assurance and quality control program on vegetation management 
inspection and clearance work and asset inspection. 

• Develop and implement program to promote vegetation communities that are 
sustainable, fire-resilient, and compatible with the use of the land as an electrical 
corporation right-of-way. 

• Complete online diagnostic pilot program and evaluate effectiveness. 

• Complete installation of fault indicators (FIs). Evaluate need for additional FIs. 

• Evaluate need for additional weather stations. 

• Evaluate need for additional HD Alert Cameras. 

• Develop and implement Fire Potential Index. 

• Improve staff proficiency in utilizing advanced fire threat weather forecasting tools. 

• Improve staff training on emergency and disaster response plan through a combination 
of classroom instruction, table-top exercises, and functional drills. 

• Increase coordination with community stakeholders in emergency response. 

• Develop robust lines and layers of communications with stakeholders and customers. 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 22 
 

• Integrate plan to restore service after an outage due to a wildfire or PSPS event. 

• Establish strong programs, systems, and protocols to support residential and non- 
residential customers in wildfire emergencies and PSPS events. 

• Continue to deploy and improve public outreach and education awareness program(s) 
for wildfires; outages due to wildfires, PSPS events, and protective equipment and 
device settings; service restoration before, during, and after the incidents and vegetation 
management. Evaluate effectiveness of outreach efforts. 

• Continue to improve program to understand, evaluate, design, and implement wildfire 
and PSPS risk mitigation strategies, policies, and procedures specific to AFN customers. 
Evaluate effectiveness of these efforts. 

• Work with stakeholders to develop and integrate plans, programs, and policies for 
collaborating with communities on local wildfire mitigation planning, such as wildfire 
safety elements in general plans, community wildfire protection plans, and local multi-
hazard mitigation plans. Evaluate effectiveness of these collaborative efforts. 

• Continue to be proactive in sharing and integration of best practices and collaborating 
with other electrical corporations on technical and programmatic aspects of WMP 
programs. 

4.3 Proposed Expenditures 
Each electrical corporation must summarize its projected expenditures in thousands of U.S. dollars per year for the 
next three-year WMP cycle, as well as the planned and actual expenditures from the previous three-year WMP cycle 
(e.g., 2020–2022), in both tabular and graph form. 

Table 4-1 provides an example of the minimum acceptable level of information summarizing an electrical 
corporation’s WMP expenditures. The financials represented in the summary table equal the aggregate spending 
listed in the financial tables of the QDR (see the Energy Safety Data Guidelines). Energy Safety’s WMP evaluation, 
including approval or denial, must not be construed as approval of, or agreement with, costs listed in the WMP. 

BVES’s projected expenditures in thousands of US dollars per year for the next three-year WMP 
cycle, as well as the planned and actual expenditures from the previous three-year WMP cycle 
(2020-2022) is provided in Table 4-1, below. The financials represented in the table equal the 
aggregate spending listed in the financial tables of the QDR. 

Table 4-1 Summary of WMP Expenditures 

Year Spend (Thousands $USD) 
2020 Planned = $11,417 

 
Actual = $9,154 
 
± △ = ($2,262) 

2021 Planned = $15,218 
 
Actual = $12,088 
 
± △ = ($3,130) 

2022 Planned = $16,109 
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Year Spend (Thousands $USD) 
 
Actual = $15,232 
 
± △ = ($877) 

2023 Planned = $25,852 
2024 Planned = $43,620 
2025 Planned = $18,301 

4.4 Risk Informed Framework 
The electrical corporation must adopt a risk-informed approach to developing its WMP. The purposes of adopting this 
approach are as follows: 

• To develop a WMP that achieves an optimal level of life safety, property protection, and environmental 
protection, while also being in balance with other performance objectives (e.g., reliability and affordability) 

• To integrate risk modeling outcomes with a range of other performance objectives, methods, and subject 
matter expertise to inform decision-making processes and the spatiotemporal prioritization of mitigations 

• To target mitigation efforts that prioritize the highest-risk equipment, wildfire environmental settings, and 
assets at risk (e.g., people, communities, critical infrastructure), while still satisfying other performance 
objectives defined by the California Public Utilities Commission (CPUC) (e.g., reliability and affordability) 

• To provide a decision-making process that is clear and transparent to internal and external stakeholders, 
including clear evaluation criteria and visual aids (such as flow charts or decision trees) 

The risk-informed approach adopted by the electrical corporation must, at a minimum, incorporate several key 
components, described below. In addition, the evaluation and management of risk must include consideration of a 
broad range of performance objectives (e.g., life safety, property protection, reduction of social vulnerability, reliability, 
resiliency, affordability, health, environmental protection, public perception, etc.), integrate cross-disciplinary 
expertise, and engage various stakeholder groups as part of the decision-making process. 

The risk-informed approach adopted by BVES incorporates several components displayed in 
Table 4-2, below. The evaluation and management of risk takes into consideration a range of 
performance objectives such as reliability, environmental protection, resiliency, property 
protection, and life safety. Additionally, BVES integrates cross-disciplinary expertise into its 
evaluation and management of risk process. Lastly, BVES engages various stakeholder groups 
as part of the decision-making process. 

Table 4-2 Risk-Informed Approach Components 

Risk-Informed Approach Component Brief Description 

1. Goals and Objectives The first step in the risk-informed approach is 
to identify the primary goal and objectives of 
BVES WMP. The overall risk reduction 
objectives of the WMP are specific to BVES 
and are defined in Section 4.2.  

2. Scope of Application (i.e., electrical 
corporation service territory) 

Next, BVES defines the physical 
characteristics of the system in terms of its 
major elements: utility service area 
characteristics, electrical infrastructure, 
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Risk-Informed Approach Component Brief Description 
wildfire environmental settings, and various 
assets at risk (e.g., communities and people, 
property, critical infrastructure, 
cultural/historical resources, environmental 
services). Knowledge and understanding of 
how individual system elements interface are 
essential to this step. Sections 5–5.4 provide 
details on what BVES presents regarding 
physical traits, environmental characteristics, 
and potential assets at risk in their service 
territory.  

3. Hazard Identification  The third step is to identify hazards and 
determine their likelihoods. Section 6.2.1 
provides an overview of BVES hazard 
identification.  

4. Risk Scenario Identification The fourth step, based on the context and 
desired values, is for BVES to develop risk 
scenarios that could lead to an undesirable 
event. Risk scenario techniques that may be 
employed include event tree analysis, fault 
tree analysis, preliminary hazard analysis, 
and failure modes and effects analysis. 
Section 6.3 provides instructions on risk 
scenario identification.  

5. Risk Analysis (i.e., likelihood and 
consequences) 

The fifth step is to evaluate the likelihood and 
consequences of the identified risk scenarios 
to understand the potential impact on the 
desired goals and objectives. The 
consequences are based on risk components 
fundamental to wildfire risk and PSPS event 
risk, given BVES’s scope of application and 
portfolio of wildfire mitigation initiatives. 
Section 6.2.2 provides instructions on the risk 
analysis. 

6. Risk Presentation The sixth step is to consider how the risk 
analysis is presented to the stakeholders. 
Section 6.4 provides details on risk 
presentation. 

7. Risk Evaluation After the risk analysis is complete, hazards 
can be resolved by either assuming the risk 
associated with the hazards or eliminating or 
controlling the hazards. 
Risk evaluation includes identification of 
criteria, processes, and procedures for 
identifying critical risk - both spatially and 
temporally. Risk evaluation must also include, 
as a minimum, evaluating the seriousness, 
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Risk-Informed Approach Component Brief Description 
manageability, urgency, and growth potential 
of the wildfire hazard/risk. Risk evaluation 
should be used to determine whether the 
individual hazard/risk should be mitigated. 
Risk evaluation and risk-informed decision-
making should be done using a consensus 
approach involving a range of key 
stakeholder groups. Section 7 provides 
details for BVES risk evaluation process and 
risk-informed decision-making.  

8. Risk Mitigation and Management In the final step, BVES identifies which risk 
management strategies are appropriate given 
practical constraints such as limited 
resources, costs, and time. BVES indicates 
the high-level risk management approach, 
such as preventing the risk or mitigating the 
risk (i.e., reducing its likelihood and 
consequences) as determined in Step 7. 
BVES identifies risk mitigation initiatives (or a 
portfolio of initiatives) and prioritize their 
implementation based on both spatial and 
temporal considerations. This step includes 
determining which risk mitigation strategies 
are appropriate and most effectively meet the 
intent of the WMP goals and objectives, while 
still in balance with other performance 
objectives. It also includes the processes, 
procedures, and monitoring strategies to 
develop, review, and execute schedules for 
implementation of mitigation initiatives and 
activities (as well as interim strategies). 
Section 8 provides instructions for reporting 
on initiatives to mitigate identified risks.  
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5. Overview of the Service Territory 
In this section of the WMP, the electrical corporation must provide a high-level overview of its service territory and key 
characteristics of its electrical infrastructure. This information is intended to provide the reader with an understanding 
of the physical and technical scope of the electrical corporation’s WMP. Sections 5.1 - 5.4 below provide detailed 
instructions. 

5.1 Service Territory 
The electrical corporation must provide a high-level description of its service territory, addressing the following 
components: 

• Area served (in square miles) 

• Number of customers served 

The electrical corporation must provide a geospatial map that shows its service territory (polygons) and distribution of 
customers served (raster or polygons). This map should appear in the main body of the report. 

The following figure and table provide a high-level description of BVES’s service territory. 

 

Figure 5-1 Service Territory and Customers Served 
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Table 5-1 BVES Service Territory Overview 
Characteristic Description 
Area Served 32 sq miles 

Number of Customers Served 24,691 

Number of Counties and Cities Served 1 County (San Bernardino), 1 City (Big Bear Lake) 

Total Circuit Miles 267.1 

Overhead Circuit Miles 206.7 

Underground Circuit Miles 60.4 

5.2 Electrical Infrastructure 
The electrical corporation must provide a high-level description of its infrastructure, including all power generation 
facilities, transmission lines and associated equipment, distribution lines and associated equipment, substations, and 
any other major equipment. 

Table 5-2 Overview of Key Electrical Equipment 

Type of Equipment HFTD Non-HFTD Total 

Substations (#) 13 0 13 

Power Generation 
Facilities (#) 

1 0 1 

Overhead, 
Underground & 
Hardened 
Transmission Lines 
(Circuit Miles) 

0 0 0 

Overhead 
Distribution Lines 
(Circuit Miles) 

206.7 0 206.7 

Hardened Overhead 
Distribution Lines 
(Circuit Miles) 

31.45 0 31.45 

Underground 
Distribution Lines 
(Circuit Miles) 

60.4 0 60.4 

Distribution 
Transformers (#) 

2902 0 2902 

Reclosers (#) 15 0 15 
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Type of Equipment HFTD Non-HFTD Total 

Poles (#) 9,156 0 9,156 

Towers (#) 0 0 0 

Microgrids (#) 0 0 0 

5.3 Environmental Settings 
The electrical corporation must provide a high-level overview of the wildfire environmental settings within its service 
territory. 

5.3.1 Fire Ecology 

The electrical corporation must provide a brief narrative describing the fire ecology or ecologies across its service 
territory. This includes a brief description of how ecological features, such as the following, influence the propensity of 
the electrical corporation’s service territory to experience wildfires: generalized climate and weather conditions, 
ecological regions and associated vegetation types, and fire return intervals. 

The electrical corporation must provide tabulated statistics of the vegetative coverage across its service territory. The 
tabulated data must include a breakdown of the vegetation types, total acres per type, and percentage of service 
territory per type. The electrical corporation must identify the vegetative database used to characterize the vegetation 
(e.g., CALVEG). 

BVES’s territory comprises the higher elevation and cooler parts of the San Bernardino 
Mountains. Topographically the area generally consists of north/south facing slopes. Elevation 
ranges from as low as 4,000 to 10,200 feet. The major ridges generally run east to west, 
specifically the Sugarloaf Mountain and Holcomb Valley ranges. The mean annual precipitation 
is about 30 to 40 inches, with the majority in the form of snow in the winter months. Mean 
annual temperature is about 40 to 50 degrees Fahrenheit. The mean freeze-free period is about 
150 to 200 days. Due to Bear Valley’s small size its service territory does not consist of multiple 
ecological regions. 

The predominant natural plant community is Jeffery/Ponderosa pine series. There are small 
areas of coulter pine series, mixed chaparral shrub lands transitioning to the east where there 
are juniper/pinion woodlands. Some fir and lodgepole pine series are common in the north 
facing higher elevations. Future breakdown of the vegetation found in the area: 

Grasslands: Alpine habitat, beaked sedge, bur-reed, creeping ryegrass, shorthair sedge, sedge, 
and tufted hair grass series. 

Shrub lands: big sagebrush, black sagebrush, bush chinquapin, deer brush, east wood 
manzanita, green leaf manzanita, interior live oak - chaparral whitethorn, interior live oak - 
canyon live oak shrub, interior live oak - scrub oak shrub, mixed saltbush, mixed scrub oak, 
mountain whitethorn, rothrock sagebrush, rubber rabbit brush, scrub oak, and scrub oak - 
chamise series. 

Forests and woodlands: Aspen, black cottonwood, black oak, coulter pine - canyon live oak, curl 
leaf mountain-mahogany, incense-cedar, Jeffrey pine, ponderosa pine, limber pine, lodgepole 
pine, mixed conifer, mixed subalpine forest, mountain juniper, single leaf pinion, and white fir 
series. 
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A large portion of the Big Bear Valley Wildland-Urban Interface has not burned in well over 105 
years and has missed approximately four fire intervals in the conifer or mixed conifer vegetation 
structure. According to the California Department of Forestry (FRAP) data derived from the 
United States Forest Service material, 42% of the Big Bear Valley Wildland-Urban Interface is a 
Fire Regime I; 47% is a Fire Regime III; and 3% is in Fire Regime IV. Even without the drought 
and tree mortality issues, this is considered high fire hazard conditions with old decadent brush, 
heavy fuel loadings, and over-densification of trees that have not been comprehensively treated 
for a number of years. 

Table 5-3 Vegetation Types in the Service Territory 

Vegetation Type Acres Percentage of Service 
Territory 

Short, Sparse Dry Climate Grass 241.7455868 0.41 
Low Load, Dry Climate Grass 391.5194723 0.67 
Low Load, Dry Climate Grass-Shrub 322.3434777 0.55 
Moderate Load, Dry Climate Grass-Shrub 14226.21045 24.18 
Low Load Dry Climate Shrub 56.61822526 0.10 
Moderate Load Dry Climate Shrub 0.142417401 0.00 
Low Load, Humid Climate Timber-Shrub 3493.005658 5.94 
High Load, Dry Climate Shrub 460.7446809 0.78 
Very High Load, Dry Climate Shrub 4333.899448 7.37 
Low Load Dry Climate Timber-Grass-Shrub 151.4796424 0.26 
Moderate Load, Humid Climate Timber-
Grass-Shrub 

6648.109504 11.30 

Timber Understory Dynamic ML (TSYL 
2022) 

8928.199803 15.18 

Low Load Compact Conifer Litter 3.069616227 0.01 
Low Load Broadleaf Litter 26.38574582 0.04 
Timber Litter ML (TSYL 2022) 11072.32054 18.82 

5.3.2 Catastrophic Wildfire History 

The electrical corporation must provide a brief narrative summarizing its wildfire history for the past 20 years (2002-
2022) as recorded by the electrical corporation, CAL FIRE, or another authoritative sources. For this section, wildfire 
history must be limited to electrical corporation ignited catastrophic fires (i.e., fires that caused at least one death, 
damaged over 500 structures, or burned over 5,000 acres). This includes catastrophic wildfire ignitions reported to 
the CPUC that may be attributable to facilities or equipment owned by the electrical corporation and where the cause 
of the ignition is still under investigation. Electrical corporations must clearly denote those ignitions as still under 
investigation. In addition, the electrical corporation must provide catastrophic wildfire statistics in tabular form, 
including the following key metrics: 

• Ignition date 

• Fire name 

• Official cause (if known) 

• Size (acres) 
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• Number of fatalities 

• Number of structures damaged 

• Estimated financial loss (U.S. dollars) 

Table 5 4 provides an example of the content and level of detail required for the tabulated historical catastrophic 
utility-related wildfire statistics. The electrical corporation must provide an authoritative government source (e.g., 
CPUC, CAL FIRE, U.S. Forest Service, or local fire authority) for its reporting of wildfire history data and loss/damage 
estimates, to the extent this information is available. 

BVES has not experienced an electrical corporation ignited catastrophic fire, so this section is 
not applicable to BVES. 

Table 5-4 Catastrophic Electrical Corporation Wildfires 

Ignition 
Date Fire Name Official 

Cause 
Fire Size 
(acres) 

No. of 
Fatalities  

No. of 
Structures 
Destroyed 

and Damaged 

Financial 
Loss 
(US$) 

N/A N/A N/A N/A N/A N/A N/A 

 

The electrical corporation must also provide a map or set of maps illustrating the catastrophic wildfires. One 
representative map must appear in the main body of the WMP, with supplemental or detailed maps provided in 
Appendix C as needed. The maps must include the following: 

• Fire perimeters 

• Legend and text labeling each fire perimeter 

• County lines 

BVES has not experienced an electrical corporation ignited catastrophic fire, so this section is 
not applicable to BVES. 

5.3.3 High Fire Threat Districts 

The electrical corporation must provide a brief narrative identifying the CPUC-defined HFTD across its territory. The 
electrical corporation must also provide a map of its service territory overlaid with the HFTD. The map must be 
accompanied by tabulated statistics on the CPUC-defined HFTD including the following minimum information: 

• Total area of the electrical corporation’s service territory in the HFTD (sq. mi.) 

• The electrical corporation’s service territory in the HFTD as a percentage of its total service territory (%) 

For the HFTD map, the HFTD layer(s) (raster or polygon) must cover the electrical corporation’s service territory and 
the HFTD layer must match the latest boundaries as published by the CPUC. 

BVES’s entire service territory falls within the HFTD designation. The territory primarily contains 
HFTD Tier 2 with a small portion of Tier 3. The only asset that falls within the Tier 3 designation 
is the Radford Line, which is a sub-transmission line that supplies electric power from Southern 
California Edison’s (SCE) system and operates at 34.5 kV and serves at a maximum capacity of 
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5 MWs. The following figure and table provide further detail to the breakdown of HFTD in Bear 
Valley’s service territory. 

 

Figure 5-2 HFTD Tier Breakdown for the Service Territory 
Table 5-5 Electrical Corporation’s HFTD Statistics 

High Fire Threat District Total Area of Individual 
District (sq. mi.) 

% of Total Service Territory  

Non-HFTD1 1.7824 5.57% 
Tier 2 28.8128 90.04% 
Tier 3 1.4048 4.39% 
Total 32 100% 

5.3.4 Climate Change 

It is critical for the electrical corporation to understand general climate conditions and how climate change impacts the 
frequency and the intensity of extreme weather events and the vegetation that fuels fires. 

5.3.4.1 General Climate Conditions 

The electrical corporation must provide an overview of the general weather conditions and climate across its service 
territory in the past 30- to 40-year period. The narrative must include, at a minimum, the following: 

• Average temperatures throughout the year 

 
1 The Non-HFTD portion of BVES’s service territory is Big Bear Lake where no assets exist. 
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• Extreme temperatures that may occur and when and where they may occur 

• Precipitation throughout the year 

The electrical corporation must also provide a graph of the average precipitation and maximum and minimum 
temperatures for each distinct climatic region of its service territory. At a minimum, it must provide one graph in the 
main body of the report. 

The Bear Valley service territory’s mean annual temperature is about 40° to 50° Fahrenheit, and 
its mean annual precipitation is about 30 to 40 inches. Much of the precipitation falls in the form 
of snow. The mean freeze-free period is about 150 to 200 days. 

Bear Valley prepared the following three graphs to provide greater detail into its average 
temperature, the extreme temperatures and when they occur, and average precipitation. Figure 
5-3 provides monthly average rainfall, average high, and average low temperature for the last 
40 years. Figure 5-4 provides the maximum high temperature and when said temperature 
occurs along with the trend line for maximum high temperature over the last 40 years. Finally, 
Figure 5-5 provides minimum low temperatures and when such temperatures occur along with 
the trend line for minimum low temperature over the last 40 years. 

 
Figure 5-3 Annual Mean Climatology for the Electrical Corporation’s Service Territory 
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Figure 5-4 Annual Maximum Temperature and Occurrence for the Electrical Corporation’s 
Service Territory 
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Figure 5-5 Annual Minimum Temperature and Occurrence for the Electrical Corporation’s 
Service Territory 

5.3.4.2 Climate Change Phenomena and Trends 

The electrical corporation must provide a brief discussion of the local impacts of anticipated climate change 
phenomena and trends across its service territory. In addition, the electrical corporation must provide graphs/charts 
illustrating: 

• Mean annual temperature (Figure 5-3) 

• Mean annual precipitation (Figure 5-4) 

• Projected changes in minimum and maximum daily temperatures (Figure 5-5) 

The electrical corporation must also indicate the increase in extreme fire danger days (historic 95th-percentile 
conditions) due to climate change, considering (at a minimum) the combination of warmer temperatures, drier 
vegetation, and changes in high-wind events (e.g., Santa Ana winds, Diablo winds, Sundowners) for both 
winter/spring and summer/fall periods throughout the electrical corporation service territory. Figure 5 6 provides an 
example of the required information on projections of extreme fire dangers. 

The electrical corporation must cite all source(s) used to write and illustrate this section. 

Historical data over the past 60 years for the Big Bear area has shown a steady increase in 
mean temperature with a gradual decline in natural snowfall, while rainfall remains near 
average. If the current pattern continues, we can expect a continued increase in temperature by 
some 2-3 degrees through the year 2100. This could have severe long-term implications, 
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leading to drier winters with more extreme weather events; storms would tend to impact the 
region less frequently but more violently. This would result in lower lakes, reservoirs & aquafers, 
which would promote lower fuel moisture supporting more catastrophic wildfires. Short-term 
pattern changes in the ENSO (El Niño and the Southern Oscillation) may bring temporary relief 
for the drought-stricken west, but are expected to remain just that, temporary. Scientists cannot 
say with certainty if we will break this pattern cycle and combat the effects of global warming, 
but if history is any indication, drier winters, gradually warming temperatures, and more extreme 
meteorological events appear to be the long-term trend. 

 

Figure 5-6 Mean Annual Temperature for Service Territory, 1900s–2020s 
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Figure 5-7 Mean Annual Precipitation for Service Territory, 1900s–2020s 

 

Figure 5-8 Mean Annual Precipitation for Service Territory, 1900s–2020s 
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Figure 5-9 Projected Change in Maximum Temperature (Daytime Highs) Through 2100 for 
the Service Territory 

 

 

Figure 5-10 Projected Change in Minimum Temperature (Nighttime Lows) Through 2100 
for the Service Territory 
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Figure 5-11. Projected Changes in Average Fuel Moisture and Average Number of Days 
of Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for the Service 

Territory Based on Global Climate Model Outputs 

5.3.5 Topography 

The electrical corporation must provide an overview and brief description of the various topographic conditions across 
its service territory. 

Topographically, the 270 square-mile area generally consists of north/south facing slopes. 
Elevations range from as low as 4,000 feet to 10,200 feet. The major ridges generally run east 
to west, specifically the Sugarloaf Mountain and Holcomb Valley ranges. 

5.4 Community Values at Risk 
In this section of the WMP, the electrical corporation must identify the community values at risk across its service 
territory. Sections 5.4.1–5.4.5 provide detailed instructions. 

5.4.1 Urban, Rural, and Highly Rural Customers 

The electrical corporation must provide a brief narrative describing the distribution of urban, rural, and highly rural 
areas and customers across its service territory. Refer to Appendix A for definitions. 

BVES services 24,691 customers. Those customers are primarily urban customers with 21,109 
customers primarily concentrated in the City of Big Bear Lake and the unincorporated 
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communities of Big Bear City, Sugarloaf and Erwin Lake. BVES also services a small portion of 
urban customers with 3,531 customers primarily concentrated in the unincorporated 
communities of Baldwin Lake, Fawnskin and Lake Williams. BVES does not service any highly 
rural customers. 

5.4.2 Wildland-Urban Interfaces 

The electrical corporation must provide a brief narrative describing the wildland-urban interfaces (WUIs) across its 
service territory. Refer to Appendix A for definitions. 

BVES’s service territory falls entirely in the wildland-urban interface (WUI) designation. 

5.4.3 Communities at Risk from Wildfire 

In this section of the WMP, an electrical corporation must provide a high-level overview of communities at risk from 
wildfire as defined by the electrical corporation (e.g., within the HFTD and HFRA). This includes an overview of 
individuals at risk, AFN customers, social vulnerability, and communities vulnerable because of single access/egress 
conditions within its service territory. Detailed instructions are provided below. 

5.4.3.1 Individuals at Risk from Wildfire 

The electrical corporation must provide a brief narrative (one to two paragraphs) describing the total number of 
people and distribution of people at risk from wildfire across its service territory. 

BVES’s entire service territory falls within the HFTD designation. The territory primarily contains 
HFTD Tier 2 with a small portion of Tier 3. Due to this make-up, all 24,691 customers are 
considered at risk from wildfires. As BVES completes its grid hardening initiatives some of these 
customers will be at a reduced risk because of said efforts but with an HFTD designation their 
risk will never be fully eliminated. 

5.4.3.2 Social Vulnerability and Exposure to Electrical Corporation Wildfire Risk 

The electrical corporation must provide a brief narrative describing the intersection of social vulnerability and 
community exposure to electrical corporation wildfire risk across its service territory. This intersection is defined as 
census tracts that 1) exceed the 70th percentile according to the Social Vulnerability Index (SVI) or have a median 
household income of less than 80 percent of the state median, and 2) exceed the 85th percentile in wildfire 
consequence risk according to the electrical corporation’s risk assessment(s). 

For SVI, the electrical corporation must use the most up-to-date version of Centers for Disease Control and 
Prevention/Agency for Toxic Substances and Disease Registry’s Social Vulnerability Index dataset (Year = 2018; 
Geography = California; Geography Type = Census Tracts). 

In addition, the electrical corporation must provide a single geospatial map showing its service territory (polygon) 
overlaid with the distribution of the SVI and exposure intersection and urban and major roadways. Any additional 
maps needed to provide clarity and detail should be included in Appendix C. 

The BVES territory contains one Census tract “112.05, San Bernardino County, California” 
which is defined as the intersection of vulnerability and community exposure. This Census track 
exceeds the 70th percentile according to the Social Vulnerability Index and exceeds the 85th 
percentile in BVES wildfire consequence risk. 

The high wildfire consequence risk is attributed to the Radford Circuit. BVES is planning to 
upgrade the Radford Circuit in 2023 with covered conductor which will significantly reduce the 
wildfire consequence risk for Census tract “112.05, San Bernardino County, California”. Upon 
completion of the Radford upgrade, BVES will re-evaluate the wildfire consequence risk for 
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each of the circuits and upgrade the Social Vulnerability and Exposure to Electrical Corporation 
Wildfire Risk Map. 

Census tract “112.05, San Bernardino County, California” contains part or all of the following 
circuits: Shay Circuit, Lagonita Circuit, Harnish Circuit, Georgia Circuit, Garstin Circuit, Eagle 
Circuit and Boulder Circuit. 

Figure 5-12 SVI Overlay of Service Territory 

5.4.3.3 Sub-Divisions with Limited Egress or No Secondary Egress 

The electrical corporation must provide a brief narrative overview (one to two paragraphs) describing sub-divisions 
with limited egress or no secondary egress, per CAL FIRE data, across the electrical corporation’s service territory. 

BVES’s service territory does not contain sub-divisions with limited egress or no secondary 
egress. This was verified using CAL FIRE and their OSFM Subdivision Review Program map. 

5.4.4 Critical Facilities and Infrastructure at Risk from Wildfire 

The electrical corporation must provide a brief narrative describing the distribution of critical facilities and 
infrastructure located in the HFTD/HFRA across its service territory. Critical facilities and infrastructure are defined in 
Appendix A. 

BVES’s service territory falls entirely in HFTD Tier 2 and Tier 3, meaning that all critical facilities 
and infrastructure are located in HFTD. No critical facilities and infrastructure reside outside of 
HFTD. 
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5.4.5 Environmental Compliance and Permitting (Tracking ID: ST_1) 

In this section, the electrical corporation must provide a summary of how it ensures its compliance with applicable 
environmental laws, regulations, and permitting related to the implementation of its WMP. This overview must 
include: 

• A description of the procedures/processes to ensure compliance with relevant environmental laws, 
regulations, and permitting requirements before and during WMP implementation. The process or procedure 
should include when consultation with permittees occurs (i.e., at what stage of planning and/or 
implementation of activities described in the WMP) 

• Roadblocks the electrical corporation has encountered related to environmental laws, regulations, and 
permitting related to implementation of its WMP and how the electrical corporation has addressed, is 
addressing, or plans to address the roadblocks. 

• Any notable changes to its environmental compliance and permitting procedures and processes since the 
last WMP submission and a brief explanation as to why those changes were made. Include any planned 
improvements or updates to the initiative and the timeline for implementation. 

The electrical corporation must also provide a table of potentially relevant state and federal agencies that may be 
responsible for discretionary approval of activities described in WMPs and the relevant environmental laws, 
regulations, and permitting requirements. If this table extends past two pages, provide the required information in an 
appendix. 

BVES contacts an environmental consultant to ensure that our main facility and substations are 
properly permitted. The consultant informs BVES of permitting requirements and issues. 
Permits include but are not limited to Air Quality, Water Quality and Discharge, Hazardous 
Materials Business Plan, and Spill Prevention Control and Countermeasures Plan. 

BVES adheres to and complies with all applicable environmental laws and regulations including 
but not limited to the Endangered Species Act, Storm Water Pollution Prevention Plan 
(SWPPP), California Environmental Quality Act (CEQA), and consults with the State Historic 
Preservation Officer (SHPO). BVES frequently follows up with agencies to ensure all permit 
submittal requirements are met. There have been no major changes, adjustments, or 
roadblocks to the environmental process since the last WMP. 

Table 5-6 Relevant State and Federal Environmental Laws, Regulations, and Permitting 
Requirements for Implementing the WMP 

Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

Endangered Species Act Section 10(a)(1)(B) 
Incidental Take Permit 

United States Fish and Wildlife 
Service 

CEQA – BVES is seeking a categorical exclusion for 
the covered conductor project along the Radford 
sub-transmission (34.5kV) line 

USFS 

Storm Water Pollution Prevention Plan (SWPPP) US Environmental Protection Agency 
(EPA) 

National Environmental Policy Act (NEPA) US EPA 

Highway Encroachment Permit Caltrans 
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6. Risk Methodology and Assessment 
In this section of the WMP, the electrical corporation must provide an overview of its risk methodology, key input data 
and assumptions, risk analysis, and risk presentation (i.e., the results of its assessment). This information is intended 
to provide the reader with a technical understanding of the foundation for the electrical corporation’s wildfire mitigation 
strategy for its Base WMP. Sections 6.1–6.7 below provide detailed instructions. 

For the 2023-2025 Base WMP, the electrical corporation does not need to have performed each calculation and 
analysis indicated in sections 6.2, 6.3, and 6.6. If the electrical corporation is not performing a certain calculation or 
analysis, it must describe why it does not perform the calculation or analysis, its current alternative to the calculation 
or analysis (if applicable), and any plans to incorporate those calculations or analyses into its risk methodology and 
assessment. 

In this section, BVES provides an overview of its approach to define and analyze wildfire and 
PSPS risk. The risk analyses, which results in risk assessments, inform mitigation strategy, 
prioritization, selection, and scoping as described in Section 7. 

BVES has significantly advanced its risk methodologies and assessments, including by hiring 
the risk modeling firm Technosylva to improve Bear Valley’s risk assessment, modeling, and 
monitoring capabilities. However, BVES is not currently performing all the suggested risk 
assessment activities suggested by Energy Safety due to gaps in its modeling capabilities. To 
rectify this, BVES is establishing a path to comply with all the guidelines of this section. Over the 
past two years, BVES has sought external help with risk mapping and modeling from REAX 
Engineering and Technosylva. Additionally, and as described in Section 7 of this WMP, BVES 
has improved its Fire Safety Circuit Matrix, Risk-Based Decision-Making Model, and RSE 
analysis. 

BVES is a small, geographically compact utility with limited budgets and staff. The service 
territory is all designated as Tier 2, with a small section of Tier 3 HFTD and is vulnerable to 
utility ignitions and wildfire. Further, BVES seeks to be prudent with its ratepayer funds and is 
closely observing its fellow utilities and monitoring their developments as it pertains to risk 
methodology and assessment. Bear Valley will adopt and implement appropriate risk 
methodologies, assessments, and modeling as appropriate, where such approaches and tools 
will allow BVES to gain a better understanding of the risks and how it should mitigate those 
risks. BVES expects to be mostly, if not fully compliant with this section’s guidance in its 2024 
WMP Update. 

6.1 Methodology 
In this section, the electrical corporation must present an overview of its risk calculation approach. This includes one 
or more graphics showing the calculation process, a concise narrative explaining key elements of the approach, and 
definitions of risks and risk components. 

6.1.1 Overview 

The electrical corporation must provide a brief narrative describing its methodology for quantifying its overall risk of 
wildfires and PSPS. This methodology will help inform the development of its wildfire mitigation strategy (see Section 
7). The electrical corporation must describe the methodology and underlying intent of this risk assessment in no more 
than five pages, inclusive of all narratives, bullet point lists, and any graphics. 

The following is an exemplar of this overview: 
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The risk assessment in this WMP is based on a quantified risk approach using a range of industry-recognized 
standards, best practices, and research to determine the electrical corporation’s overall risk of wildfires and PSPS for 
its service territory. The intent of performing this risk analysis is to: 

• Understand the overall risk and associated risk components of wildfires and PSPS events spatially and 
temporally across the electrical corporation’s service territory 

• Use this understanding of risk to inform the development of a comprehensive wildfire mitigation strategy in 
Section 7 that achieves the goals and objectives stated in Section 4.1 and 4.2 

The risk analysis is shown schematically in Figure 6-1 below. The approach consists of the following: 

• Identifying key wildfire and PSPS hazards and risk components across the electrical corporation’s service 
territory (refer to Section 6.2.1). 

• Identifying key modeling tools, inputs, and assumptions to quantify the likelihood and consequence of the 
electrical corporation’s overall risk (refer to Section 6.2.2 and 6.2.3). 

• Identifying credible scenarios that would expose surrounding people, assets, and natural resources (PAR) to 
wildfire or PSPS risks (refer to Section 6.3). 

• Summarizing the overall utility risk and key metrics (refer to Section 6.4). 

• Presenting the quality assessment and quality control procedures for the electrical corporation’s risk 
assessment (refer to Section 6.4). 

• Improving the risk analysis approach based on lessons learned during the WMP cycle (refer to Section 6.7) 

BVES maintains a risk mitigation strategy to prioritize the most cost and operationally effective 
strategies for risk reduction. The methodology identifies inherent risk, existing controls, residual 
risk, and future mitigation efforts after determining the likelihood and impact of wildfire risk in the 
service territory. This is the primary risk evaluation tool utilized to prioritize and plan for WMP 
initiatives. BVES’s Risk-Based Decision-Making Framework is consistent with other SMJUs 
based on direction from the Commission. The following figure provides an overview of BVES’s 
overall risk assessment process. 
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Figure 6-1 Risk Assessment Component Hierarchy 
As BVES is moving to implement additional modeling capability, BVES expects the overall risk 
assessment process by the 2024 WMP Update to reflect the figure below: 

 

Figure 6-2 Future State Risk Assessment Component Hierarchy 
Currently, BVES evaluates enterprise risk in accordance with Risk-Based Decision-Making 
Framework, this aligns with the safety model approach for Small and Multi-Jurisdictional Utilities 
(SMJU) provided in CPUC D. 19-04-020 of April 25, 2019. This approach to risk management 
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includes the basic tenets of the International Standardization Organization’s “Risk Management 
– Principles and Guidelines” (“ISO 31000”). Specifically, the process utilizes the Cycle Ten-Step 
Approach to perform the risk analysis. The figure below summarizes the Cycle Ten-Step 
Approach. 

 

Figure 6-3 Cycle Ten-Step Approach 
This Risk Register Model evaluates the enterprise risk reduction relative to the cost of the 
mitigation using the RSE analysis. This analysis focuses on a review of ongoing and potential 
new projects to mitigate the three primary wildfire risk events: 

• Wildfire – Threats to Public Safety 

• Wildfire – Significant Loss of Property 

• Loss of Energy Supplies 
The enterprise risk evaluation considers a reasonable worst-case scenario for the three primary 
wildfire risk events. For each primary risk event, BVES determined the frequency of occurrence 
and impact scores for each of the weighted risk scoring inputs listed below: 

• Personal and public safety 

• System reliability impacts 

• Regulatory compliance and legal implications 

• Quality of service to customers 

• Environmental impacts 

The Risk Register Model quantifies mitigation projects and programs by the risk benefit and 
RSE. This allows BVES to better evaluate projects in terms of risk reduction and select the most 
cost effective and efficient project among alternatives. BVES utilizes a 7x7 log score model 
matrix to determine an impact risk score for each weighted scoring input in the Risk Register. 
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The weighted impact scores are accumulated to arrive at a total risk score. The risk scoring 
inputs, and total risk score form the basis of evaluation for each identified wildfire mitigation 
activity or initiative. Mitigation activities can be applied to single or multiple risk events. BVES 
then calculates the risk reduction or risk benefit for each scoring input to arrive at a weighted 
mitigated risk score. The risk benefit for each combination of mitigation activity and risk event is 
determined by subtracting the mitigated risk score from the total risk score. BVES also defines 
an equivalent annual cost for each mitigation activity. Finally, the Risk Register determines the 
RSE by dividing the risk benefit by the equivalent annual cost. 

While the Risk Register Model provides overall system risk benefit analysis, it does not provide 
specific location risk benefit. This limits its value in prioritizing wildfire and PSPS mitigation work 
in the system. To address this issue, BVES developed the Fire Safety Circuit Matrix, which aims 
to characterize all BVES distribution circuits in groups of High, Moderate, and Low wildfire risk 
and then prioritize the circuits within each wildfire risk group. The matrix data uses a balanced 
scorecard approach, and its inputs include inter alia, the number of customers, wood poles, 
bare wire overhead circuit miles, tree attachments, and remaining expulsion fuses, which are 
then compiled and weighted to calculate the wildfire risk mitigation score. 

BVES uses the Fire Safety Circuit Matrix as a “living document” as mitigations are implemented. 
BVES re-evaluates the scores, incorporating any new mitigations, for Wildfire Risk Group, 
Priority, and Mitigation Weight at least every six months. Additionally, the Fire Safety Circuit 
Matrix is used to gauge progress and set 3- and 10-year targets for wildfire mitigation score 
reductions and associated wildfire ignition risk reduction. 

BVES enhanced its ignition risk mapping methodology with the completion of several ignition 
probability and consequence models in 2021 by contracting with REAX Engineering (REAX). 
REAX provided BVES ignition probability maps along each point of its overhead distribution and 
sub-transmission system. REAX also developed consequence maps for each point of its 
overhead distribution and sub-transmission system. The consequence maps were developed for 
wildfire size (acres burned) and number of structures impacted. REAX then performed the same 
analysis, projected out to 2050, to provide insight on the impact of long-term climate change. 
While these maps are very useful in understanding the wildfire risk along the BVES overhead 
distribution and sub-transmission system, they are static; therefore, BVES sought to move to 
more dynamic models. 

BVES contracted Technosylva to support the Risk Mapping Program to further improve 
situational awareness. Better understanding of the risk environment should improve BVES’s 
resource allocation. This effort leverages Technosylva’s Wildfire Analyst Enterprise (WFA-E) 
software capabilities and solutions implemented across California for other electric utility 
companies. 

Technosylva’s WFA-E product is used to conduct the modeling, deliver modeling outputs, and 
monitor and visualize results with software applications. The wildfire behavior modeling and risk 
analysis is applied to address two different, yet similar, scenarios. 

First, the modeling is used with historical reanalysis WRF weather data to support the mitigation 
planning process. The WFA-E Wildfire Risk Reduction Model (WRRM) is used to quantify risk 
metrics from millions of wildfire simulations using the numerous WRF weather scenarios 
defined. Other key input datasets such as surface and canopy fuels, and live fuel moisture and 
dead fuel moisture, are developed daily using machine learning (ML) models to calculate the 
wildfire behavior outputs as part of the risk analysis model. 
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Second, the modeling is also used with daily WRF-based weather forecast data to calculate 
consequence-based risk metrics for all assets as possible ignition sources to support 
operational requirements. This wildfire consequence data is then combined with probability of 
failure and ignition analysis developed internally to define composite risk values to support 
prioritization decision making for asset hardening and related mitigation. 

Wildfire risk forecasts are derived daily, or sometimes twice daily, with a multi-day outlook that 
displays expected changes on an hourly basis. This information is used as input into key 
decision making related to operational requirements, such as PSPS, resource allocation and 
deployment, field operations, etc. 

Wildfire behavior modeling and risk analysis is applied to quantify the potential impacts from 
possible electric utility infrastructure asset caused ignitions. The basis of this modeling is that 
not all ignitions (fires) are created equally, and each asset caused ignition can have 
substantially different consequence-based on ignition location and related landscape 
characteristics. 

The wildfire modeling and risk analysis derives a set of consequence metrics that quantify 
impacts. This includes potential acres burned, population impacted, number of buildings 
threatened, and estimated number of buildings destroyed. These consequences are currently 
derived using an 8-hour simulation duration, based on a typical first burning period. Testing is 
underway to evaluate different fire durations based on suggestions in the most recent WMP 
Guidelines. 

BVES is also implementing Technosylva’s WRRM, which uses historical climatology (weather & 
fuel moisture data) as key input weather scenarios (~ 30 year and 2 km hourly reanalysis data), 
to improve its asset risk analysis. The model produces risk metrics by running fire spread 
simulations for each weather scenario territory wide. The outputs can then be aggregated based 
on percentile and assigned to assets. The model uses historical or predicted fuels data (e.g., 
2030) and utilizes hundreds of millions of fire-spread simulations across customer service 
territory. The WRRM outputs are to be used to support mitigation planning in addition to setting 
context for daily FireCast asset risk forecasts. 

It is BVES’s intent to transition from using the Fire Safety Circuit Matrix to the WRRM to 
prioritize its WMP initiatives. The first runs of the WRRM were not completed in time to inform 
the 2023 WMP grid hardening work plan, since much of the planning had to occur in the 
summer of 2022 so that design specifications could be identified sufficiently in advance due to 
the long procurement supply chain process that all utilities are currently experiencing. Initial 
WRRM results became available to BVES in late February 2023. BVES will use the WRRM to 
help plan and prioritize initiatives in the 2024 and 2025 WMP Updates. BVES believes that 
replacing the Fire Matrix with the WRRM will provide a probabilistic model and the level of 
granularity will eventually shift from the circuit level to the segment or span level. The model will 
provide calculated probability, consequence, and risk. 

6.1.2 Summary of Risk Models 

In this section, the electrical corporation must summarize the calculation approach for each risk and risk component 
identified in Section 6.2.1. This documentation is intended to provide a quick summary of the models used. The 
electrical corporation must provide the following information: 

• Identification (ID) – Unique shorthand identifier for the risk or risk component. 
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• Risk component – Unique full identifier for the risk or risk component. 

• Design scenario(s) – Reference to design scenarios evaluated with the model to calculate the risk or risk 
component. These must be defined in Section 6.3. 

• Key inputs – List of key inputs used to evaluate the risk or risk component. These can be in summary form 
(e.g., the electrical corporation may list “equipment properties” rather than listing out equipment age, 
maintenance history, etc.). 

• Sources of inputs – List of sources for each input parameter. These must include data sources (such as 
LANDFIRE) and modeling results (such as wind predictions) as relevant to the calculation of the risk or risk 
component. If the inputs come from multiple sources, each source should be on a new line. 

• Key outputs – List of outputs calculated for the risk or risk component. 

• Units – List of the units associated with the key outputs. 

The electrical corporation must provide additional detail on each model in the appendix, in accordance with the 
requirements documented in Appendix B. 
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Table 6-1 Summary of Risk Models 

 
2 BVES expects to fully implement the Wildfire Risk Reduction Model (WRRM) for its 2024 WMP Update.  
3 BVES expects to implement a Fire Potential Index (FPI) by the end of 2023. 

ID Risk Component Design 
Scenario(s) 

Key Inputs Source of 
Inputs (Data 

and/or 
Models) 

Key Outputs Units 

R1 Overall Utility Risk Wind Load 
Condition 1, 
Wind Load 
Condition 2, 
Weather 
Condition 2, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Combination of Wildfire 
Risk and PSPS Risk 

BVES Risk 
Register 
Model (SMJU 
Risk-Based 
Decision 
Making) 

Overall 
wildfire and 
PSPS risk 

Risk Unit (Specific 
to Model) 

R2 Ignition Risk Wind Load 
Condition 3, 
Weather 
Condition 2, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Product of Ignition 
Likelihood and 
Wildfire 
Consequence 

Technosylva 
WFA and 
WRRM2 

Wildfire Risk 
for Circuit 
Segment 

Risk Unit (Specific 
to Model) 

R3 PSPS Risk Wind Load 
Condition 2, 
Weather 
Condition 1, 
Vegetation 
Condition 1 

Product of PSPS 
Likelihood and 
PSPS Consequence  

Technosylva 
WFA and FPI3 

PSPS Risk 
per Circuit 
Segment 

Risk Unit (Specific 
to Model) 
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ID Risk Component Design 
Scenario(s) 

Key Inputs Source of 
Inputs (Data 

and/or 
Models) 

Key Outputs Units 

LI Ignition Likelihood Wind Load 
Condition 3, 
Weather 
Condition 2, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva 
Database 
BVES GIS Asset Map 

Technosylva 
WFA and 
WRRM 

Ignition 
Likelihood 
per Circuit 
Segment 

Ignition Likelihood 
Unit (Specific to 
Model) 
 

L1 Wildfire Likelihood Wind Load 
Condition 3, 
Weather 
Condition 2, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva 
Database 
BVES GIS Asset Map 

Technosylva 
WFA 

Wildfire 
Likelihood 
per Circuit 
Segment 

Wildfire Likelihood 
Unit (Specific to 
Model) 
 

C1 Wildfire 
Consequence 

Wind Load 
Condition 3, 
Weather 
Condition 2, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva 
Database 
(Population, buildings, 
acres burned) 
 

Technosylva 
WFA 

Wildfire 
Consequence 
per Circuit 
Segment 

Wildfire 
Consequence Unit 
(Specific to Model) 
 

L2 PSPS Likelihood Wind Load 
Condition 2, 
Weather 
Condition 1, 

Technosylva Database 
 

Technosylva 
WFA & FPI 

PSPS 
Likelihood 
per Circuit 
Segment 

Wildfire Likelihood 
Unit (Specific to 
Model) 
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ID Risk Component Design 
Scenario(s) 

Key Inputs Source of 
Inputs (Data 

and/or 
Models) 

Key Outputs Units 

Vegetation 
Condition 1 

C2 PSPS 
Consequence 

Wind Load 
Condition 2, 
Weather 
Condition 1, 
Vegetation 
Condition 1 

Customer Data Customer 
Information 
System 

Customers 
impacted per 
circuit 

Customers/circuit 
segment 

LE Equipment Ignition 
Likelihood 

Wind Load 
Condition 2, 
Weather 
Condition 1, 
Vegetation 
Condition 1 

Under Development 
Expect to use: 
Outage 
database, 
historical faults/ignitions 

Distribution 
Asset Data, 
Historical 
Outages and 
Ignitions 

Ignition 
Likelihood 

Annualized 
ignition 
probability 
of ignition 

LV Contact from 
Vegetation Ignition 
Likelihood 

Wind Load 
Condition 2, 
Weather 
Condition 1, 
Vegetation 
Condition 1 

Under Development 
Expect to use: 
Outage 
database, historical 
faults/ignitions 

Distribution 
Asset Data, 
Historical 
Outages and 
Ignitions 

Ignition 
Likelihood 

Annualized 
ignition 
probability 
of ignition 

LO Contact by Object 
Ignition Likelihood 

Wind Load 
Condition 2, 
Weather 
Condition 1, 
Vegetation 
Condition 1 

Under Development 
Expect to use: 
 
Outage 
database, historical 
faults/ignitions 

Distribution 
Asset Data, 
Historical 
Outages and 
Ignitions 

Ignition 
Likelihood 

Annualized 
ignition 
probability 
of ignition 
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ID Risk Component Design 
Scenario(s) 

Key Inputs Source of 
Inputs (Data 

and/or 
Models) 

Key Outputs Units 

LB Burn Probability Wind Load 
Condition 3, 
Weather 
Condition 1, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva Database Technosylva 
WFA 

100m x 100m 
pixel 
destructive 
potential 
classification 
 

Probability Units 
(Specific to Model) 

WHI Wildfire Hazard 
Intensity 

Wind Load 
Condition 3, 
Weather 
Condition 1, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva Database Technosylva 
WFA 

100m x 100m 
pixel 
destructive 
potential 
classification 
 

Intensity Units 
(Specific to Model) 

WEP Wildfire Exposure 
Potential 

Wind Load 
Condition 3, 
Weather 
Condition 1, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Technosylva Database Technosylva 
WFA NFDRS 

100m x 100m 
pixel 
destructive 
potential 
classification 

Exposure Units 
(Specific to Model) 

WV Wildfire 
Vulnerability 

Wind Load 
Condition 3, 
Weather 
Condition 1, 

Customer demographics 
and AFN population 

Customer 
Information 
System 

AFN 
population 
per circuit 

Customers/circuit 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 53 
 

 
 

ID Risk Component Design 
Scenario(s) 

Key Inputs Source of 
Inputs (Data 

and/or 
Models) 

Key Outputs Units 

Vegetation 
Condition 1, 
Vegetation 
Condition 3 

PEP PSPS Exposure 
Potential 

Wind Load 
Condition 3, 
Weather 
Condition 1, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Under Development 
expect to use: 
Customer demographics 
and AFN population 
Technosylva Database  

Under 
Development 

Under 
Development 

Under 
Development 

PV PSPS Vulnerability Wind Load 
Condition 3, 
Weather 
Condition 1, 
Vegetation 
Condition 1, 
Vegetation 
Condition 3 

Customer demographics 
and AFN population 

Customer 
Information 
System 

AFN 
population 
per circuit 

Customers/circuit 
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6.2 Risk Analysis Framework 
In this section of the WMP, the electrical corporation must provide a high-level overview of its risk analysis 
framework. This includes a summary of key modeling assumptions, input data, and modeling tools used. 

At a minimum, the electrical corporation must evaluate the impact of the following factors on the quantification of risk: 

• Equipment / Assets (e.g., type, age, inspection, maintenance procedures, etc.) 

• Topography (e.g., elevation, slope, aspect, etc.) 

• Weather – at a minimum this must include statistically extreme conditions based on weather history and 
seasonal weather 

• Vegetation (e.g., type/class/species/fuel model, canopy height/base height/cover, growth rates, moisture 
content, inspection, clearance procedures, etc.) 

• Climate change (e.g., long-term changes in seasonal weather; statistical extreme weather; impact of 
change on vegetation species, growth, moisture, etc.) at a minimum, this must include adaptations of 
historical weather data to current and forecasting future climate 

• Social vulnerability (e.g., AFN, socioeconomic factors, etc.) 

• Physical vulnerability (e.g., people, structures, critical facilities/infrastructure, etc.) 

• Coping capacities (e.g., limited access/egress, etc.) 

The implementation of Technosylva and its modeling software is currently underway. As part of 
this implementation, BVES will have access to the information required in this section. BVES is 
currently using its two in-house tools (Fire Safety Circuit Matrix and Risk-Based Decision-
Making Model) as it has in the past that already incorporates most of the features listed above. 
Additionally, Bear Valley previously sought risk mapping and modeling information that 
incorporates wildfire risk and ignition potential in the current and projected climate conditions of 
2050. BVES will continue to develop its current models and add additional capability until the 
time BVES is fully able to holistically understand the dynamic wildfire risk facing BVES and the 
best measures to adopt to mitigate such risk. 

6.2.1 Risk and Risk Component Identification 

In this section, the electrical corporation must provide a brief narrative and one or more simple graphics describing 
the framework that defines its overall utility risk. At a minimum, the electrical corporation must define its overall risk as 
the comprehensive risk due to both wildfire and PSPS events across its service territory. This includes several 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 55 
 

likelihood and consequence risk components that are aggregated based on the framework shown in Figure 6-2 
below. The following paragraphs define each risk component. 

 

Figure 6-4 Composition of Overall Utility Risk (purple); Utility-related sources of risk 
including Ignition and PSPS Risks (blue); Intermediate Risk Components (green); and 

Fundamental Risk Components (yellow) 
While the overall risk framework and associated risk components identified in Section 6.2 are the minimum 
requirements for determining overall risk, the electrical corporation may elect to include additional risk components, 
as needed, to better define risk for its service territory. Where the electrical corporation identifies additional terms as 
part of its risk framework, it must define those terms. The electrical corporation must include a schematic 
demonstrating its adopted risk framework (similar to Figure 6-2), including any components beyond minimum 
requirements. 

As shown in Figure 6-1, overall utility risk is broken down into two individual hazard risks: 

• Ignition risk – The total expected annualized impacts from ignitions at a specific location. This considers 
the likelihood that an ignition will occur, the likelihood the ignition will transition into a wildfire, and the 
potential consequences – considering hazard intensity, exposure potential, and vulnerability – the wildfire 
will have for each community it reaches 

• PSPS risk – The total expected annualized impacts from PSPS at a specific location. This considers two 
factors: (1) the likelihood a PSPS will be required due to environmental conditions exceeding design 
conditions, and (2) the potential consequences of the PSPS for each affected community, considering 
exposure potential and vulnerability 

The individual hazard risks are further broken down into 14 risk components. These risk components are split into two 
categories, intermediate and fundamental. Fundamental risk components are the smallest components of risk that the 
electrical corporation must determine as part of its risk analysis. Intermediate risk components are the likelihood and 
consequence related to each hazard. Each fundamental or intermediate risk component provides valuable insight in a 
electrical corporation’s wildfire and PSPS risk calculations. 
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There are a minimum of five intermediate risk components: 

• Ignition likelihood – The total anticipated annualized number of ignitions resulting from electrical 
corporation-owned assets at each location in the electrical corporation’s service territory. This considers 
probabilistic weather conditions, type and age of equipment, and potential contact of vegetation and other 
objects with electrical corporation assets. This should include the use of any method used to reduce the 
likelihood of ignition. For example, the use of protective equipment and device settings to reduce the 
likelihood of an ignition upon an initiating event. 

• Wildfire likelihood – The total anticipated annualized number of fires reaching each spatial location 
resulting from utility-related ignitions at each location in the electrical corporation service territory. This 
considers the ignition likelihood and the likelihood that an ignition will transition into a wildfire based on the 
probabilistic weather conditions in the area. 

• Wildfire consequence – The total anticipated adverse effects from a wildfire on each community it reaches. 
This considers the wildfire hazard intensity, the wildfire exposure potential, and the inherent wildfire 
vulnerabilities of communities at risk (see definitions in the following list). 

• PSPS likelihood – The likelihood of a electrical corporation requiring a PSPS given a probabilistic set of 
environmental conditions. 

• PSPS consequence – The total anticipated adverse effects from a PSPS for a community. This considers 
the PSPS exposure potential and inherent PSPS vulnerabilities of communities at risk (see definitions in the 
following list). 

There are a minimum of nine fundamental risk components: 

• Equipment ignition likelihood – The likelihood that electrical corporation-owned equipment will cause an 
ignition either through normal operation (such as arcing) or through failure. 

• Contact from vegetation ignition likelihood – The likelihood that vegetation will contact electrical 
corporation-owned equipment and result in an ignition. 

• Contact by object ignition likelihood – The likelihood that a non-vegetative object (such as a balloon or 
vehicle) will contact electrical corporation-owned equipment and result in an ignition. 

• Wildfire spread likelihood – The likelihood that a fire with a nearby but unknown ignition point will transition 
into a wildfire and will spread to a location in the service territory based on a probabilistic set of weather 
profiles, vegetation, and topography. 

• Wildfire hazard intensity – The potential intensity of a wildfire at a specific location within the service 
territory given a probabilistic set of weather profiles, vegetation, and topography. 

• Wildfire exposure potential – The potential physical, social, or economic impact of wildfire on people, 
property, critical infrastructure, livelihoods, health, environmental services, local economies, 
cultural/historical resources, and other high-value assets. These may include direct or indirect impacts, as 
well as short- and long-term impacts. 

• Wildfire vulnerability – The susceptibility of people or a community to adverse effects of a wildfire, 
including all characteristics that influence their capacity to anticipate, cope with, resist, and recover from the 
adverse effects of a wildfire (e.g., AFN, SVI, age of structures, firefighting capacities). 

• PSPS exposure potential – The potential physical, social, or economic impact of a PSPS event on people, 
property, critical infrastructure, livelihoods, health, local economies, and other high-value assets. 

• Vulnerability of community to PSPS (PSPS vulnerability) – The susceptibility of people or a community 
to adverse effects of a PSPS event, including all characteristics that influence their capacity to anticipate, 
cope with, resist, and recover from the adverse effects of a PSPS event (e.g., high AFN population, poor 
energy resiliency, low socioeconomics). 
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The electrical corporation must adopt these definitions in this section of the WMP. If the electrical corporation 
considers additional intermediate and fundamental risk components, it must define those components in this section 
as well. 

Figure 6-1 and Figure 6-2 in Section 6.1.1 illustrate BVES’s overall utility risk assessment 
framework. BVES’s overall risk is comprised of the risk stemming from both wildfire and PSPS 
events across its service territory. This includes several likelihood and consequence risk 
components that are aggregated based on the framework shown in Figure 6-4. The following 
paragraphs define each risk component. 

As shown in Figure 6-4 above, overall utility risk is broken down into two individual hazard risks: 

• Ignition risk – The total expected annualized impacts from ignitions at a specific location. 
This considers the likelihood that an ignition will occur, the likelihood the ignition will become 
a wildfire, and the potential consequences – considering hazard intensity, exposure 
potential, and vulnerability –for each community the wildfire reaches 

• PSPS risk – The total expected annualized impacts from PSPS at a specific location. This 
considers two factors: (1) the likelihood a PSPS will be required due to environmental 
conditions exceeding design conditions, and (2) the potential consequences of the PSPS for 
each affected community, considering exposure potential and vulnerability 

The individual hazard risks are further broken down into 14 risk components. These risk 
components are split into two categories, intermediate and fundamental. Fundamental risk 
components are the inherent risk components that BVES must determine as part of its risk 
analysis. Intermediate risk components are the likelihood and consequence related to each 
hazard. Each fundamental or intermediate risk component provides valuable insight in BVES’s 
wildfire and PSPS risk calculations. 

There are five intermediate risk components: 

1. Ignition likelihood – The total anticipated annualized number of ignitions resulting from 
electrical corporation-owned assets at each location in the electrical corporation’s service 
territory. This considers probabilistic weather conditions, type and age of equipment, and 
potential contact of vegetation and other objects with electrical corporation assets. This 
should include the use of any method used to reduce the likelihood of ignition. For example, 
the use of protective equipment and device settings to reduce the likelihood of an ignition 
upon an initiating event. 

2. Wildfire likelihood – The total anticipated annualized number of fires reaching each spatial 
location resulting from utility-related ignitions at each location in the electrical corporation 
service territory. This considers the ignition likelihood and the likelihood that an ignition will 
become a wildfire based on the probabilistic weather conditions in the area. 

3. Wildfire consequence – The total anticipated adverse effects from a wildfire on each 
community it reaches. This considers the wildfire hazard intensity, the wildfire exposure 
potential, and the inherent wildfire vulnerabilities of communities at risk (see definitions in 
the following list). 

4. PSPS likelihood – The likelihood of an electrical corporation requiring a PSPS given a 
probabilistic set of environmental conditions. 
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5. PSPS consequence – The total anticipated adverse effects from a PSPS for a community. 
This considers the PSPS exposure potential and inherent PSPS vulnerabilities of 
communities at risk (see definitions in the following list). 

There are nine fundamental risk components: 

1. Equipment ignition likelihood – The likelihood that electrical corporation-owned equipment 
will cause an ignition either through normal operation or through failure. 

2. Contact from vegetation ignition likelihood – The likelihood that vegetation will contact 
electrical corporation-owned equipment and result in an ignition. 

3. Contact by object ignition likelihood – The likelihood that a non-vegetative object (such as a 
balloon or vehicle) will contact electrical corporation-owned equipment and result in an 
ignition. 

4. Wildfire spread likelihood – The likelihood that a fire with a nearby, but unknown, ignition 
point will become a wildfire and spread to a location in the service territory based on a 
probabilistic set of weather profiles, vegetation, and topography. 

5. Wildfire hazard intensity – The potential intensity of a wildfire at a specific location within the 
service territory given a probabilistic set of weather profiles, vegetation, and topography. 

6. Wildfire exposure potential – The potential physical, social, or economic impact of wildfire on 
people, property, critical infrastructure, livelihoods, health, environmental services, local 
economies, cultural/historical resources, and other high-value assets. These may include 
direct or indirect impacts, as well as short- and long-term impacts. 

7. Wildfire vulnerability – The susceptibility of people or a community to adverse effects of a 
wildfire, including all characteristics that influence their capacity to anticipate, cope with, 
resist, and recover from the adverse effects of a wildfire (e.g., AFN, SVI, age of structures, 
firefighting capacities). 

8. PSPS exposure potential – The potential physical, social, or economic impact of a PSPS 
event on people, property, critical infrastructure, livelihoods, health, local economies, and 
other high-value assets. 

9. Vulnerability of community to PSPS (PSPS vulnerability) – The susceptibility of people or a 
community to adverse effects of a PSPS event, including all characteristics that influence 
their capacity to anticipate, cope with, resist, and recover from the adverse effects of a 
PSPS event (e.g., high AFN population, poor energy resiliency, low socioeconomics). 

BVES has adopted these definitions for its 2023 WMP and for future risk assessments. Table 
6-1 describes how these individual hazard risks, intermediate risk components and fundamental 
risk components are address in BVES current models and future developments. The 
implementation of Technosylva’s WRRM and its modeling software is currently underway. As 
part of this implementation, BVES will have better access to the information required in this 
section. BVES is currently using its two in-house tools (Fire Safety Circuit Matrix and Risk-
Based Decision-Making Model) as it has in the past that already incorporates most of the 
features listed above through SME evaluation. Bear Valley had previously sought and obtained 
risk mapping and modeling information that incorporates wildfire risk and ignition potential in the 
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current and projected climate conditions of 2050. This product was static, a snapshot in time. 
BVES will continue to develop its current models and add additional capability through 
Technosylva’s WFA-E and WRRM until the time BVES is fully able to holistically understand the 
dynamic ignition and PSPS risk facing BVES. 

6.2.2 Risk and Risk Components Calculation 

The electrical corporation must calculate each risk and risk component defined in Section 6.2.1. Appendix B provides 
additional requirements on these calculations. These are the minimum requirements and are intended to establish the 
baseline evaluation and reporting of all electrical corporations. If the electrical corporation identifies other key factors 
as important, it must report them in the WMP in a similar format. 

The electrical corporation must provide schematics illustrating the calculation of each risk and risk component as 
necessary to demonstrate the logical flow from input data to outputs, including separate items for any intermediate 
calculations. An example calculation schematic is provided for the equipment likelihood of ignition in Figure 6-2. 

 
Figure 6-5 Example Calculation Schematic 

The electrical corporation must summarize any differences between its calculation of these risk components and the 
requirements of these Guidelines. These differences may include any of the following: 

• Additional input parameters beyond the minimum requirements for a specific risk component 

• Calculations of additional outputs beyond the minimum requirements for a specific risk component 

• Calculations of additional risk components defined by the electrical corporation in Section 6.2.1 

The process used to combine risk components must be summarized for each relevant risk component. This process 
must align with applicable CPUC decisions regarding the inclusion of Risk Assessment and Mitigation Phase (RAMP) 
filings. If scaling factors (such as multi-attribute value functions [MAVFs] or representative cost) are used in this 
combination, the electrical corporation must present a table with all relevant information needed to understand this 
procedure. The electrical corporation must organize this discussion into the following two subsections focusing on 
likelihood and consequence. 
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BVES calculates Wildfire risk and PSPS risk in accordance with the safety model approach for 
Small and Multi-Jurisdictional Utilities (SMJU) provided in CPUC D. 19-04-020 of April 25, 2019, 
using its Risk Register Model. The following intermediate risk components are determined by 
SME evaluation as inputs to the model: 

• Wildfire likelihood 
• Wildfire consequence 
• PSPS likelihood 
• PSPS consequence 

Likelihood is determined by SMEs evaluation on a simple 1 to 7 scale with 1 being “occurs once 
every 100+ years” and 7 being “> 10 times per year”. 

Consequence is determined by SMEs evaluation on the impact to the following impact weighted 
components: 

 
Reliability 

 
Compliance Quality of 

Service 

 
Safety 

 
Environmental 

 
12.1% 

 
17.1% 

 
7.2% 

 
60.5% 

 
3.1% 

 

Once likelihood and consequence are assigned values, risk (Wildfire and PSPS risk) is 
calculated using the following formula: 

 

This results in risk score which can be plotted on a 7-by 7-logarithmic risk heat map. The 
following diagram illustrates this process. 
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Figure 6-6 Risk Model Process Diagram 
BVES currently obtains ignition risk as an output from the Technosylva WFA-E model and 
REAX models. 

BVES’s risk modeling capability has gaps in that it currently does not specifically calculate the 
following risk components: 

• Equipment ignition likelihood 
• Contact from vegetation ignition likelihood 
• Contact by object ignition likelihood 
• Wildfire spread likelihood – BVES obtains this information via Technosylva’s WFA-E model 
• Wildfire hazard intensity – BVES obtains this information via Technosylva’s WFA-E model 
• Wildfire exposure potential 
• Wildfire vulnerability 
• PSPS exposure potential 
• Vulnerability of community to PSPS (PSPS vulnerability) 

BVES is working to resolve these gaps. With the implementation of Technosylva’s models 
(WFA-E and WRRM), BVES will perform these calculations and expects to have them available 
in its 2024 WMP Update. 

6.2.2.1 Likelihood 

The electrical corporation must calculate the likelihood that its equipment (through normal operations or failure) will 
result in a catastrophic wildfire and the resulting likelihood of issuing a PSPS. The risk components discussed in this 
section must include at least the following: 

• Ignition likelihood 

• Equipment failure likelihood of ignition 

• Contact from vegetation likelihood of ignition 
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• Contact from object likelihood of ignition 

• Burn Probability 

• PSPS likelihood 

As discussed in Section 6.2.2, BVES determines PSPS likelihood by SMEs evaluation on a 
simple 1 to 7 scale with 1 being “occurs once every 100+ years” and 7 being “> 10 times per 
year.” This is an input to the Risk Register Model. 

BVES now obtains ignition likelihood as calculated output from the Technosylva’s WFA-E model 
on at least a daily basis. This output is currently used in qualitatively evaluating PSPS likelihood 
and consequently PSPS risk. BVES is working on developing a Fire Potential Index (FPI) with 
Technosylva to calculate PSPS risk in a quantitative manner. BVES will be working with 
Technosylva (and possibly other risk modeling experts) to calculate all likelihood component 
including the following which are currently not calculated (current gaps in BVES risk modeling): 

• Equipment failure likelihood of ignition 
• Contact from vegetation likelihood of ignition 
• Contact from object likelihood of ignition 
• Burn Probability 
• PSPS likelihood 

With the implementation of Technosylva’s models, BVES will perform these calculations and 
expects to have this data available in its 2024 WMP Update. 

6.2.2.2 Consequence 

The electrical corporation must calculate the consequences of a fire originating from its equipment and the 
consequence of implementing a PSPS event to prevent a catastrophic wildfire in the community. The risk 
components discussed in this section must include at least the following: 

• Wildfire consequence 

• Wildfire hazard intensity 

• Wildfire exposure potential 

• Wildfire vulnerability 

• PSPS consequence 

• PSPS exposure potential 

• PSPS vulnerability 

As discussed in Section 6.2.2. BVES determines consequence (Wildfire and PSPS) by SMEs 
evaluation on the impact to the following weighted components: 
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Reliability 

 
Compliance Quality of 

Service 

 
Safety 

 
Environmental 

 
12.1% 

 
17.1% 

 
7.2% 

 
60.5% 

 
3.1% 

 

The results of the SME evaluation are then input into the Risk Register Model as described in 
Section 6.2.2. 

BVES is moving to calculate all consequence components via Technosylva’s WFA-E and 
WRRM models in a quantitative manner. Currently, BVES can obtain wildfire consequence as a 
calculated output from the WFA-E model. The following risk components are not calculated in 
BVES’s risk modeling process (gaps in BVES risk process): 

• Wildfire hazard intensity 
• Wildfire exposure potential 
• Wildfire vulnerability 
• PSPS consequence 
• PSPS exposure potential 
• PSPS vulnerability 

BVES is working with Technosylva on this capability. With the implementation of Technosylva’s 
models, BVES will perform these calculations and expects to have them available in its 2024 
WMP Update. To date, BVES has not met its current threshold to implement a PSPS activation 
in its territory. 

6.2.2.3 Risk 

The electrical corporation must calculate each risk and the resulting overall risk defined in Section 6.2.1. The 
discussion in this section must include at least the following: 

• Ignition risk 

• PSPS risk 

• Overall utility risk 

Currently, BVES calculates Wildfire risk and PSPS risk as an output of its Risk Register Model 
as described in Section 6.2.2. BVES obtains Ignition Risk as a calculated output of 
Technosylva’s WFA-E model. BVES has not directly calculated Overall Utility Risk but has 
qualitatively evaluated such risk based on its calculated Ignition Risk, PSPS Risk, and Wildfire 
Risk. BVES recognizes that not calculating PSPS risk quantitatively is a gap in BVES’s risk 
process. BVES is working with Technosylva to develop a Fire Potential Index (FPI) so that 
PSPS risk is calculated. BVES will then work on calculating Overall Utility Risk based on Ignition 
and PSPS risk. 

With the implementation of Technosylva’s models (WFA-E and WRRM), BVES will perform 
these calculations and expects to have them available in its 2024 WMP Update. 
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6.2.3 Key Assumptions and Limitations 

Because the individual elements of risk assessment are interdependent, the interfaces between the various risk 
models and mitigation initiatives must be internally consistent. In this section of the WMP, the electrical corporation 
must discuss key assumptions, limitations, and data standards for the individual elements of its risk assessment. This 
must include the following: 

• Key modeling assumptions made specific to each model to represent the physical world and to simplify 
calculations 

• Data standards, which must be consistently defined (e.g., weather model predictions at a 30-ft [10-m] 
height must be converted to the correct height for fire behavior predictions, such as mid-flame wind speeds) 

• Consistency of assumptions and limitations in each interconnected model, which must be traced from 
start to finish, with any discrepancies between models discussed 

• Stability of assumptions in the program, including historical and projected changes 

More mature programs regularly monitor and evaluate the scope and validity of modeling assumptions. Monitoring 
and evaluation categories may include: 

• Adaptation of weather history to current and forecasted climate conditions 

• Availability of suppression resources including type, number of resources, and ease of access to incident 
location 

• Height of wind driving fire spread / wind adjustment factor calculation 

• General equipment failure rates / wind speed functional dependence for unknown components 

• General vegetation contact rates / wind speed functional dependence for unknown species 

• Height of electrical equipment in the service territory 

• Stability of the atmosphere and resulting calculation of near-surface winds 

• Vegetative fuels and fuel models including adaptations based on fuel management activities by other 
Public Safety Partners 

• Combination of risk components / weighting of attributes in alignment with most recent decision issued 
by the CPUC for inclusion in RAMP filings 

• Wind load capacity for electrical equipment in the service territory 

• Number, extent, and type of community assets at risk in the service territory 

• Proxies for estimating impact on customers and communities in the service territory 

• Extent, distribution, and characteristics of vulnerable populations in the service territory 

The electrical corporation must document each assumption in Table 6-2, see the exemplar provided below. The 
electrical corporation must summarize detailed assumptions made within models in accordance with the model 
documentation requirements in Appendix B. 
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Key modeling assumptions and limitations to BVES’s Risk Register Model include the following: 

• Key modeling assumptions are made specifically to each model to represent the physical 
world and to simplify calculations: The model evaluates each mitigation measure in isolation 
of other mitigation measures to calculate risk benefit. 

• Data standards: Currently BVES utilizes SME evaluation of likelihood and consequence 
instead of raw data input. SME’s evaluate data sources such as outage log, LiDAR surveys, 
asset hardening, etc. in developing their evaluations. While the data is largely standardized 
and consistent, the input to the model from the data can fluctuate somewhat due to the 
inherent subjectivity of the SME’s interpretation of the data. 

• Consistency of assumptions and limitations in each interconnected model, which must be 
traced from start to finish, with any discrepancies between models discussed: Assumptions 
made in the Risk Register Model are consistent with the Fire Safety Circuit Matrix since the 
Risk Register Model is used to determine mitigations to be implemented and the Fire Safety 
Circuit Matrix is used to prioritize the mitigations. 

• Stability of assumptions in the program: Because the determination of likelihood and 
consequence is by SME evaluation, stability of the assumptions is susceptible to instability 
when SMEs change. 

 
Table 6-2 below provides risk modeling assumptions provided by Technosylva with respect to 
the WFA-E model. 

Table 6-2 Risk Modeling Assumptions and Limitations as provided by Technosylva 
Assumption Justification Limitation Applicable 

Models 
The physical framework development is based 
on an idealized situation in steady state spread 
which may not fit some extreme behavior of 
fires. 

N/A N/A WFA-E 

Fuels are assumed to be continuous and 
uniform for the scale of the input (typically 
between 10-to-30-meter (m) resolution). 

N/A N/A WFA-E 

Fire characteristics at a point only depends on 
the conditions at that point (point-functional 
model). This means that there are certain non-
local phenomena like: 
• Increase of ROS due to a concave front. 
• Fire interaction between different parts of 

the same fire or a different one. 

N/A N/A WFA-E 

Fire spread is assumed to be elliptical although 
there are several variations such as double 
ellipse, oval, egg-shape, etc. 

N/A N/A WFA-E 

Weather is given hourly and is assumed to 
remain constant during that time. There is no 
interpolation in time to compute evolution of 
weather between hours. 

N/A N/A WFA-E 

Reliability of weather inputs in the mid-range 
forecast (2 to 5 days). 

N/A N/A WFA-E 

Fire is not coupled with the atmosphere in any 
way. This may seem like a major limitation in the 

N/A N/A WFA-E 
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Assumption Justification Limitation Applicable 
Models 

model as wind is a main contribution to fire 
spread and at present many models (especially 
physical ones) try to couple wind and fire. The 
main reasons for us not to consider the coupling 
is: 
• It would make it unfeasible to run millions of 

simulations considering the coupling effect. 
• Empirical and semi-empirical models have 

been developed using an average wind 
speed as an input, so it is not clear that 
considering more granular wind at the front 
is advisable.  

Fire is always assumed to be fully developed. 
Fire acceleration, flashover, or decay is not 
considered. 

N/A N/A WFA-E 

Atmospheric instability which may have a deep 
impact on ROS (beer 1991) is not considered in 
the model. 

N/A N/A WFA-E 

Gusts are not considered in the model. N/A N/A WFA-E 
No interaction between slope and wind other 
than creating an effective or equivalent wind. 
This means that fire is assumed to have an 
elliptical shape no matter the alignment of wind 
and slope. 

N/A N/A WFA-E 

Models have been developed with scares 
empirical data. The abundance of today’s fire 
data sources, however, is allowing us to better 
adjust models to observed fire patterns. 

N/A N/A WFA-E 

Fuel array description of the vegetation may not 
perfectly describe fuel characteristics. 

N/A N/A WFA-E 

Spotting is only considered in surface fires. N/A N/A WFA-E 
 

As BVES moves to implement quantitative risk models (Technosylva’s WFA-E and WRRM), 
BVES will regularly monitor and evaluate the scope and validity of modeling assumptions to 
include as applicable the following monitoring and evaluation categories: 
 
• Adaptation of weather history to current and forecasted climate conditions 
• Availability of suppression resources including type, number of resources, and ease of 

access to incident location 
• Height of wind driving fire spread / wind adjustment factor calculation 
• General equipment failure rates / wind speed functional dependence for unknown 

components 
• General vegetation contact rates / wind speed functional dependence for unknown species 
• Height of electrical equipment in the service territory 
• Stability of the atmosphere and resulting calculation of near-surface winds 
• Vegetative fuels and fuel models including adaptations based on fuel management activities 

by other Public Safety Partners 
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• Combination of risk components / weighting of attributes in alignment with most recent 
decision issued by the CPUC for inclusion in RAMP filings 

• Wind load capacity for electrical equipment in the service territory 
• Number, extent, and type of community assets at risk in the service territory 
• Proxies for estimating impact on customers and communities in the service territory 
• Extent, distribution, and characteristics of vulnerable populations in the service territory 

6.3 Risk Scenarios 
In this section of the WMP, the electrical corporation must provide a high-level overview of the scenarios to be used 
in its risk analysis in Section 6.2. These must include at least the following: 

• Design basis scenarios that will inform the electrical corporation’s long-term wildfire mitigation initiatives 
and planning 

• Extreme-event scenarios that may inform the electrical corporation’s decisions to provide added safety 
margin and robustness 

The risk scenarios described in Sections 6.3.1 and 6.3.2 below are the minimum scenarios the electrical corporation 
must assess in its wildfire and PSPS risk analysis. The electrical corporation must also describe and justify any 
additional scenarios it evaluates. 

Each scenario must consider: 

• Local relevance – Heterogeneous conditions (e.g., assets, equipment, topography, vegetation, weather) 
that vary over the landscape of the electrical corporation’s service territory at a level sufficiently granular to 
permit understanding of the risk at a specific location or for a specific circuit segment. For example, 
statistical wind loads must be calculated based on wind gusts considering the impact of nearby topographic 
and environmental features, such as hills, canyons, and valleys 

• Statistical relevance – Percentiles used in risk scenario selection must consider the statistical history of 
occurrence and must be designed to describe a reasonable return interval / probability of occurrence. For 
example, designing to a wind load with a 10,000-year return interval may not be desirable as most 
conductors in the service territory would be expected to fail (i.e., the scenario does not help discern which 
areas are at elevated risk) 

For BVES’s Risk Register Model, it considers a reasonable extreme-event scenario for the three 
primary wildfire risk events, which are: 

• Wildfire Public Safety 
• Wildfire – Significant Loss of Property 
• Loss of Energy Supplies (PSPS) 

With the implementation of the Technosylva models (WFA-E and WRRM), BVES will provide 
greater detail on the design basis scenarios. Much of this information is gapped in BVES’s risk 
modeling process. The following sections detail the gaps and BVES’s intentions to close the 
gaps. 

6.3.1 Design Basis Scenarios 

Fundamental to any risk assessment is the selection of one or more relevant design basis scenarios (design 
scenarios). These scenarios will inform long-term mitigation initiatives and planning. In this section, the electrical 
corporation must identify the design scenarios it has prioritized from a comprehensive set of possible scenarios. The 
scenarios identified must be based on the unique wildfire and PSPS risk characteristics of the electrical corporation’s 
service territory and achieve the primary goal and stated objectives of its WMP. At a minimum, the following design 
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scenarios representing statistically relevant weather and vegetative conditions must be considered throughout the 
service territory. 

For wind loading on electrical equipment, the electrical corporation must consider at least four statistically relevant 
design conditions. It must calculate wind loading based on locally relevant 3-second wind gusts over a 30-year wind 
speed history during fire season in its service territory. The conditions are the following: 

• Wind Load Condition 1 – Baseline – The baseline wind load condition the electrical corporation use in 
design, construction, and maintenance relative to GO 95, Rule 31.1. 

• Wind Load Condition 2 – Very High – 95th-percentile wind gusts based on maximum daily values over the 
30-year history. This corresponds to a probability of exceedance of 5 percent on an annual basis (i.e., 20-
year return interval) and is intended to capture annual high winds observed in the region (e.g., Santa Ana 
winds). 

• Wind Load Condition 3 – Extreme – Wind gusts with a probability of exceedance of 5 percent over the 
three-year WMP cycle (i.e., 60-year return interval). 

• Wind Load Condition 4 – Credible Worst Case – Wind gusts with a probability of exceedance of 1 percent 
over the three-year WMP cycle (i.e., 300-year return interval). 

The data and/or models the electrical corporation uses to establish locally relevant wind gusts for these design 
conditions must be documented in accordance with the weather analysis requirements described in Appendix B. 

For weather conditions used in calculating fire behavior, the electrical corporation must use probabilistic 
scenarios based on a 30-year history of fire weather. This approach must consider a range of wind speeds, 
directions, and fuel moistures that are representative of historic conditions. In addition, the electrical corporation must 
discuss how this weather history is adapted to align with current and forecasted climate conditions. The electrical 
corporation must consider the following two conditions: 

• Weather Condition 1 – Anticipated Conditions – The statistical weather analysis is limited to fire seasons 
expected to be the most relevant to the next three years of the WMP cycle. 

• Weather Condition 2 – Long-Term Conditions – The statistical weather analysis is representative of fire 
seasons covering the full 30-year history. 

The electrical corporation must state how it defines “fire weather” and “fire season” for the calculations of these 
probabilistic scenarios. 

One possible approach to the statistical weather analysis for fire behavior is Monte- Carlo simulation of synthetic fire 
seasons in accordance with approaches presented by the United States Forest Service.13 However, the electrical 
corporation must justify the selection of locally relevant data for use in this approach (i.e., Remote Automated 
Weather Systems data or historic weather reanalysis must be locally relevant). The data and/or models the electrical 
corporation uses to establish locally relevant weather data for these designs must be documented in accordance with 
the weather analysis requirements described in Appendix B. 

For vegetative conditions not including short-term moisture content, the electrical corporation must evaluate 
design scenarios including the current and forecasted vegetative type and coverage. The conditions it must consider 
include the following: 

• Vegetation Condition 1 – Existing Fuel Load – The wildfire hazard must be evaluated with the existing 
fuel load within the service territory, including existing burn scars and fuel treatments that reduce the near-
term fire hazard. 

• Vegetation Condition 2 – Short-Term Forecasted Fuel Load – The wildfire hazard must be evaluated 
considering the changes in expected fuel load over the three-year Base WMP cycle (2023-2025). At a 
minimum, this must include regrowth of previously burned and treated areas. 
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• Vegetation Condition 3 – Long-Term Extreme Fuel Load – The wildfire hazard must be evaluated 
considering the long-term potential changes in fuels throughout the service territory. This must include, at a 
minimum, regrowth of previously burned and treated areas and changes in predominant fuel types. 

The data and/or models the electrical corporation uses to establish locally relevant fuel loads for these designs must 
be documented in accordance with the vegetation requirements described in Appendix B. 

The electrical corporation must provide a brief narrative on the design basis scenarios used in its risk analysis. If the 
electrical corporation includes additional design scenarios, it must describe these scenarios and their purpose in the 
analysis. In addition, the electrical corporation must provide a table summarizing the following information: 

• Identification of each design basis scenario (e.g., Scenario 1, Scenario 2) 

• Components of each scenario (e.g., Weather Condition 1, Vegetation Condition 1) 

• Purpose of each scenario 

BVES utilizes a design scenario that most closely reflects Wind Loading Condition 1, Wind 
Loading Condition 2, Weather Condition 2, Vegetation Condition 1, and Vegetation Condition 3 
for mitigation planning purposes in its risk frameworks. 

Table 6-3 Summary of Design Basis Scenarios 

Scenario ID Design Scenario Purpose Reference 

WL1 

WL2 

WC2 

VC1 

VC3 

Wind Load Condition 
1 

Wind Load Condition 
2 

Weather Condition 2, 

Vegetation Condition 
1 

Vegetation Condition 
3 

Used in the Risk 
Register Model and 
in the application of 
the WFA-E and 
WRRM models. 

WL1 

WL2 

WC2 

VC1 

VC3 

 

The following information was provided by Technosylva in response to the information 
requested in this section: 

The WRRM analysis uses a subset of historical weather data to simulate wildfires on specific 
days, considering ignition points along utility assets. The resulting risk scores are then 
combined to provide a comprehensive assessment of the wildfire risk distribution. The selection 
of weather days to simulate is based on a careful consideration of both typical and extreme 
conditions throughout the historical weather data, ensuring that the resulting risk distribution 
accurately reflects the full range of potential scenarios. Every year, the WRRM analysis is 
performed using the latest available weather data to ensure its relevance for the upcoming 
WMP cycles, thus maintaining its accuracy and effectiveness over time. 

For wind loading on electrical equipment, BVES will consider at least four statistically 
relevant design conditions. It will calculate wind loading based on locally relevant 3-second wind 
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gusts over a 30-year wind speed history during fire season in its service territory. The four 
conditions are the following: 

• Wind Load Condition 1 – Baseline – The baseline wind load condition the electrical 
corporation use in design, construction, and maintenance relative to GO 95, Rule 31.1. 

• Wind Load Condition 2 – Very High – 95th-percentile wind gusts based on maximum daily 
values over the 30-year history. This corresponds to a probability of exceedance of 5 
percent on an annual basis (i.e., 20-year return interval) and is intended to capture annual 
high winds observed in the region (e.g., Santa Ana winds). 

• Wind Load Condition 3 – Extreme – Wind gusts with a probability of exceedance of 5 
percent over the three-year WMP cycle (i.e., 60-year return interval). 

• Wind Load Condition 4 – Credible Worst Case – Wind gusts with a probability of 
exceedance of 1 percent over the three-year WMP cycle (i.e., 300-year return interval). 

For weather conditions used in calculating fire behavior, the BVES will use probabilistic 
scenarios based on a 30-year history of fire weather. This approach will consider a range of 
wind speeds, directions, and fuel moistures that are representative of historic conditions in the 
BVES service area. BVES will consider the following two conditions: 

• Weather Condition 1 – Anticipated Conditions – The statistical weather analysis is limited 
to fire seasons expected to be the most relevant to the next three years of the WMP cycle. 

• Weather Condition 2 – Long-Term Conditions – The statistical weather analysis is 
representative of fire seasons covering the full 30-year history. 

BVES is working with Technosylva to develop how it intends to define “fire weather” and “fire 
season” for the calculations of these probabilistic scenarios. 

For vegetative conditions not including short-term moisture content, BVES will evaluate 
design scenarios including the current and forecasted vegetative type and coverage. The 
conditions BVES will consider include the following: 

• Vegetation Condition 1 – Existing Fuel Load – The wildfire hazard must be evaluated 
with the existing fuel load within the service territory, including existing burn scars and fuel 
treatments that reduce the near-term fire hazard. 

• Vegetation Condition 2 – Short-Term Forecasted Fuel Load – The wildfire hazard must 
be evaluated considering the changes in expected fuel load over the three-year Base WMP 
cycle (2023-2025). At a minimum, this must include regrowth of previously burned and 
treated areas. 

Vegetation Condition 3 – Long-Term Extreme Fuel Load – The wildfire hazard must be 
evaluated considering the long-term potential changes in fuels throughout the service territory. 
This must include, at a minimum, regrowth of previously burned and treated areas and changes 
in predominant fuel types. 
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6.3.2 Extreme-Event Scenarios/Uncertainty Scenarios 

In this section, the electrical corporation must identify extreme scenarios that it considers in its risk analysis. These 
generally include the following types of scenarios: 

• Longer-term scenarios with higher uncertainty (e.g., climate change impacts, population migrations, 
extended drought) 

• Multi-hazard scenarios (e.g., ignition from another source during a PSPS) 

• High-consequence but low-likelihood (“Black Swan”) events (e.g., acts of terrorism, 10,000-year weather) 

While the primary risk analysis is intended to be based on the design scenarios discussed in Section 6.3.1, the 
potential for high consequences from extreme events may provide additional insight into the mitigation prioritization 
described in Section 7. 

The electrical corporation must provide a brief narrative on the extreme-event scenarios used in its risk analysis. The 
electrical corporation must describe these scenarios and their purpose in the analysis. In addition, the electrical 
corporation must provide a table summarizing the following information: 

• Identification of each extreme-event risk scenario (e.g., Scenario 1, Scenario 2) 

• Components of each scenario (e.g., Weather Condition 1, Vegetation Condition 1) 

• Purpose of the scenario 

BVES currently analyzes extreme events and highly uncertain scenarios. BVES will be working 
with Technosylva to develop a long-term extreme-event scenario as indicated in Table 6-4. 
BVES believes modeling the risk in 2030 is very relevant to ensuring grid hardening efforts are 
going to be effective at-risk reduction (Ignition Risk and PSPS Risk). 

Table 6-4 Summary of Extreme-Event Scenarios 
Scenario ID Extreme-Event Scenario Purpose 
Not yet assigned  2030 Climate Conditions 

(mostly concerned with fuel 
levels and moisture) 

Assess if climate change, 
as 
well as any resulting 
changes 
in wildfire consequence, 
may 
influence BVES’s existing 
grid 
hardening strategy. 

 

This is not currently a capability within the Technosylva software program being provided to 
BVES. However, this capability is going to be available in the future based on discussions with 
Technosylva. Accordingly, BVES has discussed the possibility of adding this service with 
Technosylva. BVES will monitor developments in this area to determine whether such an 
approach is reasonable and prudent for a utility with the size and risk profile of Bear Valley. 

BVES does not plan on developing the following extreme-event scenarios in the near-term (by 
2024): 
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• Multi-hazard scenarios (e.g., ignition from another source during a PSPS) 

• High-consequence but low-likelihood (“Black Swan”) events (e.g., acts of terrorism, 
10,000-year weather) 

Once BVES has in place its quantitative risk modeling process, it will consider the above 
extreme-event scenarios; most likely in the 2025 timeframe. 

6.4 Risk Analysis Results and Presentation 
In this section of the WMP, the electrical corporation must present a high-level overview of the risks calculated using 
the approaches discussed in Section 6.2 for the scenarios discussed in Section 6.3. 

The risk presentation must include the following: 

• Summary of electrical corporation-identified high fire threat areas in the service territory 

• Geospatial map of electrical corporation-identified areas with heightened risk of fire in the service territory 

• Narrative discussion of proposed updates to HFTD 

• Tabular summary of top risk-contributing circuits across the service territory 

• Tabular summary of key metrics across the service territory 

The following subsections expand on the requirements for each of these. 

6.4.1 Top Risk Areas within the HFRA 

In this section, the electrical corporation must identify areas within its self-identified HFRA, compare these areas to 
CPUC’s current HFTD, and discuss how it plans to submit its proposed changes to the CPUC for review. 

BVES primarily lies within the HFTD Tier 2 area, with a small portion reaching into a HFTD Tier 
3 area along the Radford Line. BVES does not have any self-identified HFRAs that are outside 
the CPUC’s HFTD. The presence of the HFTD Tier 3 and Tier 2 is included as part of the 
calculation to determine BVES’s highest risk areas as part of the Fire Safety Circuit Matrix and 
are incorporated into Technosylva’s WFA-E models as well as the REAX Engineering risk maps 
of the BVES service territory. The risk by circuit identified by the Fire Safety Circuit Matrix is 
included below in Table 6-5 in Section 6.4.2. This aligns with the other assessments including 
those from Technosylva and REAX. 

BVES will continue to assess if the HFTD-2 and HFTD-3 boundaries need adjustment in 2023 
and beyond. 

6.4.1.1 Geospatial Maps of Areas with Heightened Risk of Fire 

The electrical corporation must evaluate the outputs from its risk modeling to identify top risk areas within its HFRA 
(independent of where they fall with respect to the HFTD). The electrical corporation must provide geospatial maps of 
these areas. 

The maps must fulfill the following requirements: 

• Risk levels: Levels must be selected to show at least three distinct levels, with the values based on the 
following: 
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• Top 5 percent of overall utility risk values in the HFRA 

• Top 5 to 20 percent of overall utility risk values in the HFRA 

• Bottom 80 percent of overall utility risk values in the HFRA 

• Colormap – The colormap of the contour must meet accessibility requirements (recommended colormap is 
Viridis) 

• County lines – The map must include county lines as a geospatial reference 

• HFTD tiers – The map must show a comparison with existing HFTD Tier 2 and Tier 3 regions. 

BVES already identifies and maps its highest risk areas through the Technosylva products, the 
CPUC and Cal Fire maps, and the Fire Safety Circuit Matrix. The Fire Safety Circuit Matrix 
currently evaluates all BVES circuits and orders them by overall risk which includes both ignition 
risk and PSPS risk as well as the mitigation efforts BVES has undertaken to reduce those risks. 
As stated above, in Section 6.1.1, BVES is working with Technosylva on implementing the 
WRRM product to replace the use of the Fire Safety Circuit Matrix. The WRRM will include 
mapped displays of the highest risk circuits in the service territory. Additionally, BVES will 
monitor developments in this area to determine whether such an approach is reasonable and 
prudent for a utility with the size and risk profile of Bear Valley. See Appendix C for additional 
Fire Risk Maps. 

 

Figure 6-7 REAX – Risk Level Represented as Annualized Burn Probability 

6.4.1.2 Proposed Updates to HFTD 

In this section, the electrical corporation must discuss the differences between the electrical corporation-identified 
areas with heightened fire risk and the existing Commission-approved HFTD. The electrical corporation must identify 
areas that its risk analysis indicates are at a higher risk than indicated in the current HFTD. The electrical corporation 
must also describe its proposed process to submit proposed changes to the Commission to modify the HFTD. The 
electrical corporation need not conclude that the HFTD should be expanded and/or modified. Any proposed changes 
to the HFTD must be mapped in accordance with the requirement in the previous sub-section. 
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Currently, BVES does not see a need for any changes to the HFTD designations for the Bear 
Valley service territory of which nearly all the territory is Tier 2 with a small area of Tier 3 along 
the Radford Line. BVES already identifies and maps its highest risk areas through the 
Technosylva products, the CPUC and Cal Fire maps, and the Fire Safety Circuit Matrix. If 
conditions change, due to changes in land use, vegetation density, or climatological factors, 
BVES will propose such changes to the Commission. 

6.4.2 Top Risk-Contributing Circuits/Segments/Spans 

The electrical corporation must provide a summary table showing the highest-risk circuits/segments14 within its 
service territory. The table should include the following information about each circuit: 

• Circuit, Segment, or Span ID – unique identifier for the circuit, segment, or span 

• Overall Utility Risk Scores – numerical value for each risk 

• Top Risk Contributors –the risk components that lead to the high risk on the circuit 

The electrical corporation must rank its circuits, segments, or spans by circuit-mile-weighted overall utility risk score 
and identify each circuit, segment, or span that significantly contributes to risk. A circuit/segment/span significantly 
contributes to risk if it: 

1. Individually contributes more than 1 percent of the total overall utility risk; or 

2. Is in the top 5 percent of highest risk circuits/segments/spans when all circuits/segments/spans are ranked 
individually from highest to lowest risk. 

Table 6-5 Summary of Top-Risk Circuits/Segments 
Risk 

Ranking 
Circuit/Segment ID Overall Risk 

Score 
Ignition 

Risk Score 
PSPS Risk 

Score 
Top Risk 

Contributors 
1 Radford 31214.88 60 30 31215 
2 Baldwin 6890.98 30 60 6891 
3 North Shore 

(Fawnskin) 
6717.23667 30 30 6717 

4 Holcomb (Bear City) 4746.15 30 30 4746 
5 Goldmine 4538.8 30 30 4538 
6 Shay 3524.49667 30 60 3524 
7 Clubview 3225.04 30 30 3225 
8 Pioneer (Palomino) 2729.88 30 30 2730 
9 Sunset 2373.52 30 30 2374 

10 Sunrise (Maple) 1856.69 30 30 1857 
11 Eagle 1812.68667 30 30 1813 
12 Paradise 1809.54667 30 30 1810 
13 Lagonita 1533.14 30 30 1533 
14 Interlaken 1485.16 30 30 1485 
15 Castle Glen (Division) 1483.32 30 30 1483 
16 Georgia 1384.19 30 30 1384 
17 Garstin 1366.31 30 30 1366 
18 Boulder 882.12 30 30 882 

Note: Once populated, if this table is longer than two pages, the electrical corporation must append the table. 
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BVES already identifies and maps its highest risk circuits through its the Fire Safety Circuit 
Matrix. The output of this effort is shown above in Table 6-5. BVES further describes the Fire 
Safety Circuit Matrix, including its data inputs in Section 6.1.1. As you can see this incorporates 
both ignition risk as well as PSPS risk. While this matrix is the best illustration of which are the 
top-risk contributing circuits, this represents only part of BVES’s risk assessment process. This 
risk is further understood using BVES’s other risk assessment, modeling and mapping tools 
including the Risk-Based Decision-Making Framework, the Risk Register Model, and the 
products from Technosylva and REAX procured by Bear Valley. With the implementation of 
Technosylva’s WRRM model, BVES will perform these calculations and expects to have them 
available in its 2024 WMP Update. As stated above, it is BVES’s intent to replace the Fire 
Safety Circuit Matrix once the WRRM model is fully implemented. 

6.4.3 Other Key Metrics 

The electrical corporation must calculate, track, and present on several other key metrics and indicators of risk across 
its service territory (see Appendix B for additional information on the calculation of these metrics). These include, at a 
minimum: 

• High Fire Potential Index (FPI) – Landscape scale index used as a proxy for assessing real-time risk of a 
wildfire under current and forecasted weather conditions. The electrical corporation must specify whether it 
calculates its own FPI or uses an external source, such as the United States Geological Survey. 

• Red Flag Warning (RFW) – Near-term proxy for the potential of high wildfire risk due to weather conditions, 
as declared by the National Weather Service (NWS) 

• High Wind Warnings (HWW) – Near-term potential for high wind risk, as declared by the NWS 

For each metric, the frequency of its occurrence within each HFTD Tier and the HFRA must be reported in the table 
below. The metric must be reported in number of overhead circuit mile (OCM) days of occurrence normalized by 
circuit miles within that area type. For example, consider an electrical corporation with 1,000 OCM in HFTD Tier 3. If 
100 of these OCM are under a RFW for one day, and 10 of those OCM are under a RFW for an additional day, then 
the average RFW-OCM per OCM would be: 

RFW_OCM/OCM = (100 × 1 + 10 × 1)/1000 = 0.1 

This metric represents the average RFW-OCM experienced by an OCM within the electrical corporation’s service 
territory within HFTD Tier 3. If the metric is continuous (such as FPI), the report should include a note stating the 
threshold used to select high values. 

Table 6-6 Summary of Key Metrics by Statistical Frequency 
Metric Non-HFTD HFTD Tier 2 HFTD Tier 3 
FPI-OCM/OCM N/A N/A N/A 
RFW-OCM/OCM 0 0.875 0.875 
HWW-OCM/OCM 0 8.5 8.5 

BVES tracked and recorded Red Flag Warning (RFW) and High Wind Warning (HWW) for its 
2023-2025 WMP and previous WMPs and continues to record it in its QDR. All of BVES’s 
service territory resides in Tier 2 and Tier 3 and all of BVES’s service territory is considered to 
be one polygon due to its small size. BVES installed several remote weather stations and uses 
a contract meteorologist that tracks this information from the National Weather Service, the 
installed weather stations, the National Fire Danger Rating System (NFDRS), and other key 
indicators. Additionally, High Wind Warning and Red Flag Warning as well as other real-time 
climactic features are incorporated into Technosylva’s real-time risk mapping of BVES’s 
territory. 
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6.5 Enterprise System for Risk Assessment 
In this section, the electrical corporation must provide an overview of inputs, operation, and support for a centralized 
risk assessment enterprise system. This overview must include discussion of: 

• The electrical corporation’s database(s) utilized for storage of risk assessment data 

• The utilities internal documentation of its database(s) 

• Integration with systems in other lines of business 

• The internal processes for updating enterprise system including database(s) 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

BVES will implement Technosylva’s WFA-E and WRRM models in 2023 and 2024 respectively, 
which will serve as a risk enterprise system. The WFA-E model was completed in the first 
quarter of 2023 and is now in use. BVES expects to have the WRRM in place in early 2024. 
These completions along with their initial implementation will allow BVES to show significant 
progress in its 2024 WMP Update. Technosylva staff have established controls for updating the 
models, maintaining configuration control, ensuring the updates are correct (testing and quality 
assurance process) and implementing the updates. This process is formal and BVES staff is 
alerted prior to any updates. 

BVES does not have an enterprise risk model at this time. BVES will be developing an 
enterprise risk model that utilizes the various inputs (likelihood and consequence) derived from 
the WFA-E, WRRM and calculated values (such probability of vegetation contacting lines, etc.). 
This model will have a formal process to maintain configuration control and update it. These 
processes will be developed in 2023 as the model is developed. 

6.6 Quality Assessment and Control 
The electrical corporation must document the processes and procedures it uses to confirm that the data collected and 
processed for its risk assessment are accurate and comprehensive. This includes but is not limited to model, sensor, 
inspection, and risk event data used as part of the electrical corporation’s WMP program. In this section of the WMP, 
the electrical corporation must describe the following: 

• Independent review – Role of independent third-party review in the data and model quality assessment 

• Model controls, design, and review – Overview of the quality controls in place on electrical corporation risk 
models and sub-models 

BVES will develop quality assessment and quality control processes and procedures to confirm 
that the data collected and processed for its risk assessment are accurate and comprehensive 
as its Risk Assessment Program moves forward. This may include but is not limited to model, 
sensor, inspection, and risk event data used as part of the electrical corporation’s WMP 
program. BVES will provide an update on this effort as part of its 2024 WMP Update. 
Independent review will be conducted by a third-party contracted expert. 
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6.6.1 Independent Review 

The electrical corporation must report on its procedures for independent review of data collected (e.g., through 
sensors or inspections) and generated (e.g., through risk models and software) to support decision making. In this 
section of the WMP, the electrical corporation must provide the following: 

• Independent reviews: The electrical corporation’s procedures for conducting independent reviews of data 
collection and risk models. 

• Additional review triggers: The electrical corporation’s internal procedures to identify when a third-party 
review is required beyond the routinely scheduled reviews. 

• Results, recommendations, and disposition: The results and recommendations from the electrical 
corporation’s most recent independent review of its data collection and risk models. This includes the 
electrical corporation’s disposition of each comment. 

• Routine review schedule: The electrical corporation’s routine review schedule. 

The electrical corporation must enter each accepted recommendation from independent review into its action tracking 
system for resolution (assignment of responsibility, development of technical plan, schedule for development and 
deployment, etc.) in accordance with the requirements discussed in Section 11. 

BVES has utilized third parties such as Technosylva and REAX to review and process its data 
as it pertains to risk. Both firms use open, peer reviewed data sets, along with BVES data, to 
develop their models. BVES will continue to explore methods to improve its data gathering, 
QA/QC processes, and independent review of its data, models, and assumptions. 

Internally, the data for BVES’s Risk-Based Decision-Making Framework, Risk Register, and Fire 
Safety Circuit Matrix utilize internal data gathered from BVES staff and contractors across the 
service territory as well as data BVES gathers from the Commission, other utilities, the US 
Census Bureau, the National Weather Service, and more. BVES seeks data from these reliable 
sources and takes pains to ensure the data is accurate, timely, and fit for the purpose to which it 
is applied. 

REAX provided BVES with Ignition Probability Risk Model / Mapping including a look out to 
expected 2050 conditions. REAX utilized publicly available utility-ignition data reported to CPUC 
and OH electrical network filed with WMPs were analyzed to quantify ignition rate (ignitions / 
100 pole miles / hour) as a function of wind gust speed, fuel moisture, and temperature. 
Weather conditions at ignition location & time of ignition determined from gridded meteorological 
data and normalized by historical values that the entire overhead network “sees”. Ignition rate 
was found to be an exponential function of wind gust speed, fine dead fuel moisture content, 
and fuel temperature. 

Climate conditions for 2021 are derived from the RTMA product from the NOAA / National 
Centers for Environmental Prediction. This provides hourly gridded (2.5 km) fields of weather 
conditions from 2011 to current. Future (2050) climate conditions are modeled using a 
downscaled global climate model developed by UCLA’s Department of Atmospheric and 
Oceanic Sciences. Specifically, the WRF was used to dynamically downscale global climate 
models (GCMs) from the 6th Coupled Model Intercomparison Project (CMIP6). BVES is using a 
10-year block of this data (hourly, 3 km resolution) centered around 2050 in its fire ignition and 
spread modeling to quantify differences in fire ignition and spread between current (2021) and 
future (2050) climate conditions. 
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10-year climatology (2021 and 2050) was used to drive ignition and spread simulations with 
1,000,000 years of fires simulated for current and climate-adjusted conditions. The simulation 
duration varied from 24 hours to one week. 

Technosylva uses the following the independent review results (Guide ASTM E 1355) described 
below: 

• The core models implemented in WFA-E form the basis of most operational propagation 
models in use today (Andrews et al 1980, Gould 1991). They have been implemented in 
well-known software like NEXUS (Scott and Reinhardt 2001), Fire and Fuels Extension 
to Forest Vegetation Simulator (FFE-FVS) (Reinhardt and Crookston 2003), FARSITE 
(Finney 2004), Fuel Management Analyst (FMAPlus) (Carlton2005), FlamMap (Finney 
2006) and BehavePlus (Andrews et al.2008). Nevertheless, forest fires are a very 
difficult phenomenon to simulate that depends on many different factors, therefore 
typical simulations can predict the source dataset with mean absolute percent errors 
between 20 and 40% (Cruz et al. 2013). 

• One important factor in fire simulation is the definition of the fuel models, with analysis 
providing different results for different fuels and regions. For example, Sanders (2001) 
observed a pattern of over-prediction by FARSITE in fuel models 1,2,5 by a large 
margin, moderate in fuel 10 and some underprediction for fuel model 8. Zigner et al 
(2020) used two case studies during strong winds reveling that FARSITE was able to 
successfully reconstruct the spread rate and size of wildfires when spotting was minimal. 
However, in situations when spotting was an important factor in rapid downslope wildfire 
spread, both FARSITE and FlamMap were unable to simulate realistic fire perimeters. 
Ross et al. (2006) used measurements from temperature sensors during prescribed burn 
in the Appalachian Mountains to recreate the fires and compared fire behavior simulated 
by FARSITE. They obtain a set of ROS adjustment factors that better represented the 
observed fire behavior obtaining a ROS adjustment factor of 1.5 and 2 for fuels 9 and 11 
respectively, and a decreasing factor of 0.2 to the fuel type 6. 

• Apart from these reviews, Technosylva has been constantly improving the accuracy and 
performance of the published fire models to better adjust the results to observed fire 
behavior. This includes a better definition of the fuel types, improved forecast of live fuel 
moisture content, modifications to the crown fire modeling initialization scheme, and 
automatic fire adjustment based on data assimilation techniques using ROS adjustment 
factor. In addition, Technosylva has implemented more than 21 additional models into 
the WFA-E platform to enhance accuracy and address know limitations of published fire 
models. These improvements include crown fire analysis, ember and spotting, urban / 
non-burnable area encroachment, consequence and impact quantification, etc. It is 
important to note that improvement of the fire modeling platform of choice necessitates 
not only improvements in mathematical algorithms but substantial improvements in the 
accuracy and resolution of input data sources. These improvements work in concert to 
enhance the modeling and outputs to match observed and expected fire behavior. A 
robust operationalization of fire models requires constant and ongoing research, testing, 
validation and implementation of both models and data sources. 

6.6.2 Model Controls, Design, and Review 

An electrical corporation’s risk modeling approaches are complex, with several layers of interaction between models 
and sub-models. If these models are designed as a single unit, it can be difficult to evaluate the propagation of small 
changes in assumptions or inputs through the models. The requirements in this section are designed to facilitate the 
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review of models by the public, intervenors, and Energy Safety, and allow more comprehensive retrospective analysis 
of failures in the system. 

The electrical corporations must report on its risk modeling software’s model controls, design, and review in the 
following areas: 

• Modularization – The electrical corporation must evaluate its software architecture to ensure the structure 
is sufficiently modular to track and control changes and enhancements over time. At a minimum, the 
electrical corporation risk model is expected to have separate modules to evaluate each of the following: 

• Weather analysis 

• Fire behavior analysis 

• Seasonal vegetation analysis 

• Equipment failure 

• Exposure and vulnerability analysis 

• Reanalysis – The electrical corporation must maintain the capability to provide Energy Safety the results of 
its risk model based on the operational version of the software (including code and data) on a specific 
historic day. 

• Version control – The electrical corporation must use industry standard practices in version controlling its 
risk model and sub-models. At a minimum, the electrical corporation is expected to meet the following 
requirements: 

• Models and software must use version controls aligned with industry standard programs, procedures, and 
protocols. 

• Model input data, including geospatial data layers, must be version controlled. 

• Technical, verification, and validation documentation must be periodically updated for new software 
versions. 

• Procedures for updating technical, verification, and validation documentation. 

Per the engagement agreement, and the description above in Section 6.6.1, BVES relies upon 
Technosylva for this type of analysis. Technosylva maintains that it meets all the requirements 
set forth by Energy Safety in this section. BVES recognizes that this is a gap in its capability and 
BVES intends to develop a better understanding modularization, reanalysis, and version control. 
BVES will provide additional granularity on this effort in the 2024 WMP Update. 

6.7 Risk Assessment Improvement Plan 
A key objective of the WMP process is to drive year-over-year continuous improvement. In this section, the electrical 
corporation must provide a high-level overview of its plan to improve both programmatic and technical aspects of its 
risk assessment in at least four key areas: 

• Risk assessment methodology – Wildfire and PSPS risk assessment methodology and its documentation, 
including both quantitative and qualitative approaches 

• Design basis – Justification of design basis scenarios used to evaluate the risk and its documentation 

• Risk presentation – Presentation of risk to stakeholders, including dashboards and statistical assessments 
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• Risk event tracking – Tracking and reconstruction of risk events and integration of lessons learned 

The overview must consist of the following information, in tabulated format: 

• Key area – One of the four key areas identified above 

• Title of proposed improvement – Brief heading or subject of the improvement 

• Type of improvement – Technical or programmatic 

• Anticipated benefit – Summary of expected benefit and any other impacts of the proposed improvement 

• Timeframe and key milestones – Total timeframe for undertaking the proposed improvement and any key 
milestones 

In addition, the electrical corporation must provide a concise narrative of its proposed improvement plan (maximum of 
five pages per improvement) summarizing: 

• Problem statement – Description of the current state of the problem to be addressed 

• Planned Improvement – Discussion of the planned improvement, including any new/novel strategies to be 
developed and the timeline for their completion 

• Anticipated Benefit – Description of the anticipated benefit of the improvement to the electrical 
corporation’s program and risk in its service territory 

• Region prioritization (where relevant) – Reference to risk-informed analysis (e.g., local validation of 
weather forecasts in the HFTD) demonstrating that high-risk areas are being prioritized for continued 
improvement 

• Supporting documentation (as necessary) 

Table 6-7 Utility Risk Assessment Improvement Plan 
Key Risk 
Assessment 
Area 

Proposed 
Improvement 

Type of 
Improvement 

Expected 
Value Added 

Timeframe 
and Key 
Milestones 

Risk 
assessment 
methodology  

Complete 
formal 
implementation 
and staff 
training on the 
WFA-E model 
to develop 
proficient 
model users 

Programmatic: 
Training and 
process 
improvements 
on WFA-E use. 

This will help 
BVES better 
evaluate their 
risks both in 
severity and 
location and 
prioritize 
mitigation 
efforts to 
reduce those 
risks. 

Q4 2023 
complete 
process 
development 
and staff 
proficient at 
use of the 
model. 
 
 

Risk 
assessment 
methodology 

Implement use 
of the WRRM 
in evaluating 
asset risks 

Programmatic: 
Training and 
process 
improvements 
on WRRM use. 

This will 
replace the 
Fire Safety 
Circuit Matrix 
to help BVES 
prioritize 

Q1 2023 
complete initial 
delivery. 
Q3 2023 
implement 
process for 
evaluating 
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Key Risk 
Assessment 
Area 

Proposed 
Improvement 

Type of 
Improvement 

Expected 
Value Added 

Timeframe 
and Key 
Milestones 

mitigation 
initiatives. 

WRRM outputs 
and evaluating 
asset risk. 
Q3 2023 
Complete staff 
training 

Risk 
presentation  

Develop and 
implement 
overall risk 
enterprise 
system 

Technical and 
programmatic: 
Develops 
overall risk 
enterprise 
system and 
processes for 
control and use 
of system. 
Additionally, 
involves staff 
training on 
system. 

Produce 
reliable 
quantitatively 
derived wildfire 
risk, ignition 
risk, PSPS risk 
and overall 
utility risk and 
display it in a 
manner that is 
useful to 
decision 
makers. 

Q3 2023 
Complete 
development of 
overall risk 
enterprise 
system 
Q4 2023 
Complete 
process controls 
and training for 
overall risk 
enterprise 
system 

The implementation of Technosylva and its modeling software is currently underway. BVES 
believes that until the full suite of tools purchased is available and utilized, it is not in its best 
interest to develop an Improvement Plan for its Risk Assessment Program. Once BVES gains 
experience generating the appropriate outputs, and conducts its own analysis on those outputs, 
BVES will be better positioned to determine other specific areas for improvement. 

Proposed Improvement Plan 

1. Complete formal implementation and staff training on Technosylva’s WFA-E model to 
develop proficient model users. 

• Problem statement – The WFA-E model is new to BVES staff, and the model users are 
not yet proficient in its use or application. Training and user process improvements are 
needed to maximize the value of the WFA-E product. 

• Planned Improvement –The goal is to develop proficient model users of the model who 
understand its limitations and its benefits and can plan and take actionable steps to 
address risks highlighted by the model. BVES plans to complete the formal 
implementation and train applicable staff on the WFA-E model. BVES also intends to 
make user process improvements. 

• Anticipated Benefit – Properly trained users of the WFA-E model will be better 
positioned to unlock the most value from the tool. The WFA-E delivers both ignition risk 
and PSPS risk and severity and helps illuminate potential consequences of fires. This is 
further enhanced when there is a consistent, repeatable process for users to follow. 
Improved use of WFA-E by staff will lead to proficiency in operating and understanding 
the model as an operational tool in assessing ignition risk and PSPS risk on a near-real-
time basis. These outputs will lead to actionable efforts both to alleviate real-time 
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operational concerns and to plan and prioritize long-term mitigations. Specifically, better 
understanding of the tool’s capabilities and outputs will lead to planned mitigations to 
reduce ignition and PSPS risk in those areas most at risk from wildfire and PSPS 
consequences. 

• Region prioritization (where relevant) – BVES will analyze its entire service territory 
through this initiative. 

 
2. Implement use of the WRRM in evaluating asset risks. 

• Problem statement – BVES’s current Fire Safety Circuit Matrix is a crude, static tool 
that does not allow for complex interactions or provide near-real-time dynamic outputs 
based on observed or projected conditions. 

• Planned Improvement – BVES will fully adopt and implement Technosylva’s Wildfire 
Risk Reduction Model (WRRM) in evaluating asset risks and grid hardening and initiative 
planning for the WMP. In addition to implementation, BVES plans to train its staff on 
WRRM use and develop process improvements to ensure applicable staff are proficient 
in operating and understanding the model as a planning tool. 

• Anticipated Benefit – Adoption of the WRRM as a replacement for the Fire Safety 
Circuit Matrix will provide BVES with dynamic, granular, near real-time understanding of 
its service territory. This improvement will allow BVES to better prioritize mitigation 
initiatives with a probabilistic model to quantitatively calculates ignition and PSPS 
risk. This will make BVES less dependent on the subjectivity of subject matter experts 
and manual processes that run the risk of omitting relevant facts. These outputs will lead 
to actionable efforts both to alleviate real-time operational concerns and to plan and 
prioritize long-term mitigations. Specifically, better understanding of the tool’s capabilities 
and outputs will lead to planned mitigations to reduce ignition and PSPS risk in those 
areas most at risk from wildfire and PSPS consequences. 

• Region prioritization (where relevant) – BVES will analyze its entire service territory 
through this initiative. 

 
3. Develop and implement overall risk enterprise system 

• Problem statement – BVES currently does not have a risk enterprise system. 

• Planned Improvement – BVES intends to develop and implement a comprehensive risk 
enterprise system. BVES will also develop and implement processes for control and use 
of the system and a training program for staff to promote utilization and optimization of 
the system. 

• Anticipated Benefit – BVES anticipates the benefit to adopting a comprehensive 
enterprise risk tool is to produce reliable quantitatively derived wildfire risk, ignition risk, 
PSPS risk and overall utility risk and display it in a manner that is useful to decision 
makers. This will also help BVES better identify, understand, quantify, and evaluate 
inherent, emerging, intermediate, and residual risks across its system and to the utility in 
a manner that is digestible for management. Clear presentation of risks allows the 
management, staff, and stakeholders to manage risks in a manner that maximizes public 
safety, reliability, operational efficiency on a cost-effective basis through careful planning 
organized implementation of risk reduction efforts. 
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• Region prioritization (where relevant) – BVES will analyze its entire service territory 
through this initiative. 
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7. Wildfire Mitigation Strategy Development 
In this section of the WMP, the electrical corporation must provide a high-level overview of its risk evaluation and 
process for deciding on a portfolio of mitigation initiatives to achieve maximum feasible4.1–4.2, and wildfire mitigation 
strategy for 2023-2025. Sections 7.1 and 7.2 below provide detailed instructions. 16 risk reduction and that meet the 
goal(s) and plan objectives stated in Sections 

7.1 Risk Evaluation 

7.1.1 Approach 

In this section of the WMP, the electrical corporation must provide a brief narrative of its risk evaluation approach, 
based on the risk analysis outcomes presented in Section 6, to help inform the development of a wildfire mitigation 
strategy that meets the goal(s) and plan objectives stated in Sections 4.1– 4.2. 

The electrical corporation must describe the risk evaluation approach in a maximum of two pages, inclusive of all 
narratives, bullet point lists, and any graphics. 

The risk evaluation approach in this WMP is designed to meet a range of industry best practices 
to determine a wildfire and PSPS risk mitigation strategy. The intent is to use this approach to 
help inform BVES’s development of a portfolio of wildfire mitigation initiatives and activities to 
meet the objectives stated in Sections 4.1–4.2. Therefore, BVES’s general risk evaluation 
approach consists of the following: 

• Identifying risk evaluation criteria based on the balance of various performance goals 
• Applying the criteria to monitor the effectiveness of the mitigation initiatives 
• Evaluating wildfire and PSPS risks and risk components through a risk-informed 

decision-making process to develop mitigation initiatives priorities 
• Evaluating and prioritizing mitigation initiatives and activities to efficiently reduce risk 
• Selecting mitigation initiatives over the WMP cycle based on risk reduction 
• Describing selected risk mitigation strategies in the WMP 
• Monitoring and re-evaluating mitigation activities to maximize risk benefit and efficiency 

 
Figure 7-1 BVES Risk-Based Decision-Making Framework 

BVES uses a Risk-Based Decision-Making Framework in accordance with the approach for 
Small and Multi-Jurisdictional Utilities (SMJU) in CPUC D. 19-04-020. The Risk-Based Decision-
Making Framework prioritizes effective strategies for risk reduction. The methodology identifies 
inherent risk, existing controls, residual risk, and future mitigations after determining the 
likelihood and impact of wildfire. This is the primary tool for planning WMP initiatives. Figure 7-1, 
above, provides an overview of the steps. 

Enterprise Risk Mitigation Strategy 
The Risk Register Model quantifies mitigation projects and programs by the risk benefit and risk 
spend efficiency (RSE). This analysis reviews ongoing and potential projects to mitigate the 
three primary wildfire risk events: 1) Wildfire Public Safety, 2) Wildfire – Significant Loss of 
Property, and 3) Loss of Energy Supplies. BVES uses the output from this analysis to select the 
most cost effective and efficient projects. The enterprise risk evaluation considers a reasonable 
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worst-case scenario for the three primary wildfire risk events. For each, BVES determined the 
frequency and impact scores for each of the weighted risk scoring inputs including system 
reliability impacts, regulatory compliance/legal implications, service to customers, public safety, 
and environmental impacts. 

BVES utilizes a 7x7 log score matrix to determine an impact risk score for each weighted 
scoring input in the Risk Register. The weighted impact scores are accumulated to arrive at a 
total risk score. The risk scoring inputs, and total risk score form the basis of evaluation for each 
identified wildfire mitigation activity or initiative. Mitigation activities can be applied to a single or 
multiple risk events. BVES then calculates the risk reduction/risk benefit for each scoring input 
to arrive at a weighted mitigated risk score. The risk benefit for each combination of mitigation 
and risk event is determined by subtracting the mitigated risk score from the total risk score. 
BVES also defines an equivalent annual cost for each mitigation activity. Finally, the Risk 
Register determines the RSE by dividing the risk benefit by the equivalent annual cost. 

Current and Future Locational Prioritization Tools 
BVES’s Fire Safety Circuit Matrix characterizes each BVES distribution circuit as high, 
moderate, and low risk and then prioritize the circuits within each risk group. The matrix data 
inputs include, inter alia, the number of customers, wood poles, bare wire overhead circuit 
miles, and tree attachments, which are then compiled and weighted to calculate the wildfire risk 
mitigation score. Currently, seven circuits are rated high-risk, 12 circuits are rated moderate risk, 
and seven circuits are rated low risk. BVES uses the Fire Safety Circuit Matrix as a “living 
document” as mitigations are implemented. BVES re-evaluates the mitigations, wildfire risk 
group, priority, and mitigation weight at least every six months. Additionally, the Fire Safety 
Circuit Matrix is used to gauge progress and set 3- and 10-year targets for the reduction of the 
wildfire mitigation score and associated wildfire ignition risk reduction. 

BVES enhanced its ignition risk mapping with REAX Engineering’s ignition probability models in 
2021 to better predict, quantify, and measure risk drivers under high-risk and climate change 
related metrological forecasts. The risk maps provide ignition probability, consequence, and risk 
under current and future conditions to better understand the effects of climate change. 

In 2022, BVES hired Technosylva to advance the Risk Mapping Program and enhance 
situational awareness and improve resource allocation by leveraging the Wildfire Analyst 
Enterprise (WFA-E) software solution. This provides BVES with the following: 

• Real-time wildfire behavior modeling, spread predictions, and potential impacts analysis 
• Weather and wildfire risk forecasting for customer assets and the service territory to 

support PSPS activation calls and response operations 
• Asset risk analysis using historical climatology to support mitigation planning 

In 2023, Technosylva delivered the Wildfire Risk Reduction Model (WRRM). This model 
performs asset risk analysis using historical climatology as inputs and produces risk scenarios 
by running fire spread simulations for projected weather conditions. The model uses historical or 
predicted fuels data and runs millions of simulations across the customer service territory 
showing impact to assets. These outputs will inform future mitigation planning and set the 
context for daily FireCast asset risk forecasts. 

BVES intends to transition from the Fire Safety Circuit Matrix to the WRRM to prioritize its WMP 
initiatives. The first runs of the WRRM were not completed in time to plan the 2023 WMP 
initiative work. The WRRM will be used in future WMP Updates. BVES believes that this change 
will provide a more detailed probabilistic model at the circuit and segment levels. 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 86 
 

BVES must also account for the timing and proper sequencing of the various wildfire mitigation 
initiatives. For example, while the Situational Awareness Enhancement Project (establishing a 
distribution management center) offers a relatively high RSE, it cannot be fully completed until 
various grid automation initiatives are completed in 2025. 

7.1.2 Key Stakeholders for Decision Making 

In this section, the electrical corporation must identify all key stakeholder groups that are part of the decision-making 
process for developing and prioritizing mitigation initiatives. At a minimum, the electrical corporation must do the 
following: 

• Identify each key stakeholder group (e.g., electrical corporation executive leadership, the public, 
state/county public safety partners) 

• Identify the decision-making role of each stakeholder group (e.g., decision maker, consulted, informed) 

• Identify method of engagement (e.g., meeting, workshop, written comments) 

The electrical corporation must also describe how it communicates decisions to the identified key stakeholders. 

In the below section BVES identifies all key stakeholder groups that are part of the decision-
making process for developing and prioritizing mitigation initiatives. The roles and 
responsibilities for the BVES decision making process for communicating with the identified key 
stakeholders can be seen in Table 7-1. 

Table 7-1 Stakeholder Roles and Responsibilities in Decision Making Process 
Stakeholder Stakeholder 

Point of 
Contact 

Electrical 
Corporation 
Point of 
Contacts 

Stakeholder Role Engagement 
Protocols 

Sheriff’s 
Department 
Big Bear Lake 
Patrol Station 

Sherriff  Paul Marconi • Evacuation 
Routes – 
decision maker 

• PSPS 
Coordination - 
informed 

• Phone 
calls as 
needed 

• Quarterly 
public 
meetings 

Big Bear Fire 
Department  

Fire Chief Paul Marconi 
 

• Policy - 
consulted 

• Coordinate 
emergency 
response - 
consulted 

• Wildfire 
mitigation – 
decision maker 
 

• Quarterly 
meetings 

• As 
needed 
phone 
calls 

San 
Bernadino 
County 

Big Bear Lake 
Representative 
for County 

Paul Marconi • Policy - 
consulted 

• Communication 
- informed 

• Bi-
annual 
meetings 
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Stakeholder Stakeholder 
Point of 
Contact 

Electrical 
Corporation 
Point of 
Contacts 

Stakeholder Role Engagement 
Protocols 

Supervisor 3rd 
District 

• Phone 
calls as 
needed 

Cal Trans Transportation 
Engineer 

Tom Chou • Grid hardening 
coordination - 
informed 

• PSPS 
coordination - 
informed 

• Permitting – 
decision maker 

• Quarterly 
meetings 

• Phone 
calls as 
needed 

City of Big 
Bear Lake 

City Manager 
 
Director of 
Public 
Service/City 
Engineer 

Paul Marconi 
 
Jon Pecchia 

• Policy – 
consulted 

• Permitting – 
consulted 

• Communication 
– consulted 

 

• Quarterly 
public 
meetings 

• Phone 
calls as 
needed 

Mountaintop 
San 
Bernadino US 
Forrest 
Service 

District Ranger Jon Pecchia • Grid hardening 
coordination – 
consulted 

• Vegetation 
management – 
consulted 

• Permitting – 
decision maker 

• Phone 
calls as 
needed 

7.1.3 Risk-Informed Prioritization 

In making decisions about risk mitigation, the electrical corporation must identify and evaluate where it can make 
investments and take actions to reduce its overall utility risk. The electrical corporation must develop a prioritization 
list based on overall utility risk. 

In this section, the electrical corporation must: 

• Describe how it selects areas of its service territory at risk from wildfire for potential mitigation initiatives, 
including, at a minimum, the following: 

• Geographic scale used in prioritization (i.e., regional, circuit, circuit segment, span, asset) 

• Statistical approach used to select prioritized areas (e.g., areas in top 20 percent for risk, areas in top 20 
percent for consequences) 

• Feasibility constraints (e.g., limitations on data resolution, jurisdictional considerations, accessibility) 

• Present a list that identifies, describes, and prioritizes areas of its service territory at risk from wildfire for 
potential mitigation initiatives based solely on overall utility risk, including the associated risk drivers. 
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For each of the risk scenarios discussed in Section 6.2, BVES developed an initial prioritization 
list based solely on quantitative risk. These prioritizations reflect a critical assessment of the 
risks associated with wildfire events. BVES assessed the initial prioritizations to identify any 
insights and considerations relevant to its decision-making process. 

BVES developed a list of all its circuits risks that identifies the highest risk circuits for which it 
will prioritize the application of mitigation initiatives. 

BVES’ higher fire threat areas outlined below and prioritized activities for this current WMP cycle 
include the following circuits: (1) Radford, (2) Baldwin, (3) Shay, (4) Northshore, (5) Goldmine, 
(6) Holcomb (Bear City), and (7) Clubview. 

Table 7-2 Evaluation of HFTD Prioritized Circuits 

 

 

 

Figure 7-2 Prioritization of Higher Fire-Threat Areas 
Known Local Conditions 

With relation to (General Order) GO 95 Rule 31.1, BVES adheres to requirements listed for its 
design, construction, and maintenance activities within a safe and prudent manner. In some 
instances, BVES exceeds GO 95 standards such as with vegetation right-of-way (ROW) 
management utilizing an internal company standard of 72-inch minimum radial clearance 
specification. 

Wildfire Risk Groups 

High 

Moderate 

Low 
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BVES monitors meteorological conditions through its situational awareness program, including 
the use of live data feeds from its own weather stations and visual feeds through the 
ALERTWildfire network of HD cameras. 

BVES’s service area is entirely above 3,000 feet requiring all construction to conform to the 
heavy loading standards of GO 95. The heavily forested environment and mountainous terrain 
makes the territory vulnerable to potential ignition risk. Per GO 95 21.2 and D. 17-12-024, the 
entire service area is within the HFTD Tiers 2 and 3, requiring BVES to manage its assets with 
an understanding of elevated hazards for ignition risk. This includes high wind activity, 
excessive fuel loading, and lower humidity during the summer months. BVES’s service territory 
also experiences heavy winter loading. BVES maintains and operates its equipment with an 
abundance of caution due to the seasonal conditions, which may impact delivery of power. 
While BVES’s service territory has not experienced a recorded utility-ignition event in recent 
history, field workers assume variable risks when engaging in line maintenance and 
construction. In accordance with GO 166 Standard 1.E, BVES performs activities with safety as 
a principal focus as part of its Fire Prevention Plan and company standards. 

Risk Impact Categorization 

BVES established Risk Impact Categories to assess the impact of an event. BVES also 
established descriptions in each category that describe increasing levels of severity from level 1 
(negligible) to level 7 (catastrophic). These Risk Impact Category descriptions provide guidance 
for analyzing and scoring risk events. The descriptions provide a consistent framework to assign 
an impact value (level 1 to 7) to risk events across all five impact categories. BVES utilizes SME 
review and common industry practices to align worst case impact scores. 

The Risk-Based Decision-Making model incorporates a Risk-Based Decision-Making 
Framework into utility investments and programs to inform the General Rate Case (GRC) 
cycles. This framework provides a process for identifying asset-related risks (including 
distribution assets and the Bear Valley Power Plant), consequences of occurrence, frequency or 
likelihood of occurrence, risk drivers, and mitigation measures. The results of the model identify 
strategic objectives for approval, categorize top risks to BVES and its service area including 
new and emerging risks, and arrive at risk-informed recommendations for future investments. 
This may also lead to modifying existing controls and implementation schedules. 

Data Elements: 

Scope and granularity: Data includes incident and safety findings, identified risk events with 
consequence mapping, field findings, and external sources of risk. These drivers are updated 
annually as new inputs are collected. 

Frequency of data updates: Updates to the risk model occur on an annual basis to help 
determine any needed changes for capital investment or enhanced O&M activities. 

Sources of data: The initial list of risk events is captured through record-keeping practices and 
risk team brainstorming sessions. These risks are reviewed and categorized with links to asset 
classes and affixed with a priority weight for the initial analysis. Additional inputs include 
activities poised to reduce the identified risk weight through WMP and operational execution. 
The raw data includes scores for frequency, reliability, compliance, quality of service, safety, 
environmental, and impact score, which result in the total risk score. 
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Detailed approaches used to verify data quality: Data quality is verified through brainstorming 
sessions, SME input, and annual review of the model outputs. The data aligns with similarly 
tracked information imperative to the WMP Update and quarterly reports. BVES ensures there is 
a 1-1 relationship between the inputs and outputs of the model across all enterprise risk 
practices. The System Safety and Reliability Engineer is also responsible for reporting any 
findings or discrepancies among the tracked data values and outputs. This employee also 
assists in quantifying the impact scores for the proposed mitigations and existing controls. 

Feasibility Constraints: 

Feasibility constraints include limitations on data resolution, jurisdictional considerations, and 
accessibility. 

The most significant feasibility constraints facing BVES are jurisdictional considerations, namely 
permitting, to perform work along the Radford Line which is identified as the highest risk circuit 
in the Bear Valley service territory. This line resides on USFS land and within their jurisdiction. 
This has led to permitting delays which have thus far prevented efforts to install covered 
conductor on this circuit. BVES has, however, made progress with the USFS and expects to 
complete this effort in 2024. 

Bear Valley also experiences limitations on data resolution, but those limitations are offset by 
BVES’s intimate familiarity with its compact service territory. Additionally, BVES has made 
significant improvements in its data acquisition, tracking, and utilization through its improved 
GIS performance, its use of the iRestore inspection/management activity interface, and its 
deployment of Technosylva’s products. 

BVES does not have any significant accessibility issues. Nearly all of BVES’s overhead 
equipment can be accessed via truck on local roads. 

7.1.4 Mitigation Selection Process 

After the electrical corporation creates a list of top-risk contributing circuits/segments/spans (Section 6.4.2) and 
prioritized areas based on overall utility risk (Section 7.1.3), the electrical corporation must then identify potential 
mitigation strategies. It must also evaluate the benefits and drawbacks of each strategy at different scales of 
application (e.g., circuit, circuit segment, system-wide). In this section of the WMP, the electrical corporation must 
provide the basis for its decisions regarding which mitigation initiatives to pursue. It must also document how it 
develops, evaluates, and selects mitigation initiatives. 

The electrical corporation should consider appropriate mitigation initiatives depending on the local conditions and 
setting and the risk components that create the high-risk conditions. There may be a wide variety of potential 
mitigation initiatives, such as: 

• Engineering changes to grid design 

• Discretionary inspection and/or maintenance of existing assets 

• Vegetation clearances beyond minimum regulatory requirements 

• Alternative operational policies, practices, and procedures 

• Improved emergency planning and coordination 

The electrical corporation may also mitigate risk by combining multiple mitigation initiatives. The electrical corporation 
is expected to use its procedures discussed in Section 7 to: 
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• Develop potential mitigation initiative approaches to address each risk 

• Characterize the potential mitigation initiatives to provide decision makers with information required to 
support decision making (e.g., costs, material availability), including an assessment of uncertainties 

• Document the results 

The electrical corporation must develop a proposed schedule for implementing each mitigation initiative and proposed 
metrics to monitor implementation and effectiveness of the mitigation initiative. The following subsections provide 
specific requirements. 

BVES determines potential mitigation strategies based on the prioritized list of risks identified. 
Additionally, BVES evaluates the benefits and drawbacks of each strategy at different scales of 
application (e.g., circuit, circuit segment). BVES utilizes the processes and procedures 
discussed to develop, evaluate, and select mitigation initiatives. 

Identification of Potential Projects: This step is designed to identify and determine which 
projects are potentially viable to deliver consequential wildfire risk reduction. The outcome is an 
integrated list of projects with a basic understanding of project need, wildfire risk reduction 
value, timing, and execution challenges, such as permitting, equipment lag, workforce issues, 
etc. For each potential project, the risk reduction value and RSE are calculated using the Risk-
Based Decision-Making process. For BVES to obtain a reasonable assessment of the risk 
reduction and RSE for each project, BVES seeks to understand to what degree will the risk 
reduction work be achieved and, if achievable or partly achievable, at what cost. The following 
factors are developed and considered by the management team: 

• Desired scope of work (what technical specifications will the project achieve) 
• Technology risk (is technology mature, used in California, new, etc.) 
• Site availability and evaluation (constrained to existing facilities or new property; 

easements; access for construction, inspection, and O&M; zoning; endangered species, 
other protected species, cultural or historical concerns, or other environmental issues; 
impact on neighboring community during construction and following project, etc.) 

• Permitting (are permits required; approval authority; complexity and timeline of 
permitting process; request from within the Company or contract out to a permitting 
expert consultant, etc.) 

• Availability of material and equipment (delivery lead-time, type of material – special order 
made to specifications or commodity, etc.) 

• Access to qualified labor resources (mobilization/demobilization, Company labor or 
contracted labor, work hours – day, night, weekends, shift work, etc.) 

• Design process (design complexity; can the design be performed within the company, or 
must it be contracted out; timeline to produce construction grade design, design risk 
(e.g., during the course design, how likely is it that the scope of the project may be 
altered and by how much), etc.) 

• Stakeholder support (internal approval, regulatory support, public and local stakeholder 
support) 

• Length of construction period (multi-year, work all year-round or only during non-winter 
snow period, etc.) 

• Project used and useful timeframe (as the project is constructed is it put in service, put in 
service in distinct phases, or at end of project) 
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From the above considerations, management analyzes the cost of the project, the estimated 
timeline and sequence of the project, and the risk reduction achieved according to the Risk-
Based Decision-Making model for SMJUs. From this analysis, RSE is calculated. 

7.1.4.1 Mitigation Initiatives Development Process 

The electrical corporation must describe how it identifies and evaluates options for mitigating wildfire and PSPS risk 
at various analytical scales. The current guidelines governing this process are derived from the Risk-Based Decision-
Making Framework established in the Safety Model and Assessment Proceeding (S-MAP). The S-MAP is currently 
being updated in CPUC proceeding R. 20-07-013. In due course, the electrical corporation’s risk mitigation 
identification procedure must align with results from this proceeding.21 The electrical corporation must describe the 
following: 

• The procedures for identifying and evaluating mitigation initiatives (comparable to 2018 S-MAP Settlement 
Agreement, row 26), including the use of risk buy-down estimates (e.g., risk-spend efficiency) and evaluating 
the benefits and drawbacks of mitigations 

• To the extent possible, multiple potential locally relevant mitigation initiatives to address local wildfire risk 
drivers (see 2018 S-MAP Settlement Agreement, row 29) 

• The approach the electrical corporation uses to characterize uncertainties and how the electrical 
corporation’s evaluation and decision-making process incorporates these uncertainties (see 2018 S-MAP 
Settlement Agreement, rows 29 and 30) 

• Two or more potential mitigation initiatives for each risk driver included in the list of prioritized areas (Table 
7-2 in Section 7.1.3), including the following information: 

• The initiatives and activities 

• Expected risk reduction and impact on individual risk components 

• Estimated implementation costs 

• Relevant uncertainties 

• Implementation schedule 

• How the electrical corporation uses multi-attribute value functions (MAVFs) and/or other specific risk factors 
(as identified in 2018 S-MAP or subsequent relevant CPUC Decisions) in evaluating different mitigations 

The BVES process to evaluate options for mitigating wildfire and PSPS risk at various analytical 
scales is discussed in Section 7.1.1. BVES is not required by the California Public Utilities 
Commission (CPUC) to develop either a Multi-Attribute Value Function (MAVF) or Multi-Attribute 
Risk Score (MARS) framework for Risk Assessment Mitigation Phase (RAMP) filings; however, 
BVES maintains a risk assessment toolkit to help identify risk drivers and better understand the 
potential consequences of wildfire threat while gauging the success of mitigation initiatives. This 
framework is the Risk-Based Decision-Making Framework in accordance with the safety model 
approach for Small and Multi-Jurisdictional Utilities (SMJU) provided in CPUC D. 19-04-020. 
Additionally, BVES is tracking current proceeding activities under R. 20-07-013, for which Safety 
Model and Assessment Proceeding (S-MAP) enhancements continue to be developed. 

7.1.4.2 Potential Mitigation Initiative Evaluation and Selection 

After identifying and characterizing the mitigation options, the electrical corporation must analyze the options to 
determine which will reduce risk the most, given limitations and constraints (e.g., resources available for mitigation 
initiatives). To the greatest extent practicable, the electrical corporation must make these determinations using its 
existing framework of project prioritization. The electrical corporation must strive to optimize its resources for 
maximum risk reduction. 
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The electrical corporation should seek the best integrated portfolio of mitigation initiatives to meet its performance 
objectives. Objectives may be based on quantified risk assessment results (see Section 6), or other values prioritized 
by the electrical corporation or broader stakeholder groups (e.g., environmental protection, public perception, 
resilience, cost). At a minimum, the electrical corporation must do the following: 

• Evaluate its potential mitigation initiatives. This evaluation will yield a prioritized list of initiatives. The 
objective is for the electrical corporation to identify the preferable initiatives for specific geographical areas. 
(Comparable to 2018 S-MAP Settlement Agreement, rows 12, 26, and 29.) 

• Identify the best mitigation initiatives for all geographical areas to create a portfolio of projects expected to 
provide maximal benefits within known limitations and constraints. (Comparable to 2018 S-MAP Settlement 
Agreement, rows 12, 26, and 29.) 

• Explain how the electrical corporation is optimizing its resources to maximize risk reduction. Describe how 
the proposed initiatives are an efficient use of electrical corporation resources and focus on achieving the 
greatest risk reduction with the most efficient use of funds and workforce resources. 

This process is expected to be iterative due to the competing nature of performance objectives and their complex 
interrelationships. 

The electrical corporation must describe how it prioritizes mitigation initiatives to reduce both wildfire and PSPS risk. 
This discussion must include the following: 

• A high-level schematic showing the procedures and evaluation criteria used to evaluate potential mitigation 
initiatives. At a minimum, the schematic must demonstrate the roles of quantitative risk assessment, 
resource allocation, evaluation of other performance objectives (e.g., cost, timing) identified by the electrical 
corporation, and subject matter expert (SME) judgment. Where specific local factors, which vary across the 
service territory, are considered in the decision-making process (e.g., the primary risk driver in a region is 
legacy equipment), they must be indicated in the schematic. The detail must be sufficiently specific to 
understand why those local conditions are part of the decision process (i.e., there should not be simply one 
box in the schematic that is labeled “local conditions,” which is then connected to the rest of the process). 

• Summary description (no more than five pages) of the procedures and evaluation criteria for prioritizing 
mitigation initiatives, including the three minimum requirements listed above in this section. 

Selection of Projects: In this step, management uses the information identified in the risk 
assessment to plan the optimal mix of projects to be included in the WMP (and follow-on 
updates to the WMP) to deliver maximum risk reduction considering BVES’s limited capital and 
human resources. This process includes re-evaluating multi-year projects that are in progress to 
determine if they should be continued, discontinued, or revised. The expected outcome of this 
step is to develop an integrated and prioritized list of WMP projects to be executed in the next 
and future WMPs. The list of three and ten-year projects can be seen in Table 7-3. The list of 
selected projects is not sequenced in this step. Alternatives to the projects are considered and 
some projects are removed from consideration in this step. 

The risk reductions and RSEs, developed using the Risk-Based Making-Decision process is 
utilized to establish an initial project selection screening. Then, the resulting risk mitigation 
outcome of executing the project is projected using the Fire Safety Circuit Matrix model 
described in Section 7.1.1 of this WMP. This provides more granular information at the circuit 
level. It should be noted that BVES’s circuits are short in comparison to many utilities. The 
longest circuit is 23.9 circuit miles (8 of those circuit miles are underground) and most circuits 
are less than 10 circuit miles in length. Additionally, the projects are viewed against the risk 
maps developed by REAX Engineering and Technosylva to determine where the wildfire 
mitigation greatest risk benefit may be achieved by each project. 
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Each decision to plan an initiative recognizes that the utilities will not be bound to select 
mitigation strategies based solely on model outputs, and may consider other factors that inform 
initiative prioritization, including professional and engineering judgment, and resource 
constraints in terms of labor, equipment, and capital availability. Risk mitigation impacts will be 
quantified using monetized and standardized risk consequences to the most practicable extent; 
however, final prioritization choices will continue to be influenced by factors such as labor 
resources, technology, and modeling limitations and/or uncertainties affecting the analyses. 

 

Figure 7-3 BVES Project Selection Process 
Resource Optimization 

BVES, as a small utility, completely located within HFTD Tiers 2 and 3, must maximize its 
resources to reduce wildfire and PSPS risk as much as possible with each initiative. A key factor 
in the selection of projects is a consideration of how each potential initiative will impact Bear 
Valley’s labor force (both staff and contract labor) and ability to perform its core functions as well 
as achieve other safety, reliability, and performance objectives. It is imperative to BVES, its 
customers, and its stakeholders to optimize its resources to maximize risk reduction by 
employing the most efficient use of Bear Valley Resources. This evaluation has always been 
part of the project selection process, but BVES will work to formally include this adjustment 
factor in its project selection by next year’s WMP Update. 
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7.1.4.3 Mitigation Initiative Scheduling Process 

The electrical corporation must report on its schedule for implementing its portfolio of mitigation initiatives. The 
electrical corporation must describe its preliminary schedules for each initiative and its iterative processes for 
modifying mitigation initiatives (Section 7.1.4.1). 

Mitigation initiatives may require several years to implement. For example, relocating transmission or distribution 
capabilities from overhead to underground may require substantial time and resources. Since mitigation initiatives are 
undertaken in high-risk regions, the electrical corporation may need interim mitigation initiatives to mitigate risk while 
working to implement long-term strategies. Some examples of interim mitigation initiatives include more frequent 
inspections, fire detection and monitoring activities, and PSPS usage. If the electrical corporation’s mitigation initiative 
requires substantial time to implement, the electrical corporation must identify and deploy interim mitigation initiatives 
as described in Section 7.2.3. 

In its WMP submission, the electrical corporation must provide a summary description of the procedures it uses in 
developing and deploying mitigation initiatives. This discussion must include the following: 

• How the electrical corporation schedules mitigation initiatives. 

• How the electrical corporation evaluates whether an interim mitigation initiative is needed and, if so, how an 
interim mitigation initiative is selected (see Section 7.2.3). 

• How the electrical corporation monitors its progress toward its targets within known limitations and 
constraints. This should include descriptions of mechanisms for detecting when an initiative is off track and 
for bringing it back on track. 

• How the electrical corporation measures the effectiveness of mitigation initiatives (e.g., tracking the number 
of protective equipment and device settings de-energizations that had the potential to ignite a wildfire due to 
observed damage/contact prior to re-energization). The mitigation sections of these Guidelines (Sections 8) 
include specific requirements for each mitigation initiative. 

Sequencing of Projects: 

BVES management uses its risk assessment processes and tools to develop the optimal 
sequence to execute the selected WMP projects to deliver the maximum wildfire risk reduction 
while balancing constraints (siting, designing, permitting, costs, access to labor, availability of 
equipment and material, mobilization/demobilization, etc.). This process also includes re-
evaluating the pace and order for which in-progress multi-year projects are to be executed, or 
even paused. The expected outcome of this step is to develop a well-sequenced WMP 
integrated risk-based project plan by year. The plan’s 1-3-year horizon is well-defined, the 4-5-
year horizon is projected with as much detail as feasible, and the 6-10-year horizon is more 
notional. 

This step focuses on allocating resources to ready to execute projects, incorporating project 
constraints (siting, designing, permitting, costs, access to labor, availability of equipment and 
material, mobilization/demobilization, etc.), in a risk-based prioritized manner based on the 
information from the prior steps. A project may have a large risk reduction but permitting for the 
project is lengthy and may still be in progress; therefore, other projects with consequential risk 
benefit are sequenced ahead of the high risk-benefit project until it is ready to execute. This 
approach allows BVES to continuously make risk reduction progress in its grid hardening 
efforts. This step also considers other projects being executed and how best to seize synergy 
opportunities, improve resource allocation efficiency, stay focused on achieving the greatest risk 
reduction, and coordinate between projects to avoid inefficiencies, unnecessary delays, and re-
work. 

In sequencing projects, the focus is maximizing risk reduction. BVES prioritizes and plans work 
based upon the highest relative risk areas as determined in the Fire Safety Circuit Matrix 
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described in Section 7.1.1 of this WMP and the Risk Maps. As detailed in Section 5, Bear 
Valley’s entire 32 square-mile service area is “high risk,” considered “Very Dry” or “Dry” per the 
National Fire Danger Rating System (NFDRS) over 75 percent of the time and is characterized 
with a high density of vegetation – trees and shrubs. The CPUC Fire-Threat Map adopted 
January 19, 2018, designated Bear Valley’s entire service area as within the High Fire-Threat 
District (HFTD) with approximately 90% in Tier 2 (elevated risk) and the remaining 10% in Tier 3 
(extreme risk) areas. The Cal Fire California Fire Hazard Severity Zone Map Update Project 
rates Bear Valley’s service area as “Very High Fire Hazard Severity Zone.” While one can rank 
the relative risk of BVES’s facilities within the service area, BVES’s entire service area is high-
risk. In such a small service area, an ignition anywhere can produce embers that the wind can 
carry just a few blocks away and cause a wildfire. 

Project Progress Monitoring 

BVES management tracks implementation of each mitigation project and initiative closely. Due 
to the size of the staff and service territory, all projects have full visibility up to the highest level 
of the utility. Additionally, staff conducts weekly management briefings and management reports 
to track progress, project needs, challenges, and delays, if any, on every project. Major initiative 
targets are reviewed at least weekly by management. 

Project Execution Lessons Learned: 

Lessons are learned at every step of the process, and it is inefficient to wait to make course 
corrections where appropriate. Therefore, BVES management uses its experience as well as 
external information to incorporate and address pertinent lessons learned in executing the WMP 
projects to deliver the maximum wildfire risk reduction while considering constraints. Lessons 
learned are not just limited to project execution but also from other utilities’ experiences, 
updates from industry group (e.g., Institute of Electrical and Electronics Engineers (IEEE), 
National Electrical Safety Code (NESC), etc.), vendor and manufacturer updates, etc. The 
intended outcome is developing knowledge from both experience and external sources that will 
inform the entire WMP project cycle to create a process for continual improvement. 

Lessons learned and best practices are discussed by the BVES management team at weekly 
meetings to promote continuous improvement in project processes. 

Risk models are re-evaluated to ensure resources are allocated using the best information 
available at the time. 

7.2 Wildfire Mitigation Strategy 
In this section, BVES provides an overview of its proposed wildfire mitigation strategies based on the evaluation 
process identified in Section 7.1. 

7.2.1 Overview of Mitigation Initiatives 

The electrical corporation must provide a high-level summary of the portfolio of mitigation initiatives across its service 
territory. In addition, the electrical corporation must describe its reasoning for the proposed portfolio of mitigation 
initiatives and why it did not select other potential mitigation initiatives. 

Additionally, for each mitigation initiative category, the electrical corporation must provide the following: 

• A high-level overview of the selected mitigation initiatives 
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• An implementation plan, including its schedule and how progress will be monitored 

• How the need for any interim mitigation initiatives was determined and how interim mitigation initiatives were 
selected (see Section 7.2.3) 

BVES’ high-level summary of mitigation initiatives across its service territory include geospatial 
areas where mitigation will be deployed, levels at which mitigation will be deployed, and brief 
descriptions of the scope of mitigation. 

The three-year objectives include the annual WMP Update objectives with the additional grid 
hardening efforts, increased situational awareness and control improvements expected from 
completion of the grid automation initiatives, real-time fire risk modeling, and increased 
resiliency to serve load via local generation through potential solar and storage projects. BVES 
expects to make continued and substantial progress in replacing all sub-transmission bare wire 
with covered wire. BVES will also begin to harden secondary evacuation routes throughout the 
service area. 

The ten-year objectives include significant reduction of wildfire ignition probability and improved 
system resilience. Much of this will stem from BVES’s grid hardening efforts. BVES expects to 
fully realize the benefits from its various grid automation initiatives and its proposed solar and 
storage projects. BVES’s long-term grid hardening will primarily be aimed at continuing to 
replace bare wire with covered wire on its sub-transmission and distribution systems. This 
project will continue over the next ten years addressing the highest risk circuits first. 
Additionally, in the next ten years, BVES will look to leverage the fiber network installed in its 
service area with new technologies in monitoring equipment, systems, and external conditions 
and bringing this data to databases to be utilized in risk determination (perhaps real-time) and to 
improve situational awareness of operational staff. Specific technologies and sensors will be 
considered over the next few years and may be included in future WMPs if warranted. BVES will 
also work to continue automating switches and equipment where feasible and beneficial to 
mitigate wildfire risk. 

BVES’s implementation strategy for each mitigation initiative selected in accordance with the 
risk-informed process discussed in Section 7.1, is displayed in Table 7-3 below. 

Table 7-3 BVES WMP Mitigation Initiatives for 3-year and 10-year Outlooks 
WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

Grid design, 
operations, 
and 
maintenance 
 

• Replace all sub-
transmission (34.5 
kV) overhead bare 
conductors with 
covered conductors 

• Assess and 
remediate all sub-
transmission (34 
kV) poles 

• Harden secondary 
evacuation routes 
in highest risk 
areas 

• Replace all high and 
medium risk 
distribution (4 kV) 
overhead bare 
conductors with 
covered conductors 

• Assess and 
remediate all high 
and medium risk 
distribution (4 kV) 
poles 

• Harden secondary 
evacuation routes 

Section 8.1 
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WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

• Remove all tree 
attachments from 
high-risk areas 

• On a priority basis, 
automate 
substations, 
switches, field 
devices, and fuse 
TripSavers and 
connect to SCADA 

• Replace Capacitor 
Banks and Connect 
to SCADA 

• Pursue 
development and 
execution of the 
Bear Valley Solar 
Energy Project 

• Pursue 
development and 
execution of the 
Energy Storage 
Project 

• Upgrade highest 
risk substations 

• Continue robust 
asset inspection 
routine of annual 
Detailed 
Inspections, Patrol 
Inspections, LiDAR 
surveys, UAV HD 
Photography & 
Thermography, 3rd 
party Ground 
Patrols, Intrusive 
Pole Testing, and 
Substation 
Inspections 

• Implement robust 
asset management 
and inspection 
enterprise system 

• Improve quality 
assurance and 
quality control 
program on asset 

• Remove all tree 
attachments from 
distribution system 

• Automate remaining 
substations, switches, 
field devices, and 
fuse TripSavers and 
connect to SCADA 

• Replace remaining 
Capacitor Banks and 
Connect to SCADA 

• Pursue other 
renewable generating 
facility opportunities 

• Pursue other energy 
storage project 
opportunities 

• Assess emerging 
technologies aimed at 
early detection of 
asset degradation, 
wire down detection, 
and other ignition 
prevention/mitigation 
technologies 

• Assess other 
emerging sub-
transmission and 
distribution inspection 
techniques 
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WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

work and asset 
inspection 

Community 
Outreach and 
Engagement 

• Continue to deploy 
and improve public 
outreach and 
education 
awareness 
program(s) for 
wildfires; outages 
due to wildfires, 
PSPS events, and 
protective 
equipment and 
device settings; 
service restoration 
before, during, and 
after the incidents 
and vegetation 
management. 
Evaluate 
effectiveness of 
outreach efforts. 

• Continue to 
improve program to 
understand, 
evaluate, design, 
and implement 
wildfire and PSPS 
risk mitigation 
strategies, policies, 
and procedures 
specific to AFN 
customers. 
Evaluate 
effectiveness of 
these efforts. 

• Work with 
stakeholders to 
develop and 
integrate plans, 
programs, and/or 
policies for 
collaborating with 
communities on 
local wildfire 
mitigation planning, 
such as wildfire 
safety elements in 

• Implement social 
media and other 
effective platforms to 
increase public 
outreach and 
education awareness 
program(s) for 
wildfires; outages due 
to wildfires, PSPS 
events, and protective 
equipment and device 
settings; service 
restoration before, 
during, and after the 
incidents and 
vegetation 
management. 
Evaluate 
effectiveness of these 
outreach efforts. 

• Establish streamlined 
routine for sharing 
lessons learned and 
best practices among 
peers. 

Section 8.5 
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WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

general plans, 
community wildfire 
protection plans, 
and local multi-
hazard mitigation 
plans. Evaluate 
effectiveness of 
these collaborative 
efforts. 

• Continue to be 
proactive in sharing 
and integration of 
best practices and 
collaborating with 
other electrical 
corporations on 
technical and 
programmatic 
aspects of WMP 
programs. 

Situational 
Awareness 
and 
Forecasting 

• Complete online 
diagnostic pilot 
program and 
evaluate 
effectiveness. 

• Complete 
installation of fault 
indicators (FIs). 
Evaluate need for 
additional (FIs). 

• Evaluate need for 
additional weather 
stations. 

• Evaluate need for 
additional HD Alert 
Cameras. 

• Develop and 
implement Fire 
Potential Index. 

• Improve staff 
proficiency in 
utilizing advanced 
fire threat weather 
forecasting tools. 

• Evaluate 
effectiveness of 
installing cameras, 
infrared detectors, 
LiDAR instruments, 
and other 
technologies on 
overhead assets to 
provide remote 
monitoring. 

Section 8.3 

Vegetation 
Management 
and 
Inspection 

• Maintain enhanced 
clearance 
specifications and 

• Continue to conduct 
program to promote 
vegetation 
communities that are 

Section 8.2 
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WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

evaluate 
effectiveness. 

• Continue to 
proactively 
remove/remediate 
high-risk species. 

• Continue robust 
vegetation 
inspection routine 
of annual Detailed 
Inspections, Patrol 
Inspections, LiDAR 
surveys, UAV HD 
Photography, 3rd 
party Ground 
Patrols, and 
Substation 
Inspections. 

• Implement robust 
vegetation 
management and 
inspection 
enterprise system. 
Ensure all trees 
within right-of-way 
tracked in data 
system. 

• Improve quality 
assurance and 
quality control 
program on 
vegetation 
management 
inspection and 
clearance work and 
asset inspection. 

• Develop and 
implement program 
to promote 
vegetation 
communities that 
are sustainable, 
fire-resilient, and 
compatible with the 
use of the land as 
an electrical 
corporation right-of-
way. 

sustainable, fire-
resilient, and 
compatible with the 
use of the land as an 
electrical corporation 
right-of-way 

• Evolve vegetation 
inspection cycles to 
be risk-based 

• Evolve vegetation 
clearance cycles to 
be risk-based 
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WMP 
Category 

Within 3 Years Within 10 Years Location in 
WMP 

Emergency 
Preparedness 

• Improve staff 
training on 
emergency and 
disaster response 
plan through a 
combination of 
classroom 
instruction, table-
top exercises, and 
functional drills. 

• Increase 
coordination with 
community 
stakeholders in 
emergency 
response. 

• Develop robust 
lines and layers of 
communications 
with stakeholders 
and customers. 

• Integrate plan to 
restore service 
after an outage due 
to a wildfire or 
PSPS event. 

• Establish strong 
programs, systems, 
and protocols to 
support residential 
and non- 
residential 
customers in 
wildfire 
emergencies and 
PSPS events. 

• Integrate emergency 
response plan with 
stakeholder 
emergency response 
plans 

• Evaluate increased 
use of social media 
and technology to 
improve and 
streamline 
communications with 
stakeholders and 
customers. 

Section 8.4 

 
Project Progress Monitoring 

All projects are monitored during and after their deployment to ensure progress continue on 
pace, spending aligns with expectations, and to ensure risk mitigation is maximized. Each 
imitative follows an implementation plan that tracks the schedule, the resources working on the 
initiative, materials, and other key indicators. BVES management also tracks the schedule and 
implementation of each mitigation project and initiative closely. Due to the size of the staff and 
service territory, all projects have full visibility up to the highest level of the utility. Additionally, 
staff conducts weekly management briefings and management reports to track progress, project 
needs, challenges, and delays, if any, on every project. 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 103 
 

7.2.2 Anticipated Risk Reduction 

In this section, the electrical corporation must present an overview of the expected risk reduction of its wildfire 
mitigation activities. 

The electrical corporation must provide: 

• Projected overall risk reduction 

• Projected risk reduction on highest-risk circuits over the three-year WMP cycle 

In the below subsections, BVES presents the expected risk reduction for each mitigation and 
the schedule on which it plans to implement the mitigation initiatives. 

7.2.2.1 Projected Overall Risk Reduction 

In this section, the electrical corporation must provide a figure showing the overall utility risk in its service territory as 
a function of time, assuming the electrical corporation meets the planned timeline for implementing the mitigations. 
The figure is expected to cover at least 10 years. If the electrical corporation proposes risk reduction strategies for a 
duration longer than ten years, this figure must show that corresponding time frame. 

BVES’ overall service area risk reduction depicted in Figure 7-4 and intends to provide an 
integrated view of wildfire risk reduction across its service territory over the next 10 years. 

 

Figure 7-4 Projected Overall Service Territory Risk Graph 
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BVES Table 7-1 Projected Overall Service Territory Risk 

 

7.2.2.2 Risk Impact of Mitigation Initiatives 

The electrical corporation must calculate the expected “x% risk impact” of each of its mitigation initiative activity 
targets for each year from 2023–2025. The expected x% risk impact is the expected percentage risk reduction on the 
last day of each year compared to the first day of that same year. For example: 

For protective devices and sensitivity settings, the risk on Jan. 1, 2024 = 2.59 ×10−1 

After meeting its planned initiative activity targets for protective devices and sensitivity settings, the risk on Jan. 1, 
2024 = 1.29 ×10−1 

The expected x% risk impact for the protective devices and sensitivity settings initiative in 2024 is: risk before−risk 
after risk before×100 2.59 ×10−1−1.29 ×10−12.59 ×10−1×100=50% 

The expected “x% risk impact” numbers must be reported for each planned mitigation initiative activities in the 
specific mitigation initiative sections of Section 8 (see example tables in Section 8). 

BVES calculates the expected risk impact percentage of each of its mitigation initiative activity 
targets from 2023-2025 utilizing the following formula: 

((risk before-risk after))/(risk before)×100 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 105 
 

7.2.2.3 Projected Risk Reduction on Highest-Risk Circuits Over the Three-Year WMP 
Cycle 

The objective of the service territory risk reduction summary is to provide an integrated view of wildfire risk reduction 
across the electrical corporation’s service territory. The electrical corporation must provide the following information: 

• Tabular summary of numeric risk reduction for each high-risk circuit, showing risk levels before and after the 
implementation of mitigation initiatives. This must include the same circuits, segments, or span IDs 
presented in Section 6.4.2. The table must include the following information for each circuit: 

o Circuit, Segment, or Span ID: Unique identifier for the circuit, segment, or span. 

 If there are multiple initiatives per ID, each must be listed separately, using an extended to 
provide a unique identifier 

o Overall Utility Risk: Numerical value for the overall utility risk before and after each mitigation 
initiative. 

o Mitigation initiatives by implementation year: Mitigation initiatives the electrical corporation 
plans to apply to the circuit in each year of the WMP cycle. 

BVES’ service area risk reduction depicted in Table 7-4 intends to provide an integrated view of 
wildfire risk reduction across its service territory from 2023-2025. 

Table 7-4 Summary of Risk Reduction for Top-Risk Circuits 
Circuit ID Jan 1, 

2023 
Overall 
Risk 

Jan 1, 2023 
– Dec 31, 
2023 
Mitigation 
Initiatives 

Jan 1, 
2024 
Overall 
Risk 

Jan 1, 2024 
– Dec 31, 
2024 
Mitigation 
Initiatives 

Jan 1, 
2025 
Overall 
Risk 

Jan 1, 2025 – 
Dec 31, 2025 
Mitigation 
Initiatives 

Jan 1, 
2026 
Overall 
Risk 

Radford 31215 Covered 
Conductor 
& Fire-
Resistant 
Poles 

522 No 
Mitigation 
Initiatives 
Planned 

522 No Mitigation 
Initiatives 
Planned 

522 

Shay 3524 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

0 No 
Mitigation 
Initiatives 
Planned 

0 No Mitigation 
Initiatives 
Planned 

0 

Baldwin 6891 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

6891 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

3197 Covered 
Conductor & 
Pole 
Assessment 
and 
Hardening 

345 

North 
Shore 

6717 No 
Mitigation 
Initiatives 
Planned 

6717 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

6717 Covered 
Conductor & 
Pole 
Assessment 
and 
Hardening 

4585 
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Circuit ID Jan 1, 
2023 
Overall 
Risk 

Jan 1, 2023 
– Dec 31, 
2023 
Mitigation 
Initiatives 

Jan 1, 
2024 
Overall 
Risk 

Jan 1, 2024 
– Dec 31, 
2024 
Mitigation 
Initiatives 

Jan 1, 
2025 
Overall 
Risk 

Jan 1, 2025 – 
Dec 31, 2025 
Mitigation 
Initiatives 

Jan 1, 
2026 
Overall 
Risk 

Clubview 3225 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

3011 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

2203 Covered 
Conductor & 
Pole 
Assessment 
and 
Hardening 

1193 

Goldmine 4539 No 
Mitigation 
Initiatives 
Planned 

4539 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

3731 Covered 
Conductor & 
Pole 
Assessment 
and 
Hardening 

2721 

Holcomb 4746 No 
Mitigation 
Initiatives 
Planned 

4746 Covered 
Conductor 
& Pole 
Assessment 
and 
Hardening 

3413 Covered 
Conductor & 
Pole 
Assessment 
and 
Hardening 

2605 

 

7.2.3 Interim Mitigation Strategies 

As indicated in Section 7.1.4.3, for each mitigation that will require greater than one year to implement, the electrical 
corporation must assess the potential need for interim mitigation initiatives to reduce risk until the primary or 
permanent mitigation initiative is in place. If the electrical corporation determines that an interim mitigation initiative is 
necessary, it must also develop and implement that initiative as appropriate. 

The electrical corporation must provide a description of the following in this section of the WMP: 

• The electrical corporation’s procedures for evaluating the need for interim risk reduction 

• The electrical corporation’s procedures for determining which interim mitigation initiative(s) to implement 

• The electrical corporation’s characterization of each interim risk management/reduction action and 
evaluation of its specific capabilities to reduce risks, including: 

• Potential consequences of risk event(s) addressed by the improvement/mitigation 

• Frequency of occurrence of the risk event(s) addressed by the improvement/mitigation 

Each interim mitigation initiative planned by the electrical corporation for implementation on high-risk circuits must be 
listed as a mitigation initiative in Section 8. In addition, interim mitigation initiatives must be discussed in the relevant 
mitigation initiative sections of the WMP and included in the related target tables. 

BVES assesses each mitigation that requires more than one year to implement for the potential 
need for interim mitigation strategies to reduce risk until the primary mitigation is complete. 
BVES develops and implements interim strategies if determined necessary. BVES utilizes the 
approach discussed in Section 7.1.4.1 to evaluate the need for interim risk reduction, 
determining which mitigations to implement, and the characterization of each interim risk 
reduction action. 
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8. Wildfire Mitigation 
8.1 Grid Design, Operations, and Maintenance 

8.1.1 Overview 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, targets, and 
performance metrics related to the following grid design, operations, and maintenance programmatic areas: 

• Grid design and system hardening 

• Asset inspections 

• Equipment maintenance and repair 

• Asset management and inspection enterprise system(s) 

• Quality assurance / quality control 

• Open work orders 

• Grid operations and procedures 

• Workforce planning 

8.1.1.1 Objectives 

Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for implementing and 
improving its grid design, operations, and maintenance. These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to achieve the stated 
objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of whether the 
electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A target completion date 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 
objective(s) are documented and substantiated 

This information must be provided in Table 8-1 for the 3-year plan and Table 8-2 for the 10-year plan. Examples of 
the minimum acceptable level of information are provided below. 

Table 8-1 Grid Design, Operations, and Maintenance (3-Year Plan) 
Objectives (3-

year plan) 
Objectives for 
Three Years 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Replace all 
sub-
transmission 
(34.5 kV) 

Covered 
Conductor 
Replacement 
Project, 

GO 95 Completion 
of planned 
targeted 
covered 

31-Dec-25 8.1.2.1; pg. 
103 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 108 
 

Objectives (3-
year plan) 

Objectives for 
Three Years 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

overhead bare 
conductors 
with covered 
conductors 

covered 
conductor 
installation 
GD_1 Radford 
Line 
Replacement 
Project, 
Covered 
conductor 
installation 
GD_2 

conductor 
each year 
through work 
orders and 
visual 
verification. 

Assess and 
remediate all 
sub-
transmission 
(34 kV) poles  

Covered 
Conductor 
Replacement 
Project, 
covered 
conductor 
installation 
GD_3 Radford 
Line 
Replacement 
Project, 
Covered 
conductor 
installation 
GD_4 

GO 95  
Completion 
of planned 
targeted 
covered 
conductor 
each year 
through work 
orders and 
visual 
verification. 

 
31-Dec-25 

8.1.2.2; pg. 
104 

Harden 
secondary 
evacuation 
routes in 
highest risk 
areas 

Evacuation 
Route 
Hardening 
Project, 
Distribution 
pole 
replacements 
and 
reinforcements, 
GD_6 

GO 95 
GO 165 

Completion 
of planned 
targeted 
evacuation 
route 
hardening 
through work 
orders and 
visual 
verification. 

31-Dec-25 8.1.2.3; pg. 
105 

Remove all 
tree 
attachments 
from high-risk 
areas 

Tree 
Attachment 
Removal 
Project, Other 
grid topology 
improvements 
to minimize risk 

PRC 4292 Completion 
of planned 
targeted tree 
attachments 
through work 
orders and 
sampled 

31-Dec-25 8.1.2.10; 
pg. 116 
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Objectives (3-
year plan) 

Objectives for 
Three Years 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

of ignitions, 
GD_19 

visual 
verification. 

On a priority 
basis, 
automate 
substations, 
switches, field 
devices, and 
fuse 
TripSavers and 
connect to 
SCADA 

Substation 
Automation, 
Installation of 
system 
automation 
equipment, 
GD_12 Switch 
and Field 
Device 
Automation, 
Installation of 
system 
automation 
equipment, 
GD_13 Fuse 
TripSavers 
Automation, 
Installation of 
system 
automation 
equipment, 
GD_15 

GO 95 Completion 
of planned 
targeted 
projects 
through work 
orders, 
SCADA 
review. 

31-Dec-25 8.1.2.8; pg. 
110 

Replace 
Capacitor 
Banks and 
Connect to 
SCADA 

Capacitor Bank 
Upgrade 
Project, 
Installation of 
system 
automation 
equipment, 
GD_14 

GO 95 Completion 
of planned 
targeted 
capacitor 
banks 
through work 
orders, 
SCADA 
review. 

31-Dec-25 8.1.2.8; pg. 
110 

Pursue 
development 
and execution 
of the Bear 
Valley Solar 
Energy Project  

Bear Valley 
Solar Energy 
Project, 
Microgrids, 
GD_10  

GO 95 Work with 
suppliers 
and 
regulatory 
agencies to 
develop 
Solar Energy 
Project, 
verified via 

31-Dec-24 8.1.2.7; pg. 
109 
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Objectives (3-
year plan) 

Objectives for 
Three Years 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

work orders, 
visual 
verification, 
and SCADA 
review. 

Pursue 
development 
and execution 
of the Energy 
Storage 
Project 

Energy 
Storage 
Project, 
Microgrids, 
GD_11 

GO 95 Work with 
supplier and 
regulatory 
agencies to 
develop 
Energy 
Storage 
Project, 
verified via 
work orders, 
visual 
verification, 

31-Dec-24 8.1.2.7; pg. 
109 

Upgrade 
highest risk 
substations 

Partial Safety 
and Technical 
Upgrades to 
Maltby 
Substation, 
Other 
technologies 
and systems 
not listed 
above, GD_22  

GO 95 Completion 
of planned 
targeted 
substations 
through work 
orders, 
verified via 
work orders, 
visual 
verification, 
and SCADA 
review. 

31-Dec-25 8.1.2.12; 
pg. 119 
8.1.4.2; pg. 
128 

Continue 
robust asset 
inspection 
routine of 
annual 
Detailed 
Inspections, 
Patrol 
Inspections, 
LiDAR 
surveys, UAV 
HD 
Photography & 
Thermography, 

Asset 
inspections, 
GD-25, 
GD_26, 
GD_27, 
GD_28, 
GD_29, 
GD_30, 
GD_31, GD_32 

GO 95 Complete 
planned 
targeted 
inspections 
through work 
orders. 

31-Dec-25 8.1.3.1 – 
8.1.3.9; pg. 
121-126 
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Objectives (3-
year plan) 

Objectives for 
Three Years 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

3rd party 
Ground 
Patrols, 
Intrusive Pole 
Testing, and 
Substation 
Inspections 

Implement 
robust asset 
management 
and inspection 
enterprise 
system 

Asset 
management 
and inspection 
enterprise 
system(s), 
GD_34 

GO 95 Provide 
asset 
management 
and 
inspection 
reports. 

31-Dec-23 8.1.5; pg. 
131-134  

Improve quality 
assurance and 
quality control 
program on 
asset work and 
asset 
inspection 

Quality 
assurance 
/ quality 
control, GD-35 

GO 95 Provide 
quality 
assurance 
and quality 
control 
reports.  

31-Dec-23 8.1.6; pg. 
135-137 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 

 

Table 8-2 Grid Design, Operations, and Maintenance Objectives (10-Year Plan) 

Objectives for 10 
Years (2026 -2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verificatio

n (i.e., 
program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

Replace all high 
and medium risk 
distribution (4 kV) 
overhead bare 

Covered 
Conductor 
Replacement 
Project, 
Covered 

GO 95 Completion 
of planned 
targeted 
covered 
conductor 
each year 

31-Dec-32 Section 
8.1.2.1; 
pg.103 
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Objectives for 10 
Years (2026 -2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verificatio

n (i.e., 
program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

conductors with 
covered conductors 

conductor 
installation 
GD_1  

through work 
orders, 
visual 
verification. 

Assess and 
remediate all high 
and medium risk 
distribution (4 kV) 
poles 

Covered 
Conductor 
Replacement 
Project, 
Covered 
conductor 
installation 
GD_3  

GO 95 Completion 
of planned 
targeted 
covered 
conductor 
each year 
through work 
orders, 
visual 
verification.  

31-Dec-32 Section 
8.1.2.3; 
pg. 105 

Harden secondary 
evacuation routes  

Evacuation 
Route 
Hardening 
Project, 
Distribution 
pole 
replacements 
and 
reinforcements
, GD_6 

GO 95 Planned 
targeted 
evacuation 
route 
hardening 
through 
work 
orders, 
visual 
verification. 

31-Dec-32 Section 
8.1.2.3; 
pg. 105 

Remove all tree 
attachments from 
distribution system 

Tree 
Attachment 
Removal 
Project, Other 
grid topology 
improvements 
to minimize 
risk of 
ignitions, 
GD_19 

GO 95 Completion 
of planned 
targeted 
tree 
attachment
s through 
work 
orders, 
visual 
verification.  

31-Dec-32 8.1.2.10; 
pg. 116 

Automate 
remaining 
substations, 
switches, field 
devices, and fuse 
TripSavers and 
connect to SCADA 

Substation 
Automation, 
Installation of 
system 
automation 
equipment, 
GD_12 Switch 
and Field 
Device 

GO 95 Completion 
of planned 
targeted 
substations 
through 
work 
orders, 
SCADA 
review.  

31-Dec-32 8.1.2.8; 
pg. 110 
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Objectives for 10 
Years (2026 -2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verificatio

n (i.e., 
program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

Automation, 
Installation of 
system 
automation 
equipment, 
GD_13 Fuse 
TripSavers 
Automation, 
Installation of 
system 
automation 
equipment, 
GD_15 

Replace remaining 
Capacitor Banks 
and Connect to 
SCADA  

Capacitor 
Bank Upgrade 
Project, 
Installation of 
system 
automation 
equipment, 
GD_14 

GO 95 Completion 
of planned 
targeted 
capacitor 
banks 
through 
work 
orders, 
SCADA 
review.  

31-Dec-32 8.1.2.8; 
pg. 110 

Pursue other 
renewable 
generating facility 
opportunities 

Microgrids, 
GD_10 

GO 95 Meeting 
minutes, 
planning 
documents, 
as 
applicable.  

31-Dec-32 8.1.2.7; 
pg. 109 

Pursue other 
energy storage 
project 
opportunities 

Microgrids, 
GD_11 

GO 95 Meeting 
minutes, 
planning 
documents, 
as 
applicable.  

31-Dec-32 8.1.2.7; 
pg. 109 

Assess emerging 
technologies aimed 
at early detection of 
asset degradation, 
wire down 
detection, and other 
ignition 
prevention/mitigatio
n technologies 

Emerging grid 
hardening 
technology 
installations 
and 
pilots, GD_9 

GO 95 Assess 
technologies 
with vendors 
and other 
IOUs to 
determine if 
a pilot 
project is 
needed. 

31-Dec-32 8.1.2.6; 
pg. 109 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 114 
 

Objectives for 10 
Years (2026 -2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verificatio

n (i.e., 
program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

Assess other 
emerging sub-
transmission and 
distribution 
inspection 
techniques 

Asset 
inspections, 
GD-25, 
GD_26, 
GD_27, 
GD_28, 
GD_29, 
GD_30, 
GD_31, 
GD_32 

GO 95 Assess 
distribution 
inspection 
technologies 
with vendors 
and other 
IOU to 
determine if 
new 
inspections 
are added 

31-Dec-32 8.1.3.1-
8.1.3.9; 
pg. 121-
126 

 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 

8.1.1.2 Targets 

Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical corporation in 
its WMP. Electrical corporations will show progress towards completing targets in subsequent reports, including 
QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its grid design, operations, and 
maintenance for three years of the Base WMP. Energy Safety’s Compliance Assurance Division and third parties 
must be able to track and audit each target. For each initiative target, the electrical corporation must provide the 
following: 

• Utility Initiative Tracking IDs 

• Projected targets for the three years of the Base WMP and relevant units 

• Quarterly, rolling targets for end of 2023 and 2024 (inspections only) 

• For 2023–2025, the “x% risk impact.” The x% risk impact is the percentage risk reduction identified in Table 
7-2 for a specific mitigation initiative (see Section 7.2.2.1 for calculation instructions) 

• Method of verifying target completion 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance of the electrical corporation’s grid design, operations, and maintenance initiatives. 
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Table 8-3 Grid Design, Operations, and Maintenance Targets by Year 

Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Covered 
conductor 
installation 

GD_1 Circuit Miles of 
Line Replaced 12.9 3.62% 12.9 3.62% 12.9 3.62% Quantitative 

Covered 
conductor 
installation 

GD_2 Circuit Miles of 
Line Replaced 2.7 3.62% 0 N/A 0 N/A Quantitative 

Undergroundin
g of electric 
lines and/or 
equipment 

GD_3 

Initiate 
Underground 
Projects as 
needed (% of 
Budget) 

100% 4.98% 100% 4.98% 100% 4.98% Budget 
Review 

Distribution pole 
replacements 
and 
reinforcements 

GD_4 
Number of 
Poles 
Replaced 

200 60% 200 60% 200 60% Quantitative 

Distribution pole 
replacements 
and 
reinforcements 

GD_5 
Number of 
Poles 
Replaced 

70 88% 0 N/A 0 N/A Quantitative 

Distribution pole 
replacements 
and 
reinforcements 

GD_6 

Number of 
Poles that had 
Wire Mesh 
Installed on 
them 

500 12% 500 12% 500 12% Quantitative 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Transmission 
pole/tower 
replacements 
and 
reinforcements 

GD_7 N/A  N/A N/A N/A N/A N/A N/A N/A 

Traditional 
overhead 
hardening 

GD_8 
As Needed 
Maintenance 
(% of Budget) 

100% 4.36% 100% 4.36% 100% 4.36% Budget 
Review 

Emerging grid 
hardening 
technology 
installations and 
pilots 

GD_9 N/A  N/A N/A  N/A N/A  N/A N/A  N/A 

Microgrids GD_10 
Preform 
Necessary 
Project Action 

No Action N/A 
File 
Applicatio
n 

N/A No 
Action N/A 

Project 
Timeline and 
Budget 

Microgrids GD_11 
Preform 
Necessary 
Project Action 

No Action N/A  

File 
Applicatio
n & 
Obtain 
Permit 

N/A No 
Action N/A 

Project 
Timeline and 
Budget 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Installation of 
system 
automation 
equipment 

GD_12 

Number of 
Substations 
Automated 
and 
Connected to 
SCADA 

3 29% 3 29% 3 29% Quantitative 

Installation of 
system 
automation 
equipment 

GD_13 

Number of 
Field Switches 
Automated 
and 
Connected to 
SCADA 
 

13 22% 10 22% 11 22% Quantitative 

Installation of 
system 
automation 
equipment 

GD_14 

Number of 
Capacitor 
Banks 
Replaced and 
Connected to 
SCADA 

6 29% 6 29% 6 29% Quantitative 

Installation of 
system 
automation 
equipment 

GD_15 

Number of 
Fuse 
TripSavers 
Automated 
and 
Connected to 
SCADA 

10 29% 50 29% 50 29% Quantitative 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Installation of 
system 
automation 
equipment 

GD_16 

Project 
Milestones for 
Server 
Installation 

32% 84% 64% 84% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 

Installation of 
system 
automation 
equipment 

GD_17 

Project 
Milestones for 
Distribution 
Management 
Center 

No Action 72% 

50% 
Project 
Completio
n 

72% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 

Line removals 
(in HFTD) GD_18 N/A  N/A N/A 

N/A 
  

N/A  N/A N/A  N/A 

Other grid 
topology 
improvements 
to minimize risk 
of ignitions 

GD_19 

Number of 
Tree 
Attachments 
Removed 

100 10% 100 10% 100 10% Quantitative 

Other grid 
topology 
improvements 
to mitigate or 
reduce PSPS 
events 

GD_20 N/A  N/A N/A N/A N/A N/A N/A N/A 

Other 
technologies 
and systems 
not listed above 

GD_21 

Project 
Milestones for 
Natural Engine 
Upgrades 

32% 24.8% 64% 24.8% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Other 
technologies 
and systems 
not listed above 

GD_22 

Project 
Milestones for 
Maltby 
Substation 

32% 87% 64% 87% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 

Other 
technologies 
and systems 
not listed above 

GD_23 

Project 
Milestones for 
Lake 
Substation 

32% 87% 64% 87% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 

Other 
technologies 
and systems 
not listed above 

GD_24 

Project 
Milestones for 
Village 
Substation 

32% 87% 64% 87% 

100% 
Project 
Completi
on 

N/A 
Project 
Timeline and 
Budget 

Equipment 
maintenance 
and repair 

GD_33 
As Needed 
Maintenance 
(% of Budget) 

100% 4.36% 100% 4.36% 100% 4.36% Budget 
Review 

Asset 
management 
and inspection 
enterprise 
system(s) 

GD_34 

Maintenance 
of Asset 
Management 
System 

100%4.36

% 4.36% 100% 4.36% 100% 4.36% Budget 
Review 

Quality 
assurance 
/ quality control 

GD_35 
Number of 
Asset QCs on 
WMP Work 

20 4.36% 20 4.36% 20 4.36% Quantitative 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Open work 
orders GD_36 

No 
discrepancies 
exceeding 
GO95 
resolution 
timeframes 

All WO 
resolved 
within GO 
95 
Timefram
e 

N/A  

All WO 
resolved 
within GO 
95 
Timefram
e 

N/A 

All WO 
resolved 
within 
GO 95 
Timefra
me 

N/A WO Log 

Equipment 
Settings to 
Reduce Wildfire 
Risk 

GD_37 

Review and 
Evaluate 
System 
Settings 

Review 
and 
Evaluate 
System 
Settings 

4.36% 

Review 
and 
Evaluate 
System 
Settings 

4.36% 

Review 
and 
Evaluate 
System 
Settings 

4.36% Meeting 
Minutes 

Grid Response 
Procedures and 
Notifications 

GD_38 

Review and 
Update 
Procedure 
Annually 

Finalize 
Review 84% Finalize 

Review 84% Finalize 
Review 84% Version 

History 

Personnel Work 
Procedures and 
Training in 
Conditions of 
Elevated Fire 
Risk 

GD_39 

Review and 
Update 
Procedure 
Annually. 
Verification of 
Training 
Annual 

Finalize 
Review 3.62% Finalize 

Review 3.62% Finalize 
Review 3.62% Version 

History 
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Initiative 
Activity  

Tracking 
ID  

Units  2023 
Target  

x% Risk 
Impact 
2023  

2024 
Target  

x% Risk 
Impact 
2024  

2025 
Target  

x% Risk 
Impact 
2025  

Method of 
Verification  

Workforce 
Planning GD_40 

Verify 
Appropriate 
Staffing Levels 
for Wildfire 
Related 
Activities 

Staffing 
Level 
Verified  

3.62% 
Staffing 
Level 
Verified  

3.62% 
Staffing 
Level 
Verified  

3.62% Meeting 
Minutes 

 
 

Table 8-4 Asset Inspections Targets by Year 

Initiative 
Activity 

Tracking 
ID 

Units Target 
End of 

Q2 
2023 

Target 
End of 

Q3 
2023 

End of 
Year 

Target 
2023 

X% 
Risk 

Impact 
2023 

Target 
End of 

Q2 
2024 

Target 
End of 

Q3 
2024 

End of 
Year 

Target 
2024 

X% 
Risk 

Impact 
2024 

Target 
2025 

X% 
Risk 

Impact 
2025 

Method of 
Verification 

Asset 
inspections GD_25 Circuit Miles 

Inspected 60 100 134 4.36% 0 40 51 4.36% 53 4.36% Quantitative 

Asset 
inspections GD_26 Circuit Miles 

Inspected 0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitative 

Asset 
inspections GD_27 Circuit Miles 

Inspected 0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitative 

Asset 
inspections GD_28 Circuit Miles 

Inspected 0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitative 

Asset 
inspections GD_29 Circuit Miles 

Inspected 0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitative 

Asset 
inspections GD_30 Circuit Miles 

Inspected 0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitative 

Asset 
inspections GD_31 

Number of 
Poles 

Intrusively 
Inspected 

0 300 850 4.36% 0 300 850 4.36% 850 4.36% Quantitative 
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Initiative 
Activity 

Tracking 
ID 

Units Target 
End of 

Q2 
2023 

Target 
End of 

Q3 
2023 

End of 
Year 

Target 
2023 

X% 
Risk 

Impact 
2023 

Target 
End of 

Q2 
2024 

Target 
End of 

Q3 
2024 

End of 
Year 

Target 
2024 

X% 
Risk 

Impact 
2024 

Target 
2025 

X% 
Risk 

Impact 
2025 

Method of 
Verification 

Asset 
inspections GD_32 

Number of 
Substations 
Inspected 

72 108 144 4.36% 72 108 144 4.36% 144 4.36% Quantitative 
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8.1.1.3 Performance Metrics Identified by the Electrical Corporation 

Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is driving 
performance outcomes. The electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its grid design, 
operations, and maintenance in reducing wildfire and PSPS risk 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP reporting as its 
QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section that are the same as 
performance metrics required by Energy Safety and reported in QDR Table 2 (Performance Metrics)25 must match 
those reported in QDR Table 2. Metrics listed in this section that are not the same as any of the performance metrics 
identified by Energy Safety and reported in QDR Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metrics in tabular form 

• Provide a brief narrative that explains trends in the metrics 

Table 8-5 Grid Design, Operations, and Maintenance Performance Metrics Results by 
Year 

Performance 
Metrics 

2020 2021 2022 2023 
Projected 

2024 
Projected 

2025 
Projected 

Method of 
Verification 
(e.g., third-

party 
evaluation, 

QDR) 
Equipment 

caused 
ignitions 

0 0 0 0 0 0 QDR 

Equipment 
caused 
outages 

61 51 75 62 62 62 QDR 

Grid 
inspection 
findings 

733 151 356 415 415 415 QDR 
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8.1.2 Grid Design and System Hardening 

In this section the electrical corporation must discuss how it is designing its system to reduce ignition risk and what it 
is doing to strengthen its distribution, transmission, and substation infrastructure to reduce the risk of utility-related 
ignitions resulting in catastrophic wildfires. 

The electrical corporation is required, at a minimum, to discuss grid design and system hardening for each of the 
following mitigation activities: 

1. Covered conductor installation 

2. Undergrounding of electric lines and/or equipment 

3. Distribution pole replacements and reinforcements 

4. Transmission pole/tower replacements and reinforcements 

5. Traditional overhead hardening 

6. Emerging grid hardening technology installations and pilots 

7. Microgrids 

8. Installation of system automation equipment 

9. Line removal (in the HFTD) 

10. Other grid topology improvements to minimize risk of ignitions 

11. Other grid topology improvements to mitigate or reduce PSPS events 

12. Other technologies and systems not listed above 

In Sections 8.1.2.1 through 8.1.2.12, the electrical corporation must provide a narrative including the following 
information for each grid design and system hardening mitigation activity: 

• Utility Initiative Tracking ID. 

• Overview of the activity: A brief description of the activity including reference to related objectives and 
targets. Additionally, the overview must identify whether the activity is a program, project, pilot, or study. 

• Impact of the activity on wildfire risk. 

• Impact of the activity on PSPS risk. 

• Updates to the activity: Changes to the initiative since the last WMP submission and a brief explanation as 
to why those change were made. Discuss any planned improvements or updates to the activity and the 
timeline for implementation. 

8.1.2.1 Covered Conductor Installation (Tracking ID: GD_1 &GD_2) 

Overview 

Covered conductors are any conductors (wires) covered by layers of insulation. Vendors 
designed these wires to withstand incidental contact with vegetation or other debris. Bare wires 
were historically used to provide a reliable, cost-effective solution for delivering energy to 
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customers. BVES performed covered conductor pilot programs under previous WMPs that 
demonstrated reduced fire risk and no impacts on reliability. Covered wire is an accepted 
practice to eliminate tree and vegetation and debris contact to reduce wildfire ignitions. 
Undergrounding the 34 kV system would be the only other technically acceptable alternative. 
However, the cost would be over 10 times that of the covered wire replacement project. 
Additionally, certain areas present significant challenges to underground the overhead system. 
The Covered Wire Program therefore yields a more attractive RSE. BVES, therefore, decided to 
replace bare conductors with covered conductors on all sub-transmission lines (34.5 kV) and to 
replace all bare 4 kV distribution wire in high-risk areas within the service area with covered 
wire. The replacement program is prioritized based on higher risk circuits to maximize the risk 
reduction. 

Impact of the Activity on Wildfire Risk 

This initiative intends to reduce potential ignition events by installing wire with insulated 
protective covers. It also addresses the replacement of standard bare or unprotected 
conductors (defined in accordance with GO 95 as supply conductors, including but not limited to 
lead wires, not enclosed in a grounded metal pole, or not covered by: a “suitable protective 
covering” (in accordance with Rule 22.8), grounded metal conduit, or grounded metal sheath or 
shield). 

The Covered Wire Program replaces 34.5 kV bare wire at a rate of 4.3 circuit miles per year and 
replaces 4 kV bare wire at a rate of 8.6 circuit miles per year. Additionally, the Radford Line 
Replacement Project is addressed under this subsection. 

Covered Wire Program – 34.5 kV System 

BVES intends to install covered wire on all sub-transmission lines (34.5 kV). This will result in 
the entire overhead 34.5 kV system in the HFTD being either underground or covered. This 
program will reduce the risk of sub-transmission lines contacting vegetation or other debris and 
causing an ignition to near zero. 

BVES plans to replace all overhead sub-transmission bare wire with covered wire over a 6-year 
period of execution from 2020 to 2026 covering approximately 4.3 miles per year. 

Covered Wire Program – 4 kV System 

BVES intends to replace all bare 4 kV distribution wire in identified high-risk areas within the 
HFTD with covered wire. This will result in approximately 86 miles of the 4 kV distribution lines 
in the system in the HFTD being covered at approximately 8.6 miles per year for the next 10 
years. Based upon this schedule, 4kV wire in high-risk areas will be replaced by 2032. The 
remaining 4 kV lines will take another 10 years. This program will significantly reduce the risk of 
distribution lines contacting vegetation or other debris and causing an ignition. The high-risk 
areas are primarily defined by high vegetation density. 

Based on benchmarking with other utilities’ estimated effectiveness against ignition risks, 
discussions with its covered conductor suppliers, and the short amount of time that it has 
installed covered conductor, BVES believes that the estimate of effectiveness on ignition risk 
drivers in its service territory is approximately 90%. For comparison, the SCE estimated full 
deployment of covered conductor in high-risk areas to mitigate approximately 60 percent of fires 
associated with electrical distribution facilities in defined risk tiers. BVES believes SCE’s 
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effectiveness results are a valid, relative measure of effectiveness of this technology, with 
underground conversion providing the baseline (100 percent) for purposes of our comparison. 

Covered Conductor Project – Radford Line Sub-transmission Project 

This project includes two components: (1) replacement of the bare wire with covered conductor 
and (2) replacement of the wood poles with fire resistant poles. The bare wire replacement 
portion of the project is discussed and tracked in this initiative. The pole replacement portion of 
the project is discussed and tracked under initiative Section 8.1.2.3 (Distribution pole 
replacement and reinforcement, including with composite poles). 

BVES is replacing bare wire with covered conductor on the Radford 34.5 kV line. BVES chose 
to cover this line specifically, which resides in the HFTD Tier 3 area, since it has the highest 
wildfire risk of all of BVES’s overhead facilities. The line is in a densely vegetated area that is 
difficult to patrol, due to no road access. The project also includes replacing the aged wood 
poles with fire resistant poles. Replacing the bare wire with covered wire will provide a high-level 
of effectiveness for preventing a potential ignition leading to a wildfire. Utilizing fire resistant 
poles will improve resiliency to quickly restore power to Big Bear Lake in the event the area 
suffers a major wildfire. All bare wire in the HFTD Tier 3 is to be covered by end of calendar 
year 2023 if permitting issues with the USFS are resolved in time to complete construction prior 
to the winter of 2023. 

Impact of the Activity on PSPS Risk 

The expanded use of covered conductor will reduce BVES’s likelihood of implementing a PSPS 
because it reduces the risk of vegetation or debris contacting a bare live wire which can cause 
an ignition. Additionally, once the Radford Line has covered conductor installed that line will no 
longer be de—energized during fire season and can limit the impact of a SCE-activated PSPS 
of BVES’s supply lines. 

Updates to the Activity 

BVES will apply any lessons learned throughout the progression of the program, collecting 
information on supply logistics, pole replacements necessary to support covered wire 
installation, and covered wire installation work techniques and rates to optimize the program 
execution. As part of the project, BVES will install utility fiber cable and will use this for future 
system monitoring efforts (cameras, infrared sensors, system diagnostics sensors, etc.) and for 
fast acting switches on the circuit. 

BVES participates in the joint utilities workshop on covered wire and will continue to exchange 
information in this area with other utilities. BVES also attends T&D conferences and review T&D 
literature and periodicals on the latest in covered wire operations and maintenance. 

34.5kV System 

BVES will continue covered conductor installations on high-risk areas towards a program goal of 
100 percent completion by end of calendar year 2026. 

4kV System 
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BVES will continue replacing 4 kV bare wire in high-risk areas towards a program goal of 100 
percent completion (for high-risk areas) by end of calendar year 2032. BVES will then continue 
to replace 4 kV bare wire until it no longer has bare wire in its 4kV system. 

Radford Line 

BVES was delayed in 2022 from installing covered conductor on the Radford Line due to 
permitting delays with the US Forest Service (USFS). BVES is now meeting with USFS 
regularly and expects to receive the permit and complete the work by November 2023. 

 

Figure 8-1 2023 Planned Covered Conductor Installation Location 

8.1.2.2 Undergrounding of Electric Lines and/or Equipment (Tracking ID: GD_3) 

Overview 

BVES currently does not have any major undergrounding projects planned. This activity 
addresses the utility actions taken to underground (UG) electrical lines and equipment in 
accordance with GO 128. Converting circuits from overhead to underground nearly eliminates 
the risk of ignition and exists minimally surrounding the area where equipment resurfaces. 

BVES does not have any major UG projects planned at this time. BVES conducts small 
undergrounding projects for new developments and services and minor upgrades to existing 
facilities. When feasible, BVES works to install UG facilities for new developments and services 
to reduce the number of overhead facilities and therefore the risk those facilities pose to wildfire. 
BVES also conducts small upgrades to existing UG facilities so that service is safe, reliable, and 
of high quality. The alternative is to convert to bare conductor overhead facilities to covered 
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conductor overhead facilities. The major advantage of covered conductors is that they cost 
significantly less per circuit mile than UG facilities yet the marginal gain in risk reduction by 
utilizing UG instead of covered conductors is not nearly as significantly. 

Impact of the Activity on Wildfire Risk 

The minor UG projects that BVES engages in are generally driven by the customer or local 
government and are generally new facilities; therefore, it is difficult to prioritize them by wildfire 
risk. However, as noted before, BVES’s entire service area is extreme or elevated risk so any 
UG has a significant wildfire risk benefit. 

Impact of the Activity on PSPS Risk 

The minimal amount of UG projects described above are not expected to have any impact on 
BVES’s likelihood to activate a PSPS. 

Updates to the Activity 

There are no immediate plans for large-scale undergrounding projects in 2023. BVES will 
continue to conduct small UG projects driven by new developments and local government in 
2023. 

BVES will continue to reassess the need of potential undergrounding projects and will continue 
to exchange information with the other utilities on the advantages and disadvantages of UG and 
covered conductors through working groups. BVES will watch carefully for any advances in UG 
installation, especially those that reduce the price point while maintaining GO 128 minimum 
specifications. 

8.1.2.3 Distribution Pole Replacements and Reinforcements (Tracking ID: GD_4 – GD_5, 
GD_6) 

Overview 

This initiative covers costs associated with four separate programs and projects, which includes 
Distribution Pole Replacement and reinforcement, covered conductor Radford Line project, and 
the evacuation route hardening program. 

Distribution Pole Replacement and Reinforcement – GO 95 Projects (Tracking ID: GD_6) 

Overview 

In compliance with GOs 95 and 165, BVES has an ongoing program to assess and remediate 
noncompliant distribution poles. GO 95 Rule 43.1 requires BVES to design, build, and maintain 
their overhead facilities to withstand foreseeable fire and wind conditions in the service territory. 
Poles that are not compliant with GO 95 safety factors will be identified, and the appropriate 
remediation will be designed and implemented. Depending on the nature and extent of the 
noncompliance, the remediation will require either repair (e.g., the installation or modification of 
guy wires) or complete replacement of the pole, including removal and reinstallation of all 
attachments, all within the time frames required by GO 95. GO 95 is aimed at the safety of 
personnel, the public, and preserving the reliability of the power grid. Risk is significantly 
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reduced when poles are brought into compliance with laws directed at preserving safety and 
reliability. 

Impact of the Activity on Wildfire Risk 

Meeting or exceeding the mandates of GO 95 is critical to mitigate wildfires. Noncompliant poles 
are a fire risk. Since the entire BVES service area is in a HFTD Tiers 2 and 3, any pole failure is 
considered a high fire risk. Additionally, BVES is above 3000 ft sea level and is subject to heavy 
loading requirements. Overhead distribution lines are exposed to severe weather including 
heavy snow, ice, and high winds. 

To promote efficiency and minimize duplication of work, and subject to the remediation time 
frames in GO 95, the rate of testing and resulting remediation designs may be integrated with 
other potential work proposed in the same area which is also more operationally efficient and 
cost effective. In addition, the program may require a sufficient number of pole replacements on 
a line or in a concentrated area that it is prudent to undertake a more comprehensive 
replacement design, as opposed to mere replacement of individual poles. The remediation work 
is performed by BVES, or contractor resources based on available capacity, cost, and other 
related factors. 

Impact of the Activity on PSPS Risk 

This activity will lower the risk of PSPS activation on BVES’s system. Pole failures are a 
concern for igniting fires and having a new pole or reinforced pole reduces that likelihood. BVES 
considered pole failure as part of its determination for its PSPS activation thresholds. 

Updates to the Activity 

This activity is mostly achieved in conjunction with the covered conductor program. Before 
covered conductor is installed, each affected pole is fully assessed and those not meeting GO-
95 requirements are replaced or remediated. 

Covered Conductor Project – Radford Line Sub-transmission Project (Tracking ID: GD_1 
– GD_2) 

Overview 

This initiative intends to reduce the potential of one of the main power supply lines to Big Bear 
Lake from being lost, should the area suffer a wildfire or other event. Additionally, the initiative 
removes the likelihood BVES would need to initiate a PSPS on this circuit during extreme fire 
weather conditions. 

BVES is replacing 70 aged wood poles on the Radford 34.5 kV line with fire resistant poles that 
will improve resiliency to quickly restore power to Big Bear Lake in the event the area suffers a 
major wildfire. 

Impact of the Activity on Wildfire Risk 

BVES chose to cover this line located in the HFTD Tier 3 area and replace the poles with fire 
resistant poles specifically because it has the highest wildfire risk of all of BVES’s overhead 
facilities. The line is in a densely vegetated area that is difficult to patrol, due to no road access. 
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Impact on PSPS Risk 

Replacing the poles will improve system resiliency from wildfires and reduce the likelihood that 
BVES would need to declare a PSPS on this line. 

Evacuation Route Hardening Pilot & Program (Tracking ID:GD_6) 

Overview 
BVES’s service area has three predetermined evacuation routes, developed by the local sheriff 
department and other government officials, to evacuate the public in the event of an emergency, 
including a wildfire. The hardening of BVES electrical assets (poles, wires, equipment) along the 
evacuation routes is important to ensure they do not fail during a wildfire, which would limit 
mobility along the evacuation routes required to safely perform the evacuation. The evacuation 
hardening pilot project performed in 2020 and completed in 2021 was designed to determine 
availability, cost effectiveness, and ability to install technology such as fire-resistant pole wrap, 
steel poles, concrete poles, ductile iron poles, and fire-resistant fiberglass poles. These 
proposed measures are intended to increase resiliency to demonstrate the ability to keep 
evaluation routes safe from failed BVES electrical assets during a wildfire. BVES is now 
focusing on secondary evacuation routes that lead to the primary routes by installing the wire 
wrap mesh on approximately 500 poles per year. 

Impact of the Activity on Wildfire Risk 
Hardening of BVES electrical assets (poles, wires, equipment) along the evacuation routes is 
important to ensure they do not fail during a wildfire which would limit mobility along the 
evacuation routes required to safely perform the evacuation. Additionally, routes must also be 
unencumbered to allow the movement of first responders and their equipment during a wildfire. 
The primary objective of this evacuation route hardening program is not to reduce the risk of 
ignition resulting in a wildfire. Rather, the primary objective of the program is to add resiliency 
and safety to evacuation routes during an evacuation due to a wildfire or other emergencies. 
BVES hardened the three main evacuation routes (800 poles) over two years with wire wrap 
program. In addition, BVES will implement the following policy that requires when wood poles 
are to be replaced for any reason on main evacuation routes, that they are to be replaced with 
fire resistant composite or other acceptable pole types (LWS or ductile iron after testing). If 
undergrounding opportunities arise along evacuation routes, evaluations will be performed to 
determine the suitability of undergrounding. 

Impact of the Activity on PSPS Risk 
Since the primary objective on this evacuation route hardening is to add resiliency and safety of 
the evacuation routes the program does not directly address the impact to PSPS risk but 
reduces the chances of a wildfire risk and therefore inherently provides for a reduction on the 
chances of declaring a PSPS. 

Updates to the Activity 
BVES will continue its effort across its service territory to upgrade and replace poles and 
already achieved hardening with a significant portion of its poles in service are under 10 years 
old. BVES has a goal to install wire mesh wrap on approximately 500 poles per year to harden 
the secondary evacuation routes that lead to the primary evacuation routes. 
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8.1.2.4 Transmission Pole/Tower Replacements and Reinforcements (Tracking ID: GD_7) 

N/A. BVES does not own or operate any transmission assets. 

8.1.2.5 Traditional Overhead Hardening (Tracking ID: GD_8) 

Addition and replacement of distribution and sub-transmission components and 
equipment 

BVES’s traditional overhead hardening initiatives consist of replacing bare conductors with 
insulated covered conductors on all sub-transmission lines (34.5 kV) and to replace all bare 4 
kV distribution wire in high-risk areas within the service area with covered wire, as mentioned in 
Section 8.1.2.1. The replacement program is prioritized based on higher risk circuits to 
maximize the risk reduction. BVES plans to replace its 34.5 kV bare wire at a rate of 4.3 circuit 
miles per year and to replace 4 kV bare wire at a rate of 8.6 circuit miles per year. Additionally, 
poles that are not compliant with GO 95 safety factors are identified and remediated 
appropriately. Depending on the nature and extent of the noncompliance, the remediation will 
require either repair (e.g., the installation or modification of guy wires) or complete replacement 
of the pole, including removal and reinstallation of all attachments, all within the time frames 
required by GO 95. GO 95 is aimed at the safety of personnel, the public, and preserving the 
reliability of the power grid. Risk is significantly reduced when poles are brought into compliance 
with laws directed at preserving safety and reliability. 

Updates to the Initiatives 

BVES will apply any lessons learned throughout the progression of the program. As part of the 
project, BVES will install utility fiber and use this for future system monitoring efforts (via 
cameras, infrared sensors, system diagnostics sensors, etc.) and for fast acting switches on the 
circuit. 

Where possible, BVES will look for synergies between initiatives such as covered wire 
installation and pole loading assessment, infrastructure hardening, and replacement programs 
to maximize the risk benefit associated with each project. 

BVES participates in the joint utilities covered wire working group and will continue to exchange 
information regarding pole replacements associated with covered wire installation. Additionally, 
BVES will participate in T&D conferences and review current T&D literature and periodicals to 
gain the latest information on pole replacement practices. 

As part of the covered conductor program, cross-arms and other pole mounted equipment are 
replaced when installing covered conductors. 

8.1.2.6 Emerging Grid Hardening Technology Installations and Pilots (Tracking ID: GD_9) 

BVES does not have any pilots planned at this time and will continue to monitor developments 
underway at other utilities. 
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8.1.2.7 Microgrids (Tracking ID: GD_10, GD_11) 

Bear Valley Energy Storage Facility (GD_11) 

Overview 
BVES proposed the construction of an energy storage project of approximately 5 MW/20 MWh 
(four-hour) Lithium-Ion NMC utility-grade battery in the BVES service area. This project will 
complement the Bear Valley Solar Energy Project (BVSEP), 5 MW alternating current single-
axis tracker solar generation facility, to be constructed on the same location as the storage 
facility project and directly feeding the distribution system benefiting all customers. 

Impact of the Activity on Wildfire Risk 
This project aims to reduce activity on PSPS risk but does not significantly reduce the potential 
to wildfire risk. 

Impact of the Activity on PSPS Risk 
One of the purposes of the storage project is to minimize the impact of the loss of all SCE 
energy imports to the BVES service area due to a SCE-directed PSPS of the SCE supply lines 
to BVES. BVES imports from SCE are subject to PSPS and while these lines may be required 
to be de-energized by SCE, the BVES service area may not require PSPS. 

Updates to the Activity 
Once built, these projects will allow BVES to internally supply energy to most of its customers by 
utilizing its existing peaking power plant (8.4 MW), along with the BVSEP and the energy 
storage battery to minimize the effects of any PSPS event. 

Energy Storage/Solar Energy Project (GD_10) 

Overview 
BVES proposed an Energy Storage and Solar Generating Facility Project that are designed to 
reduce the likelihood and consequences of disruptive events, including PSPS actions, and 
provide many of the benefits outlined the Grid Resilience and Innovation Partnerships (GRIP) 
program. 

Bear Valley’s service area includes a wilderness environment with heavily forested treed terrain 
making the territory vulnerable to potential ignition risk. BVES proposes to construct an energy 
storage project of approximately 5 MW/20 MWh (four-hour) Lithium-Ion NMC utility-grade 
battery located in the BVES maintenance yard. This project will complement the Bear Valley 
Solar Energy Project (BVSEP), 5 MW alternating current single-axis tracker solar generation 
facility, to be constructed on a 21-acre site within the BVES service territory. This system will 
directly feed the distribution system benefiting all customers. 

Impact of the Activity on Wildfire Risk 
The proposed projects enhance safety, reliability, and quality of service. The projects are 
designed to significantly mitigate the potential of ignitions by removing the need to expand sub-
transmission supply lines to Bear Valley’s service area, which may cause wildfires with 
catastrophic loss of life and enormous loss of property. 
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Impact of the Activity on PSPS Risk 
These projects significantly reduce the need for PSPS and the impact of Southern California 
Edison (SCE) initiating a PSPS event affecting the supply lines to Bear Valley. One of the 
objectives of the storage project is to minimize the impact of the loss of all SCE energy imports 
to the BVES service area due to a SCE-directed PSPS of the SCE supply lines to BVES. BVES 
energy imports from SCE are subject to PSPS and while these lines may be required to be de-
energized by SCE, the BVES service area may not require PSPS. 

Updates to the Activity 
These projects will be submitted to the CPUC and the County of San Bernardino in 2023. If 
these proposed projects are approved, BVES will be able to internally supply energy to most of 
its customers by utilizing its existing peaking power plant (8.4 MW), along with the BVSEP and 
the energy storage battery to minimize the effects of any PSPS event. 

8.1.2.8 Installation of System Automation Equipment (Tracking ID: GD_12 – GD_14 – 
GD_17) 

Overview 
Installation of System Automation Equipment 

This initiative covers the various system automation programs implemented to reduce wildfire 
and PSPS risks. They encompass automation on the grid by installing advanced equipment, 
upgraded communication infrastructure and data driven upgrades that assist with the 
automation. 

Grid Automation Program (SCADA) 

Overview 
BVES’s current SCADA system is inadequate with few controls for the distribution system and 
limited monitoring capability. Through the Grid Automation Project, BVES will establish a service 
area network, build out its SCADA software and historian capabilities, connect/automate 
substations and field switches, and install circuit metering and monitoring devices such as 
weather stations. This initiative will also include installation of electric equipment to increase the 
ability to automate the system with operational controls and monitoring. To further enhance its 
situational monitoring, BVES outlined a number of initiatives that contribute to its information 
base and facilitate sharing. These initiative resources include web-based weather resources, 
BVES-owned weather stations, weather forecasting, and GIS-supported applications, such as 
its Outage Management System (OMS). 

BVES plans to continue to automate its system including the installation of a fiber optic network 
throughout the service area, automating substations and key field switches, and adding sensors 
to provide critical system information. Grid automation will enhance operational efficiency, 
safety, reliability, and wildfire prevention by allowing remote monitoring and real-time fault 
detection. The fiber optic network is also an enabler for future advanced technologies that 
reduce wildfire ignition risk. 

Impact of the Activity on Wildfire Risk 
This initiative is aimed at reducing the risk of ignitions due to faults by enhancing situational 
awareness and control of the electric distribution system, rapidly detecting fault conditions, 
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localizing faults, and isolating faults from the system. With the implementation of the SCADA 
network as part of the Grid Automation Program, BVES will enhance its grid as well as 
conditional awareness into asset performance and potential incidents. This will provide the utility 
rapid results, instantaneous reads and communications from system enhancements, and 
optimize system maintenance and remediation deployments with more precision in system 
management. 

Impact of the Activity on PSPS Risk 
The enhanced situational awareness and detection of fault conditions allows for an intelligent 
isolation of faults reducing the risk of PSPS. 

Updates to the Activity 
The following list demonstrates the current assets monitored and/or controlled via BVES’s 
SCADA system. 

Asset  
All Bear Valley Power Plant (BVPP) Controls  
7.4 kV7 4 kV Circuit Breakers for each of the BVPP generators at the BVPP  
4 - 34 kV Ring Bus Circuit Breakers (# 22, 44, 66 & 88) at Meadow Substation  
9 Fault Localization Isolation System Restoration 34 kV IntelliRupter Switches (Baldwin IR3430, Shay 
IR3440, PS3435IR, PS3454IR, PS3436IR, PS3428IR, PS3414IR, PS3415IR & PS3456IR)  
Shay 34 kV Auto Recloser (IR3440)  
Baldwin 34 kV Auto Recloser (IR3430)  
Radford 34 kV Auto Recloser (IR3470)  
Palomino Substation  
Moonridge Substation 
Pineknot Substation 

In 2022, BVES connected three substations to the SCADA network. In 2023-2025 WMP, the 
Substation Automation Project will be implemented, which will connect three substations per 
year to the SCADA network. The following items will also be connected in 2023. 

Asset 

6 Capacitor Banks – 6 locations: 2 on the Boulder Circuit, 2 on the Erwin Circuit, 1 on the North Shore 
Circuit and 1 on the Paradise Circuit  
8 - 34 kV Field Switches  
4 - 4kV Field Switches at 4 tie switch locations  
Trip Savers at 4 locations (Radio Study)  
Fault Indicators (FI) – proposed to install 79 FI’s, Radio Study will be part of the trip saver radio study. 
(7 locations on 34kV for SCADA connection) 
All Bear Valley Power Plant (BVPP) Controls  

BVES will leverage the network connectivity capabilities gained by the project to eventually 
deploy an array of field devices that enhance situational awareness and detect and remedy 
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system faults and potential ignition events. BVES will apply any lessons learned throughout the 
progression of the program. 

Substation Automation Project (GD_12) 

Overview 
The project aims to connect nine substations, three per year in 2023-2025, to Bear Valley’s 
SCADA network to 13 allow remote real-time monitoring, reporting, and documenting key 
substation parameters over three years. The project involves the following elements: installing 
SCADA enabled control equipment, enhancing telemetry, and creating the capability to collect 
and modify settings remotely. This project will establish a robust and secure IP communications 
network across the distribution system to fully enable monitoring and control of critical 
equipment at the substations throughout the distribution system. Critical switches at substations 
will be automated and connected to SCADA in a phased approach. Connectivity to SCADA will 
be via the BVES service area fiber optic network. Additionally, sensors will be placed throughout 
the substations to continuously monitor volt-ampere reactive (VAR) performance and power 
quality. Bear Valley connected the Palomino, Moonridge, and Pineknot Substations to SCADA 
by the end of 2022. 

Impact of the Activity on Wildfire Risk 
System will monitor, report via alarms, and document key parameters that may indicate 
impending catastrophic equipment failures that may cause ignitions leading to wildfires and/or 
large oil spills that may damage the environment allowing Bear Valley allowing immediate action 
to be taken by Bear Valley crews and first responders. Additionally, this project will allow Bear 
Valley to remotely and rapidly de-energize a circuit when the circuit is determined to be at high 
risk of causing an ignition which may result in a wildfire and rapidly assess the boundaries of 
potential faults that caused the outage, allowing fault location precision that crews can act on. 
Rapid fault localization may reduce the risk of ignitions resulting from wildfires and clearly has 
an impact on reducing time to restore from outages. Finally, the project provides risk reduction 
regarding downed wires and sustained outages. 

Impact of the Activity on PSPS Risk 
This project would allow for quick and efficient remote switching operations at the circuit level 
minimizing the impact to customers significantly reducing outage time for customers by enabling 
quick restoration of unaffected portions of the distribution system when the fault is localized 
during faulted, storm, and/or other disaster conditions. Additionally, the project will incorporate 
available and future distributed generation sources within grid resilience planning and improve 
response to outages through input on substation device status into the Outage Management 
System (OMS). 

Updates to the Activity 
In 2023, Bear Valley plans to connect and automate Village, Meadow, and Bear Mountain 
substations. Bear City, Division, and Fawnskin are planned for upgrades in 2024, and Maltby, 
Maple, and Lake substations are planned for connection and automation in 2025. The Snow 
Summit substation will be upgraded through an Added Facilities agreement with Snow Summit 
in either 2023 or 2024. This means that all of BVES’s substations will be connected to SCADA 
and fully automated by 2025. 

Fault Isolation Localization and Service Restoration (FLISR) (GD_13) 
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Overview 
The Fault Localization Isolation and System Restoration (FLISR) installs nine smart high voltage 
switches and integrates three existing auto-reclosers and one auto-transfer switch on the 34.5 
kV system. The system leverages the network installed by the Grid Automation Project to 
rapidly detect and isolate faults and restore unaffected portions of the system to the maximum 
extent possible utilizing unaffected power sources and circuit routes. Additionally, the system 
provides improved information on where to dispatch line crews responding to fault and outage 
conditions; thereby, reducing the time to detect and remedy potentially dangerous conditions. 

Impact of the Activity on Wildfire Risk 
The wildfire risk is reduced by BVES’s ability to quickly isolate detected faults. 

Impact of the Activity on PSPS Risk 
This program would also allow for additional sectionalization to minimize the impact of PSPS 
events.  

Updates to the Activity 
The FLISR system was completed in 2022 and is fully operational. BVES will look to expanding 
FLISR capability into the 4 kV distribution system where it is possible due to circuit 
configurations. 

Fuse TripSavers Automation (GD_15) 

Overview 
This initiative is aimed at reducing the risk of ignitions due to conventional fuses and to increase 
situational awareness of the electric distribution system, rapidly detecting fault conditions, and 
restoring the fuses remotely through the SCADA system. The Fuse TripSavers Automation is 
scheduled to connect and automate 160 Fuse TripSavers to the SCADA network over a four-
year period. BVES finished replacing all conventional fuses to current limiting and electronic 
fuses in 2021. However, in order to fully optimize surveillance of the system, BVES plans to 
automate the fuses by integrating the devices with the SCADA network. 

Impact of the Activity on Wildfire Risk 
The reduction of conventional fuses that tend to spark by replacing them with electronic fuses 
greatly reduces the risk of wildfires. By automating the Fuse TripSavers BVES will be able to 
switch the devices rapidly and remotely to “manual” to prevent them from testing following a 
fault detection (over current) on “dry” and “very dry” days. 

Impact of the Activity on PSPS Risk 
By integrating the newly installed electronic fuses with the SCADA network, using a fault 
condition detection, the system can intelligently restore the fuses as soon as possible reducing 
the risk of PSPS. 

Updates to the Activity 
The project is planned for 2023 and will be completed in 2026. 
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Server Upgrade Project (GD_16) 

Overview 
This initiative supports the SCADA network configuration by providing enough physical space 
and controls to allow for flexibility, reliability, and security in operating the automated SCADA 
network. This will enable the integration of remote devices that will allow BVES to detect and 
react to faults, outages, and potential fire risk across its system. This upgrade project is a 
necessary component to upgrading the SCADA network. The Server Upgrade Project converts 
space at BVES into a fully compliant server room with security and environmental controls, 
backup power, server racks and conduit, and server equipment to fully support BVES’s SCADA 
network. 

Impact of the Activity on Wildfire Risk 
The project upgrade allows for the integration of more intelligent remote devices that will assist 
in the monitoring and remote control of devices which will reduce wildfire risks. 

Impact of the Activity on PSPS Risk 
Same as with the reduction of wildfire risks the expansion on the SCADA network will help 
expand the automation devices that reduce the risk of PSPS. 

Updates to the Activity 
The project is planned for 2023 

Distribution Management Center Program (GD_17) 

Overview 
This initiative supports the SCADA network configuration, which aims to construct a fully 
equipped distribution management center to permit monitoring and control of the sub-
transmission and distribution electrical assets, monitor and operate the OMS, update interactive 
voice response (IVR) and company website and social media, and provide for dispatch of repair 
crews. BVES plans to install a Distribution Management Control Center (DMCC) with the 
following equipment and applications that would provide substantially greater information 
capabilities to distribution decision makers relevant to the following functional areas: (1) Energy 
Resources; (2) T&D Assets; (3) SCADA, Outage Management System, GIS & Other 
Applications; (4) Weather Information; (5) HD Cameras; (6) Media Access (Internet, BVES 
Website & Social Media, Local Radio, TV, etc.); (7) Communications Equipment; and (8) 
Dispatch Services. 

Impact of the Activity on Wildfire Risk 
A fully integrated control management system is integral to maintaining optimal awareness into 
the system as well as management of communication methods internally and externally, and 
remote control of switching and fuse devices. This will assist with providing BVES monitor real-
time data improve control and reduce wildfire risk. 

Impact of the Activity on PSPS Risk 
Similar to the reduction of wildfire risks, the expansion on this project will help expand the 
situational awareness of the system and remote control and operation thereby reducing the risk 
of PSPS. 
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Updates to the Activity 
The conceptual planning for such a facility is scheduled to start in 2024. A detailed design plan 
will be developed in 2023 with the facility anticipated to be constructed in 2024 to coincide with 
the SCADA and Grid Automation efforts being completed as the DMCC facility comes online. 

8.1.2.9 Line Removal in HFTD (Tracking ID: GD_18) 

N/A. BVES does not have a line removal program or plans to remove lines currently. A program 
will be established if line removal is needed in the future. 

8.1.2.10 Other Grid Topology Improvements to Minimize Risk of Ignitions (Tracking ID: 
GD_19) 

Tree Attachment Removal Program 

Overview 
This Tree Attachment Removal Program initiative captures the work to remove legacy service 
attachments and wires that are affixed to trees, replacing with structures and poles that are 
more fire resistant. Tree attachments are pieces of electrical infrastructure fastened to trees 
instead of poles for infrastructure support. Although this infrastructure approach initially reduces 
costs, it inherently introduces ignition risk by holding energized wires in direct proximity to 
vegetation. 

Impact of the Activity on Wildfire Risk 
For some time now, the practice of installing distribution and service lines using tree 
attachments has been prohibited for new installations. Given that BVES’s service area is 
entirely located in HFTD Tiers 2 and 3, tree attachments have been recognized as high-risk 
circumstances, BVES has planned to remove all tree attachments by the end of 2026. 
Elimination of tree attachments will enhance the safety and reliability of the distribution system 
and reduce the risk of wildfires. 

Impact of the Activity on PSPS Risk 
This activity is not expected to impact PSPS Risk. 

Updates to the Activity 
BVES had approximately 1,207 legacy tree attachment service connections in its service area 
(2019 inventory count), mostly located in USFS controlled areas. As of December 31, 2021, 
BVES has removed 644 tree attachments and installed 223 new poles. BVES estimates that the 
remaining 563 tree attachments will be removed by the end of 2026. BVES is executing this 
initiative across the entire distribution system prioritized based on risk and accessibility 
(permitting). BVES plans to remove approximately 100 tree attachments per year. 
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8.1.2.11 Other Grid Topology Improvements to Mitigate or Reduce PSPS Events (Tracking 
ID: GD_20) 

Switch and Field Device Automation Project. (GD_14) 

Overview 
This project aims to automate and connect to Bear Valley’s SCADA network 28 sub-
transmission (34 kV) switches and 20 distribution switches over four years (2023 to 2026) in 
order to allow remote real-time monitoring, reporting, and documenting key switch parameters 
and enable remote operation of the switches. The project involves the following elements: 
installing SCADA enabled control equipment, enhancing telemetry, and creating the capability to 
collect and modify settings remotely. This project will establish a robust and secure IP 
communications network across the sub-transmission and distribution systems to fully enable 
monitoring and control of critical switches throughout the sub-transmission and distribution 
systems. Critical switches in the system will be automated and connected to SCADA in a 
phased approach. Connectivity to SCADA will be via the BVES service area fiber optic network 
and in some cases via radio/cellular data transfer equipment. As indicated in the table below, 32 
switches will be replaced with automated SCADA enabled switches, 13 switches will be 
motorized (motor operator installed to existing switch) and SCADA enabled, and one new switch 
will be added to the sub-transmission system to allow isolation of the Moonridge and Bear 
Mountain substations from the sub-transmission system for maintenance and fault isolation 
purposes. Automated switches would have battery backup power to permit remote connectivity 
and operation on a complete loss of power. 

Impact of the Activity on Wildfire Risk 
The system will monitor, report, and document key parameters on field switches that may 
indicate impending catastrophic equipment failures that may cause ignitions leading to wildfires 
allowing Bear Valley to evaluate the situation, to develop and plan appropriate technical 
solutions, and then take the directed corrective action. The project will allow BVES to monitor, 
report via alarms, and document key parameters on field switches that indicate a catastrophic 
equipment failure or fault has occurred that may cause ignitions leading to wildfires and allow 
immediate action to be taken by Bear Valley crews and First Responders. It will also allow Bear 
Valley to remotely and rapidly de-energize sections of circuits when the circuit is determined to 
be at high risk of causing an ignition, which may result in a wildfire, thereby removing risk while 
minimizing impact to unaffected portions of the circuit and customers served. 

Impact of the Activity on PSPS Risk 
If Bear Valley were to lose some or all of its power supplies from SCE due to a SCE-directed 
PSPS, wildfires or other disasters affecting SCE power lines, or for other reasons, Bear Valley 
would have to implement a rolling blackout strategy since the Bear Valley Power Plant is not 
capable of supporting all loads. Currently, executing switching operations associated with a 
rolling blackout is very labor intensive and cumbersome due to manual switching. This project 
would allow for quick and efficient remote switching operations at the circuit level minimizing the 
impact to customers. It should be noted that during the Holcomb Fire in June 2017 Bear Valley 
had to implement a rolling blackout strategy for several days when SCE’s supply power lines to 
Bear Valley were damaged and de-energized due to the wildfire. 

This effort will also support actions taken to mitigate or reduce PSPS events in terms of 
geographic scope and number of customers affected, such as installation and operation of 
electrical equipment to sectionalize or island portions of the grid or local generation. 
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Updates to the Activity 
BVES has completed prior assessments of device needs and concluded this activity in 2019. In 
2023, BVES will implement a new project to install additional switching devices for supply 
transfer ability to mitigate load loss or PSPS event impact. 

BVPP Phase 4 Upgrade Project (GD_21) 

Overview 
This program is aimed at reducing the impacts of power outages from proactive de-energization 
and preserving essential services by improving the reliability of the Bear Valley Power Plant 
(BVPP). The Phase Three (2022) upgrades will include installing new catalyst housing directly 
above the engine. New placement will reduce heat loss and improve emissions bandwidths. The 
catalyst housing will include the double stacked element system to provide additional assistance 
in meeting emissions requirements. It also relocates oil and water piping, battery boxes, and 
controller stands while increasing accessibility and safety. The project will also address several 
age-related issues and align each generator to limit vibrations and abnormal wear on the 
engine. 

Phase Four activities (2023) will include installing updated engine controls on all engines to a 
current controls system that will allow efficient start/stop functions, consolidated controls, and 
synchronization monitoring. Also, the plan is to replace the Detonation Sensing Module (DSM) 
Controls on all engines with a detcon system that will allow for visual DSM monitoring and repair 
any faulty wiring. Lastly, the project is scheduled to replace the governor speed control systems 
on all engines with a ProAct system and EX Gen control. 

Impact of the Activity on Wildfire Risk 
This activity will not impact wildfire risk. 

Impact of the Activity on PSPS Risk 
Implementing this project as described in this section would result in significantly reducing the 
risk to Bear Valley’s customers having to endure extended outages due to a loss of energy 
supplies as a result of SCE invoking a PSPS event on power lines that supply Bear Valley. 
Generally, during Santa Ana winds, which is when it is likely that SCE would invoke a PSPS 
event, the temperatures in Bear Valley often drop below freezing at night which leave customers 
without heat. This is potentially dangerous to elderly, AFN, and other vulnerable customers; 
therefore, this project aims to reduce public risk. 

Updates to the Activity 
BVES has outlined the four (2023) activities planned for this initiative in the above section. 
BVES will consider any future upgrades when these phases are completed. 

8.1.2.12 Other Technologies and Systems Not Listed Above (Tracking ID: GD_22 - GD_24) 

Safety and Technical Upgrades to Substations 

Overview 
This initiative covers the Safety and Technical Upgrades to Substations and the Tree 
Attachment Removal Program. 
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This initiative category accounts for the incremental repair, maintenance, and replacement work 
associated with substations to function safely, reliably, and properly to reduce increased ignition 
risk. BVES recently converted the existing Palomino Substation from an overhead-type to a 
pad-mounted design with dead-front SCADA enabled. This will improve the safety, reliability, 
and efficiency of the substation by eliminating a wiring configuration that poses a safety and fire 
risk due to its exposure to the elements, such as vegetation contact. Additionally, BVES has 
replaced all substation equipment with enclosed pad-mounted transformers, voltage regulators, 
reclosers, and bus work, further enhancing wildfire mitigation and reliability. 

Impact of the Activity on Wildfire Risk 
The existing Palomino Substation had an overhead, open bus type design. Because of this 
design, vegetation (leaves, branches, trees, etc.) could contact the energized bus and could 
cause an ignition potentially leading to a wildfire or extensive power outage. The new substation 
design uses a pad-mount dead-front design with no exposed energized conductors or 
equipment. The new “no-possible-contact” design reduces the ignition risk to near zero, 
essentially the maximum reduction possible when compared to an open bus design combined 
with vegetation management. This work is performed in Tier 2 as there are no substations in 
Tier 3. BVES will prioritize this effort based on need and relative risk. 

Impact of the Activity on PSPS Risk 
This project does not substantially impact PSPS risk. 

Updates to the Activity 
BVES plans, in 2025, to perform partial safety and technical upgrades to the Maltby, Moonridge, 
and Lake Substations. This will include replacing overhead regulators with pad-mounted 
regulators, installing pad-mounted IntelliRupter switches, which will convert the substation to be 
fully underground, and lastly, updates to substation controls. BVES will also continue to 
exchange information with other utilities on the available substation upgrades and their cost 
versus risk benefits. 

8.1.3 Asset Inspections 

In this section, the electrical corporation must provide an overview of its processes and procedures for inspecting it 
assets. 

The electrical corporation must first summarize details regarding the inspection process in Table 8-6. The table must 
include the following: 

• Type of inspection – i.e., distribution, transmission, or substation 

• Inspection program name – Identify various inspection programs within the electrical corporation 

• Frequency or trigger – Identify the frequency or triggers, such as inputs from the risk model. Indicate 
differences in frequency or trigger by HTFD Tier, if applicable 

• Method of inspection – Identify the methods used to perform the inspection (e.g., patrol, detailed, aerial, 
climbing, and LiDAR) 

• Governing standards and operating procedures – Identify the regulatory requirements and the electrical 
corporation’s procedures/processes 
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Table 8-6 Asset Management Inspection Frequency, Method, and Criteria 

Type Inspection Program Frequency or 
Trigger (Note 1) 

Method of 
Inspection (Note 

2) 

Governing 
Standards & 
Operating 

Procedures 

Section 

Transmission N/A N/A N/A N/A N/A 

Distribution Detailed Inspection 5 Years Ground 
inspection 

GO 165 & GO 95 
(Rule 18) 

8.1.3.1 

Distribution Patrol Inspection Annual Ground 
inspection 

GO 165 & GO 95 
(Rule 18) 

8.1.3.2 

Distribution UAV Thermography Inspection Annual Aerial inspection  GO 95 (Rule 18) 8.1.3.3 

Distribution UAV HD Photography/Videography Annual Aerial inspection  GO 165 8.1.3.4 

Distribution LiDAR Inspection Annual Ground and 
Aerial inspection 

GO 95 (Rule 18) 8.1.3.5 

Distribution 3rd Party Ground Patrol Annual Ground 
inspection 

GO 165 & GO 95 8.1.3.6 

Distribution Intrusive Pole Inspection Per GO 165 Ground 
inspection  

GO 165 8.1.3.7 

Substation Substation Inspection Monthly Ground 
inspection 

GO 174 8.1.3.8 

 

Note 1: The electrical corporation must provide electrical corporation-specific risk-informed triggers used for asset inspections. 

Note 2: The electrical corporation must provide electrical corporation-specific definitions of the different methods of inspection. 
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The electrical corporation must then provide a narrative overview of each vegetation inspection program identified in the above table; Sections 8.2.2.1. provides 
instructions for the overviews. The sections should be numbered 8.1.3.1 to Section 8.1.3.n (i.e., each vegetation inspection program is detailed in its own 
section).The electrical corporation must include inspection programs it is discontinuing or has discontinued since the last WMP submission; in these cases the 
electrical corporation must explain why the program is being discontinued or has been discontinued.
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8.1.3.1 Detailed Inspection Program (Tracking ID: GD_25 - VM_1) 

In this section, the electrical corporation must provide an overview of the individual asset inspection program, 
including inspection criteria and the various inspection methods used for each inspection program. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical corporation 
uses for the inspection program (see the example in Figure 8-1). 

Process 

A “detailed inspection” is a more careful visual and diagnostic exam of individual pieces of 
equipment. BVES’s Field Inspector performs the Detailed Inspections. The Field Inspector is 
required to be a Journeyman Lineman experienced in inspection of electric transmission and 
distribution facilities and power lines. The inspector records the results of the diagnostic and 
visual examinations and rates the condition of the equipment. These inspections are designed 
to identify any existing, including minor, defects. These may include, but are not limited to, open 
wire secondary clearance, corona effect on cross-arms, warning signage issues, visibility strips 
and pole-tag issues, and rotten poles. If any defects are identified, BVES prioritizes the defect 
resolution based on risk and resolves the issues in compliance with GO 95 Rule 18 timeframes. 

All inspection findings (detailed, patrol, UAV, etc.) are rated in accordance with GO 95 Rule 18 
(level 1, 2, or 3) and entered into the distribution inspection GIS database. Level 1 findings are 
reported immediately to the Field Operations Supervisor who will direct corrective action as 
soon as possible to resolve the issue or reduce its severity to Level 2 so that more time is 
available to perform permanent corrective action. 

The Wildfire Mitigation and Reliability Engineer reviews the results of all inspections and assigns 
corrective action to Field Operations. Additionally, the Wildfire Mitigation and Reliability 
Engineer reviews the results of Detailed Inspections as well as other asset inspections to 
determine if there are systemic issues that must be addressed. Finally, the results of Detailed 
Inspections are validated against other asset inspections to evaluate the quality and 
effectiveness of each inspection type. 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ by HFTD 
Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from the risk model. 

If the inspection program is schedule based, the electrical corporation must explain how it uses 
risk prioritization in the scheduling of the inspection program to target high-risk areas. If the 
electrical corporation does not use risk prioritization in the scheduling of the inspection program, 
it must explain why. 

BVES conducts these inspections at least once every five years in compliance with GO 165 and 
GO 95 (Rule 18). BVES divides its system up and conducts detailed inspections on every circuit 
is inspected at least every five years. 

8.1.3.2 Patrol Inspection Program (Tracking ID: GD_26 - VM_2) 

Process 
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In compliance with GO 165, BVES’s Inspection Program requires a patrol inspection of all 
overhead facilities each year. A "patrol inspection" is a visual inspection designed to identify 
obvious problems, gross defects, and hazards. Gross defects may include, but are not limited 
to, cracked cross-arms, poles leaning beyond specification, guy wires missing or damaged, 
vegetation encroachment inside of minimum clearance standards, etc. These encroachments 
have the potential to spark and possibly ignite a wildfire. Patrol inspections are a critical element 
in mitigating the risk of wildfire caused by electric utility facilities. BVES’s Field Inspector 
performs the patrol inspections. The Field Inspector is required to be a Journeyman Lineman 
experienced in inspection of electric transmission and distribution facilities and power lines. 

Frequency 

Patrol inspections are conducted annually and cover the entirety of BVES’s overhead facilities. 
Because all of BVES’s service territory is in HFTD Tier 2 or Tier 3, risk prioritization scheduling 
is not used in assigning the patrol inspections. 

8.1.3.3 UAV Thermography (Tracking ID: GD_27) 

Process 

The UAV thermographic survey provides quick and meaningful inspection results other 
inspection methods are not able to provide. The ability to identify “hot spots” is unique to this 
inspection technology. Generally, thermographic hot spots are indicative of potential equipment 
degradation or failure. 

When BVES receives the thermography survey report, each finding is investigated by qualified 
personnel in evaluating asset conditions to validate the identified conditions and reassign the 
priority per GO 95, if deemed appropriate. The thermography contractor will immediately inform 
BVES of any level 1 findings so that they may be corrected or resolved to a level 2 or 3 finding 
as soon as possible. 

The Wildfire Mitigation and Reliability Engineer reviews the results of thermography surveys and 
assigns corrective action to the line crews. Additionally, the Wildfire Mitigation and Reliability 
Engineer reviews the result of thermography surveys as well as other vegetation inspections to 
determine if there are systemic issues that must be addressed. Finally, the results of 
thermography surveys are cross checked against other asset inspections to evaluate the quality 
and effectiveness of each inspection type. 

Frequency 

UAV thermography inspections are conducted annually and cover the entirety of BVES’s 
overhead facilities. BVES’s entire service territory is in HFTD Tier 2 or Tier 3 and is very 
compact and done over a short period of time, therefore risk prioritization scheduling is not used 
in assigning these inspections. 

8.1.3.4 UAV HD Photography/Videography (Tracking ID: GD_28 – VM_3) 

Process 

BVES will contract UAV fly-over inspections of its sub-transmission and distribution system. This 
inspection complements the Ground Patrols and detailed inspections of GO 165 and LiDAR 
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inspections. Many electric utilities including major California electric utilities have found 
inspections utilizing UAVs are highly effective at identifying facilities degradations and issues 
that Ground Patrols and detailed inspections would not necessarily reveal. The UAVs film the 
facilities using high-definition video photography while maintaining an accurate date/time and 
geolocation stamp on the recorded video stream. The video recordings are then reviewed by 
qualified analysts who can slow down the recording so as to note any issues. When a potential 
issue is identified, they can freeze the video and perform further analysis such as zooming in on 
the item in question. Discrepancies are then identified, evaluated, recorded, and remediation or 
further investigation is assigned. 

The UAVs used for this inspection will also collect infrared thermography data for analysis. This 
technology includes heat-sensing cameras that can identify risk drivers such as increased “hot” 
areas or conditions that may indicate deterioration, which can lead to potential failures and 
ignitions. 

The Wildfire Mitigation and Reliability Engineer reviews the results of the UAV Imagery surveys 
and assigns corrective action to the line crews. Findings are handled in the same manner as 
described above. Additionally, the Wildfire Mitigation and Reliability Engineer reviews the results 
of the UAV Imagery surveys as well as other asset inspections to determine if there are 
systemic issues that must be addressed. Finally, the results of the UAV Imagery surveys are 
cross checked against other asset inspections to evaluate the quality and effectiveness of each 
inspection type. 

Frequency 

UAV HD Photography/videography inspections are conducted annually and cover the entirety of 
BVES’s overhead facilities. All of BVES’s service territory is in HFTD Tier 2 or Tier 3 and is very 
compact and done over a short period of time, therefore risk prioritization scheduling is not used 
in assigning these inspections. 

8.1.3.5 LiDAR Inspection (Tracking ID: GD_29 – VM_4) 

Process 

BVES conducts one LiDAR sweep of its entire service area per year to evaluate the 
effectiveness of clearance efforts and identify potential wildfire hazards. This is an enhanced 
inspection using LiDAR (Light Detection and Ranging) inspections and analysis, which uses a 
system of lasers and software to develop surveys of the overhead sub-transmission and 
distribution systems, to accurately determine vegetation clearances to conductors. BVES began 
using LiDAR through a pilot project initiative using both helicopter and fixed wing flights, as well 
as via a truck-mounted mobile system. Given the proximity of the majority of BVES’s electrical 
system to the road network and the tree canopy that is typical of distribution systems, truck-
mounted mobile LiDAR is utilized more often because it is more effective. 

LiDAR survey findings are rated in accordance with GO 95 Rule 18 (level 1, 2, or 3) and entered 
into the distribution inspection GIS database and handled in the same manner as described 
above. When BVES receives the LiDAR survey report, each finding is investigated by qualified 
personnel in evaluating asset conditions to validate the actual conditions and reassign the 
priority per GO 95, if deemed appropriate. The LiDAR contractor immediately informs BVES of 
any level 1 findings so that they may be corrected or resolved to a level 2 or 3 finding as soon 
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as possible. Finally, the results of LiDAR surveys are validated against other asset inspections 
to evaluate the quality and effectiveness of each inspection type. 

Frequency 

LiDAR inspections are conducted annually and cover the entirety of BVES’s overhead facilities. 
All of BVES’s service territory is in HFTD Tier 2 or Tier 3 and is very compact and done over a 
short period of time, therefore risk prioritization scheduling is not used in assigning these 
inspections. 

8.1.3.6 3rd Party Ground Patrol (Tracking ID: GD_30 – VM_5) 

Process 

This inspection conducted by a contracted 3rd party satisfies GO 165 patrol inspection 
requirements and is in effect an additional annual GO 165 patrol inspection to the one that the 
BVES’s Field Inspector performs. BVES contracts experienced and qualified electrical 
distribution asset inspection contractors to perform this ground patrol inspection. 

BVES believes this additional patrol is warranted due to the local climate; likelihood of icing 
conditions; tree limbs and branches subject to weakening due to repeated high winds, snow, 
and ice weight (which may cause fatigue failure); high elevation; other local conditions; difficultly 
accessing vegetation for trimming near bare conductors; species growth rates and 
characteristics; and the fact that the service area is designated “very dry” or “dry” approximately 
80 percent of the time in the NFDRS. This environment, coupled with the fact that the fire 
season is now year-round, creates a high-risk condition that can be mitigated by increasing 
patrols. Substandard conditions detected on the second ground patrol are addressed in the 
same manner as the first patrol in compliance with GO 95 and 165. 

3rd Party Ground Patrol Inspection findings are rated and handled in the same manner as 
BVES’s inspection findings accordance with GO 95 Rule 18 (level 1, 2, or 3) and entered into 
the distribution inspection GIS data base. Level 1 findings are reported immediately to the Field 
Operations Supervisor who will direct corrective action as soon as possible to resolve the issue 
or reduce its severity to Level 2 so that more time is available to perform permanent corrective 
action. 

Frequency 

The 3rd Party Ground Patrol inspections are conducted annually and cover the entirety of 
BVES’s overhead facilities. Because all of BVES’s service territory is in HFTD Tier 2 or Tier 3, 
risk prioritization scheduling is not used in assigning these inspections. 

8.1.3.7 Intrusive Pole Inspection (Tracking ID: GD_31) 

Process 

In accordance with GO 165, this initiative monitors the age and structural integrity of existing 
wood poles through means of a more detailed assessment of the pole’s condition such as 
coring areas of identified damage and visual inspection of the poles apart from pole loading 
assessments results. Intrusive inspections involve movement of soil, taking samples for 
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analysis, and using more sophisticated diagnostic tools beyond visual inspections of instrument 
reading. 

Frequency 

BVES conducts Intrusive Pole Inspection on a cycle that maintains compliance with GO 165 
based off of the type of pole as well as if/when an intrusive inspection was previously 
conducted. Wood poles over 15 years which have not been subject to intrusive inspection are 
due for inspection in 10 years. Wood poles which previously passed intrusive inspection are due 
every 20 years. When the inspection determines the pole no longer has the required strength, 
the pole is scheduled for replacement. This program determines the health of existing poles. 
BVES routinely intrusively inspects poles as part of its Pole Loading and Assessment program 
and performs directed intrusive inspections as needed. Because all of 

BVES’s service territory is in HFTD Tier 2 or Tier 3, risk prioritization scheduling by area is not 
used in assigning these inspections. BVES schedules these inspections based up on the age of 
the poles and the order of the review cycles, in addition to other efforts such as pole loading 
assessments or pole replacement projects which are prioritized by risk. 

8.1.3.8 Substation Inspection (Tracking ID: GD_32 – VM_6) 

Process 

Substation transformer and other equipment inspections are mandated by the CPUC through 
GO 174 facilities inspections. Substation inspections provide both reliability and incidental 
wildfire mitigation benefits. Substation inspections mitigate the risk of equipment failures which 
have the potential to cause wildfire ignitions. The inspections also provide benefits when a 
substation is in the HFTD or wildland-urban interface. Gas in oil analysis is performed every 
year. If gas is detected in the oil, a cause analysis is performed to determine if the transformer 
can be repaired or requires replacement. Other inspections such as oil levels, temperature, and 
contamination are also performed. These inspections will determine when a transformer is 
nearing its end of life so it can be scheduled for replacement. 

Protective relays are used extensively across the power system to remove any element from 
service that suffers a short circuit, starts to operate abnormally, or poses a risk to the operation 
of the system. It is essential to inspect and test substation protective relays at chosen intervals. 
The frequency of maintenance inspections and tests depends on the quality of the equipment, 
importance of the supply, and upon the conditions at the site where the relays are installed. 
Protective substation relays are inspected, tested, and calibrated on a periodic basis to assure 
proper operation. 

Frequency 

Substation Inspection – BVES conducts Substation Inspections for all 13 substations on a 
month basis in compliance with GO 174. Presently, the periodic inspection for relays is every 
four years. If proper operation cannot be assured, for instance due to obsolescence, the relay is 
scheduled for replacement. 
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8.1.3.9 Inspection Accomplishments, Roadblocks, and Updates (Tracking ID: GD_28 – 
VM_3) 

BVES has established robust asset inspection routines that go beyond GO-165 requirements 
and include state-of-the-art inspection techniques that include LiDAR surveys, UAV HD 
Photography & Thermography, and 3rd party Ground Patrols. Bear Valley has also upgraded its 
data governance, including geographic locational data, for its assets, inspections, findings, and 
corrections. 

8.1.4 Equipment Maintenance and Repair 

In this section, in addition to the information described above regarding distribution, transmission, and substation 
inspections, the electrical corporation must provide a brief narrative of maintenance programs. As a narrative, the 
electrical corporation must include its strategy for maintenance, such as whether the electrical corporation replaces or 
upgrades facilities/equipment proactively (for example, an electrical corporation may monitor dissolved gases in its 
transformers to detect potential transformer failures to alert engineering and maintenance personnel or component 
lifecycle management) or if it runs its facilities/equipment to failure. The narrative must include, at minimum, the 
following types of equipment: 

• Capacitors 

• Circuit breakers 

• Connectors, including hotline clamps 

• Conductor, including covered conductor 

• Fuses, including expulsion fuses 

• Distribution poles 

• Lightning arrestors 

• Reclosers 

• Splices 

• Transmission poles/towers 

• Transformers 

• Other equipment not listed 

8.1.4.1 Capacitors (Tracking ID: GD_8 – GD_14) 

A detailed inspection is performed on the 24 capacitor banks each year. The inspection for 2022 
was completed in July 2022. This is part of ongoing electrical maintenance and prevention 
activities intended to provide a plan for any remediation, adjustments, or installations of new 
equipment to improve or replace existing capacitors and reduce the likelihood of faults or 
failures that may result in ignitions. BVES does not run its capacitors to failure. 

Capacitor banks are also inspected at the following times: 
• During system detailed inspections every five years per GO 165 system patrol 
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• Patrol inspections - BVES performs two full patrols of its system per year (exceeding the GO 
165 requirement) 

• UAV thermography and HD photography/videography (exceeding the GO 165 requirement) 
• Anytime a capacitor bank is placed in service or removed from service basic inspection 

maintenance is performed in accordance with BVES’s Capacitor Operation Maintenance 
Policy and Procedures. 

BVES plans to replace six capacitor banks per year beginning in 2023. The project aims to 
replace 24 capacitor banks from 2023 – 2026. The new capacitor banks will replace significantly 
aging (>40 years old) manually operated capacitor banks. The existing capacitor banks are 
beginning to show signs of possible future failure, which in the worst case could result in 
explosion of the capacitor and the potential for ignition. 

The new capacitor banks will be 450kVAR 3-phase units connected to the SCADA system for 
remote operation, control and monitoring of performance. In addition, the project will study the 
locations that will result in optimized voltage support and control. Connectivity to SCADA will be 
via radio/cellular data transfer equipment and the BVES service area fiber optic network. This 
will allow BVES to control voltage by placing or removing the capacitor banks from service, as 
needed, without sending a crew to manually operate the capacitor banks. Additionally, the 
capacitor banks will be continuously monitored to prevent overheating or excessive voltage 
which may lead to catastrophic failure. 

BVES Table 8-1 Capacitor Replacement List 
Year  Element 

Name  
Type  Phasing  Upline 

Source  
Upline Feeder  Address  Status  

2023  C12525BV  Capacitor  ABC  Village  Boulder 
Breaker  

39649 Big Bear 
Blvd, Big Bear 
Lake, CA 92333  

ONLINE  

2023  C11207BV  Capacitor  ABC  Village  Boulder Circuit  South of, 40074 
Big Bear Blvd, Big 
Bear Lake, CA 
92315  

OFFLINE, 
DAMAGED  

2023  C7027BV  Capacitor  ABC  Maltby  Erwin Lake 
Circuit  

1048 Willow Ln, 
Big Bear, CA 
92314  

ONLINE  

2023  C6116BV  Capacitor  ABC  Maltby  Erwin Lake 
Circuit  

866 Lakewood Dr, 
Big Bear, CA 
92314  

OFFLINE  

2023  C3216BV  Capacitor  ABC  Fawnskin  North Shore 
Circuit  

39222 N Shore 
Dr, Big Bear, CA 
92314  

ONLINE  

2023  C10014BV  Capacitor  ABC  Maltby  Paradise 
Circuit  

116 W Sherwood 
Blvd, Big Bear, CA 
92314  

OFFLINE  

 

8.1.4.2 Circuit Breakers (Tracking ID: GD_8 – GD_23) 

BVES routinely maintains and repairs its circuit breakers to prevent ignition risk and aid in future 
fault detection deployments. Specifically, this activity addresses the remediation, adjustments, 
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or installations of new equipment to improve or replace existing fast switching circuit breaker 
equipment to improve the ability to protect electrical circuits from damage caused by overload of 
electricity or short circuit. 

Circuit breaker inspections at substations are mandated by the CPUC through GO 174 facilities 
inspections. Circuit breakers are used for high voltage switching and to isolate faults in a timely 
manner before the faults can cascade into a complete system outage. Circuit breakers in a 
substation protect the power grid from events such as a surge in voltage due to a lightning 
strike. Circuit breakers are generally inspected and maintained periodically every four years. 
BVES policy does not allow its circuit breakers to run to failure. Depending on the type of 
breaker, these inspection and maintenance tests include oil analysis, vacuum/gas checks, 
speed analysis, or other industry analysis standards. 

8.1.4.3 Connectors, Including Hotline Clamps (Tracking ID: GD_33) 

BVES routinely maintains these electrical assets to prevent ignition risk through operations and 
maintenance practices. This activity addresses the remediation, adjustments, or installation of 
new equipment to improve or replace existing connectors, including hotline clamps. This 
maintenance of equipment aims to improve the ability to protect electrical circuits from damage 
or ignition caused by overload of electricity or short circuit. 

BVES does not have any hotline clamps on its sub-transmission system (34 kV) and does not 
have any hotline clamps in the HFTD Tier 3. Maintenance is achieved through the following 
inspections: 

• Detailed asset inspections 
• Patrol asset inspection 
• LiDAR asset inspection 
• UAV Thermography asset inspection 
• UAV Photography/Videography asset inspection 
• 3rd Party Ground Patrol asset inspection 

Hotline clamps are rarely found in the BVES system. Because distribution voltage is 4 kV; 
generally, hotline clamping is not necessary. 

In the last five years, BVES replaced approximately six hotline clamps due to the limited number 
in its system and its efforts to not introduce any new additional hotlines as stated above. 
Currently, it is BVES’s policy that when a hotline clamp is found, to note and report any hotline 
clamp locations to the Field Operations Supervisor and Engineering staff for tracking in GIS 
system. Upon identification, the hotline clamp is identified for removal as soon as feasible. Once 
removed from the system, GIS is updated to reflect its removal. 

8.1.4.4 Conductor, Including Covered Conductor (Tracking ID: GD_1 – GD_2) 

BVES will maintain its conductors, including covered conductors as described below and has 
established a separate initiative for maintenance activities. Conductors are inspected as follows: 

• Detailed asset inspections 
• Patrol asset inspection 
• LiDAR asset inspection 
• UAV Thermography asset inspection 
• UAV Photography/Videography asset inspection 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 152 
 

• 3rd Party Ground Patrol asset inspection 
Covered conductor issues identified in the inspections are documented and corrected in 
accordance with GO 95 Rule 18 prioritization. 

Regarding covered conductors, BVES will maintain the installed covered conductor in 
accordance with prescribed maintenance standards and industry best practices. This includes 
remediation and adjustments to installed covered or insulated conductors. This will reduce the 
chance of degradation to the covered wire and potential for ignition sources to develop. 

BVES participates in the joint utilities workshop on covered wire and will continue to exchange 
information in this area with other utilities. BVES will attend T&D conferences and review T&D 
literature and periodicals on the latest in covered wire operations and maintenance. 

8.1.4.5 Fuses, Including Expulsion Fuses (Tracking ID: GD_15) 

As of December 31, 2021, BVES replaced all of its conventional fuses by installing current 
limiting fuses (ELF) and electronic programmable fuses (S&C TripSavers) system wide. The 
current limiting fuses and electronic fuses expel no materials, limit the available fault current, 
and may even reduce the duration of faults. Beginning in 2022, BVES shifted its fuse 
replacement program from a system hardening type initiative to a normal operations and 
maintenance initiative, with the focus of maintaining the updated fuses in the system. BVES will 
continue to replace blown or faulty fuses with the ELF type fuses or electric fuses as applicable. 
BVES will also perform maintenance on Fuse TripSavers to manufacturer’s specifications. 

Fuses are inspected as follows: 
• Detailed asset inspections 
• Patrol asset inspection 
• UAV Thermography asset inspection 
• UAV Photography/Videography asset inspection 
• 3rd Party Ground Patrol asset inspection 
Fuse issues identified in the inspections are documented and corrected in accordance with GO 
95 Rule 18 prioritization. 

8.1.4.6 Distribution Poles (Tracking ID: GD_4 – GD_5 – GD_6) 

GO 95 Rule 43.1 requires BVES to design, build, and maintain their overhead facilities to 
withstand foreseeable fire and wind conditions in the service territory. Poles that are not 
compliant with GO 95 safety factors will be identified, and the appropriate remediation will be 
designed and implemented. Meeting or exceeding the mandates of GO 95 is critical to mitigate 
wildfires. Depending on the nature and extent of the noncompliance, the remediation will require 
either repair (e.g., the installation or modification of guy wires) or complete replacement of the 
pole, including removal and reinstallation of all attachments, all within the time frames required 
by GO 95. GO 95 is aimed at the safety of personnel, the public, and preserving the reliability of 
the power grid. Risk is significantly reduced when poles are brought into compliance with laws 
directed at preserving safety and reliability. BVES uses preventative maintenance to identify 
poles at risk 
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8.1.4.7 Lightning arrestors (Tracking ID: GD_4 – GD_5 – GD_6 – GD_28 – VM_3) 

BVES installs lightening arrestors that are approved for use in all areas of California in 
accordance with GO-95. Lightning arrestors are inspected via BVES’s asset inspections 
(detailed, patrol, thermography, UAV photography) and defective arrestors are replaced. 
Additionally, during pole replacements arrestors are also replaced. 

8.1.4.8 Reclosers (Tracking ID: GD_12, GD_13, GD_14, GD_15, GD_16, GD_17) 

Protective relays are used extensively across the power system to remove any element from 
service that suffers a short circuit, starts to operate abnormally, or poses a risk to the operation 
of the system. It is essential to inspect and test substation protective relays at chosen intervals. 
The frequency of maintenance inspections and tests depends on the quality of the equipment, 
importance of the supply, and upon the conditions at the site where the relays are installed. 
Protective substation relays are inspected, tested, and calibrated on a periodic basis to assure 
proper operation in accordance with GO 174. In 2023, BVES will start to automate additional 
field switches as discussed below. 

8.1.4.9 Splices (Tracking ID: GD_4 – GD_5 – GD_6) 

BVES rarely uses splices. BVES’s asset inspections (detailed, patrol, thermography, UAV 
photography) inspect for splices and defective splices are repaired. Additionally, during 
reconductor work, splices are removed. 

8.1.4.10 Transmission Poles/Towers 

N/A. BVES does not own or operate any transmission assets. 

8.1.4.11 Transformers (Tracking ID: GD_8) 

BVES routinely maintains these electrical assets through standard transformer operations and 
maintenance practices to prevent ignition risk mainly due to catastrophic failure. 

BVES has 3,141 service transformers and performs the following operations and maintenance 
on them: 
• Detailed asset inspections (visual inspection checking for oil leakage, casing bulging, casing 

corrosion and integrity) 
• Patrol asset inspection (visual inspection checking for oil leakage, casing bulging, casing 

corrosion and integrity) 
• LiDAR asset inspection 
• UAV Thermography asset inspection 
• UAV Photography/Videography asset inspection 
• 3rd Party Ground Patrol asset inspection 
BVES has 18 substation transformers and performs the following operations and maintenance 
on them: 
• Periodic oil samples and analysis 
• Monthly GO 174 visual inspection (checking for oil leakage, casing bulging, casing corrosion 

and integrity) and recording of operating temperatures and oil level 
• Periodic thermography (every 4 years) 
• Periodic winding resistance tests (every 4 years) 
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• Current injection test (every 4 years) 
• Insulation resistance test (every 4 years) 
• Transformer turns ratio (every 4 years) 
• Power factor testing (every 4 years) 
Service transformers are replaced based on their condition as determined by the above 
operations and maintenance actions and if the load needs to be expanded on the transformer. 

Similarly, substation transformers are replaced based on condition as determined by above 
operations and maintenance actions and generally as part of a major substation upgrade 
project. BVES preventative maintenance and replacement program is intended to replace 
transformers before they fail. 

8.1.4.12 Other Equipment Not Listed 

N/A. BVES does not have other equipment not already listed and addressed. 

8.1.5 Asset Management and Inspection Enterprise System(s) (Tracking ID: 
GD_34) 

In this section, the electrical corporation must provide an overview of Inputs, operation of, and support for centralized 
asset management and inspection enterprise system(s) updated based upon inspection results and activities such as 
hardening, maintenance, and remedial work. This overview must include discussion of: 

• The electrical corporation’s asset inventory and condition database 

• Describe the utilities internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Integration with the auditing system(s) (see QA/QC section below) 

• Describe internal processes for updating enterprise system including database(s) and any planned updates 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

BVES improved its asset management and inspection enterprise system over the last few 
years. Data governance is an enabling investment that supports the overall effort of mitigating 
wildfires. Proper data governance will support the tracking of events that could lead to a wildfire, 
tracks the progress of electric system upgrades, and enables the ability to provide information to 
“other” parties. 

BVES recognizes the importance of carefully tracking and managing WMP data for all its 
activities and initiatives performed in accordance with this WMP. BVES records and manages 
data collected from numerous sources, in varying formats, and in several storage locations in 
the execution of its wildfire mitigation efforts. BVES Table 8-2 below highlights the types of data 
collected and the repository in use by BVES for such data. 
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BVES Table 8-2 Detailed Data Information 

Data Source Storage Location Data Planned Next 
Steps 

Storage Type 
(Excel, GIS, 

etc.) 
Update 
Process 

Vegetation 
Management  

Partners & 
Spreadsheet 
Database & iRestore 
(in progress) 

Vegetation 
findings and 
completed 
sections 

Migration to 
iRestore (cloud-
based) software  

Excel, Geo 
Database, 
Cloud-based  

Manual, 
mobile 
phone, and 
tablet 

Substation 
Inspections 
(GO 174)  

Paper-based-
database & iRestore 
(in progress) 

Asset inventory, 
type, and 
condition 

Migration to 
iRestore (cloud-
based) software 
Oct. 2023  

Binder, 
Cloud-based  

Manual 

GO 165 
Inspections  iRestore  

Asset inventory, 
asset/vegetation 
findings and 
condition 

Add vegetation 
management 
inventory, 
tracking  

Cloud-based, 
Geo 
Database  

Via mobile 
phone, 
tablet 

LiDAR 
Inspections  

Spreadsheet and 
web portal  

Asset/vegetation 
findings and 
condition 

Planning to 
import into Geo 
Database  

Excel, 
Shapefile  

Manual 

UAV 
Inspections  

Spreadsheet and 
web portal  

Asset/vegetation 
findings and 
condition 

Will be 
reviewing the 
program and 
improving as 
needed 

Excel, Geo 
Database  

Manual 

Covered 
Conductor  

Spreadsheet & Geo 
database 

Asset inventory Continue to 
update into Geo 
Database 

Excel, Geo 
Database  

Manual 

Pole 
Replacement  

Spreadsheet & Geo 
Database 

Asset inventory, 
inspection dates, 
findings, and 
condition 

Continue to 
update into Geo 
Database 

Excel, Geo 
Database  

Manual 

Pole 
Remediation  Spreadsheet  

Asset inventory, 
inspection dates, 
findings, and 
condition 

Will be 
reviewing the 
program and 
improving as 
needed 

Excel  Manual 

Pole Assets  Spreadsheet & Geo 
Database 

Asset inventory, 
inspection dates, 
findings, and 
condition 

Continue to 
update into Geo 
Database 

Excel  Manual 

Fire Wrap  Spreadsheet & Geo 
Database 

Asset inventory, 
inspection dates, 
findings, and 
condition 

Continue to 
update into Geo 
Database 

Excel, Geo 
Database  

Manual 

Fuse 
Replacement  

Spreadsheet & Geo 
Database 

Asset inventory, 
inspection dates, 
findings and 
condition 

Continue to 
update into Geo 
Database 

Excel, Geo 
Database  

Manual 
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Data Source Storage Location Data Planned Next 
Steps 

Storage Type 
(Excel, GIS, 

etc.) 
Update 
Process 

VM QA/QC 
Inspections  Web Portal  

Vegetation 
findings and 
completed 
sections 

Migration to 
iRestore 
(Cloud-based) 
software 

Excel  Manual, 
Via tablet 

Asset 
Inspection 
QA/QC  

Spreadsheet  

Asset inventory, 
inspection dates, 
findings, and 
condition 

Migration to 
iRestore 
(Cloud-based) 
software 

Excel  Manual 

Outage Log  Spreadsheet  

Outage 
time/date, 
duration, and 
cause 

Continue to 
update datasets 
needed for 
regulatory 
compliance 

Excel, Geo 
Database  

Manual 

Daily wildfire 
risk Technosylva 

Ignition and 
spread potential 
based on current, 
expected 
conditions 

Add PSPS 
threshold 
indicators 

Geo 
Database 

Vendor 
automated 
updates 

 

BVES is continually updating its data gathering and managing resources and tools. Equally 
important is having the ability to track electric system upgrades in a GIS database. Having this 
information in a standard format supports BVES's ability to continuously improve its risk 
mitigation process. 

BVES GIS system does not currently support the sharing of data with key stakeholder agencies, 
such as the CPUC and Cal Fire, but BVES provides its data in accordance with regulatory 
requirements. To support the above, BVES has an ongoing initiative to update GIS records in 
the format agreed upon by the OEIS. 

Currently, most of these systems are standalone but BVES is working to integrate them with its 
other systems. Regarding BVES, interaction with other lines of business is less of a concern 
than larger utilities as the structure is essentially flat with most staff members responsible for 
multiple roles affecting different parts of the utility’s operations. 

BVES can share its data with both internal and external QA and QC reviews and activities. 
However, BVES does not have an automated “auditing system.” BVES will continue to monitor 
such systems for their effectiveness at a reasonable cost. 

Since the 2022 BVES WMP Update, BVES made a few key updates to the main internal 
inspection enterprise system. BVES is continuing the goal to integrate all internal inspections 
into one central database into the current inspection application “iRestore” database. BVES also 
added a General Order 165 (GO 165) Detailed Inspections Portal, a General Order 174 (GO 
174) Substation Inspection Portal, and a Vegetation Management inventory database. This 
created a reliable, searchable, comprehensive, and easily accessible database allowing BVES 
staff to continually meet or exceed all regulatory inspection requirements and achieve WMP 
inspection targets. Importantly, the enterprise system allows BVES to prioritize and track 
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corrective action via work orders to inspection deficiencies and conduct trend analysis of work 
orders. The system allows management to understand the scope of work orders and ensure 
resources are being properly allocated to completing any outstanding work orders. iRestore is a 
customizable database that BVES can mold to meet current and future needs. The next update 
to the iRestore database will be an addition of a meter inspection portal that is expected to be 
completed in 2024. 

8.1.6 Quality Assurance / Quality Control (QA/QC) (Tracking ID: GD_35) 

In this section, the electrical corporation must provide an overview of its QA/QC activities for asset management by 
inspection program. This overview must include: 

• Reference to procedure/program documenting QA/QC activities. 

• How the sample sizes are determined and how the electrical corporation ensures the samples are 
representative 

• Qualifications of the auditors 

• Documentation of findings and how lessons learned based on those findings are incorporated into training 
and/or procedures 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

• Tabular information (Table 8-7 is an exemplar of the appropriate level of detail) that includes: 

• Sample sizes 

• Type of QA/QC performed (e.g., desktop or field) 

• Resulting pass rates, starting in 2022 

• Yearly target pass rate for the 2023-2025 Base WMP cycle 

Table 8-7 Grid Design and Maintenance QA/QC Program 

Activity Being 
Audited 

Sample Size Type of Audit Audit Results 
2022 

Yearly Target 
Pass Rate for 

2023-2025 

Covered 
Conductor 
Installation 

100% Inspection 
of installations 
by contractor 

Verify 
Contractor's 
Construction 

and installation  

Completed 99% 

Tree Attachment 
Removal Program  100% inspection 

of installations 
by contractor 

Verify 
Contractor's 
Construction 

and installation  

Completed 99% 

Grid Design and 
Maintenance 

20 Inspections 
per year 

QC of Grid 
Design and 

Maintenance  

Beginning in 
2023 99% 
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Asset management to achieve properly operating equipment and facilities is vitally important for 
enhancing public safety and mitigating the threat of wildfire. Therefore, establishing a high 
performing asset management quality assurance (QA) and quality control (QC) program is a 
critically essential element of a successful asset management program that aims to assure 
intended contractors’ scope of work outcomes and asset management continuous process 
improvement. 

BVES’s asset QA/QC program includes the identification and actionable outcomes of 
deficiencies and inspection protocols executed in the field. The findings and lessons learned 
from such actions, including third-party evaluations, are incorporated into the training and 
applying lessons learned from third-party evaluations and inspections. The initiative establishes 
an audit process for the BVES Field Inspectors to manage and oversee the work completed by 
employees or contractors, including packaging QA/QC information for input to decision-making 
and workforce management processes. The qualifications for the BVES Field Inspectors are 
found in Table 8-9. This includes the identification of deficiencies and actionable outcomes to 
improve inspection protocols executed in the field. This supports improvement of work 
outcomes, training of personnel involved in asset management, and applying lessons learned 
from internal and external evaluations and audits. 

Given the population of each work order or maintenance activity type unit (e.g., pole 
replacements, covered wire installation, tree attachment removals, wire mesh wrap installations, 
etc.) is less than 1,000 in any given year, BVES strives to achieve a quality control (QC) sample 
size of at least 10%. This value provides a confidence level of >95% and a margin of error of no 
more than 10%. This approach provides reasonable assurances on the quality of work and is 
realistically achievable by BVES’s small staff. Additionally, as part of work order closing 
procedures, BVES staff conducts a quality assurance (QA) audit all work order documents (e.g., 
as-built drawings, work order instructions, material usage sheets, invoices, etc.) to ensure the 
work was properly documented. BVES Table 8-3 below demonstrates the quality control 
program tracking. 

BVES Table 8-3 Quality Control Program Tracking 
Start Pole 
#  

End Pole #  Start 
STA 
#  

End 
STA #  

New 
Wire 
Size  

Total 
Circuit 
Length  

Conductor 
Qty  

Circuit  Install 
Date  

CM  BVES QC 
Date  

BVES 
Inspector  

BVES QC 
Personnel  

12439BV  11918BV / 
14278BV  

60  69-70  394  1250  3  Shay 
34kV  

6/10/2021  0.24  6/11/2021  Field 
Inspector  

Anthony 
Rivera  

12439BV  11918BV / 
14278BV  

60  69-70  394  1250  4  Pioneer 
4kV  

6/10/2021  0.24  6/11/2021  Field 
Inspector  

Anthony 
Rivera  

12447BV  14824BV  78  82-83  1/0  525  2  Pioneer 
4kV  

6/24/2021  0.10  6/25/2021  Field 
Inspector  

Anthony 
Rivera  

14826BV  14828BV  91  94-95  1/0  575  2  Pioneer 
4kV  

6/24/2021  0.11  6/25/2021  Field 
Inspector  

Anthony 
Rivera  

11298BV  12439BV  60  61  1/0  60  2  Pioneer 
4kV  

6/10/2021  0.01  6/11/2021  Field 
Inspector  

Anthony 
Rivera  

12433BV  12447BV  40  78  394  3975  4  Pioneer 
4kV  

6/18/2021  0.75  7/8/2021  Field 
Inspector  

Anthony 
Rivera  

12433BV  12447BV  40  78  394  3975  3  Shay 
34kV  

6/18/2021  0.75  7/8/2021  Field 
Inspector  

Anthony 
Rivera  

12433BV  12637BV  40  26  394  1865  4  Pioneer 
4kV  

7/2/2021  0.35  7/19/2021  Field 
Inspector  

Anthony 
Rivera  

12433BV  12637BV  40  26  394  1865  3  Shay 
34kV  

7/2/2021  0.35  7/19/2021  Field 
Inspector  

Anthony 
Rivera  

12426bv  11232bv  48  52  1/0  663  2  Pioneer 
4kV  

7/9/2021  0.13  7/19/2021  Field 
Inspector  

Anthony 
Rivera  

12445bv  1211696ctc  85  87  1/0  110  2  Pioneer 
4kV  

7/9/2021  0.02  7/19/2021  Field 
Inspector  

Anthony 
Rivera  
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Start Pole 
#  

End Pole #  Start 
STA 
#  

End 
STA #  

New 
Wire 
Size  

Total 
Circuit 
Length  

Conductor 
Qty  

Circuit  Install 
Date  

CM  BVES QC 
Date  

BVES 
Inspector  

BVES QC 
Personnel  

14763BV  9285BV / 
14815BV  

1  23/24  394  2726  4  Pioneer 
4kV  

7/15/2021  0.52  7/19/2021  Field 
Inspector  

Anthony 
Rivera  

14763BV  9285BV / 
14815BV  

1  23/24  394  2726  3  Shay 
34kV  

7/15/2021  0.52  7/19/2021  Field 
Inspector  

Anthony 
Rivera  

9774BV  12557BV  5  23  394  2182  4  Sunset 
4kV  

9/24/2021  0.41  10/1/2021  Field 
Inspector  

Anthony 
Rivera  

9774BV  12557BV  5  23  394  2182  3  Shay 
34kV  

9/24/2021  0.41  10/1/2021  Field 
Inspector  

Anthony 
Rivera  

12557BV  11095BV / 
14776BV  

5  34/35  394  1850  3  Shay 
34kV  

10/8/2021  0.35  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

12557BV  11095BV / 
14776BV  

5  34/35  394  1850  4  Sunset 
4kV  

10/8/2021  0.35  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

9772BV / 
14765BV  

9774BV  3-4  5  394  180  3  Shay 
34kV  

10/22/2021  0.03  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

9772BV / 
14765BV  

9774BV  3-4  5  394  180  4  Sunset 
4kV  

10/22/2021  0.03  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

11095BV / 
14776BV  

13864BV  34-
35  

   394  60  4  Sunset 
4kV  

10/22/2021  0.01  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

11095BV / 
14776BV  

13864BV  34-
35  

   394  60  3  Shay 
34kV  

10/22/2021  0.01  10/22/2021  Field 
Inspector  

Anthony 
Rivera  

10543BV  14829BV  23  96/97  394  3770  4  Shay 
34kV  

10/22/2021  0.71  10/29/2021  Field 
Inspector  

Anthony 
Rivera  

10543BV  14829BV  23  96/97  394  3770  3  Sunset 
4kV  

10/22/2021  0.71  10/29/2021  Field 
Inspector  

Anthony 
Rivera  

14795BV  14803BV  42  59  394  1175  4  Sunset 
4kV  

10/28/2021  0.22  11/12/2021  Field 
Inspector  

Anthony 
Rivera  

BV10985  14843BV  25  27  394  199  4  Paradise 
4kV  

11/16/2021  0.04  11/24/2021  Field 
Inspector  

Anthony 
Rivera  

14843BV  14834BV  27  29  394  199  4  Paradise 
4kV  

11/16/2021  0.04  11/24/2021  Field 
Inspector  

Anthony 
Rivera  

14834BV  14832BV  29  31  394  151  4  Paradise 
4kV  

11/16/2021  0.03  11/24/2021  Field 
Inspector  

Anthony 
Rivera  

14832BV  9044BV  31  3  394  227  4  Paradise 
4kV  

11/16/2021  0.04  11/24/2021  Field 
Inspector  

Anthony 
Rivera  

14839BV  BV10985  24  25  394  59  4  Paradise 
4kV  

11/23/2021  0.01  11/24/2021  Field 
Inspector  

Anthony 
Rivera  

 

Current plans for next year include applying any lessons learned and gathered throughout the 
year and further improving BVES’s QA/QC program for asset inspection. BVES will monitor the 
results of its asset management QA/QC programs and implement improvements as warranted. 
BVES will also exchange information with other utilities to determine best practices in asset 
management QA/QC for consideration in BVES’s program. 

8.1.7 Open Work Orders (Tracking ID: GD_36) 

In this section, the electrical corporation must provide an overview of the process it uses to manage its open work 
orders. This overview must include a brief narrative that provides: 

• Reference to procedures/programs documenting the work order process. The electrical corporation must 
provide a summary of these procedures or provide a copy in the supporting documents location on its 
website. 

• A description of how work orders are prioritized based on risk. 

• A description of the plan for eliminating any backlog of work orders (i.e., open work orders that have passed 
remediation deadlines), if applicable. 

• A discussion of trends with respect to open work orders 
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In addition, each electrical corporation must: 

• Graph open work orders over time as reported in the QDRs (Table 2, metrics 8.a and 8.b). 

• Provide an aging report for work orders past due (Table 8-8 provides an example). 

BVES follows General Order 95 (GO 95) Rule 18 requirements in managing and prioritizing 
open work orders. Work Orders are priority levels and associated timeframes for completion in 
accordance with GO 95 Rule 18 (e.g., Level 1, 2, or 3). BVES identifies work orders through its 
formal inspection programs as well as through as identified conditions by service crews, 
supervisors, and call-ins. The deficiencies are input into an asset enterprise system (BVES 
utilizes iRestore) where a work order number is created. Qualified BVES maintenance staff and 
contractors apply a level of severity in accordance with GO 95 Rule 18 and the iRestore 
program applies the corresponding timeframe for the remediation to be accomplished. If the 
repair is simple and does not require engineering design package (e.g., missing signage or 
visual strips), a Service Crew will be tasked to complete the work order, typically the same day. 
If the repair requires engineering design (e.g., pole replacement), the work order goes to the 
engineering planning group to have a design package created, but the situation will be at least 
mitigated down from a Level 1. Once a design package developed, the package is provided to 
Field Operations and construction crew is assigned to the work order to complete the required 
remediation. 
BVES prioritizes open work orders first by level of severity defined by GO 95 Rule 18. Level 1 
findings are addressed immediately by either completely remediating the issue or by making 
minor repairs to reclassify the issue to a Level 2 or level 3. Level 2 findings are assigned a 
timeframe of six months if in the HFTD Tier 3 area or 12 months if in the HFTD Tier 2 area. All 
Level 3 work orders are to be repaired within 60 months of being identified. BVES also 
prioritizes work orders within each level by HFTD. For example, HFTD Tier 3 Level 3 work 
orders have a higher priority over other areas. Finally, BVES priorities work orders within each 
level and HFTD area by higher risk circuits per BVES’s the Fire Safety Circuit Matrix described 
in Section 6.2. For example, Level 2 work orders within the HFTD 2 area are prioritized based 
on the level of risk circuits have per BVES’s Fire Safety Matrix. As BVES implements it 
Technosylva WRRM Risk Model, the model will be used in place of the Fire Safety Circuit Matrix 
to prioritize work orders. 
At the time of this writing, BVES does not have any past due work orders. Any past due work 
orders are immediately prioritized for correction. Work orders approaching their due date, or 
past due work orders are automatically flagged to BVES maintenance supervisors by the 
enterprise system. Other considerations in assigning work orders to crews are the work order 
age and grouping orders geographically together. For example, if a crew is working on a higher 
priority work order, lower priority work orders on the same facility would also be assigned to the 
crew so that they may be corrected while the crew is on site. 
If a backlog of work orders coming due or even past due were to develop, BVES will develop a 
plan of action to gain control of the work orders as follows: 

• First, BVES would prioritize completing the backlog with internal crew resources or 
augmenting with contracted crews. 

• Second, BVES management will analyze the root causes contributing to the backlog 
developing and initiate corrective action address the root causes. 

BVES began populating its asset work order enterprise system to track work orders in the first 
quarter of 2023. With this tracking ability from the asset enterprise system, BVES will have the 
ability to conduct work order trend analysis. Conducting such trend analysis will be part of the 
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maintenance supervisory element’s routine. The trend analysis will be presented to 
management at periodic management meetings. 

Table 8-8 Past Due Asset Work Orders 
HFTD Area 0-30 Days 31-Days 91-180 Days 181+ Days 
Non-HFTD 0 0 0 0 

HFTD Tier 2 0 0 0 0 
HFTD Tier 3 0 0 0 0 

 

 
Figure 8-2 Asset Work Orders by Quarter 

 

8.1.8 Grid Operations and Procedures 

In this section, the electrical corporation must discuss the ways in which operates its system to reduce wildfire risk. 
The equipment settings discussion must include the following: 

• Protective equipment and device settings 

• Automatic recloser settings 

• Settings of other emerging technologies (e.g., rapid earth fault current limiters) 

For each of the above, the electrical corporation must provide a narrative on the following: 

• Settings to reduce wildfire risk 

• Analysis of reliability/safety impacts for settings the electrical corporation uses 

• Criteria for when the electrical corporation enables the settings 

• Operational procedures for when the settings are enabled 

• The number of circuit miles capable of these settings 

• An estimate of the effectiveness of the settings 
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8.1.8.1 Equipment Settings to Reduce Wildfire Risk (Tracking ID: GD_37) 

In this section, the electrical corporation must discuss the ways in which operates its system to reduce wildfire risk. 
The equipment settings discussion must include the following: 

• Protective equipment and device settings 

• Automatic recloser settings 

• Settings of other emerging technologies (e.g., Rapid Earth Fault Current Limiters) 

For each of the above, the electrical corporation must provide a narrative on the following: 

• Settings to reduce wildfire risk 

• Analysis of reliability/safety impacts for settings the electrical corporation uses 

• Criteria for when the electrical corporation enables the settings 

• The number of circuit miles capable of these settings 

• An estimate of the effectiveness of the settings 

• The electrical corporation’s operations procedures for response to off-normal events 

Protective Equipment and Device Settings 

Grid operations and protocols encompass company procedures related to wildfires, special work 
procedures, and wildfire response team definitions. These practices help the utility manage risk 
on a day-to-day basis and during wildfire high-risk periods. 

Understanding the electric system load/demand allows BVES to create an operating mode 
optimized for two types of operations: (1) safety and reliability and (2) wildfire prevention during 
high-risk periods. It should be noted that wildfire prevention measures during high fire risk 
weather conditions override reliability optimization regardless of season or system demand. 
BVES 34.5kV sub-transmission system is fed by Southern California Edison’s (SCE) sub-
transmission systems at 34.5kV at two delivery points. In order to ensure that the BVES 
protective system is properly coordinated with SCE’s protective system, BVES’s protective 
curve settings are always set to the fast trip settings. Additionally, for over 20 years, it is BVES’s 
policy to use the fast trip curve setting on all devices due to BVES’s location within high fire risk 
areas. 

Comparison of BVES’s outage data to other California and US utilities for the last 10 years does 
not indicate this policy resulted in increased outages. For over 20 years, BVES has not 
experienced any reportable ignitions. Most BVES customers are residential or small 
commercial. Therefore, it is rare for customer equipment to cause an over current driven trip. 

Generally, since the winter months bring the heaviest load/demand on the BVES distribution 
system, BVES optimizes the system for safety and reliability during such time by utilizing the 
automatic testing feature on devices such as reclosers and fuse TripSavers. These months are 
often wet and do not typically pose significant wildfire risks. Following the winter season, the 
operational focus becomes more defensive and optimized for wildfire prevention, given the hot, 
dry climate. Specifically, the system uses the following protocols: 

• From approximately November 1st through March 31st, the system is focused on safety 
and reliability and devices are set as follows: 
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o All fuse TripSavers fuses are set to three trips to lockout. 
o All auto-reclosers are set to three trips to lockout. 
o Radford 34.5kV line is energized and its recloser set to three trips to lockout. 

• From approximately April 1st through October 31st, BVES adopts a more defensive 
operational scheme during the non-winter months. To accomplish this, the utility enacts 
the following operational settings: 

o All TripSavers fuses are set to non-reclosing. 
o All auto-reclosers are set to non-reclosing. 
o Radford 34.5 kV line is de-energized. 

Although BVES generally follows a strict schedule, the utility monitors conditions, using the 
NFDRS, to determine if additional precautions should be taken. Further, BVES staff and BVES’s 
weather consultant review the NFDRS on a weekly basis or more frequently during high fire 
threat periods to make advanced preparations and on a daily basis to determine if additional 
steps should be taken. In short, overall system configuration is optimized for fire prevention from 
approximately April 1 to October 31, using the seasonal characteristics of BVES’s climate and 
load profile. The system is then further adjusted based on the seven-day NFDRS Forecast, as 
well as other operational and weather information available to BVES. 

BVES monitors the NFDRS fire danger forecast each day and then determines the proper 
operational focus from a reliability and fire prevention focus. Exact steps depend on the level of 
fire threat. As indicated in BVES Table 8-4 below, “Brown”, “Red”, and “Orange” are considered 
elevated fire threat conditions that require the BVES system to be configured for fire prevention 
over reliability concerns. 

BVES Table 8-4 Operational Direction Based on NFDRS Forecast 

Operational Action  Green  Yellow  Brown  Orange  Red  

Circuit Recloser 
Settings  

Automatic 
Reclosing  

Automatic 
Reclosing  

Non-
Automatic 
Reclosing  

Non-
Automatic 
Reclosing  

Non-
Automatic 
Reclosing  

Patrol following circuit 
outage  No1  No1 Yes  Yes  Yes  

TripSavers  Automatic  Automatic  Non-
Automatic  

Non-
Automatic  

Non-
Automatic  

Proactive De-
energization (PDE)  No  No  Yes – “at risk” lines when wind gusts 

greater than 55 mph  
1No patrol is required. Re-test allowed following check of fault indicators, SCADA, other system indicators, and 
reports from the field. If the re-test fails, a patrol is mandatory. 

When a Red Flag Warning condition is declared, Field Operations will closely monitor the 
NFDRS Forecast and other local forecasts to determine the appropriate operational conditions 
to be implemented. Additionally, BVES’s weather consultant provides more detailed and 
frequent forecast updates. It should be noted that generally Red Flag Warning conditions are 
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assigned to areas much larger than the BVES service area, such as the County of San 
Bernardino. Therefore, BVES factors in the localized conditions for its service area. 

In 2022, BVES started utilizing Technosylva’s Wildfire Analyst Enterprise (WFA-E) application to 
monitor the wildfire risk at each point along its circuits. BVES has been gaining experience and 
confidence in this model and will develop protocols in 2023 to shift from utilizing the NFDRS 
protocols discussed above to utilizing the WFA-E to drive operational decisions with respect to 
wildfire risk and mitigations. 

BVES does not have any rapid earth fault current limiters. BVES continues to follow 
development with respect to these devices to determine whether this would be a prudent 
investment for BVES. 

8.1.8.2 Grid Response Procedures and Notifications (Tracking ID: GD_38) 

The electrical corporation must provide a narrative on operational procedures it uses to respond to faults, ignitions, or 
other issues detected on its grid that may result in a wildfire induing, at a minimum, how it: 

• Locates the issues 

• Prioritizes the issues 

• Notifies relevant personnel and suppression resources to respond to issues 

• Minimizes/optimizes response times to issues 

Power outages are tracked internally through the SCADA system, trip savers, fault indicators 
and/or the FLISR system. Outages may also be reported through the Customer Call Center or 
through the BVES iRestore application in which the local Fire and Sheriff department directly 
report outages to BVES. Information collected provides a basic understanding of the issue and 
this information is relayed to the Service Crew (during normal working hours) or the Dutyman 
(afterhours) who’s priority is to investigate any outage or issue in the field. These crews 
investigate outages in the field to determine the extent of the damage. This information is 
quickly communicated to management which determines the personnel, equipment and outside 
sources needed to optimize recovery times. As necessary, BVES will conduct work with 
associated fire risk by de-energizing work areas. BVES will notify the Big Bear Fire Department 
(BBFD) and/or Cal Fire if any ignitions or wildfires are detected. As recovery activities progress, 
the field crews communicate with management who will quickly adjust recovery resources and 
activities, as required. 

Any significant outage or afterhours outage effecting more than 25 customers is also 
communicated via text messages to the BVES “Internal PSPS List” which includes 
management, field and other key personnel involved with responding to emergency situations. 

BVES’s small size allows the workforce to pivot to low-risk work on high fire threat days or 
conduct a training day for its staff. This is true for its contracted power line staff as well who 
have a detailed program and checklist to outline necessary precautions based on the Fire Index 
Rating (FIR). BVES and its contractors can easily pivot to low-risk activities on short notice due 
to its small size. For example, if a high fire threat day occurs with little notice, BVES can pivot to 
other de-energized work or to training, which it has at the ready. For example, BVES can pivot 
from covered wire or pole replacement work to de-energized work. 
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BVES’s vegetation management contractor has protocols in place for high fire threat weather. 
For example, on “Very High” fire threat conditions, BVES will require crews, staff, and 
contractors, to: 
• Evaluate the weather conditions to ensure they are safe to work in. 
• A Dedicated Fire Watch must be assigned to the jobsite. 
• There must be a trailer-mounted water tank or alternative water delivery method at the 

jobsite. 120 gallons with 200 feet of hose. 
• No chainsaw operations allowed – only hand saw use permitted. 
As necessary, BVES can conduct work with associated fire risk by de-energizing work areas as 
applicable. BVES does not see reduced productivity overall with this method and has not 
missed a program target. 

BVES will notify the BBFD and/or Cal Fire if any ignitions or wildfires are detected. 

BVES will continue to evaluate its policies to not conduct certain work that produces sparks or 
has the potential to produce sparks on high fire threat days. Based on experience, lessons 
learned, and techniques other utilities are utilizing, BVES will frequently evaluate its approach 
and is open to making adjustments if there is a compelling reason to do so. 

8.1.8.3 Personnel Work Procedures and Training in Conditions of Elevated Fire Risk 
(Tracking ID: GD_39) 

The electrical corporation must provide a narrative on the following: 

• The electrical corporation’s procedures that designate what type of work the electrical corporation allows (or 
does not allow) personnel to perform during operating conditions of different levels of wildfire risk, including: 

• What the electrical corporation allows (or does not allow) during each level of risk 

• How the electrical corporation defines each level of wildfire risk 

• How the electrical corporation trains its personnel on those procedures 

• How it notifies personnel when conditions change, warranting implementation of those procedures 

• The electrical corporation’s procedures regarding deployment of firefighting staff and equipment (e.g., fire 
suppression engines, hoses, water tenders, etc.) to construction and/or electrical worksites for site-specific 
fire prevention and ignition mitigation during on-site work 

BVES will enforce operational changes when a RFW issuance or when its weather consultant 
forecasts high-risk conditions through local weather stations and the NFDRS reports. This 
initiative is critical to ensuring safe operations during routine and specialized work taking place 
within the service area. 

During high fire threat weather, BVES suspends all work, by BVES staff or its contractors, which 
might produce sparks or create fire hazards. As discussed above, due to BVES’s small size, 
BVES and its contractors are able to pivot to other low-risk work during such conditions. All line 
crews and field personnel are trained on this fire safe protocol. 

During a potential emergency or significant event, a rapid response, with specific resources can 
reduce the risk of the event leading to a wildfire. BVES has a Wildfire Infrastructure Protection 
Team (WIPT). Given the need for capabilities during wildfire incidences and other emergencies, 
the WIPT aligns with BVES’s Emergency Response Team (ERT). Both teams consist of the 
Utility Manager, Field Operations Supervisor, Service Crew, and Customer Service staff. 
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The Utility Manager oversees the WIPT. The Field Operations Supervisor will direct field 
activities and operations during the emergency. The Service Crew (or Dutyman outside normal 
working hours) will provide initial field response to the emergency. Additional linemen will be 
called out as needed. Furthermore, Customer Service staff and/or additional staff may be called 
out to assist with notification procedures as needed. Other staff may be called out at the 
direction of the Utility Manager to assist, as needed. For example, Engineering staff may be 
called out to assist linemen in monitoring local wind speeds. 

Reports of wires sparking, or smoke could lead to a wildfire. The Utility Engineer & Wildfire 
Mitigation Supervisor has issued operational guidelines or procedures to follow in the event 
BVES receives a report of potential fire such as “arcing, sparks, smoldering, smoke, or fire” or 
other emergency reports involving the overhead distribution system. Examples of reports could 
include customer, or third-party reported arcing, sparking, smoke, or fire sightings. These 
procedures will be at the discretion of the Utility Manager and, given the event, will require 
prompt and decisive action to place the system in a safe condition. 

8.1.9 Workforce Planning (Tracking ID: GD_40) 

In this section, the electrical corporation must report on qualifications and training practices regarding wildfire and 
PSPS mitigation for workers in the following target roles: 

• Asset inspections 

• Grid hardening 

• Risk event inspection 

For each of the target roles listed above, the electrical corporation must: 

• List all worker titles relevant to the target role. 

• For each worker title, list and explain minimum qualifications, with an emphasis on qualifications relevant to 
wildfire and PSPS mitigation. Note if the job requirements include: 

• Going beyond a basic knowledge of GO 95 requirements to perform relevant types of inspections or 
activities 

• Being a “Qualified Electrical Worker” (QEW); if so, define what certifications, qualifications, experience, etc. 
are required to be a QEW for the target role for the electrical corporation 

• Report the percentage of electrical corporation and contractor full-time employees (FTEs) in the target role, 
with specific job titles 

• Report plans to improve qualifications of workers relevant to wildfire and PSPS mitigation. The electrical 
corporation must explain how it is developing more robust training programs which would teach electrical 
workers to identify hazards that could ignite wildfires 

Table 8-9, Table 8-10, Table 8-11 are examples of the required information. 
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Table 8-9 Workforce Planning, Asset Inspections 

Worker Title 
(Employee / 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation 
% Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Field Inspector 
(BVES 
Employee) 

 Three years of Journeyman 
Lineman or above experience. 

 IBEW Journeyman Lineman status 
in good standing 

 Demonstrated knowledge and 
proficiency in GO 95 and GO 128. 

 Experience inspecting overhead 
and underground facilities. 

 Class C California Driver’s License 

 Journeyman 
Lineman 

 

100% 100% N/A 
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Worker Title 
(Employee / 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation 
% Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Light Crew 
Foreman 
(BVES 
Employee) 

 Three years of experience as a 
Journeyman Lineman or Service 
Crew Foreman. 

 IBEW Journeyman Lineman status 
in good standing. 

 Knowledge of: 
 Methods, materials, and tools 

used in electrical overhead and 
underground co3nstruction, 
maintenance, and repair work. 

 Principles of electrical theory as 
applied to electrical circuits and 
wiring systems, GO 95 and 128, 
service requirements and all 
applicable codes, accident 
prevention rules and ordinances. 

 Occupational hazards and 
standard safety precautions 
necessary in work. 

 Class A California Driver’s 
License. 

 Journeyman 
Lineman 

 

100% 100% N/A 
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Worker Title 
(Employee / 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation 
% Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Service Crew 
Foreman 
(BVES 
Employee) 

 Three years of experience at the 
journey level in construction, 
maintenance, and repair of both 
overhead and underground 
electrical systems. 

 IBEW Journeyman Lineman status 
in good standing. 

 Knowledge of: 
 Methods, materials, and tools 

used in electrical overhead and 
underground construction, 
maintenance, and repair work. 

 Principles of electrical theory as 
applied to electrical circuits and 
wiring systems, GO 95 and 128, 
service requirements and all 
applicable codes, accident 
prevention rules and ordinances. 

 Inspection program requirements 
of GO 165 and GO 174. 

 Occupational hazards and 
standard safety precautions 
necessary in work. 

 Class A California Driver’s 
License. 

 Journeyman 
Lineman 

 

100% 100% N/A 
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Substation 
Technician 
(BVES 
Employee) 

 Minimum five (5) years’ 
experience observing and 
operating substation equipment. 

 Journeyman Lineman certification 
a plus. 

 Demonstrated ability to read and 
understand electrical system 
drawings and substation 
equipment technical manuals. 

 Class C California Driver License. 
 Sound knowledge of: 

 Methods, materials, and 
tools used in electrical 
distribution system 
substation construction, 
operations, maintenance, 
diagnostic, and repair 
work. 

 Principles of electrical 
theory as applied to 
distribution system 
substations and grid 
equipment (34.5 kV and 
4.160 kV). 

 Inspection program 
requirements of GO 174. 

 SCADA and electric utility 
GIS systems. 

 IEEE-SA - National 
Electrical Safety Codes 
(NESC) as they pertain to 
electrical distribution 

N/A  100% N/A N/A 
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Worker Title 
(Employee / 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation 
% Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

substations and grid 
equipment 

 

Utility Systems 
Specialist 
Inspector/Lead 
Inspector 
(Contractor) 

 Overhead Distribution and/or 
Transmission distribution 
inspection experience (2-year min) 

 Identification of all overhead 
equipment 

 Current Driver License 
 Computer and GIS mapping 

experience 

 NESC and 
ANSI 
Inspection 
experience 
(1-year min) 

 Red Cross 
FA/CPR 
Certified 

Wildfire 
Training 

100% 100% N/A 

Geospatial 
Project 
Manager 
(Contractor) 

 8 years of GIS and Remote 
Sensing Experience 

 5 years or more in a Supervisory 
Role Advanced Knowledge of 
LiDAR Sensors and Data 

 Advanced GIS Skills and Problem 
Solving 

Geospatial 
Information 
Systems 
Professional 
(GISP) 

100% 100% ASPRS Certified 
Mapping Scientist, 
LiDAR 

Geospatial 
Lead Analyst 
(Contractor) 

 8 years of GIS and Remote 
Sensing Experience 

 Strong Quality Control and Detail 
 Advanced Knowledge of LiDAR 

Sensors and Data 
 Advanced GIS Skills and Problem 

Solving 

N/A 100% N/A ASPRS Certified 
Remote Sensing 
Technologist 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 172 
 

Worker Title 
(Employee / 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation 
% Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Geospatial 
Technician 
(Contractor) 

 Solid Understand of GIS and 
Remote Sensing Science 

 Strong Attention to Detail 
 Strong Computer Skills 
 Work Independently 

N/A 100% N/A N/A 

 

Table 8-10 Workforce Planning, Grid Hardening 

Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Utility 
Engineer & 
Wildfire 
Mitigation 
Supervisor 
(BVES 
Employee) 

 Bachelor’s Degree in an 
engineering field or a technical 
discipline required. 

 Eight years of planning, 
construction, or engineering 
experience including four years of 
administrative and supervisory 
experience. Utility experience 
preferred. 

 Work experience in an area with 
strong compliance regimes. 
Experience interacting with utility 
regulators and knowledge of 
regulatory processes preferred. 

Professional 
Engineer 
license in 
California 
required. If not 
held, must 
obtain within 2 
years of 
employment. 

100% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Knowledge of overhead and 
underground line construction, 
substations, transformation, cabling, 
voltage drop, circuit protection and 
protection coordination, rules, rates 
and schedules, Company policies and 
procedures, service requirements, 
material management, electrical 
codes, budgeting and electrical theory 
and application.  

Field 
Operations 
Supervisor 
(BVES 
Employee) 

 Associate degree (Bachelor’s 
preferred) in electrical engineering 
and construction management or 
related field or fifteen (15) years of 
experience in supervising line 
operations. 

 Seven years of experience in line 
operations working under a 
collective bargaining agreement or 
equivalent combination of 
experience and education required 

 Thorough knowledge of GO 95/165 
and Construction Methods 

 

N/A 100% N/A N/A 

Regulatory 
Compliance 
Project 

 Bachelor’s Degree in Electrical 
Engineering, or related field. Professional 

Engineer’s (PE) 
license in the 

50% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Engineer 
(BVES 
Employee) 

 Strong experience with overhead 
and underground distribution and 
substation design. Knowledge of 
SCADA and automated grid 
systems are highly desirable. 

 Excellent knowledge and strong 
experience in working in a highly 
regulated environment and working 
with a large number of agencies 
such as: US Forest Service, US 
Bureau of Land Management, US 
Fish and Wildlife Service, California 
Department of Fish and Game, 
California Division of Occupational 
Safety and Health (DOSH, also 
known as Cal/OSHA), California 
Department of Transportation 
(Caltrans), Department of 
Transportation (DOT), State Water 
Resource Control Board, California 
Environmental Protection Agency 
(EPA), and South Coast Air Quality 
Management District (SCAQMD). 

 Experience with California 
Environmental Quality Act (CEQA) 
process. 

Experience and working knowledge of 
CPUC General Orders 95, 128, 165 
and 174. 

California is 
strongly 
desired. Note, 
that if the 
applicant does 
not have a PE 
in California, 
the applicant 
will be required 
to obtain a 
California PE 
license within 
12 months of 
employment at 
BVES, Inc. in 
this position. 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Project 
Coordinator 
(BVES 
Employee) 

 Associates or bachelor’s degree 
preferred 

 Project Management course work 
and Project Management 
Professional (PMP) certification 
preferred 

Four years of experience in 
construction projects including 
demonstrable project management 
experience 

N/A 100% N/A N/A 

Utility 
Planner I 
(BVES 
Employee) 

 Bachelor’s degree in Engineering or 
successful completion of a Utility 
Planning Certification required. 

Minimum of 2 years utility or 
comparable construction planning 
experience performing duties such as 
estimating, planning, and electrical 
distribution design work. 

N/A 100% N/A N/A 

Engineering 
Inspector 

 Minimum three years of experience 
at an Engineering Technical 
position or equivalent in an electric 
utility working the area of 
distribution. 

 Experience identifying in field 
electrical equipment. 

 Experience in distribution facility 
overhead design. 

N/A 100% N/A N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

 Demonstrated Experience in 
AutoCAD design software and 
experience with GIS software 
(desired). 

Excellent understanding of the JPA 
process and paperwork 

Light Crew 
Foreman 
(BVES 
Employee) 

 Three years of experience as a 
Journeyman Lineman or Service 
Crew Foreman. 

 IBEW Journeyman Lineman status 
in good standing. 

 Knowledge of: 
 Methods, materials, and 

tools used in electrical 
overhead and underground 
construction, maintenance, 
and repair work. 

 Principles of electrical 
theory as applied to 
electrical circuits and wiring 
systems, GO 95 and 128, 
service requirements and 
all applicable codes, 
accident prevention rules 
and ordinances. 

 Occupational hazards and 
standard safety precautions 
necessary in work. 

Journeyman 
Lineman 

100% 100% N/A 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 177 
 

Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Class A California Driver’s License. 

Service 
Crew 
Foreman 
(BVES 
Employee) 

 Three years of experience at the 
journey level in construction, 
maintenance, and repair of both 
overhead and underground 
electrical systems. 

 IBEW Journeyman Lineman status 
in good standing. 

 Knowledge of: 
 Methods, materials, and 

tools used in electrical 
overhead and underground 
construction, maintenance, 
and repair work. 

 Principles of electrical 
theory as applied to 
electrical circuits and wiring 
systems, GO 95 and 128, 
service requirements and 
all applicable codes, 
accident prevention rules 
and ordinances. 

 Inspection program 
requirements of GO 165 
and GO 174. 

Journeyman 
Lineman 

100% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

 Occupational hazards and 
standard safety precautions 
necessary in work. 

Class A California Driver’s License. 

Lineman 
(BVES 
Employee) 

 Certified completion of a union or 
company recognized lineman 
apprenticeship training program. 

 IBEW Journeyman Lineman status 
in good standing. 

 Past experience in climbing wooden 
power poles and working on high 
voltage power lines. 

 Knowledge of basic principles of 
electricity, current theory 
mathematics, GO 95 and 128 and 
all applicable codes, accident 
prevention orders and ordinances. 

 Knowledge of methods, material 
and tools used in the construction, 
maintenance and repair of an 
overhead/underground 
transmission, distribution, and 
substation electrical system 

Must possess or obtain within 6 
months a valid Class A California 
Driver’s License. 

Journeyman 
Lineman 

80% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Substation 
Technician 
(BVES 
Employee) 

 Minimum five (5) years’ experience 
observing and operating substation 
equipment. 

 Journeyman Lineman certification a 
plus. 

 Demonstrated ability to read and 
understand electrical system 
drawings and substation equipment 
technical manuals. 

 Sound knowledge of: 
 IEEE-SA - National Electrical Safety 

Codes (NESC) as they pertain to 
electrical distribution substations 
and grid equipment. 

 Methods, materials, and tools used 
in electrical distribution system 
substation construction, operations, 
maintenance, diagnostic, and repair 
work. 

 Principles of electrical theory as 
applied to distribution system 
substations and grid equipment 
(34.5 kV and 4.160 kV). 

 Inspection program requirements of 
GO 174. 

 SCADA and electric utility GIS 
systems. 

N/A 100% N/A N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Class C California Driver License. 

 

Table 8-11 Workforce Planning, Risk Event Inspection 

Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

Utility 
Engineer & 
Wildfire 
Mitigation 
Supervisor 
(BVES 
Employee) 

 Bachelor’s Degree in an 
engineering field or a technical 
discipline required. 

 Eight years of planning, 
construction, or engineering 
experience including four years of 
administrative and supervisory 
experience. Utility experience 
preferred. 

 Work experience in an area with 
strong compliance regimes. 
Experience interacting with utility 
regulators and knowledge of 
regulatory processes preferred. 

Knowledge of overhead and 
underground line construction, 
substations, transformation, cabling, 
voltage drop, circuit protection and 

Professional 
Engineer 
license in 
California 
required. If not 
held, must 
obtain within 2 
years of 
employment. 

100% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

protection coordination, rules, rates 
and schedules, Company policies and 
procedures, service requirements, 
material management, electrical 
codes, budgeting and electrical theory 
and application.  

Field 
Operations 
Supervisor 
(BVES 
Employee) 

 Associate degree (Bachelor’s 
preferred) in electrical engineering 
and construction management or 
related field or fifteen (15) years of 
experience in supervising line 
operations. 

 Seven years of experience in line 
operations working under a 
collective bargaining agreement or 
equivalent combination of 
experience and education required. 

 Thorough knowledge of GO 95/165 
and Construction Methods. 

 

N/A 100% N/A N/A 

Regulatory 
Compliance 
Project 
Engineer 
(BVES 
Employee) 

 Bachelor’s Degree in Electrical 
Engineering, or related field. 

 Strong experience with overhead 
and underground distribution and 
substation design. Knowledge of 
SCADA and automated grid 
systems are highly desirable. 

Professional 
Engineer’s (PE) 
license in the 
California is 
strongly 
desired. Note, 
that if the 

50% 100% N/A 
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Worker 
Title 
(Employee 
/ 
Contractor) 

Minimum Qualifications for Target 
Role 

Special 
Certification 
Requirements 

Electrical 
Corporation 
% FTE Min 
Quals 

Electrical 
Corporation % 
Special 
Certifications 

Reference to 
Electrical 
Corporation 
Training/Qualification 
Programs 

 Excellent knowledge and strong 
experience in working in a highly 
regulated environment and working 
with a large number of agencies 
such as: US Forest Service, US 
Bureau of Land Management, US 
Fish and Wildlife Service, California 
Department of Fish and Game, 
California Division of Occupational 
Safety and Health (DOSH, also 
known as Cal/OSHA), California 
Department of Transportation 
(Caltrans), Department of 
Transportation (DOT), State Water 
Resource Control Board, California 
Environmental Protection Agency 
(EPA), and South Coast Air Quality 
Management District (SCAQMD). 

 Experience with California 
Environmental Quality Act (CEQA) 
process. 

Experience and working knowledge of 
CPUC General Orders 95, 128, 165 
and 174. 

applicant does 
not have a PE 
in California, 
the applicant 
will be required 
to obtain a 
California PE 
license within 
12 months of 
employment at 
BVES, Inc. in 
this position. 
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8.2 Vegetation Management and Inspection 

8.2.1 Overview 

In accordance with Public Utilities Code section 8386(c)(9), each electrical corporation’s WMP must include plans for 
vegetation management. 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, targets, and 
performance metrics related to the following vegetation management programmatic areas: 

• Vegetation inspections 

• Vegetation and fuels management 

• Vegetation management enterprise system 

• Environmental compliance and permitting 

• Quality assurance / quality control 

• Open work orders 

• Workforce planning 

8.2.1.1 Objectives 

Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for implementing and 
improving its vegetation management and inspections. These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to achieve the stated 
objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of whether the 
electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 
objective(s) are documented and substantiated 

This information must be provided in Table 812 for the 3-year plan and Table 8-13 for the 10-year plan. Examples of 
the minimum acceptable level of information are provided below. 
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Table 8-12 BVES Vegetation Management Implementation Objectives (3-year plan) 

Objectives for Three 
Years (2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

BVES 
Exceeds the 
Regulatory 

Specification 
(Y/N) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section and 

Page Number) 

Maintain enhanced 
clearance specifications 
and evaluate 
effectiveness. 

Pole clearing, 
VM_7 
Clearance, VM_9 
Substation 
defensible space, 
VM_11 

PRC 4292, 
GO 95, GO 
165, GO 174 

Y Detailed, 
Ground, Patrol, 
LiDAR, UAV 
Inspection 
Programs 

31-Dec-25 8.2.3.1; pg. 
201 
8.2.3.3; pg. 
202 
8.2.3.5; pg. 
206 

Continue to proactively 
remove/remediate high-
risk species. 

High-risk 
species, VM_12 

GO 95, 
ESRB-4 

Y Detailed, 
Ground, Patrol, 
LiDAR, UAV 
Inspection 
Programs 

31-Dec-25 8.2.3.6; pg. 
206 

Continue robust 
vegetation inspection 
routine of annual Detailed 
Inspections, Patrol 
Inspections, LiDAR 
surveys, UAV HD 
Photography, 3rd party 
Ground Patrols, and 
Substation Inspections. 

Vegetation 
inspections, VM-
1, VM-2, VM-3, 
VM-4, VM-5, VM-
6, VM-11 

GO 95, GO 
165, PRC 
4292 

Y QA/QC Checks 31-Dec-25 8.2.2.1; pg. 
195 
8.2.2.2; pg. 
196 
8.2.2.3; pg. 
197 
8.2.2.4; pg. 
198 
8.2.2.5; pg. 
198 
8.2.2.6; pg. 
199 
8.2.3.5; pg. 
206 
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Objectives for Three 
Years (2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

BVES 
Exceeds the 
Regulatory 

Specification 
(Y/N) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section and 

Page Number) 

Implement robust 
vegetation management 
and inspection enterprise 
system. Ensure all trees 
within right-of-way tracked 
in data system. 

Vegetation 
management 
enterprise 
system, VM_15 

GO 95 N SME system 
audit 

31-Dec-23 8.2.4; pg. 208 

Improve quality assurance 
and quality control 
program on vegetation 
management inspection 
and clearance work and 
asset inspection. 

Quality 
assurance/quality 
control, VM_16 

GO 95, GO 
165 

N N/A 31-Dec-23 8.2.5; pg. 211 

Develop and implement 
program to promote 
vegetation communities 
that are sustainable, fire-
resilient, and compatible 
with the use of the land as 
an electrical corporation 
right-of-way. 

Fire-resilient 
rights-of-way, 
VM_13 

PRC 4292, 
GO 95, GO 
165, GO 174 

N N/A 31-Dec-25 8.2.3.7; pg. 
207 
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Table 8-13 Vegetation Management Implementation Objectives (10-year plan) 

Objectives for 
Ten Years (2026-

2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, and 
Best Practices 

(See Notes) 

BVES 
Exceeds 

the 
Regulato

ry 
Specifica

tion 
(Y/N) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section and 

Page 
Number) 

Continue to conduct 
program to promote 
vegetation 
communities that 
are sustainable, 
fire-resilient, and 
compatible with the 
use of the land as 
an electrical 
corporation right-of-
way 

Fire-resilient 
rights-of-way, 
VM_13 

PRC 4292, GO 95, 
GO 165, GO 174 

Y Continue providing 
information and 
meeting with the 
community to 
promote 
sustainable and 
fire-resilient land  

31-Dec-32 8.2.3.7; pg. 207 

Evolve vegetation 
inspection cycles to 
be risk-based 

Vegetation 
inspections, 
VM-1, VM-2, 
VM-3, VM-4, 
VM-5, VM-6, 
VM-11 

PRC 4292, GO 95, 
GO 165, GO 174 

Y Evaluate risk-based 
evaluation cycles 
using information 
from Detailed, 
Ground Patrol, 
LiDAR and UAV 
Inspection 
programs 

31-Dec-32 8.2.2.1; pg. 195 
8.2.2.2; pg. 196 
8.2.2.3; pg. 197 
8.2.2.4; pg. 198 
8.2.2.5; pg. 198 
8.2.2.6; pg. 199 
8.2.3.5; pg. 206 

Evolve vegetation 
clearance cycles to 
be risk-based 

Pole clearing, 
VM_7 
Clearance, 
VM_9 
Substation 
defensible 

GO 95, GO 165, 
GO 174 

Y Evaluate risk-
based vegetation 
clearance cycles 
from Detailed, 
Ground, Patrol, 
LiDAR, UAV 

31-Dec-32 8.2.3.1; pg. 201 
8.2.3.3; pg. 203 
8.2.3.5; pg. 206 
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Objectives for 
Ten Years (2026-

2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, and 
Best Practices 

(See Notes) 

BVES 
Exceeds 

the 
Regulato

ry 
Specifica

tion 
(Y/N) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section and 

Page 
Number) 

space, 
VM_11 

Inspection 
Programs 

 

BVES Table 8-5 Comparison of Bear Valley’s Vegetation Standards to GO 95 Minimum Requirements 

Comparison of Bear Valley’s Vegetation Standards to GO 95 Minimum Requirements 

Bear Valley Requirement in Excess of GO 95 GO 95/GO 165 Requirements 

Minimum radial clearance of 72 inches between high voltage bare 
conductors and vegetation. (Bear Valley’s bare conductors operate 
between 2.4kV and 72kV.) 

GO 95: Minimum radial clearance of 48 inches. 

No vertical coverage is allowed above sub-transmission lines 
(34.5kV).  GO 95: Minimum radial clearance of 48 inches. 
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Comparison of Bear Valley’s Vegetation Standards to GO 95 Minimum Requirements 

Bear Valley Requirement in Excess of GO 95 GO 95/GO 165 Requirements 

Tree Trunk and Major Limb Exception: At the primary conductor 
level, mature tree trunks greater than 12 inches in diameter and 
major limbs greater than 12 inches in diameter with sufficient 
strength and rigidity may encroach within the minimum safe 
distance (72-inches) but not within 12 inches of the bare line 
conductors. The rigidity of the tree trunk or major limb must be 
such that it would be impossible for it to encroach within 12 inches 
of the bare conductor at any time during high wind, heavy icing and 
snow, or other conditions. Must satisfy Tree Trunk and Major Limb 
Exception flowchart in Bear Valley’s Vegetation Management and 
Vegetation QA/QC Programs. 

GO 95: Mature trees whose trunks and major limbs are 
located more than six inches, but less than the clearance 
required by Table 1, Cases 13E and 14E, from primary 
distribution conductors are exempt from the minimum 
clearance requirement under this rule. The trunks and limbs 
to which this exemption applies shall only be those of 
sufficient strength and rigidity to prevent the trunk or limb 
from encroaching upon the six–inch minimum clearance 
under reasonably foreseeable local wind and weather 
conditions. 

All vegetation within the drip line of primary conductors that has the 
potential of growing into the secondary system or within 12 feet of 
the energized primary conductors within the 3-year vegetation 
management program cycle will be removed. 

GO 95: Minimum radial clearance of 48 inches. 

Dead, rotten, or diseased trees or dead, rotten, or diseased 
portions of otherwise healthy trees overhang or lean toward and 
may fall into a span of power lines, said trees or portions thereof 
must be removed. Note that this may apply to trees outside the 
clearance zone. 

GO 95: Minimum radial clearance of 48 inches. 

BVES conducts two patrol inspections per year. One is conducted 
by BVES’s qualified Field Inspector. The other is conducted by a 
qualified contractor experience in power line inspections and is 
referred to as “Third-Party Ground Patrol” (Initiatives 7.3.5.9 and 
7.3.5.11).” 

GO-165: Patrol inspections in rural areas shall be increased 
to once per year in Tier 2 and Tier 3 of the High Fire-Threat 
District. 

BVES conducts one LiDAR survey per year of its entire overhead 
system. (Initiative 7.3.5.7) 

GO 95/GO 165: No LiDAR inspection requirement in GO 95 
or GO 165. 

BVES conducts one aerial HD photography/videography survey 
per year of its entire overhead system. (Initiative 7.3.5.9) 

GO 95/GO 165: No LiDAR inspection requirement in GO 95 
or GO 165. 
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8.2.1.2 Targets 

Initiative targets are quantifiable measurements of activities identified in the WMP. Electrical corporations will show 
progress towards completing targets in subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its vegetation management and 
inspections for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and third parties 
must be able to track and audit each target.25 For each initiative target, the electrical corporation must provide the 
following: 

• Utility Initiative Tracking IDs 

• Projected targets for each of the three years of the Base WMP and relevant units 

• Quarterly, rolling targets for end of 2023 and 2024 (inspections only) 

• For 2023–2025, the “x% risk impact” For each of the three years of the Base WMP. The expected x% risk 
impact is the expected percentage risk reduction per year, as described in a7.2.2.2 

• Method of verifying target completion 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical corporation’s vegetation 
management and inspections initiatives. 
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Table 8-14 Vegetation Management Initiative Targets by Year 

Initiative 
Activity 

Tracking 
ID 

Units 2023 Target X% 
Risk 
Impact 
2023 

2024 Target X% 
Risk 
Impact 
2024 

2025 Target X% 
Risk 
Impact 
2025 

Method of 
Verification 

Wood and 
slash 
management 

VM_8 

Contractor 
Adhered to 
Waste 
Removal 

Waste 
Removal 
Requirements 
Met 

3.62% 

Waste 
Removal 
Requirements 
Met 

3.62% 

Waste 
Removal 
Requirements 
Met 

3.62% Contract 
Status 

Clearance VM_9 Circuit Miles 
Cleared 72 3.02% 72 3.02% 72 3.02% Quantitative 

(QDR) 

Fall-in 
mitigation VM_10 

Number of 
trees 
remediated 
or removed 
to prevent 
fall-in 

88 3.02% 88 3.02% 88 3.02% Quantitative 
(QDR) 

Substation 
defensible 
space 

VM_11 
Substations 
inspected 
and cleared 

13 3.02% 13 3.02% 13 3.02% Quantitative 
(QDR) 

High-risk 
species VM_12 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

3.02% 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

3.02% 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

3.02% Version 
History 
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Initiative 
Activity 

Tracking 
ID 

Units 2023 Target X% 
Risk 
Impact 
2023 

2024 Target X% 
Risk 
Impact 
2024 

2025 Target X% 
Risk 
Impact 
2025 

Method of 
Verification 

Fire-resilient 
rights-of-way VM_13 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

4.51% 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

4.51% 

WMP Plan 
Review and 
Vegetation 
Discussion 
with Experts 

4.51% Version 
History 

Emergency 
response 
vegetation 
management 

VM_14 

Verification of 
Readiness 
and Review 
of Plan 

Verification of 
Readiness 
and Review of 
Plan 

3.02% 

Verification of 
Readiness 
and Review of 
Plan 

3.02% 

Verification of 
Readiness 
and Review of 
Plan 

3.02% Version 
History 

Vegetation 
management 
enterprise 
system 

VM_15 

Ongoing 
Monitoring 
and 
Maintenance 

100% 3.02% 100% 3.02% 100% 3.02% Budget 
Review 

Quality 
assurance 
/ quality 
control 

VM_16 
Number of 
Vegetation 
QCs 

72 4.36% 72 4.36% 72 4.36% Quantitative 
(QDR) 

Open work 
orders VM_17 

No 
discrepancy 
exceeding 
GO95 
resolution 
timeframes 

All WO 
resolved within 
GO 95 
Timeframe 

3.02% 

All WO 
resolved within 
GO 95 
Timeframe 

3.02% 

All WO 
resolved within 
GO 95 
Timeframe 

3.02% WO Log 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 192 
 

Initiative 
Activity 

Tracking 
ID 

Units 2023 Target X% 
Risk 
Impact 
2023 

2024 Target X% 
Risk 
Impact 
2024 

2025 Target X% 
Risk 
Impact 
2025 

Method of 
Verification 

Workforce 
planning VM_18 

Verify 
Appropriate 
Staffing 
Levels for 
Wildfire 
Related 
Activities 

Staffing Level 
Verified  3.62% Staffing Level 

Verified  3.62% Staffing Level 
Verified  3.62% Meeting 

Minutes 

 

Table 8-15 Vegetation Inspections Targets by Year 

Initiative 
Activity 

 

Trackin
g ID 

 

Units Targ
et 

End 
of Q2 
2023 

 

Targ
et 

End 
of Q3 
2023 

 

End 
of 

Year 
Targ

et 
2023 

 

X% 
Risk 
Impa

ct 
2023 

Targ
et 

End 
of Q2 
2024 

 

Targ
et 

End 
of Q3 
2024 

 

End 
of 

Year 
Targ

et 
2024 

 

X% 
Risk 
Impa

ct 
2024 

Targ
et 

2025 

X% 
Risk 
Impa

ct 
2025 

Method of 
Verificatio

n 

Vegetation 
inspections 
/ Detailed 
Inspection 

VM_1 

Circuit 
Miles 

Inspecte
d 

60 100 134 4.36% 0 40 51 4.36% 53 4.36% Quantitativ
e (QDR) 

Vegetation 
inspections 

/ Patrol 
Inspection 

VM_2 

Circuit 
Miles 

Inspecte
d 

0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitativ
e (QDR) 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 193 
 

Initiative 
Activity 

 

Trackin
g ID 

 

Units Targ
et 

End 
of Q2 
2023 

 

Targ
et 

End 
of Q3 
2023 

 

End 
of 

Year 
Targ

et 
2023 

 

X% 
Risk 
Impa

ct 
2023 

Targ
et 

End 
of Q2 
2024 

 

Targ
et 

End 
of Q3 
2024 

 

End 
of 

Year 
Targ

et 
2024 

 

X% 
Risk 
Impa

ct 
2024 

Targ
et 

2025 

X% 
Risk 
Impa

ct 
2025 

Method of 
Verificatio

n 

Vegetation 
inspections 
/ UAV HD 
Photograp

hy / 
Videograp

hy 

VM_3 

Circuit 
Miles 

Inspecte
d 

0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitativ
e (QDR) 

Vegetation 
inspections 

/ LiDAR 
Inspection 

VM_4 

Circuit 
Miles 

Inspecte
d 

0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitativ
e (QDR) 

Vegetation 
inspections 
/ 3rd Party 
Ground 
Patrol 

VM_5 

Circuit 
Miles 

Inspecte
d 

0 211 211 4.36% 0 211 211 4.36% 211 4.36% Quantitativ
e (QDR) 

Vegetation 
inspections 

/ 
Substation 
Inspection 

VM_6 

Circuit 
Miles 

Inspecte
d 

0 211 211 4.35% 0 211 211 4.35% 211 4.35% Quantitativ
e (QDR) 
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8.2.1.3 Performance Metrics Identified by BVES 

Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is driving 
performance outcomes. The electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its vegetation 
management and inspections in reducing wildfire and PSPS risk 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP reporting as its 
QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section that are the same as 
performance metrics required by Energy Safety and reported in QDR Table 2 (Performance Metrics)29 must match 
those reported in QDR Table 2. Metrics listed in this section that are not the same as any of the performance metrics 
identified by Energy Safety and reported in QDR Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

Table 8 provides a list of performance metrics that relate to BVES Vegetation Management and 
Inspection program. Many of these metrics are used as tracking (tree’s trimmed, tree removal, 
tree attachments removed, Circuit Miles Trimmed, QC’s, and Customer Service calls) for annual 
performance. These metrics show annual accomplishment and are not intended to be trend 
based, but they do however influence Vegetation Ignitions, Vegetation caused outage, and 
Vegetation inspection findings. As you can see in the table below those that are directly affected 
by the annual tracking metrics are trending down or remaining the same year over year. 

Table 8-16 Vegetation Management and Inspection Performance Metrics Results by Year 

Performance 
Metrics 

2020 2021 2022 2023 
Projected 

2024 
Projected 

2025 
Projected 

Method of 
Verification 

(e.g., third-party 
evaluation, 

QDR) 

Vegetation-
caused ignitions 

0 0 0 0 0 0 QDR Table 2 

Vegetation-
caused outages 

5 6 19 10 10 10 QDR Table 2 

Vegetation 
Inspection 

Findings (All 
Methods) 

N/A 520 375 145 145 145 QDR Table 2 
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Performance 
Metrics 

2020 2021 2022 2023 
Projected 

2024 
Projected 

2025 
Projected 

Method of 
Verification 

(e.g., third-party 
evaluation, 

QDR) 
Tree 

Attachment 
Removal 

N/A N/A 83 100 100 100 QDR Table 3 

Tree’s Trimmed N/A N/A 6042 N/A N/A N/A QDR Table 3 
Tree Removal N/A N/A 147 N/A N/A N/A QDR Table 3 
Circuit Miles 

Trimmed 
N/A N/A 86.84 72 72 72 QDR Table 3 

VM QC’s N/A N/A 132 72 72 72 QDR Table 3 
Number of 
Customer 

Service calls 
about Tree 
Trimming 

N/A N/A 87 100 100 100 QDR Table 3 

 

This initiative includes identifying and addressing deficiencies in inspections protocols, 
practices, and implementation by improving training and the evaluation of inspectors the 
identification and actionable outcomes of deficiencies and inspection protocols executed in the 
field. VM Inspection Improvement actions also support improvement of training and applying 
lessons learned from third-party contractor services and inspections. Additionally, it includes the 
identification and actionable outcomes of deficiencies and inspection protocols executed in the 
field. This will support improvement of work outcomes, training of personnel involved in 
vegetation management, and applying lessons learned from internal and external evaluations 
and audits. 

BVES maintains routine training and assessment of vegetation management practices. BVES 
also applies annual lessons learned or identified improvements and tracks developing 
inspection practices in the industry. BVES conducts quarterly vegetation management 
assessments, and an annual audit of the vegetation management programs to identify and 
develop areas for improvements. 

BVES performs inspection improvement activities across all of its inspections. Inspection 
techniques for the various inspections BVES performs do not vary significantly. Therefore, not 
much risk reduction is gained by prioritizing improvement of inspections in higher risk areas over 
lower risk areas – the same inspections are performed across the service territory. 

BVES does prioritize implementing lessons learned and inspection improvements in its high-risk 
areas and prior to the fire season Santa Ana wind period. 

8.2.2 Vegetation Inspections 

In this section, the electrical corporation must provide an overview of its procedures for vegetation management 
inspections. 
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The electrical corporation must first summarize details regarding its vegetation management inspections in Table 8-
17. The table must include the following: 

• Type of inspection: distribution, transmission, substation, etc. 

• Inspection program name: Identify various inspection programs within the electrical corporation (e.g., 
routine, enhanced vegetation, high-risk species, and off-cycle) 

• Frequency or trigger: Identify the frequency or triggers, such as inputs from the risk model. Indicate 
differences in frequency or trigger by HTFD Tier, if applicable 

• Method of inspection: Identify the methods used to perform the inspection (e.g., patrol, detailed, sounding or 
root examination, aerial, and LiDAR) 

• Governing standards and operating procedures: Identify the regulatory requirements and the electrical 
corporation’s procedures for addressing them 

Table 8-17 Vegetation Management Inspection Frequency, Method, and Criteria 

Type Inspection Program Frequency or 
Trigger (Note 

1) 

Method of 
Inspection 

(Note 2) 

Governing 
Standards & 

Operating 
Procedures 

Distribution Detailed Inspection 5 Years Detailed GO 165 & GO 
95 (Rule 18) 

Distribution Patrol Inspection Annual Patrol GO 165 & GO 
95 (Rule 18) 

Distribution UAV HD 
Photography/Videography 

Annual Arial GO 165 

Distribution LiDAR Inspection Annual LiDAR GO 95 (Rule 
18) 

Distribution 3rd Part Ground Patrol Annual Patrol GO 165 & GO 
95 

Substation Substation Inspection Monthly Detailed GO 174 
 

Note 1: The electrical corporation must provide electrical corporation-specific risk-informed triggers used for 
vegetation management. 

Note 2: The electrical corporation must provide electrical corporation-specific definitions of the different methods of 
inspection. 

The electrical corporation must then provide a narrative overview of each vegetation inspection program identified in 
the above table; Sections 8.2.2.1. provides instructions for the overviews. The sections should be numbered 8.2.2.1 
to Section 8.2.2.n (i.e., each vegetation inspection program is detailed in its own section). The electrical corporation 
must include inspection programs it is discontinuing or has discontinued since the last WMP submission; in these 
cases, the electrical corporation must explain why the program is being discontinued or has been discontinued. 
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8.2.2.1 Detailed Inspection (Tracking ID: GD_25, VM_1) 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP 

• Roadblocks the electrical corporation has encountered while implementing the inspection program and how 
the electrical corporation has addressed the roadblock 

• Changes/updates to inspection program since the last WMP Including known future plans (beyond the 
current year) and new/novel strategies the electrical corporation may implement in the next 5 years (e.g., 
references to and strategies from pilot projects and research) 

Process 
The BVES Inspection Plan is intended to promote safety, circuit reliability, minimal service 
interruption, and reduced risk of fire through routine visual inspection of facility conditions. The 
inspection focus is ensuring compliance to GO 95 and GO 165 requirements. In these Detailed 
Inspections vegetation and individual trees in the rights-of-way are carefully examined, visually, 
and discrepancies are recorded. This inspection is thorough and is more time consuming than 
Patrol Inspections. Individual pieces of equipment and structures are carefully examined to 
determine the condition of each rated and recorded component and vegetation clearances to 
bare conductor and other components. Identifying vegetation encroachments to minimum 
clearance requirements (as established by GO-95 or BVES, whichever is greater) is the first 
step in correcting such occurrences, which in turn reduces the probability of ignitions due to 
vegetation contacting bare conductors. 

Inspection intervals and reports comply with the requirement specified in GO 165. BVES’s 
Inspection Program requires overhead facilities to be patrol inspected each year. A “detailed 
inspection” is a more careful visual exam of individual pieces of equipment. The inspector 
records the results of the visual examinations and rates the condition of the vegetation. These 
inspections are designed to identify any vegetation encroachment inside of BVES’s minimum 
clearance standards or encroachment that will lead to violation of minimum clearance standards 
before the next scheduled vegetation clearance crew visit. These encroachments have the 
potential to spark and ignite a wildfire. Detailed Inspections are a critical element in mitigating 
the risk of wildfire caused by electric utility facilities. 

BVES’s Field Inspector performs the Detailed Inspections. The Field Inspector is required to be 
a Journeyman Lineman experienced in inspection of electric transmission and distribution 
facilities and power lines. The Field Inspector works closely with the contracted Forester to 
ensure he is equipped to properly inspect vegetation around power lines. 

Detailed Inspection findings are rated in accordance with GO 95 Rule 18 (level 1, 2, or 3) and 
entered the distribution inspection GIS database. Level 1 findings are reported immediately to 
the Field Operations Supervisor who will direct corrective action as soon as possible to resolve 
the issue or reduce its severity to Level 2 so that more time is available to perform permanent 
corrective action. 

Frequency or Trigger 
BVES conducts these inspections at least once every five years in compliance with GO 165 and 
GO 95 (Rule 18). If any defects outlined above are identified, BVES prioritizes the defect 
resolution based on risk and resolves the issues in compliance with GO 95 Rule 18 timeframes. 
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BVES divides its system up and each year conducts a number of Detailed Inspections such that 
each circuit is Detailed Inspected at least every five years. 

Accomplishments and Updates 
BVEs completed all scheduled detailed inspections for 2022. Additionally, BVES fully 
transitioned into using a new inspection enterprise system (iRestore). iRestore provides better 
documentation of all identified vegetation issues by providing an exact geospatial location and 
high-resolution pictures. This helps reduce response time for vegetation crew when tasked with 
correcting the issue. BVES also created a feature class of all major woody stems in the entire 
service area. 

Roadblocks 
Environmental issues such as snow and ice can often affect detailed inspection. This can delay 
inspections for accessibility and safety reasons. 

8.2.2.2 Patrol Inspection (Tracking ID: GD_26, VM_2) 

Process 
Patrol inspections are intended to identify obvious problems or hazards while performing a 
“drive-by” patrol. The problems sought are those which are readily observable when performing 
a driving-, foot-, or aerial-patrol and do not require the patrolman to enter properties unless 
facilities cannot be observed from public access locations. 

The Wildfire Mitigation and Reliability Engineer reviews the results of patrol inspections and 
assigns corrective action to the vegetation clearance crews. Additionally, the Wildfire Mitigation 
and Reliability Engineer reviews the results of patrol inspections as well as other vegetation 
inspections to determine if there are systemic issues that must be addressed. Finally, the results 
of Detailed Inspections are cross checked against other vegetation inspections to evaluate the 
quality and effectiveness of each inspection type. 

Frequency or Trigger 
Circuit Patrol will be performed on a circuit-by-circuit basis at least once per year directed by 
GO 165. BVES has an emergency response plan in effect that prioritizes circuits serving key 
public agencies such as hospitals, emergency response services, etc. Circuits will be patrolled 
in order of priority to ensure public safety and reliability. 

Accomplishments and Updates 
BVES completed patrol inspections on all of the service territory in 2022. Additionally, BVES 
fully transitioned into using a new inspection enterprise system (iRestore). iRestore provides 
better documentation of all identified vegetation issues by providing an exact geospatial location 
and high-resolution pictures. This helps reduce response time for vegetation crew when tasked 
with correcting the issue. 

Roadblocks 
Environmental issues such as snow and ice can often affect detailed inspection. This can delay 
inspections for accessibility and safety reasons. 
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8.2.2.3 UAV HD Photography/Videography Inspection (Tracking ID: GD_27 – GD_28 – 
VM_3) 

Process 
BVES conducts an annual UAV HD Photography/Videography inspection. This initiative is a 
high-definition (HD) imagery aerial survey of BVES’s sub-transmission and distribution facilities 
and power lines inspection of rights-of-way and adjacent vegetation that may be hazardous, 
which exceeds or otherwise go beyond those mandated by rules and regulations, in terms of 
frequency, inspection checklist requirements or detail, analysis of and response to problems 
identified, or other aspects of inspection or records kept. This relatively quick and accurate 
inspection will allow BVES to verify, document and resolve vegetation encroachment and 
overheating and degrading equipment issues before they make contact with bare conductors. 

Frequency or Trigger 
BVES performs a UAV HD Photography/Videography survey of all of its circuits each year. It 
takes an expert contractor approximately six weeks to conduct the inspection and document the 
findings of the entire BVES system (211 circuit miles of overhead facilities and power lines). 
BVES does prioritize completing the UAV HD Photography/Videography Survey prior to the fire 
season Santa Ana wind period. 

Accomplishments and Updates 
In 2022, BVES completed UAV HD Photography/videography inspections on all of the service 
territory. A contractor put all of the photographs and data through a QA/QC analysis. A detailed 
report was provided to BVES of all potential defects. Once received BVES prioritized the 
potential defects and made repairs where it was necessary. In 2023, BVES is planning for the 
UAV inspection program to identify connection devices throughout the system. 

Roadblocks 
Environmental issues such as snow and ice can affect the ability of the UAV inspection teams to 
access some areas during certain times of the year. Concerned customers that do not want 
drones flying near/around their property have also delayed the inspection. Most of the time, a 
resolution can be found and the inspection continues. 

8.2.2.4 LiDAR Inspection (Tracking ID: VM_4 – GD_29) 

Process 
BVES conducts one LiDAR sweep per year to evaluate the effectiveness of clearance efforts 
and identify potential wildfire hazards. This is an enhanced inspection using LiDAR (Light 
Detection and Ranging) inspections and analysis, which uses a system of lasers and software 
to develop surveys of the overhead sub-transmission and distribution systems, to accurately 
determine vegetation clearances to conductors. BVES began using LiDAR through a pilot 
project initiative using both helicopter and fixed wing flights, as well as via a truck-mounted 
mobile system. Given the proximity of the majority of BVES’s electrical system to the road 
network and the tree canopy that is typical of distribution systems, truck-mounted mobile LiDAR 
will be utilized more often because it is more effective. 

LiDAR survey findings are rated in accordance with GO 95 Rule 18 (level 1, 2, or 3) and entered 
into the distribution inspection GIS database. Level 1 findings are reported immediately to the 
Field Operations Supervisor who will direct corrective action as soon as possible to resolve the 
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issue or reduce its severity to Level 2 so that more time is available to perform permanent 
corrective action. When BVES receives the LiDAR survey report, each finding is investigated by 
qualified personnel in evaluating vegetation clearances around power lines to validate the actual 
conditions and reassign the priority per GO 95, if deemed appropriate. The LiDAR contractor will 
immediately inform BVES of any level 1 findings so they may be corrected or resolved to a level 
2 or 3 finding as soon as possible. 

The Wildfire Mitigation and Reliability Engineer reviews the results of LiDAR surveys and 
assigns corrective action to the vegetation clearance crews. Additionally, the Wildfire Mitigation 
and Reliability Engineer reviews the result of LiDAR surveys as well as other vegetation 
inspections to determine if there are systemic issues that must be addressed. Finally, the results 
of LiDAR surveys are validated against other vegetation inspections to evaluate the quality and 
effectiveness of each inspection type. Frequency or trigger 

BVES performs a LiDAR survey of all circuits each year. It takes its expert contractor 
approximately two weeks to gather LiDAR data on the entire BVES system (211 circuit miles of 
overhead facilities and power lines). 

Accomplishments and Updates 

In 2022, BVES completed LiDAR inspections on all of the service territory. Since BVES began 
LiDAR inspection in 2020, vegetation density around the power lines has significantly reduced. 
In 2020, the LiDAR inspection measured 25.44% vegetation density. In 2022, vegetation density 
had been reduced down to 19.82%. The contractor that conducts the UAV LiDAR inspection 
has acquired approval from the Federal Aviation Administration (FAA) to fly a fixed wing drone 
without line of sight. This new technique will significantly increase the speed at which the 
inspection will be conducted. 

Roadblocks 

BVES utilizes a vehicle mounted LiDAR system for a majority of the inspection. For the areas 
not accessible by road, BVES has had to use a UAV that was operated only by line of sight. 
This made inspection of these areas very difficult and time consuming. 

8.2.2.5 3rd Party Ground Patrol Inspection (Tracking ID: VM_5 – GD_30) 

Process 

BVES conducts an annual 3rd Party Ground Patrol Inspection. This inspection is conducted by 
a contracted 3rd party satisfies GO 165 patrol inspection requirements and is in effect an 
additional annual GO 165 patrol inspection to the one that the BVES’s Field Inspector performs 
as described in Section 8.2.2.2. BVES contracts experienced and qualified electrical distribution 
vegetation inspection contractors to perform this ground patrol inspection. The 3rd Party Ground 
Patrol Inspection is a careful, visual inspection of overhead electric distribution lines and 
equipment along rights-of-way that is designed to identify obvious hazards. This includes careful 
examination of individual pieces of equipment and structures to determine the condition of each 
rated and recorded component and vegetation clearances to bare conductor and other 
components. 

3rd Party Ground Patrol Inspection findings are rated in accordance with GO 95 Rule 18 (Level 
1, 2, or 3) and entered into the distribution inspection GIS database. Level 1 findings are 
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reported immediately to the Field Operations Supervisor who will direct corrective action as 
soon as possible to resolve the issue or reduce its severity to Level 2 so that more time is 
available to perform permanent corrective action. 

The Wildfire Mitigation and Reliability Engineer reviews the results of the 3rd Party Ground 
Patrol Inspections and assigns corrective action to the vegetation clearance crews. Additionally, 
the Wildfire Mitigation and Reliability Engineer reviews the results of the 3rd Party Ground Patrol 
Inspections, as well as other vegetation inspections, to determine if there are systemic issues 
that must be addressed. Finally, the results of the 3rd Party Ground Patrol Inspections are 
validated against other vegetation inspections to evaluate the quality and effectiveness of each 
inspection type 

Frequency or Trigger 

BVES performs a 3rd Party Ground Patrol Inspection of all its circuits each year. It takes its 
expert contractor approximately three weeks to conduct the inspection and document the 
findings of the entire BVES system. BVES prioritizes completing the 3rd Party Ground Patrol 
Inspection prior to the fire season Santa Ana wind period. 

Accomplishments and Updates 

In 2022, BVES completed a 3rd Party Ground Patrol Inspection on the entirety of the service 
area. All of the findings where reinspected by BVES crews to determine a remedy. No updates 
are planned for future inspections. 

Roadblocks 

Access issues to property and government land caused minor delays for the inspection teams. 
All of the issues were able to be resolved in a timely manner and the inspections were 
completed on time. 

8.2.2.6 Substation Inspection (Tracking ID: VM_6 – GD_32) 

Process 

Monthly inspections of the BVES substations in compliance with the State of California G.O. 174 
recommendations. The inspection will include a detailed visual examination and written record 
of all components pertaining to the 34kV/4kV substations, as well as if vegetation growth and 
encroachment has occurred. Any sign of growth or encroachment that does not meet GO 174 
will be removed. 

Frequency or Trigger 

BVES conducts monthly inspections of all substations in the service territory. As security 
cameras are installed and connected to SCADA at the substation, visual inspection via feed 
could act as a trigger for vegetation management action. These cameras have not yet been 
installed and connected to SCADA. 

Accomplishments and Updates 
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In, 2022 BVES completed monthly inspections on all substations in the service territory. All 
vegetation issues identified in the inspections were corrected in a timely manner. No updates 
are planned for future inspections. 

Roadblocks 

Environmental issues such as snow and ice can affect the access to substations in the winter 
months. No inspections were past due in 2022. 

8.2.3 Vegetation and Fuels Management 

In this section, the electrical corporation must discuss the following mitigation initiatives associated with vegetation 
and fuel management: 

1. Fuels management 

2. Clearance 

3. Fall-in mitigation 

4. Substation defensible space 

5. High-risk species 

6. Fire-wise right-of-way 

7. Emergency response vegetation management 

In the following subsections, the electrical corporation must provide an overview of its vegetation and fuels 
management initiatives. These overviews should include figure(s) that depict the workflow and decision process used 
for vegetation and fuels management. Figure 8-3 provides an example of the appropriate level of detail for tree 
trimming and removal. 

In addition to figure(s), the electrical corporation must provide a narrative overview of each vegetation and fuels 
management initiative. The discussion must include the following: 

• Utility Initiative Tracking ID. 

• Overview of the initiative: A brief description of the initiative including reference to related objectives and 
targets 

• Governing standards and electrical corporation standard operating procedures: Reference to the appropriate 
code and electrical corporation procedure. If any standard exceeds regulatory requirements, the electrical 
corporation must reference the document that the electrical corporation uses as a basis for exceeding the 
regulatory requirements. 

• Updates to the initiative: Changes to the initiative since the last WMP submission and a brief explanation as 
to why those change were made. Discuss any planned improvements or updates to the initiative and the 
timeline for implementation. 

BVES routinely engages in fuels removal activities within the right-of-way to maintain forest 
health and target overgrown and scattered vegetation that potentially threaten to encroach 
within vegetation clearance specifications during vegetation management inspections according 
to PRC 4292 requirements. 
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Fuels reduction is a key element to wildfire mitigation. BVES’s vegetation clearance contractor 
clears vegetation and removes all vegetation waste and slash from the area. If the property 
owner wants the vegetation waste (for firewood, chipping, etc.), the contractor will assist the 
property owner in removing the vegetation waste from the rights-of-way for their use. BVES 
collaborates with the US Forest Service to remove trees near lines and removes the slash as 
agreed upon by the local US Forest Ranger. 

BVES also conducts vegetation clearance including fuel management and removal of fuels 
along its power lines according GOs and applicable standards, regardless of area. Additionally, 
BVES recognizes the community imperative to carry out these activities in a manner that meets 
or exceeds the requirements, especially in higher risk areas. BVES conducts vegetation 
management on a cycle schedule. However, BVES conducts inspections of high-risk areas and 
will divert crews from the cycle schedule on a priority basis to remedy any issues found in the 
inspections. Fuel management in the right-of-way in high-risk areas are prioritized for removal 
as they are identified. Vegetation waste from clearance activities is removed from the right-of-
way as well as slash within or near the right-of way. 

Since the 2022 WMP, BVES has committed to exchanging information with other utilities to 
determine best practices for slash removal vegetation management activities. Additionally, the 
iRestore app was implemented into vegetation management activity tracking. BVES will 
continue to consider additional improvements to its vegetation management program. 

8.2.3.1 Pole Clearing (VM_7) 

In this subsection, the electrical corporation must provide an overview of fuel management activities, including: 

• Pole clearing per Public Resources Code section 4292 

• Pole clearing outside the requirements of Public Resources Code section 4292 (e.g., pole clearing 
performed outside of the State Responsibility Area) 

BVES has a vegetation management plan in place that meets or exceeds the PRC 4292. 
Mowbray’s Tree Service Inc., a third-party contractor, executes the vegetation clearing efforts 
under the direction of BVES. The contractor’s work is subject to BVES QA and QC checks. The 
goal of this plan is to proactively maintain vegetation, so it does not encroach electrical 
infrastructure, thereby preventing wildfires. 

Base of Poles/Structures: For poles or structures that have non-exempt equipment per 
CALFIRE requirements, all flammable material and vegetation in a 10-foot radius around the 
base of the pole or structure shall be cut down and removed during each normal vegetation 
management cycle clearance visit. Exceptions per the effective California Power Line Fire 
Prevention Field Guide are authorized. BVES also clears around exempt poles, where possible. 
With the complete replacement of its traditional overhead expulsive fuses, nearly all of BVES’s 
poles are now exempt from PRC 4292. 

The utility created the vegetation management plan with wildfire prevention in mind, 
collaborating with the City of Big Bear Lake, local Fire Departments, and the USFS. The plan 
will be reviewed and updated on an as needed basis not to exceed three years, depending on 
changing conditions. The program includes three components: preventative vegetation 
management, corrective vegetation clearance, and emergency vegetation clearance. Each of 
these components needs to adhere to the designated specifications, such as with PRC 4292. 
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Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

8.2.3.2 Wood Slash Management (VM_8) 

In this subsection, the electrical corporation must provide an overview of how it manages all downed wood and 
“slash” generated from vegetation management activities, including references to applicable regulations, codes, and 
standards. 

BVES routinely engages in fuels removal activities within the right-of-way to maintain forest 
health and target overgrown and scattered vegetation that potentially threaten to encroach 
within vegetation clearance specifications during vegetation management inspections. 

Fuels reduction is a key element to wildfire mitigation. BVES’s vegetation clearance contractor 
clears vegetation and removes all vegetation waste and slash from the area every day. If the 
property owner wants the vegetation waste (for firewood, chipping, etc.), the contractor will 
assist the property owner in removing the vegetation waste from the rights-of-way for their use. 
BVES also collaborates with the US Forest Service to remove trees near lines and removes the 
slash as agreed upon by the local US Forest Ranger. 

BVES will continue to evaluate the effectiveness of its Wood Slash Management Program and 
make updates as needed. 

Updates to this Initiative: 
BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

 

8.2.3.3 Clearance (VM_9) 

In this subsection, the electrical corporation must provide an overview of clearance activities, including: 

• Clearances established more than the minimum clearances in Table 1 of GO 95 

• The bases for the clearances established 

BVES has a vegetation management plan in place that meets or exceeds the minimum 
requirements of the CPUC’s applicable GOs. Mowbray’s Tree Service Inc., a third-party 
contractor, executes the vegetation clearing efforts under the direction of BVES. The 
contractor’s work is subject to BVES QA and QC checks. The goal of this plan is to proactively 
maintain vegetation, so it does not contact electrical infrastructure, thereby preventing wildfires. 
The utility created the vegetation management plan with wildfire prevention in mind, 
collaborating with the City of Big Bear Lake, local Fire Departments, and the USFS. The plan 
will be reviewed and updated on an as needed basis not to exceed three years, depending on 
changing conditions. The program includes three components: preventative vegetation 
management, corrective vegetation clearance, and emergency vegetation clearance. Each of 
these components needs to adhere to particular specifications, detailed below. 
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Preventative Vegetation Management: This scope of work encompasses ensuring vegetation on 
BVES overhead sub-transmission and distribution lines adheres to identified clearance 
specifications. 

Corrective Vegetation Clearance: This scope of work consists of completing corrective and 
emergent vegetation orders to fix clearance discrepancies that the contractor or BVES 
discovers. If an order is designated as High Priority, the contractor must prioritize that work and 
make the correction immediately. 

The BVES vegetation management contract also contains many provisions to reduce the 
accumulations of brush and trees waste that may become fuel for wildfires: 

• The Contractor is required to remove all wood and wood products and any other wastes 
generated by the requested service on a daily basis. 

• Other requirements related to temporary slash piles, and proper disposal of wood and 
wood product waste according to applicable laws, rules, and regulations. 

• Removal of all dead and rotting trees as well as those with the potential to fall on lines, 
even if they are outside the required clearance zone. 

As mentioned above, all vegetation management work must adhere to certain specifications, as 
outlined by BVES. The utility-defined specifications comply with or exceed those outlined in GO 
95, Rules for Overhead Electric Line Construction, Rule 35 Vegetation management, and 
Appendix E Guidelines to Rule 35 and Commission Decisions, such as D.17-12-024. As 
previously described, BVES has unique local conditions that require it, in certain circumstances, 
to go beyond the regulated vegetation clearance standards. These enhanced specifications 
include: 

Radial Clearances: Vegetation that is within the minimum 72-inch safe clearance distance will 
be trimmed to at least 12 feet in accordance with Appendix E Guidelines to Rule 35 of GO-95. 
Considering vegetation species and growth rates and characteristics, BVES’s contractor will 
even trim beyond 12 feet if necessary to help to ensure that the vegetation remains outside the 
minimum 72-inch safe clearance distance for the entire length of the vegetation management 
program cycle (3-years). 

Vegetation that is outside the minimum 72-inch safe clearance distance, but expected, to 
encroach the 72-inch safe clearance distance prior to the next scheduled preventative 
vegetation management visit (normally 3 years), taking into account vegetation species and 
growth rates and characteristics, will be trimmed to at least 12 feet in accordance with Appendix 
E Guidelines to Rule 35 of GO-95. BVES’s contractor will even trim beyond 12 feet if necessary 
to help to ensure that the vegetation remains outside the minimum 72-inch safe clearance 
distance for the entire length of the vegetation management program cycle (3-years), based 
upon species, growth rate, site characteristics. 

In so far as possible, trimming shall be designed to achieve the appropriate clearance from the 
power lines without damaging the structural integrity or health of the tree(s). 

Blue Sky Requirement: No vertical coverage shall be allowed above BVES sub-transmission 
lines (34.5 kV). 

Drip Line: All vegetation within the drip line of primary conductors that has the potential of 
growing into the secondary system or within 12 feet of the energized primary conductors within 
the 3-year vegetation management program cycle will be removed. 
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Tree Removal: Trees that are dead, rotten, or diseased, or dead, rotten, or diseased portions of 
otherwise healthy trees which overhang or lean toward and may fall into a span of power lines, 
should be removed. Note that this may apply to trees outside the clearance zone (for example, 
a dead tree across the street may pose a danger to BVES power lines). 

Tree Trunk and Major Limb Exception: BVES has developed a flowchart for Field Personnel to 
use in determining the appropriate action for trees and major limbs in close proximity to bare 
conductors. If there is a mature tree whose trunk or major limb is within 48 inches of bare 
conductors, the following action is to be taken: 

If the tree or major limb is within 12 inches of the bare conductors regardless of thickness at 
conductor level, this is a Level 1 discrepancy and shall be immediately remediated by: 

• Removing the tree or limb immediately, or 
• Installing a tree guard on the line to prevent the tree or limb from contacting the bare 

conductors and designating the discrepancy as a Level 2 discrepancy to be corrected by 
removing the tree within 6 months. 

If the tree or major limb is less than 6 inches thick at conductor level, then the tree or major limb 
must be trimmed or removed to achieve 72 inches clearance from bare conductors as follows: 

• If there are no burn marks or evidence of the tree or limb contacting bare conductors and 
the clearance is greater than 48 inches, then this is a Level 2 discrepancy and shall be 
corrected within 12 months. 

• If there are no burn marks or evidence of the tree or limb contacting bare conductors and 
the clearance is less than 48 inches but greater than 18 inches, then this is a Level 2 
discrepancy and shall be corrected within 180 days. A tree guard should be installed as 
soon as operationally possible. 

• If there are burn marks or evidence of the tree or limb contacting bare conductors and/or 
the clearance is less than 18 inches, then this is a Level 1 discrepancy and shall be 
immediately remediated by: 

• Removing the tree or limb immediately, or 
• Installing a tree guard on the line to prevent the tree or limb from contacting the bare 

conductors and designating the discrepancy as a Level 2 discrepancy to be corrected by 
removing the tree within 6 months. 

If the tree or major limb is greater than 6 inches thick at conductor level and greater than 12 
inches from bare conductors, then the tree or major limb shall be evaluated to determine if an 
exemption per GO-95 Rule 35 may be applied. Take the following action: 

• If there are burn marks present on the tree or major limb or evidence of the tree or limb 
contacting the bare conductor, this is a Level 1 discrepancy and shall be immediately 
remediated by: 

• Removing the tree or major limb immediately, or 
• Installing a tree guard on the line to prevent the tree or limb from contacting the bare 

conductors and designating the discrepancy as a Level 2 discrepancy to be corrected by 
removing the tree within 6 months. 

• If there are no burn marks present on the tree or major limb and no evidence of the tree 
or limb contacting the bare conductor, then the tree or major limb may be exempted 
provided the following: 

• Tree has been established in its current location for at least 10 years. 
• Tree trunk has a diameter at breast height (DBH) of at least 10”. 
• Tree or limb at the conductor level is at least 6” in diameter. 
• Tree is not re-sprouting at conductor level during the time of inspection. 
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• Tree is healthy and not otherwise hazardous. 
• Tree is not easily climbable. Note the tree clearance crew can remove branches to 

render a tree not easily climbable. 
• If the tree cannot satisfy one or more of the above criteria, then the tree or major limb 

must be removed. It should be designated as a Level 2 discrepancy and shall be 
corrected within 12 months. 

• If the tree satisfies all of the above criteria, then the tree may be exempted and remain in 
place. The tree shall be: 

• Documented on Major Woody Stem Form and approved by the Wildfire Mitigation & 
Reliability Engineer. 

• Tracked in the Company’s GIS applications for vegetation management. 
• Re-evaluated each year. 
• As a precaution, install a tree guard when operationally feasible. 

BVES will also consider the removal of any fast-growing trees, such as Poplars, Aspens, or 
Cottonwood, rotten or diseased trees, and healthy trees hanging over or leaning towards bare 
lines. All such trees will be trimmed to 12 feet minimum and evaluated for removal in each case. 
This information will be tracked in BVES’s tree tracking program. 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

8.2.3.4 Fall-in Mitigation (VM_10) 

In this subsection, the electrical corporation must provide an overview of its actions taken to remove or otherwise 
remediate trees that pose a high risk of failure or fracture that could potentially strike electrical equipment (e.g., 
danger trees or hazard trees). 

BVES has a vegetation management plan in place that meets or exceeds the CPUC’s 
applicable GOs. Mowbray’s Tree Service Inc., a third-party contractor, executes the vegetation 
clearing efforts under the direction of BVES. The contractor’s work is subject to BVES QA and 
QC. The goal of this plan is to proactively maintain vegetation, so it does not contact electrical 
infrastructure, thereby preventing wildfires. The utility created the vegetation management plan 
with wildfire prevention in mind, collaborating with the City of Big Bear Lake, local Fire 
Departments, and the USFS. The plan will be reviewed and updated on an as needed basis not 
to exceed three years, depending on changing conditions. The program includes three 
components: preventative vegetation management, corrective vegetation clearance, and 
emergency vegetation clearance. Each of these components adheres to specifications, detailed 
above (e.g., clearances in Section 8.2.3.3) and immediately below. 

Tree Removal: Trees that are dead, rotten, or diseased, or dead, rotten, or diseased portions of 
otherwise healthy trees which overhang or lean toward and may fall into a span of power lines, 
should be removed. Note that this may apply to trees outside the clearance zone (for example, 
a dead tree across the street may pose a danger to BVES power lines). 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 
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8.2.3.5 Substation Defensible Space (VM_11) 

In this subsection, the electrical corporation must provide an overview of its actions taken to reduce the ignition 
probability and wildfire consequence due to contact with substation equipment. 

This initiative aligns with requirements under GOs 165 and 174 for inspections of substations 
and involves the removal of vegetation in and around substations that may result in contact with 
bare conductors. The initiative is intended to reduce the likelihood of vegetation contacting bare 
conductor; thereby, reducing the probability of ignition. Substation vegetation clearance work is 
conducted in response to periodic (monthly) visual site inspection of each substation. Based on 
inspection results, vegetation task orders are provided to the qualified contractor. The contractor 
performs corrective and emergent vegetation orders to fix clearance discrepancies that BVES 
discovers. If an order is designated as High Priority, the contractor must prioritize that work and 
make the correction immediately. 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

8.2.3.6 High-Risk Species (VM_12) 

In this subsection, the electrical corporation must provide an overview of its actions, such as trimming, removal, and 
replacement, taken to reduce the ignition probability and wildfire consequence attributable to high-risk species of 
vegetation. 

BVES has a vegetation management plan in place that meets or exceeds the minimum 
requirements of the CPUC’s applicable GOs. Mowbray’s Tree Service Inc., a third-party 
contractor, executes the vegetation clearing efforts under the direction of BVES. The 
contractor’s work is subject to BVES QA and QC checks. The goal of this plan is to proactively 
maintain vegetation, so it does not contact electrical infrastructure, thereby preventing wildfires. 
The utility created the vegetation management plan with wildfire prevention in mind, 
collaborating with the City of Big Bear Lake, local Fire Departments, and the USFS. The plan 
will be reviewed and updated on an as needed basis not to exceed three years, depending on 
changing conditions. The program includes three components: preventative vegetation 
management, corrective vegetation clearance, and emergency vegetation clearance. Each of 
these components needs to adhere to particular specifications, detailed below. 

BVES will consider the removal of any fast-growing trees, such as Poplars, Aspens, or 
Cottonwood, rotten or diseased trees, and healthy trees hanging over or leaning towards bare 
lines (note: due to its elevation and climate, BVES does not have palm or eucalyptus trees 
present). All such trees will be trimmed to at least 12 feet minimum (or more if warranted) and 
evaluated for removal in each case. BVES’s contractor may determine that additional clearance 
would be prudent based on growth factors, wind, ice, etc. This information will be tracked in 
BVES’s tree tracking program. 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 
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8.2.3.7 Fire-Resilient Right-of-Ways (VM_13) 

In this subsection, the electrical corporation must provide an overview of its actions taken to promote vegetation 
communities that are sustainable, fire-resilient, and compatible with the use of the land as an electrical corporation 
right-of-way. It must also provide an overview of its actions to control vegetation that is incompatible with electrical 
equipment and with the use of the land as an electrical corporation right-of-way. This may include, but is not limited 
to, the following activities: the strategic use of herbicides, growth regulators, or other chemical controls; tree-
replacement programs; promotion of native shrubs; prescribed fire; or fuel treatment activities not covered by another 
initiative. 

BVES has a vegetation management plan in place that meets or exceeds the applicable 
minimum requirements of the CPUC’s GOs. Mowbray’s Tree Service Inc., a third-party 
contractor, executes the vegetation clearing efforts under the direction of BVES. The 
contractor’s work is subject to BVES QA and QC checks. The goal of this plan is to proactively 
maintain vegetation, so it does not encroach electrical infrastructure, thereby preventing 
wildfires. The utility created the vegetation management plan with wildfire prevention in mind, 
collaborating with the City of Big Bear Lake, local Fire Departments, and the USFS. The plan 
will be reviewed and updated on an as needed basis not to exceed three years, depending on 
changing conditions. The program includes three components: preventative vegetation 
management, corrective vegetation clearance, and emergency vegetation clearance. Each of 
these components needs to adhere to specifications, detailed below. 

Right-of-Way: All brush, limbs and foliage in the ROW shall be cut up to 8-feet above the 
ground. All dead, dying, diseased, or dried vegetation from 8 feet above the ground to the top of 
the power lines must be removed during each normal vegetation management cycle clearance 
visit. This requirement is applicable to all ROWs in the HFTD Tier 3 and to all ROWs in the 
HFTD Tier 2 designated as having high strike potential by the Wildfire Mitigation & Safety 
Engineer. Exceptions per the effective California Power Line Fire Prevention Field Guide are 
authorized. 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

8.2.3.8 Emergency Response Vegetation Management (VM_14) 

In this subsection, the electrical corporation must provide an overview of the following emergency response 
vegetation management activities: 

• Activities based on weather conditions: 

• Planning and execution of vegetation management activities, such as trimming or removal, executed based 
on and in advance of a Red Flag Warning or other weather condition forecast that indicates an elevated fire 
threat in terms of ignition probability and wildfire potential. 

• Post-fire service restoration: 

• Vegetation management activities during post-fire service restoration, including, but not limited to, activities 
or protocols that differentiate post-fire vegetation management from programs described in other WMP 
initiatives; supporting documentation for the tool and/or standard the electrical corporation uses to assess 
the risk presented by vegetation after a fire; and how the electrical corporation includes fire-specific damage 
attributes in its assessment tool/standard. The description of such activities must differentiate between those 
emergency actions initiated to restore power while active fire suppression is ongoing and actions that occur 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 210 
 

following active fire suppression during the post-fire suppression repair and rehabilitation phases of fire 
protection operations. 

BVES has a vegetation management plan in place that meets or exceeds the minimum 
requirements of the CPUC’s applicable GOs. Mowbray’s Tree Service Inc., a third-party 
contractor, executes the vegetation clearing efforts under the direction of BVES. The 
contractor’s work is subject to BVES QA and QC checks. The goal of this plan is to proactively 
maintain vegetation, so it does not come into contact with electrical infrastructure, thereby 
preventing wildfires. The utility created the vegetation management plan with wildfire prevention 
in mind, collaborating with the City of Big Bear Lake, local Fire Departments, and the USFS. 
The plan will be reviewed and updated on an as needed basis not to exceed three years, 
depending on changing conditions. The program includes three components: preventative 
vegetation management, corrective vegetation clearance, and emergency vegetation clearance. 
Each of these components needs to adhere to particular specifications, detailed below. 

Emergency Vegetation Clearance: This scope of work includes completing maintenance on an 
as needed basis for any major disaster or emergency events. For example, if a storm results in 
fallen trees and branches, the contractor must mobilize as soon as possible to clear the 
vegetation. 

While BVES has not experienced a significant fire, it remains prepared to respond quickly in the 
even an ignition source impacts adjacent vegetation or threatens public access. BVES will 
continue conversations with CAL FIRE, other utilities, and vegetation contractors to develop a 
list of preparations that would be beneficial to have in place in the event the service area 
experiences a wildfire. 

Updates to this Initiative: 

BVES has not made changes since the last WMP submission. Currently, BVES evaluation 
demonstrates that there is no need to update the initiative. 

8.2.4 Vegetation Management Enterprise System (VM_15) 

In this section, the electrical corporation must provide an overview of inputs to, operation of, and support for a 
centralized vegetation management enterprise system updated based upon inspection results and management 
activities such as trimming and removal of vegetation. This overview must include discussion of: 

• The electrical corporation’s vegetation inventory and condition database(s) 

• Describe the utilities internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Integration with the auditing system(s) (see Section 8.2.5, “Quality Assurance and Quality Control”). 

• Describe internal processes for updating enterprise system including database(s) and any planned updates 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

BVES is implementing a new vegetation management enterprise system in 2023 created 
specifically to meet BVES needs. The program is called “iRestore Tree Action Inventory 
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Application.” This application allows BVES to catalog every tree within the service territory and 
document a list of data of each tree. The database will include information on circuit, GPS 
coordinates, address, species of tree, height of tree, all inspection and trim history, pictures of 
the tree before and after and work is conducted, and individual tree ID numbers. Additional 
features include mobile device data acquisition, documentation of asset inspection findings, 
assignment of resolution priority, tracking status of resolution, and high-level finding analysis to 
determine if systemic issues exist. 

The vegetation management crews have access to the database through iPads and mobile 
phones to document all the above inputs on all work completed. BVES pre-inspectors also have 
access to the database and enter all inspections into the database. The information from 
iRestore is also migrated into BVES’s GIS database. In the next update of the application, 
QA/QC reviews and information will be integrated into the application. Once completed, 
iRestore will have QA/QC integrated into the application. As a new application, BVES expects 
iRestore will require frequent updates to create a better inventory system usable and visible by 
all necessary BVES staff. 

Data Source Storage 
Location 

Planned Next Steps Storage Type (Excel, GIS, etc.) 

Vegetation 
Management  

Partners & 
Spreadsheet 
Database  

Migration to iRestore (cloud-
based) software Oct. 2022  

Excel, Geo Database  

 

The iRestore tree database creates a unique ID for each tree and holds extensive data on each 
tree (such as species, height, condition, etc.). The database will provide real-time vegetation 
inspection data available to users, trimming status, geolocation, among other things. The 
software will provide alerts on trees that require revisiting based on growth rates. Additionally, 
the software will alert when a tree is about to exceed its review time based on the cycle 
schedule. This database is expected to be fully up and running by the end of 2023. BVES is 
also considering tagging trees with tags that electronically connect with mobile devices that 
crews and inspectors would use to enhance accuracy of data recording. 

8.2.5 Quality Assurance / Quality Control (QA/QC) (VM_16) 

In this section, the electrical corporation must provide an outline of its quality assurance and quality control (QA/QC) 
activities for vegetation management. This overview must include: 

• Reference to procedures documenting QA/QC activities. 

• How the sample sizes are determined and how the electrical corporation ensures the samples are 
representative. 

• Who performs QA/QC (internal or external, is there a dedicated team, etc.). 

• Qualifications of the auditors. 

• Documentation of findings and how the lessons learned from those findings are incorporated into trainings 
and/or procedures. 
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• Any changes to the procedures since the last WMP submission and a brief explanation as to why those 
changes were made. Include any planned improvements or updates to the initiative and the timeline for 
implementation. 

• Tabular information: 

• Sample sizes 

• Type of QA/QC performed (e.g., desktop or field) 

• Resulting pass rates, starting in 2022 

• Yearly target pass rate for the 2023-2025 Base WMP cycle 

Table 8-18 provides an example of the appropriate level of detail. 

Table 8-18 Vegetation Management QA/QC Program 

Activity Being 
Audited 

Sample Size Type of Audit Audit Results 
2022 

Yearly Target 
Pass Rate for 

2023-2025 

Tree Trimming 
by contractor  

132 inspections 
completed in 
2022 (1,419 

Trees) 

Verify 
Contractor's 

Tree Trimming 
meets standards  

Completed (99% 
pass rate for 

trees inspected) 

99% 

 

The objective of BVES’s vegetation management QA/QC program is to promote consistent and 
effective vegetation management action by establishing an oversight and audit process to 
review the work completed by employees or contractors, including packaging QA/QC 
information for input to decision-making and workforce management processes. This initiative 
includes the identification and actionable outcomes of deficiencies and inspection protocols 
executed in the field. This will support improvement of work outcomes, training of personnel 
involved in vegetation management, and applying lessons learned from internal and external 
evaluations and audits. 

Quality Assurance 

In 2023, BVES aims to improve vegetation management inspection by conducting QA 
assessments and audits per BVES QA/QC procedures. In 2022, BVES set a target to conduct 
four quarterly QA assessments, and one annual program audit. Quarterly audits were 
conducted by the Wildfire Mitigation and Reliability Engineer, and the annual program audit by 
the contracted Forester. The qualifications for these individuals are described in Table 8-20. 

The quarterly QA assessments included the following: 
• Brief narrative on the status of the VM program, VM QC checks program and analysis or 

commentary on the metrics below as applicable. 
• Number of trees trimmed as a result of the vegetation management program. 
• Number of trees removed as a result of the vegetation management program. 
• Number of Level 1 vegetation discrepancies identified. 
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• Number of Level 1 vegetation discrepancies resolved. 
• Number of Vegetation Orders issued. 
• Number of Vegetation Orders resolved. 
• Any accidents, incidents, or near misses on the part of vegetation clearance personnel. 
• Number of outages where vegetation made contact with power lines and caused the 

outage (break out those outages where vegetation clearance was in violation of 
standards). 

• List of VM QC Checks performed (includes name of evaluator and date performed). 
• List of significant findings from VM QC checks. 
• Service area map showing where contractor worked in the quarter and where contractor 

will work in the next quarter. 
• Where the contractor is in the vegetation cycle plan (e.g., percent complete). 
• Corrective action taken on issues noted in previous Quarterly VM Program 

Assessments. 
• Other items that would be useful to Management regarding vegetation management. 

Additionally, an annual QA audit is conducted by the Forester in January of each year covering 
the previous calendar year. The audit provides a comprehensive review of the VM Program 
covering, at a minimum, the areas and questions specified in the table below, VM Program 
Annual QA Audit Areas. 

BVES Table 8-6 VM Program Annual QA Audit Areas 

VM Program Annual QA Audit Areas  

VM Line 
Clearance  

Is the VM program effective at ensuring vegetation meets required clearance 
specifications?  

Is the VM program on track with the program schedule?  

Is the VM program effective in reducing vegetation contact with bare 
conductors?  

Are any changes to the VM clearance standards delineated in Section 3 
necessary?  

Is the VM clearance contractor(s) executing work in accordance with the VM 
contract(s)?  

Are changes to the VM Contract Scope of Work needed?  

VM Inspections  Are VM inspections (patrol, detailed, LiDAR, etc.) conducted in accordance 
with the Company’s effective Wildfire Mitigation Plan?  

Are the results of VM inspections documented, tracked, and resolved in a 
timely manner in accordance with GO-95 Rule 18?  

For each type of inspection performed, assess whether the inspection is 
effective and useful to assisting in achieving VM program objectives?  
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Should additional inspections be performed?  

Is the scheduling of inspections appropriate or should the schedule be 
modified?  

VM QC Checks  Are VM QC checks performed in accordance with the requirements of this 
policy and procedure (Section 5.3)?  

Are personnel performing VM QC checks sufficiently knowledgeable and 
qualified to perform the checks?  

Are VM QC checks documented?  

Are discrepancies identified in VM QC checks being tracked and resolved in a 
timely manner in accordance with GO-95 Rule 18?  

Are VM QC checks effective at identifying vegetation clearance issues?  

Should modifications to Appendix B VM QC Check Instructions be made?  

VM Quarterly 
Reports  

Are the VM Quarterly Reports conducted per Section 4.1.24?  

Are the VM Quarterly Reports useful in providing management an assessment 
of the VM program?  

Should changes be made to the content or periodicity of the VM Quarterly 
Reports?  

VM Program  Overall, are the Company’s VM Program objectives achieved?  

Are changes recommended to the VM Program Policy and Procedures?  

Are changes in the Company’s execution of its VM Program warranted?  

 

Quality Control 

In 2023, BVES aims to continue to execute vegetation management QC per its vegetation 
management QC procedures. In 2022, BVES set a QC target to conduct 72 QC reviews, more 
specifically 18 QC reviews per quarter. BVES selected 72 as its annual target based off of its 
qualified staff availability (6 individuals conducting at minimum 1 QC review a month) and 
wanting to maintain regularity of review. QC reviews are to be conducted by qualified staff 
designated in the BVES vegetation management procedures manual. Quarterly audits will be 
conducted by the Wildfire Mitigation and Reliability Engineer, and the annual program audit by 
the contracted Forester (BVES staff qualifications are discussed in Section 8.2.7). 

QC reviews check the quality of recent vegetation clearance activities. Staff assigned vegetation 
management QCs receive a GIS map that illustrates the specific trees trimmed or removed and 
the pole numbers for each pole in assigned QC area. The assigned staff then go to the 
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assigned area and inspect the assigned area to determine whether the contractor cleared the 
vegetation surrounding the lines in accordance with BVES vegetation clearance specifications. 
The staff utilize a checklist to conduct the QC and document the results in an online application 
used to manage, document, and archive vegetation management QCs. Discrepancies are 
forwarded to the vegetation management contractor to resolve. Additionally, the vegetation 
management QC application collects QC finding results and allows for analysis of potential 
systemic issues. 

BVES conducts frequent QC checks of its vegetation contractor’s work execution. 
Discrepancies noted during QC checks, detailed inspections, patrols of overhead circuits, or 
other means, are generally forwarded to contracted resource via the Kintone Tree Trimming QC 
application provided by BVES. The contractor responds by marking whether completion of 
corrective actions is achieved through the software database. Additionally, the contractor 
documents the vegetation trimming activities performed in the utility right-of-way application to 
BVES’ Partner Software (part of BVES’ GIS suite). Discrepancies are designated and corrected 
as follows: 

1. Emergency (Priority 1) vegetation orders will be corrected immediately (or mitigated 
to reduce the priority level to at least Priority 2). 

2. Urgent (Priority 2) vegetation orders will be corrected within 30 days. 
3. Routine (Priority 3) vegetation orders will document non-urgent items that will be 

addressed during the regular tree trimming cycle. 

BVES utilizes a tree trimming QC program, Kintone Tree Trimming, as part of its internal quality 
control for vegetation management activities. This database provides several fuel characteristics 
that are tracked for record-keeping and presents the number of trees targeted for remediation 
with those that have passed a QC review and those that have failed. This results in an efficiency 
rating based on parameters that align with General Order 95 Rule 35 and BVES’s enhanced 
vegetation management practices. 

BVES will monitor the results of its vegetation management QA/QC programs and implement 
improvements as warranted. BVES will also exchange information with other utilities to 
determine best practices in vegetation management QA/QC for consideration in BVES’s 
program. Furthermore, BVES is in the process of implementing vegetation management 
inspection software, which will enhance the ability to document QCs and perform QA on 
vegetation management inspections. 

8.2.6 Open Work Orders (VM_17) 

In this section, the electrical corporation must provide an overview of the process it uses to manage its open work 
orders. This overview must include a brief narrative that provides: 

• Reference to procedures/programs documenting the work order process. 

• Process for prioritization of work orders based on risk 

• Process for eliminating a backlog of work orders (i.e., open work orders that have passed remediation 
deadlines), if applicable 

• A discussion of trends with respect to open work orders 

In addition, each electrical corporation must graph open work orders over time as reported in the QDRs. 
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BVES uses General Order 95 (GO 95) Rule 18 requirements as guidance for managing and 
prioritizing open work orders. Work Orders are given priority levels and associated timeframes 
for completion. In the second quarter of 2023, BVES will move to using iRestore (Enterprise 
System) to track all open vegetation work orders. When a discrepancy is identified by the 
vegetation inspector, a work order is created and a severity level (Level 1, 2, or 3 in accordance 
with GO 95 Rule 18) is applied. The severity will dictate the timeframe for remediation. For 
vegetation related discrepancies timeframe and example situations are as follow: 

• Level 1 – Immediate Action – Vegetation Order Issued to Contractor for Immediate 
Action 

o Vegetation contacting, nearly contacting or arcing to high voltage conductor, 
vegetation contacting low voltage conductor and compromising structure, etc. 

• Level 2 – Action within 30 days – Vegetation Order Issued to Contractor for Action 
within 30 days 

o Vegetation within 48 inches of high voltage lines, vegetation causing strain or 
abrasion on low voltage conductor, tree or portions of tree that are dead, rotten, 
or diseased that may fall into power lines, etc. 

• Level 3 – Non-urgent Normal Cycle Action – Vegetation Order issued to Contractor for 
Action during the next normal vegetation cycle 

BVES prioritizes open work orders first by level of severity defined by GO 95 Rule 18, then by 
HFTD area for a specific level. For example, an HFTD 3 Level 2 work order is prioritized over an 
HFTD 2 Level 2 work order. Finally, BVES priorities work orders within each level and HFTD 
area by higher risk circuits per BVES’s the Fire Safety Circuit Matrix described in Section 6.1. 
For example, Level 2 work orders within the HFTD 2 area are prioritized based on the level of 
risk circuits have per BVES’s Fire Safety Circuit Matrix. 

BVES will begin populating its vegetation work order enterprise system to track work orders in 
the second quarter of 2023. With this tracking ability from the enterprise system, BVES will have 
the ability to conduct work order trend analysis. Until this change, BVES cannot provide trend 
analysis on its work orders. Conducting such trend analysis will be part of the Wildfire Mitigation 
& Reliability Engineer routine. The trend analysis will be presented to management at periodic 
management meetings. 

BVES does not currently have any past due work orders. If BVES were to have past due work 
orders, the issue would immediately be prioritized. Work orders approaching their due date as 
well as work orders that are past due will be automatically flagged to BVES Wildfire Mitigation & 
Reliability Engineer by the enterprise system once it is put into use in the second quarter of 
2023. 

Table 8-19 Number of Past Due VM Work Orders Categorized by Age 

HFTD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days 

Non-HFTD 0 0 0 0 

HFTD Tier 2 0 0 0 0 
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HFTD Tier 3 0 0 0 0 

 

 
Figure 8-3 Vegetation Management Work Orders by Quarter 

 

8.2.7 Workforce Planning (VM_18) 

In this section, the electrical corporation must provide a brief overview of its recruiting practices for vegetation 
management personnel. It must also provide its worker qualifications and training practices for workers in the 
following target roles: 

• Vegetation inspections 

• Vegetation management projects 

For each of the target roles listed above, the electrical corporation must: 

• List all worker titles relevant to the target role. 

• List and explain minimum qualifications for each worker title with an emphasis on qualifications relevant to 
vegetation management. Note if the job requirements include the following: 

• Special certification requirements, such as being an International Society of Arboriculture Certified Arborist 
with specialty certification as a Utility Specialist or a California-licensed Registered Professional Forester 

• Additional training on biological resources identification and protection (e.g., plant and animal species and 
habitats); and cultural prehistoric and historic resources identification and protection 

• Report the percentage of electrical corporation and contractor full-time equivalents (FTEs) in target roles 
with specific job titles. 
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Table 8-20 Vegetation Management Qualifications and Training 

Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

Utility Engineer & 
Wildfire 

Mitigation 
Supervisor 

(BVES 
Employee) 

 Bachelor’s 
Degree in 
an 
engineering 
field or a 
technical 
discipline 
required. 

 Eight years 
of planning, 
construction
, or 
engineering 
experience 
including 
four years 
of 
administrati
ve and 
supervisory 
experience. 
Utility 
experience 
preferred. 

 Work 
experience 
in an area 

 Profession
al Engineer 
license in 
California 
required. If 
not held, 
must obtain 
within 2 
years of 
employmen
t. 

 

100% 100% N/A N/A None required 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 219 
 

Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

with strong 
compliance 
regimes. 
Experience 
interacting 
with utility 
regulators 
and 
knowledge 
of 
regulatory 
processes 
preferred. 

Knowledge of 
overhead and 
underground 
line 
construction, 
substations, 
transformation, 
cabling, voltage 
drop, circuit 
protection and 
protection 
coordination, 
rules, rates and 
schedules, 
Company 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

policies and 
procedures, 
service 
requirements, 
material 
management, 
electrical 
codes, 
budgeting and 
electrical theory 
and application.  

Wildfire 
Mitigation and 

Reliability 
Engineer (BVES 

Employee) 

 Bachelor of 
Science 
degree in 
Engineering
, 
Mathematic
s, Physics, 
or other 
related 
technical 
discipline. 

 Prior 
electric 
utility 
experience 
preferred. 

N/A 100% 100% N/A N/A None required 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

 Understandi
ng of 
statistical 
analysis 
and 
probabilistic 
methods 
preferred. 

Prior 
experience 
working with 
Enterprise 
Resource 
Planning (ERP) 
software or 
asset 
management 
software, 
Oracle based 
accounting 
systems, 
Outage 
Management 
Systems, 
Geographic 
Information 
Systems (GIS) 
and SCADA 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

systems 
preferred. 

Field Inspector 
(BVES 

Employee) 

Three years of 
Journeyman 
Lineman or 
above 
experience. 
Experience 
inspecting 
overhead and 
underground 
facilities. 
Class C 
California 
Driver’s 
License 

 IBEW 
Journeyma
n Lineman 
status in 
good 
standing 

 Demonstrat
ed 
knowledge 
and 
proficiency 
in GO 95, 
GO 128, 
and GO 
165 
requiremen
ts. 

 

100% 100% N/A N/A None required 

Utility Systems 
Specialist 
Inspector/Lead 
Inspector 

(Contractor) 

 Overhead 
Distribution 
and/or 
Transmissio
n distribution 
inspection 

 NESC and 
ANSI 
Inspection 
experience 
(1-year min) 

N/A N/A 100% 100% None required 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

experience 
(2-year min) 

 Identification 
of all 
overhead 
equipment 

 Current 
Driver 
License 

Computer and 
GIS mapping 
experience 

 Red Cross 
FA/CPR 
certified 

Wildfire 
Training 

Geospatial 
Project Manager 

(Contractor) 

 8 years of 
GIS and 
Remote 
Sensing 
Experience 

 5 years or 
more in a 
Supervisory 
Role 
Advanced 
Knowledge 
of LiDAR 
Sensors and 
Data 

 Geospatial 
Information 
Systems 
Professional 
(GISP) 

 

N/A N/A 100% 100% ASPRS Certified 
Mapping Scientist, 
LiDAR 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

Advanced GIS 
Skills and 
Problem 
Solving 

Geospatial Lead 
Analyst 

(Contractor) 

 8 years of 
GIS and 
Remote 
Sensing 
Experience 

 Strong 
Quality 
Control and 
Detail 

 Advanced 
Knowledge 
of LiDAR 
Sensors and 
Data 

Advanced GIS 
Skills and 
Problem 
Solving 

N/A N/A N/A 100% N/A ASPRS Certified 
Remote Sensing 
Technologist 

Geospatial 
Technician 
(Contractor) 

 Solid 
Understand 
of GIS and 
Remote 

N/A N/A N/A 100%  N/A N/A 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

Sensing 
Science 

 Strong 
Attention to 
Detail 

 Strong 
Computer 
Skills 

Work 
Independently 

Tree Trim 
General 
Foreman/Supervi
sor 

(Contractor) 

 5 years of 
line 
clearance 
tree pruning 
experience 
in a Foreman 
role 

 Line 
clearance 
Certification 

 Current 
California 
Driver 
License 

 General 
Computer 
knowledge 

 ISA 
Certification 

Line‐clearance 
qualified tree‐
trimmer 

N/A N/A 100% 100% ISA Continuing 
Education 
Requirements 
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Worker Type Minimum 
Qualifications 

for Target 
Role 

Special 
Certification 

Requirements 

Electrical 
Corporati
on % FTE 
Min Quals 

Electrical 
Corporatio

n % 
Special 

Certificatio
ns 

Contract
or % FTE 

Min 
Quals 

Contractor 
% Special 

Certificatio
ns 

Reference to 
Electrical 

Corporation 
Training/Qualificat

ion Programs 
Improvements 

Tree Trimmer 
(Contractor) 

 Strong work 
ethic 

 Current 
California 
Driver 
License 
(Class B 
permit) 

 General 
computer 
skills 

 ISA 
Certification 

Line‐clearance 
qualified tree‐
trimmer 

N/A N/A 100% 100% ISA Continuing 
Education 
Requirements 
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8.3 Situational Awareness and Forecasting 

8.3.1 Overview 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, targets, and 
performance metrics related to the following situational awareness and forecasting programmatic areas: 

• Environmental monitoring systems 

• Grid monitoring systems 

• Ignition detection and alarm systems 

• Weather forecasting 

• Ignition likelihood calculation 

• Ignition consequence calculation 

8.3.1.1 Objectives 

Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for implementing and 
improving its situational awareness and forecasting. These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to achieve the stated 
objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of whether the 
electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 
objective(s) are documented and substantiated 

This information must be provided in Table 8-19 for the 3-year plan and Table 8-20 for the 10-year plan. Exemplars of 
the minimum acceptable level of information are provided below. 
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Table 8-21 Situational Awareness Initiative Objectives (3-year plan) 

Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section and 

Page 
Number) 

Complete 
online 
diagnostic pilot 
program and 
evaluate 
effectiveness. 

Grid 
monitoring 
systems, 
SAF_3 

N/A Completion of 
Pilot. Internal 
review of 
results 

31-Dec-23 Section 
8.1.2.8; pp. 
135 

Complete 
installation of 
fault indicators 
(FIs). Evaluate 
need for 
additional (Fis) 

Grid 
monitoring 
systems, 
SAF_2 

N/A Close of work 
order. Internal 
review of cost-
benefit 

31-Dec-23 Section 
8.3.3.3; pp. 
237 

Evaluate need 
for additional 
weather 
stations. 

Environmental 
monitoring 
systems, 
SAF_1 

N/A N/A 31-Dec-25 Section 8.3.1; 
pp. 225 

Evaluate need 
for additional 
HD Alert 
Cameras. 

Ignition 
detection 
systems, 
SAF_4 

N/A N/A 31-Dec-25 Section 8.3.1; 
pp. 225 

Develop and 
implement Fire 
Potential 
Index. 

Fire Potential 
Index, SAF_6 

N/A FPI Tool – 
Technosylva 

31-Dec-23 6.4.3; pp. 76 
7.2.1; pp. 96 
8.3.6; pg. 

Improve staff 
proficiency in 
utilizing 
advanced fire 
threat weather 
forecasting 
tools. 

Weather 
forecasting, 
SAF_5 

N/A Multiple 
Members of 
BVES team 
are able to 
proficiently use 
tool  

31-Dec-23 7.2.1; pp. 248 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 
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Table 8-22 Situational Awareness Initiative Objectives (10-year plan) 

Objectives 
for Ten 
Years 

(2026-2032) 

Applicable 
Initiative(s
), Tracking 

ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section and 

Page 
Number) 

Evaluate 
effectivenes
s of 
installing 
cameras, 
infrared 
detectors, 
LiDAR 
instruments, 
and other 
technologie
s on 
overhead 
assets to 
provide 
remote 
monitoring. 

Grid 
monitoring 
systems 
SAF_2, 
Ignition 
detection 
systems 
SAF_4 

 
Meeting 
minutes 
discussing the 
installation, 
cost-benefit 
discussion 
and review of 
tracking 
metrics 

31-Dec-2033 7.2.1; pp. 248 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 

8.3.1.2 Targets 

Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical corporation in 
its WMP. Electrical corporations will show progress toward completing targets in subsequent reports, including QDRs 
and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its situational awareness and forecasting 
for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and third parties must be able 
to track and audit each target.31 For each initiative target, the electrical corporation must provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for each of the three years of the Base WMP and relevant units. 

• The expected “x% risk impact” For each of the three years of the Base WMP. The expected x% risk impact 
is the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 
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The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical corporation’s situational 
awareness and forecasting initiatives. 

Table 8-23 Situational Awareness Initiative Targets by Year 

Initiative 
Activity 

Tracki
ng ID 

Units 2023 
Targ
et 

X% 
Risk 
Impa
ct 
2023 

2024 
Targ
et 

X% 
Risk 
Impa
ct 
2024 

2025 
Targ
et 

X% 
Risk 
Impa
ct 
2025 

Method 
of 
Verificati
on 

Environme
ntal 
monitoring 
systems / 
Advanced 
Weather 
Monitoring 
and 
Weather 
Stations 

SAF_1 

Ongoing 
Monitorin
g and 
Maintena
nce 

100
% 38% 100

% 38% 100
% 38% Budget 

Review 

Grid 
monitoring 
systems / 
Install Fault 
Indicators 

SAF_2 
Number 
of FIS 
installed 

30 84% 0 N/A 0 N/A Quantitati
ve 

Grid 
monitoring 
systems / 
Online 
Diagnostic 
System 

SAF_3 

Number 
of circuits 
installed 
on per 
year 

2 3.62
% 1 3.62

% 1 3.62
% 

Quantitati
ve 

Ignition 
detection 
systems / 
HD 
ALERTWild
fire 
Cameras 

SAF_4 N/A  N/A N/A N/A N/A N/A N/A N/A 

Weather 
forecasting SAF_5 

Ongoing 
Monitorin
g and 
Maintena
nce 

100
% 

3.76
% 

100
% 

3.76
% 

100
% 

3.76
% 

Budget 
Review 
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Initiative 
Activity 

Tracki
ng ID 

Units 2023 
Targ
et 

X% 
Risk 
Impa
ct 
2023 

2024 
Targ
et 

X% 
Risk 
Impa
ct 
2024 

2025 
Targ
et 

X% 
Risk 
Impa
ct 
2025 

Method 
of 
Verificati
on 

Fire 
Potential 
Index 

SAF_6 

Ongoing 
Monitorin
g and 
Maintena
nce 

100
% 

3.46
% 

100
% 

3.46
% 

100
% 

3.46
% 

Budget 
Review 

 

8.3.1.3 Performance Metrics 

Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is driving 
performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its situational 
awareness and forecasting in reducing wildfire and PSPS risk 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Projected performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP reporting as its 
QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section that are the same as 
performance metrics required by Energy Safety and reported in QDR Table 2 (Performance Metrics) must match 
those reported in QDR Table 2. Metrics listed in this section that are not the same as any of the performance metrics 
identified by Energy Safety and reported in QDR Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

Table 8-24 provides an example of the minimum acceptable level of information. 

Table 8-24 Situational Awareness and Forecasting Performance Metrics Results by Year 
Performanc
e Metrics 

Unit 202
0 

202
1 

2022 2023 
Projecte
d 

2024 
Projecte
d 

2025 
Projecte
d 

Method of 
Verificatio
n (e.g., 
third-party 
evaluation, 
QDR) 

Clearance – 
SAF_1 

mile
s 

N/A N/A 86.8
4 

72 72 72 QDR 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 232 
 

Performanc
e Metrics 

Unit 202
0 

202
1 

2022 2023 
Projecte
d 

2024 
Projecte
d 

2025 
Projecte
d 

Method of 
Verificatio
n (e.g., 
third-party 
evaluation, 
QDR) 

Substation 
Defensible 
Space – 
SAF_4 

mile
s 

N/A N/A N/A 13 13 13 QDR 

Fall-in 
Mitigation – 
SAF_6 

mile
s 

N/A N/A N/A 88 88 88 QDR 

 

8.3.2 Environmental Monitoring Systems 

The electrical corporation must describe its systems, processes, and procedures used to monitor environmental 
conditions within its service territory. These observations should inform the electrical corporation’s near-real-time risk 
assessment and weather forecast validation. The electrical corporation must document the following: 

• Existing systems, technologies, and processes 

• How the need for additional systems is evaluated 

• Implementation schedule for any planned additional systems 

• How the efficacy of systems for reducing risk are monitored 

Reference the Utility Initiative Tracking ID where appropriate. 

8.3.2.1 Existing Systems, Technologies, and Processes 

The electrical corporation must report on the environmental monitoring systems and related technologies and 
procedures currently in use, highlighting any improvements made since the last WMP submission. At a minimum, the 
electrical corporation must discuss systems, technologies, and procedures related to the reporting of the following: 

• Current weather conditions: 

o Air temperature 

o Relative humidity 

o Wind velocity (speed and direction) 

• Fuel characteristics: 

o Seasonal trends in fuel moisture 

Each system must be summarized in Table 8-25. The electrical corporation must provide the following additional 
information for each system in the accompanying narrative: 

• Generalized location of the system / locations measured by the system (e.g., HTFD, entire service territory). 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 233 
 

• Integration with the broader electrical corporation’s system. 

• How measurements from the system are verified. 

• Frequency of maintenance. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should include flow 
charts and equations as appropriate. 

• For calculated quantities, how raw measurements are converted into calculated quantities. This should 
include flow charts and equations as appropriate. 

Table 8-25 Environmental Monitoring Systems 

System Locatio
n 

Measurement/Observati
on 

Frequenc
y 

Purpose 
and 
Integratio
n 

Maintenanc
e Schedule 

Weather 
Stations 

20 
across 
entire 
BVES 
service 
territory 
(See 
Table 
Below) 

Air Temperature 
Wind Velocity & Direction 
(Steady & Gust) 
Relative Humidity 
Barometric Pressure 
Precipitation 

Continuou
s 
Monitorin
g 

Improved 
weather 
monitoring 
and 
forecastin
g 
Model 
Validation 
SCADA 
Connecte
d 

As needed 

HD Cameras 
(ALERTWildfi
re HD 
Cameras) 

15 
cameras 
in 7 Key 
Location
s Across 
BVES 
service 
Territory 

Visual Observation Continuou
s During 
Hazardou
s 
Condition
s 

Visual 
Awarenes
s in areas 
adjacent 
to 
electrical 
assets. 
Immediate 
fire alert 

As needed; 
to be 
tracked and 
reported in 
future 
WMPs 

Weather Stations (SAF_1) 

Weather stations are a key component in situational awareness and wildfire risk mitigation 
strategies. In 2021, BVES completed the installation of all 20 weather stations manufactured by 
Orion. These stations measure temperature, relative humidity, barometric pressure, wind 
direction and speed, and precipitation. 

These sensors communicate over wireless cellular communications to help BVES obtain service 
territory specific data and information at one-minute interval recordings. Currently the weather 
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station data is captured on its own platform. The data gathered from the weather stations has 
also been integrated into the Technosylva Database. 

BVES asserts a total of 20 weather stations will provide sufficient coverage of its 32 sq. mi. 
service area. These 20 weather stations are currently on an as needed maintenance schedule 
based on the manufacturer’s recommendations. When a maintenance work order is issued for a 
given weather station calibration is included as part of said work order. Due to the weather 
stations being in remote locations in the service territory, BVES does not project a change to a 
regular maintenance schedule unless the accuracy of data is brought into question. 

BVES Table 8-7 Weather Station List 
Weather 

Station Name 
Pole Number Year of 

Installation 
Latitude Longitude 

Big Bear Dam 1210284CTC 2020 34.24227667 -116.97761740 
North Shore 6984BV 2019 34.24532883 -116.97341180 

Fawnskin 12535BV 2020 34.26380082 -116.93446430 
Division In substation 2020 34.26186422 -116.86659300 
Paradise 11000BV 2020 34.26652527 -116.84013820 
Baldwin 10170BV 2020 34.29375365 -116.81310840 
Pioneer 11967BV 2019 34.26318578 -116.79065270 

Erwin Lake 7025BV 2020 34.2429703 -116.8006365 
Erwin 12671BV 2019 34.23298191 -116.79211290 

Lake Williams 9607BV 2020 34.23198312 -116.77332380 
Sunrise 9784BV 2019 34.25554307 -116.82382920 

Sugarloaf 5026BV 2020 34.24301379 -116.83739720 
Clubview 13117BV 2019 34.24027965 -116.86800240 
Goldmine 6940BV 2019 34.232107 -116.845663 
Garstin 13050BV 2019 34.24588032 -116.88580580 
Boulder 12524BV 2019 34.2386084 -116.9376263 
Lagunita 11054BV 2019 34.24732716 -116.93515330 

2N10 4254BV 2021 34.209833 -116.904333 
Radford 12188BV 2019 34.20184 -116.90551 

Lake View  2021 34.267380, -116.880145 
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Figure 8-4 BVES Weather Station Locations 

HD Cameras (ALERTCalifornia HD Cameras) (SAF_4) 

The HD Cameras that BVES has strategically placed around its service territory are a key 
component in situation awareness, specifically in instances of elevated fire risk. The HD 
Cameras provide visual awareness into the territories adjacent to electrical assets and maintain 
live accounts of risk drivers during hazardous weather conditions. The cameras owned by BVES 
will also contribute to the Southern California system, which comprises a shared network of 
utility, academic, and fire response cameras to provide coverage of live feeds to monitor 
conditions and assist emergency event awareness. During high threat conditions, BVES 
deploys personnel to supplement camera information with observations by qualified personnel. 

BVES currently has the ALERTCalifornia cameras on an as needed basis maintenance 
schedule. There is no current tracking associated with the camera’s and BVES plans to track 
this in more detail in future WMP submissions. 

BVES Table 8-8 ALERT Wildfire HD Camera List 
ALERTCalifornia HD Camera (Quantity) Latitude Longitude 

Bear Mountain (5) 34.21260737482088 -
116.86633705780157 

Snow Summit (2) 34.22276789245118 -
116.89473063338028 
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ALERTCalifornia HD Camera (Quantity) Latitude Longitude 
Lake Williams is now “Deadman’s Ridge” (2) 34.232954204525576 -

116.79212344081046 
Bertha Peak is now “Lakeview” (2) 34.267381554648416 -

116.88014786493233 
KBHR (2) 34.27789572286411 -

116.79304190092348 
*Onyx Peak (2) 34.19126270322101 -

116.70940870018705 
*Keller Peak (2) 34.19680815454194 -

117.04922917574402 

8.3.2.2 Evaluation and Selection of New Systems 

The electrical corporation must describe how it evaluates the need for additional environmental monitoring systems. 
This description must include: 

• How the electrical corporation evaluates the impact of new systems on reducing risk (e.g., expected 
quantitative improvement in weather forecasting) 

• The electrical corporation’s process to evaluate the efficacy of new technologies 

These descriptions should include flow charts as appropriate to describe the process. 

BVES evaluates risk of its assets two times per year. Updated evaluations include any 
installations of new systems and the reduction of overall risk to the system. 

BVES also evaluates new systems by actual performance (reductions in outages, reductions in 
line contacts, etc.). If new systems are not performing as expected, then additional situational 
awareness and forecasting systems are considered. In addition, if a new technology is found 
that will improve safety, then it will be evaluated and considered. 

8.3.2.3 Planned Improvements 

The electrical corporation must describe its planned improvements for its environmental monitoring systems. This 
must include any plans for the following: 

• Expansion of existing systems 

• Establishment of new systems 

For each planned improvement, the electrical corporation must provide the following in Table 8-26: 

• Description – A description of the planned initiative activity 

• Impact – Reference to and description of the impact of the initiative activity on each risk and risk component 

• Prioritization – A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule – A description of the planned schedule for implementation 
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Table 8-26 Planned Improvements to Environmental Monitoring Systems 

System Description Impact X% Risk 
Impact 

Implementation 
Schedule 

N/A N/A N/A N/A N/A 

 

At the present time, BVES does not have plans to implement additional environmental 
monitoring systems. BVES believes its HD cameras as well as weather stations coupled with its 
investment in Technosylva, and the contract meteorologist provide adequate environmental 
monitoring. BVES will continue to work in partnership with Technosylva, University of California, 
San Diego (UCSD), CAL FIRE, and Big Bear Fire Department to determine if additional 
cameras or weather stations would be beneficial in providing granularity to the conditions within 
BVES’s service territory. 

8.3.2.4 Evaluating Mitigation Initiatives 

The electrical corporation must describe the processes and procedures for the ongoing evaluation of the efficacy of 
its environmental monitoring program. 

BVES will continue to work in partnership with Technosylva, UCSD, CAL FIRE, and Big Bear 
Fire Department to determine if additions to existing system, or additional systems are needed. 
• Technosylva will be provide clarity if sufficient data is being provided for monitoring and 

forecasting. 
• UCSD, CAL FIRE & Big Bear Fire Department will provide insight into service area visibility 

and if the current array of camera’s sufficiently covers the BVES service territory and allows 
for accurate monitoring of current conditions in the service territory and the surrounding 
area. 

8.3.3 Grid Monitoring Systems 

The electrical corporation must describe its systems, processes, and procedures used to monitor the operational 
conditions of its equipment. These observations should inform the electrical corporation’s near-real-time risk 
assessment. The electrical corporation must document: 

• Existing systems, technologies, and processes 

• Process used to evaluate the need for additional systems 

• Implementation schedule for any planned additional systems 

• How the efficacy of systems for reducing risks are monitored 

Reference the Utility Initiative Tracking ID where appropriate. 

8.3.3.1 Existing Systems, Technologies, and Processes (Tracking ID: GD_14 – GD_16 – 
GD_17) 

The electrical corporation must report on the grid system monitoring systems and related technologies and processes 
currently in use, highlighting any improvements made since the last WMP submission. At a minimum, the electrical 
corporation must discuss systems/technologies related to the detection of: 
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• Faults (e.g., fault anticipators, Rapid Earth Fault Current Limiters, etc.) 

• Failures 

• Recloser operations 

Each system must be summarized in Table 8-27 below. The electrical corporation must provide the following 
information for each system in the accompanying narrative: 

• Location of the system / locations measured by the system 

• Integration with the broader utility system 

• How measurements from the system are verified 

• For intermittent systems (e.g., aerial imagery, line patrols), the processes used to trigger collection. This 
should include flow charts and equations as appropriate to describe the process 

• For calculated quantities, 

• How raw measurements are converted to calculated quantities. This should include flow charts and 
equations as appropriate. 

Table 8-27 Grid Operation Monitoring Systems 

System Measurement/Observation Frequency Purpose and 
Integration 

EGM Meta-Alert 
System 

Fault Monitoring due fire, 
grounding, or third-party 

impact 

Real-Time Real-time 
monitoring of 

Pioneer Circuit 
 

Fault Indicators Indication of fault on an 
electrical line or circuit 

Real-Time Allow for BVES to 
reduce risk of 

ignition or spark by 
reducing time to 

locate and isolate 
fault. As of 2022 
209 have been 
installed on the 

system 

8.3.3.2 Evaluation and Selection of New Systems 

The electrical corporation must describe how it evaluates the need for additional grid operation monitoring systems. 
This description must include: 

• How the electrical corporation evaluates the impact of new systems on reducing risk (e.g., expected 
reduction in ignitions from failures, expected reduction in failures) 

• How BVES evaluates the efficacy of new technologies 
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These descriptions should include flow charts as appropriate to describe the process. 

See Section 8.3.2.2 

8.3.3.3 Planned Improvements 

The electrical corporation must describe its planned improvements in its grid operation monitoring systems. This must 
include any plans for the following: 

• Expansion of existing systems 

• Establishment of new systems 

For each planned improvement, the electrical corporation must provide the following in Table 8-28: 

• Description – A description of the planned initiative activity 

• Impact – Reference to and description of the impact of the initiative activity on each risk and risk component 

• Prioritization – A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule – A description of the planned schedule for implementation 

Table 8-28 Improvements to Grid Operation Monitoring Systems 

System Description Impact X% Risk 
Impact 

Implementation 
Schedule 

Fault Indicators Install additional 
Fault Indicators 

Reduce Risk of 
Spark or Ignition 

Reduce fault 
identification and 
location time to 
improve service 

restoration 

84% 129 in 2023 

8.3.3.4 Evaluating Mitigation Initiatives (WMSD_1) 

BVES must describe its procedures for the ongoing evaluation of the efficacy of its grid operation monitoring program. 

BVES will continue to do twice annual evaluation of its assets. In the case of Grid Monitoring 
Systems (Fault Indicators & EGM Meta-Alert) BVES will monitor the annual Customer Average 
Interruption Duration Index (CAIDI) for circuits that have the monitoring assets versus prior to 
asset implementation. BVES will also conduct cost-benefit analysis as it related to risk reduction 
(the primary goal of the WMP) to determine if the program is meeting the threshold originally 
planned prior to implementation. 

8.3.3.5 Enterprise System for Grid Monitoring (GD_34) 

In this section, the electrical corporation must provide an overview of its enterprise system for grid monitoring. This 
overview must include discussion of: 
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• Any database(s) utilized for storage 

• Describe the utilities internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Describe any QA/QC or auditing of its system 

• Describe internal processes for updating enterprise system including database(s) 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

BVES maintains a SCADA system as its Operational Enterprise system. BVES SCADA system 
currently monitors and can controls the BVPP as well as all of its upgraded substations, and 
remotely controlled devices. BVES’s SCADA system is only physically monitored during normal 
business hours but the system sends alerts designated resources via text on a 24/7/365 basis. 
BVES's BVPP Operators, Substation Technicians, and line crews regularly monitor SCADA as a 
function of their day-to-day operations. 

BVES SCADA system is an IT-managed asset. BVES IT has standard operating procedures for 
updating and patching SCADA and its associated devices that include, but are not limited to, 
testing changes outside their operating environment before deployment, version control, 
comparison of field readings against SCADA displays, etc. BVES IT make sure to verify with all 
parties that the time is acceptable before performing the deployment of updates, changes, or 
patches. 

8.3.4 Ignition Detection Systems 

The electrical corporation must describe its systems, technologies, and procedures used to detect ignitions within its 
service territory and gauge their size and growth rates. 

The electrical corporation must document the following: 

• Existing ignition detection sensors and systems 

• Evaluation and selection of new ignition detection systems 

• Planned integration of new ignition detection technologies 

• Monitoring of mitigation improvements 

Reference the Utility Initiative Tracking ID where appropriate. 

8.3.4.1 Existing Ignition Detection Sensors and Systems (SAF_4) 

The electrical corporation must report on the ignition detection sensors and systems, along with related technologies 
and processes, that are currently in use, highlighting any improvements made since the last WMP submission. At a 
minimum, the electrical corporation must document the deployment of each of the following: 

• Early fire detection: 

• Satellite infrared imagery 
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• High-definition video 

• Infrared cameras 

• Fire growth potential software 

The electrical corporation must summarize each system in Table 8-29 below. It must provide the following additional 
information for each system in an accompanying narrative: 

• General location of detection sensors (e.g., HFTD or entire service territory) 

• Resiliency of sensor communication pathways 

• Integration of sensor data into machine learning or AI software 

• Role of sensor data in risk response 

• False positives filtering 

• Time between detection and confirmation 

• Security measures for network-based sensors 

Table 8-29 Fire Detection Systems Currently Deployed 

Detection System Capabilities Companion 
Technologies 

Contribution to Fire 
Detection and 
Confirmation 

HD Cameras 
(ALERTWildfire HD 

Cameras) 

Continuous 
Monitoring During 

Hazardous 
Conditions 

15 cameras in 7 Key 
Locations Across 

BVES service 
Territory 

Technosylva – Fire 
Growth Potential 

Software 

Visual Awareness in 
areas adjacent to 
electrical assets. 

Immediate fire alert 

Fire Spread 
Modeling 

(SA-8) 

BVES is utilizing 
Technosylva’s 

FireCast and FireSim 
Applications to 

predict fire spread 
and consequence 

outputs such as fire 
perimeter size, 

structures impacted, 
and populations 

affected 

N/A Capability to forecast 
consequences 

that wildfire will have 
on a particular area 
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BVES Table 8-9 ALERTCalifornia HD Camera List 
ALERT Wildfire HD Camera (Quantity) Latitude Longitude 

Bear Mountain (5) 34.21260737482088 -
116.86633705780157 

Snow Summit (2) 34.22276789245118 -
116.89473063338028 

Lake Williams is now “Deadman’s Ridge” (2) 34.232954204525576 -
116.79212344081046 

Bertha Peak is now “Lakeview” (2) 34.267381554648416 -
116.88014786493233 

KBHR (2) 34.27789572286411 -
116.79304190092348 

*Onyx Peak (2) 34.19126270322101 -
116.70940870018705 

*Keller Peak (2) 34.19680815454194 -
117.04922917574402 

 

Satellite Infrared Imagery 
BVES is not currently pursuing or planning on utilizing satellite infrared imagery for ignition 
detection. BVES’s service area is 32 square-miles (less if you subtract the lakes). Based on the 
small size and other systems available to detect ignitions, BVES has determined to not pursue 
satellite infrared imagery. 
 
Highlight any improvements made since the last WMP submission 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
General location of detection sensors (e.g., HFTD or entire service territory) 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
Resiliency of Sensor Communication Pathways 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
Integration of Sensor Data into Machine Learning or Artificial Intelligence (AI) Software 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
Role of Sensor Data in Risk Response 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
False Positives Filtering 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
Time Between Detection and Confirmation 
N/A – BVES is currently not pursuing satellite infrared technology. 
 
Security Measures for Network-Based Sensors 
N/A – BVES is currently not pursuing satellite infrared technology. 

HD Video Cameras 
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In partnership with the University of California, San Diego (UCSD) ALERTCalifornia (formerly 
AlertWIdlfire) network, BVES utilizes the network’s HD cameras provide full visibility into the Big 
Bear Valley. Continuous live feeds help inform BVES, Big Bear Fire Department, San 
Bernardino Fire Department, San Bernardino Office of Emergency Services, CAL FIRE and 
other agencies with fast information gathering for ability to confirm smoke/fire location and 
direction of growth in Big Bear Valley. The information is critical for BVES to protect assets and 
PSPS decision-making as well as for Fire Departments to evaluate and dispatch resource 
quickly. BVES continues to work with stakeholders to ensure the HD ALERTCalifornia network 
has sufficient cameras. The cameras provide live high-definition video feed and infrared 
detection capability is being incorporated into the system. 
 
Highlight any improvements made since the last WMP submission 
BVES completed the installation of a total of 15 camera in 7 locations in partnership with 
UCSD’s ALERTCalifornia network to provide full visibility into the Big Bear Valley. 
 
General location of detection sensors (e.g., HFTD or entire service territory) 
15 cameras in 7 locations currently provide full coverage and beyond BVES’s service area. The 
cameras are located at selected mountain peaks, hill tops, and a radio station antenna. These 
locations were selected in partnership with UCSD, Big Bear Fire Department, San Bernardino 
Fire Department, San Bernardino Office of Emergency Services, and CAL FIRE. 
 
Resiliency of Sensor Communication Pathways 
HD Camera are connected through radio/cellular communication network connecting to UCSD’s 
secured network protocols. UCSD monitors and maintains the connectivity of the HD cameras. 
Partnering with UCSD allows BVES to access and view the status of the cameras. BVES 
assists UCSD in maintaining the communications equipment and provides on-site checks when 
requested by UCSD. 
 
Integration of Sensor Data into Machine Learning or AI Software 
UCSD is piloting use of AI to improve alerts. 
 
Role of Sensor Data in Risk Response 
The HD cameras do not have sensor technology. HD Cameras provide continuous live feeds 
and employ AI technology which send alerts for potential smoke/fire locations and provide 
situational awareness allowing respective parties to better respond to alerts. 
 
False Positives Filtering 
Once BVES staff receive an alert notification, they view the cameras for situational awareness 
and determine what action is necessary on the part of BVES operational staff. If action is 
required, implementation of BVES operational response protocols would be taken. If no action is 
required, BVES would dismiss the alert. 
 
Time between Detection and Confirmation 
BVES does not keep records of alert notification from AI of a potential smoke/fire. 
 
Security Measures for Network-Based 
UCSD maintains and secures data feeds. HD cameras are accessible by BVES through the 
UCSD provided website, https://AlertCA.live which is available to the public. 
 
Infrared Cameras 

https://alertca.live/
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BVES does not have a separate infrared camera program. Infrared technology is being 
implemented in the AlertCalifornia HD camera system, which is described in above section “HD 
Video Cameras”. 
 
General location of detection sensors (e.g., HFTD or entire service territory) 
15 cameras with infrared detection capability in 7 locations will provide full coverage and beyond 
BVES’s service area. The cameras are located at selected mountain peaks, hill tops, and a 
radio station antenna. These locations were selected in partnership with UCSD, Big Bear Fire 
Department, San Bernardino Fire Department, San Bernardino Office of Emergency Services, 
and CAL FIRE. 
 
Highlight any improvements made since the last WMP submission 
Infrared technology is being implemented in ALERTCalifornia the camera system. BVES does 
not have a specific timeline for the infrared upgrades to the cameras. 
 
Resiliency of Sensor Communication Pathways 
The sensor communications pathways will be the same as discussed above in the “HD Video 
Cameras” section. 
 
Integration of Sensor Data into Machine Learning or AI Software 
BVES has not integrated the camera infrared detection into machine learning or AI software. 
UCSD will be pursuing the AI effort. 
 
Role of Sensor Data in Risk Response 
The infrared cameras will provide continuous live feeds and will send alert(s) for potential fire 
location and situational awareness allowing respective parties to better respond to the alert. 
 
False Positives Filtering 
When BVES staff receive an alert notification, they view the camera for situational awareness 
and determine what, if any, action is necessary by BVES operational staff. If action is required, 
implementation of BVES operational response protocols would be taken. If no action is required, 
BVES would dismiss the alert. 
 
Time Between Detection and Confirmation 
BVES does not maintain this data. 
 
Security Measures for Network-Based Sensors 
UCSD will maintain and secure data feeds. 

Fire Growth Potential Software 
Summary 
In 2022, BVES began utilizing Technosylva’s Wildfire Analyst Enterprise (WFA-E) wildfire 
forecasting application. This application includes FireCast and FireSim to simulate advanced fire 
spread and consequence modeling tools. BVES can run on-demand simulations at any points 
on a circuit to predict fire spread and consequence outputs such as fire perimeter size, 
structures impacted, and populations affected. This information assists in driving operational 
measures to mitigate wildfire including use of PSPS. 
 
General Location of Detection Sensors 
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The graphic below illustrates the domain covered by the WFA-E model. It goes well beyond 
BVES’s service area due to the potential for significant fire spread in the San Bernardino 
Mountains as a result of historical weather (winds, humidity), fuel levels, and topography. 
 

 
Figure 8-5 WFA-E Domain Coverage 

 
Resiliency of Sensor Communication Pathways 
N/A- Technosylva simulation software does not use sensors. 
 
Integration of Sensor Data into Machine Learning or AI Software 
N/A- Technosylva simulation software does not use sensors. 
 
Role of Sensor Data in Risk Response 
N/A- Technosylva simulation software does not use sensors. 
 
False Positives Filtering 
N/A- Technosylva simulation software does not use sensors. 
 
Time Between Detection and Confirmation 
N/A- Technosylva simulation software does not detect ignitions. 
 
Security Measures for Network-Based Sensors 
N/A- Technosylva simulation software does not use sensors. 
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8.3.4.2 Evaluation and Selection of New Detection Systems (WMSD_1) 

The electrical corporation must describe how it evaluates the need for additional ignition detection technologies. This 
description must include: 

• How the electrical corporation evaluates the impact on new detection technologies on reducing and 
improving detection and response times 

• The electrical corporation’s process to evaluate the efficacy of new technologies 

• The electrical corporation’s budgeting process for new detection system purchases 

See Section 8.3.2.2 

8.3.4.3 Planned Integration of New Detection Technologies (WMSD_1) 

The electrical corporation must provide an implementation schedule for new ignition detection and alarm system 
technologies. This must include any plans for the following: 

• Integration of new systems into existing physical infrastructure 

• Integration of new systems into existing data analysis 

• Increases in budgets and staffing to support new systems 

For each new technology system, the electrical corporation must provide the following in Table 8-28: 

• Description – A description of the technology’s capabilities 

• Impact – A description of the impact the technology will have on each risk and risk component 

• Prioritization – A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule – A description of the planned schedule for implementation 

Table 8-30 Planning Improvements to Fire Detection and Alarm Systems 

System Description Impact X% Risk 
Impact 

Implementation 
Schedule 

N/A N/A N/A N/A N/A 

At present, BVES does not plan to implement additional Ignition Detection systems. BVES 
believes its HD cameras coupled with its investment in Technosylva provide adequate ignition 
detection and forecasting of fire spread. BVES will continue to work in partnership with 
Technosylva, UCSD, CAL FIRE, and Big Bear Fire Department to determine if additional 
cameras would be beneficial in providing granularity to the conditions within BVES’s service 
territory. 

8.3.4.4 Evaluating Mitigation Initiatives (WMSD_1) 

The electrical corporation must describe its procedures for the ongoing evaluation of the efficacy of its fire detection 
systems. 
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BVES will continue to work in partnership with Technosylva, UCSD, CAL FIRE, and Big Bear 
Fire Department to determine if additions to existing system, or additional systems are needed. 

• Technosylva will be provide clarity if sufficient data is being provided for monitoring and 
forecasting. 

• UCSD, CAL FIRE & Big Bear Fire Department will provide insight into service area 
visibility and if the current array of camera’s sufficiently covers the BVES service territory 
and allows for accurate monitoring of current conditions in the service territory and the 
surrounding area. 

8.3.4.5 Enterprise System for Ignition Detection (SAF_4) 

In this section, the electrical corporation must provide an overview of its enterprise system for ignition detection. This 
overview must include discussion of: 

• Any database(s) utilized for storage 

• Describe the electrical corporation’s internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Describe any QA/QC or auditing of its system 

• Describe internal processes for updating enterprise system including database(s) 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

8.3.5 Weather Forecasting 

The electrical corporation must describe its systems, processes, and procedures used to forecast weather within its 
service territory. These forehcasts should inform the electrical corporation’s near-real-time-risk assessment and 
PSPS decision-making processes. The electrical corporation must document the following: 

• Existing modeling approach 

• Known limitations of existing approach 

• Implementation schedule for any planned changes to the system 

• Process to monitor the efficacy of systems at reducing risk 

Reference the Utility Initiative Tracking ID where appropriate. 

8.3.5.1 Existing Modeling Approach (RMA_1) 

At a minimum, the electrical corporation must discuss the following components of weather forecasting: 

• Data assimilation from environmental monitoring systems within the electrical corporation service territory 

• Ensemble forecasting with control forecast and perturbations 

• Model inputs including, for example: 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 248 
 

o Land cover / land use type 

o Local topography 

• Model outputs including, for example: 

o Air temperature 

o Barometric pressure 

o Relative humidity 

o Wind velocity (speed and direction) 

o Solar radiation 

o Rainfall duration and amount 

• Separate modules (e.g., local weather analysis and local vegetation analysis) 

• Subject matter expert (SME) assessment of forecasts 

• Spatial granularity of forecasts including: 

o Horizontal resolution 

o Vertical resolution 

• Time horizon of the weather forecast throughout the service territory 

The electrical corporation must highlight improvements made to the electrical corporation’s weather forecasting since 
the last WMP submission 

The electrical corporation must also provide documentation of its modeling approach pertaining to its weather 
forecasting system in accordance with the requirements in Appendix B. 

BVES contracts with a meteorologist to provide focused weather forecasts, at least weekly, 
tailored to BVES’s service area, and forecasts evaluating the prevailing fire threat. 

Detail on the resources and datasets are as follow: 

Resources utilized for forecasting include a wide range of modeling data provided by 
NOAA, the National Weather Service, and the US Storm Prediction Center. All numerical 
weather prediction data is considered and ingested from the National Center for 
Environmental Predictions (NCEP), Canadian Meteorological Center (CMC) and 
European Centre for Medium-Range Weather Forecasts (ECMWF), utilizing all 
deterministic and ensemble models, including, but not limited to HRRR and RAP for 
short range guidance, NAM and GEM-RDPS for medium-range, and ECMWF, GFS and 
VFSv2 for longer-range data. Ensemble models consist of SREF & GEFS. Another 
dataset taken into consideration is the Deterministic Model Forecasts of IVT, IWV, and 
TIVT provided by the Center for Western Weather Water Extremes, Scripps Institution of 
Oceanography at UC San Diego. 
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Fire weather data, outlooks, and coordination are provided by the USFS along with the 
Southern California Geographic Coordination Center which includes hazardous outlooks 
from National Interagency Coordination Center and National Interagency Fire Center. All 
of the above data is considered when providing an accurate fire weather outlook and 
forecast for the San Bernardino Mountains and Big Bear Valley (BVES coverage area). 

The meteorologist is able to obtain analysis of weather data before, during, and after certain 
extreme weather events. During elevated fire threat and storm conditions, the meteorologist 
provides forecasts at least daily. During a PSPS event, which BVES has not yet experienced, 
BVES’s contracted meteorologist would provide near continuous forecasting. 

BVES’s use of Technosylva while focused on risk and fire spread modeling does incorporate 
weather inputs which have been gathered from both the weather consultant as well as the 
weather stations BVES has within its service territory. The Technosylva model considers both 
current and future state conditions for the BVES service territory. 

8.3.5.2 Known Limitations of Existing Approach 

BVES must describe any known limitations of its existing modeling approach resulting from assumptions, data 
availability, and computational resources. It must discuss the impact of these limitations on the modeling outputs. 

Technosylva’s modeling outputs are greatly dependent on the quality of data provided by BVES 
and its weather assets. Due to the topography and microclimates of BVES’s service territory it is 
possible that the weather data provided could me more granular. This granularity could yield a 
more accurate model output. 

8.3.5.3 Planned Improvements 

The electrical corporation must describe its planned improvements in its weather forecasting systems. This must 
include any plans for the following: 

• Increase in model validation 

• Increase in spatial granularity 

• Decrease in limitations by removal of assumptions 

• Increase in input data quality 

• Increase in related frequency 

For each planned improvement, the electrical corporation must provide the following in Table 8-31: 

• Description – A description of the planned initiative activity 

• Impact – Reference to and description of the impact of the initiative activity on each risk and risk component 

• Prioritization – A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule – A description of the planned schedule for implementation 
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Table 8-31 Planned Improvements to Weather Forecasting Systems 

System Description Impact X% Risk 
Impact 

Implementation 
Schedule 

N/A N/A N/A N/A N/A 

BVES does not have and planned changes or improvements in its engagement with its weather 
consultant. 

All ongoing efforts with Technosylva and its modeling capabilities can be found in Section 6. 

8.3.5.4 Evaluating Mitigation Initiatives 

BVES must describe its procedures for the ongoing evaluation of the efficacy of its weather forecasting program. 

BVES evaluates risk of its assets two times per year. Updated evaluations include any 
installations of new systems or programs and the reduction of overall risk to the system. BVES 
also evaluates programs by actual performance (reductions in outages, reductions in line 
contacts, etc.) and makes determinations on its efficacy. 

8.3.5.5 Enterprise System for Weather Forecasting 

In this section, the electrical corporation must provide an overview of its enterprise system for weather forecasting. 
This overview must include discussion of: 

• Any database(s) used for storage 

• Describe the utilities internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Describe any QA/QC or auditing of its system 

• Describe internal processes for updating enterprise system including database(s) 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why those 
changes were made. Include any planned improvements or updates to the initiative and timeline for 
implementation 

BVES does not have an enterprise system for weather forecasting at this time nor does it have 
plans to acquire such a system. 

8.3.6 Fire Potential Index 

The electrical corporation must describe its process for calculating its Fire Potential Index (FPI) or a similar a 
landscape scale index used as a proxy for assessing real-time risk of a wildfire under current and forecasted weather 
conditions. The electrical corporation must document the following: 

• Existing calculation approach and how its FPI is used in its operations 

• The known limitations of its existing approach 
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• Implementation schedule for any planned changes to the system. 

Reference the Utility Initiative Tracking ID where appropriate. 

Please reference Section 6 for BVES’s use of Technosylva and its risk, and fire potential 
modeling. 

8.3.6.1 Existing Calculation Approach and Use 

The electrical corporation must describe: 

• How it calculates its own FPI or if uses an external source, such as the United States Geological Survey 

• How it uses its or an FPI in its operations 

Additionally, if the electrical corporation calculates its own FPI, it must provide tabular information regarding the 
features of its FPI. Table 8-32 provides a template for the required information. 

Table 8-32 FPI Features 

Feature 
Group 

Featur
e 

Altitud
e 

Descriptio
n 

Sourc
e 

Update 
Cadenc
e 

Spatial 
Granularit
y 

Temporal 
Granularit
y 

See 
Statemen
t Below 

N/A N/A N/A N/A N/A N/A N/A 

BVES does not currently calculate FPI but plans to begin this calculation in 2023 and 
incorporate this measure into future WMP Updates. Please reference Section 6 for BVES’s use 
of Technosylva and its risk, and fire potential modeling. 

8.3.6.2 Known Limitations of Existing Approach 

The electrical corporation must describe any known limitations of current FPI calculation. 

BVES does not currently calculate FPI but plans to begin this calculation in 2023 and 
incorporate this measure into future WMP Updates. Please reference Section 6 for BVES’s use 
of Technosylva and its risk, and fire potential modeling. 

8.3.6.3 Planned Improvements 

The electrical corporation must describe its planned improvements for its FPI including a description of the 
improvement and the planned schedule for implementation 

BVES does not currently calculate FPI but plans to begin this calculation in 2023 and 
incorporate this measure into future WMP Updates. Please reference Section 6 for BVES’s use 
of Technosylva and its risk, and fire potential modeling. 
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8.4 Emergency Preparedness 

8.4.1 Overview 

Each electrical corporation must develop and adopt an emergency preparedness plan in compliance with the 
standards established by the CPUC pursuant to Public Utilities Code section 768.6(a). Wildfires and PSPS introduce 
unique risk management challenges requiring the electrical corporation to evaluate, develop, and implement wildfire- 
and PSPS-specific emergency preparedness activities as part of a holistic emergency preparedness strategy. 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, targets, and 
performance metrics related to the following emergency preparedness programmatic areas: 

• Wildfire and PSPS emergency preparedness plan 

• Collaboration and coordination with public safety partners 

• Public notification and communication strategy 

• Preparedness and planning for service restoration 

• Customer support in wildfire and PSPS emergencies 

• Learning after wildfire and PSPS events 

BVES has an Emergency and Disaster Recovery Plan (EDRP) that sets forth how BVES will 
respond to emergencies and disasters, including PSPS activations, by either BVES or a cut of 
the supply lines by a PSPS initiated by Southern California Edison (SCE). Both the EDRP and 
the PSPS Protocols comply with CPUC protocols including, but not limited to, Public Utilities 
Code section 768.6(a). 

BVES customers receive electric service through an overhead and underground distribution 
system. Extreme weather events such as heavy rain, hail, snow, ice, lightning, high winds, or 
extreme heat may adversely impact the integrity of the distribution system, resulting in 
occasional interruptions of electrical service. The distribution system is also susceptible to 
damage because of major disasters, such as earthquakes, flooding, wildfires, and mud and 
rockslides. Furthermore, in the interest of public safety, BVES may deem it necessary to 
proactively de-energize large portions of the distribution system to protect the public. For 
example, BVES may de-energize circuits or potions of circuits during extreme fire threat 
weather conditions. BVES normally imports power to its service area via Southern California 
Edison’s (SCE) transmission lines. Therefore, the BVES service area may also be susceptible 
to outages caused by events outside of its services area. All the above may result in major 
power outages of varying extent and length depending on the severity of the event. 

Since electricity is a critical element in our daily lives, prompt restoration is a reasonable 
customer expectation and a BVES goal. In the case of major disasters, rapid and efficient 
restoration of power; especially to critical infrastructure, is essential to overall community 
disaster recovery. The response to customer outages caused by severe weather events or other 
disasters or events affecting power delivery to the BVES service area is predicated on 
recognizing and understanding the magnitude of the event as well as the availability of 
resources to support the restoration process. Accordingly, the EDRP is designed to provide a 
systematic organized response plan for the purpose of promoting a safe and efficient recovery 
from any of those conditions. Since the potential of sustaining damages is highest for storm 
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situations, the plan specifically addresses these situations, but it is easily adapted to major 
outages caused by other causes. It is also recognized that no plan can perfectly predict or 
respond to every emergency. Therefore, the EDRP provides a structure based on a set of 
assumptions for the most likely emergencies requiring emergency response; but it also provides 
the BVES’s Incident Commander the authority, flexibility, and discretion to alter the BVES’s 
emergency response to tailor it to the specific emergency to optimize the utilization of BVES 
resources and to achieve the emergency response goals in an effective and efficient manner. A 
critical component of the EDRP is close coordination with stakeholders that depend on BVES’s 
service and assistance for their response actions and who may, also, be able to assist BVES in 
its response actions. Coordination must occur in developing the plan, training on the plan, 
executing the plan, and in plan refinements. 

Some of BVES’s major stakeholders include: 
• Local officials (City of Big Bear Lake and San Bernardino County) 
• State officials (California Public Utilities Commission) 
• San Bernardino County Office of Emergency Services (County OES) 
• Big Bear Fire Department Bear Valley Electric Service, Inc. Emergency & Disaster 
• California Department of Forestry and Fire Protection (CAL FIRE) 
• US Forest Service 
• San Bernardino County Sheriff’s Department Big Bear Lake Patrol Station 
• California Highway Patrol (CHP) Arrowhead Area 
• California Department of Transportation (Caltrans) 
• Big Bear Area Regional Wastewater Agency (BBARWA) 
• Big Bear City Community Services District (CSD) 
• Big Bear Lake Water Department (DWP) 
• Big Bear Municipal Water District (MWD) 
• Southwest Gas Corporation 
• Bear Valley Community Hospital 
• Bear Valley Unified School District 
• Big Bear Chamber of Commerce 
• Big Bear Airport District 
• Big Bear Mountain Resort 
• Various media and communications companies 

Accurate, effective, and timely communications with key stakeholders is critical in emergency 
response and, therefore, it is essential that working relationships be established before 
emergency response is necessary. Understanding stakeholders’ key staff, contact information, 
roles and responsibilities, and capabilities are extremely useful in achieving successful 
emergency response. 

8.4.1.1 Objectives 

Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for implementing and 
improving its emergency preparedness.33 These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to achieve the stated 
objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of whether the 
electrical corporation exceeds an applicable code, standard, or regulation 
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• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 
objective(s) are documented and substantiated 

This information must be provided in Table 8-32 for the 3-year plan and Table 8-33 for the 10-year plan. Exemplars of 
the minimum acceptable level of information are provided below. 

BVES leverages the protocols included in the company’s EDRP to learn from wildfire events in 
the same manner the utility learns from any emergency event. The criticality and scope of the 
BVES EDRP has grown over the past few years. To meet these challenges, emergency 
preparedness and response activities must be systematic, inclusive, and transparent to review 
incidents in a manner that is aligned with our core values. 

BVES does not have any specific future improvements for emergency preparedness identified 
at this time. The EDRP is reviewed annually and updated as necessary due to changes in 
requirements, lessons learned, changes to the grid, and suggestions from stakeholders in the 
community. For example, once the Radford Line covered conductor project is complete, BVES 
will update its EDRP to reflect the new capabilities of the Radford Line (e.g., not de-energizing it 
from April to October). 

Starting In 2023, BVES is utilizing the Federal Emergency Management Agency (FEMA) 
National Planning System Six Step process to update the EDRP. The EDRP review will begin in 
November and end in April with a step performed each month: Step 1 Form a Collaborative 
Planning Team, Step 2, Understand the Situation, Step 3, Determine Goals and Objectives, 
Step 4, Plan Development, Step 5 Plan Preparation, Review and Approval, Step 6, Plan 
implementation & Maintenance. BVES will review the EDRP every year and update it as 
necessary. Figure 8-6 outlines the FEMA Six Step process. 
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Figure 8-6 FEMA National Planning System Six Step Process 
For the PSPS Plan, no direct lessons learned from BVES-initiated activations can be applied to 
this WMP Update because BVES has not met its thresholds to initiate a PSPS event between 
2020 through 2022. However, Bear Valley has followed other utilities’ experience and has 
added lessons learned from elsewhere into its PSPS Plan. The triggering threshold has also not 
changed based on the implementation of WMP initiatives. In the future, BVES anticipates 
continued re-designation of high-risk areas to reduced risk designations after years of significant 
WMP initiative implementation. BVES will re-evaluate its PSPS trigger thresholds to determine if 
they remain appropriate as mitigations are deployed and real-time modeling capabilities are 
enhanced. 

In 2022, BVES contracted with Technosylva in an effort to provide real-time situational 
awareness through on-demand fire spread predictions and impact analysis, wildfire risk 
forecasting for customer assets and the service area using daily weather prediction integration 
and asset risk analysis using historical weather climatology. Additional quantitative analysis of 
this projected evolution will be available over the year with full deployment in 2023. This 
additional awareness may also lead to changes of BVES’s PSPS activation thresholds or PSPS 
Protocol. 

BVES updated its PSPS Plan and Protocols to align with Phase 3 de-energization guidelines 
issued under D. 21-06-034. 

BVES has not initiated any PSPS events over the past three years and does not forecast an 
imminent need to de-energize in the future based on a one, three, or ten-year forecast. 
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Table 8-33 Emergency Preparedness Initiative Objectives (3-year plan) 

Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

Improve staff 
training on 
emergency and 
disaster 
response plan 
through a 
combination of 
classroom 
instruction, 
table-top 
exercises, and 
functional drills. 

Emergency 
preparedness 
plan, EP_1 

GO 166 Evaluate EDRP 
through FEMA 
Six Step review 
process. 
Continue to 
conduct training, 
exercises and 
drills 

31-Dec-25 8.4.2.1; 
pg. 268 

Increase 
coordination 
with community 
stakeholders in 
emergency 
response. 

External 
collaboration 
and 
coordination, 
EP_2 

R.15-06-009 Coordination 
meetings, 
exercises, and 
functional drills 
with community 
stakeholders 

31-Dec-25 8.4.3.1; 
pg. 300 

Develop robust 
lines and layers 
of 
communication
s with 
stakeholders 
and customers. 

Public 
emergency 
communicatio
n strategy, 
EP_3 

R.15-06-009 Coordination 
meetings, 
exercises, and 
functional drills 
with community 
stakeholders  

31-Dec-25 8.4.4.2; 
pg. 337 

Integrate plan 
to restore 
service after an 
outage due to a 
wildfire or 
PSPS event. 

Preparedness 
and planning 
for service 
restoration, 
EP_4 

R.15-06-009 Review plan to 
restore service 
after an outage 
due to a wildfire 
or PSPS event 

31-Dec-25 8.4.5; pg. 
339 

Establish strong 
programs, 
systems, and 
protocols to 
support 
residential and 
non- residential 
customers in 
wildfire 
emergencies 

Customer 
support in 
wildfire and 
PSPS 
emergencies, 
EP_5 

R.15-06-009 Coordination 
meetings, 
exercises, and 
functional drills 
with residential 
and non-
residential 
customers  

31-Dec-25 8.4.6; pg. 
347  
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Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completio
n Date 

Referenc
e 

(Section 
and Page 
Number) 

and PSPS 
events. 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 

Table 8-34 Emergency Preparedness Initiative Objectives (10-year plan) 

Objectives for 
Ten Years 

(2026-2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations

, Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Integrate 
emergency 
response plan 
with 
stakeholder 
emergency 
response plans 

Emergency 
preparedness 
plan, EP_1 
External 
collaboration 
and 
coordination, 
EP_2  

R.15-06-009 Provide an 
updated plan 
which 
integrates the 
emergency 
response plan 
with the 
stakeholders, 
emergency 
response plan 

31-Dec-32 8.4.2.1; pg. 
268 
8.4.3.1; pg. 
300 

Evaluate 
increased use 
of social media 
and technology 
to improve and 
streamline 
communication
s with 
stakeholders 
and customers. 

Public 
emergency 
communicatio
n strategy, 
EP_3 

N/A Evaluate the 
increased use 
of social 
media and 
modify use of 
social media 
based on 
findings  

31-Dec-32 8.4.4.2; pg. 
337 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best 
practice. The electrical corporation must provide a reference to the appendix section and page providing further 
documentation, justification, and substantiation. 
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8.4.1.2 Targets 

Initiative targets are quantifiable measurements of activities identified in the WMP. Electrical corporations will show 
progress towards completing targets in subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its emergency preparedness for the next 
three years (2023–2025). Energy Safety’s Compliance Assurance Division and third parties must be able to track and 
audit each target.34 For each initiative target, the electrical corporation must provide the following: 

• Utility Initiative Tracking IDs 
• Projected targets for the three years of the Base WMP and relevant units 
• For 2023–2025, the “x% risk impact.” The x% risk impact is the percentage risk reduction identified in Table 

7-2 for a specific mitigation initiative (see Section 7.2.2.1 for calculation instructions) 
• Method of verifying target completion 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance (i.e., reduction in wildfire consequence) of the electrical corporation’s emergency preparedness 
initiatives. 

An exemplar of the minimum acceptable level of information is provided in Table 8-34. 
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Table 8-35 Emergency Preparedness Initiative Targets by Year 

Initiative 
Activity 

Trackin
g ID 

Units 2023 Target X% 
Risk 

Impac
t 2023 

2024 Target X% 
Risk 

Impac
t 2024 

2025 Target X% 
Risk 

Impac
t 2025 

Method of 
Verificatio

n 

Emergency 
preparedness 

plan 
EP_1 

Review 
and 

Evaluate 
Emergenc

y Plan 

Yearly Review 
by FEMA Six-
Step Process 
Completed in 

April 2023 

3.62% 

Yearly Review 
by FEMA Six-
Step Process 
Completed by 

April 2024 

3.62% 

Yearly Review 
by FEMA Six-
Step Process 
Completed by 

April 2025 

3.62% 
Annual 
Review 
Meeting 

External 
collaboration 

and 
coordination 

EP_2 

Meetings 
with 

Communit
y Partners 

and 
Mutual Aid 

Groups 

Meetings 
completed 

throughout the 
year 

3.62% 

Meetings 
completed 

throughout the 
year 

3.62% 

Meetings 
completed 

throughout the 
year 

3.62% 

Records of 
Meetings 

with 
Community 

Partners 
and Mutual 
Aid Groups 

Public 
emergency 

communicatio
n strategy 

EP_3 

Review 
and 

Evaluate 
Emergenc
y Program 

Review and 
Evaluate 

Communicatio
n Strategy two 
times per year 

3.62% 

Review and 
Evaluate 

Communicatio
n Strategy two 
times per year 

3.62% 

Review and 
Evaluate 

Communicatio
n Strategy two 
times per year 

3.62% Review 
Meetings 

Preparedness 
and planning 
for service 
restoration 

EP_4 

Review 
and 

Evaluate 
Emergenc
y Program 

Update 
Service 

Restoration 
Plan with 

Operations 
Group by June 

2023 

3.62% 

Update 
Service 

Restoration 
Plan with 

Operations 
Group by June 

2024 

3.62% 

Update 
Service 

Restoration 
Plan with 

Operations 
Group by June 

2025 

3.62% 

Annual 
Revised 
Service 

Restoration 
Plan 
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Initiative 
Activity 

Trackin
g ID 

Units 2023 Target X% 
Risk 

Impac
t 2023 

2024 Target X% 
Risk 

Impac
t 2024 

2025 Target X% 
Risk 

Impac
t 2025 

Method of 
Verificatio

n 

Customer 
support in 

wildfire and 
PSPS 

emergencies 

EP_5 

Review 
and 

Evaluate 
PSPS 

Program 

PSPS Plan 
was reviewed 
and revised in 
January 2023 

3.62% 

Yearly Review 
and Evaluate 

PSPS 
Program 

completed by 
April 2024 

3.62% 

Yearly Review 
and Evaluate 

PSPS 
Program 

completed by 
April 2025 

3.62% 
Annual 
Review 
Meeting 
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8.4.1.3 Performance Metrics 

Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is driving 
performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its emergency 
preparedness in reducing wildfire and PSPS risk 

For each of these performance metrics listed, the electrical corporation must: 
• Report the electrical corporation’s performance since 2020 (if previously collected) 
• Project performance for 2023-2025 
• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP reporting as its 
QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section that are the same as 
performance metrics required by Energy Safety and reported in QDR Table 2 (Performance Metrics)40 must match 
those reported in QDR Table 2. Metrics listed in this section that are not the same as any of the performance metrics 
identified by Energy Safety and reported in QDR Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 
• Summarize its self-identified performance metric(s) in tabular form 
• Provide a brief narrative that explains trends in the metrics 

An exemplar of the minimum acceptable level of information is provided in Table 8-36. 
BVES tracks on an annual basis the Customer Average Interruption Duration Index (CAIDI) for 
its service territory. CAIDI is a representative performance metric for its Emergency 
Preparedness as the metric tracks the time to restore power to its customers and allows BVES 
to view on an average interruption basis if it is improving in its effort. Since 2020 BVES has 
seen a decline in its CAIDI year over year. BVES believe it will continue to see a decline with a 
target of 45 minutes for its 2025 CAIDI. 

Table 8-36 Emergency Preparedness Performance Metrics Results by Year 

Performanc
e Metrics 

Units 202
0 

202
1 

202
2 

2023 
Projecte

d 

2024 
Projecte

d 

2025 
Projecte

d 

Method of 
Verificatio

n (e.g., 
third-party 
evaluation

, QDR) 

CAIDI Minute
s 

94.5 61.5 31.1 55 50 45 Year End 
Review 

8.4.2 Emergency Preparedness Plan 

In this section, the electrical corporation must provide an overview of how it has evaluated, developed, and integrated 
wildfire- and PSPS-specific emergency preparedness strategies, practices, policies, and procedures into its overall 
emergency plan based on the minimum standards described in GO 166. The electrical corporation must provide the 
title of its latest emergency preparedness report, the date of the report, and an indication of whether the plan 
complies with CPUC R.15-06-009, D.21-05-019, and GO 166. The overview must be no more than two paragraphs. 

In addition, the electrical corporation must provide a list of any other relevant electrical corporation documents that 
govern its wildfire and PSPS emergency preparedness planning for response and recovery efforts. This must be a 
bullet point list with document title, version (if applicable), and date. For example: 

• Electrical Corporation’s Emergency Response Plan (ECERP), dated MM/DD/YYYY 

Reference the Utility Initiative Tracking ID where appropriate. 
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Section 4 to the BVES Emergency Response and Disaster Plan (EDRP), dated March 31, 2022, 
explains the BVES system sources of power and actions to be taken when there is partial or 
complete loss of sources of power, including following the initiation of a PSPS. Appendix B to 
the EDRP provides a graphic showing the sources of power available to the BVES system 
including the SCE supply lines and their capacity. The PSPS Plan dated January 31, 2023, 
provides supplemental guidance in the case of an SCE PSPS event leading to a complete or 
partial loss of all SCE lines to avoid a “black start” of the Bear Valley Power Plant (BVPP). Once 
PSPS is implemented, outages shall be managed using the guidance of the BVES EDRP and 
the supplemental guidance of this procedure. 

8.4.2.1 Overview of Wildfire and PSPS Emergency Preparedness (EP_1) 

In this section of the WMP, the electrical corporation must provide an overview of its wildfire- and PSPS-specific 
emergency preparedness plan. At a minimum, the overview must describe the following: 

• Purpose and scope of the plan. 
• Overview of protocols, policies, and procedures for responding to and recovering from a wildfire or PSPS 

event (e.g., means and methods for assessing conditions, decision-making framework, prioritizations). This 
must include: 

• An operational flow diagram illustrating key components of its wildfire- and PSPS-specific emergency 
response procedures from the moment of activation to response, recovery, and restoration of service. 

• Separate overviews and operational flow diagrams for wildfires and PSPS events. 
• Key personnel, qualifications, and training. 
• Resource planning and allocation (e.g., staffing). 
• Drills, simulations, and table-top exercises. 
• Coordination and collaboration with public safety partners (e.g., emergency planning, interoperable 

communications). 
• Notification of and communication to customers during and after a wildfire or PSPS event. 
• Improvements/updates made since the last WMP submission. 

The overview must be no more than six pages 

In addition, the electrical corporation must provide a table with a list of current gaps and limitations in evaluating, 
developing, and integrating wildfire- and PSPS-specific preparedness and planning features into its overall 
emergency preparedness plan(s). Where gaps exist, the electrical corporation must provide a remedial action plan 
and timeline for resolving. Table 8-37 provides an exemplar of the minimum level of content and detail required for 
this information. 

BVES approach to wildfire and PSPS emergency preparedness is to utilize the BVES 
Emergency Disaster Response Plan (EDRP) and the BVES PSPS Policy and Procedures plan 
to effectively and efficiently respond to a loss of power including a proactive de-energization 
(PSPS event) or wildfire event impacting the BVES service area. BVES will utilize a PSPS to 
promote public safety as a measure of last resort by decreasing the risk of utility infrastructure 
as a source of wildfire ignitions. PSPS activation is consistent with the statutory obligation to 
protect public safety pursuant to Public Utilities Codes (“PUCs”) § 451 and 399.2(a). 

To prepare for a Wildfire or PSPS event, BVES will perform the following activities: 
• Train staff on the BVES EDRP and the BVES PSPS Policy and Procedures Plan, 
• Deploy wildfire response team(s) to high fire risk areas, 
• Adjust protective device settings optimized for fire prevention (this is limited to adjusting 

the reclosing feature – automatic to manual), 
• Increase frequency of consultant meteorologist forecast, 
• Increase monitoring of Technosylva’s WFA-E and running fire spread simulations, 
• Increase monitoring of weather stations, forecasts, and fire threat conditions, 
• Increase communications with SCE points of contact, 
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• Proactively engage with first responders, local government and agencies, and other 
stakeholders, 

• Proactively communicate with customers and other stakeholders, 
• Identify Medical Baseline customers and AFN populations that may be impacted, 
• Prepare to activate Community Resource Center (CRC), 
• Activation of Emergency Operations Center (EOC) and EDRP, 
• Prepare Bear Valley Power Plant for sustained operations, 
• Conduct switch operations to minimize impact of potential PSPS activity, 
• Engage temporary generation, and 
• Activate CRC, 
• Improvements/updates made since the last WMP submission. 

The EDRP requires BVES’s staff shall be organized largely based on the Standardized 
Emergency Management System (SEMS) as interpreted by the BVES. The SEMS structure 
utilized by BVES is a utility compatible Incident Command Structure (ICS) framework designed 
to manage emergency incidents and events. 
 
SEMS is an emergency preparedness and response system endorsed by the State of 
California. It is the cornerstone of California’s emergency response system and the fundamental 
structure for the response phase of emergency management. SEMS unifies all elements of 
California’s emergency management community into a single integrated system and 
standardizes key elements. Additionally, it provides a common structure for all organizations 
responding to an emergency and a means of systematic planning. The benefits of using the 
SEMS include: 

• Use of common terminology among agencies. 
• Use of parallel organizational functions among agencies. 
• Provides a standard means of systematic planning. 

• The basic SEMS organization structure is shown in Figure 8-7, SEMS Organization: 

 
Figure 8-7 SEMS Organization 

By organizing the response team along the SEMS structure, the BVES emergency response 
team coordinates with other government agencies via their corresponding groups. For example, 
BVES Operations coordinates directly with the City of Big Bear Lake EOC and San Bernardino 
County OES Operations Groups, as necessary. Additionally, when BVES sends a 
representative to these two centers, the representative brings a good understanding of the 
emergency response organization. 
The organization chart presented below in Figure 8-8, BVES Emergency Organization, provides 
the BVES Emergency Organization structure for the full mobilization (Level 1) of BVES’s staff in 
responding to emergencies per this plan. This organizational structure is intended to operate out 
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of an EOC established by BVES and be sustainable for long-term emergency response 
activities. Due to the size and available resources, the structure BVES utilizes for emergency 
and PSPS events are the same. Also, the personnel utilized in both Emergency and PSPS 
events are also the same. 

 
Figure 8-8 BVES Emergency Organization 

There are three basic emergency response levels that BVES uses. Level 1 and 2 pertain to the 
EDRP and Level 3 refers the normal BVES working hours and afterhours Field Operations and 
Customer Service outage response procedures and processes. When the EDRP is activated, 
Level 1 or 2 are used to describe level of EOC activation and restoration response process. 
Level 3 is the normal Service Crew (or Dutyman for afterhours) response process to outages 
and system problems during the course of normal Transmission & Distribution operations. The 
response levels to outages and emergencies are summarized in BVES Table 8-10 below: 
 

BVES Table 8-10 Outage and Emergency Response 

Response  Event Type Action Comments 

Level 1 High Risk EOC fully activated  
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Response  Event Type Action Comments 
Long-term* ERP processes 

implemented 
It is preferred to fully activate EOC and 
then shift to Level 2 activation, if full 
response determined not necessary. 

Level 2 
Moderate 
Risk 
Short-term  

EOC partially 
activated 
ERP processes 
implemented 

Level of EOC activation and ERP 
implementation as directed by Utility 
Manager. 

Level 3 
Low Risk 
Short-term  

Normal Service 
Crew/Dutyman and 
Customer Service 
processes 

These events are normally within the 
capability of assigned Service Crew or 
Dutyman to resolve with the normal on call 
resources. 

*Long-term is generally defined as 12 hours. 
 

In the event of a wildfire, the following are flow charts for EDRP and PSPS events: 

 
Figure 8-9 EDRP Event Flowchart 

 
Figure 8-10 PSPS Event Flowchart 

For PSPS training, BVES performs two drills per year which includes the public, stakeholders, 
CPUC, and OEIS involvement. One of the PSPS training is a table-top exercise and 2023 the 
other PSPS training in 2023 is a full-scale exercise. BVES also conducts at a minimum, two 
internal training sessions for PSPS. 
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For Emergency response, BVES conducts a minimum of one internal training session annually 
which is conducted by BVES’ Health and Safety contractor. BVES reviews the EDRP annually 
utilizing the FEMA National Planning System 6-Step Process. BVES also staffs up its EOC at 
least once per year (real world event or, if none, then for training (drill scenario)). If an 
emergency or PSPS event takes place, BVES will review its performance and develop lessons 
learned. Training will be conducted to the appropriate personnel for lessons learned. 

BVES assigns personnel for each task which matches their expertise. Examples are: the 
Incident Commander is the President, the Emergency Manager is the Utility Manager, and the 
Finance and Administration Group is led by the Account Supervisor. Refer to Table 8-38 
Emergency Preparedness Staffing and Qualifications for the experience of BVES personnel. 

Table 8-37 Key Gaps and Limitations in Integrating Wildfire- and PSPS-Specific 
Strategies into Emergency Plan 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Training 
  
 

BVES continues to improve 
staff training and drills 
(exercises) based on real 
world incidents and lessons 
learned including those from 
other IOUs. 
 

 

The training and exercise 
programs are continually 
updated and improve to 

incorporate new procedures 
and tools. In 2023, BVES is 

adding a full-scale PSPS 
exercise (in 2022 BVES 

performed a semi-functional 
exercise). 

Coordination with outside 
organizations 

BVES continues to seek to 
improve coordination with 
outside stakeholder 
organizations. 

BVES training and exercise 
events will include outside 

stakeholder organizations to 
the maximum extent 

possible. 

Post Action Reviews 
 

After each PSPS exercise or 
real-world event, BVES 
collects and discusses 
lessons learned in order to 
develop areas for 
improvement. 

Any change or update 
recommended in Post Action 
Reviews are to be added to 

the PSPS or emergency 
plan, if deemed appropriate, 
and training is conducted as 
necessary. BVES will focus 

on process updates to 
address any areas for 

improvement. 

8.4.2.2 Key Personnel, Qualifications, and Training 

In this section, the electrical corporation must provide an overview of the key personnel constituting its emergency 
planning, preparedness, response, and recovery team(s) for wildfire and PSPS events. This includes identifying key 
roles and responsibilities, personnel resource planning (internal and external staffing needs), personnel qualifications, 
and required training programs. 
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Personnel Qualifications 

The electrical corporation must report on the various roles, responsibilities, and qualifications of electrical corporation 
and contract personnel tasked with wildfire emergency preparedness planning, preparedness, response, and 
recovery, and those tasked for PSPS-related events. This may include representatives from administration, 
information technology (IT), human resources, communications, electrical operations, facilities, and any other 
mission-critical units in the electrical corporation. As part of this section, the electrical corporation must provide a brief 
narrative on how it determined its personnel resource planning for various key roles and responsibilities. The 
narrative must be no more than two to four pages. 

Table 8-38 provides an exemplar of the minimum level of content and detail required. 
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Table 8-38 Emergency Preparedness Staffing and Qualifications 

Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

President Emergency 
or PSPS 

President holds 
overall 

responsibility for 
the PSPS Plan 

and ensuring it is 
properly 

implemented, 
resourced, 

trained upon, 
executed, and 

updated as 
appropriate. 

Furthermore, the 
President shall 
ensure proper 

communications 
and coordination 

with local 
government, 

agencies, and 
customers.  

38 years of engineering 
and technical 

experience with 
electrical power 

systems including field 
inspections of 

equipment 

1 1 N/A N/A 

Utility 
Manager 

Emergency 
or PSPS 

 Direct 
emergency 
operations 
under the WMP 
and EDRP; 

 Ensure 
monitoring of 

-BS and PE Chemical 
Engineer 
-10 years as 
environmental 
consultant conducting 
site inspections and 
project management 

1 1 N/A N/A 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

weather 
forecasts and 
conditions is 
conducted by 
staff; 

 Direct 
operational 
activities related 
to system line-
up and PSPS 
as warranted; 

 Ensure Field 
Operations 
provide timely / 
accurate 
information to 
the Customer 
Service 
Supervisor and 
staff performing 
customer and 
public 
information 
functions; 

 Closely 
coordinate with 
stakeholders 
leading to a 
PSPS event, 
during PSPS, 
and during 

involving a variety of 
environmental and 
safety issues 
-13 years of experience 
in general management 
of industrial equipment 
used in hazardous 
areas 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

restoration 
procedures; 

 Activate the 
Wildfire 
Response 
Team (WRT) for 
PSPS 
procedures 

 Determine the 
appropriate staff 
composition of 
the WRT when 
activated; 

 Ensure training 
for BVES staff 
with identified 
PSPS; 

 Ensure 
availability of 
resources to 
execute PSPS 
Plan and 
identify gaps in 
resources and 
proposed 
remedies to the 
President; 

 Ensure 
regulations are 
followed 
required reports 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

are timely 
submitted to 
regulatory 
bodies, 
including the 
CPUC and 
Energy Safety; 

 Evaluate 
whether 
changes to 
PSPS Plan are 
warranted and 
implementing 
any necessary 
changes.  

Field 
Operations 
Supervisor  

Emergency 
or PSPS 

 Monitor (or 
direct 
monitoring) 
weather 
advisories, 
consultant 
forecasts, and 
the NFDRS 
Forecast at 
least daily 
during fire 
season; 

 Direct and 
manage 
operational 
system line-ups 

-Over 42 years in the 
utility industry 
-Journeyman Lineman 
-Power Troubleman 
-Line Crew Foreman 
-Operations Manager 
-Assistant General 
Manager of Operations 

1 1 N/A N/A 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

based on 
conditions as 
described in 
PSPS Plan; 

  Direct and 
coordinate 
PSPS 
procedures; 

 Direct the 
activities of the 
WRT; 

 Control all 
switch and 
system line-up 
operations; 

 Provide (or 
ensure) timely / 
accurate 
information to 
the Customer 
Service 
Supervisor 
and/or staff 
performing 
customer / 
public 
information 
functions; 

 Inform the Utility 
Manager of 
system issues; 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 273 
 

Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

 Collect data and 
maintain 
documentation 
including, but 
not limited to, 
inspections, 
operational 
system line-up, 
and PSPS 
activities; and 

 Submit to the 
Utility Manager 
recommended 
changes to 
PSPS Plan as 
warranted.  

Utility 
Engineer 
& Wildfire 
Mitigation 
Supervisor 

Emergency 
or PSPS 

 Ensure system 
design and 
construction is 
compliant with 
applicable rules 
and regulations 
to mitigate fire; 

 Develop 
distribution, 
sub-
transmission 
and substations 
designs to 
reduce fire risk; 

-13 years as an 
Electrical Engineer 
-Eight Years with BVES 
as substation designer, 
transmission/distribution 
designer and 
compliance engineer  

1 1 N/A N/A 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

 Research, 
evaluate, and 
source 
materials fire 
resistant 
materials and 
equipment; 

 Develop device 
protective 
settings and 
select fuses to 
prevent fire 
while taking into 
account 
reliability and 
load; 

 Support Field 
Operations and 
the WRT as 
directed by the 
Utility Manager 
in the execution 
of system 
operations; and 

 Submit 
recommended 
changes to the 
Utility Manager 
as warranted.  
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

Customer 
Program 
Specialist 

Emergency 
or PSPS 

 Notify (or direct 
to notify) local 
government, 
agency, and 
customer 
notifications; 

 Establish and 
maintain 
customer 
communications 
methods and 
equipment to 
support PSPS 
notifications; 

 Train staff 
assigned to 
issue customer 
/ public 
information via 
media 
notification 
statements and 
customer 
communications 
methods; 

 Develop (or 
cause to be 
developed) the 
contact list of 
stakeholders; 

- 25 years of energy 
and utility experience 
-23 years working for 
BVES/Golden State 
Water Company in 
various roles such as: 
customer care and 
operations support 
superintendent, energy 
analyst, energy pre-
scheduler, engineering 
technician, and 
customer support 
representative 
 

1 1 N/A N/A 
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Role Incident 
Type 

Responsibilities Qualifications # of 
Dedicated 

Staff 
Required 

# of 
Dedicated 

Staff 
Provided 

# of 
Contract 
Workers 
Required 

# of 
Contract 
Workers 
Provided 

 Direct a 
customer 
education 
strategy to 
inform 
customers 
about BVES’s 
fire mitigation 
programs 
including PSPS; 
and 

 Submit to the 
Utility Manager 
recommended 
changes to 
PSPS Plan as 
warranted.  
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Personnel Training (GD_39) 

The electrical corporation must report on its internal personnel training program(s) for wildfire and PSPS emergency 
events. This training must include, at a minimum, training on relevant policies, practices, and procedures before, 
during, and after a wildfire or PSPS event. The reporting must include, at a minimum: 

• The name of each training program 
• A brief narrative on the purpose and scope of each program 
• The type of training method 
• The schedule and frequency of training programs 
• The percentage of staff who have completed the most current training program 
• How the electrical corporation tracks who has completed the training programs 

Table 8-39 provides an example of the minimum acceptable level of information. 

BVES meets internally at least twice per year to train and review the EDRP and PSPS Plans 
and procedures. In addition, the entire management and a majority of the BVES staff is involved 
with both PSPS table-top and functional exercises. During these exercises, BVES runs through 
scenarios where PSPS de-energization is simulated. 

In addition, BVES conducts a monthly Safety Committee Meeting which includes management 
as well as key office and field personnel. This meeting addresses safety and emergency 
response concerns that can be raised by any of the committee members. Emergency planning, 
wildfire, and PSPS are commonly discussed during the meetings. Minutes for each safety 
meeting are maintained. 

BVES conducts a monthly training class for emergency situations and for general safety for 
working in the office and in the field. These training classes provide the background for all BVES 
employees to understand how to address an emergency situation, if encountered. Sign-in 
sheets are utilized to track employee participation for all training classes. Mandatory Safety 
training courses for 2023 are listed in Table 8-39. 

External Contractor Training 

The electrical corporation must report on its external contractor training program(s) for wildfire and PSPS emergency 
events. This training must include, at a minimum, training on relevant policies, practices, and procedures before, 
during, and after a wildfire or PSPS event. The reporting must include, at a minimum: 

• The name of each training program 
• A brief narrative on the purpose and scope of each program 
• The type of training method 
• The schedule and frequency of training programs 
• The percentage of contractors who have completed the most current training program 
• How the electrical corporation tracks who has completed the training programs 

Wildfire and PSPS activation/response is managed by BVES staff. Any contractor used in a 
wildfire or PSPS event is fully trained for emergency response. BVES meets with its utility 
construction and tree service contractors on a weekly basis to review safety and/or emergency 
protocols. In the event of an emergency or PSPS event, BVES meets with our contractors to 
determine lessons learned. If there are no wildfire or emergencies, then BVES will meet with 
contractors four times per year to discuss emergency situations. In 2023, BVES is implementing 
a more in-depth contractor management program which includes training for wildfire and PSPS 
situations. 
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Table 8-39 Electrical Corporation Personnel Training Program 

Training Topic Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take Training 

# of 
Personnel 
Requiring 
Training 

# of Personnel 
Provided with 
Training 

Form of 
Verification 
or 
Reference 

Fire Safety Required fire 
safety training for 
all BVES staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All staff  ~ 45 All staff will be 
scheduled for Fire 
Safety Training 

Sign-in 
sheets used 
for all 
training 
classes 

Office Safety Required office 
safety training for 
all BVES staff 
 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for 
Office Safety 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Ergonomics Required 
ergonomics 
training for all 
BVES staff 
 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for 
Ergonomics 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Emergency 
Action Plan 

Required 
emergency 
action plan 
training for all 
BVES staff 
 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for 
Emergency Action 
Plan Training 
 

Sign-in 
sheets used 
for all 
training 
classes 
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Training Topic Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take Training 

# of 
Personnel 
Requiring 
Training 

# of Personnel 
Provided with 
Training 

Form of 
Verification 
or 
Reference 

Hazardous 
Communications 

Train staff about 
proper comms 
during 
hazardous 
conditions 
Required 
hazardous 
communication 
training for all 
BVES staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for Fire 
Safety Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Heat/Cold Stress Promote worker 
safety under 
hot/cold 
conditions 
Required 
heat/cold stress 
training for all 
BVES staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for 
Heat/Cold Stress 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Injury and Illness 
Prevention (I & 
IP) 

Promote worker 
safety 
Required injury 
and illness 
prevention 
training for all 
BVES staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

All Staff ~45 All staff will be 
scheduled for I & 
IP Training 
 

Sign-in 
sheets used 
for all 
training 
classes 
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Training Topic Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take Training 

# of 
Personnel 
Requiring 
Training 

# of Personnel 
Provided with 
Training 

Form of 
Verification 
or 
Reference 

Personal 
Protective 
Equipment (PPE) 

Promote worker 
safety 
Required PPE 
training for all 
field ops and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for PPE Training 

Sign-in 
sheets used 
for all 
training 
classes 

Tool Safety Promote worker 
safety 
Required tool 
safety training for 
all field ops and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for Tool Safety 
Training 

Sign-in 
sheets used 
for all 
training 
classes 

Trenching, 
Shoring, and 
Excavation 

Promote worker 
and public safety 
Required fire 
safety training for 
all field ops and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for Trenching, 
Shoring, and 
Excavation 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Confined Space 
Entry 

Promote worker 
safety 

In-person 
or online 
for all 

As required, 
yearly, or 

Field 
Operations 

~20 Field Operations 
and Management 
will be scheduled 

Sign-in 
sheets used 
for all 
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Training Topic Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take Training 

# of 
Personnel 
Requiring 
Training 

# of Personnel 
Provided with 
Training 

Form of 
Verification 
or 
Reference 

Required 
confined space 
entry training for 
all field ops and 
management 
staff 

training 
classes 

every other 
year 

and 
Management 

for Confined 
Space Training 
 

training 
classes 

Lockout/Tagout Promote worker 
safety 
Required 
lockout/tagout 
training for all 
field ops and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for 
Lockout/Tagout 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Electrical Safety Promote worker 
safety 
Required 
electrical safety 
training for all 
field ops and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for Electrical 
Safety Training 
 

Sign-in 
sheets used 
for all 
training 
classes 

Roadway Worker Promote worker 
and public safety 
Required 
roadway worker 

In-person 
or online 
for all 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 

Sign-in 
sheets used 
for all 
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Training Topic Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take Training 

# of 
Personnel 
Requiring 
Training 

# of Personnel 
Provided with 
Training 

Form of 
Verification 
or 
Reference 

training for all 
field ops and 
management 
staff 

training 
classes 

for Roadway 
Worker Training 
 

training 
classes 

Traffic Control 
and Flagging 

Promote worker 
and public safety 
Required traffic 
control and 
flagging training 
for all field ops 
and 
management 
staff 

In-person 
or online 
for all 
training 
classes 

As required, 
yearly, or 
every other 
year 

Field 
Operations 
and 
Management 

~20 Field Operations 
and Management 
will be scheduled 
for Traffic Control 
and Flagging 
Training 
 

Sign-in 
sheets used 
for all 
training 
classes 
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Table 8-40 Contractor Training Program 
Program in development as stated above. 

Training 
Topic 

Purpose and 
Scope 

Training 
Method 

Training 
Frequency 

Position or 
Title of 
Personnel 
Required to 
Take 
Training 

# of 
Contractors 
Requiring 
Training 

# of 
Contractors 
Proved with 
Training 

Form of 
Verification 
or Reference 

Please See 
Statement 
Above 

N/A N/A N/A N/A N/A N/A N/A 
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8.4.2.3 Drills, Simulations, and Table-top Exercises 

Discussion-based and operational-based exercises enhance knowledge of plans, allow personnel to improve their 
own performance, and identify opportunities to improve capabilities to respond to real wildfire emergency events and 
PSPS events. Exercises also provide a method to evaluate a electrical corporation’s emergency preparedness plan 
and identify planning and/or procedural deficiencies. 

Internal Exercises 

The electrical corporation must report on its program(s) for conducting internal discussion-based and operations-
based exercises for both wildfire and PSPS emergency events. This must include, at a minimum, the types of 
discussion-based exercises (e.g., seminars, workshops, table-top exercises, games) and operations-based exercises 
(e.g., drills, functional exercises, full-scale exercises), the purpose of the exercises, the frequency of internal exercise 
programs, the percentage of staff who have completed/participated in exercises and means for verification of internal 
exercises. 

Table 8-41 Internal Drill, Simulation, and Tabletop Exercise Program 

Category Exercise 
Title and 

Type 

Purpose Exerci
se 

Frequ
ency 

Position 
or Title 

of 
Personn

el 
Require

d to 
Participa

te 

# of 
Personnel 
Participati

on 
Required 

# of 
Personnel 
Participati

on 
Complete

d 

Form of 
Verificati

on or 
Referenc

e 

Discussion
-based 

Internal 
TTE 

Test PSPS 
Capabilities 

Annual President
, Field 

Operatio
ns 

Supervis
or Utility 
Engineer 

& 
Wildfire 

Supervis
or, 

Custome
r 

Program 
Specialis

t, 
Accounti

ng 
Supervis

or, 
Logistic 
Group 

Leader, 
& Others 

N/A N/A Post-
Season 
Report 
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Category Exercise 
Title and 

Type 

Purpose Exerci
se 

Frequ
ency 

Position 
or Title 

of 
Personn

el 
Require

d to 
Participa

te 

# of 
Personnel 
Participati

on 
Required 

# of 
Personnel 
Participati

on 
Complete

d 

Form of 
Verificati

on or 
Referenc

e 

as 
required 

Operations
-based 

Internal 
Functional 
Exercise 

Test PSPS 
Capabilities 

Annual President
, Field 

Operatio
ns 

Supervis
or Utility 
Engineer 

& 
Wildfire 

Supervis
or, 

Custome
r 

Program 
Specialis

t, 
Accounti

ng 
Supervis

or, 
Logistic 
Group 

Leader, 
& Others 

as 
required 

N/A N/A Post-
Season 
Report 

BVES conducted internal table-top and functional exercises for PSPS emergency events. These 
exercises required staff to participate in simulated PSPS events and administer the PSPS Plan 
and EDRP, as appropriate to familiarize staff with efforts to be taken during such emergencies. 
BVES will continue to administer such exercises and will consider setting goals of administering 
internal exercises in future WMPs in the future as necessary to ensure preparedness for 
emergencies. 

External Exercises 

BVES conducts at least one table-top and one functional simulation exercise annually. These 
exercises involve participating stakeholders from the Big Bear community and be coordinated 
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with CPUC Cal Fire, Cal OES, communication providers, AFN representatives, and other public 
safety partners. Additionally, BVES coordinates with these stakeholders to develop and plan the 
exercises. The exercises seek to prepare BVES and its community partners for a PSPS and 
enhance their performance, communication protocols, notification practices, and restoration 
procedures and test the functionality of the plan to the extent practicable. BVES keeps detailed 
records of these plans and submit reports of these exercises to the CPUC as required. BVES 
review the exercises to identify strengths and weaknesses of BVES actions and seek to 
incorporate lessons learned into the PSPS Plan and other associated documentation, as 
appropriate. 

Table 8-42 External Drill, Simulation, and Table-top Exercise Program 

Categor
y 

Exercis
e Title 
and 

Type 

Purpose Exercis
e 

Frequen
cy 

Position 
or Title 

of 
Personn

el 
Require

d to 
Particip

ate 

# of 
Personnel 
Participati

on 
Required 

# of 
Personnel 
Participati

on 
Complete

d 

Form of 
Verificati

on or 
Referenc

e 

Discussi
on-based 

Table-
Top 

Wildfire 
and 

PSPS 
Preparati

on 

Once 
per year 

Presiden
t, Field 

Operatio
ns 

Supervis
or Utility 
Engineer 

& 
Wildfire 

Supervis
or, 

Custome
r 

Program 
Specialis

t, 
Accounti

ng 
Supervis

or, 
Logistic 
Group 

Leader, 
& Others 

as 
required 

N/A N/A Exercise 
reported 

to the 
CPUC 
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Categor
y 

Exercis
e Title 
and 

Type 

Purpose Exercis
e 

Frequen
cy 

Position 
or Title 

of 
Personn

el 
Require

d to 
Particip

ate 

# of 
Personnel 
Participati

on 
Required 

# of 
Personnel 
Participati

on 
Complete

d 

Form of 
Verificati

on or 
Referenc

e 

Operatio
ns-based 

Functio
nal 

Exercis
e 

Wildfire 
and 

PSPS 
Preparati

on 

Once 
per year 

Presiden
t, Field 

Operatio
ns 

Supervis
or Utility 
Engineer 

& 
Wildfire 

Supervis
or, 

Custome
r 

Program 
Specialis

t, 
Accounti

ng 
Supervis

or, 
Logistic 
Group 

Leader, 
& Others 

as 
required 

N/A N/A Exercise 
reported 

to the 
CPUC 

8.4.2.4 Schedule for Updating and Revising Plan (EP_1) 

The electrical corporation must provide a log of the updates to its emergency preparedness plan since 2019 and the 
date of its next planned update. 

Updates should occur every two years, per R.15-06-009 and D.21-05-019. For each update, the electrical corporation 
must provide the following: 

• Year of updated plan 
• Revision type (e.g., addition, modification, elimination) 
• Component modified (e.g., communications, training, drills/exercises, protocols/procedures, MOAs) 
• A brief description of the lesson learned that informed the revision 
• A brief description of the specific addition, modification, or elimination 

An exemplar of the minimum acceptable level of information is provided in Table 8-43. 
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BVES has not identified any specific future improvements at this time. Each year the EDRP is 
reviewed and updated, as necessary, due to changes in requirements, lessons learned, 
changes to the grid, and suggestions from stakeholders in the community. For example, once 
the Radford Line is completed, BVES will update its EDRP to reflect the new capabilities of the 
Radford Line (e.g., not de-energizing it from April to October). 

Bear Valley leverages the protocols included in the EDRP to learn from wildfire events in the 
same manner the utility learns from any emergency event. The criticality and scope of the BVES 
EDRP has grown over the past few years as extreme weather events become more common. 
To meet these challenges, emergency preparedness and response activities must be 
systematic, inclusive, and transparent to review incidents in a manner aligned with our core 
values. 

In 2023, BVES began utilizing the FEMA National Planning System Six Step process to update 
the EDRP. The EDRP review begins in November and ends in April with a step performed each 
month: Step 1 Form a Collaborative Planning Team, Step 2, Understand the Situation, Step 3, 
Determine Goals and Objectives, Step 4, Plan Development, Step 5 Plan Preparation, Review 
and Approval, and Step 6, Plan Implementation & Maintenance. BVES will review the EDRP 
every year and update it as necessary. Figure 8-11 outlines the FEMA Six Step process. 

 
Figure 8-11 FEMA National Planning System Six Step Process 

For the PSPS Plan, no direct lessons learned from BVES-initiated activations can be applied to 
this WMP Update. BVES has not met thresholds to initiate a PSPS event within 2020 through 
2022. The triggering threshold has also not changed based on the implementation of WMP 
initiatives. In the future, BVES anticipates continued re-designation of high-risk areas to reduce 
risk designations after years of significant WMP initiative implementation. As mitigations are 
deployed and real-time modeling capabilities are enhanced, BVES will re-evaluate its PSPS 
trigger thresholds. 

In 2022, BVES contracted with Technosylva in an effort to provide real-time situational 
awareness through on-demand fire spread predictions and impact analysis, wildfire risk 
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forecasting for customer assets and the service area using daily weather prediction integration 
and asset risk analysis using historical weather climatology. Additional quantitative analysis of 
this projected evolution will be available over the year with full deployment in 2023. 

In mid-2022, BVES is updating its current PSPS Plan and Protocols to align with Phase 3 de-
energization guidelines issued under D. 21-06-034. 

BVES has not initiated any PSPS events over the past three years and does not forecast an 
imminent need to de-energize in the future based on a one, three, or ten-year forecast. 

Table 8-43 Wildfire-Specific Updates to the Emergency Preparedness Plan 

ID # Year of 
Updated 

Plan 

Revision 
Type 

Lesson 
Learned 

Revision 
Description 

Reference 
Section 

Emergency 
Response 

and Disaster 
Plan (EDRP), 
dated March 

31, 2022 

2023 Modification Follow plan 
as outlined, 

ensure 
emergency 

equipment is 
in working 
condition 

Process 
change to 
align with 
roles and 

responsibilities 

8.4.2 

Public Safety 
Power 

Shutdown 
Plan dated 
January 31, 

2023 

2025 Modification None, no 
PSPS in 
territory  

Annual plan 
revision 

9.1 

8.4.3 External Collaboration and Coordination 

8.4.3.1 Emergency Planning (EP_2) 

In this section, the electrical corporation must provide a high-level description of its wildfire and PSPS emergency 
preparedness coordination with relevant public safety partners at state, county, city, and tribal levels within its service 
territory. The electrical corporation must indicate if its coordination efforts follow California’s SEMS or, where relevant 
for multi-jurisdictional electrical corporations (e.g., PacifiCorp), the Federal Emergency Management Agency (FEMA) 
National Incident Management Systems (NIMS), as permitted by GO 166. The description must be no more than a 
page. 

In addition, the electrical corporation must provide the following information in tabular form, with no more than one 
page of information in the main body of the WMP and the full table in an appendix: 

• List of relevant state, city, county, and tribal agencies within the electrical corporation’s service territory and 
key point(s) of contact, with associated contact information. Where necessary, contact information can be 
redacted for the public version of the WMP. 

• For each agency, whether the agency has provided consultation and/or verbal or written comments in 
preparation of the most current wildfire- and PSPS-specific emergency preparedness plan. If so, the 
electrical corporation should provide the date, time, and location of the meeting at which the agency’s 
feedback was received. 
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• For each agency, whether it has an MOA with the electrical corporation on wildfire and/or PSPS emergency 
preparedness, response, and recovery activities. The electrical corporation must provide a brief summary of 
the MOA, including the agreed role(s) and responsibilities of the external agency before, during, and after a 
wildfire or PSPS emergency. 

• In a separate table, a list of current gaps and limitations in the electrical corporation’s existing collaboration 
efforts with relevant state, county, city, and tribal agencies within its territory. Where gaps or limitations exist, 
the electrical corporation must indicate the remedial action plan and timeline for resolving. 

• For all requested information, a form of verification that can be provided upon request for compliance 
assurance. 

Reference the Utility Initiative Tracking ID where appropriate. 

Table 8-44 and Table 8-45 provide exemplars of the minimum level of content and detail required. 

BVES staff is organized according to the California SEMS structure foremergency planning and 
response efforts. The SEMS structure utilized by BVES is the utility compatible Incident 
Command Structure (ICS) designed to manage emergency incidents and events. Roles and 
responsibilities during emergencies for all members within the BVES ICS are clearly defined. 
For example, BVES operations coordinates directly with the City of Big Bear Lake EOC or the 
San Bernardino County OES Operations Group during emergencies, as applicable. Refer to the 
EDRP, Appendix F, where the BVES SEMS organizational structure and emergency planning 
coordination efforts are defined and available for review. 

BVES utilizes the iRestore Responder software application for emergency planning and 
coordinating efforts. The iRestore Responder application is a mobile-based emergency 
response system developed to aid first responsers in critical situations. The app was designed 
to provide effective and efficient communication between emergency responders and 
communication centers. The app expedites the emergency response time and coordinates 
emergency and remedial response activities between BVES personnel, public safety partners, 
and contractors who have been provided access to the app. iRestore's real-time insights into 
system damage provides BVES internal and external stakeholders better visibility of the incident 
and assists in restoration following a PSPS event. 

BVES conducts and participates in annual emergency planning exercises and trainings. BVES 
conducted table-top and functional exercises in Q2 of 2022 where the EDRP procedures were 
tested. Additionally, BVES attended and participated in SCE’s 2022 table-top and full-scale 
PSPS exercises. The lessons learned from the BVES and SCE-hosted exercises were 
incorporated into the BVES 2023 PSPS Plan. Additionally, BVES will host table-top and full-
scale exercises in Q2 of 2023. 

BVES also receives as needed assistance from various local government agencies through its 
mutual aid contract; please refer to Table 8-48 and Section 8.4.3.3 for details pertaining to the 
agreements established with local government agencies. 
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Table 8-44 State and Local Agency Collaboration(s) 

Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

CPUC Drucilla Dunton 
Sr. Regulatory Analyst 
Drucilla.Dunton@cpuc.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Regulatory N/A N/A 

San 
Bernardino 
County 

Sbcoa@oes.sbcounty.gov  PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Fire 

Jeff Willis 
Fire Chief 
jeff.willis@bigbearfire.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Review and 
provide 
feedback 
regarding 
PSPS 
procedures  

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

San 
Bernardino 
Fire 

Dan Munsey 
Fire Chief/Fire Warden 
dmunsey@sbcfire.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Review and 
provide 
feedback 
regarding 
PSPS 
procedures  

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:Drucilla.Dunton@cpuc.ca.gov
mailto:Sbcoa@oes.sbcounty.gov
mailto:jeff.willis@bigbearfire.org
mailto:dmunsey@sbcfire.org
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

CAL FIRE bdueccstaff@fire.ca.gov  PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Review and 
provide 
feedback 
regarding 
PSPS 
procedures  

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

US Forest 
Service 

Travis.Mason@usda.gov  VM 
procedure
s dated 
October 6, 
2021  

Review and 
provide 
feedback 
regarding 
VM 
procedures  

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

San 
Bernardino 
County 
School 
District 

rncollins@sbcsd.org  2023 
WMP 
PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 

Review and 
provide 
feedback 
regarding 
WMP  

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

California 
Highway 
Patrol 

Napoleon Salais 
Sargent 
NASalais@chp.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:bdueccstaff@fire.ca.gov
mailto:Travis.Mason@usda.gov
mailto:rncollins@sbcsd.org
mailto:NASalais@chp.ca.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

California 
Department 
of 
Transportati
on 

Emily Leinen 
Public Information Officer 
emily.leinen@dot.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Area 
Regional 
Wastewater 
Agency 

John Shimmin 
Plant Manager 
jshimmin@bbarwa.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
City 
Community 
Service 
Division 

Mary Reeves 
General Manager 
mreeves@bbccsd.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:emily.leinen@dot.ca.gov
mailto:jshimmin@bbarwa.org
mailto:mreeves@bbccsd.org
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Big Bear 
Lake 
Department 
of Water 
and Power 

Steve Wilson 
Water Superintendent 
swilson@bbldwp.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Municipal 
Water 
District 

Mike Stephenson 
General Manager 
mstephenson@bbmwd.net  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Bear Valley 
Community 
Healthcare 
District 

John Mckinney 
Public Information Officer 
John.McKinney@bvchd.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:swilson@bbldwp.com
mailto:mstephenson@bbmwd.net
mailto:John.McKinney@bvchd.com
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Bear Valley 
Unified 
School 
District 

Dr. Mary Suzuki 
Superintendent 
mary_suzuki@bearvalleyusd.
org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Chamber of 
Commerce 

Ellen Clarke 
Executive Director 
execdir@bigbearchamber.co
m  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Airport 
Authority 

John Melissa 
Maintenance Worker III 
jmelissa@flybigbear.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:mary_suzuki@bearvalleyusd.org
mailto:mary_suzuki@bearvalleyusd.org
mailto:execdir@bigbearchamber.com
mailto:execdir@bigbearchamber.com
mailto:jmelissa@flybigbear.com
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Big Bear 
Mountain 
Rescue 

Mark Burnett 
Sr. Director of Facilities 
mburnett@bbmr.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Bear Valley 
Hospice 

Lynda Boggie 
Administrator 
admin@bearvalleyhospice.co
m  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

AT&T EM357C@att.com  PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

No N/A 

mailto:mburnett@bbmr.com
mailto:admin@bearvalleyhospice.com
mailto:admin@bearvalleyhospice.com
mailto:EM357C@att.com
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

City of Big 
Bear Lake 

Sean Sullivan 
Director of Public Services 
ssullivan@citybigbearlake.co
m  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

City of Big 
Bear Lake 

Jeff Mathieu 
City Manager 
Jmathieu@Cityofbigbearlake.
com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

San 
Bernardino 
Office of 
Emergency 
Services 

Daniel Munoz 
EMS Administrator 
Daniel.Munoz@oes.sbcounty.
gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:ssullivan@citybigbearlake.com
mailto:ssullivan@citybigbearlake.com
mailto:Jmathieu@Cityofbigbearlake.com
mailto:Jmathieu@Cityofbigbearlake.com
mailto:Daniel.Munoz@oes.sbcounty.gov
mailto:Daniel.Munoz@oes.sbcounty.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Big Bear 
Fire 

Mike Maltby 
Assistant Chief 
mmaltby@bigbearfire.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

CAL FIRE BDUCommandStaff@fire.ca.g
ov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

US Forest 
Service 

Scott Evans 
Utilities Coordinator 
scott.a.evans@usda.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:mmaltby@bigbearfire.org
mailto:BDUCommandStaff@fire.ca.gov
mailto:BDUCommandStaff@fire.ca.gov
mailto:scott.a.evans@usda.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

San 
Bernardino 
County 
School 
District 

Mitch Dattilo 
Captain 
mdattilo@sbcsd.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

California 
Highway 
Patrol 

Jacob Griede 
Public Information Officer 
JGriede@chp.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Area Water 
Authority 

Troy Bemisdarfer 
Plant Supervisor 
tbemisdarfer@bbarwa.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:mdattilo@sbcsd.org
mailto:JGriede@chp.ca.gov
mailto:tbemisdarfer@bbarwa.org
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Big Bear 
Community 
Service 
District 

Jerry Griffith 
Water Department 
Superintendent 
jgriffith@bbccsd.org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Lake 
Department 
of Water 
and Power 

Jason Hall 
Production Supervisor 
jhall@bbldwp.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Municipal 
Water 
District 

Tim Bowman 
Facility Manager 
tbowman@bbmwd.net  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:jgriffith@bbccsd.org
mailto:jhall@bbldwp.com
mailto:tbowman@bbmwd.net
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Southwest 
Gas 

Phillip Petteruto 
District Manager 
phillip.petteruto@swgas.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Bear Valley 
Community 
Healthcare 
Division 

Megan Meadors 
Program Director 
megan.meadors@bvchd.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Bear Valley 
Unified 
School 
District 

Linda Rosado 
Executive Director of 
Business Services 
linda_rosado@bearvalleyusd.
org  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:phillip.petteruto@swgas.com
mailto:megan.meadors@bvchd.com
mailto:linda_rosado@bearvalleyusd.org
mailto:linda_rosado@bearvalleyusd.org
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Big Bear 
Airport 
Authority 

Ryan Goss 
General Manager 
rgoss@flybigbear.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Big Bear 
Mountain 
Rescue 

William Burke 
Electrical Department Director 
bburke@bbmr.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

Bear Valley 
Hospice 

info@bearvalleyhospice.com  PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:rgoss@flybigbear.com
mailto:bburke@bbmr.com
mailto:info@bearvalleyhospice.com
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

AT&T RS4669@att.com  PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

No N/A 

OEIS Kevin Miller 
Wildfire Safety Analyst 
kevin.miller@energysafety.ca.
gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

OEIS Melissa Semcer 
Deputy Director 
melissa.semcer@energysafet
y.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulator N/A N/A 

mailto:RS4669@att.com
mailto:kevin.miller@energysafety.ca.gov
mailto:kevin.miller@energysafety.ca.gov
mailto:melissa.semcer@energysafety.ca.gov
mailto:melissa.semcer@energysafety.ca.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

Randle 
Communica
tions 

Noah Rodriguez 
Assistant Account Manager 
nrodriguez@randlecommunic
ations.com  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Communica
tions 
Contractor 

N/A N/A 

CAL FIRE Frank Bigelow 
Assistant Deputy Director 
frank.bigelow@fire.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

CAL FIRE Jeff Fuentes 
Battalion Chief, 
Utility Fire Mitigation 
jeff.fuentes@fire.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:nrodriguez@randlecommunications.com
mailto:nrodriguez@randlecommunications.com
mailto:frank.bigelow@fire.ca.gov
mailto:jeff.fuentes@fire.ca.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

California 
Office of 
Emergency 
Services 

Patricia Utterback 
Senior Emergency Services 
Coordinator 
Patricia.Utterback@CalOES.c
a.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

California 
Office of 
Emergency 
Services 

Karen Valencia 
Associate Government 
Program Analyst 
karen.valencia@caloes.ca.go
v  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

California 
Office of 
Emergency 
Services 

Michael Massone 
Assistant Director, Response 
Operations 
michael.massone@caloes.ca.
gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

mailto:Patricia.Utterback@CalOES.ca.gov
mailto:Patricia.Utterback@CalOES.ca.gov
mailto:karen.valencia@caloes.ca.gov
mailto:karen.valencia@caloes.ca.gov
mailto:michael.massone@caloes.ca.gov
mailto:michael.massone@caloes.ca.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

California 
Office of 
Emergency 
Services 

Thomas Graham 
Regional Administrator 
thomas.graham@caloes.ca.g
ov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

CAL FIRE Stephen Volmer 
State Fire Marshall 
Stephen.Volmer@fire.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

CAL FIRE Mark Hillskotter 
Battalion Chief 
Mark.Hillskotter@fire.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Exercise 
Participant 

Mountain 
Mutual Aid 

Refer to 
Section 
8.4.3.3 

mailto:thomas.graham@caloes.ca.gov
mailto:thomas.graham@caloes.ca.gov
mailto:Stephen.Volmer@fire.ca.gov
mailto:Mark.Hillskotter@fire.ca.gov
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Name of 
State or 
Local 
Agency 

Point of Contact and 
Information 

Emergenc
y 
Preparedn
ess Plan 
Collaborat
ion – Last 
version of 
Plan 
Agency 
Collaborat
ed 

Emergency 
Preparedne
ss Plan 
Collaborati
ve Role 

Memoran
dum of 
Agreemen
t (MOA) 

Brief 
Descript
ion of 
MOA 

California 
Office of 
Emergency 
Services 

Amanda Moyer 
Emergency Services 
Coordinator 
Amanda.Moyer@CalOES.ca.
gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

CPUC Anthony Knoll 
Program Manager 
pspsnotification@cpuc.ca.gov  

PSPS Plan 
dated 
January 
31, 2023 
and EDRP 
dated 
March 31, 
2022 
 

Regulatory N/A N/A 

 
 

Table 8-45 Key Gaps and Limitations in Collaboration Activities with State and Local 
Agencies 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Not known at this time N/A N/A 

 

8.4.3.2 Communication Strategy with Public Safety Partners (COE_1) 

The electrical corporation must describe at a high level its communication strategy to inform external public safety 
partners and other interconnected electrical corporation partners of wildfire, PSPS, and re-energization events as 
required by GO 166 and Public Utilities Code section 768.6. This must include a brief description of the policies, 
practices, and procedures the electrical corporation adopts to establish appropriate communication protocols with 
public safety partners for both wildfire- and PSPS-specific incidents to ensure timely, accurate, and complete 

mailto:Amanda.Moyer@CalOES.ca.gov
mailto:Amanda.Moyer@CalOES.ca.gov
mailto:pspsnotification@cpuc.ca.gov
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communications. The electrical corporation must refer to its emergency preparedness plan, as needed, to provide 
more detail. The narrative must be no more than two pages. 

As each public safety partner will have its own unique communication protocols, procedures, and systems, the 
electrical corporation must coordinate with each entity individually. The electrical corporation must summarize the 
following information in tabulated format: 

• All relevant public safety partner groups (e.g., fire, law enforcement, OES, municipal governments, Energy 
Safety, CPUC, other electrical corporations) at every level of administration (state, county, city, or tribe), as 
needed. 

• The names of individual public safety entities. 
• For each entity, the point of contact for emergency communications coordination, and the contact 

information. Information may be redacted as needed. 
• Key protocols for ensuring the necessary level of voice and data communications (e.g., interoperability 

channels, methods for information exchange, format for each data typology, communication capabilities, 
data management systems, backup systems, common alerting protocols, messaging), and associated 
references in the emergency plan for more details. 

• Frequency of prearranged communication review and updates. 
• Date of last discussion-based or operations-based exercise(s) on public safety partner communication. 

In a separate table, the electrical corporation must list the current gaps and limitations in its public safety partner 
communication strategy coordination. Where gaps or limitations exist, the electrical corporation must indicate the 
remedial action plan and timeline for resolving. For all requested information, the electrical corporation must indicate 
a form of verification that can be provided upon request for compliance assurance. 

Table 8-46 and Table 8-47 provide exemplars of the minimum level of content and detail required. 

Table 8-46 High-Level Communication Protocols, Procedures, and Systems with Public 
Safety Partners 

Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

Law 
enforceme
nt 

Sheriff’s 
Departme
nt Big 
Bear Lake 
Patrol 
Station 

Lt. Kelly Craig 
Lieutenant 
909-420-5620 
kcraig@sbcsd.org 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 

mailto:kcraig@sbcsd.org
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

Medical  Bear 
Valley 
Communit
y Hospital 

John P. McKinney 
MPT 
Director of Physical 
Therapy/PIO 
909-744-2231 
John.mckinney@bvch
d.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

N/A 

 Bear 
Valley 
Hospice 

Cary Stewart 
949-338-7252 
admin@bearvalleyhos
pice.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

N/A 

Fire 
departmen
t 

Big Bear 
Fire 
Departme
nt 
Headquart
ers – 
Station 
281 41090 
Big Bear 
Blvd 

Jeff Willis 
Fire Chief 
909-731-4824 
Jeff.willis@bigbearfire.
org 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 

mailto:John.mckinney@bvchd.com
mailto:John.mckinney@bvchd.com
mailto:admin@bearvalleyhospice.com
mailto:admin@bearvalleyhospice.com
mailto:Jeff.willis@bigbearfire.org
mailto:Jeff.willis@bigbearfire.org
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

City & 
County 
Facilities 

City of Big 
Bear Lake 
City Hall 
(includes 
Emergenc
y 
Operation
s Center) 

Erik Sund 
City Manager 
909-633-4011 
sund@citybigbearlake
.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 

Communic
ations 
Providers 

Verizon 
Wireless 

Chris Sinner 
714-669-3535 
Chris.sinner@verison
wireless.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates  

March 1, 
2023 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 

  Jane Whang 
415-778-1022 
Jane.whang@verizon.
com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:jeffmathieu@citybigbearlake.com
mailto:jeffmathieu@citybigbearlake.com
mailto:Chris.sinner@verisonwireless.com
mailto:Chris.sinner@verisonwireless.com
mailto:Jane.whang@verizon.com
mailto:Jane.whang@verizon.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

  Rex Knowles 
801-514-0589 
Rex.knowles@verizon
.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 AT&T 
Wireless 

Kevin Quinn 
818-731-4000 
Kq8185@att.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

  Joshua Overton 
209-406-6712 
Jo2147@att.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:Rex.knowles@verizon.com
mailto:Rex.knowles@verizon.com
mailto:Kq8185@att.com
mailto:Jo2147@att.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

  Joshua Mathisen 
Jm6547@att.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

 
Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

  John Goddard 
Jg266@att.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Frontier 
California 
Inc. 

Bret Plaskey 
909-748-7880 
Bret.p.plaskey@ftr.co
m 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:Jm6547@att.com
mailto:Jg266@att.com
mailto:Bret.p.plaskey@ftr.com
mailto:Bret.p.plaskey@ftr.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

  Charlie Born 
916-686-3570 
Charlie.born@ftr.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Sprint  Jake Osorio 
808-317-0276 
SPR-
inspections@motive-
energy.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Charter 
Communic
ations 

Robert Fisher 
760-674-5404 
Robert.fisher@charter
.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:SPR-inspections@motive-energy.com
mailto:SPR-inspections@motive-energy.com
mailto:SPR-inspections@motive-energy.com
mailto:Robert.fisher@charter.com
mailto:Robert.fisher@charter.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

  Lynn Notarianni 
720-518-2585 
Lynn.notariani@chart
er.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

  Dan Gonzalez 
Dan.gonzales@charte
r.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 T-Mobile Saif Abdullah 
714-757-7075 
Saif.abdullah@t-
mobile.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:Lynn.notariani@charter.com
mailto:Lynn.notariani@charter.com
mailto:Dan.gonzales@charter.com
mailto:Dan.gonzales@charter.com
mailto:Saif.abdullah@t-mobile.com
mailto:Saif.abdullah@t-mobile.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

  Steve Kukta 
414-572-8358 
Stephen.h.kukta@t-
mobile.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

Radio 
Stations 

KBHR Cathy Herrick 
909-499-4825 
cathy@kbhr933.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

Utilities  City of Big 
Bear Lake 
Departme
nt of Water 

Danny Ent 
909-816-7709 
dent@bbldwp.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:Stephen.h.kukta@t-mobile.com
mailto:Stephen.h.kukta@t-mobile.com
mailto:cathy@kbhr933.com
mailto:dent@bbldwp.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

 Big Bear 
Area 
Regional 
Wastewat
er Agency 
(BBARWA
) 

John Shimmin 
760-808-1256 
jshimmin@bbarwa.org 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Big Bear 
City 
Communit
y Services 
Departme
nt (CSD) 

Mary Reeves 
909-936-9521 
mreeves@bbccsd.org 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Edison 
(SCE) 

Bryan Falconer 
Account Manager 
626-826-3745 
Bryan.falconer@sce.c
om 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
External 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:jshimmin@bbarwa.org
mailto:mreeves@bbccsd.org
mailto:Bryan.falconer@sce.com
mailto:Bryan.falconer@sce.com
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

 Southwest 
Gas 
(SWG) 

Phillip Petteruto 
Superintendent 
Operations 
909-366-4869 
Phillip.petteruto@swg
as.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

  SWG Dispatch 
877-860-6020 
snvdispatch@swgas.c
om 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

 Big Bear 
Municipal 
Water 
District 
(MWD) 

Mike Stephenson 
General Manager 
909-289-5157 
mstephenson@bbmw
d.net 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

Quarterly 
Updates 
and 
Planned 
Exercises 

March 1, 
2023 
 

April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

mailto:Phillip.petteruto@swgas.com
mailto:Phillip.petteruto@swgas.com
mailto:snvdispatch@swgas.com
mailto:snvdispatch@swgas.com
mailto:mstephenson@bbmwd.net
mailto:mstephenson@bbmwd.net
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Public 
Safety 
Partner 
Group 

Name of 
Entity 

Point of Contract 
and Information 

Key 
Proto
cols 
 

Frequenc
y of 
Prearrang
ed 
Communi
cation 
Review 
and 
Update 

Communi
cation 
Exercise(
s): Date of 
Last 
Complete
d 

Communi
cation 
Exercise(
s): Date of 
Planned 
Next 

Airports Big Bear 
Airport 
District 

John Melissa 
909-904-7700 
jmelissa@flybigbear.c
om 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

As 
Needed 

N/A April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

Schools  Bear 
Valley 
Unified 
School 
District 

Dr. Mary Suzuki 
Superintendent of 
schools 
909-638-6851 
Mary_suzuki@bearval
leyusd.org 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

As 
Needed 

N/A  
April 13, 
2023, 
PSPS 
Table-top 
Exercise 
 

Resorts  Big Bear 
Mountain 
Resorts 

Mart Burnett 
Sr. Director Facilities 
909-725-4017 
mburnett@bbmr.com 

Email 
with 
read 
receipt
. If 
email 
not 
read, 
then 
call 
 

As 
Needed 

N/A N/A 

 

mailto:jmelissa@flybigbear.com
mailto:jmelissa@flybigbear.com
mailto:Mary_suzuki@bearvalleyusd.org
mailto:Mary_suzuki@bearvalleyusd.org
mailto:mburnett@bbmr.com
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Table 8-47 Key Gaps and Limitations in Communication Coordination with Public Safety 
Partners 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Reliance on email 
communication 

N/A N/A 

Lack of social media presence N/A N/A 

AFN communication 
methodology 

N/A N/A 

8.4.3.3 Mutual Aid Agreements 

In this section, the electrical corporation must provide a brief overview of the Mutual Aid Agreements (MAA) it has 
entered regarding wildfire emergencies and/or disasters, as well as PSPS events. The overview narrative must be no 
more than one page. 

In addition, the electrical corporation must provide the following wildfire emergency information in tabulated format: 
• List of entities with which the electrical corporation has entered a MAA 
• Scope of the MAA 
• Resources available from the MAA partner 

Table 8-48 provides an exemplar of the minimum level of content and detail required. 

Mutual Aid Agreements are an efficient and effective resource multiplier available to BVES 
restoration efforts. It is extremely important that these agreements be maintained and staff 
understand what resources they may provide and how to request the resources. 

California Utilities Emergency Association: The California Utilities Emergency Association 
(CUEA) Mutual Aid Agreement allows member utilities to request and obtain labor, materials, or 
equipment resources from other member utilities in a rapid manner on a reimbursable basis. 
BVES shall be an active member of CUEA and shall participate in the Energy Committee 
meetings and activities, as feasible. Generally, CUEA meetings and activities provide 
information on emergency response planning at other utilities and state agencies. Additionally, 
CUEA is an excellent forum for organizations to discuss best practices. The Utility Manager 
shall be responsible for managing CUEA mutual aid agreement and shall ensure processes are 
in place and applicable Operations Staff are trained to: 

• Inquire about CUEA resources and make formal mutual aid requests in accordance with 
the CUEA agreement. 

• Provide mobilization support such as lodging and meals to responding mutual aid crews 
and other labor resources provided through CUEA. 

• Direct and manage mutual aid crews and other labor resources provided through CUEA. 

• Provide logistics support (materials, equipment and other resources as needed) to 
mutual aid crews and other labor resources provided through CUEA. 

• The Administrative Support Associate shall ensure CUEA documents are available to 
the Operations Group and in the EOC. The Accounting Supervisor shall ensure 
processes are in place to account for and pay for CUEA mutual aid resources that 
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respond to BVES’ aid requests. This shall require close coordination with the Operations 
Group. 

• Mountain Mutual Aid Association: The mission of the Big Bear Valley Mountain Mutual 
Aid Association (“MMAA”) is to coordinate and facilitate resources to minimize the 
impact of disasters and emergencies on people, property, the environment, and the 
economy. This is accomplished by detailed valley-wide evacuation planning and 
dedicated support to all involved emergency responders and their agencies. MMAA’s 
vision is to prepare Big Bear Valley citizens, tourists, businesses, and governments to 
maximize their resistance to disaster through preparedness, mitigation, response, and 
recovery activities. BVES shall be an active member of MMAA and actively participate in 
the MMAA meetings and activities. This is especially important in establishing strong 
personal business relationships with key players and stakeholders in the community 
such that during an emergency event. The BVES Utility Manager shall be responsible for 
managing MMAA mutual aid agreement and shall ensure processes are in place and 
applicable Operations Staff are trained to: 

• Coordinate activities with MMAA. 

• Request support and resources of MMAA members. Bear Valley Electric Service, Inc. 
EDRP Page 31 of 65 states MMAA has the ability to provide a wide range of direct 
support to BVES restoration activities during emergency response including traffic 
controls, road-clearing services, coordination with local government agencies, other 
utilities, and other nongovernmental organizations, and communications with the public. 
Additionally, one of the most significant strengths of MMAA is its ability to coordinate 
through its member organizations support and relief for customers experiencing 
extended sustained major power outages. This may include health and welfare checks, 
shelters, meals, cooling centers, restroom and shower stations, etc. 

Table 8-48 High-Level Mutual Aid Agreement for Resources During a Wildfire or De-
Energization Incident 

Mutual Aid Partner Scope of Mutual Aid 
Agreement 

Available Resources from 
Mutual Aid Partner 

Mountain Mutual Aid 
Association 

Share information, 
resources, and manpower in 
case of an emergency 

Information, manpower, and 
resources 
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• City of Big Bear Lake 
• Big Bear Fire 

Department 
• San Bernardino County 

Fire 
• San Bernardino County 

Department of Public 
Health 

• San Bernardino County 
Office of Emergency 
Services (OES) 

• San Bernardino County 
Sheriff’s Department 

• San Bernardino County 
Transportation Authority 

• San Bernardino County 
Emergency 
Communications 
Service (ECS) 

• US Forest Service 
•  California Highway 

Patrol 
• California Department 

of Transportation 
• Big Bear Airport 
• Big Bear City 

Community Services 
District 

• Big Bear Lake 
Department of Water & 
Power 

• Big Bear Lake 
Municipal Water District 

•  Big Bear Area 
Regional Water 
Authority 

•  Bear Valley Electric 
Service, Inc. 

• Southwest Gas 
• Bear Valley Community 

Healthcare District 
• Bear Valley Unified 

School District 
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Mutual Aid Partner Scope of Mutual Aid 
Agreement 

Available Resources from 
Mutual Aid Partner 

• Mountain Area 
Regional Transit 
Authority 

•  Bear Mountain Ski 
Resorts 

• Big Bear Chamber of 
Commerce 

• Big Bear Lake Resort 
Association 

• Big Bear Valley 
Recreation & Park 
District 

• American Red Cross 
• Big Bear Community 

Emergency Response 
Team (CERT) 

• Big Bear Valley 
Community 
Organizations Active in 
Disaster (COAD) 

• Big Bear Valley 
Voluntary 

• Organizations Active in 
Disaster Resources 
available from the MAA 
partner 

California Utilities Emergency 
Association (CUAE) 

Share information, 
resources, and manpower in 
case of an emergency 

Information, manpower, and 
resources 

 

8.4.4 Public Emergency Communication Strategy (EP_3) 

The electrical corporation must describe at a high level its comprehensive communication strategy to inform essential 
customers and other community stakeholder groups of wildfires, outages due to wildfires, and PSPS and service 
restoration, as required by Public Utilities Code section 768.6. This should include a discussion on the policies, 
practices, and procedures the electrical corporation adopts to establish appropriate communication protocols to 
ensure timely, accurate, and complete communications. The electrical corporation may refer to its Public Utilities 
Code section 768.6 emergency preparedness plan to provide more detail. The narrative must be no more than one 
page. 

In the following sections, the electrical corporation must provide an overview of the following components of an 
effective and comprehensive communication strategy: 

• Protocols for emergency communications 
• Messaging 
• Current gaps and limitations 

Reference the Utility Initiative Tracking ID where appropriate. 
 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 323 
 

Community outreach, public awareness, and communications efforts are required to reduce the 
impact to customers and the community from an event causing interrupting of service and/or 
poses serious public risks. Effective planning and awareness also assist to limit the scope of 
extreme events and avoid escalation. BVES altered how the company addressed the risk of 
catastrophic wildfires due to the increased presence of potential wildfire due to climate changes 
and environmental conditions. BVES works year-round to educate customers and the public and 
works with community partners to improve outreach, awareness, and communications. 

The Energy Resource Manager oversees communications plans and activities. Reporting to the 
Energy Resource Manager is the Customer Service Supervisor, who manages communication 
activities. BVES’s communication plan includes a two-pronged approach (1) proactive 
preparation before emergencies occur and (2) notifications during and after emergency events. 
Communications protocols vary slightly when dealing with stakeholders that include customers, 
first responders, the local mutual aid association, local government, among other key 
stakeholders. 

The list below describes the goals and methods of informing each of these groups. 

Customer Outreach and Notifications: The goal of customer outreach is to educate and prepare 
customers for fire prevention, proactive de-energization, and other utility infrastructure-related 
emergencies. Communication formats are planned in English, Spanish, Tagalog, Vietnamese, 
Chinese, French, Mixteco and Zapoteco for online resources and when requested by 
customers. BVES is continuing to enhance its community outreach activities and has conducted 
a self-identified survey process to account for these populations. Indigenous communities 
surrounding the service area are investigated to account for the unique languages representing 
English as a Second Language (ESL) speakers. BVES collaborates with other community 
organizations to assure that a local community resource center is available to customers during 
emergencies. BVES aligns its communication with other organizations, so it is clear and 
consistent among the local and state organizations. 

Before Emergencies: Proactive outreach includes regular messages related to fire prevention 
(such as vegetation management, distribution inspection, and de-energization policies) and 
operational initiatives. This occurs through public workshops, BVES newsletters, social media, 
website posts, and other forms of media. Special presentations related to fire prevention and 
preparing for emergencies, including PSPS events, are provided through multiple outlets, 
including printed material, public service announcements, social media, and special briefings by 
BVES. 

During / After Emergencies: Notifications include BVES-prepared customer-facing statements 
for staff to disseminate in the case of de-energization and emergencies, including information 
about timing and location of such events. These notifications occur through news outlets, 
printed materials, digital media, radio forums, website updates, social media updates, text 
messages, local government, and agency media (e.g., City of Big Bear Lake’s email blasts), and 
interactive voice response (IVR) calls. Additional forms of communication may be leveraged as 
new technologies and software become available. 

Post-event, BVES provides billing and repair support for affected customers. Billing support may 
include billing adjustments, deposit waivers, suspension of disconnection, and extended 
payment plans for standard and low-income customers. Repair support may include regular 
communications about repair processing and timing and individualized support from a utility 
representative. 
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1. Local Government and Agency Engagement and Notification: Communications 
with local government agencies is essential to BVES’s outage and emergency 
response plans. BVES leadership strives to engage with local agencies in a direct 
and expedient manner. Coordination and preparation for emergencies, including 
PSPS, is a shared responsibility between BVES, public safety partners, and local 
governments; however, BVES is ultimately responsible and accountable for the safe 
deployment of PSPS. BVES prepares and informs relevant agencies, before, during, 
and after outages, PSPS, or emergencies. BVES’s protocols include establishing a 
two-way communication channel to help facilitate communications to collaboratively 
manage the potential impacts of events. 

a. Before Emergencies: BVES participates in proactive briefings with the local 
government to collaboratively plan to minimize the impacts of potential 
emergencies. These briefings include in-person meetings, emails, and 
coordinated training and drills. BVES solicits feedback from the local 
government and other agencies on its emergency preparedness 
communication plans and protocols, to incorporate ongoing improvements. 

b. During / After Emergencies: When an emergency occurs, BVES notifies all 
relevant local government and agencies immediately to ensure proper 
response coordination. The Customer Care & Operations Support Supervisor 
and other staff performing customer and public information functions work 
closely to coordinate with counterparts including the local government and 
other agencies, providing outage and emergency notifications, estimated time 
to restore service, and periodic updates as available. BVES continues to 
provide timely communications to all parties until the situation has been 
resolved. These notifications happen through phone, text, email and in-
person communications. 

2. Mountain Mutual Aid Association (MMAA) Participation: The MMAA works in 
conjunction with the local fire department. BVES’s outreach and engagement with 
the MMAA is similar to the collaborative approach used with local government and 
agency communications. Specifically, the goal is to inform, prepare, and coordinate 
closely with community first responders and aid workers. 

a. Before Emergencies: Proactive briefings center on how the plan impacts the 
surrounding community based on BVES’s utility infrastructure. Briefings may 
be conducted through email, training, remote collaboration tools, and in-
person meetings, among others. BVES gains valuable feedback from MMAA 
to harmonize its emergency preparedness, communication plans, and overall 
protocols to align with other community partners aligned in their goal of public 
safety. 

b. During / After Emergencies: When an emergency occurs, BVES notifies 
MMAA members immediately to effectuate a coordinated response. BVES 
continues to provide timely communications and participate in coordinated 
activities until the situation has been resolved. Communication and 
notifications happen through phone, text, email and in-person 
communications, among others. 
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3. CPUC Reporting: BVES’s communication with the CPUC aligns with mandates and 
requirements. 

a. Before Emergencies: BVES submits its Fire Prevention Plan, WMP, and 
EDRP, and PSPS Plans for review and input. All plans are designed to work 
together to minimize the impact of outages and infrastructure-related events 
and, most importantly, protect the public safety. 

b. During / After Emergencies: BVES notifies the Director of Safety Enforcement 
Division (SED) within 12 hours of the power being shut off. BVES also notifies 
the CPUC and Warning Center at the Office of Emergency Services in San 
Bernardino within one hour of shutting off the power if the outage meets the 
major outage criteria of GO 166. 

BVES provides a written report to the Director of SED no later than 10 business days after a 
shut off event ends per ESRB-8. The utility complies with all analysis and report requests during 
and after any emergencies. Outage data shall also be included in BVES’s annual reliability 
indices report to the CPUC. 

BVES engages in this activity to verify that the programs they have developed and the tools that 
are being used are at an equivalent or higher level to its California counterparts as well as its 
counterparts outside of the State of California. BVES is implementing a strategy and preparing 
actions to engage with agencies outside of California to exchange best practices both for utility 
wildfire mitigation and for stakeholder cooperation to mitigate and respond to wildfires. 

8.4.4.1 Protocols for Emergency Communications (COE_2) 

The electrical corporation must identify the relevant community stakeholder groups in its service territory and describe 
the protocols, practices, and procedures used to provide notification of wildfires, outages due to wildfires and PSPS, 
and service restoration before, during, and after each incident type. Community stakeholder groups include, but are 
not limited to, the general public, priority essential services, AFN populations, non-English speakers, tribes, and 
people in remote or isolated areas. The narrative must include a brief discussion on the decision-making process and 
use of best practices to ensure timely, accurate, and complete communications. The narrative must be no more than 
one page. 

The electrical corporation must also provide, in tabular form, details of the following: 
• Methods for communicating 
• Means to verify message receipt 

 
 

Table 8-49 Protocols for Emergency Communication to Public Stakeholder Groups 
Stakeholder Group Event Type Method(s) for 

Communicating 
Means to Verify 
Message Receipt 

All Listed Above All Listed Above Email Read Receipt 
If read receipt not 
confirmed phone 
contact is made 
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Stakeholder Group Event Type Method(s) for 
Communicating 

Means to Verify 
Message Receipt 

State Agencies  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Email (preferred) 
Voice & SMS (back up) 
Website PSPS Portal  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  

Public Safety Partners  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Email (preferred) 
Voice & SMS (back up) 
Website PSPS Portal  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  

Critical facilities and 
Infrastructure  

PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Email (preferred) 
Voice & SMS (back up) 
Website PSPS Portal  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  

Local governments  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Email (preferred) 
Voice & SMS (back up) 
Website PSPS Portal  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  

First responders  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Email (preferred) 
Voice & SMS (back up) 
Website PSPS Portal  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  

Tribal governments – 
there are no Tribal 
governments in 
BVES’s service area.  

N/A  N/A  N/A  

Local media  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair 
& Maintenance 
Information  

Email (preferred) 
Voice & SMS (back 
up)  

Read Receipt 
If read receipt not 
confirmed phone 
contact is made  
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Stakeholder Group Event Type Method(s) for 
Communicating 

Means to Verify 
Message Receipt 

All customers 
including AFN and 
MBL 
  

PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair 
& Maintenance 
Information  

Text Power (SMS), IVR 
(voice message), 
Website, Social 
Medial,  

Text Power & IVR 
message delivery 
information available 
in system  

General Public  PSPS Notifications 
PSPS Restoration 
Wildfire – Outage or 
Other Information 
Wildfire – Repair & 
Maintenance 
Information  

Website Updates, 
Social Media Updates, 
Press Releases  

Website & Social 
Media visit data 
available  

 

BVES utilizes email to communicate to Public Stakeholder Groups. A “read receipt” is utilized to 
verify receipt of messages. If BVES does not receive a “Read Receipt” in a timely manner, we 
will contact the Stakeholder by phone. If the contact cannot be reached by phone, then the 
general contact number for the Stakeholder group will be called. It is critical for BVES to 
maintain an up-to-date Public Stakeholders Group list. Any out-of-date contact information can 
limit or delay communications with a Public Stakeholders. 

Current gaps and limitations of Bear Valley’s communication plan include: 
• reliance on email, 
• phone verification may be difficult, especially under emergency conditions, 
• presence on social media needs improvement, and 
• need to increase the messaging channels to AFN customers (mail, email, text, website, 

social media, radio ads, paper ads, etc.). 
BVES will continue to develop the communications strategies to mitigate or eliminate the gaps 
listed above. 

BVES Table 8-11 Category Entity Primary Contact List 
Category  Entity Primary  
Law enforcement Sheriff’s Department Big 

Bear Lake Patrol Station 
Lt. Kelly Craig 
Lieutenant 
909-420-5620 
kcraig@sbcsd.org 

Medical Bear Valley Community 
Hospital 

John P. McKinney MPT 
Director of Physical Therapy/PIO 
909-744-2231 
John.mckinney@bvchd.com 

 Bear Valley Hospice Cary Steward 
949-338-7252 
admin@bearvalleyhospice.com 

mailto:kcraig@sbcsd.org
mailto:John.mckinney@bvchd.com
mailto:admin@bearvalleyhospice.com
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Category  Entity Primary  
Fire Department Big Bear Fire Department 

Headquarters- Station 281 
41090 Big Bear Blvd 

Jeff Willis 
Fire Chief 
909-731-4825 
Jeff.willis@bigbearfire.org 

City & County Facilities City of Big Bear Lake City 
Hall (includes Emergency 
Operations Center) 

Jeff Mathieu 
Interim City Manager 
909-633-1575 
jeffmathieu@citybigbearlake.com 

Communications providers Verizon Wireless Chris Sinner 
714-669-3535 
Chris.sinner@verizonwireless.com 

Communications providers Verizon Wireless Jane Whang 
415-778-1022 
Jane.whang@verizon.com 

Communications providers AT&T Wireless Kevin Quinn 
818-731-4000 
Kq8185@att.com 

Communications providers AT&T Wireless Joshua Overton 
209-406-6712 
Jo2147@att.com 

Communications providers AT&T Wireless Joshua Mathisen 
Jm6347@att.com 

Communications providers AT&T Wireless John Goddard 
Jg266q@att.com 

Communications providers Frontier California Inc. Bret Plaskey 
909-748-7880 
Bret.p.plaskey@ftr.com 

Communications providers Frontier California Inc. Charlie Born 
916-686-3570 
Charlie.born@ftr.com 

Communications providers Sprint  Jake Osorio 
818-317-0276 
SPR-Inspections@motive-
energy.com 

Communications providers Charter Communications Robert Fisher 
760-674-5404 
Robert.fisher@charter.com 

Communications providers Charter Communications Lynn Notarianni 
720-518-2585 
Lynn.notariani@charter.com 

Communications providers Charter Communications Dan Gonzalez 
Dan.gonzales@charter.com 

Communications providers T-Mobile Saif Abdullah 
714-757-7075 
Saif.abdullah@t-mobile.com 

Communications providers T-Mobile Steve Kukta 
414-572-8358 
Stephen.H.kukta@t-mobile.com 

mailto:Jeff.willis@bigbearfire.org
mailto:jeffmathieu@citybigbearlake.com
mailto:Chris.sinner@verizonwireless.com
mailto:Jane.whang@verizon.com
mailto:Kq8185@att.com
mailto:Jo2147@att.com
mailto:Jm6347@att.com
mailto:Jg266q@att.com
mailto:Bret.p.plaskey@ftr.com
mailto:Charlie.born@ftr.com
mailto:SPR-Inspections@motive-energy.com
mailto:SPR-Inspections@motive-energy.com
mailto:Robert.fisher@charter.com
mailto:Lynn.notariani@charter.com
mailto:Dan.gonzales@charter.com
mailto:Saif.abdullah@t-mobile.com
mailto:Stephen.H.kukta@t-mobile.com
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Category  Entity Primary  
Communications providers T-Mobile Vivek Kurisunkal 

Vivek.kurisunkal@t-mobile.com 
Radio stations KBHR Cathy Herrick 

9099-499-4825 
Cathy@kbhr933.com 

Utilities City of Big Bear Lake 
Department of Water 

Danny Ent 
909-816-7709 
dent@bbldwp.com 

Utilities Big Bear Area Regional 
Wastewater Agency 
(BBARWA) 

John Shimmin 
760-808-1256 
jshimmin@bbarwa.org 

Utilities Big Bear City Community 
Services Department (CSD) 

Mary Reeves 
909-936-9521 
mreeves@bbccsd.org 

Utilities Edison (SCE) Bryan Falconer 
Account Manager 
626082603745 
Bryan.falconer@sce.com 

Utilities Southwest Gas (SWG) Phillip Petteruto 
Superintendent Operations 
909-366-4869 
Phillip.petteruto@swgas.com 

Utilities Southwest Gas (SWG) SWG Dispatch 
877-760-6020 
snvdispatch@swgas.com 

Utilities Big Bear Municipal Water 
District (MWD) 

Mike Stephenson 
General Manager 
909-289-5157 
mstephenson@bbmwd.net 

Airports Big Bear Airport District John Melissa 
909-904-7700 
jmelissa@flybigbear.com 

Schools Bear Valley Unified School 
District 

Dr. Mary Suzuki 
Superintendent of Schools 
909-638-6851 
Mary_suzuki@bearvalleyusd.org 

Resorts Big Bear Mountain Resorts Mark Burnett 
Sr. Director Facilities 
909-725-4017 
mburnett@bbmr.com 

 

8.4.4.2 Messaging (EP_3) 

In this section, the electrical corporation must describe its process and approach for developing effective messaging 
to reach the largest percentage of public stakeholders in its service territory before, during, and after a wildfire, an 
outage due to wildfire, or a PSPS event. 

In addition, the electrical corporation must provide an overview of the development of the following aspects of its 
communication messaging strategy: 

mailto:Vivek.kurisunkal@t-mobile.com
mailto:Cathy@kbhr933.com
mailto:dent@bbldwp.com
mailto:jshimmin@bbarwa.org
mailto:mreeves@bbccsd.org
mailto:Bryan.falconer@sce.com
mailto:Phillip.petteruto@swgas.com
mailto:snvdispatch@swgas.com
mailto:mstephenson@bbmwd.net
mailto:jmelissa@flybigbear.com
mailto:Mary_suzuki@bearvalleyusd.org
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• Features to maximize accessibility of the messaging (e.g., font size, color analyzer) 
• Alert and notification schedules 
• Translation of notifications 
• Messaging tone and language that is specific, consistent, confident, clear, and accurate 
• Key components and order of messaging content (e.g., hazard, location, time) 

The narrative must be no more than one page. 

BVES’s communications plan before, during and after a wildfire, an outage due to wildfire, or a 
PSPS event is designed develop effective messaging to reach the largest percentage of Public 
Stakeholders and includes the following elements: 

Pre-Incident Outreach and Education. A community that is knowledgeable and ready for 
emergency events will be a force multiplier in emergency response actions. 

BVES coordinates with local officials in compliance with Public Utilities Code section 768.6 and 
provides designated points of contact an opportunity to comment on draft and/or existing 
emergency plans. 
 
BVES utilizes its website, social media, workshops, press releases, advertising, newsletters, bill 
inserts, two-way text communication, IVR, and other methods to provide information on 
emergency readiness preparation (including customer checklist for emergencies), backup 
generator safety information, reporting outages and emergencies, wire down event 
reporting/safety, PSPS, wildfire prevention measures, and outage restoration strategies. BVES 
maintains stakeholder contact lists, periodically briefs key elements on emergency plans at local 
stakeholder and public meetings and establishes strong working relationships with stakeholders. 
Stakeholders include at a minimum those listed in Section 8.4.1. 

Provide Emergency Incident Communications. BVES believes achieving unity of effort 
provides for the most effective and efficient emergency response. This is best attained through 
the “4 C’s” of disaster planning: (1) Collaboration, (2) Cooperation, (3) Coordination, and (4) 
Communication. During a wildfire or PSPS event, BVES strives to provide stakeholders, public 
and customers: extent of event, cause of the event, and estimated time of restoration. This 
information is provided at the start of the event, updated when new information is available, at a 
minimum every 2-3 hours during the event, and upon restoration from the event. 

BVES strive to provide stakeholders, customers, and the public with reliable emergency 
notifications such that correct expectations are set and trust is developed. BVES develops 
consistent and accurate communications (if incorrect information is issued, a correction is 
issued and qualifies or avoids providing uncertain information). BVES establishes internal 
processes to ensure required regulatory notifications are made in a timely manner. 

BVES keeps local officials and other key stakeholders informed of emergencies, which is critical 
to their ability to operate and support their missions. BVES utilizes standard press statement 
templates with fill-in-the-blank sections to update customers and the public with the “who, 
where, why, what, when, and how” to the emergency event. Short IVR and text messages are 
used to refer customers to additional resources (e.g., website or social media). BVES 
proactively engages media to reach a wide audience to convey correct information to the public. 

BVES maintains “call center metrics” that measure customer access to information during an 
event and uses multiple channels to reach targeted audiences and issues alerts in English, 
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Spanish, Chinese (including Cantonese, Mandarin and other Chinese languages), Tagalog, 
Vietnamese, Zapateco, and Mixteco. 

Post Emergency Event Close-out Statement. Once the emergency event passes, BVES 
prepares a summary press release providing customers and stakeholders a summary of the 
event and instructions such as: how to contact BVES to reconnect service and repair damaged 
equipment and how to obtain additional post incident customer support. 
 

 

Figure 8-12 BVES Press Release Protocol 

8.4.4.3 Current Gaps and Limitations 

In tabulated format, the electrical corporation must provide a list of current gaps and limitations in its public 
communication strategy. Where gaps or limitations exist, the electrical corporation must indicate the remedial action 
plan and timeline for resolving. For all requested information, the electrical corporation should indicate a form of 
verification that can be provided upon request for compliance assurance. Table 8-49 provides an exemplar of the 
minimum level of content and detail required. 

Table 8-50 Key Gaps and Limitations in Public Emergency Communication Strategy 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Reliance on email 
communication 

N/A N/A 

Lack of social media 
presence 

N/A N/A 

AFN communication 
methodology 

N/A N/A 

 

8.4.5 Preparedness and Planning for Service Restoration 

8.4.5.1 Overview of Service Restoration Plan (EP_4) 

In this section of the WMP, the electrical corporation must provide an overview of its plan to restore service after an 
outage due to a wildfire or PSPS event. At a minimum, the overview must include a brief description of the following: 
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• Purpose and scope of the restoration plan. 
• Overview of protocols, policies, and procedures for service restoration (e.g., means and methods for 

assessing conditions, decision-making framework, prioritizations, degree of customization). The electrical 
corporation must provide an: 

• Operational flow diagram illustrating key components of the service restoration procedures from the moment 
of the incident to response, recovery, and restoration of service. 

• Resource planning and allocation (e.g., staffing, equipment). 
• Drills, simulations, and table-top exercises. 
• Coordination and collaboration with public safety partners (e.g., interoperable communications). 
• Notification of and communication to customers during and after a wildfire- or PSPS-related outage. 

The electrical corporation may refer to its Public Utilities Code section 768.6 emergency preparedness plan to provide 
more detail. Where the electrical corporation has already reported on the requested information in another section of 
the WMP, it must provide a cross-reference with hyperlink to that section. The overview must be no more than one 
page. 

Reference the Utility Initiative Tracking ID where appropriate. 

BVES recognizes the importance of establishing service restoration procedures and protocols. 
BVES’s methodology for assessing conditions, prioritizing decisions, and allocating resources 
(staff and equipment) are defined in the BVES EDRP, located in Appendix F. BVES’s EDRP 
complies with the requirements set forth in the General Order No. 166, Standards for Operation, 
Reliability, and Safety during Emergencies and Disasters. 

Promptly assembling the Emergency Operations Center (EOC) is a crucial aspect of BVES’s 
EDRP. The EOC is the central command and control facility responsible for carrying out the 
EDRP principles of emergency preparedness and emergency response functions during 
emergency events. The Utility Manager is responsible for ensuring the EOC provides support to 
BVES regarding strategic direction, operational decisions, and restoration activities. The EOC 
also collects and analyzes data to assess emergency response and prioritize decisions. 

Leading up to a PSPS event, during a PSPS event, and during the PSPS restoration period, the 
Emergency Response Communications Plan of the EDRP is implemented in conjunction with 
the BVES PSPS Plan. Please refer to Appendix B and C of the BVES PSPS Plan where 
resource planning, public safety partner collaboration, and customer communication protocols 
during emergency events are discussed in detail. 

During a PSPS event, if there is a downgrade in wildfire risk and wind speeds in the affected 
area drop below 50 mph for a period of 20 minutes, crews begin assessing the fire weather 
conditions. If the crew determines the fire weather conditions have subsided to “safe levels”, 
BVES will begin the restoration of de-energized circuits. However, the crews will extend the 
calm period beyond 20 minutes, if further gusts of greater than 50 mph are likely based on their 
direct observation of local conditions or forecasts. Restoration activities which occur prior to re-
energization include: 

1. Validating that the extreme fire weather conditions have subsided to safe levels. 
2. Conducting field inspections and patrols of facilities that were de-energized. 
3. Repair of any identified immediate hazards (Level 1 inspection conditions). 
4. Re-energization of inspected circuits. 
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BVES Figure 8-6: Service Restoration Procedures 

A comprehensive template outlining the communications plan for notifying public safety partners 
during a potential PSPS activation can be found in BVES PSPS Plan. Developing 
communication and notification procedures is a collaborative effort across public safety partners 
and local jurisdictions, although BVES is ultimately responsible and accountable for the safe 
deployment of PSPS activations and restoration activities. BVES has coordinated with 
emergency responders, fire, and local governments to seamlessly integrate communication 
protocols with a goal of providing secondary notices as warranted. 

8.4.5.2 Planning and Allocation of Resources (EP_1) 

The electrical corporation must briefly describe its methods for: 
• Planning appropriate resources (e.g., equipment, specialized workers), and 
• Allocating those resources to assure the safety of the public during service restoration 

In addition, the electrical corporation must provide an overview of its plans for contingency measures regarding the 
resources required to: 

• Respond to an increased number of reports concerning unsafe conditions, and 
• Expedite a response to a wildfire- or PSPS-related power outage 

Restoration Preparation Phase 
• Utility Manager approves field inspections and patrolling of de-energized facilities 

 

Inspection Phase 
• Field Operations Supervisor oversees the field inspections and patrolling of de-

energized facilities performed by the field crews and Wildfire Response Team (WRT) 
• Field crews and WRT conducts inspections and reports findings to dispatch 

 

Failed de-energized facility patrol or field 
inspection YES NO 

Restoration 
• Intent to restore communications 

provided to public safety partners, 
local government agencies, and 
customers 

• Conduct switching operations to 
restore systems as SCE restores 
supply lines 

• Restore power  
 

Extreme fire conditions subside to safe levels as validated by field conditions 

Assess Failed Inspection 
• Assess resources needed to make necessary 

repairs 
• Make repairs 
• Re-inspect field conditions and patrol facilities 
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This must include a brief narrative on how the electrical corporation: 
• Uses weather reports to pre-position manpower and equipment before anticipated severe weather that could 

result in an outage, 
• Sets priorities, 
• Facilitates internal and external communications, and 
• Restores service 

• Before season starts, BVES plans and allocates resources to respond wildfires or PSPS 
events: 
• Establishes emergency contracts for essential restorative services. 
• Reviews and ensures mutual assistance agreements are sufficient. 
• Conducts outreach with stakeholders and customers to prepare for emergencies. 
• Builds up on site contingency inventories of materials. 
• Conducts training on EDRP and PSPS Procedures through table-top exercises and 

drills. 
• Ensures staff is sufficient to provide immediate response and plans. 

• If there is a wildfire or conditions are approaching PSPS thresholds, BVES will enact 
their Public Safety Power Shutoff Plan (BVES INC 2023 PSPS Procedures Final 
022623) and Table 5-1. The plan includes specific weather references including: 
• Frequently review weather and threat assessments. 
• Review Technosylva’s WFA-E and conduct fire spread simulations at high-risk spots. 
• Notify meteorology consultant to provide more frequent forecasts. 
• Frequently monitor BVES installed weather stations. 
• Monitor local wind gusts in “at risk” areas. 

 
There are three outage response levels at BVES. Level 1 and 2 pertain to the EDRP and are 
used to describe EOC activation and restoration responses. Level 3 refers the normal BVES 
working hours and afterhours Field Operations and Customer Service outage response 
procedures during normal T&D operations. The response levels are: 

• Level 1 (High Risk, Long-Term – more than 12 hours) EOC is fully Activated and EDRP 
processes implemented. 

• Level 2 (Moderate Risk, Short-Term) EOC is partially activated and EDRP processes 
implemented. 

• Level 3 (Low Risk, Short –Term) Normal Service. Crew/Dutyman and Customer Serve 
Processes. 

When BVES activates the EDRP, the EOC is also activated. BVES leadership considers the 
following in evaluating whether to implement the EDRP and to what Level to activate the EOC: 

• Will resources beyond BVES’ normal outage response posture be required and to what 
extent? Will external resources (mutual aid /or contracted services be required)? 

• Will the restoration efforts be long-term (generally >12 hours)? If long-term, how long? 
• Will around the clock Customer Service and Field Operations be needed? 
• Will restoration efforts require management/logistics support beyond Field Operations 

Supervisor? 
• Is the outage (or potential outage) expected to significantly impact on BVES customers? 

• Depending on the situations, the response level is established, and priorities are set. If 
reports concerning unsafe conditions increase, the response level will be increased, and 
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additional help will be activated. In most cases resources shall be dispatched to restore 
systems to achieve the following restoration priorities: 

• Public safety in the affected areas; 
• Worker safety in performing the restoration work; 
• Critical infrastructure key City & County facilities, other utility facilities (water, 

sewage, gas, communications), Airport, Traffic Control, Incident Commander Site, 
Incident Base Camp, Incident Evacuation Centers, communications providers, radio 
stations; 

• Continuity of community services Major commercial activities critical to the 
community e.g., gas stations, food stores, lodging for first responders, financial 
institutions; 

• Medical Baseline Customers and Access and Functional Needs Customers 
• Number of customers affected; and 
• Length of time customers have been without power. 

When directing restoration efforts, the Operations Group shall prioritize restoring the following 
types of facilities in the prescribed order to optimally restore electric service: 

• Energy supply sources 
o Sub-transmission circuits (34.5 kV) 
o Substations 
o Distribution circuits (4 kV) 
o Feeders 
o Distribution transformers 
o Individual Customer Service lines 

The following table provides guidance on restoration priorities in the event of a wildfire or PSPS. 

BVES Table 8-12 Restoration Priorities Guidance 

Priority 

Sub-
Transmission 
Circuit Substation Distribution Circuit Comments 

1 Baldwin Meadow Garstin  
 

• Key critical 
infrastructure 

• Connects BVPP 

2 Shay/Radford 

Pineknot 
Village 
Maltby 
Division 

Interlaken Georgia 
Boulder Paradise 
Harnish Erwin Lake 
Country 
Club 

Castle 
Glen 

 

• Additional critical 
infrastructure 

• Major commercial 
activities & airport 

• Large number of 
residential 
customers. 

3 NA 

Moonridge 
Maple 
Bear City 
Fawnskin 
Palomino 

Eagle Goldmine 
Lagonita Holcomb 
Fox Farm Pioneer 
Clubview Sunrise 
Sunset  

 

• Mostly residential 
customers 
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Priority 

Sub-
Transmission 
Circuit Substation Distribution Circuit Comments 

4 NA 

Bear 
Mountain 
Summit 
Lake 

Geronimo Lift 
Skyline Pump 

House 
 

• Mostly interruptible 
customer. 

 
• Establishing a multi-layered communications plan utilizing many separate 

communications channels is essential to ensuring that the communications plan shall be 
effective in reaching targeted audiences under uncertain and severe conditions, as 
would be expected for major outages and disasters and/or following such events. For 
example, some customers may lose their landline capability in a power outage but still 
have cell phone service. Plan resiliency is therefore dependent on having many 
overlapping layers of communications. 

8.4.5.3 Drills, Simulations, and Table-top Exercises 

Discussion-based and operational-based exercises enhance knowledge of plans, allow personnel to improve their 
own performance, and identify opportunities to improve capabilities to respond to wildfire- and PSPS-related service 
outages. Exercises also provide a method to evaluate a electrical corporation’s emergency preparedness plan and 
identify planning and/or procedural deficiencies. 

Internal Exercises 

The electrical corporation must report on its program(s) for conducting internal discussion-based and operations-
based exercises for service restoration. This must include, at a minimum, the types of discussion-based exercises 
(e.g., seminars, workshops, table-top exercises, games) and operations-based exercises (e.g., drills, functional 
exercises, full-scale exercises), the purpose of the exercises, the frequency of internal exercise programs, the 
percentage of staff who have completed/participated in exercises and means for verification of internal exercises. 

• The types of discussion-based exercises (e.g., seminars, workshops, table-top exercises, games) and 
operations-based exercises (e.g., drills, functional exercises, full-scale exercises) 

• The purpose of the exercises 

• The schedule and frequency of exercise programs 

• The percentage of staff who have completed/participated in exercises 

• How the electrical corporation tracks who has completed the exercises 

An exemple of the minimum acceptable level of information is provided in Table 8-51. 
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Table 8-51 Internal Drill, Simulation, and Table-top Exercise Program for Service Restoration 
Category Exercise 

Type 
Purpose Exercise 

Frequency 
Position of Title of 

Personnel Required to 
Participate 

Personnel 
Required 

Personnel 
Completed 

Form of 
Verification or 

Reference 
Discussion-

based 
Table-

top 
Wildfire and 

PSPS 
Preparation 

Once per 
year 

President, Utility Manager, 
Field Operations Supervisor, 

Utility Engineer & Wildfire 
Supervisor, Customer 
Program Specialist, 

Accounting Supervisor, 
Logistic Group Leader, Others 

as required 

8 8  Exercise 
reported to the 

CPUC 

 

External Exercises 

The electrical corporation must report on its program(s) for conducting external discussion-based and operations-based exercises for service restoration due to 
wildfire. This must include, at a minimum, the types of discussion-based exercises (e.g., seminars, workshops, table-top exercises, games) and operations-based 
exercises (e.g., drills, functional exercises, full-scale exercises), the schedule and frequency of external exercise programs, the percentage of public safety 
partners who have participated in these exercises and means for verification of external exercises. 

An exemplar of the minimum acceptable level of information is provided in Table 8-51. 

• The types of discussion-based exercises (e.g., seminars, workshops, table-top exercises, games) and operations-based exercises (e.g., drills, functional 
exercises, full-scale exercises) 

• The schedule and frequency of exercise programs 

• The percentage of public safety partners who have participated in these exercises 

• How the electrical corporation tracks who has completed the exercises 

BVES conducts at least one table-top and one functional simulation exercise annually. These exercises involve participating 
stakeholders from the Big Bear community and be coordinated with CPUC Cal Fire, Cal OES, communication providers, AFN 
representatives, and other public safety partners. Additionally, BVES coordinates with these stakeholders to develop and plan the 
exercises. The exercises seek to prepare BVES and its community partners for a PSPS and enhance their performance, 
communication protocols, notification practices, and restoration procedures and test the functionality of the plan to the extent 
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practicable. BVES keeps detailed records of these plans and submits reports of these exercises to the CPUC as required. BVES also 
reviews the exercises to identify strengths and weaknesses of BVES actions, and seek to incorporate lessons learned, as 
appropriate. 

Table 8-52 External Drill, Simulation, and Table-top Exercise Program for Service Restoration 
Category Exercise 

Type 
Purpose Exercise 

Frequency 
Position of 

Title of 
Personnel 

Required to 
Participate 

Personnel 
Required 

Personnel 
Completed 

Form of 
Verification 

or Reference 

Discussion-
based 

Table-top Wildfire and 
PSPS 

Preparation 

Once per 
year 

President, 
Utility 

Manager, Field 
Operations 
Supervisor, 

Utility Engineer 
& Wildfire 

Supervisor, 
Customer 
Program 

Specialist, 
Accounting 
Supervisor, 

Logistic Group 
Leader, Others 

as required 

12 14 Exercise 
reported to the 

CPUC 

Operations-
based 

Functional  Wildfire and 
PSPS 

Preparation 

Once per 
year 

President, 
Utility 

Manager, Field 
Operations 
Supervisor, 

Utility Engineer 
& Wildfire 

Supervisor, 
Customer 

12 14 Exercise 
reported to 

CPUC 
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Category Exercise 
Type 

Purpose Exercise 
Frequency 

Position of 
Title of 

Personnel 
Required to 
Participate 

Personnel 
Required 

Personnel 
Completed 

Form of 
Verification 

or Reference 

Program 
Specialist, 
Accounting 
Supervisor, 

Logistic Group 
Leader, Others 

as required 
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8.4.6 Customer Support in Wildfire and PSPS Emergencies (EP_5 - COE_1 – 
COE_2 – COE_3 – COE_4) 

In this section of the WMP, the electrical corporation must provide an overview of its programs, systems, and 
protocols to support residential and non-residential customers in wildfire emergencies and PSPS events. The 
overview for each emergency service must be no more than one page. At a minimum, the overview must cover the 
following customer emergency services, per Public Utilities Code section 8386(c)(21): 

• Outage reporting 

• Support for low-income customers 

• Billing adjustments 

• Deposit waivers 

• Extended payment plans 

• Suspension of disconnection and nonpayment fees 

• Repair processing and timing 

• List and description of community assistance locations and services 

• Medical Baseline support services 

• Access to electrical corporation representatives 

Reference the Utility Initiative Tracking ID where appropriate. 

In the event of a major emergency, BVES has a dedicated customer support team to help 
impacted customers by providing information on available resources. All customer inquiries 
during major emergencies, such as wildfire, are prioritized. BVES’s efforts to reach, engage and 
support AFN communities, including by developing partnerships with CBOs and providing for 
AFN needs at CRCs, can be found in BVES’s AFN Plan Quarterly Update reports and the AFN 
Plan filed on January 31, 2023. 

All customer inquiries during major emergencies, such as wildfire, are prioritized. During an 
emergency BVES attempts to reach, engage, and support AFN communities as well as the 
Functional Needs Populations. BVES has programs available to customers to help them 
through emergencies. BVES continues to improve communications to promote awareness and 
provide access to information and resources needed to mitigate the safety and economic 
impacts. BVES provides the following programs to deliver customer support during wildfire and 
PSPS emergencies: outage reporting, support for low-income customers, billing adjustments, 
deposit waivers, extended payment plans, suspension of disconnection and nonpayment fees, 
repair processing and timing, list and description of community assistance locations and 
services, medical baseline support services, and access to electrical corporation 
representatives. These programs are further described below: 

• Outage reporting – BVES uses best practices to provide customers with the most up‐to‐
date information regarding outages and emergency communications, and to provide 
resources for reporting outages. BVES notifies State and Local Agencies (Section 
8.4.3.1), Public Policy Partners (Section 8.4.3.2), Mutual Aid Associations (Section 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 341 
 

8.4.3.3), and Stakeholders (Section 8.4.4.1) as directed in the BVES EDRP (Appendix F 
Sections 5.4 and 6.8). BVES provides multi-layered customer outreach communication 
programs including automated calls (IVR), automated text messages (Text Power), 
social media, email alerts, radio announcements, press releases, and updates on its 
website. The Operations Group is tasked with providing the Public Information Group, as 
a top priority, the following information regarding outages due to wildfire or PSPS: (1) 
extent of the outage including number of customers affected; (2) cause of the outage (if 
known) and status of BVES response (e.g., crews on site investigating, crews on site 
conducting repairs, etc.); (3) estimated time to restore (ETR) power – this must be 
updated and not allowed to go stale (e.g., ETR time passes without an update. The 
Public Information Group is responsible for updating local government, first responders, 
other community stakeholders, and customers including AFN and MBL customers with 
this information. Additionally, once power is restored, this must be communicated to the 
Public Information Group so that they can update local government, first responders, 
other community stakeholders, and customers including AFN and MBL customers. 

• Support for low-income customers – To support for low-income customers BVES offers 
qualifying customers discounted rates on their electricity bill through California Alternate 
Rate for Energy (CARE) program. BVES maintains a list of low-income customers that 
we will provide outreach to, as required based on the emergency situation. BVES 
provides a list of community assistance programs on its website and advertise them 
through its media outlets. The Customer Care Team shall freeze accounts in these 
programs and stop billing during the disaster event to ensure bills are not estimated or 
generated for affected customers. Billing shall resume once the case is closed by the 
Customer Care & Billing (CC&B) technical team, upon notice from the Supervisor. 

• Billing adjustments – The Customer Care Team shall freeze accounts and stop billing 
during the disaster event to ensure bills are not estimated or generated for affected 
customers. Billing shall resume once the case is closed by the Customer Care & Billing 
(CC&B) technical team, upon notice from the Supervisor. 

• Deposit waivers – The Customer Care Team shall add a designated customer contact 
for all affected customers. The contact shall reside within CC&B for up to one year from 
the date the emergency ends. This allows BVES to track the customer’s account, so 
when service is restored, the utility knows to waive any associated fees and to expedite 
customer reconnection. 

• Extended payment plans – The Customer Care Team shall freeze all payments on 
affected customers’ account to avoid affecting their credit. All affected customers are 
notified that an extended payment plan option is available for any past due payments. 

• Repair processing and timing – During emergencies, BVES shall set up specialized 
repair teams to expedite repair processing. If additional support is needed, BVES will 
leverage mutual aid programs with other emergency response resources and work with 
electrical contractors to ensure timely service restoration. This is covered in Section 6.6 
of BVES’s EDRP (Appendix F) 

• List and description of community assistance locations and services – BVES provides 
outreach to inform customers of available community assistance. BVES provides the 
information on its website, outreach to its Community Based Organization’s (CBO), 
advertisements through social media, outreach to mobile home park managers, and bus 
stop ads. During PSPS events, BVES uses Community Resource Centers to provide 
support to customers in areas most likely to experience shutoffs. These locations 
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provide customers with water, light snacks and, access to restrooms and Wi-Fi. 
Customers can also obtain updated outage information, sign up for alerts, update their 
contact information and charge their personal mobile and certain portable medical 
devices. 

• Medical Baseline support services – BVES updates the current list of medical baseline 
and AFN customers bi-monthly. This information is distributed internally, and the list is 
on the PSPS portal for critical facilities to access if needed. BVES also will provide 
automated calls, texts, emails, or door tags depending on the emergency. This program 
provides customers electricity at a discounted rate, helping to reduce monthly utility 
costs. Medical Baseline customers receive additional program eligibility for BVES’s 
Critical Care Backup Battery Program. This program supports customers' ability to utilize 
their medical equipment in the event of an outage, including an outage caused by a 
PSPS event or a wildfire. BVES also works with regional agencies and partners to 
support customer needs before and during PSPS events. Additionally, enrollment as a 
Medical Baseline customer adds protections during PSPS activations and prior to 
disconnections through an escalated notification process. 

• Access to electrical corporation representatives BVES representatives are available by 
phone on a 24-hour basis during an emergency. BVES regularly provides updated 
emergency information to the local radio station and press. Whenever possible, BVES 
management proactively provides management responses through the return of 
telephone calls or through local websites (e.g., Facebook) to keep customers informed 
of the emergency situation. BVES may direct staff and resources to county and local 
government assistance centers during disasters or PSPS events to provide in-person 
support. 

8.5 Community Outreach and Engagement 

8.5.1 Overview 

Community outreach, public awareness, and communications efforts are required to reduce the 
impact to customers and the community from an event causing interrupting of service and/or 
poses serious public risks. Effective planning and awareness also assist in limiting the scope of 
extreme events and avoiding escalation. BVES has altered how the company addressed the 
risk of catastrophic wildfires due to the increased presence of potential wildfire due to climate 
changes and environmental conditions. BVES works year-round to educate customers and the 
general public and works with community partners to improve outreach, awareness, and 
communications. 

The Energy Resource Manager oversees communications plans and activities. Reporting to the 
Energy Resource Manager is the Customer Service Supervisor, who manages communication 
activities. BVES’s communication plan includes a two-pronged approach (1) proactive 
preparation before emergencies occur and (2) notifications during and after emergency events. 
Communications protocols vary slightly when dealing with stakeholders that include customers, 
first responders, the local mutual aid association, local government, among other key 
stakeholders. 

The list below describes the goals and methods of informing each of these groups. 
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Customer Outreach and Notifications: The goal of customer outreach is to educate and 
prepare customers for fire prevention, proactive de-energization, and other utility 
infrastructure-related emergencies. Communication formats are planned in English, 
Spanish, Tagalog, Vietnamese, Chinese, French, Mixteco and Zapoteco for online 
resources and when requested by customers. BVES is continuing to enhance its 
community outreach activities and has conducted a self-identified survey process to 
account for these populations. Indigenous communities surrounding the service area are 
investigated to account for the unique languages representing English as a Second 
Language (ESL) speakers. BVES collaborates with other community organizations to 
assure that a local community resource center is available to customers during 
emergencies. BVES aligns its communication with other organizations, so it is clear and 
consistent among the local and state organizations. 

8.5.1.1 Objectives 

In this section BVES summarizes the objectives for its 3-year and 10-year plans for 
implementing and improving its community outreach and engagement in Table 8-53, below. 

Table 8-53 Community Outreach and Engagement Initiative Objectives (3-year plan) 

Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Continue to deploy 
and improve public 
outreach and 
education 
awareness 
program(s) for 
wildfires; outages 
due to wildfires, 
PSPS events, and 
protective 
equipment and 
device settings; 
service restoration 
before, during, and 
after the incidents 
and vegetation 
management. 
Evaluate 
effectiveness of 
outreach efforts. 

Public 
outreach and 
education 
awareness 
program, 
COE_1 

GO 166 Evaluate 
effectiveness 
of outreach 
efforts and 
adjust 
outreach 
efforts based 
on evaluation 
results 

31-Dec-25 8.5.2; pg. 
344 
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Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Continue to 
improve program 
to understand, 
evaluate, design, 
and implement 
wildfire and PSPS 
risk mitigation 
strategies, policies, 
and procedures 
specific to AFN 
customers. 
Evaluate 
effectiveness of 
these efforts. 

Engagement 
with access 
and Functional 
Needs 
Populations, 
COE_2 

GO 166 Evaluate 
effectiveness 
of efforts with 
AFN 
customers and 
adjust efforts 
based on 
evaluation 
results  

31-Dec-25 8.5.3; pg. 
348-350 

Work with 
stakeholders to 
develop and 
integrate plans, 
programs, and/or 
policies for 
collaborating with 
communities on 
local wildfire 
mitigation 
planning, such as 
wildfire safety 
elements in 
general plans, 
community wildfire 
protection plans, 
and local multi-
hazard mitigation 
plans. Evaluate 
effectiveness of 
these collaborative 
efforts. 

Collaboration 
on local wildfire 
mitigation 
planning, 
COE_3 

GO 166 Evaluate 
effectiveness 
of 
collaborating 
with 
communities 
on local 
wildfire 
mitigation 
plans and 
adjust 
outreach 
efforts based 
on evaluation 
results  

31-Dec-25 8.5.4; pg. 
351 
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Objectives for 
Three Years 
(2023-2025) 

Applicable 
Initiative(s), 

Tracking ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Continue to be 
proactive in 
sharing and 
integration of best 
practices and 
collaborating with 
other electrical 
corporations on 
technical and 
programmatic 
aspects of WMP 
programs. 

Best practice 
sharing with 
other utilities, 
COE_4 

GO 166 Attend 
electrical 
corporation 
workshops 
that share best 
practices of 
WMP 
programs  

31-Dec-25 8.5.5; 353-
356 
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Table 8-54 Community Outreach and Engagement Initiative Objectives (10-year plan) 

Objectives 
for Ten Years 
(2026-2032) 

Applicable 
Initiative(s), 

Tracking 
ID(s) 

Applicable 
Regulations, 

Codes, 
Standards, 
and Best 
Practices 

(See Notes) 

Method of 
Verification 

(i.e., 
program) 

Completion 
Date 

Reference 
(Section 
and Page 
Number) 

Implement 
social media 
and other 
effective 
platforms to 
increase 
public 
outreach and 
education 
awareness 
program(s) for 
wildfires; 
outages due 
to wildfires, 
PSPS events, 
and protective 
equipment 
and device 
settings; 
service 
restoration 
before, 
during, and 
after the 
incidents and 
vegetation 
management. 
Evaluate 
effectiveness 
of these 
outreach 
efforts. 

Public 
outreach and 
education 
awareness 
program, 
COE_1 

GO 166 Evaluate 
effectiveness 
of increased 
public 
outreach and 
education 
awareness 
program(s) 
and adjust 
outreach 
efforts based 
on evaluation 
results  

31-Dec-25 8.5.2; pg. 344 

Establish 
streamlined 
routine for 
sharing 
lessons 
learned and 
best practices 
among peers. 

Best practice 
sharing with 
other utilities, 
COE_4 

GO 166 Attend 
electrical 
corporation 
workshops 
that share 
best practices  

31-Dec-25 8.5.5; pg. 
353-356 
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8.5.1.2 Targets 

Initiative targets are quantifiable measurements of activities identified in the WMP. Electrical corporations will show 
progress towards completing targets in subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its grid design, operations, and 
maintenance for the next three years (2023–2025). Energy Safety’s Compliance Assurance Division and third parties 
must be able to track and audit each target.37 For each initiative target, the electrical corporation must provide the 
following: 

• Utility Initiative Tracking IDs 

• Projected targets for the three years of the Base WMP and relevant units 

• Quarterly, rolling targets for end of 2023 and 2024 (inspections only) 

• For 2023–2025, the “x% risk impact.” The x% risk impact is the percentage risk reduction identified in Table 
7-2 for a specific mitigation initiative (see Section 7.2.2.1 for calculation instructions) 

• Method of verifying target completion 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical corporation’s community 
outreach and engagement initiatives. 

Table 8-55 Community Outreach and Engagement Initiative Targets by Year 

Initiative 
Activity 

Trackin
g ID 

2023 
Target & 
Unit 

X% 
Risk 
Impac
t 2023 

2024 
Target 
& Unit 

X% 
Risk 
Impac
t 2024 

2025 
Target 
& Unit 

X% 
Risk 
Impac
t 2025 

Method of 
Verificatio
n 

Collaboratio
n on local 
wildfire 
mitigation 
planning 

COE_3 Develop 
Program 3.62% 

Review 
and 

Maintai
n 

Progra
m 

3.62% 

Review 
and 

Maintai
n 

Progra
m 

3.62% Version 
History 

Best 
practice 
sharing with 
other 
utilities 

COE_4 

Work 
Groups, 

Conference
s 

3.62% 15 3.62% 15 3.62% Quantitativ
e 
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Table 8-56 PSPS Outreach and Engagement Initiative Targets by Year 

Initiativ
e 

Activity 
 

Track
ing ID 

 

Tar
get 
End 
of 
Q2 
202
3 & 
Unit 

 

Tar
get 
End 
of 
Q3 
202
3 & 
Unit 

 

End 
of 

Yea
r 

Tar
get 
202
3 & 
Unit 

 

X% 
Risk 
Imp
act 
202
3  

Tar
get 
End 
of 
Q2 
202
4 & 
Unit 

 

Tar
get 
End 
of 
Q3 
202
4 & 
Unit 

 

End 
of 

Yea
r 

Tar
get 
202
4 & 
Unit 

 

X% 
Risk 
Imp
act 
202
4 

Tar
get 
202
5 & 
Unit 

X% 
Risk 
Imp
act 
202
5 

Method 
of 

Verifica
tion 

Public 
outreac
h and 

educatio
n 

awarene
ss 

program 

COE_
1 180 270 360 3.62

% 180 270 360 3.62
% 360 3.62

% 
Quantit
ative 

Engage
ment 
with 

access 
and 

Function
al 

Needs 
Populati

ons 

COE_
2 6 9 12 3.62

% 6 9 12 3.62
% 12 3.62

% 
Quantit
ative 

 
 

8.5.1.3 Performance Metrics Identified by BVES 

For each performance metric listed in Table 8-57, BVES reports its performance since 2022, 
projected performance for 2023-2025, and the method of verification. Trends in performance are 
unavailable at this time due to the lack of historical data. BVES began tracking performance 
metrics for community outreach and engagement events in 2022 and will begin tracking AFN 
customer verifications in 2023. BVES will report on trends in future WMPs. 
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Table 8-57 Community Outreach and Engagement Performance Metrics Results by Year 
Performance 
Metrics 

2020 2021 2022 2023 
Projected 

2024 
Projected 

2025 
Projected 

Method of 
Verification 
(e.g., third-
party 
verification, 
WMP) 

Public 
outreach and 
education 
events 

N/A N/A 250 360 360 360 Third-party 
QDR 
verification 

AFN 
customer 
verifications 

N/A N/A N/A 12 12 12 Third-party 
QDR 
verification 

 

8.5.2 Public Outreach and Education Awareness Program (COE_1 – COE_2 – 
COE_3 – COE_4) 

The electrical corporation must provide a high-level overview of its public outreach and education awareness 
program(s) for wildfires; outages due to wildfires, PSPS events, and protective equipment and device settings; 
service restoration before, during, and after the incidents (as required by Public Utilities Code section 8386[c][19][B]); 
and vegetation management. This includes outreach efforts in English, Spanish, Chinese (including Cantonese, 
Mandarin, and other Chinese languages), Tagalog, and Vietnamese, as well as Korean and Russian where those 
languages are prevalent within the service territory. 

At a minimum, the overview must include the following: 

• A description of the purpose and scope of the program(s). 

• References to the Utility Initiative Tracking ID where appropriate. 

• A brief narrative followed by a tabulated list of all the different target communities it is trying to reach across 
the electrical corporation’s service territory. The target communities list must include AFN and other 
vulnerable or marginalized populations, but they may also include other target populations, such as 
communities in different geographic locations (e.g., urban areas, rural areas), age groups, language and 
ethnic groups, transient populations, or Medical Baseline customers. In addition, the electrical corporation 
must summarize the interests or concerns each community may have before, during, or after a wildfire or 
PSPS event to help inform outreach and education awareness needs. Table 8-58 provides an example of 
the minimum acceptable level of information. 

• A tabulated list of community partners the electrical corporation is working with or intends to work with to 
support its community outreach and education programs. Table 8-59 provides an example of the minimum 
acceptable level of information. 

• A table of the various outreach and education awareness programs (i.e., campaigns, informal education, 
grant programs, participatory learning) that the electrical corporation implements before, during, and after 
wildfire, vegetation management, and PSPS events, including efforts to engage with partners in developing 
and exercising these programs. In addition, the electrical corporation must describe how it implements its 
overall program, including staff and volunteer needs, other resource needs, method for implementation (e.g., 
industry best practice, latest research in methods for risk communication, social marketing), long-term 
monitoring and 
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• evaluation of each program’s success, need for improvement, etc. The narrative for this section is limited to 
two to three pages. The electrical corporation must also provide the information on its outreach and 
education awareness programs a in tabulated format. 

BVES’s public outreach and education program was developed with the intent of increasing 
community resiliency to wildfire preparedness and mitigating the impact of potential PSPS 
events. BVES believes it is best practice to keep its customers informed on BVES regular 
operations and planned actions before, during, and after wildfire, vegetation management, and 
PSPS events. 

Community outreach, public awareness, and communication efforts are key to reducing the 
impact on customers and the community from an event interrupting service or posing serious 
public risks. Effective planning and awareness limit the scope of extreme events. BVES works 
year-round to educate customers and coordinate with stakeholders to improve outreach, 
awareness, and communication. For example, BVES administers annual service territory wide 
customer surveys to gauge the community’s awareness of wildfire risk and service territory 
offerings before, during, and after PSPS events. The results of the customer surveys are 
reported annually in the BVES Post-Season Report filed to the CPUC. 

BVES communication plan consists of a two-pronged approach which involves proactive 
preparation prior to any emergency events occurring and notifications during and after such 
events. BVES’s communication protocols vary slightly depending on the stakeholders involved, 
which may include customers, first responders, local mutual aid associates, and local 
government. 

A primary focus of the BVES communication plan is customer outreach. This involves educating 
and preparing customers for various utility infrastructure related emergencies, including fire 
prevention, and proactive de-energization. To ensure customers have access to necessary 
information, BVES provides communication formats in various languages such as English, 
Spanish, Tagalog, Vietnamese, Chinese, French, Mixteco, and Zapoteco through online 
resources. 

Overall, BVES communication plan seeks to engage stakeholders through open and 
transparent communication channels. This proactive approach empowers customers and other 
stakeholders to make informed decisions and take necessary actions in the event of an 
emergency. 

Table 8-58 List of Target Community Groups 

Target Community Group Interests or Concerns Before, During, and 
After Wildfire and PSPS Events 

AFN/Medical Baseline AFN customers are unable to use power for 
devices/equipment for health, safety, and 
independence during a PSPS event 

Populations with limited English proficiency Limited access to prepare for, received, react, 
and recover from a wildfire or a PSPS event 

Populations with impaired vision Limited access to prepare for, received, react, 
and recover from a wildfire or a PSPS event 
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Target Community Group Interests or Concerns Before, During, and 
After Wildfire and PSPS Events 

Elderly Impaired physical mobility which interferes 
with the ability to prepare for, react and 
recover from a wildfire or a PSPS event. 

 

• Community partners the electrical corporation is working with or intends to work with to support its 
community outreach and education programs. Partnerships are important to the success of public education 
and awareness efforts. Good strategies grow from collaboration, and cooperation is essential for developing 
consistent, harmonized, and standardized messages that will be scaled up and repeated frequently enough 
to become common knowledge. An exemplar of the minimum acceptable level of information is provided in 
Table 8-58. 

Table 8-59 List of Target Community Partners 

Community Partners County City 

Bear Valley Community 
Hospital 

 San Bernadino Big Bear Lake 

County/2-1-1 San Bernadino Bernadino 

Senior Citizens of Big Bear 
Valley 

San Bernadino Big Bear Lake 

Big Bear Chamber of 
Commerce 

San Bernadino Big Bear Lake 

 
• Description of the various outreach and education awareness programs (i.e., campaigns, informal education, 

grant programs, participatory learning) that the electrical corporation implements before, during, and after 
wildfire, vegetation management, and PSPS events. Successful programs may use many approaches, 
settings, and tools to repeat their messages for maximum impact. In addition, the electrical corporation must 
describe how it implements its overall program, including staff and volunteer needs, other resource needs, 
method for implementation (e.g., industry best practice, latest research in methods for risk communication, 
social marketing), long-term monitoring and evaluation of each program’s success, need for improvement, 
etc. The narrative for this section is limited to two to three pages. The electrical corporation must also 
provide the requested information in tabulated format. An exemplar of the minimum acceptable level of 
information is provided in Table 8-59. 
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Table 8-60 Community Outreach and Education Programs 
Core 
Activity 

Event Type Period of 
Applicatio
n 
(Before, 
During, 
After 
Incident)  

Name of 
Outreach 
or 
Education 
Program 

Description 
of Program 

Target 
Audience 

Reference/Lin
k 

Website 
and Radio 
Informatio
n 

PSPS Before Public 
Safety 
Power 
Shutoff 

PSPS 
customer 
information 
posted on 
website and 
advertised 
on radio 

BVES 
Customer
s 

Section 9 

Website 
and Radio 
Informatio
n 

Wildfire Before General 
Wildfire 
Safety 

General 
Wildfire 
Safety 
customer 
information 
posted on 
website and 
advertised 
on radio 

BVES 
Customer
s 

Section 9 

Website 
and Radio 
Informatio
n 

Vegetation 
Manageme
nt 

Before Vegetation 
Manageme
nt 

Vegetation 
Manageme
nt customer 
information 
posted on 
website and 
advertised 
on radio  

BVES 
Customer
s 

Section 8.2 

Safety 
Website 
and Radio 
Informatio
n 

Wildfire Before Electrical 
Safety  

Electrical 
Safety 
customer 
information 
posed on 
website and 
advertised 
on radio 

BVES 
Customer
s 

Section 8.4 

8.5.3 Engagement with Access and Functional Needs Populations 

In this section, the electrical corporation must provide an overview of its process for understanding, evaluating, 
designing, and implementing wildfire and PSPS risk mitigation strategies, policies, and procedures specific to AFN 
customers across its territory. The electrical corporation must also report, at a minimum, on the following: 

• Summary of key AFN demographics, distribution, and percentage of total customer base. 

• Evaluation of the specific challenges and needs during a wildfire or PSPS event of the electrical corporation’s AFN 
customer base. 
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 • Plans to address specific needs of the AFN customer base throughout the service territory specific to the unique 
threats that wildfires and PSPS events may pose for those populations before, during, and after the incidents. 

This should include high-level strategies, policies, programs, and procedures for outreach, engagement in the 
development and implementation of the AFN-specific risk mitigation strategies, and ongoing feedback practices. 

 
As of March 31, 2023, the BVES identified 588 customer accounts with AFN, which equates to 
roughly 3% of the BVES customers. 188 of the AFN customer accounts were registered as 
medical baseline accounts. BVES uses an approach consistent with other IOUs to identify and 
track customers with AFN. BVES continues work on system modifications to CIS and OMS to 
allow the recording of AFN customer categories and data beyond medical baseline customers. 

BVES is continuously evaluating and seeking to implement system enhancements and 
modifications on the CIS, OMS, and GIS systems. Data tracking continues to be reviewed for 
areas of improvement to allow BVES more visibility into the AFN customer population. In 2022, 
BVES explored options to establish the ability to track AFN categories of customers beyond 
MBL in the CIS, including the following categorical identifiers: AFN customers enrolled in low-
income programs, AFN customers with a physical, intellectual, or developmental disability, AFN 
customers with a chronic condition or injury, AFN customers identified with limited English 
proficiency, AFN customers in households with older adults / children, AFN homeless / 
transportation disadvantaged customers, and an additional AFN category for customers who 
wish to self-identify but may not necessarily fit into the aforementioned categories. 

As a part of BVES’s recent and ongoing system improvements, the capability to map AFN 
customers beyond MBL is anticipated to be integrated into the OMS soon and further refined 
throughout 2023. 

In 2022, BVES partnered with MDC Research to execute two surveys to measure the public’s 
awareness of messaging related to wildfire preparedness and safety. Customers were surveyed 
at random, targeted for either phone or web administration. Surveys were available to 
customers in English and Spanish. The first wave of surveys conducted June 13-29, 2022, 
resulted in completion of 400 surveys, including 13 from critical customers. The second wave of 
surveys conducted between December 28, 2022, and January 15, 2023 resulted in completion 
of 423 surveys, including 30 from critical customers. Notable customer survey findings include: 

• Among those reporting that they rely on electricity for medical needs, one quarter are 
aware of additional notices from BVES. 

• 98% of respondents indicated it would not be helpful to receive communications in a 
language other than English. 

• 43% are aware they can update their contact information with BVES, and 61% of those 
have done so, in line with June 2022 findings. 

• Similar to June 2022, 16% say they know whether their address is in PSPS area, and 
11% are aware of a PSPS map on BVES’s website. 

In addition to customer surveys, MDC Research conducted Community Based Organization 
(CBO) interviews to request feedback and gather suggestions on the most effective approaches 
to PSPS communication within the community. The first wave of interviews resulted in two 
completed CBO interviews, whereas the second wave resulted in four completed CBO 
interviews. Notable CBO interview findings include: 
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• CBOs interviewed expressed a willingness and ability to share BVES PSPS 
preparedness information to the community during typical interactions, through social 
media and by handing out printed materials provided by BVES. 

• English and Spanish are the primary languages required for effective communication in 
the communities BVES provides service. 

• Simplified, easy-to-understand written communications are of importance to reach 
individuals with all levels of reading comprehension. 

Additional survey information used to inform BVES’s 2022 approach in effectively reaching 
customers include findings that email remains the most commonly recalled channel for wildfire 
preparedness communication. In terms of clarity, direct mail is rated the highest; bill inserts and 
other websites are rated as the most useful sources of information about wildfire preparedness. 
Customers say they most often recall seeing or hearing messages about wildfire on TV news, 
social networks, and through word of mouth. 

In 2023, BVES will seek additional resources to execute surveys and research specific AFN 
needs before, during, and after PSPS events. BVES also plans to explore availability of 
resources and identification of gaps through further discussions and expansion of relationships 
with agencies, cities, counties, and local organizations. 

BVES plans to continue improvements in accessibility of their webpage. Improvements in 2022 
included the addition of 211 resource information on the web, as well as successful 
development of a self-identification tool for AFN customers in both Spanish and English. 

BVES participated in the AFN Collaborative Planning Team, AFN Core Planning Team and 
provided executive representation on the Statewide Joint IOU AFN Advisory Council. To support 
individuals with AFN during potential PSPS events, BVES also participated in the creation of an 
annual support plan with assistance from regional and statewide AFN stakeholders. Beginning 
in 2023, that plan leverages the FEMA Comprehensive Preparedness Guide Six Step Process. 

The main risk identified is “individuals with AFN are unable to use power for devices/equipment 
for health, safety, and independence due to an unexpected PSPS or are unprepared for a 
PSPS.” BVES followed the same outline as the statewide AFN Collaborative Planning Team to 
address “Who,” “What,” and “How” to support individuals with AFN and mitigate risks associated 
with PSPS events. BVES uses the Electricity Dependent Definition: Individuals who are at an 
increased risk of harm to their health, safety, and independence during a Public Safety Power 
Shutoff for reasons including, but not limited to: Medical and Non-Medical; Behavioral, Mental 
and Emotional Health; Mobility and Movement; and Communication. 

BVES AFN population consists of individuals who have developmental or intellectual disabilities, 
physical disabilities, chronic conditions, injuries, limited English proficiency or who are non-
English speaking, older adults, children, people living in institutionalized settings, or those who 
are low-income, homeless, or transportation disadvantaged, including, but not limited to, those 
who are dependent on public transit or those who are pregnant. 

WHY: As climate conditions change, wildfires have become a year-round threat. When wildfire 
conditions present a safety risk to our customers and communities, electric utilities may call for 
a PSPS as a measure of last resort. A PSPS, although necessary, disrupts the everyday lives of 
impacted individuals, including those with AFN. BVES seeks to mitigate the impact of PSPS on 
individuals with AFN. 
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WHO: The Joint IOU Statewide AFN Advisory Council and AFN Core Planning Team developed 
a definition of Electricity Dependent individuals that BVES seeks to support. That definition 
remains unchanged from 2022. 

WHAT & HOW: Working alongside the AFN Collaborative Council and AFN Core Planning 
Team, the IOUs have worked to identify the goals, objectives, and potential opportunities for 
enhancements in 2023. 

The overarching goal is to mitigate impacts of a PSPS on individuals with AFN served by the 
IOUs through improved customer outreach, education, assistance programs and services. 

 
BVES Figure 8-7: AFN Population Risks and Hazards During PSPS Event 

BVES developed the following communications outreach plan to notify AFN customers of 
pertinent PSPS status updates, including ongoing proactive education. BVES will continue to 
engage AFN customers throughout the year, and especially during wildfire season, to educate 
on the PSPS determination and notification process and how customers can prepare for 
prolonged de-energization through community meetings, social media, and BVES website. 

San Bernadino 211 resource information is available on BVES website. BVES developed a self-
identification tool for AFN customers in both Spanish and English languages, which is available 
on BVES website. BVES partnered with local public transportation service (MARTA), who will 
assist with non-medical transportation on an as available basis. BVES has contracted lodging 
services for customers during significant outage events on an as needed basis. BVES has staff 
available to deploy back up batteries on a small scale and educate each customer on the basic 
functionality of each battery unit. BVES also has an 8.4MW natural gas generation station in its 
service territory, available to produce energy during emergency events. 
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On February 1, 2023, BVES files with the CPUC “Bear Valley Electric Service, Inc. (U 913 E) 
Plan to Address Access and Functional Needs During De-Energization Events” which details 
BVES’s plans to address AFN during PSPS events. 

8.5.4 Collaboration on Local Wildfire Mitigation Planning 

BVES understands the importance of collaborating with local government and agencies 
including county, city, and tribal agencies on wildfire mitigation. There are no tribal groups in the 
BVES service area. The key jurisdictions in the BVES service area are the City of Big Bear 
Lake, County of San Bernardino, Caltrans and the US Forest Service. BVES maintains strong 
working relationships with Additionally, City of Big Bear Lake, County of San Bernardino, 
Caltrans, US Forest Service, Big Bear Fire Department, San Bernardino Fire Department, CHP 
Arrowhead, San Bernardino County Sheriff’s Department Big Bear Lake Patrol Station, Big Bear 
City Community Services Department and other local groups. 

BVES attends the Big Bear Valley Mountain Mutual Aid Association (MMAA) meetings, held five 
times per year, and at each meeting discusses wildfire mitigation planning efforts. MMAA 
membership includes: City of Big Bear Lake, Big Bear Fire Department, San Bernardino County 
Fire, San Bernardino County Department of Public Health, San Bernardino County Office of 
Emergency Services (OES), San Bernardino County Sheriff’s Department, San Bernardino 
County Transportation Authority, San Bernardino County Emergency Communications Service 
(ECS), US Forest Service, California Highway Patrol, California Department of Transportation, 
Big Bear Airport, Big Bear City Community Services District, Big Bear Lake Department of 
Water & Power, Big Bear Lake Municipal Water District, Big Bear Area Regional Water 
Authority, Southwest Gas, Bear Valley Community Healthcare District, Bear Valley Unified 
School District, Mountain Area Regional Transit Authority, Bear Mountain Ski Resorts, Big Bear 
Chamber of Commerce, Big Bear Lake Resort Association, Big Bear Valley Recreation & Park 
District, American Red Cross, Big Bear Community Emergency Response Team (CERT), Big 
Bear Valley Community Organizations Active in Disaster (COAD), Big Bear Valley Voluntary 
Organizations Active in Disaster (VOAD), Civil Air Patrol, and Salvation Army. 

Periodic meetings and recurring communication between BVES and local government and 
agencies strengthen the likelihood of demonstrating resiliency during emergencies. Due to the 
small service area, BVES can effectively engage local government and agencies frequently and 
prioritizes these engagements due to the significant impact that they have in achieving 
community buy-in. BVES participates in community-based fuels management and defensible 
space programs with the USFS. BVES supports, the broader Big Bear Valley fuels management 
and defensible space community programs by establishing collaborative activities within the 
service area. Since the initial 2005 Big Bear Valley Community Wildfire Protection Plan 
(CWPP), significant progress has been made through ongoing and well-coordinated efforts 
between various local, state, and federal agencies to reduce hazardous fuels across the valley 
through a wide range of fuel reduction projects. 

See Table 8-70 for BVES local collaboration in resource conservation programs, structural 
hardening programs, and community wildfire protection plans. 
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Table 8-61 Collaboration in Local Wildfire Mitigation Planning 
Name of County, 
City, or Tribal 
Agency or Civil 
Society Group (e.g., 
nongovernment 
organization, fire 
safe council) 

Program, Plan, or 
Document 

Last Version of 
Collaboration 

Level of 
Collaboration 

Local County 
Resource 
Management 
Agency 

 

Local County 
General Plan, Safety 
Element, Wildfires 

2022 version 
(06/2021) 

Attended a virtual 
meeting on 
02/02/2022 at 1 pm 
PDT 
Provided verbal 
comments and input 

Local Fire Safe 
Council  

 

Structural hardening 
grant program 

2021/2022 Financier 

Local County 
Resource 
Conservation District 

Chipper program Planned for 12/2023 Financier 

Local Tribal Agency Tribal Government 
Wildfire Safety Plan 

2022 version 
(06/2021) 

Attended a virtual 
meeting on 
02/02/2022 at 1 pm 
PDT 
Provided verbal 
comments and input  

City of Big Bear Lake Wildfire Mitigation 
Plan 

November 2, 2022 Meeting with City 
Manager and City 
Engineer 

Big Bear Valley 
Mountain Mutual Aid 
Association 

Wildfire Mitigation 
Initiatives and 2022 
Weather Forecast 

April 12, 2022 Meeting with 
representatives from 
City of Big Bear 
Lake, San 
Bernardino County, 
Big Bear Fire 
Department, Sheriff 
Big Bear Lake, 
CALTRANS, and 
CHP. 
Presentation by 
NOAA Meteorologist. 

 

• In a separate table, the electrical corporation must provide a list of current gaps and limitations in its 
collaboration efforts with local partners on local wildfire planning efforts. Where gaps or limitations exist, the 
electrical corporation must indicate proposed means and methods to increase collaborative efforts. 

An exemplar of the minimum acceptable level of information is provided in Table 8-61. 
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Table 8-62 Key Gaps and Limitations in Collaborating on Local Wildfire Mitigation 
Planning 

Subject of Gap or 
Limitation 

 

Brief Description of Gap or 
Limitation 

Strategy for Improvement 

Community engagement 
feedback 

Gap: Limited feedback 
mechanisms are in place to gain 
insight on the effectiveness of 
community engagement 
activities.  

BVES will work on implementing 
immediate feedback 
mechanisms to its community 
engagement activities. 

 

8.5.5 Best Practice Sharing with Other Electrical Corporations 

In this section BVES provides a high-level overview of its policy for sharing best practices and collaborating with other 
electrical corporations on technical and programmatic aspects of its WMP program. 

BVES shares best practices and collaborates with other California IOUs in working group 
meetings and public communications. Additionally, BVES collaborates with other out of state 
electric utilities. The California IOUs share feedback provided by customers and the public 
regarding recommendations and concerns. BVES engages with utilities outside of California to 
exchange best practices both for utility wildfire mitigation and stakeholder cooperation when 
responding to wildfires. BVES expanded its efforts in this initiative area during 2022 and, 
accordingly, increased the projected operational expenditure spending for this initiative going 
forward. 

BVES attended the 2023 DistribuTECH International transmission and distribution (T&D) 
conference where lessons learned and information on wildfire mitigation, manufactures and 
vendors of T&D equipment were shared and discussed. BVES sent several planning and field 
staff to this conference in February. Additionally, BVES sent attendees to the 2023 Power 
Delivery Design Conference in February 2023 where wildfire mitigation best practices were a 
main topic and information was exchanged with out-of-state utilities and utility industry experts. 
In March 2023, BVES participated at the 2023 Wildfire Mitigation for Utilities Conference 
organized by Electric Utility Consultants, Inc. (EUCI). At this conference, wildfire mitigation was 
discussed with California utilities and agencies, out of state utilities and agencies, and utility 
industry equipment suppliers and service providers. BVES intends to be more involved in 
conferences, workshops, and working groups throughout 2023. 

In 2022, BVES attended the Institute of Electrical and Electronics Engineers (IEEE) 
Transmission and Distribution Conference and the DistribuTECH International transmission and 
distribution (T&D) conference. 

BVES currently does not have a wire down detection program, nor does it have a timeline to 
procure one. As solutions are developed in this space, BVES will look to collaborate with other 
utilities on the effectiveness of their programs.
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Table 8-63 Best Practice Sharing with Other Electrical Corporations 
Best 
Practice 
Subject 

Dates of 
Collaboration 
(YYYY-YYYY) 

Technical or 
Programmatic 

Utility 
Partner(s) 

Description of Best 
Practice Sharing or 
Collaborating 

Outcome 

Covered 
conductor 
effectiveness 

2020-Ongoing Technical BVES 
Liberty 
PC 
PG&E 
SCE 
SDG&E 

The IOUs 
commissioned a joint 
study to assess the 
effectiveness and 
reliability of covered 
conductors (CCs) for 
overhead distribution 
system hardening. The 
aim is to develop 
consistent criteria and 
measurements for 
evaluating 
effectiveness of CCs. 
Refer to the report 
entitled “Effectiveness 
of Covered 
Conductors: Failure 
Mode Identification and 
Literature Review,” 
dated December 22, 
2021, for more details. 
 

Ongoing 
• CCs are a mature technology (in use since 

the 1970s) and have the potential to 
mitigate several safety, reliability, and 
wildfire risks inherent to bare. 

• Conductors. This is due to the reduced 
vulnerability to arcing/faults afforded by the 
multi-layered polymeric insulating sheath 
material. 

• Of the 10 hazards that affect bare 
conductors, CCs have the potential to 
mitigate six (tree/vegetation contact, wind-
induced contact, third-party damage, 
animal-related damage, public/worker 
impact, and moisture). 

• Laboratory studies and field experience 
have shown that CCs largely mitigated 
arcing due to external contact. 

• Several CC-specific failure modes exist that 
require operators to consider additional 
personnel training, augmented installation 
practices, and adoption of new mitigation 
strategies (e.g., additional lightning 
arrestors, conductor washing programs). 

Risk Model 
Working 
Group 

2022-Ongoing Technical BVES 
Liberty 
PC 
PG&E 
SCE 
SDG&E 

Risk modeling 
methodology sharing 
among participating 
utilities 

Ongoing 
“annual” working group meetings 
Next Step 
Establish uniform approach to risk modeling for 
utilities 
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Best 
Practice 
Subject 

Dates of 
Collaboration 
(YYYY-YYYY) 

Technical or 
Programmatic 

Utility 
Partner(s) 

Description of Best 
Practice Sharing or 
Collaborating 

Outcome 

Workshop 
on 
Vegetation 
Management 
Best 
Practices 

2022-Ongoing BVES 
Liberty 
PC 
PG&E 
SCE 
SDG&E 

BVES 
Liberty 
PC 
PG&E 
SCE 
SDG&E 

Share best practices in 
vegetation 
management among 
participating utilities 
and experts in the 
vegetation 
management field 

Improved vegetation management programs 

Wildfire 
Mitigation 

2022-Ongoing Technical and 
Programmatic 

Varies 
depending 
on 
engagement 

BVES engages and 
shares best practices 
with other utilities (in 
state and out of state), 
state agencies, 
industry trade 
associations, vendors, 
and other experts in 
wildfire mitigation by 
attending conferences 
and other external 
events 

Participating in industry conferences and other 
forums as well as engaging 
with peer utilities provide regular opportunities 
to share best practices on 
topics pertaining to wildfire mitigation, including 
PSPS.  
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9. Public Safety Power Shutoff 
9.1 Overview 
In Sections 9.1–9.5 the electrical corporation: 

• Provides a high-level overview of key PSPS statistics 

• Identify circuits that have been frequently de-energized and provide measures for how the electrical 
corporation will reduce the need for, and impact of, future PSPS of those circuits 

• Describe expectations for how the electrical corporation’s PSPS program will evolve over the next 3 and 10 
years 

• Describe any lessons learned for PSPS events occurring since the electrical corporation’s last WMP 
submission 

• Describe the electrical corporation’s protocols, processes, and procedures for PSPS implementation 

9.1.1 Key PSPS Statistics 

In this section, the electrical corporation must include a summary table of PSPS event data. These data must be 
calculated from the same source used in the GIS data submission (i.e., they should be internally consistent). If it is 
not possible to provide these data from the same source, the electrical corporation must explain why. Table 9-1 
provides an example of the minimum acceptable level of information for a summary of PSPS event data. 

In this section, BVES provides summary table of PSPS event data. The data is calculated from 
the same source used in the GIS data submission. 

Table 9-1 PSPS Statistics 

Year # of 
Events 

Circuits De-
energized 

Customers 
Impacted 

Customer 
Minutes of 
Interruption 

Jan 1 – Dec 31, 
2020 

0 0 0 0 

Jan 1 – Dec 31, 
2021 

0 0 0 0 

Jan 1 – Dec 31, 
2022 

0 0 0 0 

BVES considers PSPS to be a measure of last resort, driven by a combination of extreme fire 
threat weather, fuel moisture, wind, and situational awareness information to protect the 
community against ignition threats from energized circuits. Although BVES has never 
implemented PSPS, BVES is committed to reducing the scope, frequency, and duration of 
PSPS events, should it be necessary when the safety risk of imminent fire danger is greater 
than the impact of de-energization. As BVES continues to reduce ignition risk, BVES anticipates 
the likelihood to need to use its PSPS to become even more remote, but BVES will continue to 
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evaluate the risk and necessity for its use. Finally, BVES incorporates lessons learned across 
California regarding the use of PSPS and will update as necessary its PSPS Plan and 
Emergency Disaster and Response Plan (EDRP) accordingly. 

No direct lessons learned from BVES-initiated activations can be applied to this WMP Update 
as BVES has not met thresholds to initiate a PSPS event. The triggering threshold has also not 
changed based on the implementation of WMP initiatives. In the future, BVES anticipates 
continued re-designation of high-risk areas to reduce risk designations after years of significant 
WMP initiative implementation as mitigations are deployed and real-time modeling capabilities 
are enhanced. BVES will also re-evaluate its PSPS trigger thresholds. 

The circuits currently identified for de-energization and customer impact include North Shore 
Circuit (1,021 customers), Boulder Circuit (1,063 customers), Lagonita Circuit (946 customers), 
Clubview Circuit (740 customers), Goldmine Circuit (950 customers), and Erwin Lake Circuit 
(197 customers). If the Radford Circuit is de-energized, the load will be shifted to the Shay Line 
and no direct customers will be impacted. 

9.1.2 Identification of Frequently De-energized Circuits 

Public Utilities Code section 8386(c)(8) requires the “[i]dentification of circuits that have frequently been de-energized 
pursuant to a PSPS event to mitigate the risk from wildfire and the measures taken, or planned to be taken, by the 
electrical corporation to reduce the need for, and impact of, future PSPS of those circuits, including, but not limited to, 
the estimated annual decline in circuit PSPS and PSPS impact on customers, and replacing, hardening, or 
undergrounding any portion of the circuit or of upstream transmission or distribution lines.” To comply, the electrical 
corporation is required to populate Table 9-2 and provide a map showing the frequently de-energized circuits. 

The map must show the following: 

• All circuits listed in Table 9-2, colored or weighted by frequency of PSPS 

• HFTD Tiers 2 and 3 contour overlay 

Public Utilities Code section 8386(c)(8) requires the “Identification of circuits that have 
frequently been de-energized pursuant to a PSPS event to mitigate the risk of wildfire and the 
measures taken, or planned to be taken, by BVES to reduce the need for, and impact of, future 
PSPS of those circuits, including, but not limited to, the estimated annual decline in circuit PSPS 
and PSPS impact on customers, and replacing, hardening, or undergrounding any portion of the 
circuit or of upstream transmission or distribution lines.” 

Table 9-2 De-energized Circuits 
Entry 
# 

Circuit 
ID 

Name of 
Circuit 

Dates of 
Outages 

# of 
Customers 
Served by 
Circuit 

# of 
Customers 
Affected 

Measures Taken, or 
Planned to be 
Taken, to Reduce 
the Need for and 
Impact of Future 
PSPS of Circuit 

N/A N/A N/A N/A N/A N/A N/A 

BVES has not activated any PSPS events thus cannot provide a listing of frequently de-
energized circuits. The utility has prioritized high-risk circuits for mitigation over the next ten 
years and does not anticipate the need to utilize any proactive de-energizations. However, 
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BVES has identified circuits for de-energization if PSPS triggers are met and maintains 
complete PSPS Protocols and conducts PSPS exercises to be prepared in case BVES must 
initiate a PSPS event. 

These circuits for potential PSPS events are identified in the figure below. 

 

Figure 9-1 BVES High Risk Areas for PSPS Consideration 

9.1.3 Objectives 

Each electrical corporation must summarize the objectives for its 3-year and 10-year plans to reduce the scale, 
scope, and frequency of PSPS events. These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to achieve the stated 
objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of whether the 
electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 
objective(s) are documented and substantiated 
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In this section, BVES summarizes the objectives for its 3-year and 10-year plans to reduce the 
scale, scope, and frequency of PSPS events. The summaries include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 
achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication 
of whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details 
of the objective(s) are documented and substantiated 
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Table 9-3 PSPS Objective (3-year plan) 
Objectives for Three Years 
(2023-2025) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of Verification Completion 
Date 

Reference 
(section & 
page #) 

Automate PSPS notifications to 
customers. 

Public 
emergency 
communication 
strategy EP-3 
Public 
outreach and 
education 
awareness 
program 
COE-1 

CPUC’s PSPS 
guidelines and rules Contract with 

communications firm to 
automate notifications; 
demonstration of 
automated process; 
post-event reports 

September 
2023 

Section 8.4.4 
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Objectives for Three Years 
(2023-2025) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of Verification Completion 
Date 

Reference 
(section & 
page #) 

Conduct annual table-top and 
functional exercises prior to the 
fire season. 

Emergency 
preparedness 
plan EP-1 
External 
collaboration 
and 
coordination 
EP-2 
Public 
emergency 
communication 
strategy 
Preparedness 
and planning 
for service 
restoration 
EP-4 
Customer 
support in 
wildfire and 
PSPS 
emergencies 
EP-5 

CPUC’s PSPS 
guidelines and rules Table-top exercise 

results and Pre- and 
Post-Season Report 

Q2 Annually Section 8.4.2 
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Objectives for Three Years 
(2023-2025) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of Verification Completion 
Date 

Reference 
(section & 
page #) 

Conduct service restoration 
training with supervisory and field 
personnel each year prior to the 
fire season. 

Emergency 
preparedness 
plan EP-1 
External 
collaboration 
and 
coordination 
EP-2 
Public 
emergency 
communication 
strategy 
Preparedness 
and planning 
for service 
restoration EP-
4 
Customer 
support in 
wildfire and 
PSPS 
emergencies 
EP-5 

CPUC’s PSPS 
guidelines and rules Training Log Q2 Annually Section 8.4.2 

Conduct community and 
stakeholder PSPS briefings each 
year prior to the fire season. 

Public 
emergency 
communication 
strategy EP-3 

CPUC’s PSPS 
guidelines and rules Annual Community 

Briefing Report 
Outreach Records 

Q2 Annually Section 8.4.4 
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Objectives for Three Years 
(2023-2025) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of Verification Completion 
Date 

Reference 
(section & 
page #) 

Continue to conduct 
comprehensive outreach to 
identify households with AFN 
persons. 

Public 
emergency 
communication 
strategy EP-3 
Engagement 
with access 
and Functional 
Needs 
Populations 
COE-2 

CPUC’s PSPS 
guidelines and rules Contract with 

communications firm to 
automate notifications; 
demonstration of 
automated process; 
post-event reports 

Ongoing Section 8.4.4 

 
Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide 
a reference to the appendix section and page providing further documentation, justification, and substantiation. 

Table 9-4 PSPS Objective (10-year plan) 
Objectives for Ten Years 
(2026-2032) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of 
Verification 

Completion 
Date 

Reference 
(section & 
page #) 

Evaluate and adjust as 
appropriate PSPS activation 
thresholds as grid hardening 
initiatives are completed and 
the risk of ignitions is reduced. 

Emergency 
preparedness 
plan EP-1 
 

CPUC’s PSPS 
guidelines and rules N/A Ongoing Section 

8.4.2 

Reassess high risk areas and 
sectionalizing switches as grid 
hardening initiatives are 
completed and the risk of 
ignitions is reduced in the high-
risk areas. (For example, as a 

Emergency 
preparedness 
plan EP-1 
 

CPUC’s PSPS 
guidelines and rules N/A Ongoing Section 

8.4.2 
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Objectives for Ten Years 
(2026-2032) 

Applicable 
Initiative(s) & 
Tracking ID(s) 

Applicable 
Regulations, Codes, 
Standards, and Best 
Practices (see note) 

Method of 
Verification 

Completion 
Date 

Reference 
(section & 
page #) 

high-risk area is shrunk due to 
grid hardening efforts, new 
sectionalizing devices may be 
needed to be able isolation 
only the smaller high-risk 
area.) 
As social media and 
communications technology 
continue to evolve, evaluate 
how to adapt PSPS 
communications plan to 
improve and streamline 
communications with 
stakeholders and customers. 

Public 
emergency 
communication 
strategy EP-2 

 Contract with 
communications firm 
to automate 
notifications; 
demonstration of 
automated process; 
post-event reports 
Internal records of 
outreach 

Ongoing Section 
8.4.4 

 
Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide 
a reference to the appendix section and page providing further documentation, justification, and substantiation. 
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9.1.4 Targets 

Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical corporation in 
its WMP. Electrical corporations will show progress toward completing targets in subsequent reports, including QDRs 
and WMP Updates. 

The electrical corporation must list all targets it uses to track progress on reducing the scope, scale, and frequency of 
PSPS for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and third parties must 
be able to track and audit each target.48 For each initiative target, the electrical corporation must provide the 
following: 

• Utility Initiative Tracking IDs. 

• Projected targets for the three years of the Base WMP and relevant units. 

• The expected “x% risk impact” for each of the three years of the Base WMP. The expected x% risk impact is 
the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 
performance of the electrical corporation’s initiatives aimed at reducing the scope, scale, and frequency of its PSPS 
events. 

Table 9-5 PSPS Targets 
Initiative 
Activity  

Tracking 
ID  

2023 
Target 
& Unit  

x% 
Risk 
Impact 
2023  

2024 
Target 
& Unit  

x% 
Risk 
Impact 
2024  

2025 
Target 
& Unit  

x% 
Risk 
Impact 
2025  

Method of 
Verification  

Covered 
Conductor 
Installation 
– Circuit 
miles 
(34kV & 
4kV) 

GD_1 12.9 17.4% 12.9 17.4% 12.9 17.4% Completed 
Work 
Orders 

Covered 
Conductor 
Installation 
– Circuit 
miles 
(Radford 
Line) 

GD_2 2.7 62.5% 0 N/A 0 N/A Completed 
Work 
Orders 

Number of 
Customers 
Impacted 

EP_1 1604 N/A 160 N/A 133 N/A QDR 

 
4 The number of customers impacted is calculated by estimating the average number of customers impacted per year 
based upon the number of PSPS events that is expected annually i.e., every approximately 1 out of 25 years for 2023 
and 2024, and 1 out of 30 years in 2025. 
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Initiative 
Activity  

Tracking 
ID  

2023 
Target 
& Unit  

x% 
Risk 
Impact 
2023  

2024 
Target 
& Unit  

x% 
Risk 
Impact 
2024  

2025 
Target 
& Unit  

x% 
Risk 
Impact 
2025  

Method of 
Verification  

Number of 
Circuits 
De-
energized 

EP_1 0.085 N/A 0.08 N/A 0.07 N/A QDR 

Number of 
PSPS 
events 

EP_5 0.04 N/A 0.04 N/A 0.03 N/A QDR 

To date BVES has not experienced conditions to invoke a PSPS and, thus, has never executed 
a PSPS event.  Additionally, analysis of historical weather since 2015 indicates conditions to 
warrant invoking a PSPS have not occurred in the BVES service area during that time period.  
However, there is always some small, and likely increasing likelihood that abnormal fire threat 
weather (i.e., exceptionally dry and windy conditions) may require BVES to invoke to a PSPS.  
The winter of 2023 is a good example of anomalous conditions; during that winter BVES 
experienced the most snow on record by over 20 inches.  Similarly, at some point BVES could 
experience dry conditions and high winds well beyond normal that would trigger PSPS 
conditions.  Climate change and frequent and persistent droughts increase the likelihood of 
environmental conditions that could lead to reaching a PSPS threshold.  Conversely, as BVES 
continues to harden its grid, the threshold for invoking a PSPS increases and, therefore, the 
likelihood further decreases. Therefore, there will always be some PSPS risk within the BVES 
service territory for the foreseeable future. 

BVES remains committed to continue developing the capability to better calculate PSPS risk 
using probabilistic models.  As of now, BVES currently estimates the PSPS risk to be a 1 in 25 
year event that would affect at most 2 circuits and 4,000 customers given the grid conditions in 
2023 and 2024 (projected). Given further grid hardening efforts, BVES evaluated that the PSPS 
risk in 2025 to be a 1 in 30 year event that would affect at most 2 circuits and 4,000 customers. 
Thus, the target values in Table 9-5 for “Number of Customers Impacted”, “Number of Circuits 
De-energized”, and “Number of PSPS events” are calculated for 2023 and 2024 based on 
PSPS being a 1 in 25 year event and for 2025 based on PSPS being a 1 in 30 year event. 

The initiatives in the Table 9-5 are designed to mitigate that risk and ensure readiness in the 
case of conditions requiring PSPS activation. Actions are taken on these initiatives on a 
quarterly basis and updates and adjustments are made on an as needed basis. BVES’s PSPS 
Exercises also help to determine the effectiveness of the initiatives and guide future updates. 

9.1.5 Performance Metrics Identified by the Electrical Corporation 

Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is driving 
performance outcomes. Each electrical corporation must: 

 
5 The number of circuits de-energized is calculated by estimating the average number of circuits impacted per year 
based upon the number of PSPS events that is expected annually i.e., every approximately 1 out of 25 years for 2023 
and 2024, and 1 out of 30 years in 2025. 
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• List the performance metrics the electrical corporation uses to evaluate the effectiveness of reducing 
reliance on PSPS 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP reporting as its 
QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section that are the same as 
performance metrics required by Energy Safety and reported in QDR Table 2 (Performance Metrics)50 must match 
those reported in QDR Table 2. Metrics listed in this section that are not the same as any of the performance metrics 
identified by Energy Safety and reported in QDR Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

Table 9-6 provides an example of the minimum acceptable level of information. 

In addition to the table, the electrical corporation must provide a narrative (two pages maximum) explaining its 
method for determining its projected performance on these metrics (e.g., PSPS consequence modeling, retrospective 
analysis). 

PSPS Evolution Timeline 

In 2022, BVES contracted with Technosylva to provide real-time situational awareness through 
on-demand fire spread predictions and impact analysis, wildfire risk forecasting for customer 
assets and the service area using daily weather prediction integration and asset risk analysis 
using historical weather climatology. BVES plans to use this to analyze whether PSPS 
activation should occur, or at least add granularity to the PSPS threshold, in the future. 
Additional quantitative analysis of this projected evolution will be available over the year with full 
deployment in 2023. 

In 2022, BVES updated its current PSPS Plan and Protocols to align with Phase 3 de-
energization guidelines issued under D. 21-06-034. In addition to this effort, BVES revised its 
PSPS Plan and Protocol to be more action-oriented and concise to promote its effectiveness 
during an implementation. 

While BVES does not anticipate an increase in PSPS activation, pre- and post-season activities 
for PSPS awareness have been made more robust through quarterly engagements with 
members of the public safety partner network. BVES held a table-top simulation on April 15, 
2022, enabling a run-through process of protocol activation with emergency and fire response 
personnel. On June 21, 2022, BVES conducted a PSPS functional exercise which included a 
community awareness workshop to address pre-season concerns, review its protocols, and 
forecast for proactive de-energization. BVES filed its annual Pre-Season Report on July 1, 
2022, with the CPUC. 
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BVES also conducted public outreach and published its vision for necessity of PSPS on its 
website. Due to previous, ongoing, and future grid hardening efforts, the projected risk outlook 
relative to system hardening efforts carried out on prioritized circuits indicates a lower risk 
forecast as these initiatives are executed over ten years. This reduces the likelihood and need 
to initiate PSPS events. 

BVES has not initiated any PSPS events over the past three years and does not forecast an 
imminent need to de-energize in the future based on a one, three, or ten-year forecast. The two 
tables below correlate high wind events (gusts and sustained winds) with High-Risk Days (days 
with NFDRS that are Brown, Orange, or Red) over the past 6 years. The data indicates that the 
threshold for BVES to direct a PSPS event was not experienced in the BVES service area. 

BVES Table 9-1 Highest Daily Wind Gust and Sustained Wind on High-Risk Days 
Highest Daily Wind Gust on High-Risk Days 

Wind Gusts 2016 2017 2018 2019 2020 2021 2022 
>55 0 0 0 0 0 0 0 
50 to 54 0 0 0 0 0 0 0 
40 to 49 0 0 0 1 1 2 1 
30 to 39 7 5 6 1 5 5 3 
20 to 29 78 39 64 27 65 51 56 
<20 66 74 59 58 90 27 31 

Highest Daily Sustained Wind on High-Risk Days 
Wind Gusts, 
Sustained 2016 2017 2018 2019 2020 2021 2022 
>55 0 0 0 0 0 0 0 
50 to 54 0 0 0 0 0 0 0 
40 to 49 0 0 0 0 0 0 0 
30 to 39 0 0 0 0 0 1 0 
20 to 29 2 6 5 3 7 4 4 
<20 149 112 124 84 154 83 87 

 

BVES Table 9-2 National Fire Danger Rating System (NFDRS) Historic Data 
NFRDS 2016 2017 2018* 2019* 2020 2021 2022 
G-Low Risk 71 109 26 189 108 87 40 
Y-Moderate Risk 144 138 169 66 97 187 232 
B-High Risk 138 103 122 78 152 90 91 
O-High Risk 9 15 7 9 6 0 0 
R-High Risk 4 0 0 0 3 0 0 

 
*NFDRS not available for some days due to Federal Government shutdown. 

Because BVES has not had to initiate PSPS events, it is not quantifiable to reduce the 
frequency, scope, or duration of future PSPS events. However, BVES does not view lack of 
PSPS events as a case for complacency. Accordingly, BVES incorporates PSPS lessons 
learned from BVES’s observation and review of PSPS actions taken by other utilities in 
California. 
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In addition to its own plan for proactive de-energization, BVES may also be impacted by PSPS 
events triggered by SCE, because SCE’s system supplies the majority of electric power to 
BVES’s system. Accordingly, BVES closely monitors and coordinates with developments at 
SCE and is ready to respond to any SCE PSPS that may cut imports to BVES. Thus far, SCE 
has not enacted a PSPS on a power supply line to BVES. 

Because BVES has never enacted a PSPS and believes there is a low-likelihood BVES will 
need to enact a PSPS in the future, BVES does not have a defined vision for the continued 
evolution of its PSPS Plan. However, BVES recognizes climate change is changing historical 
weather patterns and fire conditions including severity and length of the fire season. In future 
WMP Updates, BVES will continue to assess the historical record of fire weather conditions to 
determine any instances where a PSPS activation would have been justified using BVES’s 
PSPS thresholds to assist in scenario development of forecasted risk. Taking no action to 
harden circuits or reduce the impact of PSPS events, would leave BVES’s customers and 
stakeholders vulnerable to future extreme fire weather events that could necessitate PSPS. 
Therefore, over the course of the ten-year planning period, grid hardening initiatives, enhanced 
vegetation management programs, more robust forecasting capabilities, and increased 
situational awareness will continue to keep the likelihood of PSPS activation remote despite 
changing climate and forest conditions in the BVES service territory. Additionally, BVES will 
continue to coordinate with public safety partners and community members and distribute PSPS 
Plan and wildfire safety updates ahead of each wildfire season. 

The data provided in is a summary based on the most current information available at the time 
and is subject to modification resulting from additional analyses, internal outage audits and 
assessments, completed following submission of this 2023 WMP Update. 

Scope, scale, and frequency of PSPS activations will be mitigated through BVES’s seasonal 
operational posture that directs the following actions taken throughout the year: 

1. The Radford Line is de-energized from April to October or as otherwise 
recommended by the Field Operations Supervisor. Re-energization can be achieved 
should the forecasted demand require additional generation, for planned 
maintenance, system upgrades, or other-directed action. No redundancy degradation 
exists with this operational protocol since the supply lines from the Lucerne area are 
separate and independent of one another. The Radford Line assists to supply power 
during winter high load periods as BVES profiles as a winter-peaking utility. 

2. From April to October, BVES will place certain auto-reclosers, fuse TripSavers, and 
switches in “manual” operation such that they will not shut and test upon detection of 
a fault. A specific list of switched mechanisms will be derived ahead of each fire 
season to ensure load forecasts align with present conditions to the best ability 
possible. The completion of the Grid Automation Project, which establishes 
connectivity and control of these devices, will necessitate a policy revision or re-
evaluation. 

a. When an auto-recloser, switch, or fuse-replacing TripSavers placed in 
“Manual” due to the above policy trips opens, the affected portions of the de-
energized circuit or feeder will be patrolled prior to re-energizing them. If the 
cause is likely known and the fire risk is “Green” or “Yellow,” the Field 
Operations Supervisor may authorize the Line Crew to test the device once. If 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 375 
 

the device trips open again, the circuit or feeder must be thoroughly patrolled 
to determine the fault and ensure there is no risk of causing fire. 

3. Due to reduced load in non-winter period, the Utility Engineer & Wildfire Mitigation 
Supervisor developed specific fast trip, three-shot settings for auto-reclosers and 
other protective devices in the field to enhance fire prevention. The list of affected 
devices will be provided to the Utility Manager and the Field Operations Supervisor. 
Additionally, the Field Operations Supervisor will provide the settings that the Field 
Operations staff will be required to set on each device. Specific dates to enter these 
reduced settings will be recommended by the Field Operations Supervisor and 
approved by the Utility Manager. Engineering staff will not change device settings 
without the Field Operations Supervisor’s authorization. 

It should be noted that while BVES is able to evaluate its facilities and determine the limiting 
wind speeds when distribution facilities are possibly at high risk, BVES is not able to determine 
the strength or health of vegetation surrounding bare conductors outside of the required 
vegetation clearance zones as well as other structures that may come loose and impact BVES 
distribution facilities. Therefore, BVES may determine a need to proactively de-energize 
facilities during high fire threat and high wind conditions. This would be done in close 
consultation and coordination with local government and agencies. Isolating areas with 
switching devices allow for sectionalization of the areas affected, which will be communicated to 
affected parties if a decision to activate PSPS is made. 

Table 9-6 Projected PSPS Performance 
Performance 
Metrics 

2020 2021 2022 2023 
Projected 

2024 
Projected 

2025 
Projected 

Method of 
Verification (e.g., 
third-party 
evaluation, QDR) 

PSPS 
Notification 

0 0 0 0 0 0 QDR 

Circuits De-
energized 

0 0 0 0 0 0 QDR 

Customers 
impacted 

N/A N/A N/A 0 0 0 QDR 

 

9.2 Protocols on PSPS 
The electrical corporation must describe its protocols on PSPS implementation including: 

• Risk thresholds (e.g., wind speed, FPI, etc.) and decision-making process that determine the need for a 
PSPS. Where the electrical corporation provides this information in another section of the WMP, it must 
provide a cross-reference here rather than duplicating responses. 

• Method used to compare and evaluate the relative consequences of PSPS and wildfires. 

• Outline of the strategic decision-making process for initiating a PSPS (e.g., a decision tree). Where the 
electrical corporation provides this information in another section of the WMP, it must provide a cross-
reference here rather than duplicating responses. 

• Protocols for mitigating the public safety impacts of PSPS, including impacts on first responders, health care 
facilities, operators of telecommunications infrastructure, and water electrical corporations/agencies. 
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The protocols on PSPS, including the following elements, are described in detail in the attached 
PSPS Plan. BVES updated its existing PSPS Plan to align with D. 21-06-034 Phase 3 
guidelines. BVES also made additional revisions to make the PSPS Plan more actionable, 
focused, and concise. 

While BVES does not have a formal quantitative method to evaluate the potential consequence 
of PSPS and wildfires, lessons learned can be drawn from similar utilities across the state. 
BVES has not experienced a wildfire event or a PSPS activation to capture challenging and 
successful takeaways. Once BVES fully implements Technosylva’s services, BVES will be able 
to have a near real-time ability to quantify the consequence of wildfires, and, therefore, the 
ability to evaluate and compare the wildfire consequence and risk to the consequences of a 
PSPS event. 

Currently, the highest probability for triggering a PSPS event within the BVES service territory is 
the loss of SCE’s energy imports to the BVES service area due to a SCE-directed PSPS of the 
SCE supply lines. BVES imports from SCE are subject to PSPS activation initiated by SCE. 
SCE may activate a proactive de-energization of these lines even if these circuits within the 
BVES service area and conditions do not meet BVES PSPS thresholds. To address the 
possibility of SCE-directed PSPS events, BVES proposes to construct an energy storage project 
of approximately 5 MW/20 MWh (four-hour) lithium-ion utility-grade battery serving the BVES 
service area. In conjunction with the existing Bear Valley Power Plant and potential utility scale 
solar, BVES would be able to initially meet its energy demands during a supply drop from SCE 
for several hours depending on load shedding strategy. BVES will continue with project planning 
and evaluation of an energy storage and solar facility within the BVES service territory, though, 
this project timeline has been extended due to siting delays. 
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Figure 9-2 BVES Supply Lines, Sources of Power and Sub-Transmission System 
The table below outlines BVES’s action plan for addressing partial or complete loss of power 
due to SCE supply line de-energization events. 

BVES Table 9-3 BVES Action for SCE Lines De-Energized due to PSPS 
Condition BVES Action 

SCE De-energizes Doble 
or Cushenberry Line for 
PSPS. 

Notify key internal staff and brief Field Operations staff on condition for 
situational awareness. 
Energize Radford Line as needed to meet load demand. If the Utility 
Manager deems it necessary, energize the Radford Line as needed for 
reliability. 
Startup BVPP as needed to meet load demand. 
No reduction on load necessary, since the Doble and Cushenberry are 
capable of carrying the other’s load. 
Implement applicable portions of BVES Emergency Response Plan for 
a partial loss of SCE supply lines 
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Condition BVES Action 

SCE De-energizes Bear 
Valley Line for PSPS. 

Notify key internal staff and brief Field Operations on conditions for 
situational awareness. 
If Radford is energized, shift loads to Shay Line prior to de-energizing 
for PSPS. Generally, this should be done about 4 hours prior to the 
SCE de-energizing the line. 
If needed, start up BVPP to meet load demand. 
If needed, instruct interruptible customers (Bear Mountain Resorts) to 
reduce load as needed to meet load demand. 
Implement applicable portions of BVES EDRP for a partial loss of SCE 
supply lines 

SCE De-energizes Doble 
or Cushenberry and Bear 
Valley Lines for PSPS. 

Notify key internal staff and brief Field Operations on conditions for 
situational awareness. 
Since the Doble and Cushenberry are capable of carrying the other’s 
load, follow the procedure for “SCE De-energizes Bear Valley Line for 
PSPS” above. 
Prepare for potentially losing all SCE supply lines into BVES service 
area. 
Prepare for sustained BVPP operations and rolling blackouts. 
Evaluate distribution circuit loads. 
Implement applicable portions of BVES Emergency Response Plan for 
a partial loss of SCE supply lines. 

SCE De-energizes Doble 
and Cushenberry Lines 
for PSPS. 

Notify key internal staff and brief Field Operations on condition for 
situational awareness. 
If not already done, energize the Radford Line. 
Four hours prior to SCE de-energizing the lines, per the Field 
Operations Supervisor’s direction, shift as much of the load to BVPP 
and Radford Line as follows: 
Open the Shay and Baldwin automatic reclosers. 
“Express” the Radford Line to Meadow Substation without overloading 
the Radford Line per Field Operations’ switching order. 
Startup BVPP, place enginators online and increase load to within the 
combined capacity of the BVPP and Radford Line. 
Implement BVES Emergency Response Plan for sustained loss of 
SCE supplies from Lucerne including “rolling blackout” procedures. 
Prepare for sustained BVPP operations and rolling blackouts. 
Frequently monitor distribution circuit loads. 

SCE de-energizes Doble, 
Cushenberry, and Bear 
Valley Lines for PSPS. 

Notify key internal staff and brief Field Operations on condition for 
situational awareness. 
If the Radford Line is energized, shift loads to the Shay Line. 
Four hours prior to SCE de-energizing the lines, per the Field 
Operations Supervisor’s direction, perform the following: 
Start up all BVPP enginators. 
Reduce system load to within the capacity of BVPP by isolating 
distribution circuits as directed by the Field Operations Supervisor. 
Once system load is matched with BVPP capacity, open the Shay and 
Baldwin automatic reclosers. 
Implement BVES EDRP for sustained loss of all SCE supply lines 
including “rolling blackout” procedures. 
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Section 5 of the attached PSPS Plan outlines the PSPS Protocols, which includes the tactical 
and strategic decision for initiating a PSPS/de-energization. Section 4 describes the conditions 
that could lead to a PSPS enactment, and Section 2 describes the chain of command for 
initiating a PSPS event. 

 

Figure 9-3 PSPS Decision-Making Criteria 
 
In summary, BVES considers the following when determining conditions that would meet or 
exceed thresholds for de-energization: 

• Design strength and other characteristics of distribution overhead facilities, 

• Vegetation density, 

• NFDRS for 7-day fire threat outlook, 

• NWS advisories, 

• Local weather forecasts and advisories, 

• BVES meteorologist’s forecast, 

• Information from BVES installed weather stations, 

• Real-time information from trained personnel positioned in high-risk areas, and 

• Input from state and local authorities and Emergency Management Personnel. 
“Extreme fire weather conditions” are deemed to be forecasted or exist when the NFDRS 
Forecast is “red,” “orange,” or “brown,” high winds (45 mph or greater) are forecasted or 
measured, and the BVES meteorologist forecasts high fire threat conditions. Once it is 
determined that “extreme fire weather conditions” are forecasted or exist, BVES Staff will 
implement BVES PSPS Procedures at the direction of the Utility Manager. 

Protocols for mitigating the public safety impacts of PSPS, including impacts on first responders, health care facilities, 
operators of telecommunications infrastructure, and water electrical corporations/agencies 

Section 6 of the PSPS Plan describes BVES’s communication protocols designed to mitigate 
the public safety impacts of PSPS on the community. Due to the significant impact that a PSPS 
event may have on the community and customers, it is essential that early and accurate 
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communications be conducted throughout the PSPS event coincides with local government, 
agencies, partner organizations (including emergency management community and first 
responders, CALOES, county and local governments, independent living centers, and 
representatives of people/communities with access and functional needs), and customers. 
BVES takes additional steps to ensure that vulnerable, marginalized, and at-risk communities 
are sufficiently informed of PSPS activities and wildfire outreach. As part of its public outreach, 
BVES is working towards increasing representation of people with AFN, senior citizen groups, 
business owners, and public health and healthcare providers including those with medical 
needs. This includes a CRC and communications regarding PSPS. 

BVES’s efforts since January 1, 2022, include the following: 

• Increased social media posts regarding AFN education and how to self-identify 
• Created and uploaded an AFN informational video on BVES’s social media platforms 

and website 
• Added AFN self-identification letter to the BVES website 
• Entered into a confidentiality agreement to share BVES’s AFN and Medical Baseline 

population with the City of Big Bear Lake and the local fire agencies 
• Added additional CRC information and accommodations to the website 
• Implemented a PSPS portal for critical facilities and community-based organizations 
• Updated the AFN application to be available in English and Spanish on BVES’s website 
• Trained Customer Service representatives to inquire on all calls about potentially AFN-

eligible members in customer households 
• Purchased portable batteries for PSPS events that are reserved for Medical Baseline 

and AFN community members 
A small number of BVES customers reside in mobile home parks or in multi-unit residences that 
have electric master meters. Among these customers, BVES identified five locations to include 
in its medical baseline tracking sheets. Since July 1, 2022, BVES has been including AFN 
applications in English and Spanish, CARE applications, Medical Baseline applications, and 
informational flyers on PSPS and its CRC for master metered property owners and their 
tenants. 

Specific details on how BVES engages with communities is outlined below: 

BVES hosts and advertises its end of year public meeting where WMP, PSPS, and reliability 
plans are presented through local radio and newspaper. BVES will ensure its website is updated 
and contains the current WMP and associated video. BVES also uses Facebook to regularly 
distribute the WMP including the WMP’s identified equipment upgrades, vegetation 
management, and operational improvements. Finally, BVES issues newsletters that include 
information regarding the WMP and PSPS plans. BVES will ensure all communications and 
outreach portals will be maintained in English. 

BVES, in collaboration with its contract public relations firm, has also implemented new plans to 
further enhance its ability to engage vulnerable individuals and communities. Working with this 
firm, BVES will continue its prior communication methods and establish new forms to endeavor 
to identify and engage with its marginalized and at-risk communities. This included issuing 
communications in both Spanish and English; as applicable, via mail carrier to its identified 
customers. This mailer was also made available on BVES’s website in the other top identified 
languages of French, Tagalog, Vietnamese, and Chinese, as well as languages spoken by 
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indigenous communities not in BVES’s service territory, such as Mixteco and Zapoteco. BVES 
also conducted a non-contact electronic survey regarding its WMP outreach and has made the 
results of the survey available in English and Spanish on its website. Finally, BVES has 
implemented and began utilizing newly acquired two-way texting capabilities to notify BVES 
customers about PSPS events or other emergencies. 

See example tracking reports for communications delivered throughout 2022. Additional detail is 
provided in BVES’s 2020 and 2021 Wildfire Mitigation Community Outreach Survey Results. 
BVES conducted two surveys in 2022, to evaluate the effectiveness of its outreach efforts. A 
total of 423 surveys were completed which included 30 from critical customers. The results are 
as follows: 

• 46% of BVES customers surveyed are aware of wildfire safety communications. 
• 41% recall seeing, hearing or reading the phrase, “Public Safety Power Shutoff or 

PSPS.” 
• 41% say they would first turn to BVES website for information about a PSPS event. 
• 81% have taken action to prevent wildfires or to prepare their home or business. 
• 48% are aware of BVES’s efforts to prune vegetation. 
• 43% are aware they can update their contact information with BVES. 
• 83% of those surveyed can be considered AFN. 
• 98% indicated it would not be helpful to receive communications in a language other 

than English. 

9.3 Communication Strategy for PSPS 
In Section 8.4.4 of the WMP, the electrical corporation must discuss all public communication strategies for wildfires, 
outages due to wildfires and PSPS, and service restoration. Thus, in this section, the electrical corporation is only 
required to provide a cross-reference to Section 8.4.4 and any other section of the WMP providing details of the 
emergency public communication strategy for PSPS implementation. 

BVES discusses in detail all public communication strategies for outages due to wildfires and 
PSPS as well as service restoration in Section 8.4.4 of this WMP. Additionally, Table 6-1 of the 
BVES PSPS Plan contains a comprehensive template outlining the communications plan for 
notifying the public and key partners during a potential PSPS activation. 

9.4 Key Personnel, Qualifications, and Training for PSPS 
In Section 8.4.2.2 of the WMP, the electrical corporation must discuss all key personnel planning, qualifications, and 
training for wildfires, outages due to wildfires, and PSPS, and service restoration. Thus, in this section, the electrical 
corporation is only required to provide a cross-reference to Section 8.4.2.2 and any other section of the WMP 
providing details of key personnel, qualifications, and training for PSPS implementation. 

BVES discusses in detail the key personnel, planning, qualifications, and training for wildfires, 
outages due to wildfires, and PSPS, and service restoration in Section 8.4.2.2 of this WMP. 
Please refer to this section for details. Additionally, Section 2 of the PSPS Plan describes the 
Chain of Responsibility during a PSPS and detail on assigned personnel and their roles. 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 382 
 

9.5 Planning and Allocation of Resources for Service Restoration due 
to PSPS 

In Section 8.4.5.2 of the WMP, the electrical corporation must address planning of appropriate resources (e.g., 
equipment, specialized workers) and allocation of those resources to assure the safety of the public during service 
restoration. Thus, in this section, the electrical corporation is only required to provide a cross-reference to Section 
8.4.5.2 and any other section of the WMP providing details of resource planning for PSPS implementation. 

Section 4.9 of BVES’s PSPS Plan describes the internal strategy to safely re-energize any area 
that was de-energized as part of a PSPS event. Restoration may take place when wind speeds 
in the affected area where PSPS was invoked fall below 50 mph for a minimum period of 20 
minutes, and crews assess that the fire weather conditions have subsided to “safe levels.” 
However, the crews may extend the calm period beyond 20 minutes, if they assess further gusts 
of greater than 50 mph are likely based on direct observation of local conditions or forecasts 
indicate a high probability of winds picking up to greater than 50 mph. Crews are to 
communicate with the Field Operations Supervisor prior to assessing the situation as “safe 
levels” so that an evaluation of actual conditions in the field may be merged with the latest 
forecasted information. 

Restoration activities include: 1) validating that the extreme fire weather conditions have 
subsided, 2) conducting field inspections and patrols of facilities that were de-energized, and 3) 
re-energization of inspected (and repaired, if necessary) circuits. See the table below for 
additional detail. 

Additional information can be found in Section 8.4.5.2 of this WMP. 

BVES Table 9-4 PSPS Re-Energization and Post-Event Strategy 
PSPS 
Activity 

Phase Event Internal Action External Coordination 

Restoration Re-
energization 

(Extreme fire 
conditions 
subside to 
safe levels as 
validated by 
field 
conditions) 

Operations & Planning: 

 Field Crews validate 
that the extreme fire 
weather conditions 
have subsided to safe 
levels as designated by 
the Field Operations 
Supervisor and report 
these conditions to 
Dispatch. 

 Field Crews conduct 
field inspections and 
patrols of facilities that 
were de-energized. 

 When field inspections 
and patrols are 
completed 
satisfactorily, power is 
restored to the affected 
circuits. 

Local Government, Agencies, and 
Partner Organizations: 

 Send “Intent to Restore” 
notice to local government, 
agencies, and partner 
organizations. Encourage 
widest dissemination of this 
information. 

 Coordinate with the 
emergency management 
community, first responders, 
and local government in 
managing restorations. 

 Send “Restoration Complete” 
notice to local government, 
agencies, and partner 
organizations once power is 
fully restored or an update if 
restoration is delayed. 

 Update Stakeholders Portal 
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PSPS 
Activity 

Phase Event Internal Action External Coordination 

 As SCE restores 
supply lines, Field 
Crews conduct 
switching operations as 
directed by Field 
Operations Supervisor 
to restore systems 
normal. 

Customer Service: 

 Finalize “Intent to 
Restore” notice to 
include ETR(s) and 
obtain President’s 
approval to release. 

 Finalize “Restoration 
Complete” notice to be 
issued when power is 
fully restored and 
obtain President’s 
approval to release. 

 Breakdown of CRC 
including 
removal/storage of all 
equipment and 
supplies 

 Prepare post-event 
reports 

 Update Stakeholders 
Portal 

Customer Outreach: 

 Post “Intent to Restore” 
notice on BVES website 
and social media. 

 Issue “Intent to Restore” 
press release for local 
media. 

 Send out “Intent to Restore” 
notice via IVR. 

 Send out “Intent to Restore” 
notice via Text 

 Send out “Intent to Restore” 
notice via email 

 Post “Restoration 
Complete” notice on BVES 
website and social media 
once power is fully restored 
or an update if restoration is 
delayed. 

 Issue “Restoration 
Complete” press release for 
local media once power is 
fully restored or an update if 
restoration is delayed. 

 Send out “Restoration 
Complete” notice via IVR 
once power is fully restored 
or an update if restoration is 
delayed. 

 Send out “Restoration 
Complete” notice via Text 
once power is fully restored 
or an update if restoration is 
delayed. 

 Send out “Restoration 
Complete” notice via email 
once power is fully restored 
or an update if restoration is 
delayed. 

Reporting 
and 
Lessons 
Learned 

Post-Event Operations & Planning: 

Utility Manager conduct 
lessons learned with applicable 
staff. Include Customer Service 
and solicit input from Local 

CPUC Safety Enforcement 
Division: 

 File a report (written) to 
President of SED no later 
than 10 business days after 
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PSPS 
Activity 

Phase Event Internal Action External Coordination 

Government, Agencies, and 
Partner Organizations. 

 If applicable, update 
plan and procedures 
per the lessons 
learned. 

 Prepare PSPS Post-
Event Report required 
by ESRB-8 and 
forward to President 
and Manager 
Regulatory Affairs for 
approval. 

the Shutoff event ends per 
ESRB-8. 
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10. Lessons Learned 
An electrical corporation must use lessons learned to drive continuous improvement in its WMP. Electrical 
corporations must include lessons learned due to ongoing monitoring and evaluation initiatives, collaboration with 
other electrical corporations and industry experts, and feedback from Energy Safety and other regulators. 

The electrical corporation must provide a summary of new lessons learned since its most recent WMP submission, 
and any ongoing improvements to address existing lessons learned. This must include a brief narrative describing the 
new key lessons learned and a status update on any ongoing improvements due to existing lessons learned. The 
narrative should be limited to two pages. 

The electrical corporation must also provide a summary of how it continuously monitors and evaluates its wildfire 
mitigation efforts to identify lessons learned. This must include various policies, programs, and procedures for 
incorporating feedback to make improvements. 

Lessons learned can be divided into the three main categories: (1) internal monitoring and evaluation, (2) external 
collaboration with other electrical corporations, and (3) feedback from Energy Safety or other authoritative bodies. 
The following are examples of specific potential sources of lessons learned: 

• Internal monitoring and evaluation initiatives: 

o Tracking of risk events 

o Findings from root cause analyses and after-action reviews 

o Drills and exercises 

o Feedback from community engagement 

o PSPS events 

• Feedback from Energy Safety or other authoritative bodies: 

o Areas for continued improvement identified by Energy Safety in the previous WMP evaluation 
period 

o Findings from wildfire investigations 

o Findings from Energy Safety Compliance Division assessments 

o Collaborations with other electrical corporations 

In addition to the above potential sources of lessons learned, the electric corporation must detail lessons learned from 
any and each catastrophic wildfire ignited by its facilities or equipment in the past 20 years, as listed in Section 5.3.2. 
The electric corporation must also detail specific mitigation measures implemented as a result of these lessons 
learned and demonstrate how the mitigation measures are being integrated into the electric corporation’s wildfire 
mitigation strategy. 

For each lesson learned, the electrical corporation must identify the following in Table 10-1: 

• Year the lesson learned was identified 

• Subject of the lesson learned 

• Specific type or source of lesson learned (as identified in the bullet lists above) 

• Brief description of the lesson learned that informed improvement to the WMP 
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• Brief description of the proposed improvement to the WMP and which initiative(s) or activity(s) the electrical 
corporation intends to add or modify 

• Estimated timeline for implementing the proposed improvement 

• Reference to the documentation that describes and substantiates the need for improvement including: 

o Where relevant, a hyperlinked section and page number in the appendix of the WMP 

o Where relevant, the title of the report, date of report, and link to the electrical corporation web page 
where the report can be downloaded 

o If any lessons learned were derived from quantifiable data, visual/graphical representations of 
these lessons learned in the supporting documentation  

The 2023 WMP Update includes reports on actions undertaken over 2022 including activities 
relating to any deficiencies issued by the OEIS, including lessons learned from BVES and its 
peer utilities. In addition, the Plan has evolved significantly over the 2020, 2021, and 2022 WMP 
Update submissions through new templatized processes, enhanced data collection and 
governance, and successful execution of high priority initiatives. 

BVES has worked to make updates to its quantitative target setting to align with prioritized 
mitigation efforts. The 2023 WMP Update includes improvements such as enhanced mapping 
capabilities as BVES digitizes its asset and inspection practices, more meaningful metric 
tracking calibrated across multiple internal reporting processes and platforms, and climate-
driven ignition probability maps that BVES will use to inform future initiative planning for areas of 
greatest wildfire risk. 

BVES continuously monitors wildfire mitigation efforts. BVES conducts weekly Project Timeline 
Meetings and weekly Management Briefs where the wildfire mitigation efforts are discussed. If 
any concern arises, Field Operations, the Engineering Department and Management will quickly 
find a resolution to the concern. Any concern will be discussed in the weekly meetings until a 
resolution is found. The lessons learned will be presented to the appropriate employees, 
contractors, and discussed in the weekly meetings. If a problem is discovered in the field or 
though inspections, this information will be forwarded to management and will be discussed in 
these weekly meetings. 

In addition, BVES conducts a monthly management-employee Safety Committee Meeting in 
which any safety concerns will be discussed for wildfire mitigation measures. If a safety concern 
is discussed, then BVES staff, our health and safety consultant, and management will resolve 
the issue. A resolution to a concern and lessons learned will be immediately shared with the 
appropriate employees and the safety committee. 

Major themes and lessons learned from the prior WMPs, periodic submissions, and experience 
with mitigation efforts provide valuable insight into BVES’s continuous improvement efforts. 
BVES experienced success in executing and implementing mitigation strategies and has not 
recorded a utility-ignited wildfire incident or activated a PSPS. Issues or delays in execution are 
addressed upon identification throughout the year. BVES continues to provide an open line of 
communication among the WMP responsible personnel up to and including the President. If a 
change of strategy is warranted, the appropriate department heads discuss potential actions 
and monitor any changes. Each quarter, the President, Treasurer, & Secretary meets with the 
Board of Director’s Safety and Operations Committee, which encompasses governing body 
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members of the Company, to discuss any issues identified during the prior quarter and will 
discuss proposed alternatives in strategy. This process enables a feedback loop for continuous 
improvement. 

Table 10-1 provides a summary of lessons learned in 2020, 2021, and 2022 and corresponding 
changes in the BVES 2023 WMP Update.
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Table 10-1 Lessons Learned 
ID #  Year of 

Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

01 2020 / 
2021 

 
Resource 
Allocation 
Methodology 

Internal and 
external resources 
are required to fill 
key roles for WMP 
implementation  

BVES hired direct 
roles to oversee 
prioritized aspects of 
the WMP program and 
processes. However, 
external consultant 
support is still a 
necessity for some 
areas. 

Completed 2021 Section 6; pg. 
42 
Section 7.1; 
pg. 85-86 

02 2020 / 
2021 

 

Situational 
Awareness, 
Grid Design 
and System 
Hardening  

External 
constraints related 
to federally 
managed or private 
lands impact 
initiative schedules 
and 
implementation 
and require active 
management  

Execution of system 
hardening, and 
situational awareness 
initiatives resulted in 
some minor delays 
over the 2020-21 
timeframe. For 
example, BVES was 
able to complete the 
last two weather 
station installations in 
early 2021 after 
significant delays. 
Similarly, BVES has 
pushed out the 
schedule for its energy 
storage project due to 
land siting issues. 

Completed 2021 Section 
8.3.1.1 – 
8.3.1.3; pg. 
233-238 

03 2020 / 
2021  

Grid Design 
and System 
Hardening 

Replicated 
initiatives among 
California IOUs on 

BVES has worked to 
better account for its 
mitigation measures 

Completed 2021 Section 8.1; 
pg. 109-186 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

similar time 
schedules causes 
material 
procurement 
delays and 
increased costs for 
system hardening 
initiatives such as 
covered conductor 
hardening 

under varying WMP 
mitigation category 
initiative listings, which 
results in slight 
deviations from 
planned expenditure. 
These issues are 
addressed by a 
revised accounting 
methodology that has 
been applied to align 
to the latest OEIS 
issued initiative listing. 
BVES has moved to a 
year-ahead purchasing 
schedule for system 
hardening stock based 
on initiative efficiencies 
and historic 
replacement trends. 
Projections on stock 
have also improved. 

04 2020 / 
2021 

 
Grid Design 
and System 
Hardening 

Winter months 
snow loading 
requires careful 
planning of field 
work 

Due to the topography 
and climate of the 
region, BVES 
experiences seasonal 
delays due to inability 
to perform field work 
during winter weather 
conditions. As 
substantive mitigation 
measures are 

Ongoing Section 
8.1.1.1 – 
8.1.1.3; pg. 
110-126 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

deployed within the 
earlier years of the 
WMP program, this 
concern will lessen, 
and strategic 
operations can be 
better refined to avoid 
such harsh winter 
conditions. 

05 2020 / 
2021 

 
Risk 
Assessment 
and Mapping  

Determination of 
quantitatively 
driven metrics and 
risk spend 
efficiency (RSE) 
values are needed 
to adequately 
measure initiative 
effectiveness for 
existing and 
enhanced 
technologies  

BVES was not able to 
update all its RSE 
values in 2021 within 
the quarterly data 
report (QDR) updates 
due to initiative 
recategorization and 
lack of sustained 
metrics, which result in 
meaningful baseline 
data metrics. 

Ongoing Section 6; pg. 
43-84 

06 2020 / 
2021 

 
Risk 
Assessment 
and Mapping 

Determination of 
quantitatively 
driven metrics and 
RSE values are 
needed to 
adequately 
measure initiative 
effectiveness for 
existing and 
enhanced 
technologies 

BVES has deployed 
grid hardening 
activities on prioritized 
circuits to reduce 
future risk events. The 
intent is to lower the 
number of risk events 
captured in the QDR 
metrics as 
demonstrated spark-
resistant measures are 

Completed 2021 Section 6; pg. 
43-84 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

applied to the system 
(e.g., number of blown 
fuse events recorded 
over time). BVES 
completed its program 
to replace all 
conventional fuses 
with current limiting 
and electronic fuses. 
The resulting metrics 
indicate this effort is 
already reducing 
blown fuse events, a 
significant ignition risk 
factor. 

07 2020 / 
2021 

 
Risk 
Assessment 
and Mapping 

Determination of 
quantitatively 
driven metrics and 
RSE values are 
needed to 
adequately 
measure initiative 
effectiveness for 
existing and 
enhanced 
technologies 

BVES works in its third 
year of hardening 
efforts. Overall risk 
events have not begun 
to indicate a downward 
trend in activity, apart 
from blown fuse 
tracking. The 
anticipated result 
fewer risk events on 
the system year over 
year. Risk predictions 
and recorded incidents 
determine the baseline 
and BVES will track 
these metrics for future 
WMP Updates. 

On-going Section 6; pg. 
43-84 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

08 2020 / 
2021 

 
Risk 
Assessment 
and Mapping 

Determination of 
quantitatively 
driven metrics and 
RSE values are 
needed to 
adequately 
measure initiative 
effectiveness for 
existing and 
enhanced 
technologies 

BVES has replaced an 
increased number of 
poles and determined 
needs for fire resistant 
wrapping as inspection 
programs are carried 
out. Metrics do not 
indicate a meaningfully 
scaled trend, but they 
do convey increased 
intrusive inspections of 
poles for remediation 
or replacement, for 
which BVES has met 
its internal targets. 

On-going Section 6; pg. 
43-84 

09 2020 / 
2021 

 
Risk 
Assessment 
and Mapping 

Improved data 
tracking, 
equipment 
inventorying 
practices, and 
refined definitions 
for specific metrics 
leads to instances 
of impacted 
quantitative metrics 

In preparation for this 
filing, BVES reviewed 
the completed 2021 
metrics, as well as its 
projects initiated to 
mitigate against 
wildfire ignitions and 
damage to BVES 
equipment and 
facilities, to determine 
whether current 
scheduling and 
planned execution is 
sufficient in its 2022 
WMP Update. BVES 
has also been able to 
achieve greater 

Completed 2021 Section 6; pg. 
43-84 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

granularity in weather 
data with no identified 
increase in severe 
weather. Due to better 
data tracking, 
equipment inventory 
practices, and refined 
definitions for specific 
metrics, BVES has 
seen instances of 
impacted quantitative 
metrics from 2020 to 
2021. In years prior, 
BVES had not been 
able to effectively 
leverage existing data.  

10 2020 / 
2021 

 
Risk 
Assessment 
and Mapping 

The ignition risk 
and consequence 
mapping project 
has provided useful 
insight into 
simulations of fire 
threats 

The modeling exercise 
will influence future 
planning as current 
initiatives are carried 
out. The models and 
maps were finalized in 
late 2021, providing an 
initial screening into 
areas of greatest 
concern beyond the 
High Fire-Threat 
District (HFTD) and 
wildland-urban 
interface (WUI) 
designations. In future 
reporting and 

Completed 2021 Section 6; pg. 
43-84 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

mitigation measure 
determination, these 
maps will contribute to 
navigate decision-
making along with 
existing risk modeling 
tools. 

11 2020 / 
2021 

 

Stakeholder 
Cooperation 
and 
Community 
Engagement 

Apply findings from 
public safety 
partners and 
community 
coordination 
throughout the year 
to inform future 
planning 

Drawing upon lessons 
learned from other 
California utilities, 
BVES has increased 
its community 
engagement activities 
over 2021 from 2020 
as well as engaging 
more broadly with the 
direct public safety 
partners within the 
service area. 

Ongoing Section 8.5.4 
– 8.5.5; pg. 
361-366 
 
 

12 2022 

 Tracking of 
Risk Events 

The need for BVES 
to follow the 
Emergency 
Response Disaster 
Plan (EDRP) 
precisely 

No direct link to WMP 
 

N/A N/A 

13 2022 

 

Drills and 
Exercises 
and the 
associated 
Community 
Engagement 

The feedback from 
Drills and Exercise 
is vital to the 
advancement of 
BVES programs, 
specifically those 
related to PSPS 

Actions Taken in 2022: 
(1) BVES improved its 
coordinated 
communication with 
external parties, 
partners, and agencies 
by maintaining its 

Completed 2022 Section 8.4.2; 
pg. 266-284 
8.4.3; pg. 294-
327 
9.1.2; pg. 368-
369 
9.1.4; pg. 375 



 
Bear Valley Electric Service 2023-2025 Wildfire Mitigation Plan 

 

  

 Page 395 
 

ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

PSPS portal and 
verifying key contact 
lists in advance of the 
wildfire season, (2) 
increased exercise 
complexity and 
interaction, (3) 
provided additional 
backup training for 
various emergency 
roles and levels or 
responsibilities, and 
(4) prepared for both 
in-person and remote 
work emergencies. 

14 2022 

 

Continued 
Improvement 
per Energy 
Safety 
Guidance 

More detail and 
more identifiers in 
its customer 
database would 
benefit BVES 
 
Energy Safety 
Advised BVES to 
make updates in its 
Spatial Data to 
include more 
information for 
clarity and 
granularity 

Both these items apply 
to Customer Outreach 
and Emergency 
Response. No direct 
connection to WMP 
but guided changes to 
internal BVES plans. 
 
Per Energy Safety 
request, BVES added 
flags in November 
2022 to the Customer 
Data Base regarding 
customers with 
security or access 
concerns. This allows 
BVES to know ahead 

Completed 2022 QDR 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

of time if there are 
concerns when 
entering a customer 
sight. 
 
Per discussions with 
Energy Safety, the 
Spatial Data was 
upgraded in the 2022 
QDRs to include 
Initiatives (Grid 
Hardening, Vegetation 
Management, Asset 
Inspections, 
Vegetation 
Inspections) and 
FEATURE CLASSES 
(Switchgears, 
Transformer Sites, 
Primary Distribution 
Lines, Support 
Structures, Unplanned 
Outages, Lightning 
Arrestors). 

15 2022 

 

Covered 
Conductor 
Working 
Group 

The utilities agree 
that it is helpful to 
share information, 
practices, and data 
across the utilities 
as this can lead to 
improvements in 
reducing wildfire 

General review of 
communication 
plans/targets for the 
2023 cycle 

Ongoing Section 8.5.5; 
pg. 363-366 
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ID #  Year of 
Lesson 
Learned  

Subject  Type or 
Source of 
Lesson 
Learned  

Description of 
Lesson Learned  

Proposed WMP 
Improvement  

Timeline for 
Implementation  

Reference  

risk, safety 
incidents, and the 
impacts of PSPS, 
and improvements 
with other utility 
objectives. Several 
shared discussions 
of materials and 
procedures have 
helped improved 
BVES’s covered 
conductor program. 

16 2022 

 
Risk Model 
Working 
Group 

The Risk Model 
Working Group has 
provided BVES 
with significant 
amount of detailed 
information 
concerning Risk 
Modeling 
especially from the 
Large Utilities 
which utilize more 
detailed modeling 
than BVES. 

The information gained 
can help shape how 
BVES uses its risk 
modeling resources 
and makes decisions 
moving forward. 

Ongoing Section 8.5.5; 
pg. 363-366 
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11. Corrective Action Program 
In this section, the electrical corporation must describe its corrective action program. The electrical corporation must 
present a summary description of the relevant portions of its existing procedures. 

The electrical corporation must report on how it maintains a corrective action program to track formal actions and 
activities undertaken to: 

• Prevent recurrence of risk events 

• Address findings from wildfire investigations (both internal and external) 

• Address findings from Energy Safety’s Compliance Assurance Division (i.e., audits and notices of defect and 
violation) 

• Address areas for continued improvement identified by Energy Safety as part of the WMP evaluation 

The electrical corporation must report on how it reviews each improvement area in accordance with its corrective 
action program. At a minimum, the electrical corporation must: 

• Identify insufficient occurrence and response: Identify targeted corrective actions for areas where the event 
occurrence, response, or feature was insufficient. 

• Identify actions to reduce recurrence: Identify improvement actions (as applicable) to reduce the likelihood of 
recurrence, improve response/mitigation actions, or improve operational procedures or practices. 

• Track implementation: Track the improvement action plan and schedule in the electrical corporation’s action 
tracking system. 

• Improve external communication: For areas where weaknesses were identified in the response of external 
agencies, develop a communication plan to share the information and conclusion with the responsible 
agency. The completion of this action and the agency’s response must be documented. 

• Integrate lessons learned from across the industry: Identify applicable generic lessons learned to improve 
the overall effectiveness of the electrical corporation WMP. 

• Share lessons learned with others: Identify and communicate any significant generic lessons learned that 
should be disseminated broadly (i.e., to other electrical corporations and responsible regulatory authorities, 
such as Energy Safety or CAL FIRE). 

The WMP should not include detailed corrective action plans for each risk event, finding, and/or improvement area. 
However, this documentation must be made available to Energy Safety upon request. 

In 2022 there were no audits or related findings from Energy Safety or Internal/External 
Investigations. It is BVES’s policy to address all results of investigation (Internal, External, 
Energy Safety Compliance Assurance Division) within the window enforced by the discovering 
party. BVES does, however, prioritize audit findings requiring a corrective action plan. Any 
corrective action plan requiring an extended timeline to address would be tracked and 
monitored through a project plan. 

BVES maintains documented plans for follow up and continuing to ensure that continuous 
improvement efforts incorporate any lessons learned. For example, BVES contracts with BSI, a 
group of safety consultants, to review and update safety procedures and ensure they are in 
accordance with current best practices and standards. BVES also adheres to FEMA’s 6-step 
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planning process as preparation for and review of any event and ensures there is a thorough 
debrief following an event to capture lessons learned. 

Energy Safety provided feedback on BVES’s 2022 WMP in its decision letter. The items 
identified, progress and updates from that feedback are in BVES Table 11-1 below. 
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BVES Table 11-1 2022 WMP Feedback and Status 

Issue # Title Status Comments 

BVES 
21-07 

Lack of detail on 
prioritization of 
initiatives based 
on determined 
risk 

Improving maturity on tracking for this initiative, 
improvements expected by 2023. 

With the change in WMP template and 
differing requested information, BVES 
believes that Section 6 & 7 of the current 
WMP provide detail to support assessment 
of previous WMP issue 

BVES-
21-09 

Lack of asset 
inspection 
quality 
assurance and 
quality control 
(QA/QC) 
program 

BVES has been working to improve the maturity of the 
asset inspection quality assurance and quality control 
program by 2023. Specifically, BVES is focusing on the 
following areas: 
- BVES plans to schedule patrol, detailed, and other 
inspections based on modeling and risk assessments. 
- BVES plans to include lines and equipment typically 
responsible for ignitions and near misses in its 
inspection procedures and checklists, as opposed to 
only items required by statute and regulations. 
- BVES plans to base procedures and checklists on 
predictive modeling and to increase the granularity from 
a service territory to a circuit level. 
- BVES plans to include performance history and past 
operating conditions when accounting for maintenance 
and repair procedures. 

BVES accelerated implementation and 
improved its asset inspection QA/QC 
programs and continues to demonstrate 
progress in section 8.1.4. It is important to 
note that BVES has now fully implemented 
its QA/QC program and is no longer 
operating on a “interim” program 
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Issue # Title Status Comments 

RN-
BVES-
22-03 

BVES has not 
sufficiently 
connected its 
risk assessment 
with its 
mitigation 
initiative 
prioritization 

Continuing to monitor the below efforts: 
a) Integrate its response to BVES-21-07, found in 
Appendix A, into WMP Section 7.3.3 “Grid Design and 
System Hardening.” 
b) Demonstrate that its risk assessments directly inform 
the prioritization of initiatives, instead of broadly stating 
that risk is a consideration or defaulting prioritization to 
only HTFD Tier 2 and Tier 3 designations. 
c) Demonstrate that its future planned grid hardening 
mitigation initiatives, particularly covered conductor, will 
address the highest risk circuits as self-assessed and 
identified by BVES and its relevant contractor(s). 
d) Describe how it selected the location of its covered 
conductor pilot program. 

BVES improved its initiative prioritization 
program in 2022 and better aligned it with 
the risks presented in its service territory. 
This is presented in Sections 6 & 7. BVES 
has recently implemented Technosylva’s 
WRRM, which will be the primary risk 
model for prioritizing WMP initiatives in 
BVES’s 2024 WMP Update. Furthermore, 
in BVES’s 2024 WMP Update, it expects to 
have calculated likelihood and 
consequence for relevant risks. 

RN-
BVES-
22-04 

BVES has not 
provided 
sufficient 
information on 
quality 
assurance & 
quality control 
(QA/QC) 

BVES was required to: 
a) Provide details on progress made developing and 
implementing its formal QA/QC process, including 
implementation timing. 
b) Provide results of the “interim” QA/QC processes 
BVES has used for assets, including details on what 
type of QA/QC was performed, the percentage of asset 
inspections on which BVES completed QA/QC, and the 
results of the QA/QC performed since the 2021 Update. 

BVES accelerated implementation and 
improved its QA/QC programs and 
continues to demonstrate progress in 
section 8.1.4 & 8.2.5. 
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Issue # Title Status Comments 

RN-
BVES-
22-06 

BVES has 
misinterpreted 
data 
management 
initiatives 

BVES was required to describe how it currently 
manages all data relevant to wildfire mitigation and any 
planned or ongoing improvements to these systems, in 
accordance with the 2022 WMP Guidelines. BVES 
should not limit the discussion to the provision of 
quarterly spatial data required by Energy Safety. 

BVES continues to improve its data 
management for asset and vegetation 
management through iRestore, its GIS 
program, Technosylva, and other tools to 
better track, monitor, and share key WMP 
data. BVES is evolving its programs to an 
enterprise system with spatial capability. 

RN-
BVES-
22-07 

BVES does not 
describe how 
quantifiable risk 
reductions and 
RSE estimates 
inform initiative 
selection 

BVES was required to provide: 
a) An overview of its decision-making framework that 
includes the rankings of relative decision-making 
factors (e.g., planning and execution lead times, 
resource constraints, etc.) and pinpoints where 
quantifiable risk reductions and RSE estimates are 
considered in the initiative selection process. 
b) A cascading, dynamic “if-then” style flow chart to 
effectively demonstrate this prioritization process. 

See discussion above in response to RN-
BVES-22-03.  

RN-
BVES-
22-10 

BVES does not 
describe how its 
PSPS planning 
has evolved 

BVES was required to: 
a) Provide more information to describe how its 
planning has evolved, as specified by Section 8.3 of the 
Guidelines. This should include lessons learned from 
other utilities and internal exercises, and how those 
were used to update its PSPS Plan. 
b) File a revised PSPS Plan within 30 days of Energy 
Safety’s Decision on BVES’s 2022 Update integrating 
the requirements of D.21-06-034.53. 

BVES files a revised PSPS Plan in 2022 
fulfilling the request of RN-BVES-22-10 as 
well as meeting Phase III requirements. 
This is also addressed in sections 8.4 and 9 
of this WMP. 
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BVES is involved with and participates in several working groups to gather and share lessons learned and best practices across a 
variety of topics and specialty areas. Individual personnel are assigned to participate in each group and will report back any 
applicable information for consideration in future improvements. A full list of the working groups and their respective updates or 
subject matter can be found below in BVES Table 11-2. 

BVES Table 11-2 Working Groups 
Working Group Title Description 
Covered Conductor Working Group (and multiple sub-working 
groups)  

Utilities meet to discuss the effectiveness and alternatives to 
covered conductors. Several sub-working groups meet to for 
detailed discussions on specific topics.  

Risk Modeling Working Group Utilities, Energy Safety, and industry experts meet to discuss 
ideas and methods on how to improve modeling which 
evaluates wildfire risk.  

Utilities Best Learn from Each Other Working Group Working Group will begin in 2023. The working group will 
discuss lessons learned to help disseminate useful information 
throughout the industry.  

Electric Vehicle Working Group. Utilities meet to discuss electric vehicle technologies.  
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12. Notice of Violation and Defect 
Within a Notice of Violation (NOV) or Notice of Defect (NOD), Energy Safety directs an electrical corporation to 
correct a violation or defect within a specific timeline, depending on the risk category of the violation or defect. The 
electrical corporation has 30 days to respond to the NOV or NOD and provide a plan for corrective action. Following 
completion of corrective action, the electrical corporation must provide Energy Safety with documentation validating 
the resolution or correction of the identified violation or defect. Energy Safety includes the electrical corporation’s 
response and the resolution status of any violations or defects in the summaries it provides to the CPUC. 

In of the WMP, the electrical corporation must provide a list of all open violations and defect 

BVES does not currently have any open Notice of Violation (NOV) or Notice of Defect (NOD). 
To date, BVES has not received an NOV or NOD. If and when, BVES receives an NOV or NOD, 
appropriate and timely corrective actions will be taken, and the associated documentation needs 
will be met. 

Table 12-1 Open Violations and Defects 
ID  Type  Severity  Date 

of 
Notice  

Date of 
Response  

Summary 
Description of 
Violation/Defect 

Estimated 
Completion 
Date 

Summary 
Description 
of 
Correction  

N/A N/A N/A N/A N/A N/A N/A N/A 
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