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October 3, 2022

VIA E-MAIL

Caroline Thomas Jacobs

Director, Office of Energy Infrastructure Safety
715 P Street, 20th Floor

Sacramento, CA 95814

RE: San Diego Gas & Electric’s (SDG&E) Notification of Completion of Substantial
Vegetation Management in accordance with California Public Utilities Code Section
8386.3.(c)(5)(A)

Dear Director Thomas Jacobs:

In accordance with California Public Utilities Code Section 8386.3(c)(5)(A), SDG&E is
providing notification to the Office of Energy Infrastructure Safety that San Diego Gas &
Electric (SDG&E) has completed a substantial portion of its 2021 Wildfire Mitigation Plan
vegetation management initiatives.

SDG&E’s 2021 WMP Initiatives with respect to Vegetation Management activities were
completed as originally targeted and scheduled. As explained in SDG&E’s 2021 Annual Report
on Compliance, one initiative did not meet the target but achieved the intended level of risk
reduction, and a second initiative was delayed.

e The original target for the Enhanced Trim or Removals (SDG&E WMP initiative 7.3.5.9)
was 17,000 trees. While, in accordance with this initiative, SDG&E inspected 17,000
high-risk trees with the anticipation of their requiring enhanced clearances, consistent
with its 2021 forecast. However, upon inspection, SDG&E identified that only 12,578 of
the trees inspected required removal or trims to enhanced clearances in 2021. The
methodology to derive the target for this initiative was modified in 2022 using tree
inventory data which more appropriately identified trees that may necessitate enhanced
clearances.

e SDG&E’s Fuels Management Program (SDG&E WMP initiative 7.3.5.5), which pertains
to expanding vegetation modification/abatement around structures subject to pole
brushing, was performed on 463 poles, slightly less than the targeted 500 poles. The
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target for this initiative was not reached in 2021 due to late seasonal initiation of this
activity in the fall, required pre-activity environmental screening, and reduced allowable
workdays due to elevated fire risk conditions.

Respectfully submitted,

/s/ Laura M. Fulton
Attorney for
San Diego Gas and Electric Company




