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CalAdvocates 1 CalAdvocates-Liberty-2023WMP-01 1 CalAdv-01-1.1

Please provide a copy of each WMP-related document, submission, or report you submit to the 
Office of Energy Infrastructure Safety (Energy Safety) in 2023 that is related to your WMP. 
Provide the copy to Cal Advocates within one business day of the document’s submittal to 
Energy Safety. (If you have submitted the document to Energy Safety in 2023 prior to this data 
request, please provide a copy as soon as possible and no later than 10 business days from the 
issuance of this data request.) This request is limited to materials or documents that (1) are 
related to work plans, initiative targets, risk models, risk spend efficiency (RSE) calculations, or 
WMP change orders; and (2) are provided to Energy Safety to provide additional details or 
context concerning information or statements in your WMP (and any subsequent revisions or 
change orders affecting your WMP).

Refer to attachment: “2023-03-06_Liberty_2023_WMP-RO” for Liberty’s 2023 WMP pre-
submission, as submitted to OEIS on March 6, 2023. Additionally, Liberty attempted to 
provide CalAdvocates with copies of its Q4 2022 Quarterly Data Report (“QDR”) files on 
February 1, 2023. However, due to technical issues with the CPUC Kiteworks platform, 
Liberty was not able to provide copies of these files until February 9, 2023.

Aaron Louie 2/24/2023

N/A

3/8/2023
CalAdvocates-Liberty-2023WMP-01_Liberty 
Response_03082023.pdf (libertyutilities.com)

1

WMP Pre-
Submission Administrative N/A

CalAdvocates 1 CalAdvocates-Liberty-2023WMP-01 2 CalAdv-01-1.2
Please provide a copy of your WMP pre-submission within two business days of its submission 
to Energy Safety.

Refer to attachment: “2023-03-06_Liberty_2023_WMP_RO_Public” for Liberty’s 2023 WMP 
pre-submission. Aaron Louie 2/24/2023

N/A
3/8/2023

CalAdvocates-Liberty-2023WMP-01_Liberty 
Response_03082023.pdf (libertyutilities.com)

1 WMP Pre-
Submission Administrative N/A

CalAdvocates 1 CalAdvocates-Liberty-2023WMP-01 3 CalAdv-01-1.3

Provide a copy of all documents or files that are referenced in your WMP Quarterly Data Reports 
and submitted to Energy Safety (including but not limited to all PDFs, spatial data files, non-
spatial data files, and confidential attachments) on the same business day that the document is 
sent to Energy Safety.

Liberty attempted to provide CalAdvocates with copies of its Q4 2022 QDR files on 
February 1, 2023. However, due to technical issues with the CPUC Kiteworks platform, 
Liberty was not able to provide copies of these files until February 9, 2023.

Aaron Louie 2/24/2023

N/A

3/8/2023
CalAdvocates-Liberty-2023WMP-01_Liberty 
Response_03082023.pdf (libertyutilities.com)

WMP Pre-
Submission Administrative N/A

CalAdvocates 1 CalAdvocates-Liberty-2023WMP-01 4 CalAdv-01-1.4

Provide a copy of all your confidential responses to WMP discovery requests, on the same 
business day that you send the documents to the issuer of the discovery request. This includes: 
a) Confidential responses to WMP discovery requests issued by Energy Safety. b) Confidential 
responses to WMP discovery requests issued by other entities.

Liberty will provide CalAdvocates with copies of responses to 2023 WMP discovery 
requests made by Energy Safety and other entities.

Aaron Louie 2/24/2023

N/A

3/8/2023
CalAdvocates-Liberty-2023WMP-01_Liberty 
Response_03082023.pdf (libertyutilities.com)

WMP Pre-
Submission Administrative N/A

CalAdvocates 2 CalAdvocates-Liberty-2023WMP-02 1 CalAdv-02-2.1

Please identify and provide a copy of all quality assurance or quality control (QA/QC) reports 
conducted by internal entities that were completed since January 1, 2022, and that examined 
any programs, initiatives, or strategies described in your 2022 WMP Update.

For Vegetation Management programs, Liberty performs a post-work documentation 
review, or desktop review, of 100% of vegetation management invoices in order to 
confirm accuracy. If satisfactory, the invoices are approved in Liberty’s work management 
system. If not satisfactory, the invoice and supporting documents are returned to the 
contractor for correction. The following file related to Liberty’s Post-Work Verification 
Procedure (“PWVP”) desktop review is included in the Supporting Materials email for this 
data request response sent to CalAdvocates through the CPUC Kiteworks system: “2022 
Liberty Internal Desktop Invoice Audit Tracker.” Additionally, Liberty system arborists 
perform post-work field validations to confirm adherence to work specifications. This 
includes a review to determine whether (1) adequate clearances were achieved, (2) slash 
and debris removal was satisfactory, (3) the inventory of the work is accurate, and (4) 
pruning was completed per ANSI standards. Work that is determined to be unsatisfactory 
is reported to the contractor to be corrected. Liberty provided additional information 
regarding its vegetation management QA/QC procedures in Section 8.2.5 of its 2023 WMP 
pre-submission. Liberty is in the process of collecting QA/QC materials completed as part 
of its asset inspections QA/QC program in 2022. Liberty plans to provide this information 
to CalAdvocates by March 17, 2023.

Aaron Louie 2/24/2023 3/10/2023 3/10/2023
CalAdvocates-Liberty-2023WMP-02_Liberty 
Response_03102023.pdf (libertyutilities.com) 8

Grid Design, operations, and 
maintenance (8.1). Vegetation 
Management (8.2) 8.1.6, 8.2.5

CalAdvocates 2 CalAdvocates-Liberty-2023WMP-02 2 CalAdv-02-2.2

Please identify and provide a copy of all quality assurance or quality control (QA/QC) reports 
conducted by external entities that were completed since January 1, 2022, and that examined 
any programs, initiatives, or strategies described in your 2022 WMP Update. External entities 
include, but are not limited to, consultants, contractors, auditors, court-appointed monitors, 
and Independent Evaluators.

Refer to the following vegetation management files and folders in the Supporting 
Materials email for this data request response sent to CalAdvocates through the CPUC 
Kiteworks system: • 2022_VM_QC_Pass_Results_Report.xlsx
• TAH7300_LiDAR_Work_QC_Corrective_Action.xlsx
• QC of Completed Work folder
• QC of Inspections folder Liberty is in the process of collecting QA/QC materials 
completed as part of its asset inspections QA/QC program in 2022. Liberty plans to 
provide this information to CalAdvocates by March 17, 2023.
• QC of Pole Clearing folder
• Dead tree audit 7_22 folder Aaron Louie 2/24/2023 3/10/2023 3/10/2023

CalAdvocates-Liberty-2023WMP-02_Liberty 
Response_03102023.pdf (libertyutilities.com)

6

8

Grid Design, operations, and 
maintenance (8.1). Vegetation 
Management (8.2) 8.1.6, 8.2.5

CalAdvocates 2 CalAdvocates-Liberty-2023WMP-02 3 CalAdv-02-2.3

Provide an Excel table of all defects in the year 2022 found by Energy Safety’s Compliance 
Branch (as rows) that includes the following information in separate columns. a) Associated 
circuit name
b) Defect type
c) Description of defect
d) 2022 WMP initiative (from your 2022 WMP update) associated with defect
e) Date that the defect was identified
f) Date that the defect was corrected
g) If the defect has not yet been corrected as of the issuance date of this data request, a brief 
explanation.
h) Priority level of corresponding corrective tag
i) Geographic latitude of defect in decimal degrees, truncated to seven decimal places
j) Geographic longitude of defect in decimal degrees, truncated to seven decimal places.

Liberty did not receive any Notices of Defects from Energy Safety in 2022.

Aaron Louie 2/24/2023 3/10/2023 3/10/2023
CalAdvocates-Liberty-2023WMP-02_Liberty 
Response_03102023.pdf (libertyutilities.com) 12 Notices of Violation and Defect N/A

CalAdvocates 2 CalAdvocates-Liberty-2023WMP-02 4 CalAdv-02-2.4

Provide an Excel table of all violations in the year 2022 found by Energy Safety’s Compliance 
Branch (as rows) that includes the following information in separate columns. a) Associated 
circuit name
b) Violation type
c) Description of violation
d) 2022 WMP initiative (from your 2022 WMP update) associated with violation
e) Date that the violation was identified
f) Date that the violation was corrected
g) If the violation has not yet been corrected as of the issuance date of this data request, a brief 
explanation
h) Priority level of corresponding corrective tag
i) Geographic latitude of violation in decimal degrees, truncated to seven decimal places
j) Geographic longitude of violation in decimal degrees, truncated to seven decimal places.

Liberty did not receive any Notices of Violations from Energy Safety in 2022.

Aaron Louie 2/24/2023 3/10/2023 3/10/2023
CalAdvocates-Liberty-2023WMP-02_Liberty 
Response_03102023.pdf (libertyutilities.com) 12 Notices of Violation and Defect N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 1 CalAdv-03-3.1

Provide an Excel table of all distribution circuits existing as of January 1, 2023 (as rows) that 
includes the following information in separate columns. a) Circuit name
b) Circuit ID number
c) Total circuit miles
d) Circuit miles in Non-HFTD Areas
e) Circuit miles in Other HFTD
f) Circuit miles in HFTD Tier 2
g) Circuit miles in HFTD Tier 3
h) Circuit voltage
i) Circuit SAIDI (System Average Interruption Duration Index) for 2021
j) Circuit SAIDI (System Average Interruption Duration Index) for 2022
k) Circuit SAIFI (System Average Interruption Frequency Index) for 2021
l) Circuit SAIFI (System Average Interruption Frequency Index) for 2022
m) Circuit MAIFI (Momentary Average Interruption Frequency Index) for 2021
n) Circuit MAIFI (Momentary Average Interruption Frequency Index) for 2022
o) Total customer-minutes of de-energization on the circuit due to PSPS events in 2021 (sum of 
customer-minutes across all PSPS events).
p) Total customer-minutes of de-energization on the circuit due to PSPS events in 2022 (sum of 
customer-minutes across all PSPS events).
q) Total customer-minutes of de-energization on the circuit due to fast-trip settings in 2021.
r) Total customer-minutes of de-energization on the circuit due to fast-trip settings in 2022.
s) Number of trees that were worked on for EVM in Non-HFTD in 2021
t) Number of trees that were worked on for EVM in Non-HFTD in 2022
u) Number of trees that were worked on for EVM in Other HFTD in 2021
v) Number of trees that were worked on for EVM in Other HFTD in 2022
w) Number of trees that were worked on for EVM in HFTD Tier 2 in 2021
x) Number of trees that were worked on for EVM in HFTD Tier 2 in 2022 y) Number of trees that 
were worked on for EVM in HFTD Tier 3 in 2021

               

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-03_ Liberty Response Questions 
1-4,” Tab Q1 – Distribution.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com)

1

5, 6 Electrical Infrastructure 5.2, 6.4.2

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 2 CalAdv-03-3.2

Provide an Excel table of all transmission circuits existing as of January 1, 2023 (as rows) that 
includes the following information in separate columns. a) Circuit name
b) Circuit ID number
c) Total circuit miles
d) Circuit miles in Non-HFTD Areas
e) Circuit miles in Other HFTD
f) Circuit miles in HFTD Tier 2
g) Circuit miles in HFTD Tier 3
h) Circuit voltage
i) Total customer-minutes of de-energization on the circuit due to PSPS events in 2021 (sum of 
customer-minutes across all PSPS events).
j) Total customer-minutes of de-energization on the circuit due to PSPS events in 2022 (sum of 
customer-minutes across all PSPS events).
k) Total customer-minutes of de-energization on the circuit due to fast-trip settings in 2021.
l) Total customer-minutes of de-energization on the circuit due to fast-trip settings in 2022.
m) Number of support structures replaced in Non-HFTD in 2021
n) Number of support structures replaced in Non-HFTD in 2022
o) Number of support structures replaced in Other HFTD in 2021
p) Number of support structures replaced in Other HFTD in 2022
q) Number of support structures replaced in HFTD Tier 2 in 2021
r) Number of support structures replaced in HFTD Tier 2 in 2022
s) Number of support structures replaced in HFTD Tier 3 in 2021
t) Number of support structures replaced in HFTD Tier 3 in 2022
u) Miles of LiDAR inspection in Non-HFTD in 2021
v) Miles of LiDAR inspection in Non-HFTD in 2022w) Miles of LiDAR inspection in Other HFTD in 
2021
x) Miles of LiDAR inspection in Other HFTD in 2022
y) Miles of LiDAR inspection in HFTD Tier 2 in 2021
) l  f        

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-03_ Liberty Response Questions 
1-4,” Tab Q2 – Transmission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com)

1

5, 6 Electrical Infrastructure 5.2, 6.4.3

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 3 CalAdv-03-3.3

Provide an Excel table of all distribution circuits existing as of January 1, 2022, that were 
removed or decommissioned in 2022, either partially or entirely (as rows). This includes 
permanent removal, removal of overhead lines that were moved underground, or overhead 
lines that were decommissioned but not physically removed. Include the following information 
in separate columns. a) Circuit name
b) Circuit ID number
c) Circuit miles removed or decommissioned in Non-HFTD Areas
d) Circuit miles removed or decommissioned in Other HFTD
e) Circuit miles removed or decommissioned in HFTD Tier 2
f) Circuit miles removed or decommissioned in HFTD Tier 3
g) Reason(s) for removal or decommissioning.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-03_ Liberty Response Questions 
1-4,” Tab Q3 – Distribution Removals.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com)

1

8 Line Removal 8.1.2.9

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 4 CalAdv-03-3.4

Provide an Excel table of all transmission circuits existing as of January 1, 2022, that were 
removed or decommissioned in 2022, either partially or entirely (as rows). This includes 
permanent removal, removal of overhead lines that were moved underground, or overhead 
lines that were decommissioned but not physically removed. Include the following information 
in separate columns. a) Circuit name
b) Circuit ID number
c) Circuit miles removed or decommissioned in Non-HFTD Areas
d) Circuit miles removed or decommissioned in Other HFTD
e) Circuit miles removed or decommissioned in HFTD Tier 2
f) Circuit miles removed or decommissioned in HFTD Tier 3
g) Reason(s) for removal or decommissioning.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-03_ Liberty Response Questions 
1-4,” Tab Q4 – Transmission Removals.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com)

1

8 Line removal 8.1.2.9

Liberty 2023 WMP Discovery Log

https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-01_Liberty%20Response_03082023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-02_Liberty%20Response_03102023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf
https://california.libertyutilities.com/uploads/CalAdvocates-Liberty-2023WMP-03_Liberty%20Response_03292023.pdf


CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 5 CalAdv-03-3.5

For each WMP initiative listed below, please state how the modeled Wildfire Risk Scores for 
each circuit or circuit-segment influenced where you performed work in 2022. a) Vegetation 
management (VM)
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assets
g) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets
k) LiDAR inspections of transmission assets.

Liberty did not perform overall wildfire risk scores at the circuit or circuit segment level 
that influenced where it performed work in 2022. Work performed in 2022 was planned 
using separate risk analysis, compliance requirements, and/or subject matter expertise. 
Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize where it performs future work in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 6 CalAdv-03-3.6

For each WMP initiative listed below, please state how the modeled Wildfire Risk Scores for 
each circuit or circuit-segment influenced how work in 2022 was sequenced. a) VM
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assets
g) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets
k) LiDAR inspections of transmission assets.

Liberty did not perform overall wildfire risk scores at the circuit or circuit segment level 
that influenced how work was sequenced in 2022. Work performed in 2022 was planned 
using separate risk analysis, compliance requirements, and/or subject matter expertise. 
Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize how future work is sequenced in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 7 CalAdv-03-3.7

For each WMP initiative listed below, please state how the modeled Wildfire Risk Scores for 
each circuit or circuit-segment influence where you plan to perform work in 2023. a) VM
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assetsg) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets
k) LiDAR inspections of transmission assets.

Liberty did not perform overall wildfire risk scores at the circuit or circuit segment level 
that influenced where it performed work in 2023. Work performed in 2023 was planned 
using separate risk analysis, compliance requirements, and/or subject matter expertise. 
Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize where it performs future work in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 8 CalAdv-03-3.8

For each WMP initiative listed below, please state which and how the modeled Wildfire Risk 
Scores for each circuit or circuit-segment influence how work in 2023 will be sequenced. a) VM
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assets
g) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets
k) LiDAR inspections of transmission assets.

Liberty did not perform overall wildfire risk scores at the circuit or circuit segment level 
that influenced how work was sequenced in 2023. Work performed in 2023 was planned 
using separate risk analysis, compliance requirements, and/or subject matter expertise. 
Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize how future work is sequenced in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 9 CalAdv-03-3.9

For each WMP initiative listed below, please state how the modeled Wildfire Risk Scores for 
each circuit or circuit-segment influence where you plan to perform work in 2024. a) VM
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assets
g) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets
k) LiDAR inspections of transmission.

Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize where it performs future work in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 3 CalAdvocates-Liberty-2023WMP-03 10 CalAdv-03-3.10

For each WMP initiative listed below, please state how the modeled Wildfire Risk Scores for 
each circuit or circuit-segment influence how work in 2024 will be sequenced. a) VM
b) Covered conductor installation
c) Undergrounding
d) Distribution pole replacement
e) Grid sectionalization
f) Detailed inspections of distribution assets
g) Detailed inspections of transmission assets
h) Aerial inspections of distribution assets
i) Aerial inspections of transmission assets
j) LiDAR inspections of distribution assets k) LiDAR inspections of transmission assets.

Liberty is evaluating the results of differing wildfire risk assessments at the circuit and/or 
circuit segment level to plan and prioritize how future work is sequenced in 2024. For 
additional information, refer to Section 6.7, Section 7.1.3, Section 7.1.4, and individual 
initiative subsections in Section 8 of Liberty’s 2023 WMP pre-submission.

Aaron Louie 2/24/2023 3/24/2023 3/29/2023
CalAdvocates-Liberty-2023WMP-03_Liberty 
Response_03292023.pdf (libertyutilities.com) 6 Risk Scoring N/A

CalAdvocates 4 CalAdvocates-Liberty-2023WMP-04 1 CalAdv-04-4.1

For each WMP initiative for which you forecast capital expenditures in 2023 to be at least two 
times actual capital expenditures in 2022, please provide: a) The name of the initiative as it is 
identified in your 2023-2025 WMP
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP
c) The name of the initiative as it is identified in your 2022 WMP Update
d) The WMP Initiative number in Table 12 of your 2022 WMP Update
e) An explanation for the projected increase.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-04_Liberty Response Questions 
1-4,” Tab Response 1.

Aaron Louie 2/24/2023 3/24/2023 3/31/2023
CalAdvocates-Liberty-2023WMP-04_Liberty 
Response_03312023.pdf (libertyutilities.com)

1

WMP Financials N/A N/A

CalAdvocates 4 CalAdvocates-Liberty-2023WMP-04 2 CalAdv-04-4.2

For each WMP initiative for which you forecast capital expenditures in 2024 to be at least two 
times actual capital expenditures in 2022, please provide: a) The name of the initiative as it is 
identified in your 2023-2025 WMP
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP
c) The name of the initiative as it is identified in your 2022 WMP Update
d) The WMP Initiative number in Table 12 of your 2022 WMP Update e) An explanation for the 
projected increase.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-04_Liberty Response Questions 
1-4,” Tab Response 2.

Aaron Louie 2/24/2023 3/24/2023 3/31/2023
CalAdvocates-Liberty-2023WMP-04_Liberty 
Response_03312023.pdf (libertyutilities.com)

1

WMP Financials N/A N/A

CalAdvocates 4 CalAdvocates-Liberty-2023WMP-04 3 CalAdv-04-4.3

For each WMP initiative for which you forecast operating expenditures in 2023 to be at least 
two times actual operating expenditures in 2022, please provide: a) The name of the initiative as 
it is identified in your 2023-2025 WMP
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP
c) The name of the initiative as it is identified in your 2022 WMP Update
d) The WMP Initiative number in Table 12 of your 2022 WMP Update
e) An explanation for the projected increase.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-04_Liberty Response Questions 
1-4,” Tab Response 3.

Aaron Louie 2/24/2023 3/24/2023 3/31/2023
CalAdvocates-Liberty-2023WMP-04_Liberty 
Response_03312023.pdf (libertyutilities.com)

1

WMP Financials N/A N/A

CalAdvocates 4 CalAdvocates-Liberty-2023WMP-04 4 CalAdv-04-4.4

For each WMP initiative for which you forecast operating expenditures in 2024 to be at least 
two times actual operating expenditures in 2022, please provide: a) The name of the initiative as 
it is identified in your 2023-2025 WMP
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP
c) The name of the initiative as it is identified in your 2022 WMP Update
d) The WMP Initiative number in Table 12 of your 2022 WMP Update
e) An explanation for the projected increase.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-04_Liberty Response Questions 
1-4,” Tab Response 4.

Aaron Louie 2/24/2023 3/24/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-04_Liberty 
Response_03312023.pdf (libertyutilities.com)

1

WMP Financials N/A N/A

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 1 CalAdv-05-5.1

a) As of January 1, 2022, have you identified transportation corridors within your service 
territory where falling or failing lines or poles could currently limit egress and/or ingress during 
an emergency? b) If the answer to part (a) is yes, please describe how you identify such 
transportation corridors. c) If available, please provide a geospatial data file that contains all 
current identified transportation corridors with ingress and egress hazards.

a) No. b) N/A c) N/A

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com) 6 N/A N/A

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 2 CalAdv-05-5.2

Provide an Excel table of all distribution circuit-segments that traverse HFTD areas (i.e., the 
segment has greater than zero circuit-miles in HFTD) existing as of January 1, 2023. The Excel 
table should list each such circuit-segment as a row and include the following information in 
separate columns. For items (n) and (r), please include all relevant risk scores. For example, 
include vegetation risk score, conductor risk score, and any other driver-specific risk scores you 
have developed. Please insert additional columns as needed to accommodate this. a) Name or 
ID number of each circuit segment
b) Circuit name for the circuit that each segment is part of
c) Circuit ID for the circuit that each segment is part of
d) Nominal voltage
e) Total circuit-miles on the circuit-segment
f) Overhead circuit-miles on the circuit-segment in non-HFTD Areas
g) Overhead circuit-miles on the circuit-segment in HFTD Tier 2
h) Overhead circuit-miles on the circuit-segment in HFTD Tier 3
i) Underground circuit-miles on the circuit-segment in non-HFTD Areas
j) Underground circuit-miles on the circuit-segment in HFTD Tier 2
k) Underground circuit-miles on the circuit-segment in HFTD Tier 3
l) Probability of ignition score for the circuit-segment, according to the risk model you used for 
your 2022 WMP filing
m) Consequence of ignition score for the circuit-segment, according to the risk model you used 
for your 2022 WMP filing
n) Total wildfire risk score(s) for the circuit-segment, according to the risk model you used for 
your 2022 WMP filing. Insert additional columns if needed
o) Power Safety Power Shutoff (PSPS) risk score for the circuit-segment, according to the risk 
model you used for your 2022 WMP filing
p) Probability of ignition score for the circuit-segment, according to the risk model you are using 
for your 2023-2025 WMP filing
q) Consequence of ignition score for the circuit-segment, according to the risk model you are 

 f     f l

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-05_Liberty Response Question 
2.”

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com)

1

6 N/A N/A

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 3 CalAdv-05-5.3

Provide a geodatabase file containing the outputs from your current wildfire risk model (i.e., the 
model you are using for your 2023-2025 WMP filing), at the circuit-segment level. (This data 
should be equivalent to the previous question, but in GIS format.) Please provide, as line 
features, the most recent spatial data for all circuit segments for which your current risk model 
calculates circuit segment-level expected risk (i.e., probability of ignition multiplied by the 
consequence of ignition). Include the following attributes for each circuit segment: a) Items (a) 
through (c) of the previous question
b) Items (p) through (s) of the previous question.

Liberty does not have a geodatabase file containing the outputs from its wildfire risk 
model used for the 2023-2025 WMP pre-submission at the circuit-segment level.

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com) 6 N/A N/A

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 4 CalAdv-05-5.4
Please fill out the attached spreadsheet, CalAdvocates-Liberty-2023WMP-05_Attachment Tab 1, 
requesting information regarding your asset inspections in 2022.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-05_Liberty Response Question 
4.” Aaron Louie 2/24/2023 3/30/2023 4/10/2023

CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com)

1
8

Grid Design, operations, and 
maintenance (8.1) 8.1.6

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 5 CalAdv-05-5.5

In response to Data Request CalAdvocates-Liberty-2022WMP-06, Question 7, March 24, 2022, 
Liberty stated, “Liberty’s QA/QC processes for asset inspections were developed for 
implementation in 2022. The QA/QC processes will be conducted in Quarter 3 and Quarter 4 of 
2022 after Quarter 1 and Quarter 2 detailed inspections are completed.” a) Did Liberty 
implement its QA/QC processes for asset inspections in the second half of 2022 as referenced in 
the quote above?
b) Please summarize the results of Liberty’s asset inspection QA/QC reviews in 2022.
c) Did Liberty’s asset inspection QA/QC reviews in 2022 lead to any corrective actions or 
improvements, such as performing re-inspections of certain assets, revising inspection protocols, 
or changing training for inspectors?
d) If the answer to part (c) is yes, please describe the actions that Liberty is taking as a result of 
its asset inspection QA/QC reviews.
e) If the answer to part (c) is no, please explain why not.

a) Yes.
b) As part of its QA/QC process for 2022, Liberty assigned a third-party contractor to re-
inspect 0.5% of its 2022 detailed inspections, equating to 27 re-inspections. Of these, 24 
were completed and three locations were inaccessible at the time of re-inspection due to 
snow, equating to 0.44% re-inspected. Refer to supporting file: “CalAdvocates-Liberty-
2023WMP-05_Liberty Response Question 5 and 6.”
c) No. The QA/QC reviews showed that there are some inconsistencies among inspectors, 
but the significant issues were captured by both inspections.
d) None.
e) Minor inconsistencies among inspections are to be expected. Since major issues were 
captured with both inspections, no action is being taken at this time

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com)

1

8
Grid Design, operations, and 
maintenance (8.1) 8.1.6

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 6 CalAdv-05-5.6

In response to Data Request CalAdvocates-Liberty-2022WMP-06, Question 7, March 24, 2022, 
Liberty stated “Liberty’s QA/QC processes for asset inspections were developed for 
implementation in 2022. The QA/QC processes will be conducted in Quarter 3 and Quarter 4 of 
2022 after Quarter 1 and Quarter 2 detailed inspections are completed.” The following questions 
refer to the QA/QC processes for asset inspections that Liberty implemented in Quarter 3 and 
Quarter 4 of 2022: a) Please provide a sample of 5 completed “Appendix A – Program Manager 
Quarterly Review Acknowledgment” forms.
b) Please provide a sample of 5 completed “Appendix B – Senior Manager Annual Review 
Acknowledgment” forms.
c) Please provide a sample of 5 completed “Appendix C – Third Party Inspection” forms that 
were completed by third party contractors.

a) Liberty completed one Program Manager Review Acknowledgement form for 2022 asset 
inspection QA/QC activities. Refer to supporting file: “CalAdvocates-Liberty-2023WMP-
05_Liberty Response Question 6a.”
b) Liberty completed one Senior Manager Annual Review Acknowledgement form for 2022 
asset inspection QA/QC activities. Refer to supporting file: “CalAdvocates-Liberty-
2023WMP-05_Liberty Response Question 6b.”
c) Refer to supporting file: “CalAdvocates-Liberty-2023WMP-05_Liberty Response Question 
5 and 6.” This file captures the information from the third party QA/QC inspections 
completed in 2022.

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com)

1

8
Grid Design, operations, and 
maintenance (8.1) 8.1.6
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CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 7 CalAdv-05-5.7

Please augment Table 13 of the non-spatial data tables in your WMP Quarterly Data Report for 
Q4 of 2022, which reports asset-related corrective notifications on electric circuits that were 
open at the end of the quarter. Add the following information in separate columns: a) Name of 
the associated circuit
b) ID number of the associated circuit
c) Geographic latitude in decimal degrees, truncated to seven decimal places
d) Geographic longitude in decimal degrees, truncated to seven decimal places
e) Object/damage code or other description of defect

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-05_Liberty Response Question 
7.”

Aaron Louie 2/24/2023 3/30/2023 4/10/2023
CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com)
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Grid Design, operations, and 
maintenance (8.1) 8.1.6

CalAdvocates 5 CalAdvocates-Liberty-2023WMP-05 8 CalAdv-05-5.8

Regarding Table 13 of the non-spatial data tables in your WMP Quarterly Data Report for Q4 of 
2022: a) Do you have an internal system of identifying priority levels for corrective notifications 
that differs from the priority levels specified in General Order 95, Rule 18?
b) If the answer to part (a) is yes, please explain your internal priority system.
c) Do you ever re-inspect corrective notifications before they are resolved?
d) If the answer to the part (b) is yes, under what circumstances do you conduct re-inspections?

a) Yes.
b) Along with GO 95, Rule 18, Liberty uses its fire risk maps and asset condition codes to 
assess the prioritization of corrective actions and replacements.
c) Yes.
d) Liberty has conducted re-inspections through its detailed asset inspection program of 
assets that were inspected as part of its full system survey conducted in 2020. 
Additionally, the Job Facilitator’s role may include verification of issues identified during 
an inspection. Aaron Louie 2/24/2023 3/30/2023 4/10/2023

CalAdvocates-Liberty-2023WMP-05_Liberty 
Response_04102023.pdf (libertyutilities.com) 8

Grid Design, operations, and 
maintenance (8.1) 8.1.6

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 1 CalAdv-06-6.1

Please provide a list of any incidents in 2022 where the actions of a VM contractor posed a 
safety risk to workers and/or the public. “Safety risk” here is defined as any occurrence on a 
worksite where the contractor's behavior created a safety hazard for either workers or the 
general public. For each instance, please provide: a) The date you were informed of the safety 
issue
b) The date that the original work that created the safety issue was performed

Liberty did not experience any incidents in 2022 where the actions of a VM contractor 
posed a safety risk to workers or the public.

Aaron Louie 2/24/2023 4/19/2023 4/26/2023
CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com) 8

Vegetation Management and 
Inspections (8.2) 8.2.7

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 2 CalAdv-06-6.2

Provide your workplan that describes where and when you will perform system hardening on 
distribution circuits in 2023. For projects that you expect to partially complete in 2023 (i.e., 
projects that started before 2023 and are expected to continue in 2023, or projects that are 
expected to be completed after 2023), please include the project and report the work what you 
forecast will actually be performed in calendar year 2023. For each project, include the following 
information in separate columns, at a minimum: a) Order number

Refer to tab “2023” in supporting file: “CalAdvocates-Liberty-2023WMP-06_Liberty 
Response Questions 2 and 3.”

Aaron Louie 2/24/2023 4/19/2023 4/26/2023
CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com)
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8
Grid Design, operations, and 
maintenance (8.1) 8.1.2

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 3 CalAdv-06-6.3

Provide your workplan that describes where and when you will perform system hardening on 
distribution circuits in 2024. For projects that you expect to partially complete in 2024 (i.e., 
projects that are expected to start before 2024 and are expected to continue in 2024, or projects 
that are expected to be completed after 2024), please include the project and report the work 
that you forecast will actually be performed in calendar year 2024. For each project, include the 
following information in separate columns, at a minimum: a) Order number

Refer to tab “2024” in supporting file: “CalAdvocates-Liberty-2023WMP-06_Liberty 
Response Questions 2 and 3.”

Aaron Louie 2/24/2023 4/19/2023 4/26/2023
CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com)
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8
Grid Design, operations, and 
maintenance (8.1) 8.1.2

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 4 CalAdv-06-6.4

For each of your 2023-2025 WMP system hardening initiatives, please provide disaggregated 
information related to expenditures and circuit miles treated in the attached table, Cal 
Advocates-Liberty-2023WMP-06_Attachment Tab 1. Add extra columns as needed. Note: for the 
purposes of this question, “line removal” refers to conductors that are permanently removed 
without replacement – for instance, as part of a remote grid project. This should be understood 
as identical to part (k) of questions 2 and 3 above.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-06_Liberty Response Question 
4”

Aaron Louie 2/24/2023 4/19/2023 4/26/2023
CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com)

1

8
Grid Design, operations, and 
maintenance (8.1) 8.1.2

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 5 CalAdv-06-6.5

Regarding your PSPS circuit modeling capabilities: a) Please describe your present circuit 
modeling capabilities with regard to PSPS decision-making (“PSPS circuit modeling capabilities”), 
including with what level of granularity they
are able to determine how circuit hardening efforts or other changes to a line segment will
affect PSPS thresholds.
b) Please describe any improvements to the present PSPS circuit modeling capabilities that you

a) Liberty’s 2023 WMP section 6.2 includes the baseline PSPS risk analyses and assessment 
performed at the beginning of this year by circuit. The PSPS risk decision-making 
framework has not been developed and the model inputs currently do not incorporate 
grid hardening efforts and is a static study. The decision-making framework would have to 
consider current PSPS thresholds affecting each circuit and any current PSPS mitigation 
controls in place would also need to be factored in and calculated separately to support Aaron Louie 2/24/2023 4/19/2023 4/26/2023

CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com) 6 Risk Analysis Framework (6.2) N/A

CalAdvocates 6 CalAdvocates-Liberty-2023WMP-06 6 CalAdv-06-6.6

Identify any ignitions in 2022 associated with assets where you had an existing corrective 
notification at the time of the ignition. Please provide a spreadsheet listing each such ignition 
(as rows) with the following information in separate columns: a) Unique ignition ID
b) Date of ignition
c) Cause of ignition
d) Type of asset associated with the ignition

Liberty did not have any ignitions in 2022 associated with assets where it had an existing 
corrective notification at the time of the ignition

Aaron Louie 2/24/2023 4/19/2023 4/26/2023
CalAdvocates-Liberty-2023WMP-06_Liberty 
Response 04262023.pdf (libertyutilities.com) 8

Grid Design, operations, and 
maintenance (8.1) 8.1.2

CalAdvocates 7 CalAdvocates-Liberty-2023WMP-07 1 CalAdv-07-7.1

Page 55 of Liberty’s WMP states, “Liberty has not conducted a wildfire risk assessment using the 
85th percentile consequence calculation.” a) Why hasn’t Liberty conducted a wildfire risk 
assessment using the 85th percentile consequence calculation?
b) What other wildfire risk assessments has Liberty conducted instead?

a) In its 2023 WMP, Liberty provides a map in Figure 5-11 showing its service territory 
overlaid with the Social Vulnerability Index (SVI) and its current Reax wildfire risk 
polygons. Liberty provides an additional map in Appendix C of its 2023 WMP showing the 
SVI distribution, Liberty’s updated utility risk analysis in its 2023 WMP, and major roads. 
Due to increased risk modeling requirements in the Office of Energy Infrastructure Safety 
(OEIS) 2023-2025 WMP Technical Guidelines, Liberty did not have enough time to analyze Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023

CalAdvocates-Liberty-2023WMP-07_Liberty 
Response_05232023.pdf (libertyutilities.com) 5 Community Values at Risk (5.4) 5.4.3.2

CalAdvocates 7 CalAdvocates-Liberty-2023WMP-07 2 CalAdv-07-7.2

Page 57 of Liberty’s WMP states:
Survey reports produced by CAL FIRE identified 10 sub-divisions in South Lake Tahoe with no 
secondary egress, and one with limited egress. These sub-divisions consist mostly of single-
family homes on flat land, surrounded by grass, trees, brush, and timber. In Placer County, CAL 
FIRE identified 21 subdivisions with no secondary egress, and three with limited egress. These 
areas include a mix of single-family homes, townhomes, and duplexes surrounded by similar 

a) No.
b) N/A
c) Liberty completed mitigation actions during the 2020-2022 WMP cycle in limited egress 
areas throughout its service territory. Mitigation actions were driven by existing decision-
making processes and risk analysis that did not consider egress. For an example of 
mitigation actions completed during the 2020-2022 WMP cycle in limited egress areas, Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023

CalAdvocates-Liberty-2023WMP-07_Liberty 
Response_05232023.pdf (libertyutilities.com)

1

5 Community Values at Risk (5.4) 5.4.3.3

CalAdvocates 7 CalAdvocates-Liberty-2023WMP-07 3 CalAdv-07-7.3

Page 60 of Liberty’s WMP states, “Absentee landlords make notification requirements and 
coordination for O&M activities difficult, sometimes resulting in delayed activities or their 
cancellation entirely.” a) Please describe what methods or strategies Liberty has adopted to 
ameliorate the problem noted above.
b) Please describe Liberty’s method of maintaining accurate and up-to-date contact information 
for homeowners and renters in its service territory.

a) Liberty uses a variety of methods for notifying customers of O&M activities:
• Door hangers
• Sign boards
• Mailed letters or postcards
• Social media posts
• Email Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023

CalAdvocates-Liberty-2023WMP-07_Liberty 
Response_05232023.pdf (libertyutilities.com) 5 Community Values at Risk (5.4) 5.4.5

CalAdvocates 7 CalAdvocates-Liberty-2023WMP-07 4 CalAdv-07-7.4

Page 60 of Liberty’s WMP states, “Liberty is currently working with the [Tahoe Regional Planning 
Agency] to update an existing memorandum of understanding (“MOU”) for O&M activities to 
allow minor repairs, replacements and vegetation maintenance to be completed without agency 
review and approval.” a) To date, has Liberty executed an updated memorandum of 
understanding with Tahoe Regional Planning Agency?  b) If the answer the part (a) above is 
“no,” please describe the status of developing an updated memorandum of understanding and 

a) No.
b) Liberty is in the process of executing an MOU with TRPA. The draft MOU is currently 
being reviewed by TRPA legal counsel and will then be sent back to Liberty for additional 
review.

Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023
CalAdvocates-Liberty-2023WMP-07_Liberty 
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Page 64 of Liberty’s WMP states:
Although the current approach provides significant advancements over earlier efforts, it was 
neither reasonable nor feasible to conduct all the calculations and analyses provided in the 
2023-2025 Wildfire Mitigation Plan Technical Guidelines (“Technical Guidelines”) prior to 
Liberty’s 2023 WMP submission. Liberty, however, is committed to continuing to evolve and 
improve its risk modeling practices and intends to conduct the analyses and calculations 
described in the Technical Guidelines  to the extent possible  as part of future work   a) Please 

a) Refer to Liberty’s 2023 WMP for the analysis that Liberty completed in advance of its 
2023 WMP submission. Refer to the OEIS 2023-2025 Wildfire Mitigation Plan Technical 
Guidelines for the calculations and analysis provided in the guidelines.
b) OEIS released its final 2023-2025 WMP Technical Guidelines on December 6, 2022. In 
late January 2023, Liberty executed an agreement with Technosylva to provide wildfire 
risk analytics utilizing its Wildfire Risk Reduction Model (“WRRM”). Liberty received its 
first analytics package with the results from WRRM in late February 2023  Additionally  in Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023

CalAdvocates-Liberty-2023WMP-07_Liberty 
Response_05232023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6
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Page 70 of Liberty’s WMP states that social vulnerability, physical vulnerability, and coping 
capabilities are not factors currently included in the wildfire risk analysis though Liberty intends 
to incorporate these factors in its future risk modeling process. a) When Liberty eventually 
incorporates the factor “physical vulnerability” within future wildfire risk analyses, what 
attributes/characteristics would Liberty utilize to define “physical vulnerability”?
b) What data does Liberty currently maintain or collect to measure physical vulnerability?

a) Liberty has not determined all attributes/characteristics it will utilize to define physical 
vulnerability. Liberty considers Medical Baseline (MBL) and some Access and Functional 
Needs (AFN) customers as physically vulnerable. In future wildfire risk analysis, Liberty can 
assign weights to different customer categories (i.e., AFN/MBL, Commercial, Residential, 
Critical Facilities) based on physical vulnerability. b) Liberty maintains a list of MBL 
customers and self-identified AFN customers. Talal Harahsheh 5/18/2023 5/23/2023 5/23/2023

CalAdvocates-Liberty-2023WMP-07_Liberty 
Response_05232023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6.2
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Please provide an Excel sheet listing of each sustained outage that was caused by equipment 
failure for the period from 2020 to 2022 in any HFTD area. A sustained outage is an outage that 
lasts for five or more minutes. The Excel sheet should list each outage as a row, with the 
following information in columns: a) ID number of the circuit affected.
b) Name of the circuit affected.
c) Date of the outage.

Refer to supporting file: “CalAdvocates-Liberty-2023WMP-08_Liberty Response Question 
1.”

Talal Harahsheh 5/18/2023 5/23/2023 5/25/2023
CalAdvocates-Liberty-2023WMP-08_Liberty 
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Page 70 of Liberty’s WMP states that social vulnerability is not a factor currently included in 
Liberty’s wildfire risk analysis, though Liberty intends to incorporate it in its future risk modeling 
process.
a) Please identify the constraint(s) that hindered the incorporation of social vulnerability prior 
to Liberty’s 2023 WMP submission.
b) State when Liberty anticipates being able to include social vulnerability as part of Liberty’s 
risk modeling process.c) In which year of this WMP cycle does Liberty plan on being able to 
include social vulnerability in its future risk modeling process?

a) With the final 2023 WMP technical guidelines issued approximately three months prior 
to submission of the 2023 WMP, Liberty was not able to incorporate social vulnerability 
into its 2023 WMP submission due to time constraints.
b) Liberty plans to incorporate social vulnerability considerations in 2024 and report on 
this enhancement in its future WMP filings.
c) See Response 1b.

Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023
CalAdvocates-Liberty-2023WMP-09_Liberty 
Response_06012023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6.2
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Page 70 of Liberty’s WMP states that physical vulnerability is not a factor currently included in 
Liberty’s wildfire risk analysis, though Liberty intends to incorporate it in its future risk modeling 
process. a) Please identify the constraint(s) that hindered the incorporation of physical 
vulnerability prior to Liberty’s 2023 WMP submission.
b) State when Liberty anticipates being able to include physical vulnerability as part of Liberty’s 
risk modeling process.

a) Liberty’s current fire science consultant, Dr. Chris Lautenberger, has advised Liberty that 
there is currently no validated generalized methodology that relates physical 
characteristics of structures to their survivability in wildland fires. Put differently, it is 
Liberty’s understanding that fragility curves to quantify a structure’s probability of being 
damaged or destroyed in a fire based on its physical characteristics do not exist.
b) Liberty intends to incorporate physical vulnerability into its risk modeling when Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
Response_06012023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6.2
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Page 70 of Liberty’s WMP states that coping capability is not a factor currently included in 
Liberty’s wildfire risk analysis, though Liberty intends to incorporate it in its future risk modeling 
process.
a) Please identify the constraint(s) that hindered the incorporation of coping capability prior to 
Liberty’s 2023 WMP submission.
b) State when Liberty anticipates being able to include coping capability as part of Liberty’s risk 

a) With the WMP technical guidelines issued approximately 3 months prior to submission 
of the WMP completeness check, Liberty was not able to incorporate coping capacity into 
its 2023 WMP submission due to time constraints.
b) Liberty plans to incorporate coping capacity in 2024 and report on this enhancement in 
its future WMP filings.
c) See Response 3b. Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
Response_06012023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6.2
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Page 70 of Liberty’s WMP states the following factors are included as part of Liberty’s wildfire 
risk analysis: Equipment/assets, Topography, Weather, Vegetation, Climate change, Assets at 
risk, and Fire ignition and spread.
Please explain how each of these factors impacts Liberty’s quantification of risk at the circuit 
level:
a) Equipment/assets

a) Equipment/assets: GIS data are used to construct an ignition buffer surrounding 
Liberty’s equipment and assets for use in fire spread modeling.
b) Topography: Topography is an input to Liberty’s fire spread modeling.
c) Weather: Weather an input to Liberty’s fire spread modeling.
d) Vegetation: Vegetation is an input to Liberty’s fire spread modeling.
e) Climate change: Liberty conducted climate-adjusted fire spread modeling. Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
Response_06012023.pdf (libertyutilities.com) 6 Risk Methodology and Assessment 6.2
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Page 70 of Liberty’s WMP states the following factors are included as part of Liberty’s wildfire 
risk analysis:
• Equipment/assets,
• Topography,
• Weather,
• Vegetation,

a) For the reasons stated below, no formal processes are currently in place to verify the 
accuracy of changes in the quantification of risk related to the following factors:
• Equipment/assets: Liberty maintains internal GIS data for its equipment and assets. • 
Topography, weather, vegetation, climate change, assets at risk: Liberty is an end user – 
not a developer – of these datasets that serve as inputs to its fire spread modeling. In all 
cases, Liberty uses open-source, widely-used, and industry standard data sets developed Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
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Page 71 of Liberty’s WMP states that “Finally, Liberty also does not consider burn probability 
from fires caused by sources other than utilities as in the Technical Guidelines.”
Please explain why Liberty does not consider the burn probability from fires caused by sources 
other than utilities.

Liberty’s fire risk modeling currently addresses only fires caused by its infrastructure. 
Impacts from other fires to Liberty’s system is a grid resiliency issue that Liberty may 
address in the future after its utility-caused fire risk modeling has matured

Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023
CalAdvocates-Liberty-2023WMP-09_Liberty 
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Page 81 of Liberty’s WMP, states “Overall utility risk is calculated by circuit from wildfire risk and 
PSPS risk, with an 80% weight to wildfire risk and 20% to PSPS risk.”
a) Please explain how Liberty arrived at the abovementioned specific weighting of wildfire risk 
and PSPS risk.
b) Has Liberty consulted with any agencies, universities, research groups, or other entities on the 
calculation of the abovementioned weighting of wildfire risk and PSPS risk? Please list those 

The sentence “Overall utility risk is calculated by circuit from wildfire risk and PSPS risk, 
with an 80% weight to wildfire risk and 20% to PSPS risk” contains a typographical error. It 
should read “Overall utility risk is calculated by summing wildfire risk and PSPS risk by 
circuit.” The statement about 80/20 weighting was inadvertently left in Liberty’s 2023 
WMP from a previous draft.

Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023
CalAdvocates-Liberty-2023WMP-09_Liberty 
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Page 96 of Liberty’s WMP presents Table 6-7: Liberty Top-Risk Circuits, which provides risk scores 
for Liberty’s top 20 risk-contributing circuits. With this context:
a) Does Liberty sequence its top risk circuit projects one by one according to the risk ranking or 
does Liberty work on multiple top risk circuit projects simultaneously?
b) On how many of the top 20 risk-contributing circuits will Liberty complete grid design and 
system hardening projects for wildfire mitigation during the 2023-2025 WMP cycle?

a) Liberty works on multiple circuits simultaneously.
b) Liberty plans to conduct grid design and system hardening work on 16 of the top 20 risk-
contributing circuits in 2023.
c) No.
d) As stated in Section 7.2.2.3 of its 2023 WMP, Liberty does not yet have sufficient 
information to calculate the risk reductions for top-risk circuits and plans to develop an Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
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Page 96 of Liberty’s WMP presents Table 6-7: Liberty Top-Risk Circuits, which provides risk scores 
for Liberty’s top 20 risk-contributing circuits.
Please provide an Excel table that augments Table 6-7 with information about planned wildfire 
mitigation measures on each circuit during the 2023-2025 WMP cycle. Specifically, the table 
should add these new columns to Table 6-7:
a) Brief description of grid design and system hardening work planned for wildfire mitigation 

Refer to file: CalAdvocates-Liberty-2023WMP-09_Liberty Response Question 9

Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023
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Pages 104-105 of Liberty’s WMP states:
In late January 2023, Liberty signed a formal agreement with Direxyon to pilot its asset risk 
decision-making solution to be incorporated, in part, in this WMP. If the pilot is successful for 
the pole asset type and produces effective decision-making tools… Liberty will continue building 
out the risk-informed decision-making tools for multiple assets to better plan future 
investments and repairs and maintenance plans given budget and resource constraints. a) 

a) Refer to file: CalAdvocates-Liberty-2023WMP-09_Liberty Response Question 10a for the 
scope of work of the pilot project with Direxyon. Liberty provided data to Direxyon that 
included GIS pole information and asset inspection information that was used to model 
in service risk for pole assets. The information included, but was not limited to, pole age, 
pole type, date of last inspection, GO 165 condition findings, vegetation LiDAR clearance 
findings, and financial costs of inspection and repair/replacement. Data was also provided Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023

CalAdvocates-Liberty-2023WMP-09_Liberty 
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Page 107 of Liberty’s WMP states “Liberty’s strategy development for this WMP did not utilize 
wildfire risk scores developed by Reax.”
a) Does Liberty plan on utilizing the wildfire risk scores developed by Reax to help plan future 
decisions regarding wildfire mitigation?
b) If the answer to part (a) above is yes, when does Liberty plan on utilizing the wildfire risk 
scores developed by Reax?

a) Yes.
b) Liberty plans on utilizing the wildfire risk scores developed by Reax in 2024.
c) As stated in Section 7.1.4.2 of its 2023 WMP, Liberty plans to have a cohesive mitigation 
portfolio plan approach in its next WMP that incorporates data analytics and risk-
informed decision-making assessment and monitoring to improve its overall risk 
reduction performance over time. Talal Harahsheh 5/26/2023 6/1/2023 6/1/2023
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On page 173 of its WMP, Liberty states that its 2022 target for Patrol Inspections of Distribution 
Electric Lines and Equipment was erroneously established at 706.3 miles, causing Liberty to miss 
its 2022 inspection target by 203 miles. Please respond to the following:
a) Explain how Liberty mistakenly set a target of 706.3 miles. b) State the basis for why Liberty 
believes the target should have been closer to 503 miles (the amount Liberty was able to 
complete in 2022).

a) Liberty erroneously reported its target as the total overhead miles for its service 
territory. Liberty does not perform patrol inspections in areas where detailed inspections 
are being conducted and thus the target should have been a function of total overhead 
miles minus overhead detailed inspection miles.
b) Liberty’s 2022 target of 503 miles for Patrol Inspections of Distribution Electric Lines 
and Equipment is a function of total overhead miles (706.3 miles) minus detailed Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023
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On page 174 of its WMP, Liberty states that it completed Quality Assurance and Quality Control 
(QA/QC) on 0.0044% of its detailed asset inspections in 2022, while Liberty’s target was to 
QA/QC 0.0050% of the detailed asset inspections in 2022. Please respond to the following:
a) How many individual asset inspections did Liberty conduct QA/QC on in 2022?
b) Are both transmission and distribution detailed inspections included in the 0.0044% figure?
c) If the answer is to part (b) above is “no,” please answer which type of detailed inspections is 

a) 24
b) Yes.
c) N/A
d) 15 transmission (60 kV) and 9 distribution.
e) Refer to file: CalAdvocates-Liberty-2023WMP-10_Liberty Response Question 2.
f) Liberty targeted 0.5% of detailed inspections as its QA/QC target as a starting point for Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023
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On page 182 of its WMP, Liberty states that it implemented its asset inspection QA/QC in 2022 
with a 0.5% sample of detailed inspections that were re-inspected by third-party inspectors. 
Minimal differences were noted by the third-party inspectors, who found only very minor 
infractions during the re-inspections if differences were noted at all.
a) Please explain the apparent discrepancy between the targets stated on pages 174 and 182 for 
QA/QC of detailed asset inspections (0.005% on page 174 and 0.5% on page 182).

a) The discrepancy is a typo. Liberty’s QA/QC target for detailed asset inspections is 0.5%.
b) N/A

Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023
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On page 182 of its WMP, Liberty states that it implemented its asset inspection QA/QC in 2022 
with a 0.5% sample of detailed inspections that were re-inspected by third-party inspectors. 
Minimal differences were noted by the third-party inspectors, who found only very minor 
infractions during the re-inspections if differences were noted at all.
Please respond to the following:
a) How many third-party QA/QC checks were completed on detailed asset inspections in 2022?

a) 24
b) Six re-inspections noted minor differences.
c) Examples include noting Level 3 differences such as foreign sign, loose secondary down 
guy, and auto splice 1” away from insulator.

Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023
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Grid Design, operations, and 
maintenance (8.1) 8.1.6

CalAdvocates 10 CalAdvocates-Liberty-2023WMP-10 5 CalAdv-10-10.5

On page 183 of its WMP, Liberty states:
As of May 1, 2023, Liberty has halted its detailed inspections in 2023 to eliminate its backlog of 
open work orders. Both contract crews and internal crews are working to expedite the process.
Liberty also states that it “will halt its detailed inspections in order to catch up with its open 
maintenance work orders and resume detailed inspections in 2024.”
Please respond to the following:

a) Liberty halted its detailed inspections on January 1st, 2023, with the exception of 
detailed underground inspections due in 2023.
b) 40.3 circuit miles.
c) Liberty has not completed detailed inspections yet in 2023.
d) Liberty is currently planning to resume its detailed inspections on January 1st, 2024.
e) Liberty will remain in compliance with GO95 and 165. Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023

CalAdvocates-Liberty-2023WMP-10_Liberty 
Response_06022023.pdf (libertyutilities.com) 8

Grid Design, operations, and 
maintenance (8.1) 8.1.7

CalAdvocates 10 CalAdvocates-Liberty-2023WMP-10 6 CalAdv-10-10.6

On page 183 of its WMP, Liberty states: As of May 1, 2023, Liberty has halted its detailed 
inspections in 2023 to eliminate its backlog of open work orders. Both contract crews and 
internal crews are working to expedite the process.
Please respond to the following:
a) Explain Liberty’s rationale for halting detailed inspections in 2023 to reduce the number of 
open work orders on Liberty’s system, as referenced in the quote above.

a) Liberty is halting its detailed overhead inspections in 2023 in order to avoid further 
overlap of infractions found in its 2020 full system survey and prioritize repairs to 
infractions found during the system survey
b) Liberty’s full system survey completed in 2020 included all overhead lines that normally 
are inspected over a five-year period. Liberty will remain compliant during 2023 without 
completing any overhead detailed inspections. Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023

CalAdvocates-Liberty-2023WMP-10_Liberty 
Response_06022023.pdf (libertyutilities.com) 8

Grid Design, operations, and 
maintenance (8.1) 8.1.7

CalAdvocates 10 CalAdvocates-Liberty-2023WMP-10 7 CalAdv-10-10.7

a) Describe Liberty’s current staffing resources allocated to each of the following items under 
asset management, including but not limited to:
a. Inspections
b. Maintenance
c. Resolution of open work orders and any other items not listed above.
b) Please explain how Liberty's current staffing is sufficient or not sufficient to comply with 

a) Liberty’s current staffing resources include:
a. Inspections: Five internal inspectors and one contract inspector
b. Maintenance: Four internal crews and three contract crews available
c. Open work orders and other: Same as above plus five internal troublemen
b) Liberty’s current staffing has been sufficient to comply with regulatory requirements for 
asset management and inspection. Talal Harahsheh 5/26/2023 6/1/2023 6/2/2023

CalAdvocates-Liberty-2023WMP-10_Liberty 
Response_06022023.pdf (libertyutilities.com)

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 1 CalAdv-11-11.1

Page 109 of Liberty’s WMP states that “Liberty sought to separately strategize future risk model 
refinements and approaches by onboarding new vendors to help develop a formal risk model 
decision framework for Liberty.”
a) Are the “new vendors” that Liberty refers to above IBM and Direxyon?
b) If the answer to part (a), above is no, please provide the name of the vendors and a 
description of how Liberty is utilizing each vendor to develop its formal risk model decision 

a) Yes.
b) N/A

Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023
Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.1

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 2 CalAdv-11-11.2

Pages 109-110 discuss Liberty’s risk evaluation process and how Liberty utilizes Figure 7-1: Risk 
Identification and Analysis for WMP. With this context:
a) What is the total number of “discussion points” that Liberty will plot on Figure 7-1 while 
conducting its risk evaluation process?
b) Please list all of the “discussion points” that Liberty will plot on Figure 7-1 as part of the risk 
identification and analysis.

a) Liberty does not know the total number of discussion points that will be included in its 
risk evaluation process as Liberty advances its risk model decision framework.
b) Examples of discussion points included in the risk evaluation process are:
• identification of all risk events;
• likelihood of wildfire risk drivers;
• impacts of significant weather (snow and wind) on asset degradation and health; Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023

Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.1

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 3 CalAdv-11-11.3

Pages 116-117 of Liberty’s WMP identify the Topaz circuit as being in an area of elevated wildfire 
risk. Liberty also states that it did not assess risk drivers impacting the overall risk score and 
used older studies to support this WMP. With this context:
a) Does Liberty have any system hardening mitigation work planned in 2023 for the Topaz circuit 
listed above? b) If the answer to part (a) above is yes, please identify the mitigation work 
selected for the circuit.

a) Yes.
b) Liberty is completing traditional overhead hardening on three projects in 2023. Those 
projects are Cunningham Lane, Eastside Lane, Larsen Lane. Liberty is also replacing or 
repairing various poles on this circuit to address needs found during system surveys.
c) N/A
d) Yes. Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023

Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.3

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 4 CalAdv-11-11.4

Pages 116-117 of Liberty’s WMP identify the Muller circuit as being in an area of elevated 
wildfire risk. Liberty also states that it did not assess risk drivers impacting the overall risk score 
and used older studies to support this WMP. With this context:
a) Does Liberty have any system hardening mitigation work planned in 2023 for the Muller 
circuit listed above?
b) If the answer to part (a) above is yes, please identify the mitigation work selected for the 

a) Yes.
b) Liberty is replacing or repairing various poles on this circuit to address needs found 
during system surveys. c) N/A
d) Yes.
e) Liberty is replacing or repairing various poles on this circuit to address needs found 
during system surveys. Liberty is also planning to do some system hardening on this Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023

Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.3

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 5 CalAdv-11-11.5

Pages 116-117 of Liberty’s WMP identify the Meyers circuit as being in an area of elevated 
wildfire risk. Liberty also states that it did not assess risk drivers impacting the overall risk score 
and used older studies to support this WMP. With this context:
a) Does Liberty have any system hardening mitigation work planned in 2023 for the Meyers 
circuit listed above?
b) If the answer to part (a) above is yes, please identify the mitigation work selected for the 

a) Yes.
b) Liberty is planning to complete two covered conductor projects on Meyers circuits in 
2023. Those projects are Celio A (1.6 miles) and Celio B (0.93 miles). Liberty will also 
complete 0.11 miles of undergrounding on the Cascade Project. Liberty is also replacing or 
repairing various poles on these circuits to address needs found during system surveys.
c) N/A Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023

Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.3

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 6 CalAdv-11-11.6

Page 127 of Liberty’s WMP states, “Liberty is currently evaluating wildfire risk results in 
consultation with its analytics team. Liberty has developed an interim mitigation strategy for its 
vegetation portfolio and plans to expand this strategy to incorporate assets in the future.” 
When does Liberty anticipate it will have expanded its interim mitigation strategy to incorporate 
asset management measures, as referenced in the quote?

During the 2023-2025 WMP cycle.

Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023
Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.4

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 7 CalAdv-11-11.7

Page 128 of Liberty’s WMP states, “Liberty is actively planning and executing wildfire mitigation 
initiatives while developing its risk based decision-making process.”
a) Are any WMP activities or initiatives that Liberty is executing in 2023 based upon the 
abovementioned risk based decision-making process?
b) If the answer to part (a) is yes, please explain which activities or initiatives in 2023 flow from 
the risk based decision-making process.

a) No.
b) N/A
c) The abovementioned risk based decision-making process is not complete. Liberty used 
risk-based principles and tools (i.e., Reax risk map) to inform decision-making.

Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023
Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.1.4

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 8 CalAdv-11-11.8

Page 135 of Liberty’s WMP states:
In conjunction with this study, Liberty also plans to assess the asset risk reduction and 
vegetation risk reduction at an operational performance level utilizing IBM’s work management 
platform. IBM’s Maximo asset health and predict solution that was customized for Liberty will 
integrate asset risk and detailed vegetation risk scores to help asset and vegetation managers 
better assess operational risk to plan and adjust work activities for significant weather event 

a) Examples of evaluation criteria Liberty considered are cost, accuracy of risk 
identification and model outputs, system compatibility, the feasibility of scenarios and 
the ability to operationalize model outputs given available resources.
b) Liberty has decided to not move forward with IBM’s proposed solution at this time.
c) Liberty has decided to not move forward with IBM’s proposed solution at this time.

Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023
Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.2.2

CalAdvocates 11 CalAdvocates-Liberty-2023WMP-11 9 CalAdv-11-11.9

Page 138 of Liberty’s WMP states:
Liberty’s risk-informed decision-making framework is under development. Liberty’s engineering, 
planning, and regulatory staff will need three to six months post-product/service delivery of all 
risk studies to fully engage with internal subject matter experts to evaluate the results of the 
risk analyses.
a) When (i.e., month and year) does Liberty expect the development (referenced in the quote 

a) Liberty plans to have an initial risk-informed decision-making framework for overhead 
assets by August 2023.
b) Liberty does not know the timeline for when all risk studies will be delivered. Liberty’s 
wildfire risk modeling is an ongoing process that is informed by the results of current risk 
studies (i.e., Technosylva modeling results, Reax modeling results, Direxyon outputs), OEIS 
risk modeling guidelines, and collaborative discussions with stakeholders through Talal Harahsheh 6/1/2023 6/6/2023 6/6/2023

Liberty Response to DR CalAdvocates-Liberty-
2023WMP-11.pdf (libertyutilities.com) 7 Risk Evaluation (7.1) 7.2.3

Green Power Institute 1 GPI-Liberty-2023WMP-01 1 GPI-01-1.1

Please provide Liberty’s Pre-submission 2023-2025 WMP Base Plan filed on March 6, 2023, with 
the OEIS per the 2023 WMP Guidelines and Schedule document. Including all attachments and 
associated supporting documents required for the Pre-submission 2023-2025 WMP Base Plan 
filing.

Refer to attachment: “2023-03-06_Liberty_2023_WMP_RO_Public” for Liberty’s 2023 WMP 
pre-submission.

Gregg Morris 3/6/2023 3/9/2023 3/8/2023
GPI_Liberty_2023WMP_01_Liberty 
Response_03082023.pdf (libertyutilities.com)

1
WMP Pre-
Submission Administrative N/A
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