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ACRONYMS

ACS .. e American Community Survey

AFN Lo Access and functional needs

ANSI e American National Standards Institute
CPUC .t California Public Utilities Commission
DA e Distribution fault anticipation

ECC ettt Emergency Coordination Center

EFR et Elevated fire risk

ERC et Energy release component

FPL et Fire potential index

GACC ..t Geographic Area Coordination Center
GHG ..t Greenhouse gas

GO 95 e California General Order 95

GRC e General rate case

HWW ...t High Wind Warning

HETD et High fire threat district

1@ 1 R Investor-owned utility

IR e Infrared

IUT e Integrated utility threat index

LRAM L.t Localized Risk Assessment Model
MARS ... Multi-attribute risk score

MAVFE .. Multi-attribute value function

NLCD et National Land Cover Database

NWS ..ottt National Weather Service

PDZ ettt Power de-energization zone

PSPS .ot Public Safety Power Shutoff

QA/QUC s Quality assurance/quality control
RAMP. ...t Risk assessment mitigation phase

R ettt ae e Radio frequency

RSE .. ettt re e Risk-spend efficiency

S-MAP ... Safety model and assessment proceeding
SCADA ...t Supervisory control and data acquisition
SME ..t Subject matter expert

L 1 R Time current characteristic

WEA-E ...t Wildfire Analyst-Enterprise

WIMP. ...t Wildfire mitigation plan

WRF e Weather research and forecast
WRRM Lot Wildfire Risk Reduction Model
WSAB ... Wildfire Safety Advisory Board

WU Lot Wildland-urban interface

ZOP e Zone of protection
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In the opening section of the WMP, the electrical corporation must provide an executive
summary that is no longer than 10 pages. The executive summary must provide brief
narratives on each of the following topics.

Summary of 2020 -2022 WMP Cycle

The electrical corporation must provide a brief overview of its progress in achieving the
goals, objectives, and targets specified in the previous WMP submissions. The overview
must discuss areas of success, areas for improvement, and any major lessons learned.

Summary of 2023 - 2025 Base WMP

The electrical corporation must summarize the primary goal, objectives, and framework
for the development of the WMP for the three-year cycle. The electrical corporation
may use a combination of brief narratives and bulleted lists.

Wildfire has long been an issue of notable public concern. Despite effective fire suppression
agencies and increased suppression budgets, wildfires have grown in number, size and
intensity and continue to impact communities at a more substantial rate than previously
recorded, particularly in California. Increased human development in the wildland-urban
interface, the area where people (and their structures) are intermixed with, or located near,
substantial wildland vegetation has increased the probability and exacerbated the costs of
wildfire damage in terms of both harm to people and property damage.

For decades the California Public Utility Commission (CPUC or Commission) has worked to
address the specific risks created by the operation of an electric grid through regulations
and programs, with even more substantial and targeted efforts over the past several years.
PacifiCorp which does business as Pacific Power in California, has been an active participant
as these efforts have evolved. The CPUC first initiated a decade-long fire safety rulemaking
in 2008. The first phase of this rulemaking focused on immediate measures in the highest
fire risk area, in the seven counties of southern California. Thereafter, rules (codified in
General Orders [GO] 95, 165 and 166) having a longer timeline for implementation were
developed to reduce the risk of fire ignition caused by overhead utility systems. These rules
culminated at approximately the same time the state was experiencing widespread drought,
and the company was directed to identify and implement actions, including these new rules,
to address wildfire risk on its system. As a result, a Fire Prevention Plan and a Drought
Mitigation Plan were prepared and implemented starting in 2014.

In early 2018, as the multi-phase rulemaking concluded, the state of California experienced
catastrophic wildfires in both northern and southern California, spurring greater efforts to
augment the Drought Mitigation and Fire Prevention plans. In response to Senate Bill (SB)
901, California took a comprehensive approach to mitigating wildfires while also working to
create a more resilient electric grid. A key element of SB 901, Public Utilities Code § 8386
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and resolutions WSD-002, WSD-005 and WSD-011, was the requirement for all electric
utilities to develop and implement Wildfire Mitigation Plans (WMP or Plan).

As a result, Pacific Power, along with other utilities in California, developed and filed its first
WMP which described the investments to construct, maintain and operate electrical lines
and equipment in a manner that will minimize the risk of wildfire. In evaluating which
engineering, construction, and operational strategies to deploy, Pacific Power's WMP was
guided and is still guided today by the following core principles:

e Frequency of ignition events related to electric facilities can be reduced by
engineering more resilient systems that experience fewer fault events.

e When a fault event does occur, the impact of the event can be minimized using
equipment and personnel to shorten the duration to isolate the fault event.

e Systems that facilitate situational awareness and operational readiness are central to
mitigating fire risk and its impacts.

These WMPs were first filed and approved in 2019 and in 2020 the plans were bolstered
with process changes developed, at the time, by the Wildfire Safety Division (WSD).

1.1 SUMMARY OF 2020 - 2022 WMP CYCLE

Starting in 2020, utilities began filing WMPs on a three-year cycle with annual updates
consistent with the guidance published by the WSD and authority provided in Public
Utilities Code § 8386. Pacific Power’'s 2020-2022 WMP, filed and approved in 2020, built
upon on the company’s previous plan and incorporated changes based on stakeholder
feedback and input solicited through the WMP review and evaluation process consistent
with the new template and requirements.

Areas of Success

During the 2020-2022 cycle, Pacific Power made progress toward mitigating wildfire risk
through implementation of its plans. Key accomplishments include:

e Procured new risk modeling tools, datasets, and software to advance both the
company's situational awareness and risk modeling capabilities;

e Upgraded 103 reclosers, relays and circuit breakers to enable advanced protection
and control schemes, incorporate greater customization and more complex logic, and
provide additional event data;

e Replaced 2,116 expulsion fuses with non-expulsion fuses to reduce the potential for
ignition associated with fuse operations;
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e Rebuilt 83 miles of bare conductor with insulated covered conductor?! designs to
mitigate the risk associated with contact related faults;

e Implemented annual Infra-red (IR) inspections on overhead transmission lines;

e Cleared 3,014 poles in 2022 to reduce the risk of fire ignition should sparks be
emitted from electrical equipment;

e For vegetation inspections, in 2022 there were 879 line miles inspected beyond
routine maintenance and 546 miles inspected for routine maintenance.

e Installed 83 weather stations to collect additional data and, where appropriate,
characterize local conditions to inform decision making;

e Established a meteorology department to gather, interpret, and translate this new
data into forecasted risk and situational awareness reports;

e Created a new wildfire safety department including both project management,
compliance, and program delivery functions;

e Implemented and maintained a Public Safety Partner portal2. The Public Safety
Partner portal is a secure web-based application that hosts key information about
customers that have been identified as critical facilities or infrastructure. to provide
information to public safety partners during PSPS events and support notification
and provision of support to critical facilities that may be impacted by an outage.

e Since 2020, the Company conducted 5 PSPS TTXs (Tabletop Exercises) and 3 PSPS
plan reviews with Public Safety Partners and emergency responders to bolster
preparedness for PSPS events;

e Established a Wildfire Safety Advisory Board (WSAB)® and conducted regular
meetings to solicit input on plan development and PSPS preparedness;

e Executed 3 PSPS events from 2020 through 2022 that impacted a total of 7 circuits
and less than 2,600 customers in each event;

e Began offering both generator rebate program and a free-to-the-customer portable
battery program to qualified customers and successfully delivered 85 portable
batteries to 73 customers to mitigate potential impacts to customers of PSPS;

e A webinar for California customers was delivered on May 3, 2022. The webinar along

! Covered conductor may also be called spacer cable, aerial cable, or tree wire.

2 pacific Power’s Public Safety Partners Portal was developed consistent with the requirements in Part B of Appendix A of
D. 21-06-034 issued 6/29/2021.

3 pacific Power's Wildfire Safety Advisory Board was established and implemented consistent with the requirements in
Appendix A of D. 20-05-051 issued 6/5/2020.
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with the video “Investing in Resilience-Wildfire Safety” were posted on the Pacific
Power website and YouTube channel.

e Implemented a multi-pronged external engagement strategy to inform customers
and communities which garnered 3,122,100 impressions, 6,226 clicks, and a 0.20%
clickthrough rate for California.

e Conducted five customer surveys via e-mail and telephone since 2020 to assess the
effectiveness of Pacific Power’s outreach and education efforts.

2020-2022 Experience
Throughout the 2020-2022 WMP cycle, Pacific Power learned:
Risk Methodology and Assessment

e Collaboration with other utilities through joint IOUs (Investor-owned Utility)
workstreams is helpful in the development and implementation of Pacific Power’s
initial risk-spend-efficiency (RSE).

e Continued investment in more granular data and enterprise supported, sophisticated
risk models is required to advance Pacific Power’s risk modeling capabilities.

Grid Design, Operations, and Maintenance

e Unlike traditional distribution projects with short lead times and moderate
construction needs, line rebuilds with covered conductor require significantly more
resources and generally 12-24 months depending on permitting and right of way
requirements.

e Accelerated remedies for expulsion fuse replacement are a relevant factor in system
hardening; these remedies were implemented in the HFTD.

e Accelerated material order ahead of design milestones can expedite project delivery.

e Identified quality control and verification of contractor work as key areas of
improvement.

e Continued identification of conditions through IR inspections year over year
highlights the effectiveness and supports continued implementation on an annual
basis.

e Clear identification of fire risk conditions can facilitate prioritization and accelerated
correction, consistent with or ahead of General Order timeline requirements.

e Enhanced work tracking to report on the use of alternative work practices during
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elevated fire risk weather conditions is challenging but helpful to understanding
program requirements, frequency, and benefits.

Vegetation Management and Inspections
e Identification of separate vegetation-related conditions expedites work completion.

e Performing environmental desktop prescreening expedites approval of vegetation
management programs on federally managed land.

Situational Awareness and Forecasting

e Investment in datasets and data processing capabilities can improve risk forecasting
horizons and provide more time to assess and prepare for risk events, such as PSPS.

e Data infrastructure and processing redundancy is relevant for added risk modeling
tool reliability.

e Technosylva’'s modeling capabilities, with meteorology team help, can inform future
decision-making processes during PSPS events after the full rollout of the software
has been completed.

e Portable weather stations, which can be installed quickly at the first sign of
concerning weather trends, provide detailed insight into remote areas without the
delay required for permanent installations.

Emergency Preparedness

e Additional time to prepare, plan, and execute a PSPS event is important to PSPS
success.

e Using workflow process tools improves the efficiency of notifications with public
safety and other state partners.

e As compared to other outages, PSPS implementation requires significantly more
coordination with both internal and external stakeholders and customers, as well as
increased level of data management, documentation, and tracking to ensure
compliance with all notifications and post event reporting.

e Collaboration with public safety partners to continuous evaluation CRC locations and
services is important to mitigate PSPS impacts to customers and communities.

Community Outreach and Engagement

e Direct engagement with tribal leaders helps the company target generators to tribal
members with the most in need.
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e Determination of medical baseline and AFN populations relies heavily on customer
awareness and self-identification.

e Results from customer surveys showed that Pacific Power remains the primary
sources for wildfire preparedness information, and email, social media, and TV news
are the most channels for wildfire communications.

Continuous Improvement

Based on this experience, Pacific Power intends to continue investing in tools, data, and
software to advance the company'’s risk assessment and modeling capabilities, leverage this
capability to inform program and project evolution, and expand the company’s PSPS
preparedness. These have been incorporated into the 2023-2025 Base WMP and further
discussed below.

1.2 SUMMARY OF 2023 - 2025 BASE WMP

Similar to Pacific Power’s 2020-2022 California WMP, this 2023-2025 WMP guides the
mitigation strategies that will be deployed or are currently being implemented in California.
As described above, these efforts are designed to reduce the probability of utility related
wildfires, as well as to mitigate the damage to Pacific Power facilities because of wildfire.
The new 2023-2025 Base WMP incorporates Pacific Power’s years of experience as well
as feedback and recommendations from OEIS, stakeholders, customers, and communities.
As a result, the 2023-2025 WMP seeks to:

e Advance the maturity of Pacific Power’s overall risk modeling capabilities, specifically
in the areas of risk assessment, risk-spend efficiency, project and program selection,
and prioritization;

e Leverage these new capabilities to evaluate and consider potential expansion of
programs or projects beyond existing HFTD boundaries;

e Expand the weather station network as needed to fill in data gaps;

e Evaluate existing pilot projects, such as distribution IR inspections, wildfire cameras,
and smoke sensors, for broader implementation;

e Accelerate delivery of grid hardening projects where possible by establishing a long-
term relationship with a construction management partner to increase available
resources and increase productivity.

e Mature and refine the Fire Potential Index (FPI) to support PSPS decision making
processes;

e Invest in data management and analytics software to support improved PSPS event
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management and post event reporting, as well as data governance and quarterly data
reports;

e Expand PSPS preparedness through incremental Public Safety Partner engagement,
including the completion of a functional exercise that builds upon years of
collaboration and previously completed tabletop exercises;

e Continue implementation of customer support programs, such as the free-to-the-
customer portable battery program and generator rebate program.

The strategies embodied in this plan are evolving and are subject to change. As new
analyses, technologies, practices, environmental influence or risks are identified, changes to
address them may be incorporated into future iterations of the plan of managed through
the Change Order* process.

4 See OEIS guidelines for Change Orders at https://energysafety.ca.gov/news/2022/11/08/energy-safety-adopts-revised-
2022-change-order-guidelines-for-electrical-corporations/
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2 RESPONSIBLE PERSONS

The electrical corporation must list those responsible for executing the WMP, including:
e Executive-level owner with overall responsibility

e Program owners with responsibility for each of the main components of
the plan

e As applicable, general ownership for questions related to or activities
described in the WMP

Titles, credentials, and components of responsible person(s) must be released publicly.
Electrical corporations can reference the WMP Process and Evaluation Guidelines and
California Code of Regulations Title 14 section 29200 for the submission process of any
confidential information.

Executive-level owner with overall responsibility

e Name and title: Allen Berreth, Vice President of Transmission and Distribution
Operations

e Email: Allen.Berreth@Pacificorp.com

e Phone number: 503-813-6205

Program owners specific to each section of the plan

Section 1: Executive Summary
Program owner

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: entire section

Section 2: Responsible Persons
Program owner

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: entire section

Section 3: Statutory Requirements Checklist
Program owner
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Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: entire section

Section 4: Overview of WMP
Program owner

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: entire section

Name and title: Jeff Vickers, Managing Dir, Delivery Assurance
Email: Jeffrey.Vickers@Pacificorp.com

Phone number: 801-220-4008

Component: Summary of WMP Expenditures

Name and title: Kevin Benson, Director of Asset Risk
Email: Kevin.Benson@PacifiCorp.com

Phone number: 541-213-1990

Component: Risk Informed Framework

Section 5: Overview of the Service Territory
Program owner

e Name and title: Megan Buckner, Director of Wildfire Program Delivery
e Email: Megan.Buckner@PacifiCorp.com

e Phone number: 503-813-5209

e Component: entire section

Section 6: Risk Methodology and Assessment
Program owner

Name and title: Kevin Benson, Director of Asset Risk
Email: Kevin.Benson@PacifiCorp.com

Phone number: 541-213-1990

Component: entire section

Section 7: Wildfire Mitigation Strategy Development
Program owner

e Name and title: Kevin Benson, Director of Asset Risk

e Email: Kevin.Benson@PacifiCorp.com
e Phone number: 541-213-1990
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e Component: Subsection 7.1 - Risk Evaluation

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: Subsection 7.2 - Wildfire Mitigation Strategy

Section 8: Wildfire Mitigations
Program owner

e Name and title: Amy McCluskey, Managing Director of Asset Management and
Wildfire Safety

e Email: Amy.McCluskey@PacifiCorp.com

e Phone number: 503-813-5493

Component: entire section

¢ Name and title: Kevin Schiedler, Wildfire Mitigation Delivery Director
e Email: Kevin.Schiedler@PacifiCorp.com

e Phone number: 503-813-5595

e Component: Grid Design, Operations and Maintenance

e Name and title: Brian King, Director of Environmental & Vegetation Management
e Email: Brian.King@PacifiCorp.com

e Phone number: (503) 813-6031

e Component: Vegetation Management and Inspections

¢ Name and title: Jon Connelly, Director of Asset Management

e Email: Jonathan.Connelly@PacifiCorp.com

e Phone number: 503-813-6152

e Component: Asset Inspection and Maintenance

e Name and title: Steve Vanderburg, Manager of Meteorology and Emergency
Management

e Email: Steven.Vanderburg@PacifiCorp.com

e Phone number: 503-251-5180

Component: Situational Awareness and Forecasting / FPI

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: Wildfire Detection Network

Name and title: Eleonore Yotsov, Director of Emergency Management
e Email: Eleonore.Yotsov@PacifiCorp.com
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e Phone number: (503) 813-5253
Component: Emergency Preparedness

Name and title: Erin Isselmann, VP, Corporate Communications
Email: Erin.Isselmann@Pacificorp.com

Phone number: (503) 813-6571

Component: Community Outreach and Engagement

Section 9: Public Safety Power Shutoff
Program owner

Name and title: Eleonore Yotsov, Director of Emergency Management

Email: Eleonore.Yotsov@PacifiCorp.com
Phone number: (503) 813-5253

[ ]
[ ]
[ ]
e Component: Entire Section

Section 10: Lessons Learned

Program owner

Name and title: Megan Buckner, Director of Wildfire Program Delivery
Email: Megan.Buckner@PacifiCorp.com

Phone number: 503-813-5209

Component: Subsection 7.2 - Wildfire Mitigation Strategy

Section 11: Corrective Action Program
Program owner

e Name and title: Amy McCluskey, Managing Director of Asset Management and
Wildfire Safety

e Email: Amy.McCluskey@PacifiCorp.com

e Phone number: 503-813-5493

e Component: entire section

Section 12: Notices of Violation and Defect

Program owner

e Name and title: Megan Buckner, Director of Wildfire Program Delivery
e Email: Megan.Buckner@PacifiCorp.com
e Phone number: 503-813-5209
e Component: entire section
Appendix

Program owner

e Name and title: Megan Buckner, Director of Wildfire Program Delivery
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e Email: Megan.Buckner@PacifiCorp.com
e Phone number: 503-813-5209
e Component: entire section
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3 STATUTORY REQUIREMENTS CHECKLIST

This section provides a checklist of the statutory requirements for a WMP as
detailed in Public Utilities Code section 8386(c). By completing the checklist, the
electrical corporation affirms that its WMP addresses each requirement.

For each statutory requirement, the checklist must include a reference and hyperlink
to the relevant section and page number in the WMP. Where multiple WMP
sections provide the information for a specific requirement, the electrical
corporation must provide references and hyperlinks to all relevant sections. Unique
references must be separated by semicolons, and each must include a brief summary
of the contents of the referenced section.

Table 3-1 Statutory Requirements Checklist

Public Utilities
Code section
8386

Description

WMP
Section/Page

(c)(1)

An accounting of the responsibilities of the responsible person(s)
executing the plan

Section 2, p.20

(c)(2)

The objectives of the WMP

Sections 4.1and 4.2,
p.28

(©)(3)

A description of the preventive strategies and programs to be adopted
by the electrical corporation to minimize the risk of its electrical lines
and equipment causing catastrophic wildfires, including consideration
of dynamic climate change risks

Sections 8.1 p.123,
8.2 p.189,and 8.3
p.219.

(c)4)

A description of the metrics the electrical corporation plans to use to
evaluate the WMP’s performance and the assumptions that underlie
the use of those metrics

Sections 6 p.63 and
7.1.4p.112.

(c)(5)

A discussion of how the application of previously identified metrics to

Sections 6.1.1 p.63

previous plan performances has informed the WMP and 6.5 p.90.
(c)(6) Protocols for disabling reclosers and deenergizing portions of the Sections 8.4 p.255
electrical distribution system that consider the associated impacts on and 9 p.318

public safety, as well as protocols related to mitigating the public
safety impacts of those protocols, including impacts on: critical first
responders, health and communication infrastructure, customers with
access and functional needs, and those with financial concerns.

(©)(7)

Appropriate and feasible procedures for notifying a customer who may
be impacted by the deenergizing of electrical lines. The procedures
shall direct notification to all public safety offices, critical first
responders, health care facilities, and operators of telecommunications
infrastructure with premises within the footprint of potential PSPS for
a given event.

Section 9 p.318
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Public Utilities Description WMP
Code section Section/Page
8386
(c)(8) Identification of circuits that have frequently been deenergized Section 9.1.2 p.316
pursuant to a de-energization event to mitigate the risk of wildfire and
the measures taken, or planned to be taken, by the electrical
corporation to reduce the need for, and impact of, future de-
energization of those circuits, including, but not limited to, the
estimated annual decline in circuit de-energization and de-energization
impact on customers, and replacing, hardening, or undergrounding any
portion of the circuit or of upstream transmission or distribution lines.
(c)(9) Plans for vegetation management Section 8.2 p.189
(c)(10) Plans for inspections of the electrical corporation's electrical Section 8.1.3 p.137
infrastructure
(c)(11) PSPS protocols associated with the electrical corporation’s Section 9.1.6 p.320
transmission infrastructure, for instances when the PSPS may impact
customers who, or entities that, are dependent upon the
infrastructure.
(c)(12) A list that identifies, describes, and prioritizes all wildfire risks, and Section 7.1.4 p.112
drivers for those risks, throughout the electrical corporation's service
territory, including all relevant wildfire risk and risk mitigation
information that is part of Safety Model Assessment Proceeding
(SMAP) and Risk Assessment Mitigation Phase (RAMP) filings.
(c)(13) A description of how the WMP accounts for the wildfire risk identified N/A - As an SMJU,
in the electrical corporation's RAMP filing. PacifiCorp did not
file a RAMP.
General risk
assessment models
used are described
in Section 6 p.66
(c)(14) A description of the actions the electrical corporation will take to Section 8.1 p.123
ensure its system will achieve the highest level of safety, reliability,
and resiliency, and to ensure that its system is prepared for a major
event, including hardening and modernizing its infrastructure with
improved engineering, system design, standards, equipment, and
facilities, such as undergrounding, insulating of distribution wires, and
replacing poles.
(c)(15) A description of where and how the electrical corporation considered Section 8.1.2.1
undergrounding electrical distribution lines within those areas of its p.131
service territory identified to have the highest wildfire risk in a
commission fire threat map.
(e)(16) A showing that the electrical corporation has an adequately sized and Section 8.1.8.3
trained workforce to promptly restore service after a major event, p.177
taking into account employees of other utilities pursuant to mutual aid
agreements and employees of entities that have entered into contracts
with the electrical corporation
(c)(17) Identification of any geographic area in the electrical corporation's Section 5.3.3 p.39
service territory that is a higher wildfire threat than is currently
identified in a Commission fire threat map, and where the Commission
should consider expanding the high fire threat district based on new
information or changes in the environment
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Public Utilities
Code section
8386

Description

WMP
Section/Page

(c)(18)

A methodology for identifying and presenting enterprise-wide safety
risk and wildfire-related risk that is consistent with the methodology
used by other electrical corporations unless the Commission
determines otherwise

Sections 6.1 p.63
and 6.2 p.70.

(c)(19)

A description of how the plan is consistent with the electrical
corporation's disaster and emergency preparedness plan prepared
pursuant to Section 768.6, including both of the following:

(A) Plans to prepare for, and to restore service after, a wildfire,
including workforce mobilization and prepositioning equipment and
employees

(B) Plans for community outreach and public awareness before, during,
and after a wildfire, including language notification in English, Spanish,
and the top three primary languages used in the state other than
English or Spanish, as determined by the Commission based on the
United States Census data.

Section 8.4 p.255
and 8.5 p.300

(c)(20)

A description of how the WMP is consistent with the electrical
corporation’s disaster and emergency preparedness plan prepared
pursuant to Public Utilities Code section 768.6, including plans to
restore service and community outreach

Sections 8.4 p.255
and 8.5 p.300

(c)21)

Protocols for compliance with requirements adopted by the
Commission regarding activities to support customers during and after
a wildfire, outage reporting, support for low-income customers, billing
adjustments, deposit waivers, extended payment plans, suspension of
disconnection and nonpayment fees, repair processing and timing,
access to utility representatives, and emergency communications.

Section 8.4.6 p.298

(€)(22)

A description of the processes and procedures the electrical
corporation will use to do all of the

following:

(A) Monitor and audit the implementation of the plan

(B) Identify any deficiencies in the plan or the plan's implementation
and correct those deficiencies

(C) Monitor and audit the effectiveness of electrical line and
equipment inspections, including inspections performed by
contractors, carried out under the plan and other applicable statutes
and commission rules.

Sections 7.1.2
p.105 and 8.1.6
p.170

(€)(23)

Any other information that the Wildfire Safety Division may require.

Multiple sections of
the WMP
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4 OVERVIEW OF WMP
4.1 PRIMARY GOAL

Each electrical corporation must state the primary goal of its WMP. At a minimum, the
electrical corporation must affirm its compliance with California Public Utilities Code

section 8386(a):

“Each electrical corporation shall construct, maintain, and operate its electrical lines and
equipment in a manner that will minimize the risk of catastrophic wildfire posed by those
electrical lines and equipment.”

Pacific Power's WMP describes the current and planned investments and strategies
leveraged to construct, maintain, and operate its electrical lines and equipment in a manner
that will minimize the risk of catastrophic wildfire posed by those electrical lines and
equipment. In doing so, the WMP is guided by the following core principles:

e Frequency of ignition events related to electric facilities can be reduced by
engineering more resilient systems that experience fewer fault events.

e When a fault event does occur, the impact of the event can be minimized using
equipment and personnel to shorten the duration to isolate the fault event.

e Systems that facilitate situational awareness and operational readiness are central to
mitigating fire risk and its impacts.

Pacific Power's WMP also seeks to consider the impact on California customers and
communities in the overall imperative to provide safe, reliable, and affordable services.

4.2 PLAN OBJECTIVES

This section summarizes plan objectives over the 2023-2025 WMP cycle. Plan objectives
are determined by the portfolio of mitigation initiatives proposed in the WMP.

The following table includes a summary Pacific Power’s 2023-2025 WMP obijectives.
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Summary of Plan Objectives

Initiative Category

Obijectives

Risk Methodology
and Assessment

Complete implementation of WRRM and ignition risk assessment in 2023.
Complete PSPS risk assessment in 2024.

Continue refinement of RSE calculation methodology and calculate RSE
for grid hardening initiatives

Grid Design,
Operations, and
Maintenance

Continue execution of grid hardening plans.

Continue planned inspection programs, including Infra-red (IR) inspections
on transmission lines.

Begin implementation of the IR inspection on distribution lines.

Continue to deploy EFR (Elevated Fire Risk) settings.

Vegetation
Management

Continue progressing programs (annual patrols, routine cycle work and
annual pole clearing).
Implement Enhanced Overhang Reduction pilot project.

Situational Awareness
and Forecasting

Complete implementation of FPI (Fire Potential Index).

Deployment of Wildfire Detection Network (wildfire detection cameras
and smoke sensors)

Evaluate DFA (Distribution Fault Anticipators)

Expand weather station network.

Emergency
Preparedness

Continued use of tabletop exercises to prepare for emergencies and PSPS
events.

Incorporate feedback and industry best practices into emergency
management practices.

Implement improvements to Public Safety Partner Portal (PSP Portal)

Community Outreach
and Engagement

Enhance customer outreach based on survey feedback and industry best
practices.

Implement customer feedback from post season wildfire mitigation
surveys into future outreach efforts.

Increase outreach to AFN populations

PSPS

Evaluate expansion of the free portable battery and backup electric power
rebate programs.

4.3 PROPOSED EXPENDITURES

In this section, its projected expenditures in thousands of U.S. dollars per year for the
next three-year WMP cycle, as well as the planned and actual expenditures from the
previous three-year WMP cycle (e.g., 2020-2022), in both tabular and graph form.

Table 4-1 below summarizes planned spend as reported in Table 12 for the 2020-2022
WMP cycle. The planned spend for the 2023-2025 cycle is reported as indicated in the new
data guidelines issued by OEIS for financial reporting on Table 11.
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2020-2025 Planned and Actual Combined WMP Expenditure
(asincluded in Table 11)

» $140,000 $128,060
=
® $120,000
=
2
92,360
~ $100,000 $91,9%0657 $92, 387,295
$80,000
$60,000
$42,149
$40,000 $33,3
$25,011
8,520
520,000 I6,491 8,774 7,243
S [ | [ | [ |
2020 2021 2022 2023 2024 2025

B Planned MActuals m+A

Table 4-1 Summary of WMP Expenditures

Year Spend (thousand $USD)

2020 Planned (as reported in the 2020 WMP Update) = $25,011
Actual = $18,520
+A = $6,491

2021 Planned (as reported in the 2021 WMP Update) = $33,375
Actual = $42,149
+A =$($8,774)

2022 Planned (as reported in the 2022 WMP Update) = $91,900
Actual = $84,657
+A =$7,243

2023 Planned = $128,060

2024 Planned = $92,360
2025 Planned = $87,295
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4.4 RISK-INFORMED FRAMEWORK

The electrical corporation must adopt a risk-informed approach to developing its WMP.
The purposes of adopting this approach are as follows:

The risk-informed approach adopted by the electrical corporation must, at a minimum,
incorporate several key components, described below. In addition, the evaluation and
management of risk must include consideration of a broad range of performance
objectives (e.g., life safety, property protection, reduction of social vulnerability,
reliability, resiliency, affordability, health, environmental protection, public perception,
etc.), integrate cross-disciplinary expertise, and engage various stakeholder groups as
part of the decision-making process.

Table 4-2 provides a summary of Pacific Power’s risk-informed approach to developing its
WMP in accordance with the WMP guidelines issued by OEIS on December 6, 2022. Each
component of the risk-informed approach is discussed in more detail in subsequent

sections.
Table 4-2 Risk-Informed Approach Components
Risk-Informed Approach Brief Description
Component
1. Goals and Objectives Goals and objectives of Pacific Power's WMP are described in Sections
4.1and 4.2.
2. Scope of Application (i.e., The physical characteristics of Pacific Power’s system in terms of major
electrical corporation service elements including service territory, infrastructure, environment, and
territory) various assets-at-risk are described in Section 5.
3. Hazard Identification Hazard identification and likelihoods are included in Section O.
4. Risk Scenario Identification Section 6.3 provides an overview of the scenarios Pacific Power is using

in its risk analysis following the implementation of WRRM.
5. Risk Analysis (i.e., likelihood and ~ On Sections 6.2.1 and 6.2.2, Pacific Power identifies the components of

consequences) its overall utility risk framework and describes how the Company how is
developing the risk calculation.

6. Risk Presentation Section 6.4 describes how calculated risk is presented to stakeholders.

7. Risk Evaluation Section 7.1.1 describes Pacific Power’s future baseline risk analysis

framework that will consist of four main components: (1) the HFRA
Map, (2) the WRRM project selection and planning tool, (3) a risk
reduction evaluation and prioritization tool, and (4) advanced analytics
and effectiveness evaluation.

8. Risk Mitigation and As explained in Section 6.1, Pacific Power is deploying new tools to

Management estimate risk and will evolve its process to identify and prioritize
mitigations to leverage these new developments. Details about the
evolution of the Mitigation Selection and Prioritization High Level
Process is provided in Section 7.1.4

Figure 4-1 summarizes how the components above are used by Pacific Power to develop
the WMP.
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1. Define Goals
and Objectives

©)

2. Service
Territory
Characteristics

8. Risk Mitigation
and Management

N~ X

Reduce the probability of utility
related wildfires
7. Risk Mitigate the damage to PacifiCorp
Evaluation facilities because of wildfire
Consider the impact on customers
and communities, in the overall
imperative to provide safe, reliable,
and affordable electric service

3. Hazard
Identification

6. Risk
Presentation

E

4. Scenario
Identification

P 2R

5. Risk Analysis

[

Figure 4-1 Risk Informed Approach Components
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5 OVERVIEW OF THE SERVICE TERRITORY

In this section of the WMP, the electrical corporation must provide a high-level overview
of its service territory and key characteristics of its electrical infrastructure. This
information is intended to provide the reader with an understanding of the physical and
technical scope of the electrical corporation’s WMP.

5.1 SERVICE TERRITORY

The electrical corporation must provide a high-level description of its service territory,
addressing the following components:

e Area served (in square miles)
e Number of customers served

The electrical corporation must provide a geospatial map that shows its service territory
(polygons) and distribution of customers served (raster or polygons). This map should
appear in the main body of the report.

Pacific Power provides electricity to approximately 47,000 customers via 63 substations,
3,250 overhead transmission and distribution line miles, and 631 underground line miles
across nearly 11,000 square miles in northern California. See Table and Figure below.

Table 5-1 Service Territory High-Level Statistics

Characteristic Description

Area served (sq.mi.) 11,292

Number of customers served 47,333

Number of counties and cities served 4 counties, 42 cities
Overhead circuit miles 3,250

Underground circuit miles 631
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Figure 5-1 Service Territory and Customer Distribution

5.2 ELECTRICAL INFRASTRUCTURE

The electrical corporation must provide a high-level description of its infrastructure
including all power generation facilities, transmission lines and associated equipment,
distribution lines and associated equipment, substations, and any other major equipment.

Approximately one third of Pacific Power’'s 3,250 overhead line-miles in California are
located within the HFTD; of that approximately 2% percent are located within Tier 3, an
area generally deemed to be “Extreme Fire Threat.” Similarly, approximately half of Pacific
Power’s California substations are located within the HFTD, two of which are located within
Tier 3. See table below.
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Table 5-2 Overview of Key Electrical Equipment

Type of Equipment HFTD Non- Total
HFTD
Substations (#) 32 31 63
Power generation facilities (#) 3 1 4
Overhead transmission lines (circuit miles) 344 386 730
Overhead distribution lines (circuit miles) 814 1,706 2,520
Hardened overhead distribution and transmission lines 32 31 63
(circuit miles)
Underground transmission and distribution lines (circuit 399 232 631
miles)
Distribution transformers (#) 6,998 12,606 21,502
Reclosers (#) 35 47 82
Poles (#) 20,370 39,448 59,818
Transmission towers (#) 2,321 2,995 5,316
Microgrids (#) N/A N/A N/A

5.3 ENVIRONMENTAL SETTINGS

The electrical corporation must provide a high-level overview of the wildfire
environmental settings within its service territory.

5.3.1 Fire Ecology

The electrical corporation must provide a brief narrative describing the fire ecology or
ecologies across its service territory. This includes a brief description of how ecological
features, such as the following, influence the propensity of the electrical corporation’s
service territory to experience wildfires: generalized climate and weather conditions,
ecological regions and associated vegetation types, and fire return intervals.

The electrical corporation must provide tabulated statistics of the vegetative coverage across
its service territory. The tabulated data must include a breakdown of the vegetation types,
total acres per type, and percentage of service territory per type. The electrical corporation
must identify the vegetative database used to characterize the vegetation (e.g., CALVEG).
Table 5-3 provide an example of the minimum level of content and detail required.

The Pacific Power service territory in California is characterized by a diverse and rugged
topography, spanning across portions of four counties at the northernmost part of the state.
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These counties include Del Norte, Siskiyou, and Modoc, which run along the state line with
Oregon from west to east. Additionally, Pacific Power operates in Shasta County, just south
of Siskiyou County, along the Sacramento River, extending as far south as the community
of Delta, which lies just north of Lake Shasta. The terrain between Crescent City and Yreka
is marked by complex topography, with average precipitation decreasing rapidly from west
to east. On the western end of this region, there are rain forests, while arid valleys dominate
the landscape from Yreka and Interstate 5 eastward. In recent years, the region has
experienced more frequent and intense wildfires, which have been linked to a combination
of climate change, fire suppression, and changes in land use.

Fire Weather Patterns

Critical fire weather patterns occur during the summer months, when high temperatures,
low humidity, and dry lightning storms increase the risk of wildfire. The region's strong
diurnal winds can also cause fires to spread quickly and unpredictably. In the late summer
and early fall, vegetation tends to reach the most extreme dryness levels, and early season
dry frontal systems can produce strong winds that lead to the most extreme fire weather
conditions seen throughout the year.

Coastal

The Crescent City district resides within Del Norte County. The mountainous terrain
associated with the Coast Range and the Klamath Mountains dominates Del Norte County's
geography. A broad coastal plain can be found in the northwest portion of the county with
the western edge of the Klamath Mountains as its easterly boundary. Rising abruptly from
the coastal plain, the Klamath Mts extend north into Oregon.

The far northern coastal area of California contains the Northern California coastal forests
as defined by the WWF (World Wildlife Fund, Inc) and the southern section of the Coast
Range ecoregion as defined by the EPA (Environmental Protection Agency). This ecoregion
is dominated by redwood forest, containing the tallest and some of the oldest trees in the
world. The redwood forests thrive in a thin belt up to 35 miles (56 km) wide next to the
coast, where the trees are kept moist by winter rains and summer fog.

Wildfire occurrence is rare along the coastal plain in far northern California. Marine layer
fog frequently provides cool temperatures and high humidity during the summer months
when inland areas are much warmer and drier. Brief dry offshore wind events during the
late summer and early fall prior to the onset of the fall rainy season produce the highest fire
risk.

Coast Range to the Cascade Range

The Klamath and Siskiyou Mountains are a notable biodiversity hotspot, containing one of
the four most biodiverse temperate forests in the world. The diversity is caused by the
ecoregion being adjacent to a number of other ecoregions, diverse soil, and having refugia
caused by isolation in the last ice age. Some endemic species in the Klamath mountains are
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limited to only one mountain or valley. The Yreka district lies within Siskiyou County and
northern Shasta County. The Shasta Valley in central Siskiyou County is more arid, open
and wind-prone, while the remainder of the district, including the Sacramento Canyon in
northern Shasta County, is more rugged and forested.

Inland northwestern California's fire ecology is influenced by its Mediterranean climate,
with hot and dry summers and cool, wet winters, and its vegetation types, which include
mixed conifer forests, oak woodlands, chaparral, and grasslands. These plant communities
have adapted to frequent fires with some species having thick bark, resprouting capabilities,
or seeds that require heat to germinate. The understory vegetation includes a variety of
shrubs, herbs, and grasses, many of which also have fire-adapted traits, such as deep roots
or fire-resistant seeds. Fire return intervals in this region vary, with mixed conifer forests
having fire return intervals of approximately 10-30 years, while chaparral and grasslands
may have return intervals of less than 10 years.

The Shasta Valley, located in the northern part of California, also have a unique fire ecology.
The dominant vegetation in the Shasta Valley is a mix of grasslands, sagebrush, and juniper
woodlands. These plant communities have adapted to the frequent fires that historically
occurred in the region. The region’s valleys are at lower elevations than those to the east of
the Cascades. The climate is semi-arid with hot summers and relatively mild winters. The
topography includes a mix of valleys and rolling hills, which can influence fire behavior.

East of the Cascades to the Great Basin

The Tulelake district sits within eastern Siskiyou and western Modoc Counties in large open
and arid wind-swept valleys and nearby foothills of Mt Shasta. Eastern Siskiyou and western
Modoc Counties are dominated by lava flows and the Medicine Lake Highlands. The Alturas
district lies within Modoc County. The northern half of the county is the Modoc Plateau, a
large expanse of lava flows, cinder cones, juniper flats, pine forests, and seasonal lakes, plus
the alkaline Goose Lake. The eastern edge of the county is dominated by the Warner
Mountains. The Surprise Valley sits to the east of the Warner Mts and includes Cedarville
and the western edge of the Great Basin. Portions of the Alturas district can be found on
both sides of the Warner Mts.

The dominant vegetation east of the Cascades in far northern California is a mix of
sagebrush, juniper woodlands, and pine forests. These plant communities have adapted to
the frequent fires that historically occurred in the region. The frequency and intensity of
fires in Modoc County have been influenced by the region's arid climate, with hot summers
and cold winters. The region has also been impacted by human activities, such as livestock
grazing, mining, and logging, which can alter fuel loads and increase the risk of ignition. Fire
return intervals are generally 10-30 years in forests and up to 10 years in grasslands and
brush.

The table below describes the high-level fire ecology overview within Pacific Power’s
service territory that is incorporated into the company’s risk assessment models.
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Table 5-3 Existing Vegetation Types in the Service Territory

Vegetation Type Acres® Percentage of Service Territory*
Deciduous forest 44,037 0.9%

Evergreen forest 1,452,370 30.7%

Mixed forest 30,653 0.6%

Shrub/scrub 1,610,845 34.0%

Grassland 634,827 13.4%

Pasture 211,927 4.5%

Cultivated farmland 431,635 9.1%

Woody wetlands 7,791 0.2%

Herbaceous wetlands 66,355 1.4%

*% do not total 100% due to exclusion of developed land and rounding

5 Acres represented in Table 5-3 represent the vegetation types evaluated as part of Pacific Power’s risk modeling efforts
which may be less than the company’s total service territory.
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5.3.2 Catastrophic Wildfire History

The electrical corporation must provide a brief narrative summarizing its wildfire history
for the past 20 years (2002-2022) as recorded by the electrical corporation, CAL FIRE, or
another authoritative sources. For this section, wildfire history must be limited to electrical
corporation ignited catastrophic fires (i.e., fires that caused at least one death, damaged
over 500 structures, or burned over 5,000 acres). This includes catastrophic wildfire
ignitions reported to the CPUC that may be attributable to facilities or equipment owned
by the electrical corporation and where the cause of the ignition is still under investigation.
Electrical corporations must clearly denote those ignitions as still under investigation. In
addition, the electrical corporation must provide catastrophic wildfire statistics in tabular
form, including the following key metrics:

e |Ignition date

e Fire name

e Official cause (if known)

e Size (acres)

e Number of fatalities

e Number of structures damaged

e Estimated financial loss (U.S. dollars)

Table below provides an example of the content and level of detail required for the
tabulated historical catastrophic utility-related wildfire statistics. The electrical
corporation must provide an authoritative government source (e.g., CPUC, CAL FIRE, U.S.
Forest Service, or local fire authority) for its reporting of wildfire history data and
loss/damage estimates, to the extent this information is available.

Pacific Power tracks fire events that involve its infrastructure consistent with regulatory
requirements. To meet the request for information and fulfill this WMP requirement,
wildfires that meet the definition of “catastrophic” as provided by the Office of Energy
Safety are included in the narrative and Table 5-4 below. The narrative and table below
were populated based on the catastrophic wildfire events experienced in Pacific Power’s
service territory as captured and recorded by CAL Fire:

The Slater Fire ignited on September 7, 2020, and burned 157,220 acres, causing
two fatalities and damaging or destroying 451 structures. The official cause is
under investigation.

The McKinney Fire ignited on July 29, 2022, and burned 60,138 acres, causing
four fatalities and damaging or destroying 196 structures. The official cause is
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under investigation.

Table 5-4 Catastrophic Wildfires Within Pacific Power's Service Territory in California

# of
Fire Size Structures Financial Official
Ignition Date Fire Name # of Fatalities Destroyed Cause (if
(acres) Loss (US$)
and known)
Damaged
09/07/2020  Slater Fire® 157,220 2 451 Data not Under
available Investigation
07/29/2022  McKinney 60,138 4 196 Data not Under
Fire available Investigation

The electrical corporation must also provide a map or set of maps illustrating the
catastrophic wildfires. One representative map must appear in the main body of the WMP,
with supplemental or detailed maps provided in Appendix C as needed. The maps must
include the following:

e Fire perimeters

e Legend and text labeling each fire perimeter

e County lines

6 "Slater/Devil Fires". Inciweb. 8 September 2020.

7 "Microsoft Word - 2020.11.6 Slater and Devil Fires Update.docx" (PDF). Inciweb. 8 September 2020.

8 "McKinney Fire Incident Report". www.fire.ca.gov.
° "McKinney Fire Information — Inciweb the Incident Information System". inciweb.nwcg.gov.
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Mineral
Range

Figure 5-3 McKinney Fire Map11

10See 2020 Fire Siege - https://www.fire.ca.gov/media/hsviuuv3/cal-fire-2020-fire-siege.pdf
HSee https://www.arcgis.com/apps/mapviewer/index.html?webmap=9031a581dc2340c6a3d2c24ccf47f45d
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5.3.3 High Fire Threat Districts

The electrical corporation must provide a brief narrative identifying the CPUC-defined
HFTD across its territory. The electrical corporation must also provide a map of its service
territory overlaid with the HFTD. The map must be accompanied by tabulated statistics on
the CPUC-defined HFTD including the following minimum information:

e Total area of the electrical corporation’s service territory in the HFTD (sq.
mi.)

e The electrical corporation’s service territory in the HFTD as a percentage
of its total service territory (%)

For the HFTD map, the HFTD layer(s) (raster or polygon) must cover the electrical
corporation’s service territory and the HFTD layer must match the latest boundaries as
published by the CPUC. Table 55 provides an example of the content and level of detail
required.

The figures and table below depict Pacific Power’s service territory overlaid with the HFTD
that reflect areas of elevated wildfire risk as designated by Office of Energy Infrastructure
Safety and CAL FIRE.
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Figure 5-4 HFTD Area Overview
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Figure 5-6 HFTD Area 2
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Figure 5-7 HFTD Area 3

The following table includes Pacific Power’s current baseline state of service territory in the

HFD areas.
Table 5-5 Pacific Power’s HFTD Statistics
High Fire Threat District Total Area of Individual % of Total Service
District (sq. mi.) Territory
Non-HFTD 2,027 64%
Tier 2 1,086 34%
Tier 3 76 2%
Total = 3,189 100%
5.3.4 Climate Change

It is critical for the electrical corporation to understand general climate conditions and how
climate change impacts the frequency and the intensity of extreme weather events and the

vegetation that fuels fires.
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5.3.4.1 General Climate Conditions

The electrical corporation must provide an overview of the general weather conditions and
climate across its service territory in the past 30- to 40-year period. The narrative must
include, at a minimum, the following:

e Average temperatures throughout the year
e Extreme temperatures that may occur and when and where they may occur
e Precipitation throughout the year

The electrical corporation must also provide a graph of the average precipitation and
maximum and minimum temperatures for each distinct climatic region of its service
territory. At a minimum, it must provide one graph in the main body of the report. Figure
below provides an example of the climate/weather graph.

Pacific Power’s service territory exists in two northern California climate regions: North
Coast Region and the Sierra Nevada Region. The North Coast Region is in a temperate
climate zone while the Sierra Nevada Region is in a continental climate zone?2.

Annual precipitation varies between the two climate regions. The area of the North Coast
Region where Pacific Power infrastructure exists receives moderate to high annual
precipitation with an average of 55.3 inches per year between 1991 and 2020. The area of
the Sierra Nevada Region where Pacific Power infrastructure exists receives low
precipitation with an average of 17.9 incher per year between 1991 and 2020. Both climate
regions receive most of their annual precipitation between December and May, with July
and August receiving the least precipitation.

Temperatures in the two climate regions feature similar annual trends. For the years 1991
to 2020, the coldest and warmest months in both regions are December and July, with
average low and high temperatures in the North Coast Region and Sierra Nevada Regions
being 29.30/83.38 °F and 21.36/84.01 °F, respectively. Figure 5-8 shows monthly average
mean climatology for the North Coast Region between 1991 and 2020 and Figure 5-9
shows average mean climatology for the Sierra Nevada Region between 1991 and 2020.

12 “\What Are the Different Climate Types?” National Oceanic and Atmospheric Administration.
https://scijinks.gov/climate-zones/. Accessed 7 February 2023
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Temperature & Precipitation (1991-2020)
Pacific Power - North Coast Region (Annual Precipitation: 55.3 inches)
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Figure 5-8 Annual Mean Climatology for the Pacific Power’s service territory in the North
Coast Region, 1991-2020

Temperature & Precipitation (1991-2020)

Pacific Power - Sierra Nevada Region (Annual Precipitation: 17.9 inches)
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Figure 5-9 Annual Mean Climatology for the Pacific Power’s service territory in the Sierra
Nevada Region, 1990-2020s

The North Coast Region and the Sierra Nevada Region both feature similar extreme
temperatures. The North Coast Region recorded low and high temperatures of -32 and 110
°F while the Sierra Nevada Region recorded low and high temperatures of -29 and 115 °F.
Table below features extreme temperatures in both climate regions at representative
weather stations from the National Weather Service’s NOWNData.
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Record temperatures from the National Weather Service’s NOW Data for representative
weather stations across Pacific Power’s service territory in California

Sierra Nevada Region
Data Location Record Low Temp Record High Temp Period of Record
Alturas Municipal Airport -27 °F (Dec. 2013) 107 °F (July 2002) 1998 - 2023
Canby 3 SW -32 °F (Feb. 1989) 107 °F (July 2002) 1975 - 2023
Adin Ranger Station -22 °F (Dec. 1972) 110 °F (July 1972) 1955 - 2023
Lava Beds National Monument -18 °F (Dec. 1990) 103 °F (July 2003) 1959 - 2023
North Coast Region
Data Location Record Low Temp Record High Temp Period of Record
Mt. Hebron RS -29 °F (Dec. 1990) 104 °F (Sep. 2003) 1947 - 2023
Mount Shasta -13 °F (Dec. 1990) 102 °F (July 2007) 1988 - 2003
Dunsmuir Treatment Plant 4 °F (Dec. 1990) 109 °F (July 2022) 1978 - 2023
Yreka -11 °F (Dec. 1972) 112 °F (July 1939) 1893 - 2023
Fort Jones RS -2 °F (Dec. 1972) 115 °F (Aug. 1978) 1914 - 2023
Gasquet RS 27 °F (Dec. 2013) 92 °F (July 2013) 2011 - 2023
Crescent City 3 NNW 19 °F (Dec. 1990) 97 °F (Sep. 1939) 1894 - 2023

5.3.4.2 Climate Change Phenomena and Trends

The potential impacts of climate change on locations across the North Coast Region are all
encompassing, with climate change influencing important atmospheric variables including
temperature and precipitation. Changes within the temperature and precipitation variables
can cause impacts to communities and natural resources for the North Coast Region. The
following list discusses the major climate change risks for the region, per the North Coast
Region Report from California’s Fourth Climate Change Assessment!3:

e Average annual maximum temperatures are likely to increase by 5-9 °F throughout
the region through the end of the 21st century. Interior regions will experience the
greatest degree of warming.

e Annual precipitation is not expected to change significantly but will likely be
delivered in more intense storms and within a shorter wet season. As a result, the
region is expected to experience prolonged dry seasons and reduced soil moisture
conditions, even if annual precipitation stays the same or moderately increases. Less
precipitation will fall as snow and total snowpack will be a small fraction of its
historical average.

3 North Coast region Report - North Coast Region Report (ca.gov)
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e There is a higher likelihood of extreme wet years and extreme dry years (drought).
An “average” rainfall year will become less common.

e A rise in extreme precipitation events will increase the frequency and extent of
flooding in low-lying areas, particularly along the coast where food risk will be
enhanced with rising sea levels.

e Streamflows in the dry season are expected to decline and peak flows in the winter
are likely to increase.

e Sea-level rise projections differ along the coast but are greatest for the Humboldt
Bay region and Eel River delta, threatening communities, prime agricultural land,
critical infrastructure, and wildlife habitat.

o Wildfires will continue to be a major disturbance in the region. Future wildfire
projections suggest a longer fire season, an increase in wildfire frequency, and an
expansion of the area susceptible to fire.

The Figures below illustrate a historical time series of mean temperature for the North Coast
Region. The time series spans a timeframe of 1900 to 2020, with the black line showing an
11-year running mean. The graphs do differ depending on what part of the North Coast
Region the Pacific Power service area resides, but the common theme is that the running
mean starts to increase in all three figures during the 1980s and more notable, rapidly
increases around 2005.

North Coast (CA Climate Region)
Mean Temperatures for 12-month periods ending in December

e (°Fy

1900 1910 1920 1930 1940 1850 1960 70 1880 1920 2000 2010 2020
Years

= 11-Year Running Mean L

Figure 5-10 North Coast California Climate Region, Mean Temperature for 12-month period
ending in December
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North Central (CA Climate Region)
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Figure 5-11 North Central California Climate Region, Mean Temperature for 12-month
period ending in December

Wemern Feg a3l Sleacs Somar

Northeast (CA Climate Region)
Mean Temperatures for 12-menth periods ending in December

Mean Temperamrs (°F)

Wiestarm Fieg oz Climate Camter

— 1Y Runniag Mesn

Figure 5-12 Northeast California Climate Region, Mean Temperature for 12-month period
ending in December

Figure 5-13 through Figure 5-15 show a similar timeseries to the mean temperature plots
above but are focused on precipitation over the same areas. Precipitation is highly variable
from year to year, so the 11-year running mean is the most important data to focus on in
the next series of images. For all parts of the North Coast Region, the 11-year mean after
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about the year 2000 shows a decrease in annual precipitation for all sections of the region.

North Coast (CA Climate Region)
Precipitation for Water Year (October - September)
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Figure 5-13 North Coast California Climate Region, Mean Temperature for 12-month period
ending in December
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Figure 5-14 Northeast California Climate Region, Precipitation for 12-month period ending
in December
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North Central (CA Climate Region)
Precipitation for 12-month periods ending in December
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Figure 5-15 North Central California Climate Region, Precipitation for 12-month period
ending in December

As was discussed previously, potential impacts in climate change can translate into a change
of mean, maximum and minimum temperatures. Figure 5-16 shows annual maximum and
minimum temperatures for Pacific Power California districts both historically and in the
future. The curve in both maximum and minimum temperatures with the added variable of
higher emissions shows the upper and lower ranges of possible temperatures through 2100.
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Figure 5-16 Projected Change in Maximum Temperature (Daytime Highs) and Minimum
Temperature (Nighttime Lows) Through 2100 for the Service Territory

Changes in precipitation patterns, both location and amounts, in addition to increases in
temperature will have direct effects on fuel moisture and extreme fire danger days in future
years, both during the Winter/Spring period and more notably, the Summer/Fall periods.
All of this data can be found at the Climate Toolbox, Data Source: gridMET & MACAvV2-
METDATA (University of Idaho).
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Figure 5-17 North Coast Central California Fire Danger Projections for Winter/Spring and
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Figure 5-18 North Central California Fire Danger Projections for Winter/Spring and
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5.3.5 Topography

The electrical corporation must provide an overview and brief description of the various
topographic conditions across its service territory.

The topography of the Pacific Power service territory in California is diverse and rugged.
The Pacific Power service territory within California occupies portions of four counties at
the far northern end of the state. Those counties are Del Norte, Siskiyou, and Modoc along
the state line with Oregon, from west to east. And just to the south of Siskiyou County
Pacific Power operates along the Sacramento River in Shasta County as far south as the
community of Delta, which is just to the north of Lake Shasta.

In the west the Crescent City district resides within Del Norte County. The mountainous
terrain associated with the Coast Range and the Klamath Mountains dominates Del Norte
County's geography. Elevation ranges from sea level to over 6,400 feet. A broad coastal
plain can be found in the northwest portion of the county with the western edge of the
Klamath Mountains as its easterly boundary. Rising abruptly from the coastal plain, the
Klamath Mountains extend north into Oregon and are situated between the Cascade Range
to the east and the Coast Range to the north.14

Average precipitation drops rapidly from west to east in the rugged complex terrain
between Crescent City and Yreka, with rain forests on the western end and arid valleys on
the eastern end. The Yreka district lies within Siskiyou County and northern Shasta County.
The Shasta Valley in central Siskiyou County is more arid, open and wind-prone, while the
remainder of the district, including the Sacramento Canyon in northern Shasta County, is
more rugged and forested.

To the east the Tulelake district sits within eastern Siskiyou and western Modoc Counties
in large open and arid wind-swept valleys and nearby foothills to the north and northeast
of Mt Shasta. Eastern Siskiyou and western Modoc Counties are dominated by lava flows
and the Medicine Lake Highlands, reaching over 5,000 ft in elevation.

The Alturas district lies within Modoc County. The northern half of the county is the Modoc
Plateau, a 1-mile (1.6 km) high expanse of lava flows, cinder cones, juniper flats, pine forests,
and seasonal lakes, plus the alkaline Goose Lake. Below the rim of the Plateau is the large
Warm Springs Valley that forms the bottom of the Pit River watershed that runs through
the county. The north fork and south fork of the Pit River come together just south of
Alturas. The eastern edge of the county is dominated by the Warner Mountains. East of the
Warner Range is Surprise Valley, which includes Cedarville, and the western edge of the
Great Basin.?® Portions of the Alturas district run along the western edge of the Warner

14 Del Norte Fire Safe Plan (Retrieved October 28, 2011)
15 Michael G. Barbour; William Dwight Billings (2000). North American Terrestrial Vegetation. Cambridge University Press.
ISBN 978-0-521-55986-7. Retrieved September 27, 2013.
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Mountains, on the eastern side in and near Cedarville, and along Hwy 299 on both sides of
the range.

5.4 COMMUNITY VALUES AT RISK

In this section of the WMP, the electrical corporation must identify the community values
at risk across its service territory.

5.4.1 Urban, Rural, and Highly Rural Customers

The electrical corporation must provide a brief narrative describing the distribution of
urban, rural, and highly rural areas and customers across its service territory.

The company serves a sparse area generally not developed, much of which is federal, state
or tribal lands. When calculated at the district level consistent with rule 21.2 in California
General Order 95 to inform inspection cycles, the population density of Pacific Power’s
entire service territory is classified as rural.l’® However, when calculated at the more
granular level to classify individual 1-mile x 1-mile grids as urban, rural, or highly rural,’
Pacific Power’s population density demonstrates some degree of variability. However, as
shown in the table below, most Pacific Power’s customers in each category (critical facilities,
residential, commercial, AFN) are in either rural or highly rural areas. In the table below, AFN
includes, as a subset, medical baseline customers.

Pacific Power’s Percentage Distribution of Urban, Rural, and Highly Rural Customers

Customers Category Urban Rural Highly Rural
Critical facilities 14.75% 51.78% 33.47%
Residential 15.19% 61.30% 23.51%
Commercial 11.47% 58.90% 29.63%
AFN 14.47% 61.97% 23.56%

Pacific Power’s Distribution of Urban, Rural, and Highly Rural Customers

Customers Category Urban Rural Highly Rural Total
Critical Facilities 216 758 490 1,464
Residential 5,619 22,669 8,693 36,981
Commercial 922 4,735 2,382 8,039
AFN 113 484 184 781

5.4.2 Wildland-Urban Interfaces

16 California General Order 95 defines rural as having a population density of less than 1,000 persons per square mile.
17 This method of calculation was first used in Pacific Power’s 2020 WMP and is consistent with WMP CFR 17.701.
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The electrical corporation must provide a brief narrative describing the wildland-urban
interfaces (WUIs) across its service territory.

The figure below depicts the current WUI overlaid with Pacific Power’s service territory. As
the name suggests, the WUI exists where structures or other human development meet or
intermingle with undeveloped wildland or vegetation fuels, such as Weed, Yreka, or
Crescent City. Based on experience and feedback from local stakeholders, Pacific Power is
expecting limited growth in the WUI.
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Figure 5-19 Pacific Power's Service Territory and WUI
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5.4.3 Communities at Risk from Wildfires

In this section of the WMP, an electrical corporation must provide a high-level overview
of communities at risk from wildfire as defined by the electrical corporation (e.g., within
the HFTD and HFRA). This includes an overview of individuals at risk, AFN customers,
social vulnerability, and communities vulnerable because of single access/egress
conditions within its service territory.

5.4.3.1 Individuals at Risk from Wildfire

The electrical corporation must provide a brief narrative (one to two paragraphs)
describing the total number of people and distribution of people at risk from wildfire across
its service territory.

Pacific Power continues to seek improvements to identifying the electricity dependent
customers with AFN through defining, mapping, and enabling self-identification, and has
mapped their respective databases to flag customers as “AFN.” From February 2022 to
January 17, 2023, the number of customers who self-identified as AFN increased by 314,
which represents a 67% increase in AFN customer identification over the year. The table
below shows the distribution of AFN customers in the HFTD.

Distribution of AFN customers in the HFTD

Category Non-HTFD Tier 2 Tier 3 Total
AFN Customers (%) 55.57% 43.28% 1,15% 100%
AFN Customers 434 338 9 781
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5.4.3.2 Social Vulnerability and Exposure to Electrical Corporation Wildfire
Risk

The electrical corporation must provide a brief narrative describing the intersection of
social vulnerability and community exposure to electrical corporation wildfire risk across
its service territory. This intersection is defined as census tracts that 1) exceed the 70th
percentile according to the Social Vulnerability Index (SVI) or have a median household
income of less than 80 percent of the state median, and 2) exceed the 85th percentile in
wildfire consequence risk according to the electrical corporation’s risk assessment(s).

For SVI, the electrical corporation must use the most up-to-date version of Centers for
Disease Control and Prevention/Agency for Toxic Substances and Disease Registry’s
Social Vulnerability Index dataset (Year = 2018;8 Geography = California; Geography
Type = Census Tracts).

In addition, the electrical corporation must provide a single geospatial map showing its
service territory (polygon) overlaid with the distribution of the SVI and exposure
intersection and urban and major roadways. Any additional maps needed to provide
clarity and detail should be included in Appendix C.

Pacific Power is currently working on calculating its composite risk score and therefore
cannot provide areas that exceed the 85th percentile at this time. The map below provides
the social vulnerability index (SVI) along with Pacific Power’s service territory and
California’s HFTD maps.
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Figure 5-20 Social Vulnerability Index Map

5.4.3.3 Sub-Divisions with Limited Egress or No Secondary Egress

The electrical corporation must provide a brief narrative overview (one to two
paragraphs) describing sub-divisions with limited egress or no secondary egress, per CAL
FIRE data, across the electrical corporation’s service territory.

In reviewing the Office of the State Fire Marshall (OFSM) subdivision review plan and
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surveys conducted pursuant to Assembly Bill 2911,18 Pacific Power did not identify any
completed surveys within the company’s service territory. Pacific Power did identify 9
subdivisions that may be assessed at a future time. These are described in the table and
image below.

Subdivisions to be Evaluated as part of OFSM Subdivision Review Plan1?

IS\;.;l:;l:}v5|on it:zaponsmlllty FHSZ City o
Pruett SRA Very High Yreka Siskiyou
North Fork SRA Very High Gasquet Del Norte
Mud Hen Village SRA Moderate Crescent City  Del Norte
Vipond SRA Moderate Crescent City Del Norte
Parkview SRA Moderate Crescent City Del Norte
Sandman SRA Moderate Crescent City Del Norte
Church Tree SRA Moderate Crescent City Del Norte
Duncan SRA Moderate Klamath Del Norte
Bowman SRA High Alturas Modoc

Eerthster Geographics | Californie Stete Esri, HERE, Germin, SefeGraph, FAO, METI/NASA, USGS, Bure

Figure 5-21 Subdivisions to be Evaluated per OFSM Subdivision Review Plan

18 Assembly Bill 2911 added Section 4209.5 to the Public Resources Code which tasks Board of Forestry and Fire
Protection with surveying subdivisions within the State Responsibility Area (SRA) and Local Responsibility Area (SRA) Very
High Fire Hazard Severity Zones without a secondary egress route that are at significant fir risk, and to provide
recommendations based on those surveys.

% Information compiled from the Board of Forestry and Fire Protection Subdivision Review Map https://calfire-
forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdfl4ad30646eaf
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5.4.4 Critical Facilities and Infrastructure at Risk from Wildfire

The electrical corporation must provide a brief narrative describing the distribution of
critical facilities and infrastructure located in the HFTD/HFRA across its service territory.

At this time approximately 3.6% of Pacific Power’s California assets are designated in the
HFTD.

Distribution of Pacific Power’s Assets in the HFTD

Category Non-HTFD  Tier 2 Tier 3 Total
Critical facilities 915 498 51 1,464
Overhead distribution circuit miles 1,705 773 40 2,518
Overhead transmission circuit miles 386 321 23 730
Underground distribution circuit miles 232 344 55 631
Underground transmission circuit miles 0 0 0 0

5.4.5 Environmental Compliance and Permitting

In this section, the electrical corporation must provide a summary of how it ensures its
compliance with applicable environmental laws, regulations, and permitting related to the
implementation of its WMP.

In conjunction with externally contracted resources, Pacific Power’s Environmental
Department implements a robust process to ensure environmental compliance throughout
the project from design through construction, which includes the following components.

e Desktop Environmental Constraints Review. The environmental compliance process
starts early while the project is still in the design phase with a desktop environmental
constraints review. Multiple resource databases, aerial imagery, previous survey data,
and other available relevant data sources are reviewed to identify environmental
constraints that may require permitting, agency review and approval, and/or specific
design features to avoid impacts to resources.

e Resource Surveys. Pacific Power uses the findings from the desktop environmental
constraints analysis to identify necessary resource field surveys. Qualified resource
specialists (cultural, biological, wetland, etc.) coordinate with agencies as necessary
and conduct field surveys to assess any presence of and potential impacts to sensitive
resources. The findings from the field studies are then compiled into reports that will
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be submitted to various agency specialists for review. If sensitive resources are
identified, Pacific Power coordinates with design to modify the design if possible, to
avoid or mitigate impacts.

e Coordination with Design. Once environmental constraints are reviewed and
resource surveys conducted, the Pacific Power works with the design engineers to
determine if adjustments can be made to avoid potential impacts or permitting needs.
This step also includes access route field verification to identify access route
improvements, if any, and properly account for in the environmental constraints
review. Regularly scheduled coordination meetings between design, environmental,
and construction representatives are conducted to ensure frequent, consistent, and
effective communication between all groups to identify and resolve issues to
maintain environmental compliance.

¢ Identify and Obtain Required Permits and Approvals. In some instances, permit
applications and approvals are required by various local, state, and federal agencies.
Approvals are also necessary from land management agencies when working on
public land. For example, wetlands that cannot be avoided may require coordination
and permitting with the CA water resources board, CA Department of Fish and
Wildlife, and potentially the US Army Corp of Engineers. US Fish and Wildlife Service
and CA Department of Fish and Wildlife will be consulted if project activities have
the potential to impact species listed as threatened and endangered. The presence
of cultural and heritage resources will require coordination with the CA SHPO (State
Historic Preservation Officer), Tribal THPO (Tribal Historic Preservation Officer) or
Consulting Party Tribes to obtain permits and approvals. Pacific Power reaches out
to agencies early in the process to understand agency requirements and
expectations, and to provide the agency lead with sufficient time to plan.
Construction in locations where permits are required is not scheduled to begin
without permission from the appropriate regulatory agency or agencies.

e Construction Conditions Memorandums. Construction conditions memos are
created as an environmental assurance plan for the crews (internal or contracted) to
maintain awareness of any sensitive resources within the project and identify
applicable permit conditions. The memos include measures (e.g., cultural and
biological monitors, sediment and storm water controls, avoidance areas etc.) to
avoid and/or mitigate impacts to any sensitive resources in the project area and
comply with any permit conditions.

e Environmental Field Observation. As part of the beginning-to-end environmental
compliance procedures, periodic field observations will be conducted by
environmental specialists to ensure construction is taking place in accordance with
the construction conditions memos and overall good housekeeping practices.
Additionally, the environmental specialists will assess the effectiveness of
environmental control measures. This process helps to improve resource protection
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measures in future wildfire hardening projects as lessons learned.

Roadblocks

Pacific Power has encountered various roadblocks related to environmental laws,
regulations, and permitting. Below are examples along with actions Pacific Power has or is
in the process of taking to address the roadblocks.

Unclear Regulations: Environmental regulations where application and approval criteria are
unclear or vary based on the interpretations of the agency representative. For example,
different regions of the same agency may have different interpretations of a regulation or
require a different level of documentation, causing denials or delays of discretionary permits
when applying for the same permits in different regions.

Action(s) Taken: Pacific Power is working to develop and strengthen relationships with
agencies to improve communications and better understand their needs and expectations.
Additionally, Pacific Power engages with agencies early in the design process to educate
agencies on the work that is being conducted and allow for early identification of potential
regulatory requirements.

Agency Staffing Shortages. Staffing shortages often result in long lead times for review and
approval of projects and associated permits. A significant portion of Pacific Power’s territory
crosses public land requiring approval from the land management agency prior to
proceeding with the work.

Action(s) Taken: Pacific Power performs comprehensive environmental reviews before
submitting projects to agencies for approval to lessen the workload on agency staff. If
potential resource concerns are identified during desktop review, Pacific Power typically
performs proactive surveys to collect as much information as possible to supplement the
applications and facilitate quicker/less time-intensive reviews by agencies.

Long Agency Processing Times. Administrative and regulatory processes often have long
timeframes to obtain resource permits, right-of-entry permits, permit amendments, notices
to proceed, and other discretionary agency actions. Staffing shortages at many public
agencies, can further exacerbate the issue.

Action(s) Taken: Pacific Power is in the process of developing Operations & Maintenance
(O&M) plans with the four National Forests in the Pacific Power territory in California. The
O&M Plans include agreed upon review timeframes for the Forests, based on level of
project complexity. This facilitates quicker and more predictable turnaround times from
the Forest.

Lack of Recent Resource Data. Field surveys are often required for Pacific Power projects
due to the amount of service territory that crosses public land and lack of current resource
data in many areas. Cultural surveys, in particular, are often required where recent survey
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data doesn’t exist. Obtaining a survey permit, performing the survey, preparing the report,
obtaining approval of the report, and incorporating the findings into the overall project can
at times take a year or longer.

Action(s) Taken: During the summer of 2023, Pacific Power will be performing proactive
cultural resource surveys to mitigate some need for project-specific cultural resource
surveys where possible and decrease the timeline for approval for projects.

Planned Improvements

The O&M Plan with the Klamath National Forest is complete, pending final signatures.
Pacific Power and the Klamath National Forest have begun implementing some of the
procedures in the O&M Plan, including an annual meeting to discuss upcoming work. These
procedures are being implemented to improve communication and decrease the Forest’s
review time for wildfire mitigation project activity. In 2023, Pacific Power is also working
with the remaining three California National Forests within the service territory to develop
similar O&M Plans.

Over the past year, Pacific Power has improved the construction memorandums by
providing specific environmental requirements by structure location and adding clear maps
of avoidance areas to minimize any potential for confusion in the field. Pacific Power also
implemented the environmental field observations as a way to monitor environmental
compliance and identify and rectify any identified issues.

Table 5-6 Relevant State and Federal Environmental Laws, Regulations, and Permitting
Requirements for Implementing the WMP

Environmental Law, Regulation, or Permit Responsible Permittee/Agency

US National Forest
US National Forest
US National Park Service

National Forest Special Use Permit
National Forest Notice to Proceed
National Park Service Special Use Permit

Nationwide Permit 57

US Army Corps of Engineers

Section 404 Wetland Permit

US Army Corps of Engineers

Finding of No Hazard

Federal Aviation Administration

California Environmental Quality Act

Various Lead Agencies

Encroachment Permit

California Department of Transportation

Right of Entry Permit

California Department of Parks and Recreation

Section 401 Water Quality Certification

California Water Resources Board
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6 RISK METHODOLOGY AND ASSESSMENT

In this section of the WMP, the electrical corporation must provide an overview of its risk
methodology, key input data and assumptions, risk analysis, and risk presentation (i.e., the
results of its assessment). This information is intended to provide the reader with a
technical understanding of the foundation for the electrical corporation’s wildfire
mitigation strategy for its Base WMP. Sections 6.1-6.7 below provide detailed
instructions.

For the 2023-2025 Base WMP, the electrical corporation does not need to have
performed each calculation and analysis indicated in sections 6.2, 6.3, and 6.6. If the
electrical corporation is not performing a certain calculation or analysis, it must describe
why it does not perform the calculation or analysis, its current alternative to the
calculation or analysis (if applicable), and any plans to incorporate those calculations or
analyses into its risk methodology and assessment.

6.1 METHODOLOGY

In this section, the electrical corporation must present an overview of its risk calculation
approach. This includes one or more graphics showing the calculation process, a concise
narrative explaining key elements of the approach, and definitions of different risks and
risk components.

6.1.1 Overview

The electrical corporation must provide a brief narrative describing its methodology for
quantifying its overall utility risk of wildfires and PSPS.

Pacific Power’s risk evaluation models, processes, and tools employ the concept that risk is
generally a combination of likelihood and consequence. The likelihood, or probability, of an
event is an estimate of a particular event occurring within a given timeframe. The
consequence of an event is generally expressed in terms of potential impacts to customers,
public safety partners, communities, and utility facilities when an event occurs.

Different than situational awareness tools and models which evaluate weather driven types
of risk in the short term and inform operational protocols and decision making as described
in Sections 8.3.6 and 8.1.8, Pacific Power’s overall risk methodology and assessment
evaluates risk more broadly over longer-term planning horizons to inform strategies and
programs that may be deployed over many years.

Pacific Power’s risk methodology considers topography, vegetation-based fuels data,
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climatology, demographics, historic fire weather days, live and dead fuel moisture estimates,
and the presence of structures and evaluates the potential impact in terms of harm to
people and damage to property to identify the geographic areas in Pacific Power’s service
territory at the greatest risk of wildfire should an ignition occur.

The purpose of Pacific Power’s risk methodology is to:

e Understand the overall utility risk and associated risk components of wildfires
spatially and temporally across Pacific Power’s service territory;

e Use this understanding of risk to inform the development of a comprehensive
wildfire mitigation strategy as discussed in Section 7 that achieves the goals and
objectives stated in Section 4; and

e Use a common suite of tools and analysis to inform situational awareness as
discussed in Section 8.3 and assess overall utility risk to inform long term investment
as discussed in this section.

Pacific Power’s risk assessment models are evolving to include a quantified and more
granular approach to determine the utility’s overall risk and potential consequence of both
wildfire and PSPS. Prior to 2023, Pacific Power leveraged a combination of California’s
HFTD map and the company’s internal Localized Risk Assessment Model (LRAM) to
qualitatively evaluate relative risk and develop programs and inform strategies. Through
collaboration and sharing of best practices with other utilities and leading companies in the
industry, Pacific Power is currently on the path toward operation of a fully quantified risk
model by the end of 2024. This enterprise-supported repeatable solution will allow the
utility to:

e Assess the level of risk associated with the asset in a specific location, including the
probability of an ignition from a utility asset and the impacts of an ignition on an
asset’s location.

e Understand the consequence of an ignition to a location based on the built
environment and community demographics.

e Evaluate the likelihood of a PSPS in a location.

e Determine the vulnerability of a location of a PSPS and the exposure because of a
PSPS to economic, social, or physical consequences; and

e Calculate a utility risk that is the result of this analysis to identify the high-risk
locations.

To enable Pacific Power’s evolution to a quantified risk assessment model, in 2023 the
Company initiated implementation of the Wildfire Risk Reduction Module (WRRM), a
commercially available module in the software suite from Technosylva Inc. more commonly
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known as Wildfire Analyst™ (WFA-E). WRRM'’s wildfire modeling and risk analysis
calculates metrics, including the probability of an ignition from a utility asset given certain
conditions, potential spread of a wildfire, and the consequences of a fire including potential
acres burned, population impacted, number of buildings threatened, and estimated number
of buildings destroyed. These are derived using an eight-hour simulation duration based on
a typical first burning period. The probability of an ignition and the consequence are
combined to create locational composite risk values to support prioritization for decision
making for asset hardening and related mitigations as discussed in Section 7. The calculation
of ignition risk using WRRM model will be completed by the end of 2023.

In response to the new WMP guidelines published on December 6, 2022, Pacific Power is
also planning to develop a PSPS risk assessment solution to quantify PSPS probability and
consequence as an additional input to the overall utility risk model. Until this solution is
implemented in Q1 of 2024, Pacific Power will continue to use the PSPS layer in the
company’s LRAM to qualitatively assess community impacts. This layer, which has
traditionally helped Pacific Power prioritize PSPS related mitigation efforts, includes a factor
called Downstream Customer Counts (DCC). In determining PSPS impacts, this factor
considers:

e The total number of customers impacted;

e The number/type of critical facilities, including an assessment of backup
generation capabilities;

e The number/type of AFN customers, including an assessment of backup
generation capabilities; and

e The economic impact to commercial customers.

Figure 6-1 shows the timeline for implementation of PSPS risk assessment solution

gathering

Begin Development

Release

| =
Q12023 Q2 2023 Q32023 Q42023 Q1 2024
Project Scoping Identify PSPS PSPS Solution PSPS Solution User Training
Requirements Technical Solution Development Testing PSPS Solution

2023

2024

Figure 6-1 Timeline for implementation of PSPS risk assessment solution

Once implemented, the PSPS risk assessment solution will include a quantified risk
assessment score and be incorporated into Pacific Power’s overall utility risk score as seen
in Figure 6-2 below.
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Wildfire Risk Reduction Module (WRRM)

Risk Associated
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The potential
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Figure 6-2 High-Level Risk Assessment Approach

6.1.2 Summary of Risk Models

In this section, the electrical corporation must summarize the calculation approach for
each risk and risk component identified in Section 6.2.1.

Table 6-1 below shows the risk model components used in Pacific Power’s risk analysis. As
discussed previously, the risk components currently do not include PSPS probability or
consequence components.
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Table 6-1 Summary of Risk Model Components

ID Risk Component Design Key Inputs Source of Inputs Key Outputs Units
Scenario(s) (Data and/or Models)
R1 Overall Utility Risk WC1, Ignition Risk See Appendix B, Wildfire Risk Composite Risk Score Composite risk score is
WC2, VC1, Reduction Module Wildfire Risk Associated a 1 to 5 rating based
VC2,VC3, with ignitions from Utility on normalization of
WLC5 Assets combined outputs.
Locational risk calculated
from all surrounding assets,
environmental
characteristics, and
demographics
R2 Ignition Risk WC1, Wildfire Likelihood See Appendix B, Wildfire Risk Possible Acres burned Acres/Fire simulation
WC2,VC1, Wildfire Consequence Reduction Module Number of buildings Buildings/Fire
VC2,VC3, threatened simulation
WLC5 Estimated number of Buildings Destroyed
buildings destroyed /Fire simulation
Population in area Population
Population at risk Impacted/Fire
simulation
Population at Risk/Fire
simulation
WL1  Wildfire Likelihood WC1, Burn Probability See Appendix B, Wildfire Risk Probability of a wildfire Wildfires/Year
WC2,VC1, Ignition Likelihood Reduction Module
VC2,VC3,
WLC5
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ID Risk Component Design Key Inputs Source of Inputs Key Outputs Units
Scenario(s) (Data and/or Models)
WL3  Burn Probability WC1, Historic Weather Pacific Power’s 30 Year Weather Probability of a wildfire Value between 0 and
WC2,VC1, Conditions Research & Forecast (WRF) burning a specific location 1.0 representing the
VC2,VC3, provided to percent probability.
WLC5 Wildfire Risk Reduction Module-
See Appendix B
Terrain Technosylva provides land
Surface Fuels characteristics and fuels moisture
WUI and Non-Forest Fuels  information, see Appendix B
Land Use
Canopy Fuels
Hydrography
Croplands
Fuel Moisture
WL2 Ignition Likelihood WC1, Probability of Failure See Appendix B, Wildfire Risk Probability of ignition Ignitions/Year
WC2,VC1, Historic wind conditions Reduction Module
VC2,VC3, Likelihood of vegetation
WLC5 contact
Likelihood of an object
contact
WL4  Equipment Likelihood WC1, Asset location and GREATER, provided by Pacific Probability failure of See PoF discussion in
of Ignition WC2, attributes Power equipment in extreme section 6.2.1
WLC5 Historic weather Pacific Power’s 30 Year Weather weather conditions
conditions Research & Forecast (WRF)
Inputs provided to Wildfire Risk
Reduction Module-See Appendix B
WL5 Contact from WC1, Fire incidents near Pacific Pacific Power: Fire Incident Likelihood of a vegetation Contacts/Year
Vegetation Likelihood WC2,VC1, Power assets Database contact
VC2,VC3, Asset location and Pacific Power: GREATER
WLC5 attributes Pacific Power inputs provided to
Wildfire Risk Reduction Module-
See Appendix B
Surface Fuels Technosylva provides terrain and
WUI and Non-Forest Fuels  fuels information, see Appendix B
Land Use
Canopy Fuels
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ID Risk Component Design Key Inputs Source of Inputs Key Outputs Units
Scenario(s) (Data and/or Models)
WL6  Contact from Object  WC1, Fire incidents near Pacific Pacific Power: Fire Incident Likelihood of an object Contacts/Year
Ignition Likelihood WC2, Power assets Database contact
WLC5 Asset location and Pacific Power: GREATER
attributes Pacific Power inputs provided to
Wildfire Risk Reduction Module-
See Appendix B
WC1 Wildfire WC1, Wildfire Exposure See Appendix B, Wildfire Risk Number of buildings Plexels/ 8-hour
Consequence WC2, Potential Reduction Module threatened
WLC5 Wildfire Vulnerability Estimated number of
Fire Hazard Intensity buildings destroyed
Population at risk
Community Resilience
WC2  Wildfire Exposure N/A Buildings Supplied/managed by Technosylva,  Buildings at risk Polygon footprints/ 8-
Potential Damage Inspection see Appendix B Population a risk hour
Dataset (DINS)
Building loss factor 90 meter/ 8-hour
Critical Facilities
Population
WC3  Wildfire Vulnerability  N/A Suppression Difficulty Supplied/managed by Technosylva,  Socially vulnerable Plexels/ 8-hour
Population Density see Appendix B populations at risk
Roads Egress difficulty
Socially Vulnerable Suppression difficulty
Population
Fire Stations
WC4  Fire Hazard Intensity ~ WC1, Fire Growth Supplied/managed by Technosylva, Fire Behavior Acres/8-hour
WC2, Flame Length see Appendix B Area Impacted
WLC5 Crown Fire Acres
Burn Frequency
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6.2 RISK ANALYSIS FRAMEWORK

In this section of the WMP, the electrical corporation must provide a high-level overview
of its risk analysis framework. This includes a summary of key modeling assumptions,
input data, and modeling tools used.

6.2.1 Risk and Risk Component Identification

In this section, the electrical corporation must provide a brief narrative and one or more
simple graphics describing the framework that defines its overall utility risk. At a
minimum, the electrical corporation must define its overall utility risk as the
comprehensive risk due to both wildfire and PSPS events across its service territory.

While risk mapping identifies geographic locations with a heightened level of wildfire risk,
Pacific Power also analyzes the components of risk associated with utility facilities. An
understanding of the risk drivers informs specific mitigation tactics or strategies that can be
used to reduce the amount of risk associated with utility operations. For example, if the risk
of utility related wildfire exists due to the potential for equipment failure, an increase in
inspections or maintenance activities can help mitigate the risk. If the risk exists due to
potential contact with third party objects, constructing a system more resilient to contact
with objects can help to mitigate the risk. With the implementation of WRRM, Pacific Power
is transitioning to a risk model that can identify the specific assets associated with the risk,
the areas of risk, and the consequence of an ignition or wildfire in that area.

Pacific Power’s risk assessment model is depicted in Figure 6-3 below. The ID number in
each box corresponds to the Risk ID number in Table 6-1. As previously discussed, Pacific
Power is at the early stages of developing a new PSPS risk assessment solution to quantify
PSPS risk and consequence. Therefore, the PSPS risk drivers are included as placeholders
and not described in detail in Figure 6-3 or discussed below. As discussed previously, Pacific
Power is transitioning to the WRRM model to calculate ignition risk. Figure 6-3 shows the
mapping of the risk components to their names in WRRM with a “W: <Name>". WRRM also
groups the risk components into Risk Associated with Ignition Locations (RAIL) and Risk
Associated with Value Exposure (RAVE) that are discussed further below in Figure 6-4.
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Figure 6-3 Pacific Power Risk Assessment Model

Below is the discussion of risk assessment components Pacific Power currently uses and
plans to use in the future:

R1: Overall Utility Risk - As discussed in Section 6.1.1, Pacific Power is developing a PSPS
Risk Assessment solution to quantify PSPS risk. At that time, the Overall Utility Risk will be
a quantified risk that combines Ignition Risk and PSPS Risk. Once the Ignition Risk
calculation with WRRM is complete and until the PSPS Risk Assessment solution is
implemented, the Company will use the Ignition Risk as the quantified Utility Risk.

To quantify Ignition Risk and the subcomponents shows in Figure 6-2, Pacific Power is
deploying WRRM. Figure 6-4 shows the components of the WRRM model and how those
components determine the Ignition Risk.
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Figure 6-4 WRRM Model Components
R2: Ignition Risk - Pacific Power describes its ignition risk calculations in section 6.2.2.3.

WL1: Wildfire Likelihood (W: Probability of Failure) - Pacific Power describes its Wildfire
Likelihood calculations in section 6.2.2.1.

RAIL Outputs:

WL2: Ignition likelihood (W: Probabiliy of Failure) - This is the result of potential asset
equipment failure, drivers causing that failure and/or ignition, and the damage that may
lead to an ignition. Ignition Likelhood has the following subcomponents:

1. WL4: Equipment Likelihood of Ignition - This considers the likelihood of an
equipment failure under certain weather conditions causing an ignition.

2. WL5: Contact From Vegetation Ignition Likelihood - This considers
probability of contact from vegetation causing an ignition.

3. WL6: Contact from Object Ignition Likelihood - This considers probability
of contact from another object causing an ignition.

WL3: Burn Probability (W: Fire Spread Potential) - The spread potential of fires
originating at an ignition location is a function of the fire environment such as fuel,
topography, and weather in the area surrounding the ignition location. The fire spread
model defines where possible ignitions will spread across the landscape. This definition of
spread is critical for definiting vulnerability, i.e., potential impacts due to an utility-asset
caused fire. The risk associated with each possible ignition provides the basis for
evaluating the best opportunities for reducing risk by implementing mitigation projects.
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WC2: Wildfire Exposure Potential (W: Impacts of Ignition) - Vulnerability refers to the
exposure and susceptibility of values-at-risk (VAR), such as population, buildings, and
critical facilities. Exposure is the location of VAR with respect to wildfire hazard; while
susceptibility refers to to the level of impact caused by wildfires of different intensities.
For WRRM, the vulnerability is captures as a baseline risk for population impacted,
number of buildings impacted, estimated number of buildings destroyed, and acres
burned. Flame length, Raote of Spread (ROS), and Fire Behavior Index metrics are also
included.

WC1: Wildfire Consequence (W: Location Risk) - In WRRM, the Risk Associated with Value
Exposure (RAVE) represents the locational risk factors calculated from all the surrounding
assets, environmental characteristics, and demographics. Community demographics,
topography, and the built environment influence how at risk or resilient a community is to
wildfire over an eight-hour period from the initial ignition.

RAVE Subcomponents Include:

WC3: Wildfire Vulnerability (W: Community Resiliency) - How vulnerable a community is
to a wildfire and the ability to respond quickly to fight the fire and/or people to evacuate

WC4: Fire Hazard Intensity (W: Fire intensity) - How a fire is expected to behave and
what area may be impacted from the point of ignition

R3: PSPS Risk: As discussed in Section 6.1.1, Pacific Power is developing a PSPS risk
assessment solution to quantify PSPS risk as an additional input to the overall utility risk
model. While the requirements have not been defined, the Company expects the PSPS Risk
will be an aggregation of the PSPS likelihood and consequence scores.

PL1: PSPS Likelhood: As discussed in Section 6.1.1, Pacific Power is developing a PSPS risk
assessment solution to quantify PSPS Likelihood aligned with the OEIS definition of PSPS
Likelihood as “The likelihood of a electrical corporation requiring a PSPS given a probabilistic
set of environmental conditions.”

PC1: PSPS Consequence - As discussed in Section 6.1.1, Pacific Power is developing a PSPS
risk assessment solution to quantify PSPS Consequence aligned with the OEIS definition of
PSPS Consequence as “The total anticipated adverse effects from a PSPS for a community.
This considers the PSPS exposure potential and inherent PSPS vulnerabilities of
communities at risk (Exposure Potential+Vulnerability).”

PC2: PSPS Exposure Potential: As discussed in Section 6.1.1, Pacific Power is developing a
PSPS risk assessment solution to quantify PSPS Exposure Potential aligned with the OEIS
definition of PSPS Exposure Potential as “The potential physical, social, or economic impact
of a PSPS event on people, property, critical infrastructure, livelihoods, health, local
economies, and other high-value assets.”

PC3: PSPS Vulnerability: As discussed in Section 6.1.1, Pacific Power is developing a PSPS
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risk assessment solution to quantify PSPS Vulnerability aligned with the OEIS definition of
PSPS Vulnerability as “The susceptibility of people or a community to adverse effects of a
PSPS event, including all characteristics that influence their capacity to anticipate, cope
with, resist, and recover from the adverse effects of a PSPS event (e.g., high AFN population,
poor energy resiliency, low socioeconomics).”

Below is an evaluation of the impact of the factors on the quantification of risk that are
reflected in the risk model. The ID numbers tie to the Risk ID number in Table 6-1.

Equipment/Assets WL4, WL5

For the WRRM model, wind speeds are modeled to develop fragility curves that are used in
the Probability of Failure (PoF) calculation to identify at what point a transmission or
distribution asset may fail in windy conditions and create the risk of an ignition. The results
are based on three-hour aggregated probabilities based on the maximum wind gust at
ground level during that three-hour period. In the example shown in Figure 6-5, the modeled
circuit near the Weed Substation shows the increase in probability of failure as wind gust
speed increases.
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Figure 6-5 Probability of Outage from Ground Level Wind Gusts

Weather WL3, WL2, WL4

WRRM uses historical weather days to best represent days when and where the weather
and fuel conditions will most likely lead to increased risk of ignition. The possible historical
weather days are between May 1-October 31, representing typical and/or statutory fire
days in Pacific Power’s multistate operating areas. The model used to select the fire weather
days is probabilistic and is not intended to provide a deterministic weather forecast. The
worst weather days are selected using the following inputs:
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e The Hot, Dry, Windy (HDW) Index
e Energy Release Component (ERC) for fuel conditions
e Wind Gusts Percentile (Gust)

Climate Change R1, R2, WL1, WL3, WL2, WL4, WL5, WL6, WC1

Pacific Power has provided eight years of the 30-Year Weather Research and Forecast
(WRF) Model to Technosylva to calculate the historical weather days that best represents
the days when weather and fuel conditions can lead to increased risk of ignition. Pacific
Power will continue providing the historical years until the 30 years is complete and then
move to an annual cadence to capture new days that should be incorporated into the
historical weather days to account for changing weather conditions.

The WRRM model also forecasts mid-range (2025) and long-range (2030) vegetation
conditions to account for changes vegetation over time.

At August 18, 2022 Wildfire Safety Advisory Board Meeting, Energy Safety Committed to
facilitating scoping meetings on issues including Climate Change and Vegetation
Management, PacifiCorp expects to participate in joint IOU workgroups or sessions as
identified as an outcome of the scoping meeting. PacifiCorp also participates in the Risk
Modeling Working Group (RMWG) that includes topics that may address the challenges of
modeling climate change risk.

Topography, Fuel, Vegetation, R1, R2, WL1, WL2, WL4, WL4, WL5, WL6, WC1, WC2

In WRRM, the Risk Associated with Ignition Locations (RAIL) represents the wildfire risk
associated to ignitions from utility asset risk based on the characteristics of the asset,
including age and materials. RAIL assesses the asset risk by associating the ignition impact
over an eight-hour period to an ignition location. RAIL does not consider the characteristics
of an asset location that may impact the resiliency of the location to a wildfire. Factors
considered in RAIL calculations include:

Surface and canopy fuel

Topography

Wind speed and direction

Fuel Moisture

Historical fire occurrence identifying time of data, typical weather conditions, and
duration

e Fire encroachment into urban areas

Social Vulnerability, Physical Vulnerability, Coping Capabilities R1, WC1, WC2, WC3,
WC4
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In WRRM, the Risk Associated with Value Exposure (RAVE) represents the locational risk
calculated from all the surrounding assets, environmental characteristics, and
demographics. Community demographics, topography, and the built environment influence
how at risk or resilient a community is to wildfire or an eight-hour period from the initial
ignition. RAVE is calculated independently of the asset risk calculated in RAIL and considers
the following:

e Population density

Socially vulnerable populations: elderly, people with disabilities, or people in
poverty

Infrastructure: major and minor roads, location of fire stations, and building density
Suppression difficulty: Terrain and fuels

Fire history: burn history at the location

Historic weather

Crown fire: The amount the fire can spread through crowning in continuous spread
through the tree crown

6.2.2 Risk and Risk Components Calculation

Figure 6-6 is the schematic for the WRRM calculations with the ID number from Table 6-1
and mapping of the risk components to their names in WRRM with a “W: <Name>". As
discussed in Section 6.1, Pacific Power currently does not quantify PSPS risk of
consequence and uses LRAM for qualitative insights on the numbers of customers that
could be affected by a PSPS. Pacific Power is developing a PSPS Risk Assessment solution
to quantify the likelihood, risk, and exposure. This WMP activity is tracked with the Tracking
ID# RA-01.
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Figure 6-6 WRRM Calculation Schematic

6.2.2.1 Likelihood

Ignition Likelihood (Probability of Failure): The Wildfire Risk Reduction Model (WRRM)
includes a probability of failure (POF) which predicts at the hourly level failure probabilities
using wind and asset attributes across all circuits. The POF model examines all sustained
outages with the potential to cause ignition including equipment failure, contact from object,
vegetation contact and integrates them with historical weather data to create dynamic circuit
fragility curves. The fragility curves have two components: a static probability of failure that
represents the POF in the absence of wind and the dynamic exponential increase due to wind.
These curves are then used to calculate failure probabilities for each circuit on a given historical
weather day within WRRM. The POF ranges on a scale from O to 1 and is calculated at ignition
points along distribution and transmission circuits.
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Burn Probability (Probability of Ignition): The Wildfire Risk Reduction Model (WRRM) includes
a probability of ignition (POI) uses the National Fire Danger Rating System (NFRDS) model. The
NFRDS model utilizes fuel dryness and wind to estimate the probability of a fire starting from
an ignition source. POI determines the probability that burning material will create a wildfire
that requires suppression. The POI ranges on a scale from O to 1 and is calculated at ignition
points along distribution and transmission circuits.

Wildfire Likelihood (Expected Risk): Both POF and POI contribute to overall wildfire likelihood.
These two components together give Pacific Power a robust picture of the ignition likelihood
and burn probability with POF informing the ignition likelihood and POI informing the burn
probability Figure 6-7

Probability of Failure (POF): Probability of Ignition (POI):

Definition: Definition:

Probability that a failure results in a spark or Probability that burning material will create a
burning material on the ground. I wildfire that needs suppression.
Methodology: Methodology:

Model predicts hourly failure based on wind and Uses fuel, fuel dryness, and wind to estimate the

asset [outage] data across all circuits. probability of a fire starting from ignition source.

Figure 6-7 Schematic showing the two probability calculations for ignition likelihood and
burn probability (fire spread potential)

WRRM calculates Expected Risk (ER) by combining the Probability of Failure (POF) outputs
with the environmental Probability of Ignition (POI). By combining the POF and POI, WRRM
estimates the probability of a specific line segment starting a wildfire that requires
suppression on any given day in the selected weather history.

The Wildfire Likelihood calculation is:
WL=IL+(Att(Percentile*Weighting))
Where:
e WL=Wildfire Likelihood
e |L=Ignition Likelihood. This is the expected risk and utilizes POF and POI.

e Att=Selected attribute. The attributes could include Fire Spread, Fire Behavior,
and Fire Size Potential. One attribute or multiple attributes may be selected for
the calculation.

e Percentile. The percentile is based on expected weather conditions at each
percentile with better weather days (low wind, wet) at lower percentiles and
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worst weather days (hot, dry, and windy) at higher percentiles.
e Weighting. This is the weighting assigned to a specific attribute.

PSPS Likelihood: As discussed in Section 6.1.1, Pacific Power is developing a PSPS risk
assessment solution to quantify PSPS likelihood and expects to implement the solution in
Q1 2024.

6.2.2.2 Consequences

Wildfire Consequence (Location Risk): Wildfire Consequence refers to the impacts to
values-at-risk, such as population, buildings, and critical facilities. In WRRM, consequence
is captured as risk outputs for population impacted, number of buildings threatened,
estimated number of buildings destroyed, and acres burned. Flame Length, Rate of Spread,
and Fire Behavior Index metrics are also included.

The wildfire consequence model implemented within WRRM calculates the following
impacts:

Number of Buildings Threatened - risk metric based on total number of buildings
impacted assigned to every ignition point.

Number of Buildings Destroyed - an estimate of the number of buildings
destroyed for each fire spread simulation derived using the Building Loss Factor
(BLF) data assigned to each building and calculated at every ignition point

Total Population - risk metric based on population impacted assigned to every
ignition point.

Fire Size Potential - risk metric based on number of acres burned assigned to every
ignition point. Based on the spread of a fire predicted for each ignition point, fire
spread predictions are run for each weather scenario day. This results in different
risk values for each ignition point and asset for each weather scenario run.

To achieve this, fire ignition points are defined along assets, and impacts from fire spread
predictions are associated back to the source ignition points and assets, iFor WRRM,
simulations are run for each asset ignition point for each weather scenario (selected
weather day). Impacts are calculated for each simulation resulting in hundreds of sets of
impacts for each asset.

A set of summary outputs is calculated from the consequence model outputs. These
include:

e Standard Deviation values for all simulations

e Average impact value for all simulations
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e Percentiles for each impact output for all simulations (0, 20, 40, 50, 60, 80, 20,
95, 98, 100)

These summary values are calculated for each consequence model output, i.e. number of
buildings threatened, estimated buildings destroyed, population impacted and acres
burned.

The Wildfire Consequence calculation:

WC=(SUM((Att1(Percentile*Weighting)), (Attz(Percentile*Weighting)),
(Atts(Percentile*Weighting)), (Atts((Percentile*Weighting)), (Atts(Percentile*Weighting)))

Where:
WC=Wildfire Consequence
Att=Selected Attribute
Percentile=The selected percentile
Weighting=Weighting assigned to the attribute

To account for the unique characteristics of its service territory, Pacific Power is using the
attributes in the RAVE and RAIL sub models to develop a Wildfire Consequence score each
circuit based on wind-driven and terrain-driven fire events. By modeling consequence for
each type of fire, Pacific Power expects to have a better understanding of the highest risk
circuits and risk drivers to apply to mitigation selection and prioritization. Pacific Power is
currently selecting the attributes to use that will best reflect the wildfire consequence for
wind driven and terrain driven events respectively.

Wildfire Hazard Intensity (Intensity): Wildfire Intensity is how a fire is expected to behave
and what area may be impacted from the point of ignition. Wildfire Hazard Intensity
considers:

Suppression difficulty: Terrain and fuels

Fire History: Burn history at the location

Historic Weather

Crown fire: The amount the fire can spread through crowning in continuous spread
through the tree crown

To account for the unique characteristics of its service territory, Pacific Power is using the
attributes in the RAVE and RAIL sub models to develop a Wildfire Hazard Intensity score
for each circuit based on wind driven fire and terrain driven fire events. The behavior of the
fire in each type of event may create different intensities. By modeling Wildfire Hazard

Wildfire Mitigation Plan | Risk Methodology and Assessment 83



Wildfire Safety &PACIFICORP

Intensity for each type of fire, Pacific Power expects to have a better understanding of the
highest risk circuits and risk drivers to apply to mitigation selection and prioritization. Pacific
Power is currently selecting the attributes to use that will best reflect the Wildfire Hazard
Intensity for wind driven and terrain driven events respectively.

Wildfire Exposure Potential (Impacts): Exposure is the location of values at risk (VAR) with
respect to wildfire hazard.

To account for the unique characteristics of its service territory, Pacific Power uses the
attributes in the RAVE and RAIL sub models to develop a Wildfire Exposure Potential score
for each circuit based on wind driven fire and terrain driven fire events.

By modeling Wildfire Exposure Potential for each type of fire, Pacific Power expects to have
a better understanding of the highest risk circuits and risk drivers to apply to mitigation
selection and prioritization. Pacific Power is currently selecting the attributes to use that
will best reflect the Wildfire Exposure Potential for wind driven and terrain driven events
respectively.

Wildfire Vulnerability (Resiliency): Vulnerability refers to the susceptibility of values-at-risk
(VAR), such as population, buildings, and critical facilities.

Wildfire Vulnerability is part of the RAVE sub model in WRRM and includes the following
attributes:

Disability: Percent of population identified as disabled within the plexel

Poverty: Percent of population identified as under the poverty level within the
plexel

Fire Stations: Stations per square mile using a 20 mile search distance.

PSPS Consequence, Exposure Potential and Vulnerability: As discussed in Section 6.1.1,
Pacific Power is developing a PSPS risk assessment solution to quantify PSPS consequence,
exposure, and vulnerability and expects to implement the solution in Q1 2024.

6.2.2.3 Risk

Ignition Risk (Composite Risk): Ignition Risk is the likelihood of an ignition from a utility asset
given certain conditions and the consequence if a wildfire were to occur. Integrating RAVE
with RAIL risk metrics allows for calculation of a composite risk metric for electric utility
assets that incorporates local risk factors that can substantially increase risk for possible
fires caused by an asset

To account for the unique characteristics of its service territory, Pacific Power is modeling
Ignition Risk for each circuit based on wind driven fire and terrain driven fire events. By
modeling likelihood and consequence for each circuit for each type of fire, Pacific Power

Wildfire Mitigation Plan | Risk Methodology and Assessment 84



Wildfire Safety &PACIFICORP

expects to have a better understanding of the highest risk circuits and the drivers to the risk
to apply the appropriate mitigation.

The Ignition Risk (IR) Calculation:
IR=IRwp+IRTD
Where:
IR=Ignition Risk
WD=Wind Driven Fire
TD=Terrain Driven Fire

PSPS Risk: As discussed in Section 6.1.1, Pacific Power is developing a PSPS risk assessment
solution to quantify PSPS risk and expects to implement the solution in Q1 2024.

Utility Risk: Utility risk is currently not calculated and will be calculated after the
implementation of PSPS risk assessment solution in 2024. Until this is calculated, Pacific
Power will rely on the Ignition Risk for prioritization.

6.2.3 Key Assumptions and Limitations
Table 6-2 below shows the assumptions and limitations of the model.

Wildfire Mitigation Plan | Risk Methodology and Assessment 85



Wildfire Safety

Table 6-2 Risk Modeling Assumptions and Constraints/Limitations

% PACIFICORP

Assumption

Justification

Constraints/Limitations

Applicable Model(s)

The physical framework development is based on
an idealized situation in steady state spread which
may not fit some extreme behavior of fires.

The model is semi-empirical and as a
result does not capture all possible
wildfire scenarios.

The model may not represent unique
weather cases.

Wildfire Spread Model

Fuels are assumed to be continuous and uniform
for the scale of the input (typically between 10-
to-30-meter (m) resolution)

This is the highest resolution data
available across the service territory,
and the standard for fuels mapping for
fire agencies and IOUs in the US.

Real fuels are more granular and thus
not captured by the fire spread
modeling.

Wildfire Spread Model

Fire characteristics at a point only depends on the
conditions at that point (point-functional model).
This means that there are certain non-local
phenomena like:
e Increase of ROS due to a concave
front.
e Fire interaction between different
parts of the same fire or a different one

Point functional models are much
faster to solve than non-local ones.

Several non-local effects like radiation
concentration from different parts of
the front are not taken into account.

Wildfire Spread Model

Fire spread is assumed to be elliptical although
there are several variations such as double ellipse,
oval, egg-shape, etc.

Fire perimeters obtained in constant
wind and slope conditions are known
to have a pseudo elliptical shape. The
difference between existing fire shape
models is small and it is not clear which
one is the correct one.

This approach would does not capture
the real spread mechanism of fire nor
the small difference in fire shape, and
only captures a macroscopic shape of
the perimeter

Wildfire Spread Model

Weather is given hourly and is assumed to remain
constant during that time. There is no
interpolation in time to compute evolution of
weather between hours.

Computing sub hourly wind speeds is
expensive and not the standard among
fire agencies or IOUs. Sub hourly data
is not readily available.

Winds change more rapidly than at the
hour level and thus are not captured by
the fire spread model.

Wildfire Spread Model
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Assumption

Justification

Constraints/Limitations

Applicable Model(s)

Reliability of weather inputs in the mid-range
forecast (2 to 5 days)

Weather forecasts become less accurate
the further out in time you model,
however WRF models are proven to be
very accurate in reflecting past weather
scenarios and predicting future short-
term weather scenarios.

Fire spread models are impacted due to

imperfect weather.

Wildfire Spread Model

Fire is not coupled with the atmosphere in any
way. This may seem like a major limitation in the
model as wind is a main contribution to fire
spread and at present many models (especially
physical ones) try to couple wind and fire.

It is not technically feasible to run
millions of simulations considering the
coupling effect given current science
and technology. Empirical and semi-
empirical models have been developed
using an average wind speed as an input,
so it is not clear that considering more
granular wind at the front is advisable or
performs less.

Fire atmosphere interactions are not
captured.

Wildfire Spread Model

Fire is always assumed to be fully developed. Fire
acceleration, flashover, or decay is not
considered.

Fire acceleration only affects the initial
time of the fire expansion and its effect
on an 8 hour simulation may not be too
significant.

Models are not valid for short duration
fires.

Wildfire Spread Model

Atmospheric instability which may have a deep
impact on ROS (beer 1991) is not considered in
the model.

Capturing atmospheric instability is not
easy with the present forecast available

There is a significant range of fire
behavior that may not be considered in
the model.

Wildfire Spread Model

Gusts are not considered in the model

Gust duration is highly unpredictable
and that could affect the fire very
differently.

Fire behavior at a lower scale is not
expected to follow a simple
symmetrical behavior with respect to
wind and slope

Wildfire Spread Model
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Assumption

Justification

Constraints/Limitations Applicable Model(s)

No interaction between slope and wind other
than creating an effective or equivalent wind.
This means that fire is assumed to have an
elliptical shape no matter the alignment of wind
and slope.

The slope-wind effect is known to be
significantly symmetrical in fires under
control conditions. There are not many
non physical models that describe the
wind-slope effect in a non symmetrical
way.

Fire behavior at a lower scale is not Wildfire Spread Model
expected to follow a simple

symmetrical behavior with respect to

wind and slope

Fuel array description of the vegetation may not
perfectly describe fuel characteristics.

There are no perfect fuel datasets
available at the territory scale.
However, additional custom fuel
models have been developed and used
to reflect more accurate spread in
WUI, agricultural and timber areas.

Fuel characteristics are not captured Wildfire Spread Model
perfectly by the fire spread model.

Spotting is only considered in surface fires

Calculating crown spotting would
require having an accurate tree
inventory (height, species, width, etc.).
However, the models are still
thoroughly validated on non surface
fires.

Wildfire spread for crown fires is Wildfire Spread Model
impacted.
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6.3 RISK SCENARIOS

In this section of the WMP, the electrical corporation must provide a high-level overview
of the scenarios to be used in its risk analysis in Section 6.2.

6.3.1 Design Basis Scenarios

Table 6-3 shows the design basis scenarios used in WRRM. Pacific Power risk models use
May 1-October 31 as the fire season dates in the model. This is based on the expert
judgement of typical fire season in Pacific Power’s service territory.

As discussed in Section 6.2.1, failure winds speeds are modeled to identify at what point a
specific transmission or distribution circuit may fail in windy conditions and not the specific
design scenarios WLC1-WLC4.

Table 6-3 Design Basis Scenarios

Scenario ID Design Scenario Purpose

WLC1 Wind Load Baseline wind load used in design, construction, and maintenance

WLC2 Wind Load 95t percentile wind gusts based on maximum daily values over the
30-year history

WLC3 Wind Load Wind gusts with a probability of exceedance of 5 percent over the
three-year WMP cycle (i.e. 60-year return interval)

WLC4 Wind Load Wind gusts with a probability of exceedance of 1 percent over the
three-year WMP cycle (i.e. 300-year return interval)

WLC5 Wind Load WRRM models wind speeds to identify at what point a specific

transmission or distribution circuit may fail in windy conditions. The
results are based on three-hour aggregated probabilities based on
the maximum wind gust during that three-hour period

WC1 Weather Condition  Anticipated weather conditions over the next three years. This is
based on historical weather days that best represents the days
when weather and fuel conditions can lead to increased risk of
ignition. See 6.2.1 Weather for details

WC2 Weather Condition  Long term conditions. Pacific Power has provided eight years of the
30-Year Weather Research and Forecast (WRF) Model to
Technosylva to calculate the historical weather days that best
represents the days when weather and fuel conditions can lead to
increased risk of ignition. Pacific Power will continue providing the
historical years until the 30 years is complete and then move to an
annual cadence to capture new days that should be incorporated
into the historical weather days to account for changing conditions
in locations
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Scenario ID Design Scenario Purpose

VC1 Vegetation Modeling of current vegetation conditions to identify where
Condition current vegetation fuels risk

VC2 Vegetation Modeling of projected 2025 vegetation conditions to identify
Condition potential mid-range vegetation fuels risk

VC3 Vegetation Modeling of projected 2030 vegetation conditions to identify
Condition potential long-range vegetation fuels risk

6.3.2 Extreme Event/High Uncertainty Scenarios

As Pacific Power’s quantified risk model is newly implemented, extreme event/high
uncertainty scenarios have had limited consideration at this time. As Pacific Power
continues to work with the model, it may consider additional extreme-event high
uncertainty scenarios to integration into the risk model. Table 6-4 presents the extreme
event scenarios currently considered in the models.

Table 6-4 Extreme-Event Scenarios

Scenario ID Extreme Event Scenario Purpose
ES1 Climate Change 1 Impact of climate change on long-term weather
Weather Condition 2 and vegetation conditions that impact fire
Vegetation Condition 3 behavior.

6.4 RISK ANALYSIS RESULTS AND PRESENTATION

In this section of the WMP, the electrical corporation must present a high-level overview
of the risks calculated using the approaches discussed in Section 6.2 for the scenarios

6.4.1 Top Risk Areas within the HFRA
This WMP activity is tracked with the Tracking ID# RA-02.

6.4.1.1 Geospatial Maps of Top-Risk Areas within the HFRA

Pacific Power does not currently have self-identified HFRA areas defined. Refer to section
6.4.1.2 for plans to consider establishing and subsequent creation of updates to maps.

6.4.1.2 Proposed Updates to the HFTD

Pacific Power does not currently propose any updates to the CPUC-approved HFTD. In
2023, Pacific Power plans to use new risk models and data sets to evaluate and, if needed,
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supplement the HFTD. Once established, Pacific Power plans to continue evaluating the
HFRA and update its boundaries on a regular cycle, as needed, using the most updated
methodologies, tools, and data. In determining the planned update frequency of the HFRA,
Pacific Power considered both the duration of the update itself as well as the intended use
of the assessment and the impacts to corresponding programs or projects. Because the
HFRA will be used to inform multiyear programs, such as asset inspections and vegetation
management, modifying geographic boundaries too frequently would be disruptive to
making and tracking progress on these programs. As a general baseline, Pacific Power plans
to evaluate and refresh the HFRA on a five-year nominal cycle, consistent with the detailed
inspection cycle described in Section 8.2. See Figure below for the timeline to establish and
update the HFRA moving forward.

First WMP with Evaluate and Evaluate and
Map HFTD Map Establish HFRA Update HFRA
Evaluation 3 2 : 2 :
& Updates - R S
2019 2023 2029

3
Asset

I
lmpacts to Inspections Inspections Inspections
Plan Vegetation Vegetation Vegetation
Management Management Management
Long Term Long Term Long Term
Investments Investments Investments

Figure 6-8 HFRA Establishment and Update Plan

Q12023 |Q22023 |[Q32023 |Q42023 [ Implementationof
Project Procurement | Development | Testing Updated Baseline Risk
Initiation & Assessment
Scoping [Potential Changes to
Programs]
2023 2024

Figure 6-9 Timeline for the Establishment and Implementation of HFRA

6.4.2 Top Risk-Contributing Circuits/Segments/Spans

As discussed in Section 6.1.1, Pacific Power has recently implemented WRRM which will be
used to calculate the ignition risk and associated subcomponents of the risk. When that
calculation is complete, Pacific Power will be able to identify the highest risk overhead
assets and their risk scores and drivers in the Q4 QDR.
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Once fully implemented, WRRM will be leveraged to calculate ignition risk at the asset level
in approximately 100 meter sections along a circuit. This granularity will account for changes
in terrain, vegetation, and weather conditions that may vary along longer circuits, which can
be common in Pacific Power’s rural service territory. Once operational, Pacific Power
expects to provide information on the highest risk assets circuits, segments, or spans sorted
in order from highest risk to lowest. Specifically, Pacific Power will utilize output from the
Wildfire Risk Reduction Model (WRRM) and its components to develop an ignition risk score
as discussed in Section 6.2.2 above. This score will include information on the ignition risk
coupled with the locational and environmental risk factors at the circuit segment-level.

Once Pacific Power obtains the ignition risk score, circuits will be ranked similar to how
other I0Us present their highest risk circuits. Therefore, TBD values have been populated
in the table below to reflect that this work is in progress and not yet completed.

Table 6-5 Summary of Top-Risk Circuits, Segment, or Spans

Risk Ranking | Circuit, Segment, of | Overall Utility | Ignition Risk | PSPS Risk Top Risk
Span ID Risk Score Score Score Contributors
TBD TBD TBD TBD TBD TBD
6.4.3 Other Key Metrics

In addition to the risk model described in Section 6.1.2, Pacific Power also tracks the
following. Risk Spend Efficiency is also a key metric that Pacific Power is developing and
tracking with the Tracking ID# RA-03. For a discussion of RSE see Section 7.1.4.

Fire Potential Index

As of the date of this filing, Pacific Power does not have FPI as a metric. For a discussion of
Fire Potential Index (FPI) please refer to Section 8.3.6.

Red Flag Warning

The Red Flag Warning is sourced from the National Weather Service. Table 6-6 shows the
frequency of key metrics in the Service Territory.

High Wind Warning

The High Wind Warning is sourced from the National Weather Service. Table 6-6 shows
the frequency of key metrics in the Service Territory.
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Table 6-6 Key Metrics Statistical Frequency

Metric
Non- HFTD Tier HFTD Areas Without a Areas With a Heightened
HFTD 2 Tier 3 Heightened Risk of Fire Risk of Fire
FPI-OCM/OCM TBD TBD TBD TBD TBD
RFW-OCM/OCM 1,365 916 125 TBD TBD
HWW-OCM/OCM 607 916 125 TBD TBD

6.5 ENTERPRISE SYSTEM FOR RISK ASSESSMENT

In this section, the electrical corporation must provide an overview of inputs to, operation
of, and support for a centralized wildfire and PSPS risk assessment enterprise system. This
overview must include discussion of:

The electrical corporation’s database(s) used for storage of risk assessment data.
The electrical corporation’s internal documentation of its database(s).

Integration with systems in other lines of business.

The internal procedures for updating the enterprise system including database(s).

Any changes to the initiative since the last WMP submission and a brief explanation as to
why those changes were made. Include any planned improvements or updates to the
initiative and the timeline for implementation.

Currently, Pacific Power does not have a centralized enterprise risk assessment database to
store wildfire and PSPS data.

Outages are managed and recorded by a central, system operations team using a real time
operating system. With all events, outage response personnel identify the cause of the
outage including whether the trouble call is reportable and associated with utility related
infrastructure or due to customer related equipment (such as a service panel issue), and
classify all utility related events by assigning company cause codes into the real time system.
Response personnel also provide comments that are documented as part of the permanent
outage record. Within an hour of event closure, the real time system then populates the
historic outage data repository, PROSPER, via an automated datalink PROSPER dates to the
early 2000s, and stores the outage data and records used to inform wildfire risk driver
analysis. The outage records, including causes and any additional comments, are mapped to
the drivers outlined in the table below.
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Outage Causes with Possible Correlation to Ignition Potential

Outage Category Description
Animals Animals making unwanted direct contact with energized assets
Environment Exposure to environmental factors, such as contamination
Equipment Damaged Broken equipment from car hit-poles, vandalism, or other non-lightening
weather- related factors
Equipment Failure Failure of energized equipment due to normal deterioration and wear, such

as a cross arm that has become cracked or the incorrect operation of a
recloser, circuit breaker, relay, or switch

Lightning Outage event directly caused by lightning striking either (i) energized utility
assets or (ii) nearby vegetation or equipment that, as a result, contacts
energized utility assets

Other External Interference External factors not relating to damaged equipment such as mylar balloons,
hay or other interference resulting in a potential ignition source

Not Classifiable Outage event with unknown cause or multiple potential possible causes
identified

Operational Outage event resulting from improper operating practice or other human
error

Tree-Preventable Outage attributed to vegetation condition which should have been remedied

during regular cycle maintenance

under the company’s vegetation management program
Tree-Outside Program Outage attributed to vegetation condition not managed under the

company’s vegetation management program

In the first years of the WMP implementation, information from the ignition risk drivers in
the table above helped shape Pacific Power’s programs which typically focus on methods,
tactics, and technologies that reduce outages or, more specifically, fault events. The table
below generally maps Pacific Power’s key risk drivers to the primary programs included in
this plan, demonstrating what elements impact a group or groups of risk drivers. It is
important to note that elements may not address a risk driver 100% but are designed to
mitigate the risk associated with that driver. Furthermore, for many risk drivers, risk is
mitigated through a combination of programs and there is not always a 1:1 relationship
between a risk driver category and a mitigation program. All elements and programs in the
plan work together to collectively mitigate wildfire risk.

Risk Driver Mapping to Potential Mitigation Program(s)

Significant Potential Mitigation Categories
. . Contributor to
Key Risk Driver Wire Down Asset Vegetation System Field System
Events Inspections Management Hardening  Operations Operations

Object Contact X X X X X X
Other X X X X X X
Equipment Failure X X X X X X
Unknown X X X X X X
Wire-to-wire Contact X X X X X
Contamination X X X X
Lightning X

Utility Work X X X X
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Significant Potential Mitigation Categories
. . Contributor to
Key Risk Driver Wire Down Asset Vegetation System Field System
Events Inspections Management Hardening  Operations Operations
Vandalism/Theft X X

California Cumulative Risk Drivers and Total Period Wire Down Events Outside of

Fire Season
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Figure 6-10 California Cumulative Ignition Risk Drivers and Wire Downs Outside of Fire
Season
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California Cumulative Risk Drivers and Total Period Wire Down Events During

Fire Season
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Figure 6-11 California Cumulative Ignition Risk Drivers and Wire Downs During Fire Season

While PROSPER tracks outages and causes, it is not designed to calculate wildfire risk or
PSPS risk or provide analytics to show outage trends or locations where there is higher risk.
For fire incident tracking, Pacific Power plans to supplement its existing file repository with
an advanced data analytics platform to enable long-term trend analysis. The data analytics
tool will combine fire incident information with utility asset and outage data (if applicable)
to create a comprehensive view of each tracked fire event. Actual fire incident data,
including time, location, affected equipment (if any), and burn area size, is critical to WRRM
to validate modeled ignition risk and fire spread, update assumptions, and refine
calculations. This WMP activity is tracked with the Tracking ID# RA-04.

The analytics platform will also be used to enable viewing of WRRM risk outputs, PSPS risk
and utility risk in a single location to support quantification of utility risk, to identify locations
where mitigation efforts are needed to reduce the risk of a wildfire or PSPS event. Figure
below shows a timeline for implementation of this platform.
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Figure 6-12 Analytics Platform Implementation Timeline

6.6 QUALITY ASSURANCE AND CONTROL

The electrical corporation must document the procedures it uses to confirm that the data
collected and processed for its risk assessment are accurate and comprehensive. This
includes but is not limited to model, sensor, inspection, and risk event data used as part
of the electrical corporation’s WMP program. In this section of the WMP, the electrical
corporation must describe the following:

¢ Independent review: Role of independent third-party review in the data
and model quality assurance

e Model controls, design, and review: Overview of the quality controls in
place on electrical corporation risk models and sub-models.

6.6.1 Independent Review

Independent Review of Pacific Power’s Provided Data

At the time of this filing, Pacific Power is not soliciting external, independent reviews of its
data. Reviews of data collected or managed by the company collected are generally
conducted by internal subject matter experts. The table below summarizes the reviews.

Validation and Independent Review of Pacific Power’s Data

Input 3 Party Data Independent Review Subject Matter
Validation Expert Review

Asset location and No No Yes
attributes
Historic weather No No Yes
conditions
Fire incidents near No No Yes
Pacific Power assets
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Independent Review of Risk Model and Calculations

The models used by Technosylva in WFA-E, including WRRM are described in detail in
Appendix B, including the following information on independent review results:

“The core models implemented in WFA-E form the basis of most operational propagation
models in use today (Andrews et al 1980, Gould 1991). They have been implemented in
well-known software like NEXUS (Scott and Reinhardt 2001), Fire and Fuels Extension to
Forest Vegetation Simulator (FFE-FVS) (Reinhardt and Crookston 2003), FARSITE (Finney
2004), Fuel Management Analyst (FMAPIus) (Carlton2005), FlamMap (Finney 2006) and
BehavePlus (Andrews et al.2008). Nevertheless, forest fires are a very difficult phenomenon
to simulate which depends on many different factors and typical simulations are able to
predict the source dataset with mean absolute percent errors between 20 and 40% (Cruz
et al. 2013)

“One of the important facts in fire simulation is the definition of the fuel models, with
analysis providing different results for different fuels and regions. For example, Sanders
(2001) observed a pattern of over-prediction by FARSITE in fuel models 1,2, 5 by a large
margin, moderate in fuel 10 and some underprediction for fuel model 8. Zigner et al (2020)
used two case studies during strong winds reveling that FARSITE was able to successfully
reconstruct the spread rate and size of wildfires when spotting was minimal. However, in
situations when spotting was an important factor in rapid downslope wildfire spread, both
FARSITE and FlamMap were unable to simulate realistic fire perimeters. Ross et al. (2006)
used measurements from temperature sensors during prescribed burn in the Appalachian
Mountains to recreate the fires and compared fire behavior simulated by FARSITE. They
obtain a set of ROS adjustment factors that better represented the observed fire behavior
obtaining a ROS adjustment factor of 1.5 and 2 for fuels 9 and 11 respectively, and a
decreasing factor of 0.2 to the fuel type 6.

“Apart from these reviews Technosylva has been constantly improving the accuracy and
performance of the published fire models to better adjust the results to observed fire
behavior. This includes a better definition of the fuel types, improved forecast of live fuel
moisture content, modifications to the crown fire modelling initialization scheme, and
automatic fire adjustment based on data assimilation techniques using ROS adjustment
factor. In addition, Technosylva has implemented more than 21 additional models into the
WFA-E platform to enhance accuracy and address know limitations of published fire
models. These improvements include crown fire analysis, ember and spotting, urban / non-
burnable area encroachment, consequence and impact quantification, etc. It is important
to note that improvement of the fire modeling platform of choice necessitates not only
improvements in mathematical algorithms but substantial improvements in the accuracy
and resolution of input data sources. These work in concert to enhance the modeling and
outputs to match observed and expected fire behavior. A robust operationalization of fire
models requires constant and on-going research, testing, validation and implementation of
both models and data sources.”
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Fire model validations are performed both internally and during operational scenarios in the
California in collaboration with CAL Fire. Technosylva assessed the performance of fire
spread models for initial attack incidents (either surface and crown) currently used in
operational environments in California through the analysis of the rate of spread (ROS) of
1,853 wildfires. The work is going to be published in a high-impact peer review scientific
journal. The paper states that the fire spread model’s performance for California is in line
with previous studies developed in other regions and the models are accurate enough to be
used in real-time operations to assess initial attack fires. However, Technosylva identified
how some environmental variables may bias the ROS predictions, especially in timber areas
where the Scott and Burgan (2005) fuel models clearly underestimated ROS. New
improvements in the fuel families and crown fire spread models have allowed to improve
the accuracy and performance of the fire models to better adjust the results to observed
fire behavior.

6.6.2 Model Controls, Design, and Review

WFA-E and the models in it such as WRRM are developed and maintained by Technosylva,
a third-party software provider. Standard software development practices are followed to
test and release software changes and release versions following a standardized numbering
system. Quality Assurance and Quality Control are performed on model outputs regularly
and, especially, when a real fire is spreading across the service territory. The WFA-E module
named FireSim allows analyzing single fire events on demand to evaluate model’s
performance.

Pacific Power provided asset information, and the models use the characteristics unique to
its service territory such as weather, terrain, and vegetation, however there was no
customization of the software to accommodate these changes. See Appendix B for the
model inputs.

As part of the annual risk analysis update, Pacific Power may refine its inputs and adjust
attributes and weightings. If changes are made, Pacific Power will maintain a log with
changes, enhancements, and improvements.

6.7 RISK ASSESSMENT IMPROVEMENT PLAN

Pacific Power has recently implemented WFA-E to begin to quantify its utility risk and
expects to continue to learn and evolve its risk assessment process and models as WFA-E is
used more and additional solutions are brought online. Table 6-7 highlights the known
improvements.
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Table 6-7 Risk Assessment Improvement Plan

Improvement  Key Risk Assessment Area Proposed Improvement Type of Improvement Expected Value Add Timeframe and Key
Milestones
1. Risk Assessment Implement PSPS Risk Technical Quantification of PSPS risk Q1 2023—Project Scoping
Methodology Assessment Solution Programmatic Quantification of Utility Q2 2023—Identify
risk Solution
Q3 2023—Solution
Development
Q4 2023—Solution Testing
Q1 2024 - PSPS Solution
Release
2. Design Basis Evaluate and Establish Programmatic Updated HFRA boundaries
HFRA (If needed) to support mitigation
planning efforts
3. Risk Event Tracking Implement Fire Incident Technical Improved tracking of
Tracking Database Programmatic where incidents are taking
place to validate risk
model
4, Design Basis Evaluate Adding Timber Technical Inclusion of locational risk
Loss as a Consideration to Programmatic unique to Pacific Power’s
WRRM RAVE Calculation operating area
5. Risk Assessment Implement annual review Technical Updated risk information Q1 2023—Identify
Methodology and update process for Programmatic to support annual planning  processes and attributes
WFA-E model data processes that need regular review
Q2 2023—Implement
process
6. Design Basis Expansion of Service Technical Expand wildfire and PSPS
Territory Modeled in Programmatic ris.k. modeling_ to assess _all
WRRM utility assets in California
7. Risk Tracking Centralized Solution to Technical Single location to track
ggik Wildfire and PSPS Programmatic wildfire and PSPS risk
isks
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Improvement Plan Summaries
1. Implement Public Safety Power Shutoff (PSPS) Risk Assessment Solution

Problem statement: Currently, Pacific Power does not have methodology or solution to
quantify PSPS risk for mitigation planning and relies on qualitative information to assess
long-term PSPS likelihood and community impacts.

Planned improvement: Pacific Power will develop a methodology to quantify long-term
PSPS risk in its service territory. The methodology will align with OEIS guidance and the
best practices from other IOUs. The solution is anticipated to be a technical implementation
incorporated into advanced data analytics tool described already described.

Anticipated benefit: This improvement will allow the company to quantify PSPS risk and
integrate it into the utility risk model with wildfire risk. This will allow Pacific Power to
prioritize where to plan and implement mitigation efforts that reduce wildfire risk, PSPS risk
or both risks in its service territory.

Region prioritization (where relevant): HFTD locations will be prioritized for the initial
implementation of the PSPS risk assessment solution

Supporting documentation (as necessary): N/A
2. ldentify HFRA

Problem statement: Pacific Power leverages the CPUC-approved HFTD map to inform
wildfire mitigation programs and has yet to evaluate the need to supplement the HFTD with
the creation of an HFRA.

Planned improvement: Pacific Power will analyze its service territory and identify if there
are any areas that should be identified as a HFRA based on WRRM wildfire risk outputs.
Areas identified as a HFRA, may be subject to enhanced mitigation efforts to reduce the
risk of a wildfire as discussed in section 6.4.1.2 This analysis will also incorporate best
practices and lessons learned by other IOUs that identify areas outside of the HFTD with
elevated fire risk.

Once established, Pacific Power anticipates performing this analysis on a five-year cycle.

Anticipated benefit: Reduce the risk of wildfire for customers and communities outside of
the HFTD through enhanced mitigation efforts.

Region prioritization (where relevant): Pacific Power will prioritize areas adjacent to the
HFTD in its analysis.
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Supporting documentation (as necessary): N/A
3. Implement Fire Incident Tracking Database

Problem statement: The existing ignition tracking repository was developed based on
CPUC reporting requirements and lacks certain information and analytical capability useful
for wildfire risk modeling.

Planned improvement: Improve ignition data collection processes to ensure additional
information is collected to perform analysis on trends and areas of concern. The
improvements could include, but aren’t limited to:

e Validation of current data fields for completeness and necessity

e Review and updates of current business process for any changes needed to ensure
consistent data collection

e Potential system changes as identified including migration of existing fire incident
data to the advanced data analytics platform

Anticipated benefit: Additional data collection enables analysis of trends including ignition
causes and locations to improve probability of ignition calculations and models in WFA-E
that identify locations at risk of utility asset caused wildfires. This will improve Pacific
Power’s prioritization of mitigation efforts. After implementation of fire incident tracking in
the Error! Reference source not found., Pacific Power expects to implement new processes t
o perform trend analysis and implement root cause analysis by Q4 2024. The
implementation of the root cause analysis processes is anticipated to inform program design
such as vegetation management and inspection programs. It is important to note that
incident history can be limited and while the evaluation process can occur on a recurring
basis, Pacific Power cannot estimate when there will be enough data to indicate a trend that
may support a change in inspection program.

Region prioritization (where relevant): N/A
Supporting documentation (as necessary): N/A
4. Evaluate Adding Timber Loss as a Consideration to WRRM RAVE Calculation

Problem statement: The RAVE calculation currently in WRRM for wildfire vulnerability has
inputs for population, buildings, egress, social vulnerability, and fire station locations among
other variables. Pacific Power is considering if other metrics could be considered to reflect
the conditions in its service territory.

Planned improvement: Pacific Power plans to evaluate if timber loss could be added to the
RAVE model as an input to wildfire vulnerability, known in RAVE as community resiliency.
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Many of the communities in Pacific Power’s service territory rely on the timber industry as
a significant contributor their local economy. Anticipated benefit: Augmented assessment
of the consequences of a wildfire that includes location-specific economic impacts to inform
wildfire mitigation planning efforts.

Region prioritization (where relevant): N/A
Supporting documentation (as necessary): N/A
5. Implement annual review and update process for WFA-E model data

Problem statement: Accurate, current input data is critical to successful application of
WFA-E models, especially as mitigation program progress. For example, if WRRM does not
include updated utility asset information after a mitigation is implemented, it will continue
to show higher than actual wildfire risk in hardened portions of the system when mitigation
efforts should be directed elsewhere.

Planned improvement: Implement an annual process to ensure the WFA-E has updated
information from Pacific Power to support planning and operational response. This updated
information could include but is not limited to:

e Utility assets

e Weather history

e Ignition and outage history

e Map updates

e Fire Potential Index (FPI) levels

e Updates to RAVE input weightings

Anticipated benefit: An annual process ensures that the model has current information from
Pacific Power so model results reflect the current state of utility assets and meteorological
information. This will support both operational decision-making for during hazardous
weather conditions and planning mitigation efforts to focus on the current areas of high
utility risk.

Region prioritization (where relevant): N/A
Supporting documentation (as necessary): N/A
6. Expansion of Service Territory Modeled in WRRM

Problem statement: In the initial implementation of WRRM, since Pacific Power focused
Wildfire Mitigation Plan | Risk Methodology and Assessment 103



Wildfire Safety &PACIFICORP

analysis on the known areas of highest risk, such as the HFTDs, the larger portion of Pacific
Power’s service territory was not included in this analysis.

Planned improvement: The Company is evaluating if the remaining lines miles of its service
territory should be added to WRRM for modeling.

Benefit: Inclusion of Pacific Power’s entire service territory in the WFA-E analyses for
improved identification of circuits or assets of high utility risk outside of HFTDs where
mitigation efforts should be implemented.

Region prioritization (where relevant): Analysis will be of areas outside of the HFTD as
these are already included in WRRM.

Supporting documentation (as necessary): N/A
7. Consolidated Tracking of Utility Risk

Problem statement: With the implementation of WRRM and planned development of PSPS
risk modeling, Pacific Power will have multiple risk data sets covering a large geographic
area without an application that consolidates this data for use in operations and mitigation
planning.

Planned improvement: Pacific Power plans to develop and implement a utility risk data
analytics tool in the advanced data analytics platform to show wildfire and PSPS risk in a
single location and quantify and display Utility risk.

Benefit: This improvement will result in a single application to track Wildfire, PSPS, and
Utility risk for operational decision-making and to prioritize mitigation efforts ensuring that
maximum benefit can be realized from the myriad of tools and analyses available.

Region prioritization (where relevant): N/A

Supporting documentation (as necessary): N/A
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7 WILDFIRE MITIGATION STRATEGY
DEVELOPMENT

In this section of the WMP, the electrical corporation must provide a high-level overview
of its risk evaluation and process for deciding on a portfolio of mitigation initiatives to
achieve maximum feasible risk reduction and that meet the goal(s) and plan objectives
stated in Section 4.2, and wildfire mitigation strategy for 2023-2025.

7.1 RISK EVALUATION
7.1.1 Approach

In this section of the WMP, the electrical corporation must provide a brief narrative of its
risk evaluation approach, based on the risk analysis outcomes presented in Section 6, to
help inform the development of a wildfire mitigation strategy that meets the goal(s) and
plan objectives stated in Sections 4.1- 4.2.

While many elements are still in development, Pacific Power’s future baseline risk analysis
framework will consist of four main components: (1) the HFTD/HFRA Map, (2) the WRRM
project selection and planning tool, (3) a risk reduction evaluation and prioritization tool, and
(4) advanced analytics platform. This framework is depicted visually in the figure below.
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Baseline Risk Assessment Framework

HFTD/HFRA Map
Geographic risk evaluation to
inform program implementation

such as asset inspections and

vegetation management
(consistent with OAR 860-024-0018)

v

Risk Reduction Evaluation
Methodology and tools to
model potential risk reduction
scenarios, calculate RSE,
compare projects or programs,
and prioritize work

WRRM Tool

Asset specific risk evaluation
to inform project planning &
implementation backed by
quantitative data analysis

t

Figure 7-1 Pacific Power's Future Baseline Risk Assessment Framework

Data Analytics

Enhanced data collection and
analytics for incident tracking,
trend analysis, model
validation and effectiveness

]

The Risk Assessment Improvement Plan discussed in Section 6.7 will have a substantial
impact on this framework and the company’s project and program selection, prioritization,
planning, and implementation processes. For example, the planned evaluation and potential
establishment of the HFRA could impact programs such as vegetation management and
asset inspections beginning in 2024. The WRRM tool will build upon the initial analysis
performed in 2019 to provide a repeatable, transparent way of evaluating projects in long
term investment supported by data analytics and modeling beginning in 2023 for projects
to be constructed in 2024. And finally, the advanced data analytics platform will provide
enhanced data collection, analytics, and risk reduction scenario modeling to enhance project
prioritization and evaluate program effectiveness beginning in 2024.

The image below visually depicts these projects, how these projects will impact Pacific
Power’s processes, and when these changes will be implemented to evolve the company’s
framework. Once the foundational elements are completed, Pacific Power will be able to
apply a high-level decision-making process that aligns with many other utilities to further
develop its portfolio of wildfire mitigation initiatives. The high-level process represented in
Figure 7-1 includes four key phases (1) risk modeling and assessment, (2) project and
program identification, (3) evaluation and selection, and (4) implementation and modeling.
The steps included in this high-level process will be discussed in more detail in Sections
7.1.3 and 7.1.4 below.
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Figure 7-2 Mitigation Selection and Prioritization High Level Process

7.1.2 Key Stakeholders for Decision Making

In this section, the electrical corporation must identify all key stakeholder groups that are
part of the decision-making process for developing and prioritizing mitigation initiatives. At
a minimum, the electrical corporation must do the following:

In 2022 Pacific

Identify each key stakeholder group (e.g., electrical corporation executive
leadership, the public, state/county public safety partners)

Identify the decision-making role of each stakeholder group (e.g., decision
maker, consulted, informed)

Identify method of engagement (e.g., meeting, workshop, written
comments)

The electrical corporation must also describe how it communicates
decisions to the identified key stakeholders.

Power developed a new department, commonly referred to as Wildfire

Safety. This new department consists of 13 full-time employees, is led by a Managing
Director, and includes both a project management office focused on delivery of line rebuilds
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and other system hardening initiatives, and a project delivery team responsible for overall
plan development, monitoring, and implementation. The overall organization is depicted in
Figure 7-3. This WMP activity is tracked with the Tracking ID# WP-01.

Managing
Director

Plan Monitoring &
Project ! : ! Implementation
Management Program Delivery
Office (Director) (Director)
1 1
r 1 r T Ll
Project Analyst Engineer Contracts 3 x Program Compliance

Manager Manager 2x Analysts Managers Manager

Figure 7-3 Pacific Power’s Wildfire Safety Department

While the broader Wildfire Safety team is tasked with supporting all types of wildfire
mitigation initiatives and strategies across the company’s entire service territory, a key
function of the Wildfire Safety Program Delivery team is to develop, implement, monitor,
and improve the company’s WMP. It is the responsibility of Wildfire Safety Program
Delivery to coordinate with other internal departments such as Asset Management,
Vegetation Management, Field Operations, and Emergency Management to ensure all
aspects of the plan are delivered. Additionally, Wildfire Safety regularly evaluates its plan
and provides updates as needed and consistent with statutory and regulatory requirements,

including managing quarterly data reporting (QDR), the annual compliance report (ACR) and
change order requests.

The Figure below represents how various departments participate in the development of
the plan and its various components and projects. These same stakeholder groups also play
an active role in delivery of plan elements where appropriate.
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Figure 7-4 Stakeholder Groups Participating in Plan Development

In addition to engaging key internal stakeholders, each year prior to fire season, Pacific
Power distributes updated safety information on and information on the company’s WMP
to press outlets across its service area as a low-cost outreach method.

Once a year, Pacific Power hosts a webinar providing an overview of the company’s
mitigation program and strategies. Among other items, key mitigation strategies addresses
in the webinar include situational awareness capabilities, system hardening investments,
and PSPS process review. The webinar also brings to focus how Pacific Power engages with
local communities and Public Safety Partners on wildfire safety. The webinar also serves as
a forum for customers, community stakeholders, and the public-at-large to ask questions
during the livestream. A webinar for California customers was delivered on May 3, 2022.
The webinar along with the video “Investing in Resilience-Wildfire Safety” were posted on
the Pacific Power website and YouTube channel.

Pacific Power is a public utility, and as such, aims to develop a WMP that aligns with public
interests. In 2022, the company conducted a series of virtual Wildfire Safety Advisory Board
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(WASB) meetings. While these board meetings were designed specific to address PSPS
planning and preparedness, Pacific Power leveraged the opportunity to communicate an
overview of its 2020-2022 WMP, provide an environment for direct questions and answers,
and foster engagement from key public safety partners and local agencies in the company’s
overall wildfire mitigation planning processes.

Three in-person meetings were hosted and summarized in Table 7-1
Table 7-1 WASB Meeting Details and Attendance

Meeting Occurrence Date General Topics

Q1 February 17, Organizational Improvements
2022 PSPS Zones
New for 2022 PSPS Plan
Planned PSPS Tabletop Exercises
CRC Plans
PSPS Mitigation Programs
2022 Access and Functional Needs Update
Q2 May 19, 2022 Pacific Power Asset Overview
PSPS Overview
Advanced Weather Forecasting & Situational Awareness
Tabletop Exercise Experience
Power Wildfire Safety Website
PSPS Impact Mitigation Programs
Wildfire Safety Preparedness
PSPS Regulatory Update
Q4 November 17, Vision for emergency management
2022 Tabletop exercises and workshops for 2023
Public Safety Partner Portal
Customer Program Updates

At these meetings, Pacific Power generally prepared a presentation to walk-through high-
level topics and solicited input and feedback, encouraging two-way dialogue. Additionally,
participants were provided a means of submitting follow up questions via email. Attendance
and engagement varied throughout the year depending on other competing priorities in the
local communities. In 2023, Pacific Power intends to continue hosting these board meetings
but will look for ways to increase engagement and adjust the frequency as preferred by
board members.

Figure 7-2Table 7-2 summarizes key stakeholder groups that are part of the decision-
making process for developing and prioritizing mitigation initiatives.
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Table 7-2 Stakeholder Roles and Responsibilities in the Decision-Making Process

Stakeholder

Stakeholder Point of
Contact

Electrical
Corporation Point
of Contact

Stakeholder Role

Engagement Methods

Wildfire Safety Program
Delivery

Director, Wildfire
Safety Program
Delivery

Director, Wildfire
Safety Program
Delivery

WMP Monitoring and
Implementation

Executive briefings, meetings, written comments

Asset Risk Management

Director, Asset Risk

Director, Asset Risk

Risk Modeling and Assessment

Executive briefings, meetings, written comments

Wildfire Safety Project

Director, Project

Director, Project

Program Scoping and

Meetings, written comments

Management Office Management Office Management Execution
Office
Wildfire Safety Managing Director, Mng Dir, Wildfire Oversight and Compliance Executive briefings, meetings, written comments
Wildfire Safety Safety & Asset
Management
Vegetation Dir, Environmental & Dir, Environmental  Program Scoping and Meetings, written comments
Management Vegetation Mgmt & Vegetation Execution
Mgmt
Operations Mng Dir, Operations Mng Dir, Program Scoping and Meetings, written comments
Operations Execution
System Operations VP, Systems VP, Systems Program Scoping and Meetings, written comments
Operations Operations Execution
Meteorology Mgr, Meteorology Mgr, Meteorology  Risk Modeling and Assessment  Meetings, written comments
Emergency Dir, Emergency Mgmt  Dir, Emergency Program Scoping and Meetings, written comments
Management Mgmt Execution
Engineering VP, Engrg & T&D VP, Engrg & T&D Standardization Meetings, written comments
Standards Standards
Modoc County Chester Robertson, Wildfire Advisory Board e Annual webinar providing an overview of the

County Administrator
Heather Hadwick,
Deputy Director
Office of Emergency
Services

company's wildfire mitigation program and strategies
e In-person community forums
e  Wildfire Advisory Board

Wildfire Mitigation Plan | Wildfire Mitigation Strategy Development

111




Wildfire Safety

% PACIFICORP

Stakeholder

Stakeholder Point of

Contact

Electrical
Corporation Point
of Contact

Stakeholder Role

Engagement Methods

Siskiyou County

Bryan Schenone,
Director Emergency
Services

Nancy Ofgren,
Supervisor

Ed Valenzuela,
Supervisor

Adam Heilman, Staff
Services

Gary Freeman,
Community AFN
Administrator
Giselle Nova,
Coordinator, Firesafe
Council Coordinator

Wildfire Advisory Board

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies
In-person community forums

Wildfire Advisory Board

Karuk Tribe

Josh Saxton, General
Manager

Scot Steinbring, Fire

Management Officer

Wildfire Advisory Board

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies
In-person community forums

Wildfire Advisory Board participation

City of Dunsmuir

Matthew Bryan,
Mayor

Wildfire Advisory Board

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies
In-person community forums

Wildfire Advisory Board participation

City of Yreka

Jason Ledbetter, City
Manager

Wildfire Advisory Board

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies

In-person community forums
Wildfire Advisory Board participation

College of the Siskiyous

Veronica Rivera,
Director of Facilities

Wildfire Advisory Board

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies

In-person community forums
Wildfire Advisory Board participation
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Stakeholder Stakeholder Point of Electrical Stakeholder Role Engagement Methods
Contact Corporation Point
of Contact
Roseburg Forest Paul Hamann, General Wildfire Advisory Board e Annual webinar providing an overview of the
Products Manager company's wildfire mitigation program and strategies

In-person community forums
Wildfire Advisory Board participation

Customers and the
General Public

Annual webinar providing an overview of the
company's wildfire mitigation program and strategies
In-person community forums

Paid media

News media interviews (digital, broadcast, print, radio)

Public Utility Office of Energy
Commission Infrastructure Safety

WMP
Quarterly Initiative Update (QIU)
Workshops
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7.1.3 Risk-Informed Prioritization

For programs and projects already in progress, Pacific Power will continue implementing its
mitigation programs in 2023 based on risk assessment and prioritization developed for the
2020-2022 WMP cycle. Until the RSE process is established, evaluation of Line Rebuild
projects begins with the assumption of replacing overhead bare wire primary conductor
with covered conductor. Each project is then reviewed for constructability (permits,
environmental etc.), and at this stage can be updated to an alternative construction type,
such as converting overhead facilities to underground.

Once the new tools are implemented and new risk analysis is complete, Pacific Power will
update its approach to prioritization as described in the sections below.

In Phase 1 — Risk Modeling and Assessment, of the process depicted in Figure 7-2, the
decision-making process begins with identifying the areas of high wildfire risk. With the
implementation of WRRM to support risk modeling, Pacific Power can identify assets
associated with high wildfire risk which can then be aggregated into larger geographical
areas to identify where there is high cumulative wildfire risk based on assets in an area.
While Pacific Power has begun to utilize WRRM to identify risks and prioritize areas of
highest risk and will begin populating Table 7-3 in Q4 of 2023 once the Company has
conducted an in-depth analysis of the output. The Overall Utility Risk will be populated once
PSPS risk has completed and validated for the Q4-2024 QDR submittal.

Table 7-3 Prioritized Areas in Pacific Power’s Service Territory Based on Overall Utility Risk

Priority Area Description Overall Utility Risk Associated Risk Drivers

TBD TBD TBD TBD TBD
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7.1.4 Mitigation Selection Process

7.1.4.1 Identifying and Evaluating Mitigation Initiatives

In Phase 2 —Program and Project Identification of the process depicted in Figure 7-2, Pacific
Power identifies and evaluates potential mitigations. Identifying mitigation pilots and
possible programs sometimes require an evaluation of current industry practices and
technology utilized. Pacific Power has relationships with other utilities across multiple states
and discusses industry practices with them to learn from their experiences. The Company
uses these learnings as well as learnings from completed projects and programs to evaluate
proven solutions as a mitigation program. Where feasible, Pacific Power evaluates multiple
mitigation options to ensure that the solution ultimately selected is the most cost effective
relative to the risk reduced. Where there is limited information on a possible mitigation,
Pacific Power may undertake a pilot to evaluate the cost effectiveness of a possible solution
before determining if it should be applied more widely. This WMP activity is tracked with
the Tracking ID# WP-02.

In Phase 3 — Evaluation and Selection, Pacific Power evaluates initiatives based on a
combination of several criteria, including:

e Regulatory requirements - PacifiCorp considers regulatory requirements
when identifying and prioritizing WMP initiatives to ensure alighment and
compliance. For example, PacifiCorp considers the inspection requirements
within the HFTD outlined in Figure 5-4 when planning and completing the
company’s asset inspection programs.

e Stakeholder and customer input - Initiative identification and evaluation is
coordinated with various stakeholder groups within the company and
departments that participate in the development and selection of initiatives
that align with WMP risk reduction goals. Outside of internal stakeholders,
PacifiCorp works with customer input through hosting of webinars that
engages local communities and Public Safety Partners on wildfire safety.

e Wildfire risk impact - Mitigation initiatives are evaluated to align with
industry practices and programs in place at other utilities that have shown
to reduce wildfire risk. Mitigation initiatives are prioritized along with known
historical causes of risk.

e Customer impact - The evaluation and identification of initiatives takes into
account customer impact in elevated risk areas and its location or
overlapping of local communities to determine prioritization and urgency of
initiative selection. Customer impact may include an example such as re-
routing an existing line that may interfere with the customers’ ability in the
future to construct a facility (barn, shed, etc.).

e Ease of implementation/Constructability - Ease of implementation and
constructability is a factor in selecting the final mitigation technique. For
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example, commercially available solutions such as covered conductor may
be widely implemented as a mitigation technique while new and emerging
technologies, such as DFA (Distribution Fault Anticipation) may be
implemented as pilot projects with limited application. Additionally, potential
barriers to implementation are considered. For example, a covered
conductor project may be selected over undergrounding in certain
circumstances because permitting and construction can be completed more
quickly with fewer barriers. Conversely, undergrounding may be moved
forward where alignment with other utilities, such a telecom, present an
opportunity for cost sharing and joint location to a new trench or
underground infrastructure.

e Project costs - In conjunction with the above factors, PacifiCorp also
considers project costs when planning, evaluating, and selecting initiatives.
For example, Pacific Power evaluates the potential to convert overhead
lines to underground lines for rebuild projects on a project-by-project basis.
Through the design process, each individual project is assessed to determine
whether sections of the rebuild should be completed with underground
construction. PacifiCorp has experience that, in a more remote, heavily
forested location with few customer connections, underground can be a
cost-effective solution when compared to covered conductor.

Programs are reviewed and approved by senior management for program planning.

Pacific Power also implementing Risk Spend Efficiency (RSE) concepts in assessing wildfire
and PSPS mitigation alternatives.

Pacific Power RSE Background:

Risk Spend Efficiency (RSE) scores are calculated to capture changes in risk per dollar spent.
Their main objective is to allow Pacific Power to target certain high fire risk areas for
mitigation efforts (i.e., covered conductors, undergrounding) while allowing for efficient and
smart spending. Given that the cost of certain mitigation efforts can require millions of
dollars per mile in relation to covered conductors and undergrounding, targeting areas with
the highest risk and biggest return on investment in the form of reduced wildfire risk is the
main objective of RSE scores.

To calculate RSE scores Pacific Power must analyze the key drivers of ignition risk asset
wise, mitigation efforts available, their effectiveness, and the associated cost of each
mitigation effort. To quantify the risk associated with each asset, the utility will employ the
Wildfire Risk Reduction Model (WRRM), along with its components, Risk Associated with
Ignition Location (RAIL) and Risk Associated with Value Exposure (RAVE). RAIL will allow
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Pacific Power to determine where risk is highest within the service territory and RAVE
allows the utility to understand the environmental impacts of a potential ignition.

At a simplified level, RSE is:

CoRE, — CoRE,,

RSE =
Cost

where CoRE, is equal to the consequence of the risk event occurring should no mitigation
be enacted (baseline risk). CoRE,, is the consequence of the risk event occurring should a
mitigation be enacted (i.e. covered conductors, undergrounding, expulsion fuse replacement,
etc.). The Cost is the total cost of the mitigation effort being enacted and is typically
calculated using the amount of capital expenditure the mitigation requires.

An illustration of this calculation using two hypothetical examples with covered conductor
and undergrounding as the mitigation efforts. For each example, Pacific Power employed
WRRM to identify a one-mile segment of high-risk circuit located in Weed, CA. This
selection was based off fire spread potential, flame length, buildings destroyed, population,
and other various risk factors. Then the pre- and post-mitigation risk is calculated. The cost
is the total cost per circuit mile of the mitigation effort.

Below are the general steps to obtain pre-mitigation risk scores (CoRE}):

1. Obtain output from WRRM to identify a high-risk circuit based on several risk drivers
2. Obtain the number of buildings destroyed should an ignition occur

3. Determine the median home price in the area and multiply that by buildings
destroyed

4. Determine mitigation effort
5. Obtain re-built costs for reconstructing bare wire after ignition (no mitigation)

6. Arrive at a final pre-mitigation consequence of risk baseline score (CoRE})
Below are the general steps to obtain post-mitigation risk scores (CoRE,,):

1. Use the same circuit as identified for the pre-mitigation risk stated above

2. Obtain number of buildings destroyed should an ignition occur

3. Determine the median home price in the area and multiply that by buildings
destroyed

4. Determine mitigation effort

Wildfire Mitigation Plan | Wildfire Mitigation Strategy Development 117



Wildfire Safety &PACIFICORP

5. Calculate the risk reduction for that mitigation (here, we reduce the risk by 50% as
estimated via a study conducted by Southern California Edison on covered conductor
effectiveness)

6. Obtain re-build costs but assume covered conductor is installed after ignition
(mitigation)

7. Arrive at a final post-mitigation consequence of risk mitigation score (CoRE,,)

The first example is showing the RSE when the mitigation effort is covered by conductor
(Figure 7-5).

CoRE, - Consequence of Risk Fvent {baseline)

CoRE,, = Consequence of Risk Event mitigation) Pre-Mitigation Risk Post-Mitigation Risk
Wildfira Risk Reduction Model * identified high-risk circuit segment - Performance/benefit of the mitigation effart
Risk should a fire cecur and affect the asset and environmeant - In this example, covered conductor (CC) is the mitigation

Includes re-build costs for PacifiCorp
Azsumes an equal risk l l

RS E = SllODOIODO[Pre-Mitigalinn Risk) - 2510001000[Post—Miligalion Risk)

$670,000

= 39

Cost

Figure 7-5 lllustrative Example of RSE Calculation with Covered Conductor as the Mitigation
Effort

This example illustrates that adding covered conductor to this circuit would yield an RSE of
39. This example uses one-circuit mile as an example for cost purposes. Installing covered
conductor would reduce the pre-mitigation risk by approximately 65%. To compare other
mitigation efforts with an illustrative example, use undergrounding as the other potential
mitigation for this same high-risk circuit. (Figure 7-6).

CoRE,= Consequence of Risk Event (baseline)

CoRE,,= Consequence of Risk Lvent {mitigatien) Pre-Mitigation Risk Post-Mitigation Risk
Wildfire Risk Reduction Model * identified high-risk circuit segment . Performance/benefit of the mitigation effort
Rizk shauld a fire accur and affect the asset and environment . In this example, undergraunding is the mitigation effort

Includes re-build casts for PacifiCorp
Assumes an equal risk l l

RSE = 51,000,000, weguson s = 4/000,000(p0.csnsson i

$3,000,000

= 15

Cost

Figure 7-6 lllustrative Example of RSE Calculation with Undergrounding as the Mitigation
Effort
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From the example above for undergrounding, the RSE is 15. This is lower than the RSE for
covered conductor (39). This is not surprising given that while undergrounding reduces the
risk of ignition by almost 99% (see study by PG&E), it also costs substantially more per circuit
mile than covered conductor. Therefore, in this illustration installing covered conductor on
this circuit is the better solution as the risk reduction per dollar spent is overall more
efficient.

The illustrative examples above represent a hypothetical future implementation of RSE. As
RSE is implemented, PacifiCorp plans to provide examples of the implementation approach
and what was decided against and why. Generally, this approach would demonstrate the
utilization of RSE through the technical assessment plan shown in the diagram below. Until
the RSE is fully established, Pacific Power will perform the steps described in the
‘EVALUATION'’ portion of the diagram below where work is prioritized based on risk area,
costs are summarized, and a technical assessment is performed
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GEOTECHNICAL AND FERMITTING
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+ CONSTRUCTABILITY

TECHNICAL > SIS
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ENVIRONMENTAL
+ PermiTiNG

RSE will help Pacific Power determine which mitigation efforts to focus on while reducing
the most risk per dollar spent. The calculation of RSE is also flexible enough to handle certain
unique situations and leaves room for improvement. There are some assumptions made in
the above equation, and one of the main ones is that of equal risk. The equation above
assumes there is an equal risk of the circuit causing an ignition, with probability of ignition
(POI) absence. Future versions of RSE will incorporate risk probability in the calculations
along with consequences.

Pacific Power plans to calculate RSE for grid hardening initiatives such as: covered
conductor (spacer cable and tree wire), undergrounding, and other mitigations like the large
IOUs in California.
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Moving forward, Pacific Power plans to continue its refinement of RSE and ensure its
calculations align with other larger California utilities. In collaboration with them through
joint workstreams and other venues, Pacific Power’s will gather and share information to
make the risk spend efficiency calculations as accurate as possible.

As discussed above, Pacific Power is developing their RSE process and does not have RSE
calculations yet for proposed mitigations. Figure 7-7 shows the timeline for implementation
of RSE calculations for grid hardening initiatives.

T
Q12023 Q2 2023 Q32023 Q42023 Q12024
Project Development Development] Miitigation Effort Continuous
Scoping and Testing and Testing Selections and Improvement
Requirements Application
Gathering
2023 2024

Figure 7-7 Timeline for RSE Implementation

7.1.4.2 Mitigation Initiative Prioritization

Once programs are selected, they are prioritized. Currently, work is prioritized in locations
with a high fire risk first which, generally, occur within the HFTD. Additionally, programs
that have the potential to reduce the impact of PSPS as discussed in Section [Reference]
are also prioritized to the extent possible, recognizing that some programs have longer
implementation times than others. For example, the ability to obtain permits can impact the
implementation of covered conductor through the line rebuild program regardless of Pacific
Power’s efforts to prioritize the program. Section 7.1.1 describes Pacific Power’s high level
decision making process. Figure 7-8 below shows the high level considerations described
above to prioritize initiatives to mitigate wildfire risk.
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Current Mitigation Selection Considerations
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Figure 7-8 Current Mitigation Selection Considerations

After the prioritization is determined, the program will move to the design stage. The design
stage can take on many different forms depending on the program, ranging from schematics
and process design to a complete engineering design. Once the scope, prioritization, and
design have been completed the program is ready to be implemented. As the program is
implemented, it is monitored for adherence to scope, schedule, budget, and installation
dates.

The following image depicts the current breakdown of initiatives by geographic area, with
work in the HFTD being prioritized over work outside of the HFTD.
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Initiative Initiative/ Program Non-HFTD HFTD
Tracking ID

CO-01 Public outreach and education awareness X X

program
EP-01 Emergency preparedness plan X X
EP-02 External collaboration and coordination X X
EP-03 Public emergency communication strategy X X
EP-05 Customer support in wildfire and PSPS X X
emergencies

GH-01 Line Rebuild - Covered conductor installation X
GH-04 Installation of system automation equipment X X
GH-05 Expulsion Fuse Replacement X X
Al-01 Transmission Patrol inspections X X
Al-02 Distribution Patrol Inspections X X
Al-03 Transmission Detail Inspections X X
Al-04 Distribution Detail Inspections X X
Al-05 Transmission Intrusive Pole Inspections X X
Al-06 Distribution Intrusive Pole Inspections X X
Al-07 Enhanced IR Inspections in transmission lines X X
Al-08 Enhanced IR Inspections in distribution lines X X
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Initiative Initiative/ Program Non-HFTD HFTD
Tracking ID

Al-11 Substation Inspections X X
Al-12 Quality assurance / quality control X X
MA-01 Maintenance: Weather Station X X
GO-01 Equipment Settings to Reduce Wildfire Risk X X

(Grid Ops): EFR and Fault Indicators
GO-02 Grid Response Procedures and Notifications X X
(Grid Ops): Patrols

PS-01 Protocols on PSPS X X
RA-01 Risk and Risk Component Calculation X X
RA-02 Top Risk Areas within the HFRA X X
RA-03 Other Key Metrics X X
RA-04 Enterprise System for Risk Assessment X X
SA-01 Environmental monitoring systems X X
SA-02 Grid monitoring systems X X
SA-03 Smoke and Air Quality Sensors X X
SA-04 Wildfire Detection Cameras X X
SA-05 Weather Forecasting X X
SA-06 Fire potential index X X
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Initiative Initiative/ Program Non-HFTD HFTD

Tracking ID

VM-01 Vegetation Inspections: Detailed Inspection - x X
Distribution

VM-02 Vegetation Inspections: Detailed Inspection -  x X
Transmission

VM-03 Vegetation Inspections: Patrol Inspection - X
Distribution

VM-04 Vegetation Inspections: Patrol Inspection - X
Transmission

VM-05 Pole clearing X X

VM-06 Clearance - Distribution X X

VM-07 Clearance - Transmission X X

VM-08 Fall-in mitigation X

VM-11 Quality assurance / quality control X X

WP-01 Wildfire Mitigation Strategy Development X X

WP-02 Identifying and Evaluating Mitigation X X
Initiatives

As explained in Sections 6.1 and 7.1.4, Pacific Power is deploying new tools to evaluate risk
and plans to evolve its process to identify and prioritize mitigations by geographic area. With
implementation of WRRM, along with its components RAVE and RAIL, and RSE metrics,
Pacific Power plans to identify assets associated with high wildfire/PSPS risk and can use
that information to support project selection and planning activities. These can then be
aggregated into larger geographical areas and used to inform geographic prioritization of
initiatives.

7.1.4.3 Mitigation Initiative Scheduling

Programs may be scheduled based a combination of factors including regulatory
requirements, constructability and risk. For example:
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e Infra-red inspections on transmission lines are scheduled in time intervals that match
the peak loading on each line.

e Certain vegetation management activities are planned to happen before the fire
season.

e Weather station maintenance starts in spring due to limited access to some locations
during winter months.

e Asset inspections are performed during specific times of the year so that they meet
inspection cycle timing required by regulatory requirements.

e Construction of grid hardening projects occurs year-round, however some projects
are located away from year-round roads and cannot take place during wet seasons
due to limited access.

e Grid hardening project scheduling has been impacted by permitting in two major
ways. First permit agencies have experienced a significant increase in permit
submissions from Pacific Power due to the volume of projects increasing review
times. Second permits include specific conditions specifying time of year for
construction activities to minimize impacts to the environment.

Interim solutions are not a consideration for initiatives that span multiple years.

As discussed below in section 7.2.1 the initiatives have slightly different methods for
tracking progress.

To measure the effectiveness of the mitigation initiative it would depend on the type of
initiative. For example.

e An inspection initiative would be effective in both the completing the scope of
inspections and having any findings being reported on. Being able to find areas of
concern to report on through each inspection cycle shows the inspections are
effective.

e The line re-build program would be effective if there were no contact faults reported
on those sections of lines that were re-built.

e A community outreach program would be determined effective if the communication
and collaboration activity goals mentioned in the initiative were met.

7.2 WILDFIRE MITIGATION STRATEGY
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7.2.1 Overview of Mitigation Initiatives and Activities

As described in Section 4, Pacific Power's WMP is guided by the following core principles:
e Frequency of ignition events related to electric facilities can be reduced by
engineering more resilient systems that experience fewer fault events.
e When a fault event does occur, the impact of the event can be minimized using
equipment and personnel to shorten the duration to isolate the fault event.
e Systems that facilitate situational awareness and operational readiness are central to

mitigating fire risk and its impacts.

Pacific Power's WMP also seeks to consider the impact on California customers and
communities in the overall imperative to provide safe, reliable, and affordable services.

Therefore, Pacific Power WMP initiatives are designed to provide timely and cost-effective
wildfire mitigation benefits through a range of programs. To select these initiatives, Pacific
Power is moving toward the risk-informed framework and mitigation selection process
outlined in Section 7.1. Mitigations selected prior to this new framework were informed by
the guiding principles above, subject matter expert reviews, collaboration with other
utilities, and stakeholder and regulator input as described in Section 7.1.2 and Section 7.1.3.

For each mitigation initiative selected for implementation, the description, schedule, and
progress monitoring components are described in the corresponding sub-sections within
Section 8. Progress on all Pacific Power’s wildfire mitigation programs will be tracked and
reported quarterly to OEIS through the QDR process. Table 7-4 below summarizes planned
mitigation initiatives and activities.

Grid Designs, Operations, and Maintenance - Completion and progress of initiatives within
this category are tracked a few different ways. When applicable progress is communicated
through construction or inspection management partners. In other situations, progress will
be tracked through closed work orders or completed records tracked within internal asset
software programs such as SAP or FPI (Facility Point Inspection).

Vegetation Management and Inspections - Completion and progress of initiatives within
vegetation management are tracked utilizing vendor supplied progress reports. The reports
provided by the vendor shows completed areas which can then be used to compare against
the internal plan.

Situational Awareness and Forecasting - Initiatives within situational awareness and
forecasting utilize vendors and contractors for completing the work. Different reports are
utilized from the vendor to track completed deliverables and completion for the different
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initiatives. When applicable closed work orders can be used to show the completion of an
activity.

Emergency Preparedness Plan and Community Outreach and Engagement - Initiatives
within these two categories can be tracked through completed documents. Completed
documents can include meeting minutes, training documentation, surveys, and records of
different community communications.

Table 7-4 below summarizes planned mitigation initiatives and activities.
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Table 7-4 Pacific Power’'s WMP Mitigation Initiatives for 3-year and 10-year Outlooks

WMP Category Within Three Years ‘ Within Ten Years Location in WMP
Grid Design, Operations, and e Continue execution of grid hardening plans e Improve EFR (Elevated Fire Risk) settings. capabilities Section 8.1
Maintenance o Replace all expulsion fuses within the HFTD e Complete Line Rebuild of all identified overhead line
e Incorporation of IR technology for enhanced miles within the HFTD
inspections e Complete System Automation upgrades on all
e Continue planned inspection programs identified relays
e Continue planned transmission and distribution ¢ Pilot new inspection technology as it becomes
wires maintenance available and potentially incorporate into new or
e Continue planned substation apparatus existing asset inspection programs
maintenance programs
e Continue to deploy EFR (Elevated Fire Risk)
settings
Vegetation Management e Continue progressing programs (annual patrols, e Continue to improve the QA/QC program Section 8.2
routine cycle work and annual pole clearing).
e Review and revise Standard Operating Procedures
Situational Awareness and e Complete calculation of FPI (Fire Potential Index). e Continue to leverage Al and machine learning to Section 8.3
Forecasting e Deployment of Wildfire Detection Network create a more automated weather and risk forecasting
(wildfire detection cameras and smoke sensors) system
e Evaluate DFA (Distribution Fault Anticipators) e Continue expansion and refinement of weather station
o Expand weather station network. network
Emergency Preparedness e Continued use of tabletop exercises to prepare for e Continue collaboration and coordination with Public Section 8.4
emergencies and PSPS events Safety Partners
e Complete and implement outage procedures - e Include hazards specific annexes for all service
Restoration Annex territory in the ERP
e Complete and implement outage procedures -
Restoration Annex
e Incorporate feedback and industry best practices
into emergency management practices.
e Implement improvements to Public Safety Partner
Portal (PSP Portal)
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WMP Category Within Three Years Within Ten Years Location in WMP
Community Outreach and e Perform Pre and Post-fire season customer survey e Improve surveys based on 2023-2025 experience Section 8.5
Engagement e Continue partnering with public safety partners in e Continue to meet every two-three years with other

communities throughout California regarding utilities to discuss best practices and lessons learned
wildfire safety and preparedness and PSPS e Increase availability of website wildfire and PSPS

e Increase outreach to AFN populations resources into additional languages

e Implement customer feedback from post season e Continue to increase outreach to AFN populations
wildfire mitigation surveys into future outreach
efforts

PSPS e Evaluate expansion of the free portable battery e Automate collection and dissemination of key PSPS Section 9
and backup electric power rebate programs data
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7.2.2 Anticipated Risk Reduction

7.2.2.1 Projected Overall Risk Reduction

As described in Section 6, Pacific Power has begun to utilize WRRM to identify areas with
the highest ignition risk.

As discussed in Section 7.1.4.1, Pacific Power expects to implement a Risk Spend Efficiency
Model to quantify risk reduction at the circuit level in Q3 2023.

With the implementation of WRRM to identify circuits with the highest ignition risk and the
RSE model to calculate the expected risk reduction and most efficient mitigation, Pacific
Power expects to include the quantified ignition risk reduction in the Q4-2023 QDR
submittal.

To provide a calculation of Utility Risk reduction will require the implementation of the PSPS
Risk Assessment solution. As discussed in Section 6.1, PSPS risk will be implemented in Q1
2024. Pacific Power anticipates providing the Utility Risk reduction for high-risk circuits in
the Q4-2024 QDR submittal as this aligns with the completion of the annual planning cycle
for mitigation projects and programs in the following year. Figure 7-9 below shows the
timeline and sequencing of implementation of the models and when results will be available.
Quantified Ignition
RiskI:ngu;tion

Q42024
Quantified Utility Risk
Reduction
In QDR

2023 2024 2025

Q12023
WRRM Data
Available

Q22023
Begin Application
of WRRM Data

Q32023
Risk Spend Efficiency
Solution
Implemented

Q42023 Q12024
User Training
PSPS Solution

Release

Q22024
Utility Risk
Development

Q32024
Utility Risk
Implementation
Annual Mitigation
Planning

Figure 7-9 Current Mitigation Selection Considerations
7.2.2.2 Risk Impact of Mitigation Initiatives

As discussed in Section 7.1.3, Pacific Power is in the early stages of quantifying risk
reduction and does not have a quantification of risk reduction on specific circuits at this
time. This information will be available with the implementation of the RSE model starting
in Q3 2023 for Wildfire Likelihood Risk and reported in the Q4 2024 QDR.

To quantify the percentage reduction in risk, Pacific Power expects to use the below
calculation to quantify the % change in risk.

Risk Before — Risk After|100
Risk Before
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Where:
Risk Before is the current Risk
Risk After is the estimated Risk after the selected mitigation is implemented

7.2.2.3 Projected Risk Reduction on Highest-Risk Circuits Over the Three-
Year WMP Cycle

Section 7.2.2.1 discusses the timeline for when wildfire risk, PSPS risk, utility risk, and RSE
will be operational. As the various models and RSE are implemented, Pacific Power
anticipates presenting the following:

Q4 2024 QDR: Ignition Risk and expected risk reduction of selected mitigations.
This will be a numeric calculation using WRRM and RSE models to calculate for the
highest risk circuits and assets the current Ignition Risk and expected Ignition Risk
after implementation of mitigations and the percent change.

Q4 2025 QDR: Utility Risk and expected risk reduction because of selected
mitigations. This will be a numeric calculation using WRRM, PSPS Risk and RSE
models to calculate for the highest risk circuits and assets the current Utility Risk
and expected Utility Risk after implementation of mitigations and the percent
change.

While the above timeline reflects Pacific Power’s current best estimate for delivery, the
company will look for ways to expedite delivery of this information.

7.2.3 Interim Mitigation Initiatives

Pacific Power does not evaluate or implement interim mitigations but focuses resources on
the mitigations summarized in Section 7.2.1 and detailed in subsequent sections. The
various strategies, programs, and investments described in Section 7.2.1 are designed to
reduce the risk of wildfire, in a manner consistent with emerging industry best practices.
Additionally, maturation in the areas of risk mapping and situational awareness facilitate the
prioritization and balancing of efforts to ensure the plan is delivered as efficiently as
practical.
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8 WILDFIRE MITIGATIONS
8.1 GRID DESIGNS, OPERATIONS, AND MAINTENANCE

8.1.1 Overview

In this section, the electrical corporation must identify objectives for the next 3- and 10-
year periods, targets, and performance metrics related to the following grid design,
operations, and maintenance programmatic areas:

1. Grid design and system hardening

Asset inspections

Equipment maintenance and repair

Asset management and inspection enterprise system(s)
Quality assurance / quality control

Open work orders

Grid operations and procedures

© N o bk W DN

Workforce planning

8.1.1.1 Objectives

Each electrical corporation must summarize the objectives for its 3-year and 10-
year plans for implementing and improving its grid design, operations, and
maintenance.

Table 8-1 Grid Design, Operations, and Maintenance Objectives (3-year plan)

Objectives for Applicable Applicable Method of Completion Reference
Three Years Initiative(s), Regulations, Verification Date (section &
(2023-2025) Tracking ID(s) Codes, Standards, (i.e., program) page #)
and Best Practices
(See Note)
Continue execution GH-01, GH-02, N/A QDR actuals December 8.1.2
of grid hardening GH-03, GH-04, 2025 for
plans. GH-05 2023-2025
targets
Replace all expulsion GH-05 N/A QDR Actuals December 8.1.2.12
fuses within the HFTD 2025

Wildfire Mitigation Plan | Wildfire Mitigations 132



Wildfire Safety % PACIFICORP

Objectives for Applicable Applicable Method of Completion Reference
Three Years Initiative(s), Regulations, Verification Date (section &
(2023-2025) Tracking ID(s) Codes, Standards, (i.e., program) page #)
and Best Practices
(See Note)

Incorporation of IR Al-06, Al-07 GO 95, GO165, Revised/ new  January 8.1.3.5,

technology for Pacific Power version of 2024 8.1.3.6
enhanced Policies 001, 358 protocols
inspections and Procedure

069
Continue planned  Al-01, AlI-02, Al- GO 95, GO 165, QDR actuals Annuallyto 8.1.3
inspection 03, Al-04, AI-05, Pacific Power January
programs Al-08 Policies 001, 342, 2025

297,298, 358,034
and Procedure 069

Continue planned MA-01 GO 95, GO165, QDR actuals Annuallyto 8.1.4
transmission and and Pacific Power January
distribution wires policy 001 2025

maintenance

Continue planned MA-01 GO 174 and Pacific QDR actuals Annuallyto 8.1.4
substation Power policy 001 January

apparatus 2025

maintenance

programs

Continue to deploy GO-02 Internal policy QDR actuals Ongoing 8.1.8
EFR (Elevated Fire PAC-1000 activity

Risk) settings

Table 8-2 Grid Design, Operations, and Maintenance Objectives (10-year plan)

Objectives for Ten Applicable Applicable Method of Completion Reference
Years Initiative(s), Regulations, Verification Date (section &
Tracking Codes, Standards, (i.e., program) page #)
(2026-2032) ID(s) and Best
Practices
Improve EFR (Elevated GO-01 PAC-1000 2025 WMP December 8.1.8
Fire Risk) settings. update 2032
capabilities
Complete Line Rebuild GH-01 N/A QDR Actuals December 8.1.2.1
of all identified 2032
overhead line miles
within the HFTD
Complete System GH-04 N/A QDR Actuals December 8.1.2.8
IAutomation upgrades 2026
on all identified relays
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Objectives for Ten Applicable Applicable Method of Completion Reference
Years Initiative(s), Regulations, Verification Date (section &
Tracking Codes, Standards, (i.e., program) page #)
(2026-2032) ID(s) and Best
Practices
Pilot new inspection N/A GO 95, GO 165, A list of pilot Conduct a pilot 8.1.38.1.3
technology as it Pacific Power projects, that will be
becomes available Policies 001, 342, circuits the completed by
and potentially 297, 298, 358,034 pilots were the end of 2023
incorporate into new and Procedure 069 implemented with a list of
or existing asset on, results pilots
inspection programs summary, and implemented
completion into inspection
dates programs by end
of 2033
8.1.1.2 Targets

Initiative targets are forward-looking quantifiable measurements of activities
identified by each electrical corporation in its WMP. Electrical corporations will
show progress toward completing targets in subsequent reports, including QDRs
and WMP Updates.

Table 8-3 Grid Design, Operations, and Maintenance Targets by Year

2023 x% Risk 2024 x% Risk 2025 x% Risk
Target Impact Target Impact Target Impact
& Unit 2023 & Unit 2024 & Unit 2025

Method of
Verification

Initiative Tracking
Activity ID

Line Rebuild-  GH-01 130 Line TBD 80 Line TBD 80 Line TBD Completed

Covered miles miles miles work orders/
conductor GIS Data
installation Submission(s)
Distribution GH-02 2,600 TBD 1,600 TBD 1,600 TBD Completed
Pole poles poles poles work orders/
Replacement GIS Data
Submission(s)
Transmission GH-03 260 TBD 160 TBD 160 TBD Completed
Pole poles poles poles work orders/
Replacement GIS Data

Submission(s)
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Initiative i 2023 x% Risk 2024 x% Risk 2025 x% Risk Method of
e D Targgt Impact Targgt Impact Targe.t Impact Verification
& Unit 2023 & Unit 2024 & Unit 2025
Installation of  GH-04 40 20 10 Completed
system devices devices devices work orders/
automation GIS Data
equipment Submission(s)
/Charging
authorization
forms
Expulsion fuse  GH-05 5,000 TBD 500 TBD O Fuse TBD Completed
replacement Fuse Fuse location work orders/
Locatio location s GIS Data
ns s Submission(s)

Wildfire Mitigation Plan | Wildfire Mitigations 135



Wildfire Safety

Y PACIFICORP

Table 8-4 Asset Inspections Targets by Year

Initiative Tracking TargetEnd Target Endof x% Risk Target Target End End of x%  Target x% Method of
Activity ID of Q2 End of Q3 Year Impact Endof Q2 of Q32024 Year Risk 2025& Risk Verification
2023 & 2023 & Target 2023 2024 & & Unit Target Impact Unit Impact
Unit Unit 2023 & Unit 2024 & 2024 2025
Unit Unit
Transmission  Al-01 5,727 9,343 11,754 TBD 5,863 9,566 12,034 TBD 12,030 TBD Completed
Patrol inspections inspection inspections inspection inspections inspections inspect work
Inspections S S ions orders/FPI
Data
Distribution Al-02 14,431 36,057 50,474 TBD 13,230 33,058 46,276 TBD 50485 TBD Completed
Patrol inspections inspection inspections inspection inspections inspections inspectio work
Inspections S S ns orders/FPI
Data
Transmission  Al-03 453 1,810 2,715 TBD 272 1,088 1,631 TBD 540 TBD Completed
Detail inspections inspection inspection inspection inspections inspections inspect work
Inspections s s s ions orders/FPI
Data
Distribution Al-04 3,260 6,501 8,662 TBD 3,264 6,509 8,672 TBD 10,135 TBD Completed
Detail inspections inspection inspection inspection inspections inspections inspect work
Inspections S s S ions orders/FPI
Data
Transmission  Al-05 0 561 935 TBD 0 470 783 TBD 960 TBD Completed
Intrusive Pole inspections inspection inspection inspection inspections inspections inspect work
Inspections s s s ions orders/FPI
Data
Distribution Al-06 298 1,562 2,404 TBD 313 1,639 2,523 TBD 3,173 TBD Completed
Intrusive Pole inspections inspection inspection inspection inspections inspections inspect work
Inspections s s s ions orders/FPI
Data
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Initiative Tracking TargetEnd Target Endof x% Risk Target Target End End of x%  Target x% Method of
Activity of Q2 End of Q3 Year Impact Endof Q2 of Q32024 Year Risk 2025& Risk Verification
2023 & 2023 & Target 2023 2024 & & Unit Target Impact Unit Impact
Unit Unit 2023 & Unit 2024 & 2024 2025
Unit Unit
Enhanced Al-07 120 line 700 line 700 line TBD 120 line 700 line 700 line TBD 700 TBD Completed
(Infrared) miles miles miles miles miles miles line work
Inspections in miles orders/SAP
transmission Data
lines Submission(s)
Enhanced Al-08 0 line miles 810 line 810 line TBD O line 810 line 810 line TBD TBD TBD Completed
(Infrared) miles miles miles miles miles line work
Inspections in miles orders/SAP
distribution (pendin Data
lines g Submission(s)
2023-
2024
pilot
results.
Substation Al-11 225 393 451 TBD 225 393 451 TBD 451 TBD Completed
Inspections inspections inspection inspection inspection inspections inspections inspect work
(Minor, Major, S S S ions orders/SAP
Security, and Data
Infrared) Submission(s)
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8.1.1.3 Performance Metrics Identified by the Electrical Corporation

Performance metrics indicate the extent to which an electrical corporation’s Wildfire
Mitigation Plan is driving performance outcomes. The electrical corporation must:

e List the performance metrics the electrical corporation uses to evaluate
the effectiveness of its grid design, operations, and maintenance in
reducing wildfire and PSPS risk

For each of these performance metrics listed, the electrical corporation must:

e Report the electrical corporation’s performance since 2020 (if
previously collected)

e Project performance for 2023-2025

e List method of verification

Table 8-5 Grid Design, Operations, and Maintenance Performance Metrics Results by Year

Method of
Verification

Performance 2023 2024 2025

Metrics ARy ez 2 Projected Projected Projected (e.g., third-party
evaluation,
QDR)

Equipment- -- i -- -- -- -- --

caused ignitions

Equipment- -- -- -- -- -- --

caused outages

Grid inspection -- -- -- -- - -
findings

Open work orders -- -- -- - . -
(tags)

At the time of this filing, Pacific Power is unable to provide performance metrics for Grid
Design, Operations, and Maintenance.
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8.1.2 Grid Design and System Hardening

In this section the electrical corporation must discuss how it is designing its system to
reduce ignition risk and what it is doing to strengthen its distribution, transmission, and
substation infrastructure to reduce the risk of utility-related ignitions resulting in
catastrophic wildfires.

The electrical corporation is required, at a minimum, to discuss grid design and system
hardening for each of the following mitigation activities:

e Covered conductor installation

e Undergrounding of electric lines and/or equipment

e Distribution pole replacements and reinforcements

e Transmission pole/tower replacements and reinforcements

e Traditional overhead hardening

e Emerging grid hardening technology installations and pilots

e Microgrids

e |Installation of system automation equipment

e Line removal (in the HFTD)

e Other grid topology improvements to minimize risk of ignitions
e Other grid topology improvements to mitigate or reduce PSPS events

e Other technologies and systems not listed above

Pacific Power’s electrical infrastructure is engineered, designed, and operated in a manner
consistent with prudent utility practice, enabling the delivery of safe, reliable power to all
customers. When installing new assets, Pacific Power is committed to incorporating new
technology and engineered solutions. When conditions warrant, Pacific Power may engage
in strategic system hardening, which Pacific Power interprets to mean replacement of
existing assets (or, in some circumstances, modifying existing assets using a new design and
additional equipment) to make the assets more resilient.

Grid hardening programs are designed in reference to the equipment on the electrical
network that could be involved in the ignition of a wildfire or be subject to an existing
wildfire event. In general, grid hardening programs attempt to reduce the occurrence of
events involving the emission of sparks (or other forms of heat) from electrical facilities or
reduce the impact of an existing wildfire on utility infrastructure. System hardening
programs represent the greatest long-term mitigation tool available for use by electric
utilities. The phasing and prioritization of such programs is therefore focused on locations
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that present the greatest risk.

No single grid hardening program mitigates all wildfire risk related to all types of equipment.
Individual programs address different factors, different circumstances, and different
geographic areas. Each program described below, however, shares the common objective
of reducing overall wildfire risk associated with the design and type of equipment used to
construct electrical facilities. In prioritizing particular design or equipment elements, these
programs can also consider environmental factors impacting the magnitude of a wildfire.
Dry and windy conditions pose the greatest degree of risk. Consequently, grid hardening
programs may specifically attempt to reduce the potential of an ignition event when it is dry
and windy, by looking at equipment that is more susceptible to failure or contact with
foreign objects when it is dry and windy.

It must be emphasized, however, that grid hardening cannot prevent all ignitions, no matter
how much is invested in the electrical network. Equipment does not always work perfectly
and, even when manufactured and maintained properly, can age, and fail; in addition, there
are external forces and factors impacting equipment, including from third parties and natural
conditions. Therefore, Pacific Power cannot guarantee that a spark or heat coming from
equipment owned and operated by Pacific Power will never ignite a wildfire. Instead, Pacific
Power seeks to reduce the potential of an ignition associated with any electrical equipment.
To this end, Pacific Power plans to make investments with targeted system hardening
programs.

Grid hardening referenced in this plan is geared toward specific programs aimed at making
existing facilities more resistant to wildfire, even though those existing facilities are fully
functional and do not require any corrective work under current utility practices. Pacific
Power’s grid hardening initiatives generally involve the retrofitting of existing overhead lines
and substation components with more fire resilient materials including covered conductor,
fire resistant poles, relays/reclosers, and replacement of expulsion fuses.

In this section, Pacific Power describes initiatives such as equipment upgrades,
maintenance, and planning for more resilient infrastructure.

8.1.2.1 Line Rebuild program - Covered conductor installation
Utility Initiative Tracking ID: GH-01
Overview of the activity:

Pacific Power overhead distribution equipment and lines are designed to meet current
compliance requirements. However, under certain conditions, such as high wind speeds,
these lines can become more vulnerable to the “contact by object” risk drivers. Pacific Power
is addressing this risk through the line rebuild program. Pacific Power’s line rebuild program
includes deployment of the following main techniques:
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Reconductor with covered conductor: Specialized overhead covered conductors can
be constructed with additional shielding and enhanced insulating properties to aid in
wildfire mitigation.

Undergrounding: Under the line rebuild program, Pacific Power is also considering
undergrounding. While an underground design does not eliminate every ignition
potential (i.e., because of above ground junctions), it is considered the most effective
strategy for reducing the risk of any utility-related ignition. Unfortunately, the cost
of underground construction often makes it difficult to apply on a widespread basis.
Therefore, Pacific Power evaluates the potential to convert overhead lines to
underground lines for rebuild projects on a project-by-project basis. Through the
design process, each individual project is assessed to determine whether sections of
the rebuild should be completed with underground construction. For example, a
more remote, heavily forested location with few customer connections could be an
ideal candidate for undergrounding.

Line Removal: Overhead lines may become idle facilities due to changes in customer
need or construction of alternate feeds. When an overhead line is determined to no
longer be needed the line will be removed fully removing the ignition risks associated
with the line.

Impact of the activity on wildfire risk:

Covered conductor is less susceptible to incidental contact with foreign objects, such as
branches or Mylar balloons. While covered conductor does not prevent incidental contact
from occurring, it reduces the potential that incidental contact will result in a fault event,
thereby reducing the wildfire risk.

Impact of the activity on PSPS risk:

At this moment, Pacific Power is not able to determine the impact of the activity on PSPS
risk. Please see Section 6.1.1. for details of the plan to develop a PSPS risk assessment
solution to quantify PSPS risk.

Updates to the activity:

Since initiation in 2019, the company has delivered fewer miles of line rebuild in California
than planned and is currently faced with the continued challenge of ramping up to achieve
2023 targets. Line rebuild projects using covered conductor were initially viewed similar to
other distribution projects with short lead times and moderate construction needs.
However, these projects generally require a 12-24 project pipeline, depending on
permitting and right of way requirements. Additionally, construction resources can often
compete within the region, resulting in construction bottle necks. Pacific Power
acknowledges that these challenges are likely to continue and impact the delivery of line
rebuild. To address these challenges, Pacific Power is planning to engage a construction
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management partner through a competitive bidding process initiated in 2022 and
concluding in 2023. This new contracted partner is expected to facilitate delivery of the
various aspects of line rebuild projects, such as project management, project controls,
project reporting, engineering, estimating, permitting, surveying, material management,
construction, and post construction inspections. Pacific Power anticipates that the new
contracted partner will begin supporting the delivery of covered conductor in 2023.

8.1.2.2 Undergrounding of electric lines and/or equipment

Undergrounding is performed under the line rebuild program detailed on Section 8.1.2.1. In
2022 Pacific Power completed 62 miles of line rebuild which includes one mile of
undergrounding.

Impact of the activity on wildfire risk: Similar to covered conductor described in Section
8.1.2.1, underground is less susceptible to incidental contact with foreign objects. Different
than covered conductor, underground reduces the potential for contact to happen, with the
exception of limited above ground equipment, and reduces the potential that incidental
contact will result in a fault event, thereby reducing the wildfire risk. For information
regarding RSE calculation see section 7.1.4.1.

Impact of the activity on PSPS risk: At the time of this filing, Pacific Power is not able to
determine the impact of the activity on PSPS risk. Please see Section 6.1.1. for details of the
plan to develop a PSPS risk assessment solution to quantify PSPS risk.

8.1.2.3 Distribution pole replacements and reinforcements
Utility Initiative Tracking ID: GH-02
Overview of the activity:

Pacific Power included pole replacement program with the line rebuild installations as an
efficient use of resources. That being said, exclusively poles replaced under the line rebuild
program are counted in the WMP. In some cases, poles need to be replaced to
accommodate the additional weight of covered conductor; replacing wooden poles with
stronger nonwooden solutions such as fiberglass or steel also increases grid resiliency and
eliminates the need to return later. This approach also ensures that pole replacements are
prioritized effectively.

Impact of the activity on wildfire risk:

Pacific Power plans to mitigate the risk associated with wood poles by replacing them with
more fire resilient materials.

Impact of the activity on PSPS risk:

At this moment, Pacific Power is not able to determine the impact of the activity on PSPS
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risk. Please see Section 6.1.1. for details of the plan to develop a PSPS risk assessment
solution to quantify PSPS risk.

Updates to the activity:

Pacific Power has previously reported transmission and distribution poles as a single value.
During the 2023-2025 WMP Pacific Power will be tracking and reporting these values
separately.

8.1.2.4 Transmission pole/tower replacements and reinforcements
Utility Initiative Tracking ID: GH-03
Overview of the activity:

Pacific Power included pole replacement program with the covered conductor installations
as an efficient use of resources. That being said, exclusively poles replaced under the line
rebuild program are counted in the WMP. In some cases, poles need to be replaced to
accommodate the additional weight of covered conductor; replacing wooden poles with
stronger nonwooden solutions such as fiberglass or steel also increases grid resiliency and
eliminates the need to return later. This approach also ensures that pole replacements are
prioritized effectively.

Impact of the activity on wildfire risk: Pacific Power plans to mitigate the risk associated
with wood poles by replacing them with more fire resilient materials.

Impact of the activity on PSPS risk:

At this moment, Pacific Power is not able to determine the impact of the activity on PSPS
risk. Please see Section 6.1.1. for details of the plan to develop a PSPS risk assessment
solution to quantify PSPS risk.

Updates to the activity:

Pacific Power has previously reported transmission and distribution poles as a single value.
During the 2023-2025 WMP Pacific Power will be tracking and reporting these values
separately.

8.1.2.5 Traditional overhead hardening

At the time of this filing, Pacific Power does not have a traditional overhead hardening
program.

8.1.2.6 Emerging grid hardening technology installations and pilots

At the time of this filing, Pacific Power does not have a traditional overhead hardening
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program.
8.1.2.7 Microgrids

At the time of this filing, Pacific Power does not have a program for microgrids.

8.1.2.8 Installation of system automation equipment
Utility Initiative Tracking ID: GH-04
Overview of the activity:

This program includes the deployment of distribution and transmission protection and
control schemes and equipment, such as relays, circuit breakers, reclosers and
communications equipment, to enhance fault detection capabilities, reduce fault isolation
time, improve fault location and record availability, and speed up restoration efforts.

Impact of the activity on wildfire risk: Various risks can be mitigated by shutting off power
to segments of the system. System automation equipment allows for this power shut off to
happen very quickly, reducing the fire potential and happen for a short period of time,
allowing for power to be restored more quickly.

Impact of the activity on PSPS risk: At this moment, Pacific Power is not able to determine
the impact of the activity on PSPS risk. Please see section 6.1.1. for details of the plan to
develop a PSPS risk assessment solution to quantify PSPS risk.

Updates to the activity:

In 2022, the company delivered fewer system automation projects in California than
planned and is currently faced with the continued challenge of ramping up to achieve 2023
targets. System automation projects using within substations were initially viewed similar
to other distribution projects with short lead times and moderate construction needs.
However, these projects generally require a 12-24 project pipeline, depending on the scope
of the rebuild. Additionally, construction resources within the region tend to compete,
resulting in construction bottle necks. Pacific Power acknowledges that these challenges
are likely to continue and impact the delivery of system automation. To address these
challenges, Pacific Power is planning to engage a construction management partner through
a competitive bidding process initiated in 2022 and concluding in 2023. This new contracted
partner is expected to facilitate delivery of the various aspects of system automation
projects, such as project management, project controls, project reporting, engineering,
estimating, permitting, surveying, material management, construction, and post
construction inspections. Pacific Power anticipates that the new contracted partner will
begin supporting the delivery of system automation in 2023.

8.1.2.9 Line removal (in the HFTD)
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Line removal (in the HFTD) may occur to accommodate the line rebuild program. See
Section 8.1.2.1.

8.1.2.10 Other grid topology improvements to mitigate or reduce PSPS
events

At the time of this filing, Pacific Power does not have programs related to other grid
topology improvements to minimize risk of ignitions.

8.1.2.11 Other technologies and systems not listed above

At the time of this filing, Pacific Power does not have programs for other technologies and
systems not listed above.

8.1.2.12 Expulsion Fuse Replacements
Utility Initiative Tracking ID: GH-05
Overview of the activity:

This is a project to install new and CAL FIRE-approved non expulsion fuses including power
fuses and current limiting fuses to replace existing expulsion fuse equipment with planned
end date in 2024. Following OEIS guidelines, the description of the Expulsion Fuse
Replacement project is under Section 8.1.4.

Pacific Power is proactively replacing expulsion fuses throughout the HFTD. Pacific Power
is completing replacement of expulsion fuses concurrent with line rebuild where practical
to utilize resources most efficiently. Expedited replacement of expulsion fuses is planned
on lines where covered conductor is planned but it is scheduled to occur more than 12
months in the future. Finally, replacement includes lines within the HFTD that are not
planned for line rebuild. To the extent that Pacific Power establishes an HFRA as outlined
in Section 6.7 or identifies additional areas to be mitigated through implementation of the
WRRM tool described in Section 6.1.1, this program scope may increase or change
beginning in 2025.

Impact of the activity on wildfire risk:
This activity mitigates the equipment facility failure risk driver associated with fuses.
Impact of the activity on PSPS risk:

At this moment, Pacific Power is not able to determine the impact of the activity on PSPS
risk. Please see Section 6.1.1. for details of the plan to develop a PSPS risk assessment
solution to quantify PSPS risk.

Updates to the activity:
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There are no changes to the Expulsion Fuse Replacement program. Pacific Power is on track
to complete this activity in 2024.

8.1.3 Asset Inspections

In this section, the electrical corporation must provide an overview of its procedures for
inspecting its assets.

The electrical corporation must first summarize details regarding its vegetation
management inspections in the table below, including the following:

e Type of inspection: i.e., distribution, transmission, or substation

e Inspection program name: ldentify various inspection programs within
the electrical corporation

e Frequency or trigger: ldentify the frequency or triggers, such as inputs
from the risk model. Indicate differences in frequency or trigger by HTFD
Tier, if applicable

e Method of inspection: Identify the methods used to perform the
inspection (e.g., patrol, detailed, aerial, climbing, and LiDAR)

e Governing standards and operating procedures: Identify the regulatory
requirements and the electrical corporation’s procedures for addressing
them

In addition to the proactive replacement and upgrades described above in Section O, Pacific
Power also maintains its system and assets consistent with the California General Orders
(GO) through a range of inspection and maintenance programs. These programs are tailored
to identify conditions that could result in premature failure or potential fault scenarios,
including situations in which the infrastructure may no longer be able to operate per code
or engineered design, or may become susceptible to external factors, such as weather
conditions. Generally, these programs focus on inspection and correction of overhead and
underground transmission and distribution facilities but also include substation facilities as
well.

Pacific Power performs inspections on a routine basis as dictated by both state-specific
regulatory requirements and Pacific Power-specific policies. In California, these programs are
performed in alignment with GO 95, GO 165, and GO 174 requirements and, in certain
instances, exceed these requirements.

When an inspection is performed on a Pacific Power asset, inspectors use a predetermined list
of condition codes (defined below) and priority levels (defined below) to describe any
noteworthy observations or potential noncompliance discovered during the inspection. Once
recorded, Pacific Power uses condition codes to establish the scope of and timeline for
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corrective action to maintain conformance with General Order (GO) requirements, state-
specific code requirements and Pacific Power specific policies. This process is designed to

correct conditions while reducing impact to normal operations.

These programs are summarized at a high level in the table below. For clarity, inspection
programs are separated by voltage class in the table. However, in the narrative and subsections,
the programs following the table, distribution and transmission inspections are grouped based
on how the programs are managed and the type of inspection performed.

Table 8-6 Asset Inspection Frequency, Method, and Criteria

Type Inspection Program  Frequency or Method of
Trigger Inspection
(Note 1) (Note 2)

Governing Standards
& Operating Procedures

Distribution Patrol inspections of 1 yearin HFTD/2 Visual
overhead distribution  years in non-
electric lines and HFTD
equipment

GO 95, GO 165, Pacific
Power Procedure 069,
Policy 001, and Policy 342

Transmission Patrol inspections of  1yearinall areas Visual
overhead transmission for transmission
electric lines and

GO 95, GO 165, Pacific
Power Procedure 069,
Policy 001, and Policy 342

transmission electric  non-HFTD for
lines and equipment transmission

equipment

Distribution Detailed inspections 5 years in all Detail GO 95, GO 165 Pacific
of overhead areas for Power Procedure 069,
distribution electric distribution Policy 001, and Policy 297
lines and equipment

Transmission Detailed inspections 5 years in Detail GO 95, GO 165 Pacific
of overhead HFTD/10 years in Power Procedure 069,

Policy 001, and Policy 297

Distribution Pole Test and Treat 20 years in all Intrusive
(Intrusive) inspections areas for
of distribution poles distribution

GO 95, GO 165, Pacific
Power Procedure 069,
Policy 001, and Policy 298

Transmission Pole Test and Treat 10 years in all Intrusive
(Intrusive) inspections areas for
of transmission poles  transmission

GO 95, GO 165, Pacific
Power Procedure 069,
Policy 001, and Policy 298

Transmission Enhanced (Infrared) 1 yearin HFTD/2 Infrared
inspections of years in non-
overhead transmission HFTD
electric lines and
equipment

Pacific Power Procedure
069, Policy 001, and Policy
358
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Type Inspection Program  Frequency or Method of Governing Standards
Trigger Inspection & Operating Procedures
(Note 1) (Note 2)

Substation Major/minor and Monthly Visual - GO 174, Pacific Power
security transmission  (minimum of 10 Minor/Security Policy 001, Policy 034,
and distribution inspections Form 3274F, Form 3274S
substation inspections annually) for Detail - Major

WECC

substations

Monthly
(minimum of 7
inspections
annually) - All
other substations

Substation Infrared transmission 1 year for Infrared GO 174, Pacific Power
and distribution transmission and Policy 001
substation inspections WECC
substations

2 years for
distribution
substations

8.1.3.1 Patrol inspections of transmission and distribution electric lines and
equipment

Pacific Power’s patrol inspections of transmission and distribution electric lines and
equipment program is implemented consistent with California GO 95 and 165 and involves
performing a brief visual inspection by viewing each facility from a vantage point allowing
reasonable viewing access. These inspections are intended to identify damage or defects to
the transmission and distribution system, or other potential hazards or right-of-way-
encroachments that may endanger the public or adversely affect the integrity of the electric
system, including items that could potentially cause a spark. These WMP activities are
tracked with Tracking IDs# Al-01 and Al-02.

Process

The process of patrol inspections involves multiple teams within Pacific Power. Below is a
flow diagram that outlines the patrol inspection process from initiation to completion:
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Patrol Inspections
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- g Transmission GO 95
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3 a‘ Distribution PacifiCorp Policy 001 Inspection Plan
= Assets PacifiCorp Policy 342
=
Develop Work AT Enter Inspection
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e Orders for ——— Perform Inspections —» ) . ——— and Conditions — N I
o _ Inspections and Procedure 069 . require Correction?
—-— Inspections . into FPI
E Conditions Found
3 |
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=)
[
&
No Action Required
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. 1 Document " Enter Condition
- Order for . Close Condition L
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e Condition 5 Report
r= . Correction FP1
] Ceorrection

Figure 8-1 Patrol Inspections of Transmission and Distribution Electric Lines and Equipment
Workflow

Frequency of Trigger

Pacific Power’s patrol inspections program is conducted on a planned cycle where Pacific
Power inspects overhead assets located within the HFTD more frequently than those assets
located outside of the HFTD, to mitigate higher risk areas. Additionally, in a given calendar
year, inspections of facilities located within the HFTD occur earlier in the year, specifically
Tier 3 areas. While all required inspections are completed within the prescribed cycle, the
intent of this prioritization is to inspect facilities located in the highest fire threat areas prior
to fire season where the risk is the greatest.

Accomplishments, Roadblocks, and Updates

As a result of reduced cycle time for inspections in HFTD areas, the company completed
59,608 incremental patrol inspections in 2022. The company plans to continue its patrol
inspections on transmission and distribution per policy.

In the next 5 years, the company plans to continue patrol inspections at current frequency
levels.

8.1.3.2 Detailed inspections of transmission and distribution electric lines and
equipment
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Pacific Power’s detailed inspections of transmission and distribution electric lines and
equipment is an inspection performed to maintain regulatory compliance with California GO
95 and 165. These inspections involve a careful visual inspection accomplished by visiting
each structure, as well as inspecting adjacent spans between structures, which is intended
to identify potential nonconformance with GO or other applicable state requirements,
infringement by other utilities or individuals, defects, potential safety hazards, and
deterioration of the facilities that need to be corrected to maintain reliable and safe service.
These WMP activities are tracked with Tracking IDs# Al-03 and Al-04.

During an evaluation, an inspector documents potential violations and noteworthy
observations — including potential fire threats — by assigning a condition code and priority
level. The priority levels align with GO 95, Rule 18; the conditions codes are specifically
designed to predetermine fire threat as well as other types of conditions. In a typical year,
Pacific Power performs approximately 13,000 detailed inspections of electric transmission
and distribution facilities and has historically identified approximately 7,000 conditions that
require corrective action.

Process

The process of detailed inspections involves multiple teams within Pacific Power. Below is
a flow diagram that outlines the detailed inspection process from initiation to completion:

Detailed Inspections
L
c
- g Transmission GO 95
v g and GO 165 Develop Detailed
g a‘ Distribution PacifiCorp Policy 001 Inspection Plan
= Assets PacifiCorp Policy 342
=
Document .
Develop Waork ) Enter Inspection -
- . Completed PacifiCorp _ Does the Condition Mo
£ ‘Orders for —— Perform Inspections ——» g E— ——  and Conditions - 3 B
H e Inspections and Procedure 069 i T require Correction?
'GE Conditions Found
o
= 'Yes
(s]
)
[
&
Mo Action Required
w
£ \
c
Develop Work pre
E et Document " Enter Condition
- Order for - Close Condition .
o L ——» Correct Condition —» Completed e ———»  Correction into
e Condition ) Report
r _ Correction FPI1
o Correction

Figure 8-2 Detailed Inspections of Transmission and Distribution Electric Lines and
Equipment Workflow
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Frequency of Trigger

Pacific Power’s detailed inspections program is conducted on a planned cycle where Pacific
Power inspects overhead assets located within the HFTD more frequently than those assets
located outside of the HFTD, to mitigate higher risk areas. Additionally, in a given calendar
year, inspections of facilities located within the HFTD occur earlier in the year, specifically
Tier 3 areas. While all required inspections are completed within the prescribed cycle, the
intent of this prioritization is to inspect facilities located in the highest fire threat areas prior
to fire season where the risk is the greatest.

Accomplishments, Roadblocks, and Updates

As a result of reduced cycle time for inspections in HFTD areas, the company completed
11,432 incremental detail inspections in 2022. The company plans to continue this effective
distribution and transmission detail inspection per policy.

In the next 5 years, the company plans to continue detailed inspections at current frequency
levels.

8.1.3.3 Intrusive pole inspections

Pacific Power’s intrusive pole inspection program, which may include pole-sounding,
inspection hole drilling and excavation tests, is designed to identify decay, wear or
woodpecker damage, assess the condition of wood poles and identify the need for any
treatment, repair or replacement. Like other inspection programs, intrusive inspections
mitigate some wildfire risk by identifying and correcting conditions. In this case, the
inspections identify poles for replacement or reinforcement to prevent potential structural
failure of a pole that could lead to a potential wire down event and ignition risk. These WMP
activities are tracked with Tracking IDs# Al-05 and Al-06.

Process

The process of intrusive inspections involves multiple teams within Pacific Power
organization. Below is a flow diagram that outlines the patrol inspection process from
initiation to completion:
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Intrusive Inspections
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Figure 8-3 Intrusive Pole Inspections Workflow
.
Frequency of Trigger

Pacific Power’s intrusive poles inspections are performed consistent with the cycle
prescribed in California GO 165.

Accomplishments, Roadblocks, and Updates

The company completed 4,437 intrusive inspections in 2022. The company plans to
continue the intrusive inspections on transmission and distribution per policy.

In the next 5 years, the company plans to continue intrusive inspections at current
frequency levels.

8.1.3.4 Substation Inspections

Unlike overhead lines, substation assets are not located in the public space. However,
substation equipment, such as circuit breakers and relays, are critical components of
protection and control schemes and system operations and can have an impact on overhead
line operation. Like other inspection programs, substation inspections, which assess both
the substation security and key equipment condition, identify potential correction work or
maintenance needed. This corrective work and maintenance mitigates the risk of mis-
operation that could negatively impact system operation and protection and control
schemes in place. This WMP activity is tracked with Tracking ID# Al-11.

Wildfire Mitigation Plan | Wildfire Mitigations 152



Wildfire Safety &PACIFICORP

Process

The process of substation inspections involves multiple teams within Pacific Power. Below
is a process flow diagram that outlines the substation inspection process from initiation to
completion.

Substation Inspections

E Transmission
% and G0174 Develop Develop Work
Distribution ~—# Padficorp Policy0D1 — %  Swubstation orders for
£ 5 5 5 -
g Substation PacifiCorp Policy 034 Insp=ction Plan Inspections
g
Document PacifiCorp Form .
L Enter Inspection - Mo
F . Completed 3274F it Does the Condition . .
orm Insy ns Inzpections and PacifiCorp Form = n= require Carrection? Ma n Az

into SAP/Maximao

§ ‘Conditions Found 32745

g e

% Clr::'xrt Does the Condition Mo Document Enter Correction
- condition L require Testing or -~ » ComectCondition — » Completed — » CloseWworkOrder —»  Information into

Correction Apparatus Support . Carrection SAR/Maximo
Yez
Review Inspection ) ~ ves
and condition | » 2 Testing o verify or - (. ) BT

interpret results? Comection Flan

results

Apparatus Support

no | i

Figure 8-4 Substation Inspections Workflow
Frequency of Trigger

Substation inspections are planned and scheduled based on voltage class of the assets and
compliance requirements. For example, WECC and transmission substations, which have
greater potential for negative impacts should a mis operation occur, are infrared inspected
every 12 months compared to distribution substations, which are inspected every 24
months due to the lower risk.

Accomplishments, Roadblocks, and Updates

In 2022, Pacific Power a total of 444 inspections. The company plans to continue its
substation inspection program per policy.
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In the next 5 years, the company plans to continue its substation inspections at current
frequency levels.

8.1.3.5 Infrared inspections of distribution electric lines and equipment

In 2022, Pacific Power initiated a pilot to build upon the successes of the transmission
infrared inspection program described in Section 8.1.3.6 and determine whether using
infrared at distribution voltages could detect hot spots. In 2022, IR inspections were
performed on 11 different circuits across 47 miles and identified 6 conditions. In 2023,
Pacific Power plans to expand this pilot to include all distribution line miles within the HFTD
to evaluate how the program might work on a larger scale. Pending results, the pilot could
continue into 2024 or develop into a formal program. This WMP activity is tracked with
Tracking ID# Al-08.

Process

Below is a flow diagram that outlines the infrared inspections of distribution electric lines
and equipment process from initiation to completion:

Distribution
Circuits

v

Determine Circuit
Wildfire Risk Area
(Tier 2 or Tier 3)

v

Evaluate Circuit
Peak Loading

!

gj:cehr::: Send Peak Loading
—_—> to Licensed

Order and
Work Orders Thermographer

Document

Completed
Thermographer Inspections
Inspections and
Conditions
Found

Does the condition Enter Correct conditions Close Work
severity require YES—» conditions —» based on severity —» Orders
corrections? into FPI timeline

NO < End <

Figure 8-5 Infrared Inspections of Distribution Electric Lines and Equipment Workflow
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Frequency of Trigger

Pacific Power plans to perform inspections during anticipated peak loading conditions. Peak
loading intervals are determined by looking at historical data, when available, or traditionally
higher loading periods on the lines. Based on an initial review, peak intervals for distribution
circuits within the HFTD happen at two main periods throughout the year - winter in the
morning and summer in the afternoon.

Accomplishments, Roadblocks, and Updates

As described above, Pacific Power performed a pilot inspection in 2022 on 47 miles of
distribution lines. In 2023, the scope is expanding to inspect the entire distribution network
within the HFTD, or 814 miles and approximately 20,000 poles. As targeting peak or near
peak loading conditions is critical to successful identification of hot spots, planning,
scheduling, and execution continues to be important and challenging. Pacific Power also
plans to use a licensed thermographer for the inspections, as a licensed thermographer has
the necessary certifications to identify issues and give inputs to the severity of the condition
found.

8.1.3.6 Infrared inspections of transmission electric lines and equipment

Pacific Power has implemented the enhanced transmission line inspection program with a
focus on proactive identification and prevention of equipment failures. The inspections are
performed annually with the inspections scheduled during peak loading intervals. Peak
loading is when the equipment is under the highest potential stress increasing the
probability of finding issues via infrared inspections. The inspections are conducted aerially
with a helicopter and a licensed thermographer. This WMP activity is tracked with Tracking
ID# Al-07.

Process

Below is a flow diagram that outlines the infrared inspections of distribution electric lines
and equipment process from initiation to completion:
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Figure 8-6 Infrared Inspections of Transmission Electric Lines and Equipment Workflow

Frequency of Trigger

The inspections are performed on an annual basis during periods when the lines are near
peak loading.

Accomplishments, Roadblocks, and Updates

The enhanced infrared inspection program for transmission lines has been conducted since
2021. Since then, there have been improvement made to the loading classification of the
lines which allowed for fewer timeframes and increased the efficiency in scheduling the
inspections. There have been improvements made to how conditions are reported to align
better with other asset inspection and correction programs.
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8.1.4 Equipment Maintenance and Repair

In this section, in addition to the information described above regarding distribution,
transmission, and substation inspections, the electrical corporation must provide a brief
narrative of maintenance programs. As a narrative, the electrical corporation must
include its strategy for maintenance, such as whether the electrical corporation replaces
or upgrades facilities/equipment proactively (for example, an electrical corporation may
monitor dissolved gases in its transformers to detect potential transformer failures to
alert engineering and maintenance personnel or component lifecycle management) or if
it runs its facilities/equipment to failure. The narrative must include, at minimum, the
following types of equipment:

e Capacitors

e Circuit breakers

e Connectors, including hotline clamps

e Conductor, including covered conductor
e Fuses, including expulsion fuses

e Distribution poles

e Lightning arrestors

e Reclosers

e Splices

e Transmission poles/towers

e Transformers

Equipment maintenance and repair activities are a key component to ensuring in-service
equipment on the system remains reliable and operates properly. These programs are
tailored to specific assets based on voltage class, equipment type, location on the system,
and expected deterioration from the environment and system conditions it is subject to
during the life of its operation.

Pacific Power performs maintenance on a routine basis that is based on federal and state-
specific regulatory requirements as well as Pacific Power-specific policies. When
maintenance is performed on an asset, field operations personnel utilize information
gathered from inspections, tests, and operation history to inform the maintenance activities
and schedule for the specific asset. Once the maintenance activities are completed, the
information is recorded and used to inform future maintenance activities in addition to
federal and state specific requirements as well as Pacific Power specific policies. This
process is designed to identify and address any potential hazards to prevent mis operation
or premature failure of the equipment.
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Key terms associated with Pacific Power’s Maintenance and Repair programs are defined
as follows:

e Equipment Type. The type of equipment or facility maintenance plan applies to.

e Equipment Description. Further information to describe equipment or facility in
more detail.

e Equipment Use. Application equipment or facility is used for.

e Equipment Model or Manufacturer. The model, type, or manufacturer of the
equipment.

e Operating Rating. The voltage rating of the equipment.
e Equipment Code. SAP/Maximo code that identifies equipment category.

¢ Maintenance Task. Maintenance task description.

e Maintenance ID. ID used in SAP/Maximo systems to identify the maintenance task.

¢ Interval. Scheduled Time period in-between consecutive maintenance tasks.

e Counter (Operations/Faults). Number of recorded equipment operations or faults
before maintenance order is scheduled.

Maintenance Activities and Schedule for Assets

Pacific Power’s maintenance activities and schedule for its assets is based on company
Policy 001 which is a result of a combination of manufacturer recommendations, failure and
corrective maintenance history and experience, and input from subject matter experts
within the company. Maintenance activities are determined and scheduled based on the
equipment type, equipment use, operating rating, and the number of operations or faults
the equipment encounter’s during service. Policy 001, attached as Appendix F summarizes
the maintenance and activities currently being performed for assets in-service on Pacific
Power’s system, including non-WMP programs.

Weather Station Maintenance

In addition to the maintenance summarized above, Pacific Power also performs annual
maintenance and calibration of its weather station fleet. Pacific Power has continued to
increase the weather station density across the service territory with close to 100 (portable
and fixed) weather stations in California. Accurate weather station data is a critical
component of weather modeling and decision-making processes. The weather station
maintenance program is an annual program to ensure each weather station is operational
and reporting correct and accurate data. There are three types of weather stations, remote
automated weather stations (RAWS), micro-stations, and portable weather stations, and
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each require different methodologies to complete the maintenance. This WMP activity is
tracked with Tracking ID# MA-0O1.

Weather Station Type Maintenance Maintenance Frequency
Responsibility / Location

RAWS Manufacturer / in field Ar.mual, within a 10-15 month
window
MicroStation Contracted Resources / in | Annually between April - July
field
Portable Weather Station Manufacturer / Performed | Annually packed and shipped to

at manufacturer’s facility the manufacturer within a 10-15
month window; Returned with a
certificate of compliance

Completing the above annual maintenance on the weather stations on the schedule
described, ensures they are operational, reporting accurate data, and ready to be used prior
to fire season.

Expulsion Fuse Replacement

This is a project to install new and CAL FIRE-approved non expulsion fuses including power
fuses and current limiting fuses to replace existing expulsion fuse equipment with planned
end date in 2024. Following OEIS guidelines, the description of the Expulsion Fuse
Replacement project is under Section 8.1.4. Project targets are listed on Table 8-3 Grid
Design, Operations, and Maintenance Targets by Year.

Pacific Power is proactively replacing expulsion fuses throughout the HFTD. Pacific Power
is completing replacement of expulsion fuses concurrent with line rebuild where practical
to utilize resources most efficiently. Expedited replacement of expulsion fuses is planned
on lines where covered conductor is planned but it is scheduled to occur more than 12
months in the future. Finally, replacement includes lines within the HFTD that are not
planned for line rebuild. To the extent that Pacific Power establishes an HFRA as outlined
in Section 6.7 or identifies additional areas to be mitigated through implementation of the
WRRM tool described in Section 6.1.1, this project scope may increase or change beginning
in 2025.
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8.1.5 Asset Management and Inspection Enterprise System(s)

In this section, the electrical corporation must provide an overview of inputs to, operation
of, and support for centralized asset management and inspection enterprise system(s)
updated based upon inspection results and activities such as hardening, maintenance,
and remedial work. This overview must include discussion of:

The electrical corporation’s asset inventory and condition database.

Describe the electrical corporation’s internal documentation of its
database(s).

Integration with systems in other lines of business.
Integration with the auditing system(s) (see QA/QC section below).

Describe internal procedures for updating the enterprise system
including database(s) and any planned updates.

Any changes to the initiative since the last WMP submission and a brief
explanation as to why those changes were made. Include any planned
improvements or updates to the initiative and the timeline for
implementation.

Currently, Pacific Power does not have an Asset Management and Inspection Enterprise
System. Instead, the company leverages a combination of legacy databases and internal
planning tools to determine asset inventory and manage inspection, correction, and
maintenance programs. For example, substation asset information is stored in Maximo, and
inspection and condition records for assets outside the substation are stored in Facility
Point Inspection (FPI), mainframe style database. Furthermore, legacy maintenance records
are stored SAP while future maintenance records will be stored in Maximo. Pacific Power
does not currently have plans to develop or migrate toward a single Enterprise System. To
perform the QA/QC activities described in the next section, data is typically extracted from
each system of record and evaluated.

8.1.6 Quality Assurance and Quality Control

In this section, the electrical corporation must provide an overview of its quality
assurance and quality control (QA/QC) activities for asset management and inspections.

To perform QA/QC of inspections, Pacific Power uses a combination of process controls,

software tools, company policy, and physical

record checking to quickly identify

inaccuracies for corrective action, evaluation, root cause analysis and system improvements.
Engaging in these initiatives is a cost-effective means to minimize the risk that inspection

Wildfire Mitigation Plan | Wildfire Mitigations 160



Wildfire Safety &PACIFICORP

results are inaccurate or unreliable. This WMP activity is tracked with Tracking ID# Al-12.

Inspection results are reviewed continuously to confirm that inspections in the HFTD are
meeting acceptable standards of performance. Pacific Power’s main QA/QC components,
including enhancements to mitigate wildfire risk, are:

e Physical audits of at least 5% of planned inspections of facilities with a focus fire threats
and Tier 2 and Tier 3 prioritization

e Software controls that prohibit freeform condition assignment, allowing for result
controls, minimizing the amount of human error capable

e A quarterly review of already audited results as a secondary check, including desktop
audits

e Annual training with inspectors to address audit findings and improve inspection reliability
and accuracy

These components are described in more detail below, including any program
enhancements, costs, and evolution consistent with feedback from the OEIS and PC-4.

All QA/QC activities are tracked across a master spreadsheet. All audit results are entered
into this spreadsheet for reference for field and desktop audits for both Internal and
External audits. External audits are reviewed the week they are received. Internal audits
reference all available information from the external audited work and Inspections
performed.

In addition to these activities, PacifiCorp has evaluated current procedures and protocols in
a multitude of ways. Policies and procedures are reviewed on an annual basis, including
assignment of threat status to Level 1 condition findings, this supports improvement of
assessments.

These policies and procedures are reviewed on an annual basis to ensure any condition that
is found in the field that could be an imminent threat is captured so that it can be identified
during the company’s inspection programs.

Currently, PacifiCorp’s Procedure 069 provides a list of condition codes that describes
possible nonconformance criteria and associated priority level based on the severity of the
condition. The company utilizes A priority code to identify conditions that could present a
high potential impact to safety or reliability; the A priority code aligns with General Order
(GO) 95 level 1 work order priorities, meaning that “Priority A” and “Level 1” are
synonymous. An A priority condition which poses a significant present threat to human life
or property is considered an imminent threat A priority condition. PacifiCorp policy requires
immediate corrective action of an imminent threat A priority condition. Most A priority
conditions do not pose a significant present threat to human life or property and are,
therefore not considered imminent. If there is not imminent threat, the company allows 30
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days for the correction of A priority conditions. No work orders were “categorized” as
imminent threat because the company does not maintain a separate records category for
“imminent” A priority conditions. In other words, the imminence of the condition is
addressed through the immediacy of the response. If using the available records to identify
imminent A priority conditions, a very short duration (e.g., one day) between identification
of a condition and correction of that condition would likely be indicative that the condition
was imminent.

In 2022, the company performed a detailed review of all conditions to determine which
conditions could be related to wildfire risk. Through this process, the company identified
condition types reflecting an energy release risk which could result in the ignition of a fire.
If a condition has an energy release risk, the company reasonably assumes that an A priority
condition has greater wildfire risk than a B priority condition. Likewise, an imminent A
priority condition has greater risk than a non-imminent A priority condition (and required
correction timeframes reflect this conclusion). But it is the condition type which correlates
to the energy release risk, so the company believes that this focus is the best approach for
identifying failure modes which might result in an imminent condition.

PacifiCorp’s strategy for performing internal and external audits is already being
implemented with evaluation of inspector’s accuracy in identifying and prioritizing
conditions.

In addition to PacifiCorp’s internal audit processes, the company is externally audited by
California Public Utilities Commission (CPUC) Energy Safety and Reliability Branch (ESRB)
for General Order 95 (GO 95) compliance. From 2021 to 2023, PacifiCorp participated in
six audits which included a review of PacifiCorp’s policies, procedures, records over the last
5 years, and 344 facilities in the field. Through these audits, there has been no findings
regarding non-compliance with GO 95 level 1 priority work order imminent threat
conditions.

In certain, limited circumstances PacifiCorp may use temporary corrective actions or interim
measures to decrease imminent threat conditions. The company tracks such actions in its
Facility Point Inspection (FPI) system. If it is decided that temporary corrective actions or
interim measures are to be implemented on an imminent threat condition, the company
captures the temporary or interim measure in the comments for the imminent condition.
The condition is then removed from the system and readded to the system with the same
condition code but a lower priority (level 2 or level 3) in compliance with GO 95.

PacifiCorp already has processes in place to update associated procedures, inspection
practices, and training materials to correctly identify imminent threats. Generally, this
review is performed on an annual basis to ensure compliance with national, state,
regulatory, including general order requirements. In some instances, the policies and
procedures may be updated if there are issues identified during internal and external audit
activities, company policy changes, or improvements that are discovered from
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implementation of the company’s existing programs.
Physical Audits

Pacific Power’'s QA/QC physical audits are conducted on a random selection of inspected
facilities, where corrections due to inspection results are prioritized by GO 95 priority levels,
including expedited correction timelines for conditions classified as a fire risk and in the Tier
2 and Tier 3 districts. Pacific Power emphasizes audits in wildfire risk areas by prioritizing
Tier 2 and Tier 3 regions for inspection in the first half of the year. This means these regions
go through the QA/QC process first. After a physical audit is done, the audit results are
compared with the original inspection results to see if they conform to the set condition
reporting criteria, data entry, and work performance in accordance with company
specifications.

Nonconforming results are sent to the inspection contractor for reinspection along with the
required reinspection timeline.

Software Controls

In recent years, Pacific Power began using cellphones and tablets to make inspection
records and findings. A renewed focus on inspection QA/QC in 2020 led to the
enhancement of the inspection programs and structure along with added software controls
to ensure inspections and findings are recorded consistently with internal procedures.
Nonconforming results are denied. For example, if the inspection program is designed to
only allow either an A or B priority assigned to a certain type of finding, an inspector can’t
enter a C Priority. This ensures that findings are not accidentally mischaracterized with a
lower priority level.

Quarterly Desktop Reviews

Two macro-level desktop audits were conducted quarterly; one desktop audit was
conducted by the field inspection support group (standard process as per Pacific Power
internal policy) and another was conducted by a cross-functional team of asset
management, work planning and operational performance management. The cross-
functional team desktop audit prioritized review of “fire risk” conditions and conditions in
Tier 2 and Tier 3 regions for QA/QC and correction.

To support these ongoing reviews, a new internal tool was developed to evaluate inspection
results, automatically isolate open fire risk conditions in plots, facilitate quick data export,
provide insight about trends, and drive a deeper understanding of the fire risk conditions.

Historically, desktop reviews consisted of all open conditions generally grouped together
without specific focus areas. The new tool automatically identifies potential misalignment
with internal procedures, including alignment with fire risk priorities and types. Initial rollout
of this new tool proved useful and, as part of the 2021 plan, desktop review of inspection
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results continued to use this tool and grow to review inspection results within 30 days of
input. This will ensure that potential mismatches or mischaracterization of conditions and
risk can be immediately addressed. This new quick QA/QC response is projected to address
issues while they are fresh in the minds of inspectors, drive continuous improvement and
learning opportunities, increase record accuracy and inspection result reliability.

Pacific Power intends to continue quarterly desktop reviews, which typically include a deep
dive into trends and risk.

Annual Training

Pacific Power field inspection support conducts annual field inspector training in January.
This training includes technical content such as NESC code or California General Order
requirements as well as program content, such as how to record findings, assess priorities,
ensure effectiveness of an inspection, and facilitate corrective action. In January 2022, this
training included additional content regarding fire risks and broader participation from asset
management to ensure alignment in content and priorities. While this training covers Pacific
Power’s total service territory, the training did include focused on the specific Tier 2 and
Tier 3 planned inspections in California and the potential challenges and risks associated
with the HFTD. Pacific Power intends to continue to grow this training with a focus on
wildfire mitigation and incorporate lessons learned through the other QA/QC components
to foster continuous improvement.

The inspection activity, sample size, type of audit, audit results, and target pass rate for
future activities for asset inspection and grid hardening activities is summarized in Table 8-
8. The sample size for each QA/QC activity is based on experience and history with the
company’s current asset inspection programs as well as subject matter expertise. It has been
found during QA/QC activities that the targets summarized in Table 8-8 have been
sufficient to determine if there are any discrepancies, patterns, or issues with the inspection
activity being performed and representative with the company’s inspection programs.

Since the implementation of Grid Hardening projects as part of the company’s Wildfire
Mitigation Program, its processes have had to evolve to ensure the projects that have been
completed mitigate the associated risk. This has involved the development of pre/post
energization checklists that are used to ensure the project is being constructed to meet the
requirements of the company'’s latest wildfire mitigation standards and ensures the project
is constructed as designed. The company plans to audit 100% of all Grid Hardening projects
through post construction inspections that leverage these newly developed checklists.
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Table 8-7 Grid Design and Maintenance QA/QC Program

Activity Being Sample Size Type of Audit Audit Yearly Target Pass
Audited Results Rate for 2023-2025
2022
Py

Patrol inspections _T_Ioec:/zo ;nndHI;TD Field 92% 95%

5% of Contractor
Detailed Inspections . o 90% Urban
inspections Field 77% 80% Rural

3% of Company

inspections

5% of Contractor
Intrusive Inspections . 90% Urban
inspections Field 77% 80% Rural

3% of Company

inspections

75% or greater of
Desktop Audit Company Field 84% 75% or greater

inspections

8.1.7 Open Work Orders

In this section, the electrical corporation must provide an overview of the procedures
it uses to manage its open work orders resulting from inspections that prescribe asset
management activities.

The work order process is initiated during asset inspections, regardless of the type of inspection
being performed. The inspector conducting the inspection will notate any potential violations
or noteworthy observations by assigning a Condition Code and Priority Level in Pacific Power’s
Facility Point Inspection (FPI) system. Priority Levels are assigned to align with GO 95
requirements.

While the same condition codes are used throughout Pacific Power’s service territory, the
timeframe for corrective action varies depending on location within the HFTD and the energy
release risk. In all cases, the timeline for corrections considers the priority level of any identified
condition. Conditions are planned and corrected consistent with the timeframes set forth in
GO 95. Correction timeframes are accelerated for conditions in the HFTD, as discussed in
greater detail below.

Pacific Power designates certain conditions as energy release risk conditions. As the name
suggests, this category includes conditions which, under certain circumstances, can correlate
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to increase risk of a fault event and potential release of energy at the location of the condition.
Certain condition codes are categorically designated as an energy release risk. If a condition is
designated under a particular condition code associated as an energy release risk and the
condition exists within the HFTD, the condition is designated as a fire threat condition, which
means that the condition is treated as a condition type which corresponds to a heightened risk
of fire ignition.

Conditions that are categorically designated as Energy Release Risk (historically known as Fire
Risk) Conditions will have accelerated correction time periods within Tier 2 and Tier 3 locations,
to align with GO 95 requirements. For example, Energy Release Risk conditions found in HFTD
area’s (Tier 2 or Tier 3) are considered Fire Threat conditions and the correction time period is
accelerated to minimize fire risk.

Once the Condition is input into FPI it is considered an open work order. Pacific Power uses
Geographic Information Systems Maintenance Organizer (GISMO) application tool for
identifying Suggested Correction Dates. Corrections are then planned with the intent to
complete on or prior to the GISMO Suggested Correction Date. While GISMO Suggested
Correction Dates are developed to facilitate prioritization in Correction and align with
compliance requirements, they are not meant to indicate compliance requirements and, in many
cases, will not match compliance requirements exactly.

For example, a Pacific Power C priority, which maps to a GO95 Level 3 priority, requires
correction within 60 months as per GO 95. However, to promote operational efficiency and
bundle the Correction of both B priority and C priority Conditions, Pacific Power plans to
complete C priority Conditions within 36 months. Therefore, the Suggested Correction Date in
GISMO reflects this 36-month correction timeframe per business rules. The inability to correct
a C priority Condition within 36 months is not indicative of failure to meet compliance
requirements per GO 95.

In GISMO, a month is the from day to day. To expand on the previous example, a C priority
condition found on August 20, 2019, will have a GISMO correction due date of August 20,
2022. The GO 95 Level 3 priority requires 60 months, which would correlate to a compliance
correction due date of August 31, 2024. Setting the GISMO correction due date ahead of the
compliance required date promotes completing the work ahead of requirements. Should
corrections be completed after the GISMO date but before the compliance date, they are
considered compliant.

Circumstances may also exist where, to promote operational efficiency, Corrections may be
bundled or prioritized in a manner that the Correction is completed after the GISMO Suggested
Correction Date but still before the GO 95 compliance correction date. Additional scenarios
that can affect the timing of the correction include customer related issues, third party refusal,
no access, permit requirements, and system emergencies. However, these circumstances
should not be common. Furthermore, it is critical to note that Suggested Correction Dates may
change with time to reflect changes in regulation, risk, or due to operational efficiency
requirements.
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Upon completion of the Condition correction, FPI is updated to show the nature of the work,
the completion date, and the identity of the persons that completed the work for the specific
work order. Once the Condition is changed to complete the work order is complete.

PacifiCorp’s timelines for correction of Level 1 priority work imminent threat conditions (A
priority imminent conditions) is immediate correction. There are currently no open level 1
priority imminent threat conditions in the company’s FPI system.

PacifiCorp performed an evaluation on all Level 1 work orders from 2020 to 2023 to
consider if any should have been classified as an imminent threat (and, consequently, should
have been corrected immediately). There were no conditions on any of these work orders
that should have been reclassified as imminent threats.

The remaining outstanding Level 1 priority work orders included in Chart and Table 8-8 are
non-imminent threats and are to be corrected within 30 days. These conditions exceeded the
30-day correction timeframe due to material lead time and permitting requirements. To address
this in the future, the company has already implemented processes such as ordering extra
material. To assist with prioritization of work orders based on wildfire risk, the conditions are
reviewed with the local offices to determine prioritization based on the type of condition and
condition priority.

Root cause analysis from review of the conditions that exceeded the 30-day correction
timeframe is due to access, material, permitting, and resource constraints. The company is
currently developing new tools and implementing changes into its existing processes to
mitigate delays associated with these items.

Any Condition that is not completed on or before the compliance date is considered a past due
work order. These work orders are actively monitored and tracked so that they can be
corrected as soon as possible. Pacific Power does not currently have the capability to project
trends or future targets with regards to past due work orders but has included the current
number of past due work orders in the Chart and Table 8-8 below.
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Past Due Work Orders
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Table 8-8 Number of Past Due Asset Work Orders Categorized by Age

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days
Q4- Q1- Q4- Q1- Q4- Q1- Q4- Q1-
2022 2023 2022 2023 2022 2023 2022 2023
Non-HFTD 0 22 18 22 14 17 17 31
HFTD Tier 2 1 4 1 8 0 2 1 1
HFTD Tier 3 0 0 0 8 0 0 0 0

8.1.8 Grid Operations and Procedures

As described in Section 6, Pacific Power uses a combination of tools, analysis, and maps
layered with a risk driver analysis to inform strategic asset inspections, vegetation
maintenance practices, and long-term system hardening solutions. However, as climate and
weather patterns change, extreme weather events are predicted to become more frequent,
and the potential exists for seasonal, dynamic, and/or isolated risk events to occur that
compound or deviate from this baseline risk. Therefore, having an additional sophisticated,
dynamic risk model grounded in situational awareness is pertinent to ensure electric utilities
know when, where, how, and why to take abnormal action to mitigate the risk of wildfire.

Pacific Power’s approach to situational awareness, which is described in more detail in
Section 8.3, includes the acquisition of data to forecast and assess the risk of potential or
active events to inform operational strategies, response to local conditions, and decision
making. These key components, which are outlined in the graphic below, are leveraged to
inform risk-based system operations and work practices as discussed in the sections below.
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SITUATIONAL AWARENESS
8.1.8.1 Equipment Settings to Reduce Wildfire Risk

In this section, the electrical corporation must discuss the ways in which operates its
system to reduce wildfire risk. The equipment settings discussion must include the
following:

e Protective equipment and device settings

e Automatic recloser settings

e Settings of other emerging technologies (e.g., rapid earth fault current
limiters)

For each of the above, the electrical corporation must provide a narrative on the
following:

e Settings to reduce wildfire risk

e Analysis of reliability/safety impacts for settings the electrical
corporation uses

e Criteria for when the electrical corporation enables the settings

Adjustments to power system operations can help mitigate wildfire risk. System operations
adjustments generally include the modification of relay settings for protective devices on
distribution lines or changes to line re-energization testing protocols described further in
this section. These adjustments are not universally applied to power system operations
because there are certain disadvantages in their use, especially because they may increase
outage frequency and duration experienced by customers. In other words, a balance is
required to provide customers with reliable power while still mitigating wildfire risk. To help
balance these concerns, Pacific Power is deploying technologies such as fault indicators as
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discussed below. This WMP activity is tracked with Tracking ID# GO-01.
Protective Equipment and Device Settings

Line protective devices, such as line reclosers, are currently deployed on various
transmission and distribution lines throughout Pacific Power’s service territory. When a line
trips open due to fault activity, reclosers can be programmed to momentarily open, allow
the fault to dissipate, then reclose in an effort to test if the fault is temporary. The reclosing
function gives the ability to restore service on a line that has tripped while maintaining the
option to open again if the fault persists. If the fault is permanent, the recloser will operate
and stay open (known as the “lock out” state) until the line has been deemed ready for re-
energization. The image below generally depicts one potential configuration of a
distribution circuit with multiple line reclosers installed.

Segmentation
Options ‘

iy WA

;

‘\I ﬁ Fault Location

Distributionl
Substation Ss.
\\
\

ﬂ Recloser

[#]=] Circuit Breaker

Figure 8-7: Example of Distribution Circuit with Multiple Reclosers

In general, recloser operation is beneficial because it reduces the number of sustained
outages and improves customer reliability. The reclosing function, however, implicates
some degree of ignition risk because additional energy can be released if a fault persists.
When a fault is detected on the line, a recloser will trip and reclose based on predetermined
settings to re-energize the line. If the fault is temporary in nature and is no longer present
upon the reclose operation, the line will re-energize resulting in limited impact to customers.
If the fault persists, however, reclosing can, depending on the circumstances, potentially
result in arcing or an emission of sparks. Accordingly, a strategic balance between customer
reliability goals and wildfire mitigation goals is required.

Pacific Power has used recloser disabling strategies on transmission lines for many years,
and it has employed more frequent disabling of reclosers on transmission lines in recent
years because of the increased wildfire risk. Pacific Power has been able to use these
strategies without having too great of an impact on customer reliability. With wildfire risk
continuing to increase, Pacific Power is implementing additional strategies on the
distribution network, including the use of modified protection and control schemes to
reduce wildfire risk, refers to as Elevated Fire Risk (EFR) settings.
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Elevated Fire Risk (EFR) Modes

EFR modes of operation are intended to reduce fault clearing times and arc energy
expended during a fault event, to detect and respond to all faults on the system and to
maintain an acceptable level of customer service reliability. Pacific Power has many
different intelligent electric devices in operation as protective devices on the distribution
system. Each device has a different set of functions and limitations which may be employed
to reduce risk during elevated fire risk conditions. At the same time, changes to the reclosing
settings of devices can have significant impacts on customer service reliability, which itself
implicates safety concerns.

The primary method to reduce arc energy is the reduction of fault interruption time. Settings
are designed to maintain coordination between the different zones of protection, as
necessary. Furthermore, total arc energy expended during a system event can be reduced
by limiting the number of times the arc may be established. This can be accomplished by
adopting a policy of limited reclosing while in the elevated fire risk mode. Reclosing,
however, is an important tool for maintaining service reliability. Thus, the approach towards
reclosing functionality in certain EFR modes will be influenced by the network
configuration. Reliability is enhanced by deploying automatic sectionalizing devices or field
reclosers to protect downstream segments of a circuit. These devices allow selective
protection for certain sections of the line and provide indication and direction to guide
restoration efforts. In general, when these elements are in place, EFR modes limit reclose
attempts at a circuit breaker; but, in the absence of downstream devices, the protective
relay at the substation in EFR mode will perform a single reclose attempt to reestablish /
restore service.

The use of instantaneous overcurrent and definite time elements limit the operation of fuses
on the distribution system. This is by design, because fused elements require time to operate
and delay is undesirable in the context of elevated fire risk. The limitation of fuse operation
on the distribution system has a two-fold impact on system protection. First, sensitivity of
the overcurrent elements on the protective relays must be evaluated so that these relay
elements can provide adequate protection to the end of line. Second, additional fault
indication devices are warranted to aid in locating a fault, thereby supporting quicker
restoration.

System Coordination in EFR Modes

System coordination in the EFR setting is maintained through short time delays. This short
time delay allows downstream reclosers on the system to operate before upstream devices
have time to respond to the faulted system conditions. With increased sensitivity on the
relays and short time delays, however, it is still not expected that a downstream fuse will
have time to operate.

Substation relays and recloser controllers on the system which have not yet been upgraded
to intelligent electric devices shall use existing tag and recloser control functions to mitigate
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fire risk. Below is a table of the current common relays deployed on the Pacific Power
system, the type of EFR mode that can be used on that specific relay, together with the
expected fault operation outcomes and coordination.

While the program and methods used to deploy EFR settings are continuously evolving, the
following table describes the current EFR Modes, expected fault operation, reclosing action,
coordination with reclosers, and actions to restore depending on the type of equipment
installed. Changes to the approach outlined below are possible and generally managed
through internal company policies and procedures.

Table 8-9: Current EFR Mode Configurations

Expected . Coordinates .
Relay EFR Mode Fault e with Actionto | Notes
Operation Reclosers
SEL-751 Prior to May Tagged/Reclose 43RT - Tagged
2020 Off Lockout No No Reclose Off | s20 pociose OFf
SEL-751 Prior to EFR 1 Trip, Reclose, Yes Yes EFR Mode, | 43RT - Tagged
December 2021 Lockout Reclose Off 43R — Reclose Off
~ EFR Mode, 43RT — Tagged
SEL-751 with reclosers EFR 2 Lockout No Yes Reclose OFF | 43R — Reclose Off
SEL-751 without Trip, Reclose, EFR Mode, 43RT — Tagged
reclosers EFR1 Lockout Yes N/A Reclose Off 43R — Reclose Off
SEL-651R2 Prior to Tagged/Reclose EFR Mode,
December 2019 Off Lockout No No Reclose Off
SEL-651R2 Prior to Trip, Reclose, EFR Mode,
April 2022 EFR 2 Lockout Yes Yes Reclose OFf
Trip, Reclose, EFR Mode,
SEe EFR2 Lockout Yes Yes Reclose OFF
SEL-351R4 prior to Tagged/Reclose Trip, Reclose,
March 2020 Off Lockout No No Reclose O
Trip, Reclose, EFR Mode,
SEL-351R4 EFR 2 Lockout Yes Yes Reclose Off
351R2 Prior to April Tagged f
2020/ Form 6 Reclase Off Lockout Mo No Reclose OFF
Trip, Reclose, EFR Mode,
=l BFR2 Lockout Yes Yes Reclose Off
DPU 2000R 7 DPU 2000 Tagged / 43RT — Tagged
| Form 4C Reclose Off Lockout No No Reclose OFF | 435 _ Reciose Off
DPU Electromechanical Reclose Off Lockout Mo No Reclose ON If relay configured
for Zone Sequence
DPU Blectromechanical Reclose Off Lockout No No Reclose OFF

Reliability Impacts of EFR Settings

The implementation of EFR settings on the distribution network can have an impact on
customer reliability as depicted in Figure 8-8 and Pacific Power is exploring different
strategic combinations to find the right balance.
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To mitigate impacts to customer reliability, Pacific

Power generally does not disable reclosing seasonally.

Instead, Pacific Power leverages a daily risk assessment

process and situational awareness reports described in

Section 8.3.6. For example, when meteorological
ge conditions of increased wildfire risk occur, an
alternative operating mode may sometimes be used to

— reduce the number of reclose attempts, increase the

open interval time between trip and reclose operations,

or set the recloser to lock out upon a single trip event.
In 2023, Pacific Power plans to continue evaluating
situational awareness, customer outages and other
Wildfire Mitigation information to further optimize the settings and
implement EFR settings as needed.

Reliability

Figure 8-8: General Relationship
between EFR Settings, Reliability,
and Wildfire Mitigation

General Criteria for Using EFR Settings

The Company deploys a cross-departmental approach to monitoring meteorological
conditions related to wildfire risk and adjusting daily operations of distribution system
assets, including implementation of EFR settings. The various information and departments
are coordinated by leveraging situational awareness assessments that inform the
operational actions across the service territory. These situational awareness reports, also
known as the District-Level Wildfire Risk Matrix, are described in Section 8.3.6.

Operational Procedures for Using EFR Settings

Figure below illustrates the operational coordination. As Pacific Power is continuously
improving and evolving its plan and programs, the process below is subject to change and
is managed by internal company policies and procedures.
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Figure 8-9: Operational Process for EFR Implementation
EFR Capabilities

By leveraging the combination of configurations outlined in Table 8-9, Pacific Power is able
to implement EFR settings across all distribution circuits in California. Additionally, line
protective devices, such as line reclosers or relays, are currently being upgraded on various
transmission and distribution lines throughout Pacific Power’s service territory as described
in Section 8.1.2.8. to enable the more sophisticated EFR 1 and EFR 2 modes.

Effectiveness of EFR Settings

Currently, Pacific Power does not have any specific calculations or quantitative assessment
of effectiveness for EFR settings. As discussed above, use of EFR Settings implicates the
need to balance reliability concerns against wildfire mitigation goals. Pacific Power is not
yet aware of a formulaic methodology to assess effectiveness, but it will continue to
evaluate potential approaches. In general, Pacific Power believes that selective application,
based on specific daily risk assessments accomplishes a greater degree of effectiveness,
because it better balances the competing objectives.

Automatic Recloser Settings

As described above, automatic reclosing is a part of standard protection and control
settings. It can be beneficial because it reduces the number of sustained outages and
improves customer reliability. The reclosing function, however, implicates some degree of
ignition risk because additional energy can be released if a fault persists. Risk-based
modifications to automatic recloser settings are considered embedded in the EFR program
described above.
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Settings of Other Emerging Technologies

Pacific Power does not currently have other modified protection and control setting
programs.

8.1.8.2 Grid Response Procedures and Notifications

The electrical corporation must provide a narrative on operational procedures it uses to
respond to faults, ignitions, or other issues detected on its grid that may result in a
wildfire including, at a minimum, how the electrical corporation:

e Locates the issues
e Prioritizes the issues

e Notifies relevant personnel and suppression resources to respond to
issues

e Minimizes/optimizes response times to issues

Issue Location

In all circumstanced, Pacific Power's System Operations is the central hub of
communications of the distribution network. If an outage occurs on the distribution
network, Region Operations generally manages the outage response and direct restoration
efforts. Similar to the use of EFR settings, an operator's response may change based on the
daily risk assessment. Under elevated wildfire conditions (YELLOW), the operator will
coordinate with field personnel to decide if any additional actions are warranted due to
particular circumstances. In significant or extreme wildfire conditions (ORANGE or RED), an
operator may not restore until after additional patrols are performed as described below.

Re-energization Practices

Pacific Power also modifies re-energization practices based on risk-assessments, thereby
also requiring a balance between customer reliability and wildfire mitigation. If a breaker or
recloser has “locked-out” - meaning that it has opened and no longer conducts electricity -
a system operator or field personnel will sometimes “test” the line. To test the line, the
system operator or field personnel will close the device, thereby allowing the line to be re-
energized. If the fault has cleared, then the system will run normally. If the fault has not
cleared, the device will lock out again. If the device locks out again, the system operator
then knows that additional investigation or work will be required before the line can be
successfully re-energized. Because faults are often temporary, line-testing can be an
efficient tool to maintain customer reliability similar to the use of reclosing described in the
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previous section. At the same time, line-testing can potentially result in arcing or an emission
of sparks if a fault has not yet cleared when the line is tested. To mitigate this risk, Pacific
Power requires an appropriate level of patrol prior to line testing, depending on local
circumstances. In 2023, Pacific Power plans to further incorporate situational awareness
reports to continue informing re-energization protocols during periods of elevated risk.

Response Tools to Minimize Impacts

Implementation of EFR settings or other operations protocols for the purpose of wildfire
mitigation can result in more frequent outages to customers. While sometimes warranted
to reduce the risk of wildfire, Pacific Power recognizes the disruption this can have to
customers and communities.

The time it takes to patrol a
o line and overall impact to
= T { } customers can be
substantially reduced when

‘é’ the fault location (or at least
approximate location) can be

determined quickly. Pacific

9}\ Power installed fault
é?ﬁ indicators in 2022 across the
California service territory,

‘l" prioritizing circuits that fed

ﬁé = I into the HFTD areas where
gﬁ\%& @ EFR settings are most likely
to be implemented. When an
outage occurs, these new

N 'T‘ tools are utilized by regional
= 0

I operators and field
personnel to narrow down
B potential fault locations,
@ [ e optimize the deployment of
| R resources, and expedite

restoration.

Distribution
Substation

Figure 8-10: General Fault Indicator Location

As Pacific Power continues to understand risk and implement mitigation programs such as
EFR settings, the company may install additional fault indicators as needed to continue
balancing the impact to customers and wildfire mitigation.
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Fire Suppression Notifications

Pacific Power’s emergency management team maintains relationships with federal and state
emergency responders and mutual assistance groups. The company’s emergency manager
has contact information for state, county and tribal emergency managers, the state’s
Emergency Operations Center Emergency Support Functions (ESF) personnel, and the
Geographic Area Coordination Centers for fire-related emergency response. District
operations managers also maintain relationships with local first responders. If an incident
like a wildland fire occurs and emergency operations are established, a district manager or
an identified company representative will deploy when needed or requested to the
jurisdictional agency’s Incident Command Post (ICP) to provide necessary electric utility
support and coordination.

8.1.8.3 Personnel Work Procedures and Training in Conditions of Elevated
Fire Risk

The electrical corporation must provide a narrative on the following:

e The electrical corporation’s procedures that designate what type of work
the electrical corporation allows (or does not allow) personnel to perform
during operating conditions of different levels of wildfire risk, including:

e What the electrical corporation allows (or does not allow) during each
level of risk

e How the electrical corporation defines each level of wildfire risk
e How the electrical corporation trains its personnel on those procedures

e How it notifies personnel when conditions change, warranting
implementation of those procedures

e The electrical corporation’s procedures regarding deployment of
firefighting staff and equipment (e.g., fire suppression engines, hoses,
water tenders, etc.) to worksites for site-specific fire prevention and
ignition mitigation during on-site work

During fire season, Pacific Power modifies field operations and work practices to further
mitigate wildfire risk. Additionally, Pacific Power invests in tools and equipment to mitigate
wildfire risk. This WMP activity is tracked with Tracking ID# GO-02.

Modified Work Practices

As a part of the situational awareness reports and briefings prepared by the meteorology
department as described in Section 8.3.6, the operations department within Pacific Power
considers the local weather and geographic conditions that may create an elevated risk of
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wildfire. These practices are targeted to reduce the potential of direct or indirect causes of
ignition during planned work activities, fault response and outage restoration.

Pacific Power personnel working in the field during fire season mitigate wildfire risk through
a variety of tactics. Routine work, such as condition correction and outage response, poses
some degree of ignition risk, and, in certain circumstances, crews modify their work
practices and equipment to decrease this risk. In the extremely unlikely event that a fire
ignition occurs while field crews or other Pacific Power personnel are working in the field
(collectively “field personnel”), such field personnel are equipped with basic tools to
extinguish small fires.

Pacific Power is able to mitigate some
wildfire risk by managing the way that
field work is scheduled and performed. To
effectively manage work during fire
season, area managers regularly review
local fire conditions and weather forecasts
provided to them as part of Pacific
Power’s monitoring program - discussed
in the situational awareness section.

During fire season generally, operations
managers are encouraged to defer any
nonessential work at locations with dense
and dry wildland vegetation, especially during periods of heightened fire weather
conditions. If essential work needs to be performed in the HFTD and other areas with
appreciable wildfire risk, certain restrictions may apply, including the evaluation of hot work,
selection of Personal Protective Equipment (PPE) and suppression tools, or consideration
for additional site prep work.

These restrictions are evaluated based on the daily situational awareness reports described
in Section 8.3.6. As Pacific Power is continuously improving and evolving its plan and
programs, the process below is subject to change and is managed by internal company
policies and procedures. However, in general, whenever wildfire risk potential is at little or
no wildfire risk (GREEN), work may be conducted using normal operating practices. When
the Meteorology Department, however, forecasts wildfire risk conditions that are elevated
(YELLOW), significant (ORANGE) or extreme (RED), local T&D Operations may modify
operating practices. For example, certain personal protective equipment and basic fire-
fighting tools are required for any field work during periods of elevated fire risk. Local area
management will also evaluate, after considering multiple factors regarding the local
circumstances of a particular circuit, whether any hot work modifications should be made.
If wildfire risk is significant or extreme, local area management will also consider whether
any additional work might be appropriate.
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1. When a circuit is identified as having elevated wildfire risk or above - meaning
YELLOW, ORANGE or RED - local area management will complete an Elevated Fire
Risk Work Evaluation (using a standard checklist form for that purpose).

2. When a circuit is identified as having significant wildfire risk or above - meaning
ORANGE or RED - in addition to the actions in No. 1 above, local area management
will complete an Additional Work Evaluation (using a standard checklist form for that
purpose).

3. When a circuit is identified as having extreme wildfire risk or above - meaning RED
- in addition to the actions in No. 1 and No. 2 above, local area management will
cancel planned hot work (instead of considering alternatives as part of a Hot Work
Evaluation).

The activities of T&D Operations, with respect to a particular category of wildfire risk
potential, is summarized in the following table:

Fire Risk Potential Yellow Fire Risk Potential Orange

PPE Equipment and Tools PPE Equipment and Tools PPE Equipment and Tools

Daily Hot Work Evaluation Daily Hot Work Evaluation Cancel Hot Work
Additional Work Evaluation Additional Work Evaluation

Additional Resources

To implement some of the wildfire mitigation programs generally described above and in
Sections 8.1.8.1 and 8.1.8.2, additional labor resources and field personnel time is often
required to (a) support system operations in assessing localized risk and administering EFR
settings and (b) responding to outages during fire season with additional patrols and
coordination.

Under normal operating procedures, system operators and field personnel work together
on a daily basis to manage the electrical network. In many situations, system operators
depend on field personnel to gather information and assess local conditions. As discussed
in Sections 8.1.8.1 and 8.1.8.2, there are system operations procedures during wildfire
season for implementing EFR settings and limiting line-testing. Consequently, system
operators need field personnel to gather information and assess local conditions during fire
season more frequently than would otherwise be required under normal operating
procedures. The requests from system operators may be varied, ranging from a simple
phone call to confirm that it is raining in a particular area, to a much more time-intensive
request, such as a full line patrol on a circuit.

Field personnel may also spend some additional time when responding to an outage during
fire season. As discussed in Section 8.1.8.2, a heightened risk exists with traditional
restoration practices. To mitigate this risk, field operations may perform some amount of
line patrol on certain de-energized sections of the circuit, notably during fire season and
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particularly in the HFTD dependent on current conditions at the work site and the duration
of the restoration work. Depending on the circumstances, this extra patrol might be done
just before or just after re-energizing the line. Typically, this type of line patrol does not
involve a close inspection of any particular facility; instead, it is a quick visual assessment
specifically targeted to identify obvious foreign objects that may have fallen into the line
during restoration work.
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8.1.9 Workforce Planning

In this section, the electrical corporation must report on qualifications and training practices regarding wildfire
and PSPS mitigation for workers in the following target roles:

e Asset inspections.
e Grid hardening.

e Risk event inspection.

Table 8-10 Workforce Planning, Asset Inspections

Worker Title Minimum Special Electrical Electrical Contractor Contractor Reference to
Qualifications for Certification Corporation Corporation % FTE % Special Electrical Corporation
Target Role Requirements % FTE Min % Special Min Quals Certifications Training/Qualification
Quals Certifications Programs

Annual inspector
NESC, GO 95 trained 100% N/A training conducted by

Pacific Power

Annual inspector
Field Inspector NESC, GO 95 trained N/A 100% training conducted by

Pacific Power

Field Inspection
Specialist
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Table 8-11 Workforce Planning, Grid Hardening

Worker Title Minimum Qualifications Special Electrical Electrical Contractor Contractor Reference to
for Target Role Certification Corporation Corporation % FTE % Special Electrical Corporation
Requirements % FTE Min % Special Min Quals Certifications  Training/Qualification
Quals Certifications Programs
Journeyman/Lineman Qualified Electrical 88%
Worker
C L Qualified Electrical o
Highline Patrolman Worker 4%
Technician Qualified Electrical 8%
Worker
Table 8-12 Workforce Planning, Risk Event Inspection
Worker Title Minimum Qualifications for Special Electrical Electrical Contractor  Contractor Reference to
Target Role Certification Corporation  Corporation % FTE % Special Electrical Corporation
Requirements % FTE Min % Special Min Quals Certifications  Training/Qualification
Quals Certifications Programs
N/A N/A N/A N/A N/A N/A N/A N/A
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8.2 VEGETATION MANAGEMENT AND INSPECTIONS

8.2.1 Overview

In accordance with Public Utilities Code section 8386(c)(9), each electrical corporation’s
WMP must include plans for vegetation management.

In this section, the electrical corporation must identify objectives for the next 3- and
10-year periods, targets, and performance metrics related to the following vegetation
management programmatic areas:

e Vegetation inspections

e Vegetation and fuels management

e Vegetation management enterprise system
e Environmental compliance and permitting
e Quality assurance / quality control

e Open work orders

Pacific Power’s vegetation management program is modeled on industry best practices,
including systematic maintenance, scientifically based pruning to maintain safe vegetation
to conductor clearances, tree removal (both incompatible species and hazard trees), tree
replacement, cover-type conversion, herbicide use, tree growth regulator applications, and
the use of specialized tools and equipment.

8.2.1.1 Objectives

Each electrical corporation must summarize the objectives for its 3-year and 10-year
plans for implementing and improving its vegetation management and inspections.
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Table 8-13 Vegetation Management Implementation Objectives (3-year plan)

Obijectives for Applicable Applicable Method of Completion Reference
Three Years Initiative(s), Regulations, Verification  Date (section & page
Tracking ID(s) Codes, (i.e., #)
(2023-2025) Standards,and  program)
Best Practices
(See Note)
Create SME QA/QC,VM-11 GO 95, Rule 35, process & December 8.2.2
process & PRC 4293, FAC  procedure 2024
procedure for VM 003-4 update
database review
four times a year.
Develop auditsto  QA/QC,VM-11 GO 95, Rule 35, Process & December 8.2.5
provide PRC 4293, FAAC procedure 2024
understanding of 003-4 update, WMP
the data collection reporting
process.
Create procedure for QA/QC,VM-11 GO 95, Rule 35, WMP reporting December
exchanging best PRC 4293, FAAC 2024
practices with other 003-4
CA electrical
corporations and
implementing
information into
training and QA
Create QA/QC QA/QC,VM-11 GO 95, Rule 35, WMP reporting December
process and PRC 4293, FAAC 2025
procedure for 003-4
benchmarking data in
the database and
inspections.
Develop training Patrol Inspection, GO 95, Rule 35, Training December
content for QA/QC,VM-03, PRC 4293, FAACmaterial update 2025
specialized VM-11 003-4
equipment used for
inspecting vegetation
for conditions that
increase wildfire risk.
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Table 8-14 Vegetation Management Implementation Objectives (10-year plan)

Obijectives for Applicable Applicable Method of Completion Reference
Ten Years Initiative(s), Regulations, Verification (i.e., Date (section & page
Tracking ID(s)  Codes, program) #)
(2026-2032) Standards, and
Best Practices
(See Note)
Update vegetation VM-01,VM-02, GO95, Rule 35, WMP reporting  December 8.2.5
database to have VM-03, VM-04, PRC 4293, FAC 2032
information about  VM-06, VM-07 003-7
typical
environmental
conditions
8.2.1.2 Targets

Initiative targets are forward-looking quantifiable measurements of activities identified
by each electrical corporation in its WMP. Electrical corporations will show progress
toward completing targets in subsequent reports, including QDRs and WMP Updates.

Table 8-15 Vegetation Management Initiative Targets by Year

Initiative Trackin 2023 x% Risk 2024 x% Risk 2025 x% Risk Method of
Activity ID & Target & Impact Target& Impact Target& Impact Verification
Unit 2023 Unit 2024 Unit 2025
Fuels 3126 Poles 3126 Poles 3126 Poles
management - brushed in brushed in brushed in Annual post-
Pole clearing  VM-05 LRA HETD TBD LRA HETD TBD LRA HETD TBD Yvork audit by
beyond PRC internal staff
1292 areas areas areas
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Table 8-16 Vegetation Inspections and QAQC Targets by Year

Target Target End of Target LaliEed \IE(::rOf x%
. & g Year x% Risk g End of 2 Target x% Risk
Initiative Activity Tracking End of End of Taraet ([ End of Q3 Targe Risk 2025  Impact Method of
ID Q22023 Q32023 Q2 2024 2024 Impact . Verification
. . 2023 & 2023 . 2024 & & Unit 2025
& Unit & Unit . & Unit . & 2024
Unit Unit .
Unit
786 874 826 Irr::z(:;:cslol:illin
Detailed Inspection - 450 circuit 700 circuit 829 circuit 524 circuit . cuit circuit circuit roiect ’closec;gl;t
C . P VM-01 miles miles miles TBD miles . miles TBD miles TBD proj .
Distribution . . . . miles . . documentation,
inspected inspected inspected inspected . inspecte inspecte .
inspected and field
d d e .
verification
602 lin 270 Irnsp(:;tlol:illin
Detailed Insoection - 158line  211lline 264 line 361line  482line ¢ miles of erc‘.’ :’I & .
ctarled ISpection =102 miles miles miles ~ TBD  miles miles o> line  TBD broject closeou
Transmission . . . . . inspecte . documentation,
inspected inspected inspected inspected inspected inspecte .
d d and field
verification
Inspection
865 922 .
Patrol Inspection - 820 circuit 1,027 :iﬁ:i?t 578 circuit 8‘6fuit circuit circuit ri?;g: ’c:)ollsl,:anciut
Lol INSp VM-03  miles circuit miles <" TBD  miles miles TBD  miles TBD proj :
Distribution inspected inspected miles inspected inspecte inspecte documentation,
P P inspected P inspectedcI P d P and field
verification
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Target Target Ehn i Target el 5::r0f x%
ki dg dg Year x% Risk dg End of .°k Target x% Risk hod
Initiative Activity Uizdding [Ewloy ) @5 Target Impact e o Q3 et i 2025 Impact UBLEE o
ID Q22023 Q32023 Q2 2024 2024 Impact . Verification
X . 2023 & 2023 . 2024 & & Unit 2025
& Unit & Unit . & Unit . & 2024
Unit Unit .
Unit
Inspection
: 296line  3291line 329 line 99line  99line 2 ne 329 line records, billing,
Patrol Inspection - . . . . . miles miles project closeout
. VM-04 miles miles miles TBD miles miles . . .
Transmission inspected inspected inspected inspected inspected Inspecte Inspecte documentation,
P P P P pected 4 d and field
verification
QAQC - Post-Audits 635line 1,027 line 1,027 line 520line  865line 865 line 922 line Mileage
L VM-11 . . . TBD . . . TBD . TBD documentation
Distribution (Patrol) miles miles miles miles miles miles miles .
and tracking
QAQC - Post Audits 175line  329line 329 line 40line  99line 99 line 329 line Mileage
. VM-11 . . . TBD . . . TBD . TBD documentation
Transmission (Patrol) miles miles miles miles miles miles miles .
and tracking
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8.2.1.3 Performance Metrics Identified by the Electrical Corporation

Performance metrics indicate the extent to which an electrical corporation’s Wildfire
Mitigation Plan is driving performance outcomes. The electrical corporation must:

e List the performance metrics the electrical corporation uses to
evaluate the effectiveness of its vegetation management and
inspections in reducing wildfire and PSPS risk

e For each of these performance metrics listed, the electrical
corporation must:

e Report the electrical corporation’s performance since 2020 (if
previously collected)

e Project performance for 2023-2025

e List method of verification

Table 8-17 Vegetation Management and Inspection Performance Metrics Results by Year

Method of Verification
Performance ;450 2021 2022 2923 207k B0 (e.g., third-party evaluation,
Metrics Projected Projected Projected QDR)

\Vegetation-
caused - - - - - - -
ignitions

\Vegetation-
caused - - - - - - -
outages

At the time of this filing, Pacific Power is unable to provide Vegetation Management and
Inspection Performance Metrics.
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8.2.2 Vegetation Management Inspections

In this section, the electrical corporation must provide an overview of its procedures for
vegetation management inspections.

The electrical corporation must first summarize details regarding its vegetation
management inspections. The table must include the following:

e Type of inspection

e Inspection program name
e Frequency or trigger

e Method of inspection

e Governing standards and operating procedures

Pacific Power’s Vegetation Management inspection programs are summarized in the table
below and described in the following subsections.

Table 8-18 Vegetation Management Inspection Frequency, Method, and Criteria

Type Inspection  Frequency or Method of Inspection Governing Standards
Program Trigger (Note 2) & Operating Procedures
(Note 1)
Distribution Detailed Three-Year Cycle Ground CPUC GO 95 Rule 35, PRC
4293

Transmission Detailed Annual to Three-Years Aerial and Ground FAC 003-4, PRC 4293

Distribution Patrol Annual Ground CPUC GO Rule 35, PRC 4293

Transmission Patrol Annual Aerial and Ground FAC 003-4, PRC 4293

Distribution Pole Clearing Annual Ground PRC 4292

Ground inspection: ground-based visual inspection to identify vegetation conditions
requiring correction, including Level 1 limited visual assessment consistent with ANSI A300
Part 9.

Aerial inspection: helicopter-based visual inspection to identify vegetation conditions
requiring correction. Conditions identified through aerial inspection may be reviewed with
follow-up ground inspection to verify conditions.
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8.2.2.1 Detailed inspections and management practices for vegetation
clearances around distribution electrical lines and equipment

Process

Detailed inspections for vegetation clearances around distribution electric lines in California
are generally performed on a planned cycle where vegetation along a circuit scheduled for
cycle maintenance is inspected and vegetation requiring work is identified for pruning or
removal. These WMP activities are tracked with Tracking IDs# VM-01 and VM-02.

Detailed inspections are designed to identify vegetation conditions for correction that are
inconsistent with distribution specifications in the company’s Vegetation Management
Standard Operating Procedures (Vegetation SOP). Correcting these conditions, which is
discussed in Section 8.2.3.2 minimizes safety and reliability risks posed by trees and other
incompatible vegetation that could encroach upon or grow near power lines. Detailed
inspections are generally ground inspections. During detailed inspections, the inspector
identifies vegetation requiring work based on criteria including (not all inclusive):

e Work thresholds, where identified by Pacific Power;

e Presence of dead wood in tree crowns at risk of falling or being blown into
conductors;

e Readily climbable trees and tree houses near conductor;

e ANSI A300 (Part 9) Level 1 limited visual assessment strategies, to identify high-risk
(hazard) trees while taking into consideration factors such as prevailing winds, slope,
and tree orientation. The inspector may conduct a closer inspection or Level 2
assessment of suspect trees, to further assess their condition;

e Inventory reduction actions, such as discretionary removals, to reduce future work
volumes.

The overall objective of detailed inspections of distribution lines is to minimize vegetation-
related reliability, safety, and wildfire ignition risks. Pacific Power’s vegetation management
program is compliant with GO 95, Rule 35, applicable Public Resource Codes, and is
described in detail in the Vegetation SOP. Pacific Power employs a work-flow process
associated with implementing detailed inspections including the following:

e Pacific Power develops a workplan identifying distribution circuits to be inspected
each year based on the established cycle.

e Circuit information important to inspection implementation (project information,
circuit maps, sensitive customers, etc.) is uploaded into the mobile data management
software tool or made available through other means to the inspection contractor.
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e The work is issued to the inspection contractor and inspection type and associated
specifications identified.

e Ground inspection is initiated by the inspection contractor, who identifies vegetation
conditions in accordance with Pacific Power specifications, which are consistent with
applicable regulations (required clearance distances).

e If conditions that require corrective maintenance (i.e., conditions that are within
Pacific Power’s work thresholds) are identified, the work location is documented, and
data collected to inform corrective maintenance actions. Inspection results are
documented and tracked. Imminent conditions are immediately reported for
corrective actions.

e Duringinspection, where corrective actions are identified, landowners are notified of
the needed vegetation management work and landowner approvals obtained.

e Inspection on a circuit is generally initiated 1-6 weeks prior to the vegetation
management corrective maintenance taking place. As the inspection is completed,
the work is released to the vegetation management contractor to conduct the
corrective maintenance.

e As Inspection of the circuit is completed, project or process documentation is
submitted by the inspection contractor to close out the inspection.

Figure 8-11 show a workflow diagram depicting inspection process.
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Figure 8-11 Vegetation Management Inspection Workflow

Frequency of Triggers

Detailed inspections for vegetation clearances around distribution electric lines in California
are generally performed on a planned three-year cycle as part of the routine maintenance
program. Pacific Power sequences the circuits to be inspected, while considering factors
including circuit location (e.g., located within HFTD), when last scheduled work took place,
knowledge of tree conditions, predominant species/growth rate, environmental factors
(e.g., weather conditions impacting access or ability to perform work), and other influencing
factors. These risk factors are considered by Pacific Power’s Utility Forestry Arborists
coupled with their working knowledge to prioritize circuits for inspection. Additionally,
limited inspections may be conducted/triggered associated with customer requests,
agencies, and Pacific Power T&D Operations requests based on observed conditions and/or
reliability metrics. Weather events or conditions may also trigger additional limited
inspections 8.2.2.2.
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Accomplishments, Roadblocks, and Updates

In 2022, Pacific Power completed over 1,100 miles of detailed inspections of distribution
circuits as part of routine maintenance, increased internal staffing to assist with quality
control efforts, relocated staff within service territory to more efficiently support the
vegetation management program and continued to make improvements to our mobile data
management software, including updated inventory, work complete, audit exception, adder
request, and refusal forms to enhance data collection and analysis capabilities. New
reporting functions were also developed using data collected to provide the vegetation
management department with additional information to be used by vegetation management
staff to drive continuous improvement and identify quality control opportunities.
Establishing a local workforce continues to be an area for improvement. There is a lack of
qualified locally based vegetation management workers. This coupled with a
newer/younger workforce, results in inefficiencies and inconsistencies as the workforce
becomes more familiar with Pacific Power’s expectations and vegetation of the area.

To address these opportunities for improvement, Pacific Power, as stated above, has
increased its staffing levels, specifically regarding quality control to identify inefficiencies
and inconsistencies for correction. In addition, Pacific Power in conjunction with its
contractor are hiring local resources at entry level positions and brining in journeyman from
out of the area to run crews until the local resources gain needed experience until they are
qualified to run a crew themselves. This approach takes time, however, and will help bring
stability to the local workforce.

8.2.2.2 Detailed inspections and management practices for vegetation
clearances around transmission electrical lines and equipment

Process

Similar to detailed inspections of distribution lines, vegetation management detailed
inspections of transmission line corridors focus on maintaining clearances and identifying
high risk (hazard) trees. Transmission lines generally have wider rights-of-way, which allows
Pacific Power to generally maintain clearances well over the Minimum Vegetation Clearance
Distance (MVCD) required in FAC-003-04. Inspections are generally ground based. Where
aerial inspections take place, they are generally followed up with ground inspections to
confirm conditions identified during aerial inspection. These WMP activities are tracked
with Tracking IDs# VM-06 and VM-07.

During detailed inspections, the inspector identifies vegetation requiring work based on
criteria including (not all inclusive):

e Action thresholds as identified by Pacific Power;

e ANSI A300 (Part 9) Level 1 limited visual assessment strategies, to identify high-risk
(hazard) trees while taking into consideration factors such as prevailing winds, slope,
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and tree orientation. The inspector may conduct a closer inspection or Level 2
assessment of suspect trees, to further assess their condition; and

e Opportunities to employ integrated vegetation management (IVM) where practicable
to the full extent of the right-of-way, to promote cover-type conversion, thereby
preventing any future incompatible vegetation growth disrupting clearances.

The overall objective of detailed inspections of transmission lines is to minimize and/or
eliminate vegetation-related reliability (cascading outages), safety, and wildfire ignition risks,
while maintaining compliance with applicable Public Resource Codes, NERC requirements,
and is described in detail in the Vegetation SOP. Pacific Power employs a work-flow process
associated with implementing detailed inspections including the following (additional aerial
inspections may also be conducted):

e Pacific Power develops a workplan identifying transmission lines to be inspected
each year.

e Transmission line information important to inspection implementation (project
information, line maps, sensitive customers, etc.) is uploaded into the mobile data
management software tool or made available through other means to the inspection
contractor.

e The work is issued to the inspection contractor and inspection type and associated
specifications identified.

e Ground inspection is initiated by the inspection contractor, who identifies vegetation
conditions in accordance with Pacific Power specifications, which are consistent with
applicable regulations (required clearance distances).

e |If conditions that require corrective maintenance (i.e., conditions that are within
Pacific Power’s action thresholds) are identified, the work locations are documented,
and data collected to inform corrective maintenance actions, such as recommended
year to conduct the corrective action. Inspection results are documented and
tracked. Imminent conditions are immediately reported for corrective actions.

e Duringinspection, where corrective actions are identified, landowners are notified of
the needed vegetation management work and landowner approvals obtained.

e Inspection on a transmission line is generally initiated 1-6 weeks prior to the
vegetation management corrective maintenance taking place. As the inspection is
completed, the work is released to the vegetation management contractor to
conduct the corrective maintenance.

e AslInspection of the line is completed, project or process documentation is submitted
by the inspection contractor to close out the inspection.
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Refer to Figure 8-11 for a workflow diagram depicting inspection process.

Frequency of Triggers
Detailed inspections of transmission lines are generally scheduled as follows:
e Main Grid Transmission: Annually

o Pacific Power lineman conduct annual inspection of main grid transmission
lines in compliance with R4 of NERC Standard FAC-003. Pacific Power
vegetation management detailed inspections supplement lineman inspections.

e Local Transmission: At a minimum once every three years, in conjunction with the
distribution detailed inspection.

Pacific Power sequences local transmission lines to be inspected, while considering factors
including line location (e.g., located within HFTD), when last scheduled work took place,
knowledge of tree conditions, predominant species/growth rate, environmental factors
(e.g., weather conditions impacting access or ability to perform work), and other influencing
factors. These risk factors are considered by Pacific Power’s Utility Forestry Arborists
coupled with their working knowledge to prioritize transmission lines for inspection.

Additionally, limited inspections may be conducted/triggered associated with customer
requests, agencies, and Pacific Power T&D Operations requests based on observed
conditions and/or reliability metrics. Weather events or conditions may also trigger
additional limited inspections (refer to section

Accomplishments, Roadblocks, and Updates

In 2022, Pacific Power completed over 270 miles of detailed inspections of local and main
grid transmission lines as part of routine maintenance. For additional accomplishments and
opportunities, refer to Section 8.2.2.1.

8.2.2.3 Patrol inspections of vegetation around distribution electric lines and
equipment

Process

To further reduce wildfire risk in the HFTD, Pacific Power conducts annual vegetation patrol
inspections, generally of distribution lines that are off cycle and of those lines where the
detailed inspection is not completed prior to the height of the fire season. This WMP activity
is tracked with Tracking ID# VM-03.

Patrol inspections are designed to identify vegetation conditions for correction that are
inconsistent with distribution specifications in the company’s Vegetation Management
Standard Operating Procedures (Vegetation SOP). Correcting these conditions, which is
discussed in Section 8.2.3.2 minimizes safety and reliability risks posed by trees and other
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incompatible vegetation that could encroach upon or grow near power lines. Patrol
inspections are generally ground inspections. During patrol inspections, the inspector
identifies vegetation requiring work based on criteria including (not all inclusive):

e Work thresholds, as identified by Pacific Power; and

e ANSI A300 (Part 9) Level 1 limited visual assessment strategies, to identify high-risk
(hazard) trees while taking into consideration factors such as prevailing winds, slope,
and tree orientation. The inspector may conduct a closer inspection or Level 2
assessment of suspect trees, to further assess their condition.

The overall objective of patrol inspections of distribution lines is to minimize vegetation-
related reliability, safety, and wildfire ignition risks by addressing vegetation conditions that
require corrective action prior to the next scheduled work (e.g., trees that may have become
hazard trees over the course of the past year and trees that have or likely to violate minimum
clearance distances before the end of the current growing season). Pacific Power’s
vegetation management program is compliant with GO 95, Rule 35, applicable Public
Resource Codes, and is described in the Vegetation SOP. Pacific Power employs a work-
flow process associated with implementing detailed inspections including the following:

e Pacific Power develops a workplan identifying distribution circuits to be inspected
each year (off cycle circuits).

e Circuit information important to inspection implementation (project information,
circuit maps, sensitive customers, etc.) is uploaded into the mobile data management
software tool or made available through other means to the inspection contractor.

e The work is issued to the inspection contractor and inspection type and associated
specifications identified.

e Ground inspection is initiated by the inspection contractor, who identifies vegetation
conditions in accordance with Pacific Power specifications, which are consistent with
applicable regulations (required clearance distances).

e If conditions that require corrective maintenance (i.e., conditions that are within
Pacific Power’s work thresholds) are identified, the work location is documented, and
data collected to inform corrective maintenance actions. Inspection results are
documented and tracked. Imminent conditions are immediately reported for
corrective actions.

e Duringinspection, where corrective actions are identified, landowners are notified of
the needed vegetation management work and landowner approvals obtained.

e Inspection on a circuit is generally initiated 1-6 weeks prior to the vegetation
management corrective maintenance taking place. As the inspection is completed,

Wildfire Mitigation Plan | Wildfire Mitigations 196



Wildfire Safety &PACIFICORP

the work is released to the vegetation management contractor to conduct the
corrective maintenance.

e As Inspection of the circuit is completed, project or process documentation is
submitted by the inspection contractor to close out the inspection.

Refer to Figure 8-11 for a work-flow diagram depicting inspection process.

Frequency of Triggers

Patrol inspections or “readiness patrols” are conducted annually on the entire length of
circuits where they are either completely within or only a portion thereof is within HFTD
where detailed inspections and associated corrective actions have not been completed or
are not scheduled.

Pacific Power sequences distribution circuits to be inspected, while considering factors
including HFTD tier (Tier Il or Tier Ill), when last scheduled work took place, knowledge of
tree conditions, predominant species/growth rate, environmental factors (e.g., weather
conditions impacting access or ability to perform work), and other influencing factors. These
risk factors are considered by Pacific Power’s Utility Forestry Arborists coupled with their
working knowledge to prioritize distribution circuits for inspection.

Additionally, limited inspections may be conducted/triggered associated with customer
requests, agencies, and Pacific Power T&D Operations requests based on observed
conditions and/or reliability metrics. Weather events or conditions may also trigger
additional limited inspections (refer to Section 8.2.3.7).

Accomplishments, Roadblocks, and Updates

In 2022, Pacific Power completed over 1,000 miles of patrol inspections of distribution
circuits. For additional accomplishments and opportunities, refer to Section 8.2.2.1.

8.2.2.4 Patrol inspections of vegetation around transmission electric lines and
equipment

Process

To further reduce wildfire risk in the HFTD, Pacific Power conducts annual vegetation patrol
inspections, generally of transmission lines that not scheduled for detail inspection. This
WMP activities are tracked with IDs# VM-04.

Patrol inspections are designed to identify vegetation conditions for correction that are
inconsistent with applicable transmission specifications in the company’s Vegetation
Management Standard Operating Procedures (Vegetation SOP). Correcting these
conditions, which is discussed in Section 8.2.3.2 minimizes and/or eliminates safety and
reliability risks posed by trees and other incompatible vegetation that could encroach upon
or grow near power lines. Patrol inspections are generally ground inspections but may be
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augmented with aerial inspections. During patrol inspections, the inspector identifies
vegetation requiring work based on criteria including (not all inclusive):

e Work thresholds, as identified by Pacific Power;

e ANSI A300 (Part 9) Level 1 limited visual assessment strategies, to identify high-risk
(hazard) trees while taking into consideration factors such as prevailing winds, slope,
and tree orientation. The inspector may conduct a closer inspection or Level 2
assessment of suspect trees, to further assess their condition;

The overall objective of patrol inspections of transmission lines is to minimize vegetation-
related reliability, safety, and wildfire ignition risks by addressing vegetation conditions that
require corrective action prior to the next scheduled work (e.g., trees that may have become
hazard trees over the course of the past year and trees that have or are likely to violate
minimum clearance distances before the end of the current growing season). Pacific Power’s
vegetation management program is compliant with applicable rules and regulations and is
described in the Vegetation SOP. Pacific Power employs a work-flow process associated
with implementing detailed inspections including the following:

e Pacific Power develops a workplan identifying transmission lines to be inspected
each year.

e Transmission line information important to inspection implementation (project
information, circuit maps, sensitive customers, etc.) is uploaded into the mobile data
management software tool or made available through other means to the inspection
contractor.

e The work is issued to the inspection contractor and inspection type and associated
specifications identified.

e Ground inspection is initiated by the inspection contractor, who identifies vegetation
conditions in accordance with Pacific Power specifications, which are consistent with
applicable regulations (required clearance distances).

e If conditions that require corrective maintenance (i.e., conditions that are within
Pacific Power’s work thresholds) are identified, the work location is documented, and
data collected to inform corrective maintenance actions. Inspection results are
documented and tracked. Imminent conditions are immediately reported for
corrective actions.

e Duringinspection, where corrective actions are identified, landowners are notified of
the needed vegetation management work and landowner approvals obtained.

e Inspection on a transmission line or portion of transmission line is generally initiated
1-6 weeks prior to the vegetation management corrective maintenance taking place.
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As the inspection is completed, the work is released to the vegetation management
contractor to conduct the corrective maintenance.

e Asinspection of the transmission line or portion of the transmission line is completed,
project or process documentation is submitted by the inspection contractor to close
out the inspection

Refer to Figure 8-11 for a work-flow diagram depicting inspection process.

Frequency of Triggers

Patrol inspections or “readiness patrols” are conducted annually on the portion of the
transmission line within the HFTD on lines that are not scheduled for detailed inspections.

Pacific Power sequences transmission lines to be inspected, while considering factors
including HFTD tier (Tier Il or Tier Ill), when last scheduled work took place, knowledge of
tree conditions, predominant species/growth rate, environmental factors (e.g., weather
conditions impacting access or ability to perform work), and other influencing factors. These
risk factors are considered by Pacific Power’s Utility Forestry Arborists coupled with their
working knowledge to prioritize distribution circuits for inspection.

Additionally, limited inspections may be conducted/triggered associated with customer
requests, agencies, and Pacific Power T&D Operations requests based on observed
conditions and/or reliability metrics. Weather events or conditions may also trigger
additional limited inspections (See Section 8.2.3.7).

Accomplishments, Roadblocks, and Updates

In 2022, Pacific Power completed over 160 miles of patrol inspections of transmission lines.
For additional accomplishments and opportunities, refer to Section 8.2.2.1.
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8.2.3 Vegetation and Fuels Management

In this section, the electrical corporation must discuss the following mitigation initiatives
associated with vegetation and fuels management:

e Fuels management

e Clearance

e Fall-in mitigation

e Substation defensible space
e High-risk species

e Fire-resilient right-of-way

e Emergency response vegetation management

8.2.3.1 Fuels Management

Pacific Power’s fuels management efforts include wood and slash management and pole
clearing activities. These efforts are described in the following subsections. Fuels
management is implemented in accordance with the company’s Vegetation SOP.

8.2.3.1.1 Wood and Slash Management

Pacific Power does not have a separate wood and slash management program or initiative
beyond the management practices as identified in its Vegetation SOP. Pacific Power’s wood
and slash management practices, which are part of the base vegetation management
program and not presented as an initiative, is summarized as follows.

The completion of both planned and emergency vegetation management work results in
smaller vegetation materials such as brush, tree limbs or shrubs less than 6 inches in
diameter, a byproduct also referred to as “slash.” The presence of slash from vegetation
management activities can contribute to the overall fuel availability along a utility right-of-
way.

Pacific Power manages slash in developed areas by chipping or removing (recycles where
practicable) it where accessible, unless the property owner indicates otherwise. In rural, off-
road areas Pacific Power uses a lop and scatter and chipping (where accessible) practice to
reduce the volume of available fuel within the right-of-way and adheres with land managing
agency requirements.

An integral component of Pacific Power's vegetation program that influences fuel
management and reduction of slash are the appropriate use of herbicide and tree-growth
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regulators as part of Integrated Vegetation Management (IVM). As identified in ANSI A300,
Part 7, IVM is a system of managing plant communities in which compatible and
incompatible vegetation are identified, action thresholds considered, and best management
practices/control options (including herbicide use) implemented to achieve management
goals and objectives. By preventing and/or inhibiting undesirable vegetation growth, the
volume of slash can be further reduced. Pacific Power uses herbicides and tree-growth
regulators, where approved by the property owner or land managing agency in targeted
areas.

8.2.3.1.2 Pole Clearing

Consistent with California Public Resource Code (PRC) § 4292, Pacific Power conducts pole
clearing activities involving removal of all vegetation within a 10-foot radius cylinder (up to
8 feet vertically) of clear space around a subject pole, removal of dead vegetation from 8
feet to the highest point of the conductor, and applying herbicides and/or soil sterilant to
prevent any vegetation regrowth (unless prohibited by law or the property owner). See
below. This WMP activity is tracked with Tracking ID# VM-05.
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Figure 8-12 Pole Clearing

Pole clearing is designed to reduce the risk of fire ignition if sparks are emitted from
electrical equipment. Pacific Power vegetation management has expanded pole clearing to
include Local Responsibility Area (LRA) subject equipment poles located in the HFTD in
additional to its existing program in compliance with regulations of clearing State
Responsibility Area (SRA) subject poles. In addition to state required pole clearing activities,
Pacific Power addresses vegetation adjacent to “subject” poles in local responsibility areas
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to further reduce wildfire ignition risks and increase wildfire resiliency. In 2022, Pacific
Power conducted vegetation clearing of over 3,000 poles outside of SRA (CAL FIRE state-
regulated areas). In 2023, Pacific Power plans to clear vegetation over 3,100 poles under
the expanded pole clearing project.

8.2.3.2 Clearance

Pacific Power conducts cycle-based maintenance coupled with annual patrol and corrective
maintenance (incremental to routine maintenance) to maintain required minimum clearance
distances as identified in Table 1 of GO 95.

Pacific Power has adopted expanded post-work minimum clearance distances, of at least
12 feet for all distribution lines and has increased post-work clearance distances to 30 feet
for transmission lines greater than or equal to 115 kV but less than 230 kV.

Pacific Power also prunes vegetation beyond minimum required clearances in multiple ways
as presented in the Vegetation SOP. First, Pacific Power uses increased clearance distances
on distribution lines for certain species of trees, depending on tree growth rate. Pacific
Power separates vegetation into three categories: (a) slow-growing; (b) moderate growing;
and (c) fast growing. In all cases, Pacific Power applies the 12-foot minimum post-work
clearance for slow-growing species. In certain cases, Pacific Power applies an increased
clearance for moderate growing and fast-growing species.

Second, Pacific Power integrates spatial concepts to distinguish between (i) side clearances,
(i) under clearances, and (iii) overhang clearances. Recognizing that certain trees grow faster
vertically than other trees, it is appropriate to use an increased clearance when moderate-
or fast-growing trees are under a conductor. Increasing overhang clearances also reduces
the potential for faults due to overhang.

Third, as a practical matter, Pacific Power will often prune beyond the minimum required
distances because of the physical structure of the tree. Pacific Power uses natural target
pruning. Natural targets are the final pruning cut location at a strong point in a tree’s disease
defense system, which are branch collars and proper laterals. Pruning at natural targets
protects the joining trunk or limb. This technique is drawn from ISA Best Management
Practices: Tree Pruning.

Pacific Power is transitioning from a four year cycle to a three year cycle in its California
service territory. In order to maintain minimum required clearance distances through the
cycle maintenance period, Pacific Power may also conduct additional mid-cylce inspection
and correction activities (hotspot actions) to target cyclebusters, which are those trees that
may not hold for an entire cycle (refer to Section 8.2.3.5 for addition discussion). In addition.
a critical component of vegetation management is appropriate application of herbicide to
inhibit regrowth and maintain minimum required clearances.

8.2.3.3 Fall-In Mitigation
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Pacific Power identifies and addresses fall-in risk, or hazard trees as part of routine
maintenance (detailed inspections) and annual patrols (circuits within or partially within
HFTD). Hazard trees identified during inspections are removed or pruned sufficiently to
eliminate the hazard. In addition to inspections conducted by vegetation management
contractors/personnel, Pacific Power district operations (through line inspections they
conduct), customers, agencies, etc., may identify fall-in risk conditions that are vetted by
vegetation management and mitigated as warranted.

Pacific Power’s existing SOPs require the removal of hazard trees. Consistent with
California law, removal is required when “dead, rotten or diseased trees or dead, rotten or
diseased portions of otherwise healthy trees overhang or lean toward and may fall into a
span of supply or communication lines.”?° Furthermore, the SOP encourages removal, when
allowed, even when removal is not required under GO 95, Rule 35 or PRC § 4293. Pacific
Power coordinates with its inspectors to identify discretionary removals to moderate future
workloads and mitigate potential future risks.

Hazard trees are identified through detailed inspections and patrols by field crews
performing work. Pacific Power uses industry best practice Level 1 limited visual
assessment, as defined in ANSI A300 (Part 9). Suspect trees are targeted for removal.
Coordination with the property owner to obtain consent to removal is often part of the
process. Pacific Power goes to great lengths to obtain property owner permission, making
repeated and reasoned requests by different representatives of the company.

In addition, failure of limbs, or branches overhanging electrical conductors pose a fall-in risk.
Increased overhang clearances may decrease this mode of fall-in risk. As such and as part
of this initiative, Pacific Power is implementing an Enhanced Overhang Reduction Pilot to
determine efficacy of increased overhang pruning; in other words, to determine effects of
this activity to trees species and reduce the amount of vegetation and/or limbs overhanging
high-voltage power lines thereby decreasing ignition potential from vegetation and
conductor contact.

Through implementation of this project, trees pruned will have increased conductor to
vegetation post-work clearances as depicted in the Figure 8-13 Enhanced Overhang
Clearance. Because of the increased amount of crown removed to achieve increased
overhang clearance, the subject trees will be evaluated (visual assessment) within one year
of work to assess their condition and determine tree species response where practicable.
Pacific Power uses a Level 1 Assessment, as defined in ANSI A 300 (Part 9), to detect
potential dieback, decay, and/ or other defects that can be associated with removing more
than one third of the crown. Pacific Power may also conduct additional monitoring as
needed or in subsequent years based on results and consider alternatives, for example, tree
removal depending on tree response to increased crown removal. This WMP activity is

20 GO 95, Rule 35; see also Public Resources Code § 4293 “Dead trees, old decadent or rotten trees, trees weakened by
decay or disease and trees or portions thereof that are leaning toward the line which may contact the line from the side or
may fall on the line shall be felled, cut, or pruned so as to remove such hazard.”
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tracked with Tracking ID# VM-08.

ROUTINE ENHANCED OVERHANG CLEARANCE

Figure 8-13 Enhanced Overhang Clearance

In 2022, Pacific Power identified targets sections of distribution circuits for project
implementation. The following timeline is applicable:

e 2023: Enhanced overhang reduction work is targeted for implementation and
completion. Overhang reduction work will be post-audited to ensure overhang
reduction specifications were implemented and document if not achieved.

e 2024: Tree condition will be reviewed to determine the impact of enhanced overhang
reduction/crown removal. Trees will be assessed for dieback or other defects.

e 2025: Preliminary results of the pilot will be reviewed, and determinations made.

8.2.3.4 Substation Defensible Space

Vegetation contact with conductors creates an ignition risk, and a risk of fire damage to
substation equipment. Substation inspections determine where vegetation may pose a
current or future risk to substation equipment. Pacific Power performs substation
inspections for vegetation to remove overhang limbs or climbable vegetation and remove
weeds. As part of the detailed and patrol inspections, hazard trees are identified and
mitigated to address fall-in risk.

8.2.3.5 High-Risk Species

Species with fast growth rates can be considered high-risk/at-risk species as they pose an
elevated risk of electrical contact. In addition to growth rates, other risk factors — being
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prone to structural failure (trunk, branch, roots) and environmental factors, such as wind —
are considered when prescribing remedial actions, including discretionary removal.
Remediation of at-risk trees is part of the company’s vegetation management program.
Pacific Power’s vegetation maintenance program objective is to prevent vegetation from
growing-into, and contacting, power lines. Pacific Power has established post-work
clearance specifications categorized by tree growth rates to prevent vegetation-to-
conductor contacts. Vegetation inspections categorize growth by species as: slow,
moderate, fast (cycle-buster). Within the HFTD, pruning is performed to prevent vegetation
from breaching a 4-foot minimum clearance within one year. This may require additional
pruning for at-risk species with very fast growth rates. Pre-listers also identify discretionary
removals of at-risk species to eliminate ignition risk and need for cyclical pruning. Pacific
Power also applies tree growth regulators, where landowner approval is obtained, to fast-
growing trees to slow growth and minimize potential that they will encroach upon facilities
or required minimum clearances prior to the next scheduled maintenance.

8.2.3.6 Fire-Resilient Right-of-Ways

Pacific Power utilizes integrated vegetation management (IVM) best practices to manage
vegetation in which undesirable vegetation is identified and selected control(s) are
implemented, consistent with the American National Standards Institute guidance. Through
implementation of IVM practices and the vegetation management program, Pacific Power
strives to establish sustainable plant communities within its rights-of-way that are
compatible with the electric facilities, wherever possible. These communities are stable,
low-growing, compatible with conductors, diverse, and establish a sustainable supply of
forage, escape and nesting cover, movement corridors for wildlife, reduced fire risk, and
more open access to the line. Beyond manual and mechanical control methods used to
address undesirable species, Pacific Power utilizes herbicides to inhibit regrowth and
promote cover type conversion and tree growth regulators targeting fast growing species,
where landowner approval has been obtained. Appropriate application of herbicide is an
integral part of Pacific Power’s vegetation management strategy.

In addition, Pacific Power promotes right tree in right place or small trees for small places
concepts with customers coupled with our tree replacement voucher program. Tree
replacement vouchers may be provided to customers on a case-by-case basis to offset
removal of incompatible species within or adjacent to the right-of-way. Pacific Power
provides information to customers regarding vegetation that is compatible with utility
rights-of-way and coordinates with communities through Arbor Day functions or other
educational outreach opportunities.

8.2.3.7 Emergency Response of Vegetation Management

While Pacific Power is committed to executing the company’s planned vegetation
management programs, circumstances may still arise where, due to variable conditions such
as weather, additional risk can be mitigated through supplemental vegetation inspections
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and corrective work. Pacific Power has developed daily weather briefings that provide
weather forecast information as a tool for management/response-based decision making.
Based on these weather forecasts and at times of elevated risk, vegetation management
actions may be taken, including targeted patrols to identify and address potential ignition
risks due to vegetation and inform decision making (including PSPS events). These patrols
may be performed throughout the weather event and/or PSPS event and are initiated and
prioritized based on risk and situational awareness.

Pacific Power also adheres with local requirements and restrictions to mitigate ignition risk.
During red flag warnings or other fire precaution levels, Pacific Power may move resources
to work in other areas that are not impacted by the restrictions or are outside of the HFTD,
where feasible. Vegetation management personnel also follow local guidance and
requirements as they pertain to fire restrictions, such as work hours, using a fire watch
following work and using equipment that minimize potential to cause sparks.

Regarding response to wildfires, Pacific Power foresters and/or vegetation management
contractors patrol wildfire-impacted areas adjacent to electrical infrastructure to identify
trees impacted by fire within strike distance of electrical infrastructure, determine risk, and
determine strategy for mitigating the identified risk. Trees that pose an imminent risk are
topped or felled to eliminate the risk as soon as practicable. Depending on the risk identified
and considering other factors such as land ownership and environmental concerns, other
mitigation efforts to address remaining fire-impacted trees may occur. In all cases, safety is
paramount; vegetation post-fire work is done to reduce safety risks to the public and Pacific
Power crews or contractors that may be responding to repair infrastructure damaged or
destroyed by fire.

8.2.4 Vegetation Management Enterprise System

In this section, the electrical corporation must provide an overview of inputs to, operation
of, and support for a centralized vegetation management enterprise system updated
based upon inspection results and management activities such as trimming and removal
of vegetation.

Data collection and management is a critical element to a vegetation management program
and to facilitate continuous improvement. Pacific Power historically has been a paper-based
data collection program. In the early 1990s, the Company developed a database known as
“PVM” (Pacific Power Vegetation Management), which stores information reported by
vegetation management contractors at time of invoice submittal, including invoice amount
and production data (man hours, quantity of trees pruned or removed); however, data
collected in the field was still primarily paper-based or through using unconnected
electronic formats such as Microsoft Excel and Word. Pacific Power access the PVM
database through a business objects reporting function.
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In 2020, Pacific Power transitioned from a paper-based decentralized field data collection
system to a mobile data management software (MDMS). The MDMS utilized by Pacific
Power combines rapid GIS mapping with custom forms for field data collection such as
inspections, consulting, and surveying; allowing users to capture and update data in the
field, including GPS locations, photos, and other information. Data captured via electronic
forms supports a variety of data types, including text, numeric, date and time, GPS
coordinates, and photos. The mobile app is compatible with both Android and iOS devices..
Some of the primary uses of the MDMS include inventory and work complete data
collection. Pacific Power does not maintain an inventory and work history of specific trees
with unique identifiers, but rather collects an inventory of the work identified at a location
to be conducted within the calendar year by powerline and retains this work history for
future reference. Pacific Power's MDMS is not integrated with other systems in other lines
of business within Pacific Power. The MDMS is also used by Pacific Power personnel to
document audit findings.

Pacific Power seeks opportunities to refine the MDMS data collection process through
creating new forms or updating existing forms to capture additional data fields as data gaps
are identified to allow for informed vegetation management program decision making.
Pacific Power has updated several forms including the inventory, work complete, adder
request, audit exception, tree coupon (voucher) and property owner refusal to enhance data
collection and tracking capabilities.

8.2.5 Quality Assurance and Quality Control

In this section, the electrical corporation must provide an outline of its quality assurance
and quality control (QA/QC) activities for vegetation management.

Quality control actions such as audits are critical to ensure vegetation requiring work
(pruning and/or removal) is properly identified and the work is subsequently conducted in
accordance with vegetation program standards/specifications. Pacific Power conducts
post-audits (quality control reviews) to compare completed work against specifications,
such as post-work clearances as identified in the Vegetation SOP (Sections 4.3, 4.4, and
6.8). This WMP activity is tracked with Tracking ID# VM-11.

Post-audits are completed annually and include review of routine maintenance (work
identified during detailed inspections) and additional work completed annually within the
HFTD (work identified during patrol inspections).

Post-audits are primarily conducted by Pacific Power internal staff, however, contract staff
may assist on an as needed basis. Post-auditor minimum qualifications include ISA arborist
certification.
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Pacific Power has hired additional staff throughout its service territory to increase internal
post-audit capacity. Post-audits are generally conducted soon after the vegetation
management work is completed at a location, to identify any issues before vegetation
management crews leave the area for their next work assignment. Post-audits are intended
to identify recurring quality-related issues early on, so that Pacific Power staff can review
with the contractors conducting the work and implement any needed corrective measures.

The staff conducting post-audits record work exceptions (inconsistencies with Pacific
Power specifications or work missed) using the MDMS. The audit exceptions are then visible
to the vegetation management contractor within the MDMS and assigned to that
contractor, who remains responsible for the work, including any corrective action.

Pacific Power also conducts ad hoc tree crew audits or crew visits where a Pacific Power
forester engages with the vegetation management contractor, such as a crew leader, and/or
supervisor to review work and/or discuss opportunities for improvement. Like Pacific
Power’s other programs, if an exception is identified that poses an imminent safety or
reliability risk, the audit will be suspended and the exception addressed through corrective
actions.

During post-audits, observations and instruction about corrections are documented in the
mobile data management software system, observations are discussed, and feedback is
provided to the vegetation management contractor.

Pacific Power has continued to refine its work management process, specifically filing
specific, work-related milestone-type documentation including contractor accepted work
release, work completed documentation, contractor signed completed work release, post-
audit completion and audit findings, or exceptions addressed and corrected.

While the audits focus on the execution of the vegetation management actions (e.g., pruning
and removals), the post-audits do result in findings that relate to the initial inspection, such
as trees needing work that may have been missed by the pre-lister (which ought to also be
caught by the work crew). Pacific Power will incorporate pre-inspection audits as a QA/QC
improvement in 2023.

Table 8-19 Vegetation Management QA/QC Program

Activity Being Audited Sample Size Type of Audit  Audit Results 2022 Yearly Target Pass
Rate for 2023-2025
Routine Cycle Maintenance 72% of all miles
(identified during detailed Target 100% Field audited with apass 95%
inspections) - Distribution rate of 94%
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Activity Being Audited Sample Size Type of Audit  Audit Results 2022 Yearly Target Pass
Rate for 2023-2025
IAnnual Corrective Work 100% of all miles
(identified during patrol Target 100% Field audited with apass 95%
inspections) - Distribution rate of 91%

17% of targeted poles

Pole Clearing (Beyond PRC Target 10% Field/Desktop  to audit with pass rate 95%

4292 requirements)

of 99%
Routine Maintenance 83% of all miles
(identified during detailed Target 100%  Field audited with apass  95%
inspections) - Transmission rate of 99%
IAnnual Corrective Work 100% of all miles
(identified during patrol Target 100%  Field audited with apass 95%
inspections) - Transmission rate of 100%

8.2.6 Open Work Orders

In this section, the electrical corporation must provide an overview of the procedures it
uses to manage its open work orders resulting from vegetation management inspections
that prescribe vegetation management activities.

Pacific Power conducts inspections of vegetation along its powerlines scheduled for work
within the calendar year. Through these inspections, such as detailed and patrol inspections,
an inventory of work is identified. Pacific Power issues a work release to the vegetation
management contractor to correct vegetation conditions identified in the inventory.
Specific work releases or work orders are not issues for each work location, but rather one
work release is issued for the entire powerline being worked.

As corrections are made, the vegetation management contractor fills out a work complete
form and changes the color of the work location icon in the MDMS to visually represent
work complete at that location as well. Pacific Power foresters and contractors use this
visual representation to identify area where work has not yet been completed and review
these areas in regular conversations to ensure completion before end of calendar year.
Pacific Power does not have a formal system for tracking “open” work locations through
time, which is a limitation of our current MDMS. Generally, as work locations are complete,
these locations are moved within our MDMS project to a work complete project so that
only open work locations are present within the MDMS project that the vegetation
management contractor is working from. Generally, open work locations are noted on the
work release by the vegetation management contractor.
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In 2022, Pacific Power created a report that links forms (e.g., inventory and work complete)
at a work location. In 2023, this report will be reviewed and modified to allow for tracking
of open work locations (locations without a work complete form) to help drive completion
of any open work locations prior to end of each calendar year.

Table 8-20 Number of Past Due Vegetation Management Work Orders Categorized by Age
is left blank since Pacific Power does not have specific due dates for each condition at the
time of this filing.

Table 8-20 Number of Past Due Vegetation Management Work Orders Categorized by Age

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days

Non-HFTD

HFTD Tier 2

HFTD Tier 3

8.2.7 Workforce Planning

In this section, the electrical corporation must provide a brief overview of its recruiting
practices for vegetation management personnel.
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When recruiting for internal positions, Pacific Power utilizes internal and external job
boards, including the Utility Arborist Association career page, to broaden reach and interest
from prospective candidates. Regarding implementation of the vegetation management
program activities, such as inspection and correction work, Pacific Power relies on a
contracted workforce. Pacific Power’s recruitment and training strategies focus on
management of the contractual relationship with independent contractors. Pacific Power’s
vegetation management program is a 100% contracted front-line resource, managed by
internal management and the Company'’s utility foresters. Pacific Power requires that its
utility foresters are certified arborists and certified utility specialists by the International
Society of Arboriculture (ISA). Pacific Power is not directly responsible for the training of
the vegetation management workforce, who are employees of an independent contractor,
however, does provide annual environmental awareness training and conducts audits and
crew visits, which may lead to discussions and opportunities for improvement. Contracted
resources complete any training and meet qualifications set forth by the independent
contractor and applicable union.

Table 8-21 Vegetation Management Qualifications and Training presents Pacific Power
worker titles and associated minimum qualifications identified by Pacific Power for
contracted target roles who conduct work vegetation inspections and oversee project work.
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Table 8-21 Vegetation Management Qualifications and Training

Worker Minimum Special Electrical Electrical Contractor Contractor Reference to
Title Qualifications for  Certification Corporation Corporation % FTE Min Quals % Special Electrical Corporation
Target Role Requirements % FTE % Special Certifications  Training/Qualification
Min Quals Certifications Programs
Inspector  Education in related ISA Certification N/A
(Forest field or industry N/A N/A 100% 88%
Tech) experience
General 5 yealrs industry |SA.CeI’tIfIC?tI.On, N/A N/a 100% 0% N/A
Foreperson experience Utility Specialist
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8.3 SITUATIONAL AWARENESS AND FORECASTING

8.3.1 Overview

In this section, the electrical corporation must identify objectives for the next 3- and 10-
year periods, targets, and performance metrics related to the following situational
awareness and forecasting programmatic areas:

e Environmental monitoring systems

e Grid monitoring systems

e Ignition detection systems

e Weather forecasting

e lIgnition likelihood calculation

e Ignition consequence calculation

8.3.1.1 Objectives

Each electrical corporation must summarize the objectives for its 3-year and 10-year
plans for implementing and improving its situational awareness and forecasting.

Table 8-22 Situational Awareness Initiative Objectives (3-year plan)

Objectives for Three Applicable Applicable Method of Completion Reference
Years Initiative(s), Regulations, Verification Date (section &
Tracking ID(s)| Codes, (i.e., program) page #)
(2023-2025) Standards, and
Best Practices
(See Note)
Calculate Fire Potential SA-06 N/A Screen shot of FPI[May 2023 8.3.6
index in WFA-E third-
party software
Install Wildfire Detection  [SA-04 N/A Contract with November 8.3.4.1
Cameras third party 2025
supplier for
cameras and
maintenance
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Objectives for Three Applicable Applicable Method of Completion Reference
Years Initiative(s), Regulations, Verification Date (section &
Tracking ID(s)| Codes, (i.e., program) page #)
(2023-2025) Standards, and
Best Practices
(See Note)
Partner with the SA-03 N/A Completed work [Ongoing - 8.3.4.1
Department of Homeland orders Beginning
Security for Wildland Fire March 2023
Sensors Program
Evaluate DFA (Distribution [SA-02 N/A QDR, 2025 WMP [Ending in 2024 [8.3.3.1
Fault Anticipation) Update
Expand weather station SA-01 N/A Completed work [December 8.3.2
network orders 2025
Table 8-23 Situational Awareness Initiative Objectives (10-year plan)
Objectives for Ten Applicable Applicable Method of Completion | Reference
Initiative(s), Regulations, Verification Date (section &
Years (2026-2032) Tracking ID(s) | Codes, (i.e., program) page #)
Standards, and
Best Practices
(See Note)
Continue to leverage Al and|SA-05 N/A WMPs End of 2032 [8.3.5
machine learning to create
a more automated weather
and risk forecasting system
Continue expansion and SA-01 N/A WMPs Ongoing, End (8.3.2
refinement of weather of 2032
station network
8.3.1.2 Targets

Initiative targets are forward-looking quantifiable measurements of activities identified
by each electrical corporation in its WMP. Electrical corporations will show progress
toward completing targets in subsequent reports, including QDRs and WMP Updates.
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Situational Awareness Initiative Targets by Year

x% o/ D: 2 (Y
e D BT = N A0S x% Risk 1o thod of
Activity ID Target Impact Targe.t L2 Targe:t . Rt Verification
& Unit 2023 & Unit 2024 Unit 2025
Wildfire SA-04 5 TBD 6 TBD N/A TBD Completed work
Cameras orders
smoke and Completed work
Air Quality SA-03 20 TBD N/A TBD N/A TBD P
orders
Sensors
DFA SA-02 2 TBD N/A TBD N/A TBD QDR - Table 1
Completed work
Weather ¢, 49 12 TBD 8 TBD 6 TBD  orders, GIS Data
Stations o
Submission(s)

8.3.1.3 Performance Metrics Identified by the Electrical Corporation

Performance metrics indicate the extent to which an electrical corporation’s Wildfire
Mitigation Plan is driving performance outcomes. Each electrical corporation must list
the performance metrics the electrical corporation uses to evaluate the effectiveness of
its situational awareness and forecasting in reducing wildfire and PSPS risk

Table 8-24 Situational Awareness and Forecasting Performance Metrics Results by Year

Method of
Performance 0.0 0021 2022 2023 2024 2025 :{ﬁ::f;j‘r't‘;" (eg,
Metrics Projected Projected Projected .
evaluation,
QDR)
Weather Station N/A N/A N/A 90% 90% 90% Internal Data
Fleet Annual Reporting
Operational Status
Total Available N/A N/A N/A 95% 95% 95% Internal Data
'WRF Simulations Reporting
Completed
Total FPI N/A N/A N/A N/A 95% 95% Internal Data
Simulations Reporting
Completed
Total Positive N/A N/A N/A 90% 90% 90% Internal Data
Wildfire Camera Reporting
Ignition Detections
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8.3.2 Environmental Monitoring Systems

The electrical corporation must describe its systems and procedures for monitoring
environmental conditions within its service territory. These observations should inform
the electrical corporation’s near-real-time risk assessment and weather forecast
validation.

8.3.2.1 Existing Systems, Technologies, and Procedure

The electrical corporation must report on the environmental monitoring systems and
related technologies and procedures currently in use, highlighting any improvements
made since the last WMP submission.

Pacific Power owns and operates a network of weather stations that provide 10-minute
observations of temperature, humidity, wind speed, wind direction and wind gusts. Weather
stations are calibrated annually before wildfire season to ensure accuracy of the data
throughout fire season. There are three different types of weather stations used throughout
the territory: microstations, remote automated weather station (RAWS), and portable
stations. The microstations are stations installed directly on the utility infrastructure,
distribution or transmission poles, and are the most common type of weather station used
in the weather station network. The RAWS are able to be installed in remote locations on a
tri-pod structure. The portable stations are stations readily available for deployment in the
event of extreme weather conditions to provide better granularity to the weather data
collected. This WMP activity is tracked with Tracking ID# SA-01.

The weather stations are installed in locations dictated by fire risk. The areas are mainly but
not limited to the HFTD. Each circuit is analyzed for fire risk and the climatology differences
in the region dictates how many weather stations are needed. The stations are placed in
areas of the lines that can be sectionalized in the event the information is needed to inform
operational decisions.

Table 8-25 Environmental Monitoring Systems

System Measurement/ Frequency Purpose and Integration
Observation

RAWS Temperature, Humidity, Wind Hourly Improve weather forecasts and real time
Speed & Gust, Wind Direction, situational awareness in remote locations.
Rainfall, and 10-hour Dead
Fuel Moisture
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System Measurement/ Frequency Purpose and Integration
Observation

Microstation Temperature, Humidity, Wind 10-minute Improve weather modeling and forecasts,
Speed & Gust, Wind Direction, improve real time weather data, and
Rainfall inform operational decisions.

8.3.2.2 Evaluation and Selection of New Systems

The electrical corporation must describe how it evaluates the need for additional
environmental monitoring systems.

Pacific Power currently operates both microstations and RAWS weather stations as
described above. While Pacific Power is open to new technologies, at this time, no other
environmental monitoring systems are being considered. Generally, when deciding on new
technologies, the collected data and limits of the sensors are evaluated along with
installation and maintenance criteria. The data collected must also integrate with existing
systems and offer something unique that isn't accomplished with the existing weather
station equipment.

8.3.2.3 Planned Improvements

The electrical corporation must describe its planned improvements for its environmental
monitoring systems.

The weather station network has been built following a methodology to assess risk,
climatology data, and the best location for placement. The intent of weather station
placement is to provide reliable and accurate data to support better forecasting and to
inform real time situational awareness and decision-making during adverse fire weather
conditions.
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Pacific Power intends to continue building out its weather station network as described
below.

Table 8-26 Planned Improvements to Environmental Monitoring Systems

System Description Impact x% Risk Impact Implementation
Schedule
Microstations / Expansion and continued Additional data N/A 26 incremental by
Weather Stations build out of the collection and 2025
microstation fleet general coverage

8.3.2.4 Evaluating Mitigation Initiatives

The electrical corporation must describe its procedures for the ongoing evaluation of the
efficacy of its environmental monitoring program.

When analyzing the weather station data collected during critical fire weather events, it has
been shown necessary to have a utility-owned weather station network to support real-
time decision making versus relying solely on publicly available data. Pacific Power weather
stations are installed directly on our facilities to fill critical gaps in existing observation
networks and to ensure that the data reported is representative of the weather impacting
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our facilities. This is in contrast to other publicly available weather stations that may report
conditions that are not representative of our facilities due to their distance from our
facilities or other factors. Additionally, Pacific Power weather stations report every 10
minutes (and up to every 30 seconds during emergency operations) whereas other public
weather stations may only report once per hour. Lastly, Pacific Power has complete control
and knowledge of the network calibration and maintenance to ensure that the weather data
used to support operational decision making is of the highest quality.

While not specifically located in California, the example in Figure 8-14 Weather Station
Report below from a September 10, 2022, PSPS event in Oregon highlights how Pacific
Power’s weather stations fill critical gaps and capture localized stronger wind conditions
that would otherwise go undetected using the existing non-utility weather station
networks. This same concept would apply to the company’s California service territory.

PacifiCorp and Non-PacifiCorp Weather Station Network Comparison, Sept. 10, 2022

Neskowin OR 22 | Neskowin OR 22

oReE

0.2.
L]
Liffcoln City
R
Weather Station Types
® PacifiCorp
s 101 s 101 ® Other
[ieest] N [y S

Figure 8-14 Weather Station Report

8.3.3 Grid Monitoring Systems

The electrical corporation must describe its systems and procedures used to monitor
the operational conditions of its equipment. These observations should inform the
electrical corporation’s near-real-time risk assessment.
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8.3.3.1 Existing Systems, Technologies, and Procedures

The electrical corporation must report on the grid system monitoring systems and related
technologies and procedures currently in use, highlighting any improvements made since
the last WMP submission.

Pacific Power is piloting the use of distribution fault anticipation (DFA) technology with
Texas A&M University. This technology provides situational awareness of potential outages
by measuring high and low current fault conditions on distribution circuits. Alerts from the
DFA devices are communicated through cellular networks preemptively. This WMP activity
is tracked with Tracking ID# SA-02.

The DFA devices are continuously monitoring to detect, classify and alert when high or low
current fault conditions are measured. The alerts preemptively identify equipment along
distribution circuits that could cause an outage.

There were four identified high-risk circuits for the DFA devices to be installed on. Two
devices were installed at Weed Substation. The other circuits are feeding into a newly built
substation, and due to ongoing construction, the 2 devices are expected to be operational
in 2023.

The distribution fault anticipation devices serve as continuous monitoring tool that are
expected to record incipient faults which could indicate a potential fault location. The DFA
devices work with relays, breakers, and circuit fault interrupters to give a clearer picture of
a fault event on a particular circuit with those devices.

Table 8-27 Grid Operation Monitoring Systems

System Measurement/ Observation Frequency Purpose and Integration
Continuous Current (Amps) Continuous observations Distribution fault anticipator (DFA)
Monitoring Voltage (Volts) with events reported as  Insipient fault detection used as a

Waveform analysis observed. precursor to a larger fault.

Event Categorizations
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8.3.3.2 Evaluation and Selection of New Systems

The electrical corporation must describe how it evaluates the need for additional grid
operation monitoring systems. This description must include:

e How the electrical corporation evaluates the impact of new systems on
reducing risk (e.g., expected reduction in ignitions from failures, expected
reduction in failures)

e How the electrical corporation evaluates the efficacy of new
technologies

These descriptions should include flow charts as appropriate.

The DFA devices will collect data for 12 months to be able to capture all seasons and any
events detected. The devices are installed with SCADA equipment that provides data to
Pacific Power’'s EMS system. The data from DFA events can be compared against other
devices providing real time information which also triggers outage notifications. The
comparison can be used to identify the unique data that the DFA devices are expected to
provide.

8.3.3.3 Planned Improvements

The electrical corporation must describe its planned improvements in its grid operation
monitoring systems. This must include any plans for the following:

e Expansion of existing systems

e Establishment of new systems

Currently, Pacific Power intends to install a cumulative of 4 DFA devices in California as a
part of its WMP. This pilot intends to establish a base set of devices for reporting data.
Events generated by the DFA will be analyzed as event reports are generated. If the DFA
technology proves to be successful, then Pacific Power will look to expand DFA devices in
substations where there’s a strong communication network connection. As DFA requires a
strong communication network, expansion of DFA could be limited in Pacific Power’s
service territory in the short term.
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Table 8-28 Planning Improvements to Grid Operation Monitoring Systems

System Description Impact x% Risk Impact Implementation
Schedule
Line sensors on  Installation of DFA Early fault detection to TBD Pilot program - ending in
distribution lines  sensors on certain prevent ignition from a 2024
circuit segments in line which had failure Analysis of pilot, 2024
distribution lines in resulting from contact
HFTD or equipment failure

8.3.3.4 Evaluating Mitigation Initiatives

The electrical corporation must describe its procedures for the ongoing evaluation of the
efficacy of its grid operation monitoring program.

The DFA devices are designed to report incipient faults along with larger magnitude faults.
The faults are then categorized and given a percentage with the suggestion to the cause of
the fault. The event reports generated by the DFA can be compared against outage
notifications received by relays, communicating circuit fault interrupters, reclosers, and
other line equipment that might detect a similar issue. While still in the pilot phase, a
successful DFA program could limit technicians time when investigating a fault or alert to
problematic equipment through the incipient faults.

8.3.3.5 Enterprise System for Grid Monitoring

In this section, the electrical corporation must provide an overview of its enterprise system
for grid monitoring.

Currently Pacific Power does not have an Enterprise System for Grid Monitoring.

8.3.4 Ignition Detection Systems

The electrical corporation must describe its systems, technologies, and procedures used
to detect ignitions within its service territory and gauge their size and growth rates.

8.3.4.1 Existing Ignition Detection Sensors and Systems

The electrical corporation must report on the sensors and systems, technologies, and
procedures for ignition detection that are currently in use, highlighting any improvements
made since the last WMP submission.
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Pacific Power’s existing and planned ignition detection sensors and systems are summarized
in the table below and further described in the following subsections.

Table 8-29 Fire Detection Systems Currently Deployed

Detection System Capabilities Companion Technologies Contribution to Fire
Detection and
Confirmation
Smoke and Air Quality Sensors Highly advanced, Satellite Imagery Smoke and air quality
ground-based sensors Weather Station Data sensors can help to speed
that can detect and  Wildfire Detection Cameras up response times and
pinpoint the location protect lives and property
of smoke
High Definition Cameras Al software 24/7 to  Satellite Imagery Supports wildfire-reactive
(planned for 2023-2024) support early Weather Station Data responses to ignition
detection of ignitions Fire Modeling Software
Fire Modeling Software 1-96 hour forecast of Weather Research and Provides identification of
the wildfire potential Forecasting (WRF) areas that may require
and consequence if additional monitoring due
there is a wildfire to conditions

Smoke and Air Quality Sensors

Pacific Power installed 20 intelligent smoke and particulate sensors in the highest fire risk
areas of its Northern California service territory. This effort will support continued
evaluation of the durability and accuracy of the sensors to support the Department of
Homeland Security’s Smart Cities Internet of Things (SCITI) Lab’s wildland fire sensor
program. This WMP activity is tracked with Tracking ID# SA-03.

High-Definition Cameras

With implementation of advanced wildfire detection technologies and fire modeling
software solutions, Pacific Power recognizes that it can respond quickly to support wildfire-
reactive responses to ignition.

Pacific Power has some experience with high-definition cameras in the company’s Utah
service territory. Additionally, Pacific Power partnered with forest agencies in Oregon to
mount cameras on utility infrastructure. In 2023, Pacific Power plans to begin installing up
to 8 high-definition (HD) camera systems in Pacific Power’'s Northern California service
territory.

The camera systems will include 2 HD, pan-tilt-zoom (PTZ) cameras, one of which will
operate in “sentry” mode and continuously rotate 360 degrees. Pacific Power intends to
place the camera systems in areas that offer a 360 viewshed, except where it is impossible
due to viewshed limitations. It is also expected that all cameras will run artificial intelligence
(Al) software 24/7 to support early detection of ignitions. All camera systems and the Al
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software are capable of near-infrared and nighttime detection. At this point in time, the
advanced detection camera platform does not integrate fire modeling software; however,
camera feeds can be used to substantiate models produced by fire modeling software
solutions. This WMP activity is tracked with Tracking ID# SA-04.

Because coverage of the existing camera network in California is so extensive, Pacific Power
has chosen to fill in the “gaps” in the existing camera network within its service territory. To

that end, Pacific Power anticipates that it will place camera stations in or around the
locations shown below:
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Figure 8-15 Camera Proposed Installation Locations

Camera feeds are transferred to the cloud via a secure, redundant network architecture
intended to ensure maximum network availability for camera data transfer. Camera data is
also constantly fed to the Al model for training purposes. For instance, when the Al model
detects smoke, it is sent to a human monitor for validation. If the human monitor determines
that the detection is a false positive, then the image is sent to the Al model for training. If
the monitor determines that the detection is a true positive, the image is sent to a web

dashboard and an alert is issued via email and SMS. A high-level diagram of the flow of data
into the Al model is shown below:
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Figure 8-16 Camera Data Flow Diagram
Fire Growth Potential Software

To support seasonal wildfire modeling, in 2022, Pacific Power procured and implemented a
suite of wildfire risk modeling tools from Technosylva more commonly referred to as WFA-
E (Wildfire Analyst Enterprise). In addition to the WRRM tool described in 6.1.2 the WFA-
E (Wildfire Analyst Enterprise) also includes FireCast and FireSim, two seasonal fire models,
and is the application currently used by Pacific Power’s Meteorology Department to
forecast the risk of wildfire and the potential behavior of a wildfire should it occur.
Technosylva, the company that developed and provided implementation and ongoing
operational support for WFA-E, sources most of the data inputs for the Seasonal Wildfire
Model.

FireCast performs millions of wildfire simulations daily across the company’s six-state
service territory to assess the fire risk in any given area. This output is also joined with a
subset of distribution and transmission asset data to provide asset-specific wildfire risk and
consequence forecasts. FireCast provides a 96-hour look ahead to discern if there is a risk
of wildfire within that period, where the risk is and where the greatest consequence is if
there is a wildfire. FireCast also allows for comparison of forecast conditions to historical
conditions in the operational area.

FireSim, also part of the WFA-E solution, is a simulation that can be run to forecast the
potential fire behavior and spread from as little as one hour to up to a 96-hour period to
assess the potential impact on populations, buildings, utility assets and other resources in
the field. FireSim’s model assumes no suppression efforts to slow the fire’s spread and
considers the following elements.

¢ Initial Attack Assessment. Assessment of how difficult initial attack will be
for first responders and the probability of stopping the fire within the first
operating period.
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e Population at Risk. Number of people in the path of the fire and the timing
of when the fire is likely to arrive at populations.

e Assets at Risk. Physical assets such as utility equipment, residential and
commercial structures, barns, outbuildings etc. and the timing of when the
fire is likely to arrive at assets.

e Places at Risk. These are locations identified on the maps that may not be
physical assets but have other significance. These could include parks,
reservoirs, cultural sites, campgrounds, etc. These locations are default
locations from Google Earth Studio.

e Weather and fuels conditions. Wind speed, direction, fuel moisture content.

Figure 8-17 is an example of an output from FireSim of Mount Shasta, dated September 10,
2022.
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Figure 8-17 Example of a FireSim Output, Mt. Shasta

FireCast can be used to provide a 96-hour forecast at intervals of fire risk at a macro level
(service territory and operating area) or a micro level (lines, circuits) to provide the following:

e The potential for a fire given fuel, weather, and other conditions

e Fire characteristics or, rather, a simulation of how a fire would behave if there
was an ignition. This would include, for instance, forecasted rate of spread,
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size, and flame length

e Population threatened

e Impact to assets (e.g., identification of buildings that would be threatened if a
fire were to start).

These outputs are assigned a score as a raw value and then ranked in percentiles for risk.
The percentiles can be compared to the scores of the historical fire weather days. Figure 8-
18 is an example of a FireCast output of Mount Shasta, also dated September 10, 2022.

2 FOoos@a 23R

Figure 8-18 Example of FireCast Output, Mt. Shasta

FireSim models the following elements across time to provide risk scores and forecast of
the fire growth and timing of arrival at buildings or populations, the results are presented in
a Wildfire Spread Prediction Report. Figure 8-19 below shows a summary page example.
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WFA Simulation for

Test - Test - 10042022 150552

Wildfire
Sim Star /22 « 12:00 sim A Wildfire

Initial Attack Assessment Fire Behavior Index
The Initial Attack Assesment (IAA) Fire spreads very rapidly presenting substantial
3 evaluates the difficulty of the incident 3 resistance to control. Direct attack with firefighters
considering the first hour of spread. Values must be supplemented with equipment and/or air

range from 1(Low) to 5 (Extreme). support. Values range from 1(Low) to 5 (Extreme).

High High

Simulation Image (6hr) Flame Length (ft)

09/10/22 - 12:00 3 3 0 0 34 N 4 a3 89

09/10/22 - 13:00 2 232 262 0 0 69 s 3 83 89

09/10/22 - 14:00 3 441 703 0 0 6 sw 3 83 a9

09/10/22 - 15.00 4 67 1373 0 0 51 sw 3 a3 89

09/10/22 - 16:00 5 1081 2454 0 0 58 sw 3 a3 89

09/10/22 - 17:00 6 167 4124 0 0 64 sw 3 a3 a9
Total: 0 0

Figure 8-19: Example of FireSim Summary Report

Minutes can mean everything in terms of whether a fire becomes catastrophic. The
placement of wildfire cameras and smoke sensors to enhance situational awareness, as well
as implementation of fire modeling software solutions, particularly those that have Al/
machine learning capabilities, have the potential to:

e Speed up fire detection time, resulting in a reduction of destruction (environment,
property)

e Provide Pacific Power Emergency Management and first responders with another set
of tools to monitor fire progression and coordinate response efforts that may include
field response, evacuations, Public Safety Power Shutoffs, and property protection.
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8.3.4.2 Evaluation and Selection of New Detection Systems

The electrical corporation must describe how it evaluates the need for additional ignition
detection technologies.

As described in Section 8.3.4.1, Pacific Power initiated installed of up to 8 HD cameras to
fill in the “gaps” of the existing, extensive camera network within its service territory. Once
a “gap” in the existing camera network has been identified, Pacific Power evaluates whether
the area may benefit from placement of camera(s). Areas deemed suitable include, for
example, rural areas that may be susceptible to fire. If an area is deemed suitable for
placement of a camera, then specific location(s) for camera placement are identified (e.g.,
on fire lookout towers, existing communication structures, etc.) and a full viewshed analysis
is completed to determine whether the location provides adequate coverage of the area.
Next, a site survey is completed, and an installation estimate is developed by the camera
supplier. The general process is shown in the Figure 8-20 below:

Wildfire Mitigation Plan | Wildfire Mitigations 230



Wildfire Safety &PACIFICORP

Identify General Location
for Camera Placement

EIIET Yes Viewshed Cover
Camera?
the Area?
No
M
¥ L 4
Identify Camera _ | Conduct Full Viewshed Analysis Identify Alternate
Locations - of Proposed Location Camera Locations
Develop Conduct Site Is the Location a Mo
Installation S| Surve Yes Good Candidate for
Estimate ¥ a Camera?
Install Camera

Figure 8-20 Camera Placement Methodology

Once installed, Pacific Power anticipates that data to evaluate success of camera placement
may be collected and analyzed as described below.

e Number of positive detections that occurred pre-911 call and the time difference
between the two. Data to make the comparison will be collected from two sources,
the Integrated Reporting of Wildland-Fire Information (IRWIN) system and from the
Al software supplier’s platform. First, data will be pulled from the two systems. Next,
the time of first report provided by IRWIN will be subtracted from the Al detection
time in a spreadsheet.

e Number of false positive and false negative alerts. Real-time monitoring is
performed through the dashboard and Admin system, and wildfire detection results
are continuously generated. Among the detection results, there are true positives and
false positives. Upon analyzing the detection data before the time when a true
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positive occurred, a false negative (missing detection) may be discovered. It is
expected that these data will be provided to Pacific Power ahead of its bi-weekly
project review meetings and as requested.

e User feedback on the functionality of the software. This data may be collected via
feedback obtained in project meetings, interviews with administrative users (e.g.,
Pacific Power Emergency Management), and solicited from first responders
electronically. Pacific Power anticipates that this feedback will be obtained on an
ongoing basis.

Because the primary beneficiaries of the cameras are first responders, Pacific Power may
use these data to assess the value of the camera systems. For instance, if the Al detection
data does not show the level of accuracy reported by the Al software supplier prior to
implementation of the software, Pacific Power may determine that it is not worth continued
investment in the Al software.

Data to evaluate success of the California smoke and air quality sensor program will be
collected and analyzed monthly in the manner specified in the Department of Homeland
Security’s Wildland Fire Sensor program.

8.3.4.3 Planned Integration of New Ignition Detection Technologies

The electrical corporation must provide an implementation schedule for new ignition
detection and alarm system technologies.

Planning Improvements to Fire Detection and Alarm Systems

System Description Impact x% Risk Implementation
Impact Schedule
Wildfire Installation of high- Reduction in time from  TBD Installation of cameras
Detection definition cameras with ignition to detection beginning in 2023 and
Cameras with Al capabilities in HFTDs extending into 2024
Al Software

8.3.4.4 Evaluating Mitigation Initiatives

The electrical corporation must describe its procedures for the ongoing evaluation of the
efficacy of its fire detection systems.

As described in Section 8.3.4.2, Pacific Power anticipates that data to evaluate success of
camera placement may be collected and analyzed as described below.
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e Number of positive detections that occurred pre-911 call and the time difference
between the two. Data to make the comparison will be collected from two sources,
the Integrated Reporting of Wildland-Fire Information (IRWIN) system and from the
Al software supplier’s platform. First, data will be pulled from the two systems. Next,
the time of first report provided by IRWIN will be subtracted from the Al detection
time in a spreadsheet.

e Number of false positive and false negative alerts. Real-time monitoring is
performed through the dashboard and Admin system, and wildfire detection results
are continuously generated. Among the detection results, there are true positives and
false positives. Upon analyzing the detection data before the time when a true
positive occurred, a false negative (missing detection) may be discovered. It is
expected that these data will be provided to Pacific Power ahead of its bi-weekly
project review meetings and as requested.

e User feedback on the functionality of the software. This data may be collected via
feedback obtained in project meetings, interviews with administrative users (e.g.,
Pacific Power Emergency Management), and solicited from first responders
electronically. Pacific Power anticipates that this feedback will be obtained on an
ongoing basis.

8.3.4.5 Enterprise System for Ignition Detection

In this section, the electrical corporation must provide an overview of its enterprise
system for ignition detection.

Camera systems do not integrate with any of Pacific Power’s enterprise IT systems (e.g.,
GIS) and are therefore not subject to internal (Pacific Power) QA/QC auditing or system
updates. Further, it is important to emphasize that the primary beneficiaries of the cameras
are emergency responders. Camera systems may be used to substantiate the simulations
produced by fire modeling solutions, like FireSim, but they do not play the same critical role
in operational decision-making.

8.3.5 Weather Forecasting

The electrical corporation must describe its systems and procedures used to forecast
weather within its service territory. These forecasts should inform the electrical
corporation’s near-real-time-risk assessment and PSPS decision-making processes.

Weather forecasts play a critical role in mitigating the risk of electric utility-caused wildfires.
By accurately predicting weather conditions and its impact on the grid, electric utilities can
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proactively take steps to reduce the risk of fire ignition and spread, ensuring public safety.
The ability to gather, interpret, and translate data into an assessment of utility specific risk
and inform decision making is key component of Pacific Power’s situational awareness
capability. To support this effort, Pacific Power has developed an experienced meteorology
department within the company’s broader emergency management department. This team
consists of four full-time meteorologists, one data scientist, and one manager. The team’s
experience includes decades of fire weather forecasting for various government agencies
such as the National Weather Service (NWS) and Geographic Area Coordination Center
(GACCQ). Figure 8-21 shows the Meteorology Team. This WMP activity is tracked with
Tracking ID# SA-05.

Meteorology
Manager

Senior Principal T&D
Meteorologist m Meteorologist ﬁ Data Scientist

Senior Senior
ﬁ Meteorologist m Meteorologist ﬁ

Figure 8-21 Pacific Power’s Meteorology Team

The objectives of this department are to supplement the company’s longer term risk analysis
capabilities (also referred to in this document as baseline risk modeling and described in
Section 6.1.1 with a real time risk assessment and forecasting tool, identify and close any
forecasting data gaps, manage day to day threats and risks, and provide information to
operations to inform recommend changes to operational protocols during periods of
elevated risk as depicted in Figure 8-22 Error! Reference source not found. below.
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Figure 8-22 Meteorology Daily Process

8.3.5.1 Existing Modeling Approach

Pacific Power’s existing weather and seasonal wildfire modeling approach is focused on the
development of a data-driven, impacts-based forecasting system which consists of an
operational Weather Research and Forecasting (WRF) model, a complimentary 30-year
WREF reanalysis, and the use of Wildfire Risk Analyst Enterprise (WFA-E). More specifically,

e Pacific Power's WRF model provides twice-daily operational weather forecasts
across its entire service territory. The company’s WRF model output includes
National Fire Danger Rating System (NFDRS) variables relevant to forecasting fuels
conditions and wildfire danger.

e Pacific Power is building a 30-year WRF reanalysis to create a high-resolution
climatology of fire weather and fuels conditions across its service territory. Work
began in late 2021. Full completion expected in Q2 of 2023.

e Pacific Power will build and train machine learning models using the WRF reanalysis
and other relevant training data such as past power outage records, wildfire statistics,
and historical weather observations. These models will use the output from Pacific
Power’s operational WRF to predict weather-related outages, wildfire risk, and other
relevant impacts.

e Pacific Power uses Technosylva's Wildfire Analyst Enterprise to produce a daily
forecast of wildfire potential, risks, and consequences for distribution and

transmission assets across California.
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Figure 8-23 Existing Weather and Seasonal Wildfire Modeling Approach

Operational WRF Model: Pacific Power’s Meteorology department currently runs a twice
daily, GFS-initialized, 2km-resolution, hourly Weather Research and Forecasting (WRF)
model, which produces a comprehensive 96-hour forecast of atmospheric, fire weather, and
National Fire Danger Rating System (NFDRS) variables. The model’s high resolution gives a
much more complete picture of finer scale atmospheric features than is available with most
public four-day ahead timescale models. The WRF output is made available internally
through the company’s GREATER application, WFA-E, and a web-based visualization portal.
Additionally, WRF forecasts are publicly available through the company’s situational
awareness websites including:

e https://pacificorpweather.com
e https://pacificpowerweather.com/, and
e https://rockymountainpowerweather.com/.

An example of this publicly available information is depicted below.
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Pacific Power WRF Configuration
e Inner Domain = 1.3 million square miles
e Spatial Horizontal Resolution = 2km
e Spatial Vertical Resolution = 52 vertical levels
e Temporal Resolution = 1 hour
e Forecast horizon = 96-hour
e Atmospheric inputs for WRF initialization = GFS
e New Thompson microphysics scheme
e MYNN surface layer scheme
e MYNNS3 PBL scheme
e New Goddard shortwave radiation scheme
e New Goddard longwave radiation scheme
e NoahMP land surface scheme
e Land use data = MODIS 30s
e Terrain height = GMTED 2010 30s

e Sea surface temperature = NASA SpoRT and RTG blended temperatures at 1km

horizontal resolution.
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e Albedo, green vegetation fraction and Leaf Area Index = MODIS climatological inputs
e  WREF soil moisture is cycled in between forecasts
e WREF snow cover is cycled in between forecasts

Pacific Power’s WRF domain is depicted in the image below. In Figure 8-24, the dark gray
shaded region represents the 6km outer domain. The orange box represents the outer edge
of the inner 2km domain.

ROy

Figure 8-24 Pacific Power WRF Domain

30-Year WRF Reanalysis: Pacific Power is actively developing a 30-year, 2km-resolution,
hourly WRF reanalysis (to be completed by Q2 2023). The completed WRF reanalysis will
function as both a detailed climatological record of weather and fire weather across Pacific
Power’s service territory and also as a training dataset for statistical and machine learning
models. These models will use the output from Pacific Power’s operational WRF to predict
weather-related outages, wildfire risk, and other relevant impacts. Although not yet
complete, Pacific Power has already begun training models off a portion of the completed
reanalysis dataset along with archived power outage records and historical wildfire data to
improve the company’s weather-related outage and wildfire risk thresholds.

The 30-year WRF reanalysis is initialized with CFSR instead of GFS, otherwise the
configuration is identical to that of Pacific Power’s operational WRF. The WRF reanalysis
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contains the same weather, fire weather, and NFDRS outputs as the operational WRF.

WFA-E: To support seasonal wildfire modeling, in 2022, Pacific Power procured and
implemented a suite of wildfire risk modeling tools from Technosylva more commonly
referred to as WFA-E (Wildfire Analyst Enterprise). In addition to the WRRM tool describes
in Section 6.0 the WFA-E (Wildfire Analyst Enterprise) also includes FireCast and FireSim,
two seasonal fire models, and is the model currently used by Pacific Power’s Meteorology
Department to forecast the risk of wildfire and the potential behavior of a wildfire should it
occur. Technosylva, the company that developed and provided implementation and ongoing
operational support for WFA-E, sources most of the data inputs for the Seasonal Wildfire
Model which are generally described in Appendix A - Dynamic Modeling Data Inputs.

FireCast performs millions of wildfire simulations daily across the company’s six-state
service territory to assess the fire risk in any given area. This output is also joined with a
subset of distribution and transmission asset data to provide asset-specific wildfire risk and
consequence forecasts. FireCast provides a 96 hour look ahead to discern if there is a risk
of wildfire within that period, where the risk is and where the greatest consequence is if
there is a wildfire. FireCast also allows for comparison of forecast conditions to historical
conditions in the operational area.

FireSim, part of the WFA-E solution, is a simulation that can be run to forecast the potential
fire behavior and spread from as little as one hour to up to a 26-hour period to assess the
potential impact on populations, buildings, utility assets and other resources in the field.
FireSim’s model assumes no suppression efforts to slow the fire's spread and considers the
following elements.

e Initial Attack Assessment: Assessment of how difficult initial attack will be
for first responders and the probability of stopping the fire within the first
operating period.

e Population at Risk: Number of people in the path of the fire and the timing
of when the fire is likely to arrive at populations.

e Assets at Risk: Physical assets such as utility equipment, residential and
commercial structures, barns, outbuildings etc. and the timing of when the
fire is likely to arrive at assets.

e Places at Risk: These are locations identified on the maps that may not be
physical assets but have other significance. These could include parks,
reservoirs, cultural sites, campgrounds, etc. These locations are default
locations from Google Earth Studio.

e Weather and fuels conditions: Wind speed, direction, fuel moisture content.

To support the weather forecasting performed by FireCast and FireSim in WFA-E, Table
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8-30 shows the inputs identified by Technosylva.
Table 8-30 FireCast and FireSim Weather Inputs

Feature Spatial Temporal Data
Group Description Granularity p . . Source
Granularity Vintage
(meters)
Landscape  TERRAIN 10 YEARLY US Geological Survey
Landscape PRE FIRE SEASION,
MONTHLY
SURFACE FUELS 30/10 UPDATE IN FIRE 2020 TECHNOSYLVA
SEASON, END OF
FIRE SEASON
Landscape WUI AND NON
FOREST FUELS 30/10 TWICE A YEAR 2020 TECHNOSYLVA
LAND USE
Landscape PRE FIRE SEASON,
MONTHLY
(CCAB'\I‘DOCPJ CFg E:LBSH) 30/10 UPDATE IN FIRE 2020  TECHNOSYLVA
T SEASON, END OF
FIRE SEASON
Landscape ROADS .
NETWORK 30 YEARLY US Geological Survey
Landscape  HYDROGRAPHY 30 YEARLY US Geological Survey
Landscape  CROPLANDS 30 YEARLY 1997 US Department of Agriculture
Weather
HOURLY / 96
and WIND SPEED 2000 HOUR FORECAST ADS
Atmosphere
Weather
WIND HOURLY / 96
and DIRECTION 2000 HOUR FORECAST ADS
Atmosphere
Weather
HOURLY / 96
and WIND GUST 2000 HOUR FORECAST ADS
Atmosphere
Weather
AIR HOURLY / 96
and TEMPERATURE 2000 HOUR FORECAST ADS
Atmosphere
Weather
SURFACE HOURLY / 96
and PRESSURE 2000 HOUR FORECAST ADS
Atmosphere
Weather
RELATIVE HOURLY / 96
and HUMIDITY 2000 HOUR FORECAST TECHNOSYLVA
Atmosphere
Weather
HOURLY / 96
and PRECIPITATION 2000 HOUR FORECAST ADS
Atmosphere
Weather
HOURLY / 96
and RADIATION 2000 HOUR FORECAST ADS
Atmosphere
Weather WATER VAPOR
HOURLY / 96
and MIXING RATIO 2000 HOUR FORECAST ADS
Atmosphere 2m
Weather SNOW
and ACCUMULATED 1000 DAILY NOAA
Atmosphere - OBS
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Feature Spatial Temporal Data
Group Description Granularity pora " Source
Granularity Vintage
(meters)
Weather PRECIPITATION
and ACCUMULATED 4000 DAILY NOAA
Atmosphere - OBS
Weather
and BURN SCARS 10 5 DAYS 2000 NASA/ESA
Atmosphere
Weather WEATHER
and OBSERVATIONS Points 10 MIN SYNOPTIC
Atmosphere DATA
Fuels HERBACEOUS
LIVE FUEL 250 FDQLLEYC/A‘;"TDAY 2000  TECHNOSYLVA
MOISTURE
Fuels WOODY LIVE
FUEL 250 FDQ:QLEYC/A‘;"TDAY 2000  TECHNOSYLVA / ADS
MOISTURE
Fuels 1 hr DEAD Fuel HOURLY / 96
Moisture 2000 HOUR FORECAST TECHNOSYLVA/ ADS
Fuels 10 hr DEAD Fuel HOURLY / 96
Moisture 2000 HOUR FORECAST TECHNOSYLVA/ ADS
Fuels 100 hr DEAD Fuel HOURLY / 96
Moisture 2000 HOUR FORECAST TECHNOSYLVA / ADS

8.3.5.2 Known Limitations of Existing Approach

The electrical corporation must describe any known limitations of its existing modeling
approach resulting from assumptions, data availability, and computational resources. It
must discuss the impact of these limitations on the modeling outputs.

There are several limitations and challenges to Pacific Power’s current modeling approach
including:

Wildfire Mitigation Plan | Wildfire Mitigations

Computational Requirements: Pacific Power's WRF’s domain covers the entirety of
Pacific Power's 6-state service territory. Significant computational resources are
needed to efficiently run a WRF of this size. Even with two sizeable HPCCs and
recent WRF optimizations, the operational WRF forecasts are not available until 5+
hours after initialization. In addition to the operational WREF, it will have taken one of
Pacific Power’s HPCCs running continuously for nearly 16 months to produce the
companion 30-year WRF reanalysis. Looking ahead over the coming 1-3 years,
computational resource requirements will increase significantly as Pacific Power
looks to extend its WRF forecast from 4 days to 7 days and transition from a single
deterministic WRF (current approach) to a multi-member WRF ensemble as required.

Data Management: Pacific Power’'s WRF generates nearly 1 TB of weather forecast
data every single day. Further, the 30-year WRF Reanalysis is expected to contain
approximately 5 PB of data. Managing the large amount of output produced by these
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two models is extremely challenging for both Pacific Power and its vendors.

e Data Availability: GFS model output is a critical input into Pacific Power's WRF.
Unexpected problems related to the servers at the National Center for
Environmental Prediction (NCEP) can result in delayed or even missing WRF runs.
This would be serious if such a problem occurred immediately prior to and during a
significant fire weather event. Further, the NFDRS WRF outputs (specifically 1, 10,
100, & 1000-hour Dead Fuel Moisture) require a continuous record to run properly.
Therefore, missed WRF runs will need to be completed before future runs can occur
if they are to contain accurate NFDRS outputs.

e Forecast Uncertainty: Another limitation to the current modeling approach is that
Pacific Power relies on a single, deterministic WRF model to support much of its
forecast operations. This approach provides a single forecast solution and does not
account for any forecast uncertainty that may exist. The proposed solution is to
establish a multi-member WRF ensemble, though as mentioned above, there are
significant computational resource constraints that must first be addressed before a
WRF ensemble could be implemented at this scale.

If there is missing asset attributes (ex: age, materials), WFA-E will look at information for
the similar assets in the same location or close by and correlate missing asset attributes to
the attributes of those assets.

Fuels data in WFA-E does not consider specific fuels that may have been identified during
inspections. Technosylva uses LANDFIRE, NIFS, and other ancillary data to prepare the WUI
custom fuels analysis.

8.3.5.3 Planned Improvements

Table 8-31 Planned Improvements to Weather Forecasting Systems

System Description Impact x% Risk Impact Implementation
Schedule
30-Year WRF Hourly record of WRF Improve accuracy of TBD Complete reanalysis Q3
Reanalysis weather and NFDRS forecast and trend 2023
outputs from Jan. 1991 to |analysis. Will be used to Integrate reanalysis into
Dec. 2021 at a 2km train models to forecast operational and planning
horizontal resolution across | utility impacts. processes Q3 2023
the entire service territory.
WRF Ensemble |Strategically sub-select Mitigates some of the TBD Develop WRF Ensemble
GEFS members to initialize |inherent uncertainty configuration by Q4
a multi-member WRF associated with 2023. Full
Ensemble deterministic weather implementation by Q4
forecasts. 2024.
GEFS Self Build historical SOM node |Mitigates some of the TBD Build historical SOM
Organizing Maps |array using ERA5 inherent uncertainty node array using ERA5
(SOMs) Ensemble | Reanalysis. Build an associated with Reanalysis by Q3 2023.
Forecast Tool automated GEFS SOM node| deterministic weather Full implementation by
association framework and |forecasts. Independent Q4 2023
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System Description Impact x% Risk Impact Implementation
Schedule

forecast tool of WRF. Can help
identify extreme
weather threats based
solely on map types and
historical impacts.

Bias-corrected Develop machine learning | Will improve the surface | TBD Begin training machine

WREF Forecast models to bias correct the |wind forecast for critical learning models in Q2
WREF forecast for Pacific weather stations used to 2023. Implement first
Power Weather Stations, |support short-term set of weather station
RAWS, and other relevant | wildfire mitigation models in Q2 2024. Add
weather stations. activities such as PSPS. additional station

models as available
through Q4 2024 and
2025.

In addition to the items listed above, Pacific Power is currently investigating what it would
require extending its current WRF forecast from 4 days to 7 days while still maintaining
timely delivery of the WRF output.

8.3.5.4 Evaluating Mitigation Initiatives

The electrical corporation must describe its procedures for the ongoing evaluation of the
efficacy of its weather forecasting program.

Evaluation of the efficacy of Pacific Power’s model performance is primarily qualitative at
this early stage in the program’s development. Pacific Power’s meteorologists use WRF to
perform their normal daily forecast duties. It is in that capacity that the WRF model is
continually evaluated against real-time observations and other publicly available model
data. Any trends or biases that are observed are communicated to the vendor for
investigation. Here are a few ways in which Pacific Power’s meteorologists have
qualitatively determined WRF to be an effective part of our wildfire mitigation strategy:

e There are currently no other publicly available weather models that can provide a
four-day (96-hour) 2km resolution weather and NFDRS forecast across Pacific
Power’s entire 6-state service territory. Hi-resolution NFDRS outputs are especially
critical as they provide insight into fuel moisture and fire weather conditions for all
Pacific Power distribution and transmission at the zone of protection (ZOP) level. The
company meteorologists have observed that WRF tends to perform better in the
utility’s complex terrain than other, coarser-resolution models. Further, WRF has
been instrumental to providing advanced warning of significant and extreme fire
weather threats since its implementation.

e The combination of the operational WRF data with the partially completed WRF
reanalysis data allows for a historical comparison between the current and past

Wildfire Mitigation Plan | Wildfire Mitigations 243



Wildfire Safety &PACIFICORP

forecasts. This enables the meteorologists to “size up” the forecasted fire weather
threats in the context of past threats. Further, the WRF reanalysis data is actively
being trained on past system impacts.

e WREF, in combination with WFA-E, has already demonstrated success in recent
events such as the September 2022 PSPS event in Oregon. In that example, Pacific
Power was able to use the data from its WRF and from WFA-E to identify the circuits
of risk several days in advance of the threat based on circuit-level wind-related
outage probabilities, ZOP-level fuels and fire weather forecasts, and wildfire spread
and consequence modeling.

Evaluation of the model’s performance and efficacy is expected to become increasingly
sophisticated and automated over time. However, even before that happens, there is no
doubt among Pacific Power’'s SMEs that the current modeling approach has dramatically
increased the company’s ability to prepare for and mitigate against extreme fire weather
threats.

8.3.5.5 Enterprise System for Weather Forecasting

At this stage in the program’s development, Pacific Power does not have an enterprise
system for weather forecasting. However, Pacific Power is open to the possibility that the
program may eventually grow to include an enterprise forecasting system as business
requirements evolve.

Pacific Power receives its Weather Research Forecast (WRF) model data from the vendor
Atmospheric Data Solutions (ADS) twice daily and is stored internally for ease of use. The
various parameters within the WRF model cover the entire six state service territory, but
also encompasses locations beyond the service territory, from the west coast of the United
States to just east of the Rocky Mountains. This data is stored in various file formats
including .CSV, .GEOJSON and .ZIP. The WRF 30-year reanalysis data is housed by ADS on
the Hadoop Data Manager and is easily accessed by Pacific Power employees whenever
needed.

8.3.6 Fire Potential Index

The electrical corporation must describe its process for calculating its fire potential index
(FPI1) or a similar a landscape scale index used as a proxy for assessing real-time risk of a
wildfire under current and forecasted weather conditions. The electrical corporation must
document the following:

e |ts existing calculation approach and how its FPI is used in its operations
e The known limitations of its existing approach

e |Implementation schedule for any planned changes to the system
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8.3.6.1 Existing Calculation Approach and Use

The electrical corporation must describe:

e How it calculates its own FPI or if uses an external source, such as the
United States Geological Survey35

e How it uses its or an FPI in its operations

Additionally, if the electrical corporation calculates its own FPI, it must provide tabular
information regarding the features of its FPI.

Pacific Power does not yet have an operational Fire Potential Index (FPI) per se. Instead,
Pacific Power Meteorology assigns a district-level wildfire risk based on an assessment of
the Geographic Area Coordination Center's (GACC) 7-Day Significant Fire Potential
product, publicly available fuels information, and weather forecast data. Wildfire risk is
expressed using a four color-code scheme with general inputs assessed and categorized as

follows:
GACC 7-Day
PacifiCorp Wildfire Risk Significant Fire Potential Fuels Considerations Wind Gust Considerations
Elevated Wildfire Risk Low or Moderate Dry
) . Moderate Very Dry
SR TS High Risk* Dry or Very Dry Max Gusts < 95th Percentile

* Excludes Lightning or Recreation High Risk triggers

100-hr Dead Fuel 1000-hr Dead Fuel Energy Release
PacHfiCorp Fuels Moisture Moisture Component
Dry Near or Below Average* Near or Above Average*
Very Dry < 10th Percentile | < 10th Percentile = 90th Percentile

*Relative to the average fire season values for a given location

Figure 8-25 District-Level Wildfire Risk

When moving into an elevated, significant, or extreme wildfire risk, Meteorology performs
an additional review of fuels and fire weather forecasts and observations, including by using
some or all of the additional metrics and methods listed below.

e Fire Weather Conditions: This includes National Weather Service Fire
Weather Watches and Red Flag Warnings, publicly available weather model
data, and fire weather and NFDRS outputs from Pacific Power’s Operational
WRF model.

e Fire Weather and Drought Indices: This includes the Hot-Dry-Windy Index
and the Evaporative Demand Drought Index (EDDI).

e Wildfire Risk: This includes an assessment from FireCast of the potential for
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extreme fire behavior and consequence should an ignition occur. Live and
dead fuels moisture conditions inform the risk.

e Fuels Conditions: This includes a more detailed assessment of live fuel
moisture (herbaceous and woody), dead fuel moisture, grassland curing, and
tree mortality.

e Fuels and Fire Behavior Advisory: These advisories are issued by the GACC
when abnormal fuels conditions and/or fire behavior poses a threat to
firefighter and public safety. The combination of exceptionally dry fuels and
excessive tree mortality is an example of conditions that could prompt the
issuance of a Fuels and Fire Behavior Advisory.

e Current Wildfire Activity: Current wildfire activity in or near a district can
indicate that the weather and fuels conditions are contributing to fire
occurrence and spread. This information provides insight into how a new fire
may behave. Additionally, initial attack on a new fire may be impacted by
resource availability due to ongoing wildfires in the region.

The district-level wildfire risk is made available to the company via the System Impacts
Forecast Matrix, a 5-day forecast product issued daily by the Meteorology team. The final
district-level wildfire risk forecast is shown in the “F” columns of the Systems Impacts
Forecast Matrix (Figure 8-26). The “Wx" columns represent the weather-related power
outage potential. This index, which impacts programs described in Section 8.1.8, is depicted
in the figure below.
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V@ PACIFIC POWER

SYSTEM IMPACTS FORECAST MATRIX

Weather-Related System Impacts (Wx) / Wildfire Risk (F) / Operational Response

Weather-Related System Impacts (Wx)

Tue. Aug. 17 Wed. Aug. 18 Thu. Aug. 19 Fri. Aug. 20 Sat. Aug. 21

NORTH WIRES wx F Wx F Wx F Wx F Wx F Outage Potential

Clatsop Widespread Outages with Extended Restoration
Enterprise Scattered to Widespread Outages

Hermiston Isolated to Scattered Outages

Hood River W No System Impacts Expected

Pendleton I

Portland Hazards

sunnysioe %4:;’) W) Wind C’b (1) Lightning/
Walla Walla w Thunderstorms
‘akima W] C: T (H) Excessive Heat e (R) Heavy Raln or
| CENTRAL WIRES l a Flooding
Albany

Central Oregon

Coos Bay

(Cottage Grove

Dallas Risk Levels

Junction City I ecreme witire Risk

Lebanon Significant Widlfire Risk

Lincoln City Elevated Wildfire Risk

Roseburg Little to No Wildfire Risk

Stayton

SOUTH WIRES

Alturas

Crescent City

Grants Pass

Klamath Falls

Lakeview

Medford

Tulelake

reka w il

Figure 8-26 Systems Impacts Forecast Matrix

Instead of using a statistical, gridded fire potential index, M